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UNITED STATES
DEPARTMENT OF THE INTERIOR


Defense Minerals Exploration Administration


OFFICIAL DOCKET FILE


Terminated ( without certification. DMEA No. /


This is the official contract file containing all official
records of the project. Duplicate material has been remove,d. The
records contained in the files are checked and are arranged in this .
manner:


Left Side Right Side -


Certificate of Audit (Final). Project summary.


Interim Audit(s). Work completed analysis.


y/Éeport of Review. All other material is filed in
Lt|ÍÌ¢A. chronological order with corre-


Termination Notice em-Agreement. spondence including the following
reports as checked:


Recision Notice.
Final Field Team Report. (Tab)


Assignment of Contract.
Operator's Final Report.


Contract Amendments (latest on /
top). / Interim Reports.


Ur Contract with all exhibits and y/On-site Exam Report(s). (Tab)
annexes.


Settlement Sheets.
Owner's Consent to Lien.


Subordination Agreement.


Leases and assignments of leases.


Application and attachments.


Sched le of Collections.


Operator's monthly reports and
all attachments (latest on top).


If additional folders are required because of volume of records,
show folder numbers and contents below:


Maps in folder number


.Operator's Monthly Reports in folder number


Reviewer's Initials







DE NSL MIERALS EXPI ATION ADNINIS TION
CONTRACT ADMINISTRATION AND AUDIT DIVISION


REPŒT OP REVIEW


I have reviewed the Mont.hly Reports ofa


David 0. Wood


Bax 58


Gardnerrille, Nevada


pertaining to Exploration Project Contract No. I*DMA•-E3 , Docket No.
OKA-g , tw the months of June Tiiiiiihe¯ 1961.


My revia included an examination of the Monthly Reparts (Forms
¾F··10k} and supporting doenmente attached theret,o, comparison of the costa
claimed with the contract and pertinent abbedules, consultation with the
Executive Offieer of the Field team,
ness and propr.taty of the oosts.


and a determination of the reasonable-


This review was made in lieu of an audit of the Operatores aocants
and reoords for the following reasonst


(a) a major portion (‡¾,229.00) of the accepted oosta oovered
wages and salarias and an additional portion (‡826.36) oovered
the rental value of equipasst, both items at rates indioated
in the projeet cont.raet;


(b) the project was brought to completion at a oost per unit of
work considerably less than the estimates aborn in Exhibit "A
of the contraat; and


(c) the administrative oost to the Goverment of an audit weald
be eteessive in relation to the esthnated amount of possible
diaallowanoes thereunder.


The revier disclosed the .following facts in regard to the æount
paid or to be paid the contractor:


Total cost as billed by Contracter 69196.54
Exceptiones


By DMEA Finance Offioer- 8
Herewith


Total Accepted Cost


The contract calle for a per cent, part.ioipation of exploration
exponess by the United 3tates Goverrament. Therefore, payment to the contrae-
t.or by the Goverment in †.he amount of Four thomaand six hundred
forty-six and 66/100 Dollars,


- 8 h,6h6.66 -
is oonsidered valid and proper.


August 2, 1992
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UNITED STATES
DEPARTMENT OF THE INTERIOR -


DEFENSE MINERALS ADMINISTRATION


WASHINGTON 25, D. C.


Mr. E. C. Miller
Executive Officer, Region III
1012 Flood Building
870 Narket Street
San Francisco 2, California


Re: Docket No. DNA 142X - Tungsten
Exploration Pro). Contract Ida-E)
David G. hood
Last Laugh Tungsten Mine
Douglas County, Nevada


Dear Mr. Miller:


This is to infora you that this Administration has deter-
mined thet no discovery or development bra resulted from the subject
exploration work.


We conear with the Field Team that the application for an
access road sheald be denied.


The Contract Administratien and AuŒit Division released a
balance of $3.34 on March 31, 1952. Thus the contract is officially
terminated.


Sincerely yours,


c. o· AUttendorf


Aoting Administrator
Defense Minerals Exploration
Administration


GCSelfridge:1s
4/18/$


cct Admn. Reading File
R$cket
Field Team, Reg. 3
G. C. Selfridge
J. L. Chambers
Operating Committee
D.M. Lemmon, USGS
R. W. Geehan, USEM







UNITED STATES OF AMERICA
DEPARTMENT OF THE INTERIOR
DEFENSE MINERALS ADMINISTRATION


EXPLORATION PROJECT CONTRACT I


It is agreed this _.... ......... day of ............... ..... ............, 195.1, between the United States of America, acting


through the Department of the Interior, Defense Minerals Administration, hereinafter called the "Government," and 2


Gardnersille_,__Nevada.


hereinafter called the "Operator," as follows:
1. Authority for contract. This agreement is entered into under the authority of the Defense Production Act of 1950, pur-


suant to Mineral Order 5, entitled "Regulations Governing Government Aid in Defense Exploration Projects."
2. Operator's property rights. The exploration project shall be conducted on that certain property situated in the State of


.Ô_S......__..................., County of --------.. - 6-ki.----............._. described as follows·•


Last_Laugh ang La t __La_ugh__Ro_, Opaggg mining laims locgg i


(a) That he is the sole owner, in possession and entitled to possession, and that the property is subject only to the following


claims, liens, or encumbrances as to each of which the subordination agreement of the holder is attached:


None ?


3. Exploration project. The Operator, within _ _ _ _ __.30......_..__ _ _ _ _......--__ days from the date of this contract shall commence


work on a project of exploration for' ____..._ÎRDgs. 611....__..._...._._.._____......; shall prosecute the work efficiently, expertly, in a


workmanlike manner, in accordance with good mining standards, with suitable and adequate equipment, materials, and labor, all


properly designed to bring the project to completion within a period of * __ÂË.B9 - 8.--__. ......- ....__.....--... .. from the date
of this contract. The exploration project and the work to be performed are more fully described on Exhibit "A" attached hereto,
which, with any maps or drawings thereto attached, is made a part of this contract.


4. Performance of the work. The work shall be performed by the Operator, under his sole direction and control: Provided,
That with the consent of the Government and its written approval of the contract or contracts, all or any part of the work may
be performed by the Operator through contract or contracts with independent contractors. The Government shall have the right
to enter and observe and inspect the work at all reasonable times, and the Operator shall provide the Government with all avail-
able-means for doing so. The Government may consult with and advise the Operator on all phases of the work.


5. Fixtures and improvements. The Operator shall devote the land and all existing improvements, facilities, buildings, in-
stallations, and appurtenances to the purposes of the exploration project without any allowance for the use, rental value, deprecia-
tion, depletion, or other cost of acquiring, owning, or holding possession thereof. Attached hereto, marked "Exhibit 'B'," is a
detailed list of additional facilities, buildings, and fixtures, to be purchased, installed, or erected by the Operator, with the esti-
mated cost of each, to which the Government will contribute its agreed pro-rata share of the cost. The difference between the
cost of such additional facilities, buildings, or fixtures, and the salvage value thereof at the conclusion of the work, shall be charged
as a cost of the project to which the Government has contributed its pro-rata share.


6. Operating equipment. Attached hereto, marked "Exhibit 'C'," is a detailed list of operating equipment divided into cate-
gories of items to be rented, purchased, or furnished by the Operator, with the allowable rental, purchase price, or rental value, as
the case may be, annexed to each. As to equipment purchased for the project, the Government will contribute its agreed pro-rata
share of the cost thereof, and the difference between the cost and the salvage value at the conclusion of the work shall be charged
as a cost of the project to which the Government has contributed its pro-rata share.


1 If sufficient space is not provided in any blank, use an extra sheet of paper and refer to it in the blank.
2 State name, address, and nature of organization if any.
a Give legal description or enough to identify the property.
* Strike out the provision not applicable.
6 Name of mineral.


Not in excess of 2 years• 16-64066-1







7. Tith to and dispositiol of prop All facilities, buildings, fixtures, equipme other items costing more th n $50
each, paid for or purchased with funds contributed jointly by the Operator and the Government, shall belong to the Operator and
the Government jointly, in proportion to their respective contributions, and upon the.termination of the contract, if they have any
salvage value, shall be disposed of for their joint account unless the Government, in writing, waives its interest in any such items.
The Government may require the dismantling, severance from land, and removal of any such items in order to realize its interest
in the salvage value thereof, and the cost of any such removal and of the disposal of the items shall be for the joint account of the
parties in proportion to their respective interests.


8. Labor and supervision. Attached hereto, marked "Exhibit 'D'," is an itemized schedule of labor, by numbers and classes
(miners, muckers, millmen, etc.), and of supervisors, by numbers and positions, with the maximum wages or salaries that may
be paid to each as an allowable cost of the project.


9. Rehabilitation aml repairs. Attached hereto, marked "Exhibit 'E'," is a detailed schedule of existing facilities, buildings,
installations, and fixtures, with a statement of the cost of any necessary rehabilitation or repairs to put into useful and operable
condition, which cost shall be allowed as a cost of the project.


10. Allowable costs of the project. The allowable costs of the project in which the Government will participate are limited
to the necessary, reasonable, direct costs of performing the exploration work, including the costs of materials, supplies, engineer-
ing, power, water, and utilities, including items of equipment costing less than $50 each; and the costs referred to in Articles 5,
6, 8, and 9, and the exhibits annexed to and referred to in the contract. Although the Government may .pay part of the cost of
new or additional facilities, structures, buildings, and equipment, only the depreciation on such items, computed as indicated in
Articles 5 and 6, will be charged as a cost of the project. No items of general overhead, corporate management, interest, or any
other indirect costs not expressly allowed by these regulations, or work performed or costs incurred before the date of this contract,
shall be allowed as costs of the project in which the Government will participate.


11. Participation by the Government. At the end of the first full calendar month,after the Operator has commenced work
under the project, and at the end of each succeeding calendar month, the Operator shall submit to the Government a voucher for
payment with a detailed statement of work done and allowable costs (as defined in Article 10 of this agreement) incurred, in a
form and with supporting data acceptable to the Government. After approving the voucher, the Government shall pay to the


Operator ______Î_S...___ percent of the sum of such costs incurred; Provided, That the a gregate total of all sums paid by the Gov-
ernment under this agreement shall not exceed $...ks.Ú_Ë_».ÛÑ_...__ __ _, which is _ __...Î__ ___... percent of the agreed estimated total
cost of this project, $..... J.$.Û.Û..•-Ë---.


12. Accounts and audits. The Operator shall keep suitable records and accounts of opera°tions, which the Government may
inspect and audit at any time. The Government may at any time require an audit of the Operator's records and accounts by a
certified public accountant, the cost thereof to be treated as a cost of the project. The Operator shall keep and preserve said
records and accounts for at least 3 years after the completion of the project or the termination of this contract.


13. Progress reports. The Operator shall provide the Government with monthly reports of progress in form and content
satisfactory to the Government, and upon the completion of the project or termination of the contract shall provide the Government
with a comprehensive geologic and engineering report, including an estimate of ore reserves, to the best of his ability. Four copies
of all reports shall be furnished to the Government.


14. Repayment by Operator. If, upon the completion of the exploration project or termination of the contract, the Govern-
ment considers that a discovery or development has resulted from the work from which commercial production of ore may be
made, the Government, within 6 months thereafter shall so certify to the Operator, particularly describing and delimiting its esti-
mate of the discovery or the development. Thereafter, if and as ore is produced as a result of such discovery or development, the
Sverator and his successor in interest shall be and become obligated to pay to the Government a percentage royalty on the net
smelter returns or other net proceeds realized from such ore, concentrates, or inetil producéd within ten (10) years from the date
of thistentract, until the total amount contributed by the Government, without interest, is fully repaid or said 10 years have
elapsed, whichever occurs first, as follows:


Of net smelter returns or other net proceeds not in excess of eight dollars ($8.00) per ton of ore: One and one-half
(1½) percent.


Of net smelter returns or other net proceeds in excess of eight dollars ($8.00) per ton of ore: One and one-half (1½) per-
cent, plus one-half (½) percent additional for each full fifty cents ($0.50) in excess of eight dollars ($8.00) per ton of ore, but
not in excess of a maximum of five (5) percent.


This obligation to repay from net returns or proceeds shall be and remain a claim and lien upon the property which is the subject
of the exploration project and upon any production resulting from such discovery or development, in favor of the Government,
until fully paid, or until said 10-year period has elapsed; and this claim and lien and the Government's right to repayment shall
survive any termination of the contract, whether by completion of the exploration project or otherwise. This article is not to be
construed as imposing any obligation on the Operator or his successor in interest to produce ore from any such discovery or
development.


15. No assignment of conbract. Without the written consent of the Government, the Operator shall not assign or otherwise
transfer or hypothecate this contract or any rights thereunder.


16. Termination and completion. The Government may, at any time, by written notice to the Operator, terminate this con-
tract: (a) If the Operator fails to provide his share of the money necessary to prosecute operations pursuant to the terms of the
contract; (b) if the Operator, in the opinion of the Government, fails to prosecute operations pursuant to the teims of the con-
tract; or (c) if in the opinion of the Government, operations up to the time of the notice have not indicated the probability of
making any worthwhile discovery and in the opinion of the Government further operations are not justified. Upon the comple-
tion of the project or any termination of the contract the Operator shall render to the Government a full and final accounting of
his operations under the contract and his expenditures of money; shall dispose of any unused materials, supplies, and equipment
for the joint account of the Operator and the Government in the proportion of their respective interests; and shall pay to the
Government its pro-rata share of any money remaining.


THE UNITED ATES O AM ICA


By . .... .


Admin stra or


By¯¯¯¯¯'¯¯¯¯¯¯¯¯ ¯¯¯¯¯¯¯¯¯¯¯¯¯¯¯¯ ¯¯¯¯ ¯¯¯¯ ¯¯¯°¯ Ü0Î8BSO 87818 AdministrationU. S. GOVERNMENT PRINTING OFFICE 1E64066-1







. cket No. DMA-lA2
mmodity -•Tungsten


EXPIDRATION PROJECT CONTRACT


EXHIBIT "A"


Exploration Project:


210 ft. of crosscut tunnel at $20.00 per ft. $ 4,200,00
50 ft. of raise at $40.00 per ft. 2,000.00


Total cost of project• $ 6,200,00
(See attached map)


EXHIBIT "B"


Fixtures and Improvements,


Any additional facilities, buildings and fixtures purchased, installed
or erected by the Operator shall not be charged as a cott of the project.


EXHIBIT "C"


Operating Equipment:


Any operating equipment purchased or rented by the Operator shall not
be charged as a cost of the project. However, operating equipment owned
and furnished by the Operator shall be allowed as a cost of the project
as follows:


Rental Value Per Month


1 - Compressor with Jackhammer and accessories
1 - Chevrolet dump truck
1 - Mine car
Rails and accessories, ft.
Air line (2n), 300 ft.
Miscellaneous Blacksmith and mine tools
Total


# 100.00
g 60.00
g 10.00
g 10.00
# 10.00
$ 10.00 '
$ 200.00


EXHIBIT "B"


Labor and.Supervision:


2 Miners at #14.00 per day, or per ft. Total $ 28.00 per day.
1 Supervisor and top-man at $300.00 per month.


KERIBIT "E"


Rehabilitation and Repairs:


The cost of any rehabilitation and repairs to put existing facilities,
buildings, installations and fixtures into useful and operable condition
shalg/be allowed as a cost of the project,


not
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MF-104 . Budget Bureau No. 42 R1036.
April 1951) Approval expiresô40-51.


UNITED STATES
DEPARTMENT OF THE INTERIOR
DEFENSE MINERALS ADMINISTRATION


STRATEGIC AND CRITICAL MINERAL EXPLORATION PROGRAM
OPERATOR'S MONTHLY PROGRESS REPORT


Operators are to submit monthly reports to the designated field
representative of the Defense Minerals Administration. Reports are
to be submitted in quadruplicate prior to the 15th day of the month
following the reporting period.


Narrative.-A concise narrative description of progress made, results
accomplished, and any unusual difficulties encountered is to be furnished.


Maps.-Wherever possible, the narrative is to be illustrated with
maps or sketches showing formations penetrated and location and assays ,
of samples taken as well as advances in workings. In the case of diamond
drilling or churn drilling, the location and inclination of holes is to be
shown on a map; logs and assays also are to be submitted.


Cost Accounts.-All applicable parts of this form are to be filled in.
This report will form the basis for payments of the Government's par-
ticipating share of expenses. Audits of accounts will be made from time
to time.


CERTIFICATION


The undersigned company, and the ofBcial executing this certification on its behalf, hereby certify that the information contained
in this report is correct and complete to the best of their knowledge and belief.


(Name of Company) (Signature of Authorized Official)


NOTE.--Title 18, U. S. Code (Crimes), section 1001, makes it a criminal offense to make a willfully false statement or representation to any department or agency of
the United States as to any matter within its jurisdiction.


16--64068-1







MONTHLY SUMMARY COST STATEMENT


Name of operator Ñ _Vid.


Project No. D MA .
Total contract amount . &


Government participation percent .


Distribution of Expenditures for Month of SOYomh0X


Fox OOVERNMENT SE ONLY


MONTHLY TOTALs PREVIOUBLY TOTALS TO
ITEM TOTAL REPORTED DATE ApprovedMonthly Approved Totals


Total Previously Reported


Equipment rental 2.


Buildings....


Explosives...


Repair parts


Other supplies


Power..


Transportation


Withholding taxes- ----..-


Compensation insurance


Other insurance.......


Contract work.........


Other (specify)


TOTAL...........


Approved Totals
to Date


Totals previously reported...._.... v.Ÿ. 4. .Ñ


Totals to date_. -.......... .._6 Eb.¾ 419 .M


FOR GOVERNMENT USE ONLY G 4 951


Checked by.


Entered by.


Approved by .. J.


Amount approved for payme ....


Remarks


oy¾, Ñopvo¶g
Eußerirod CorNIVine ORear


i Enter total purchase price in month purchase is made.
2 Payments for rental of ecuioment or Drorated depreciation on equipment owned by contractor. 16--64068-1







oventor
DISTRIBUTION OF WAGES AND SALARIES FOR MONTII OF .


3av G C,Locd
Name of operator .


Project No. DMA .....


Total contract amount .


Government participation percent


TYPE NUMBER MAN-SHIFTs RATE TOTAL •


1 14 14.00 1W.00
Miners..._. .. ...... $. ........... ...... S. .....---


Muckers...


Trammers.


Timbermen


Pumpmen.


Hoistmen.


Surface...


Samplers.


Assayers.


Shift bosses


Mechanics.


Electricians.
Blacksmiths L


Carpenters_.


Drill runners


Drill helpers


Teamsters


Manager... ......__.._ _ _ _... .- ........ .. g------ ---------14Q4GÛ.


Superintendent ... .....»...... -----


Engineers.


Geologists.


Bookkeeper


Foreman.


Clerks


Stenographers . ...... ....


Other..... . . .....


3û.00
TOTAL.


NOTE.-Show only that portion of supervisory, office, and engineering salaries that is chargeable to this project.


FOR GOVERNMENT USE ONLY


Checked by .


Entered by .


Approved by


Remarks ....


104068-1







EXPLORATION UNIT COST AND PROGRESS REPORT FOR MONTH OF November---- --


Name of operator ---SSVid- -ÛJOOd-- ----------- --- ----- ---
· Project No. DMA ..14


Total contract amount .S.O.,ËÛ.Û....... .. ...


Government participation, percent 2 )... .. ..


CosTs PROGRESS


ITEM r and Equipment i Supplies Other i Total Unit Umnits thhis v s ree Units to date Un ts authorctzed


Crosscutting.


Raising......


Shafts.........


Winzes........


Drill holes....


Overburden..


Rehabilitation and preparation


Geology and geophysics.


Trenching............------ --


Sampling and assaying. ---


Roads and trails..........


Test pits.........--------- - --
Other (specify)


TOTALS......--------------- ---- --- --- --- ----- -- --$ - --- --------- ---- --------- -- ----- ----- --- ----- ------


I Prorite supervisory, engineering, and ofilee salaries in proportion to man-shifts of direct labor. 16-64068-1 U. S. GOVERNMENT PRINTING OPFICE
* Prorate charges for equipment that is not exclusively for one type of job (such as compressors) against authorized units of work m each category.
a Whem entries in the "Other" column (above) are more than 25 percent of the total expenditures, a breakdown of this item should be made.


FOR GOVERNMENT USE ONLY


Checked by. ....... --- ------- ----


y ..


Remarks... --------- --







C 0 PY


A. C. Johnson, Chief, Mi ing Div., Reg. III Dec. 12, 1951


L. F. Muller, Mining En5ineer, Bureau of Mines, Re5. IÎI


Las Laugh TunEsten, Contract Idm-E5


The Last Laugh tungsten property, Contract Idm-E3, was
visited by L. F. Muller, U. S. Bureau of Mines, and W. P. Irwin
of the U. 8. Geological Survey on Dec. 10, 1951, in preparation
for enbmission of a final exploration project report. This
report is being compiled by W. P. Irwin, U.S.G.S., and Geo. H.
Holmes, Jr., U.S.B.M.


Contract work was completed on Nov. 16, 1951. Mr. David
Wood's final MF-104, attached to thie memorandum, shows com-
pletion of this work which has been checked and proved corroot
by the Bureau of Mines.


Work additional to contract by Mr. Wood has been re-
stricted by adverse weather and road conditions,


sf L. F. Muller
L. F. Muller .







COPY


A. C. Johnson, Chief, Mining Division, Reg. III Nov. 28, 1951


B. H. Sheahan, Mining Engineer, Bureau of Mines, Reg. III


' Last Laugh Tungstèn - Douglas Co., Nev,' Docket DMA-142
Contract Idm-E3


The Last 'Laugh Tungsten property was examined on Nov. 27,
1951. Mr. David G. Wood was not working at the property on this
date, and had apparently moved out prior to a recent snow stona.


The exploration contract is completed. Total footage of
crossoutting and drifting measures 223 feet. The connecting
raise has been holed through to the open out, mad the operator
has been constructing a 2 foot square chute from the surface
through the open cut and down the raise for the purpose of
preventing dilution of high grade ore to be mined. The manway
ladders through the raise were in poor condition at the time of
this examination and there were several loose rocks which should
bá barred down.


Four samples were taken on the tunnel level for recording
on.the assay map.


/s/ Benjamin H. Sheahan
Benjamin H. Sheahan







C 0 PY


A. 4. Johnson, Chîef, Mining Division, Reg. III Nov. 28, 1951


3. H. Sheahan, Mining Ensineery Bureau of Minet, Reg. 11


Last Laugh Tungsten - Douglas Co., Nov. Dooket WA-142
Contract Idm-E3


The Last Laugh Tungsten property was examined on Nmr. 27,
1951. Mr. David G. Wood was not working at the property on this
date, and had apparently moved out prior to a recent enow storm.


The exploration contráct is completed. Total footage of
crossoutting and drifting measures 825 feet. The connecting
raise has been holed through to the open uut, and the operator
has been constructing a 3 foot square chute from the surface
through the open out and down the raise for the purpose of
preventing dilution of high grade ore to be mined. The manway
ladders through the raise were in poo condition at he time of
this examination and there were several loooo rocks which should
bè barred down.


Four samples were aken on the tunnel level for recordin
on the assay map .


Be in H. Sheahan







Mygg Budget Bureau No. 42-R1036.
(April 1951) Approval expires6-30-51.


UNITED STATES
DEPARTMENT OF THE INTERIOR
DEFENSE MINERALS ADMINISTRATION


STRATEGIC AND CRITICAL MINERAL EXPLORATION PROGRAM
OPERATOR'S MONTHLY PROGRESS REPORT


Operators are to submit monthly reports to the designated field
representative of the Defense Minerals Administration. Reports are
to be submitted in quadruplicate prior to the 15th day of the month
following the reporting period.


Narrative.-A concise narrative description of progress made, results
accomplished, and any unusual difficulties encountered is to be furnished.


Maps.-Wherever possible, the narrative is to be illustrated with
maps or sketches showing formations penetrated and location and assays
of samples taken as well as advances in workings. In the case of diamond
drilling or churn drilling, the location and inclination of holes is to be
shown on a map; logs and assays also are to be submitted.


Cost Accounts.--All applicable parts of this form are to be filled in.
This report will form the basis for payments of the Government's par-
ticipating share of expenses. Audits of accounts will be made from time
to time.


CERTIFICATION


The undersigned company, and the official executing this certification on its behalf, hereby certify that the information contained
in this report is correct a d complete to the best of their knowledge h


(Name of Company) (Signature of Authorized ficial)


NOTE.-Title 18, U. S. Code (Crimes), section 1001, makes it a criminal offense to make a willfully false statement or representation to any department or agency of
the United States as to any matter within its Jurisdiction.


16-64068-1







•


MONTHLY SUMMARY COST STATEMENT


Name of operator ...


Project No. DMA ..
Total contract amount


' Government participation percent


D str bution öf Expenditures for Month of


I


Fox GOVERNMENT SE ONLY


MONTHLY TOTALs PREVIOUSLY TOTALS TO


ITEM ÎOTAL REPORTED DATE AMo ble Approved Totals Approved Totals
Total Previously Reported to Date


Wages and salaries


Equipment purchase


Eq1uipment rental 2


Explosives


hpear suppl


rower 00 04


Transportation.


Withholding taxes


Compensation insurance


Other insurance.


Contract work..


Other (specify)


TOTAL...


0,498.62
Totals previously reported.


Totals to date. .....


FOR GOVERNMENT USE ONLY


Checked by


E tr


Remarks


Boy2 lE. ReevoW
WiborizeLCadifying O,¶cci


1 Enter total purchase price in month purchase is made. 6-64068-1
2 Payments for rental of eauipment or ororated deoreciation on equipment owned by contractor.


a .







, DISTRIBUTION OF WAGES AND SALARIES FOR MONTH OF


Name of operator gig . ggg.. ....


Project No. DMA . ggg.


Total contract amoun ..... .... ...


Government participation percent ...gg.. ..... ...........


TYPE NUMBER MAN-SHIFTs RATE TOTAL


Miners.... __.. .... ....... . ........... ... ........ .... ..._...g......... $...gg. gg..... ... $.....gg g--.


Muckers


Trammers.


Timbermen


Pumpmen.


Hoistmen.


Surface


Samplers.


Assayers..


Shift bosses


Mechanics.


Electricians. ----
Blacksmiths


Carpenters..


Drill runners


Drill helpers


Teamsters.


Manager ------


Superintendent ..... - --i gg.- ----- --
Engineers.


Geologists.


Bookkeeper


Foreman...


Clerks


Stenographers


Other. ..


OTAL --- -- - ---


NOTE.- Show only that portion of supervisory, office, and engineering salaries that is chargeable to this project.


FOR GOVERNMENT USE ONLY


Cliecked by . .... ...


Entered by


Approved by


Remarks . ....


16 --64068-1







EXPLORATION UNIT COST AND PROGRESS REPORT FOR MONTII OF -- O ber1951-- .


Name of operator D Vid J. ood


Project No. DMA .........- 1


Total contract amount ....q ô ,ß00


Government participation, percent ..


CosTs ' PROGRESS


ITEM WasÊarieand Equipment 2 Supplies Other * Total Unit Units thhis vos e- Units to date Un ts authrorctzed


Drifting.....................


Crosscutting............... ... ..._ _ _......__ _.. ......._ Î. _ I. ------- - ----- - -g---- -----


Raising............---------- ---- 168 400. ...._&64A2 .......5.00 ----14.90- ---ß¾.48-- ----- ----18 50 62


Shafts............ ----


Winzes........... ---


Drill holes....... ---


Overburden..... ...


Rehabilitation and preparation


Geology and geophysics.......


Trenching................---------
Sampling and assaying........


Roads and trails........ ....


Test pits...---------------- -------
Other (specify)


TOTALS.....--------------------- - AÛ.Û.. ------. O-A ---. ... 5..00. ...14.9.0.. ....2% 12 ... 50 _... .. 68.


I Prorate supervisory, engineering, and oflice salaries in proportion to man-shifts of direct labor. 16-64068-1 u. s. oovenument eninvise orrace
Prorate charges for equipment that is not exclusively for one type of job (such as compressors) against authorized units of work in each category.


3 Where entries in the "Other" column (above) are more than 25 percent of the total expenditures, a breakdown of this item should be made.


FOR GOVERNMENT USE ONLY


Checked by..... .. ------------


Entered by........ -------- -


Approved by.. --------- -


Remarks.......-.... -- ....


Authorizad Cartifying Officar







MF-104 Budget Bureau No. 42-RIO36.
(April 1981) Approval expires 6-30-51.


UNITED STATES
DEPARTMENT OF THE INTERIOR
DEFENSE MINERALS ADMINISTRATION


STRATEGIC AND CRITICAL MINERAL EXPLORATION PROGRAM
OPERATOR'S MONTHLY PROGRESS REPORT


Operators are to submit monthly reports to the designated field
representative of the Defense Minerals Administration. Reports are
to be submitted in quadruplicate prior to the 15th day of the month
following the reporting period.


Narrative.-A concise narrative description of progress made, results
accomplished, and any unusual difficulties encountered is to be furnished.


Maps.-Wherever possible, the narrative is to be illustrated with
maps or sketches showing formations penetrated and location and assays
of samples taken as well as advances in workings. In the case of diamond
drilling or churn drilling, the location and inclination of holes is to be .
shown on a map; logs and assays also are to be submitted.


Cost Accounts.--All applicable parts of this form are to be filled in.
This report will form the basis for payments of the Government's par-
ticipating share of expenses. Audits of accounts will be made from time
to time.


CERTIFICATION


The undersigned company, and the official executing this certification on its behalf, hereby certify that the information contained
in this report is correct and complete to the best of their knowledge and belief.


(Name of Company) (S of


NOTE.-Title 18, U. S. Code (Crimes), section 1001, makes it a criminal offense to make a willfully false statement or representation to any department or agency of
the United States as to any matter within its jurisdiction.


16--64068-1







MONTHLY SUMMARY COST STATEMENT


Name of operator ...


Project No. DMA .
Total contract amount e


Government participation percent


Distribution of Expenditures for Month of .


i


Fon GOVERNMENT BE ONLT


MONTHLY TOTALs PREVIOUSLY TOTALS TO


ITEM TOTAL REPORTED DATE AMon led Approved Totals Approved Totals
Total Previously Reported to Date


. SM.00 2,901.00 6,¾Ð.0Wages and salaries.


Equipment purchase éÛ


Equipment rental 2


Buildings....


Explosives..


Repair parts


Other supplies


rower------- Gee 96 04
Transportation


Withholding taxes.


Compensation msurance


Other insurance.


Contract work.


Other (specify)


Totals previously reported


.490.02 / 8.493.01
Totals to date.


FOR GOVERNMENT USE ONLY


Checked by


Entered by.


Approved by .


Amount approved for pa


Remarks ..
Ë & RENNER


AUTHORIZED CERTIFYlNG OFFICER


I Entcr total purchase price in month purchase is made. .e4ces
= Payments for rental of equioment or vrorated deoreciation on equipment owned by contractor.







' DISTRIBUTION OF WAGES AND SALARIES FOR MONTII OF ...a


Name of operator .


Project No. DMA ..gg


Total contract amount ---...--


Government participation percent ........


TYPE NUMBER MAN-SHIFTs RATE TOTAL


Miners_... .. .. . .... .. .....$.... ......__ ............46.... ... .144Ô$-------- 5....g4 -


Muckers..


Trammers


Timbermen


Pumpmen


Hoistmen


Surface..


Samplers


Assayers


Shift bosses


Mechanics.


Electricians.


Blacksmiths


Carpenters..


Drill runners


Drill helpers


Teamsters


Manager..


Superintendent _...._. .._.... .._. _______ ____g _____ _.. _.._..lÛg ...... .......SÛÛ ÛÛ..


Engineers.


Geologists


Bookkeeper


Foreman..


Clerks.....


Stenographers


Other.......... -.


TOTAL-- ---. ............... . ... . ....__. ..--......... .-----. ---. ......... --..... 4. .....


NOTE.-Show qply that portion of supervisory, office, and engineering salaries that is chargeable to this project.
e 4


CI10199
FOR GOVERNMENT USE ONLY


Checked by .


Entered by .


Approved by


Remarks ....


HOR CERTIFylNG OFFICER


I 6 64068-1







EXPLORATION UNIT COST AND PROGRESS REPORT FOR MONTH OF Sept,


Name of operator DOVid Û.WOO4


Project No. DMA ..:14 . ... ...........


Total contract amount ..... .6.g.Ñ.Û ........


Government participation, percent .


CosTs PROGRESS


ITEM Was arieand Equipment 2 Supplics Other Total Unit Units thhis v s ree Units to date Units authorctæd


Drifting. .... --- ----


Crossoutting. --- - - ----- - -----


Raising.......... ... o.Û • _________.._ _..._66....... .. Â_.--. -- ..... .Û.


Shafts... ----- ---
Winzes.......... ---- - -- -


Drill holes...... ----


Overburden.... ----
Rehabilitation and preparation


Geology and geophysics.


Trenching..............


Sampling and assaying


Roads and trails.


Test pits........----


Other (specify)


To-s_. .co 00.00 a .oa m.9 -1 605.9


1 Prorate supervisory, engineering, and office salaries in proportion to man-shifts of direct labor. 16-64068-1 U. S. GOVERNMENT PR1NTING OFFICE
2 Prorate charges for equipment that is not exclusively for one type of job (such as compressors) against authorized units of work m each category.
3 Where entries in the "Other" column (above) are more than 25 percent of the total expenditures, a breakdown of this item should be made.


FOR GOVERNMENT USE ONLY


Checked by.. ---- ---- -- --


, REWNER
AUTHORI2ED CERTIFYlNG OFFICER







COPY


July 31, 1951


Memorandum


To: H. C. Miller, Regional Director, Region III


From: Chief, Mining Division, Region III


Subject: Progress Report - "Last Laugh Tungstenn
David Wood, Gardnerville, Nev.


The Last Laugh tungsten mine was visited on July 30,
1951 by A. C. Johnson and George H. Hohnes, Jr. of the Bureau
of Mines for the purpose of chedking progress for the month
of July..


The face of the crosseut was at 155 feet, an advance
since June 30 of 90 feet. An 0.3 foot stringer of scheelite-
bearing altered monzonite was crossed at 116 feet, and a
second stringer, 1.7 feet wide, was intersected at 150 feet.
No unforeseen difficulties have been encountered and the work
has been done efficiently and economically..


. A. C. Johnson







MF-11[g Budget Bureau No. 42-Rio36.
(April 1951) Approval expires 6-30-51.


UNITED STATES
DEPARTMENT OF THE INTERIOR
DEFENSE MINERALS ADMINISTRATION


STRATEGIC AND CRITICAL MINERAL EXPLORATION PROGRAM


OPERATOR'S MONTHLY PROGRESS REPORT


Operators are to submit monthly reports to the designated field
representative of the Defense Minerals Administration. Reports are
to be submitted in quadruplicate prior to the 15th day of the month
following the reporting period.


Narrative.-A concise narrative description of progress made, results
accomplished, and any unusual difficulties encountered is to be furnished.


Maps.-Wherever possible, the narrative is to be illustrated with
maps or sketches showing formations penetrated and location and assays
of samples taken as well as advances in workings. In the case of diamond
drilling or churn drilling, the location and inclination of holes is to be
shown on a map; logs and assays also are to be submitted.


Cost Accounts.-All applicable parts of this form are to be filled in.
This report will form the basis for payments of the Government's par-
ticipating share of expenses. Audits of accounts will be made from time
to time.


OERTIFICATION


The undersigned company, and the ofBcial executing this certification on its behalf, hereby certify that the information contained
in this report is correct and complete to the best of their knowledge and belief.


(Name of Company) (Signature of Authorized Officia )


NOTE.-Title 18, U. S. Code (Crimes), section 1001, makes it a criminal offense to make a willfully false statement or representation to any department or agency of
the United States as to any matter within its Jurisdiction.


16-64068-1







MONTHLY SUMMARY COST STATEMENT


Name of operator __Ñ 11


Project No. DMA .
Total contract amount .


Government participation percent


Distribution of Expenditures for Month of . E


Fox GOVERNMENT ÜSE ONLY


MONTHLY TOTALs PREVIOUSLY TOTALS TO


ITEM TOTAL REPORTED DATE A pn led Approved Totals Approved Totals
Total Previously Reported to Date


I


Wages and salaries .... e ...


Equipment purchase


Equipment rental 2-


Repair parts


Other supplies


Power. .......


Transportation.


Withholding taxes


Compensation insurance


Other insurance..


Contract work..


Other (specify)


TOTAL.....


Totals previously reported .4


Totals to date_...-- .............. . .9


FOR GOVERNMENT USE ONLY


Checked by .. ...


Entered by.


Approved by


Amount approved for payment


Remarks .


I Enter total purchase price in month purchase is made.
2 Payments for rcutal of eauipment or Drorated dcoreciation on equipment owned by contractor.


Boyd L Norvell


Anthorizod CorNfyine ORicca


16-640ð8-1







DISTRIBUTION OF WAGES AND SALARIES FOR MONTII OF .


Name of operator


Project No. DMA .


Total contract amount .


Government participation percent .


TYPE NUMBER MAN-SHirTs RATE TOTAL


Miners.._. .. ..._ _ _......_g............ ........ g........ $ .. . t . $ ....g .


. Muckers..


Trammers.


Timbermen


Pumpmen.


Hoistmen.


Surface..


Samplers


Assayers


Shift bosses


Mechanics..


Electricians.


Blacksmiths


Carpenters..


Drill runners


Drill helpers


Teamsters...


Manager...


Superintendent .. .. . ... 9 .... ... ....gg ....


Engineers..


Geologists.


Bookkeeper


Foreman


Clerks


Stenographers


Other.


TOTAL.


NOTE.-Show only that portion of supervisory, office and engineering salaries that is chargeable to this project.


e


FOR GOVERNMENT USE ONLY
/ > I


Checked by .


Entered by


Approved by


Remarks ....


16¾4068-1







EXPLORATION UNIT COST AND PROGRESS REPORT FOR MONTH OF _ August


Name of operator --S&Tid-- 006- --------------- ----
Project.No. DMA .. .... ....


Total contract amount , 2QO


Government participation, percent 75


CosTs PROGRESS


ITEM Wag and Equipment i Supplies Other a Total Unit Units thhis vos e Units to date Udtscauthorctzed


821.00 160.04 :.22.928 88.968 (,192.951 45 159 202 210
Drifting......


Crossoutting 828.00 ___39.96. 30.252 22..242 ...320. O ---12...___ ..12. 50
Raising....... -----------L -


Shafts........


Winzes.......


Drill holes..


Overburden.


Rehabilitation and preparation


Geology and geophysics.


Trenching....... ....-------


Sampling and assaying..


Roads and trails......


Test pits......----- -------- ----- --
Other (specify)


TOTALS........------------------ - -A. . -- . -A- - - --- - -e- - -- -- 9- - - ---------------


I Prorate supervisory, enginecring, and ofilce salaries in proportion to man-shifts of direct labor.
2 Prorate charges for equipment that is not exclusively for one type of job (such as compressors) against authorized units of work in each category.
3 Where entries in the "Other" column (above) are more than 25 percent of the total expenditures, a breakdown of this item should be made.


16-64068-1 U. S. GOVERNMENT PRINTING OFFICE


FOR GOVERNMENT USE ONLY ggy 1 1951


Checked by.....


Entered by....-- ...... -------------- ----------------------------- . Á'
Approved by.. ---------- ----------- 2


Remarks.... .. ...-- -- --.... ----------------- ----- --------- -----------







COPY July 5, 1961


Memormadan


To: H. C. Miller, Regional Director, Region III


Frans Chief, Mining Division, Region III


Subject: Monthly Progress Reports- Docket DW&-142 Tungsten
David G. Wood, Gardnerville Rev.


David G. Wood* a tungsten prope near Gardnerville, Nov.
was visited on July 3, 1951 by engineer of the Bureeg of Minas
in connection with the first month's work under his Exploration
Project Contract.


The crossout was started on June 11 and on June 50 had
advanced 65 feet. Preliminary work, comprising bulldozing a road to
the tunnel site; setting up the compressor and blacksmith equipment
and excavating through overburden for the orossent portal, were done
by Mr. Wood at his exþense prior to commenning the contract. The
advanoe was through limestone; a dike was encountered at 5Ò feet
striking 8. 22 E. and dipping 70° to the southwest. No tungsten
mineralisation was observed.


The crossout is being carried 6- by 4-fbet in section.
Two minars meing a 9-hole V-eut round make an advance of from 3 to
5-1/2 feet per round. No timber, other than the portal sets, has
been required. Work is being done in ma efficient mannar.


A serious drawback to progress of de work is being caused
by the stipulation under Exhibit "D" which states that only two
minore receiving a combined wage of #28 per day can be used on th&
contract. Advances could be speeded-up by using two-shit dany
and using four miners. No.difficulties hava been experienced in
driving the crosseet to its present length, but é.s the crossout
advances ventilating and trasming time will be increased, and
should cavirig ground be encountered, valt able time will be lost by
the present crew in tiabering. In other words, it may be necessary
to advance the crossent one shift to be followed by one or more
ahifts für timbering or other additional wont. Present progress of
3-1/2 feet per shift may be eonsiderably reduced. Using two crews
on a 2-shift daily basis would speed-up the work practically as-
suring a one-round advance daily with a two-round advance possible La
good ground. This bottle-neck will be more pronounced when raising
starts to the bottom of the open-out.


1/ A. C. Jdhnson and G. H. Holmes, Jr.







COPY
mammemam


it is recommended that Exhibit "D" be amended. There
should be no stipulation on the amount that com be expended per day
as the main object is to complete the crossent and raise in the
shortest period of time. It is understood that the work will be
completed in compliance with unit price stipulated in the contract.
The purpose of the exploration agreement is to complete a certain
number of units of work to determine if the property oma be brought
into production. No brakes should be applied to an operator that
will impede progress on the project.


Costs of the first month*a operation appear reasonable.


A. C. Johnson







MP-104 Budget Bureau No. 42-RIO38.
(April 1951) Approval expires6-30-51.


UNI DS
DEPARTME 'IN RIOR
DEFENSE MI ER S N ION


STRATEGIC AND CRITICAL MINERAL EXPLORATION PROGRAM


OPERATOR'S MONTHLY PROGRESS REPORT


Operators are to submit monthly reports to the, designated field
representative of the Defense Minerals Administration. Reports are
to be submitted in quadruplicate prior to the 15th day of the month
following the reporting period.


Narrative.-A concise narrative description of progress made, results
accomplished, and any unusual difficulties encountered is to be furnished.


Maps.-Wherever possible, the narrative is to be illustrated with
maps or sketches showing formations penetrated and location .and assays
of samples taken as well as advances in workings. In the case of diamond
drilling or churn drilling, the location and inclination of holes is to be .
shown on a map;-logs and assays also are to be submitted.


Cost Accounts.-All applicable parts of this form are to be filled in.
This report will form the basis for payments of the Government's par-
ticipating share of expenses. Audits of accounts will be made from time
to time.


CERTIFICATION


The undersigned company, and the ofBcial executing this certification on its behalf, hereby certify that the information contained
in this report is correct and complete to the best of their knowledge and belief.


By . ----- -------------
(Name of Company) . (Signature of Authorized Official)


(Date) (Title)


NOTE.-Title 18, U. S. Code (Crimes), section 1001, makes it a criminal offense to make a willfully false statement or representation tonny department or agency of
the United States as to any matter within its jurisdiction.


16-RO68-1







MONTHLY SUMMARY COST STATEMENT


Name of operator .._ASJiti_. Oil


Project No. DMA .._ 142


Total contract amount -----6, 200


Government participation percent 15


Distribution of Expenditures for Month of _ _ July


Fon GOVERNMENT BE ONLY


MONTELT ÎOTALs PREVIOUSLY TOTALS TO
ITEM TOTAL REPORTED DATE Approved


Monthly Approved Totals Approved Totals
Total Previously Reported to Date


Wages and salaries.. 1 028 04 732


Equipment purchase
Equipment rental 2


di


Repair parts....


Other supplies.


Power. ....


Transportation. 6 /


Withholding taxes 30 . 57 18 6 49 .03


compensation insurance 80,08 / 35.42 115.50


Other insurance..


Contract work..


Other (specify)


TOTAL............_. ____ e


Totals previously reported .... .Ê.a


Totals to date..........__....... . TS.._ÎL 6 6 . 21


FOR GOVERNMENT USE ONLY


a i a 1951
Checked by .


Entered by.


Approved by


Amount approved for pa t


Remarks ...


----------- ----- Doy2 L NorveD
âghshd Codifyine OfHoot


i Enter total purchase price in month purchase is made.
2 Payments for rcntal of ecuipment or Drorated depreciation on cquipment owned by contractor. 16-64068-1


. . 9







DISTRIBUTION OF WAGES AND SALARIES FOR MONTII OF ----July


Name of operator DET-id --Û OC1


Project No. DMA ._142..
Total contract amount .._ 2Û


Government participation percent 75


TYPE NUMBEE MAN-SHIFTs RATE TOTAL


Miners..___ .. _____ 2____ ____ 5 ..__ s 14,00 72ß 00
Muckers...


Trammers.


Timbermen


Pumpmen.


Hoistmen..
Surface.....


Samplers...


Assayers....


Shift bosses


Mechanics.


Electricians.


Blacksmiths


Carpenters..


Drill runners


Drill helpers


Teamsters.


Manager


Superintendent S .._ _ _..._1 _...._ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ ZÛ ----------- ---------1 . ----- - ---- ---3


Engineers.


Geologists.


Bookkeeper.


Foreman.


Clerks. ..


Stenographers


Other.....


TOTAL


NOTE.-Show only that portion of supervisory, office and engineering salaries that is chargeable to this project.


FOR GOVERNMENT USE ONLY


Checked by .


I," edbyb


Remarks -


Doyd L Norvd!


Obsp Ç¾ifying Officor







EXPLORATION UNIT COST AND PROGRESS REPORT FOR MONTH OF _ July


Name of operator ...ÑßYill ..O . O OÂ. ........ .......


. Project No. DMA . 14Ë ........


Total contract amount ....6.,.2Û ---..--- .....--


Government participation, percent ...... .......


CosTs PROGRESS


ITEM \Va s and Equipment * Supplies Other i Total Unit Units thhis y s e Units to date Un tyscauthrariwd


Drifting.. ... .. ... --. ------- ----


Crosscutting __ 1,028, 200' 142.?4 "110_.6 1 481.29 ___ __94 5 159 210


Raising. ------ --


Shafts... ----------


Winzes.. ---------


Drill holes. --------


Overburden. ----- --
Rehabilitation and preparation.


Geology and geophysics


Trenching................


Sampling and assaying - -- ---


Roads and trails......--


Test pits----------------------
Other (specify)


I Prorate supervisory, engineering, and oflice salaries in proportion to man-shifts of direct labor. 16--64068-1 U. s. GovERNMENT PRINTING OFFICE
2 Prorate charges for equipment that is not exclusively for one type of job (such as compressors) against authorized units of work in each category.
3 Where entries in the "Other" column (above) are more than 25 percent of the total expenditures, a breakdown of this item should be made.


FOR GOVERNMENT USE ONLY


hecked by.. ... --- ---- ------- -- ---- ---


.d


ACCOUNTs MP 3 95











RE
FORM


DO ME S
EDOF
FIE







MF-104 Budget Bureau No. 42-R1036.
(April 1951) Approval expires 6-30-51.


DEFE:iSE t RALS
UNITED STATESMiNISTRATION


DEPARTMENT OF THá¾f6BA o. c.
DEFENSE MINERALS A INjgTR ION


EB 18 10 ŸÑ T


STRATEGIC AND CRITICAL MINERAL EXPLORATION PROGRAM
OPERATOR'S MONTHLY PROGRESS .REPORT


Operators are to submit monthly reports to the designated field
representative of the Defense Minerals Administration. Reports are
to be submitted in quadruplicate prior to the 15th day of the month
following the reporting period.


Narrative.-A concise narrative description of progress made, results
accomplished, and any unusual difficulties encountered is to be furnished.


Maps.-Wherever possible, the narrative is to be illustrated with
maps or sketches showing formations penetrated and location and assays
of samples taken as well as advances in workings. In the case of diamond
drilling or churn drilling, the location and inclination of holes is to be
shown on a map; logs and assays also are to be submitted.


. Cost Accounts.-All applicable parts of this form are to be filled in.
This report will form the basis for payments of the Government's par-
ticipating share of expenses. Audits of accounts will be made from time
to time.


CERTIFICATION


The undersigned company, and the official executing this certification on its behalf, hereby certify that the information contained
in this report is correct and complete to the best of their knowledge and belief.


(Name of Company) i ik Authorized Offleial


NOTE.-Title 18, U. S. Code (Crimes), section 1001, makes It a criminal offense to make a willfully false statement or representation toany department or agency of
the United States as to any matter within its jurisdiction.


16--64068-1







MONTHLY SUMMARY COST STATEMENT


Name of operator .


Project No DMA .


Total contract amount


Government participation percent


Distribution of Expenditures for Month of ÈÏÐg


Fox GOVERNMENT USE ONLY


MONTHLY TOTALs PREVIOUSLY TOTALS TO


ITEM TOTAL REPORTED DATE A p ed Approved Totals Approved Totals
. Totali Pmviously Reported to Date


Wages and salaries


Udi ..


Repair parts.


Other supplies


's°2".s'p o


Withholding taxes


Compensation insurance


Other insurance..


Contract work..


Other (specify)...


TOTAL.....


Totals previously reported


Totals to date.. ....


FOR GOVERNMENT USE ONLY


. Checked by


Entered by.


Approved by


Amount approved for pa t ...


Remarks .._. .. ...


Enter total purchase price in month purchase is made 16-64068-1
Payments for rental of equioment or Drorated devæciation on equipment owned by contractor.


. . Uayd L Nw I


&¢heriBA Radifyine Off¡cor


0 * .







e e
DISTRIBUTION OF WAGES AND SALARIES FOR MONTII OF .


Name of operator .


Project No. DMA -


Total contract amount .


Government participation percent ....4 -


TYPE NUMBER MAN-SHIFTS RATE TOTAL


Miner ... .. .... ..........g-........ ----------S--- ---- $.-----S'Ñ------ 8---- ---
Muckers.


Trammers


Timberthen


Pumpmen


Hoistmen


Surface..


Samplers


Assayers.


Shift bosses.


Mechanics...


Electricians.


Blacksmiths.


Carpenters..


Drill runners


Drill helpers


Teamsters_.. --


Manager..... -- -- ------


Superintendent . ... .. ---- -- --- ----


Engineers..


Geologists


Bookkeeper


Foreman.


Clerks


Stenographers


Other


TOTAL. .... .... ..... ......----- ------ ----------------- - ---


NOTE.-Show only that portion of supervisory, office and engineering salaries that is chargeable to this project.


FOR GOVERNMENT USE ONLY


Checked by ...


Entered by .


Approved by


Remarks ....







EXPLORATION UNIT COST AND PROGRESS REPORT FOR MONTH OF WA


Name of operator ..


Project No. DMA ... ...


Total contract amount .


Government participation, percent


CosTs PROGRESS


ITEM 3yggL1 and Equipment i Supplies Other a Total Unit Units this v s Units to dato Un ts aunthorized


Raising. ....


Shafts... ...


Winzes......


Drill holes.


Overburden.


Rehabilitation and preparation


Geology and geophysics..


Trenching..................


Sampling and assaying.


Roads and trails..........


Test pits---------------------
Other (specify)


TOTALS..........------- ----- ---- - ---- -- - --- ---- -9- - -------- ------ ----- --------------- ----- --- ----- --------


I Prorate supervisory, engineering, and office salaries in proportion to man-shifts of direct labor. 16---64068-1 U. S. GOVERNMENT PRINTING OFFICE
* Prorate charges for equipment that is not exclusively for one type of job (such as compressors) against authorized units of work in each category.
a Where entries in the "Other" column (above) are more than 25 percent of the total expenditures, a breakdown of this item should be made.


FOR GOVERNMENT USE ONLY


Checked by......


Entered by....... ..-


Approved by.. --------


Remarks......_... .._. .._.1............,_... -. ........ 7 Deyg T. Marygg


4thorjzed Certifying Officor







MF-104 Budget Bureau No. 42-RIO36.
N (April 1951) A pproval expires ¼0-51.


UNITED STATES AD: USTRATION
DEPARTMENT OF THE IÑggg01), D. C.


. DEFENSE MINERALS ADMI ST TI on


STRATEGIC AND CRITICAL MINERAL EXPLORATION PROGRAM


OPERATOR'S MONTIILY PROGRESS REPORT


Operators are to submit monthly reports to the designated field
representative of the Defense Minerals Administration. Reports are
to be submitted in quadruplicate prior to the 15th day of the month
following the reporting period.


Narrative.-A concise narrative description of progress made, results
accomplished, and any unusual difficulties encountered is to be furnished.


Maps.-Wherever possible, the narrative is to be illustrated with
maps or sketches showing formations penetrated and location and assays
of samples taken as well as advances in workings. In the case of diamond
drilling or churn drilling, the location and inclination of holes is to be
shown on a map; logs and assays also are to be submitted.


Cost Accounts.-All applicable parts of this form are to be filled in.
This report will form the basis for payments of the Government's par-
ticipating share of expenses. Audits of accounts will be made from time
to time.


CERTIFICATION


The undersigned company, and the official executing this certification on its behalf, hereby certify that the information contained
in this report is correct and complete to the best of their knowledge and belief.


(Name of Company) (Signature of Authorized Official)


(Date) (Title)


NOTE.-Title 18, U. S. Code (Crimes), section 1001, makes it a criminal offense to make a willfully false statement or representation to any department or agency of
the United States as to any matter within its jurisdiction.


16-64068-1







MONTHLY SUMMARY COST STATEMENT


Name of operator . ..Day id 9, oo d


Project No. D MA .
Total contract amount ... ÛÛ


_ Government participation percent 7 5


Distribution of Expenditures for Month of June 1 1


FOR GOVERNMENT BE ONLY


MONTHLY TOTALS PREVIOUBLY TOTALS TO


ITEM TOTAL REPORTED DATE AM led Approved Totals Approved Totals
Total Previously Reported to Date


Wages and salaries... .. Û4...ÛÛ 50A .QD


Equipment purchase


Equipment rental 2


Buildings....


Explosives.... 68, 80 68,80


Repair parts


Other supplies


Power..


Transportation Û8S O11 32. 6 2.. 6


Withholding taxes..... ... 18 .46 18,46


Compensation insurance. 5.42 35.42
Other insurance


Contract work


Other (specify)


TOTAL 659.04 65LO4


Totals previously reported.


Totals to date.. ...


FOR GOVERNMENT USE ONLY


Checked by


r'ovdedb by


Amount approved for paym it


Remarks .. ...


Uoyd t.. Norvu


StÊloLing Gertifying OFIIcor


i Enter total purchase price in mouth purchase is made.
2 Payments for rental of eau1pment or Drorated dcoreciation on equipment owned by contractor.


9 9 .







DISTRIBUTION OF WAGES AND SALARIES FOR MONTH OF ...June _1951


Name of operator .. _DAY . o


Project No. DMA .


Total contract amount .


Government participation percent 75


TYPE NUMBER MAN-Sirros RATE TOTAL


Miners...... ...... .... 36 $.....1 _•.Û __... $....504 ,


Muckers.


Trammers.


Timbermen


Pumpmen


Hoistmen


Surface..


Samplers


Assayers


Shift bosses


Mechanics


Electricians.


Blacksmiths


Carpenters..


Drill runners


Drill helpers


Teamsters


Manager


Superintendent


Engineers.


Geologists


Bookkeeper


Foreman..


Clerks.


Stenographers


Other..


ToTAL 2 35 _ ___14.00 504.00


NOTE.-Show only that portion of supervisory, office, and engineering salaries that is chargeable to this project.


FOR GOVERNMENT USE ONLY


Checked by


Entered by ..


Approved by


Remarks ....


Iloy2 Ë. ÑorveÌÍ


.kfÅotbod Certifying OÜIcot


16-64068-1







EXPLORATION UNIT COST AND PROGRESS REPORT FOR MONTH OF June 1951


Name of operator .. O ik. o ok


Project No. DMA ..1


Total contract amount .... .6.,.Û_Û


Government participation, percent


CosTs PROGRESS


ÍTEx \Va and Equipment 2 Supplies Other a Total Unit Units thhis vos e Units to date U tscannthorctzed


Drifting......


crossoutting 5Q4.QC... .._....... 101.16 605.16__ ___65____..... 65._ 65 210


Raising.......


Shafts.... ...


Winzes.......


Drill holes.


Overburden.


Rehabilitation and preparation


Geology and geophysics.


Tren hing...............


Sampling and assaying


Roads and trails....--


Test pits---. ---------------- ----
Other (specify)


. TOTALS.....--------------------- ----50L OC .........._..._.... ....lD1J6. ...........------ -----605.16 ---- 6 5 .65 ...........__ _ ..... 65. _ _ ...._210


1 Prorate supervisory, engineering, and oflice salaries in proportion to man-shifts of direct labor. 16-64068-1 U. S. GOVERNMENT PRINTING OFFICE
2 Prorate charges for equipment that is not exclusively for one type of job (such as compressors) against authorized units of work in each category.
: Where entries in the "Other" column (above) are more than 25 percent of the total expenditures, a breakdown of this item should be made.


Big i s 19e
FOR GOVERNMENT USE ONLY


Checked by..


Entered by..


Approved by


Remarks.....
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Audited AIRLYSIS SHEET - DIEN PROJEC Actual Cost


Certified Ana3ysis as of 12 | 95 Agreed Unit Costs
Incl. Voucher for


Name David G,wood Docket No. DMA-142


State Nevada Commodity Tungsten Idm-E No. 3


AUTHOI IZED COMPIA:TED
OPERATION Units lost Units Cost NET COST


Drifting & Crosscutting . .
210 4,200,00 225' 4,))¾,)$ 18,37 ft.


Raising
50 2,000,00 62' 2,061,2 33,34 ft.


Shafts


W:tazes


Drilling
(Specify)


Surface Excavation


Underground Excavatgon


Roads and Trails


Operating Equipment Purchased


Surface Rehabilitation & Repairs


Underground Rebabilitation


New Building, Improvements, etc.


Other (Specify)


Totals 6,200.00 f(;19:03f4


Prepared by TLC


71626
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\\/ SURNAME:


UNITED STATES
DEPARTMENT OF THE INTERIOR


. G. SelfridgWOEÊ¾ÊMÊi, hÎNOURAR$ EGROklA21Wyl ION MS


Division, M WASHINGTON 25, D. C.


7. A. Ratledge


Samary of analysis of working rate and prednetion
Espieration Pro.jeet Oostrast No. Ida-33
Deeket No. WA 142X - Tangsten
Davia o. voet
last fangsten Mine
Douglas county. xeraan


Untergrount emploration at the Last laugh Taagsten aine
donsisteA of trossent,ting and raising using forte secount, the
Operater, Dattà G. Wood, served as empervisor and was not sharget
against the footage a&tance per shift., though his salary is included
in the total cost unter supervision. NeveTer, during the last two
periots, Oetober and November, only one miner was on the payroll anA
the aisease per shift sat aivanoe por man shift shown is twise as
much as notaally oegarret einse the Operater shon1A have been charget
against the work of these periode.


The teatreet tallet for 210 feet of erossent anA 50 feet of
raising. Aetually, 225 feet of eressant anA tritting and 62 feet of
satse were eempleted within the time allettet and within the sua
authorised by the sentraot. The development was tivided as follows:
213 feet of eressentting, 63 feet of raise, anA 12 feet of trifting.


Uniesgrenas pereennel consistet of 2 miners for the first
four periots and 1 miner ter the remaining two pertoAg. Average
advante per man shift during the crossoutting was 1.56 feet or 3.12
feet per shift. The best rate of advante van during the first two
periode, 1.81 feet per man shift, 3.61 feet per shift, While the
lowest rate was during the third period, 1.02 feet per man shift and
2.04 feet per shift. Average rate of advance for the raising was
0.96 feet per man shift ana 1.92 feet per shift. Bates variet trea
0.83 to 1.71 feet per man shift and 1.66 to ).42 feet per shift.


The average footage test for trossentting was $18.37 per
feet ana ‡33.25 per teot for reistag. This inalutes all sharges
as shown belows


Weges anA Statyment
Salaries 3ental $¤¤plion gggg &


Oressentting and
Dritaing $12.83 .40 1.88 1.26 18•37


aatsing 21.62 4.42 5.14 1.87 33.25







ha original estimate was basea on an expected cost of
$20.00 a foot žordrifting aat crossentting ank $½.00 a foot for
raising. 1he lowest coët per foot for crosseatting was $15·27 a
oot during Jurie. Eighest oost was during August - $27.74 a foot.


Baising costa varied from a low of $19.52 per foot duritig Octóber
to a high of $4 .75 per foë¾ durin Anguet.


. A. Ratles


naaet.agen
5/.24/52


cc Docket
F. A. Rutledge
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UNITED STATES
DEPARTMENT OF THE INTERIOR


DEFENSE MINERALS EXPLORATION ADMINISTRATION


WASHINGTON 25, D. C.


APR 2 8 19521


Mr. David G. Wood
Box No. $$
Gardnerville, Nevada


Rei Dookat No. Mt..99 (tungsten)
lost Langh kysten Mine


Dear Mr. Woods


Reference is made to your application for an accesiroad
to the Last Langh tungsten anine located in Douglas County, Nevada.


Processing of this application has been held in abeyance
pending completion of your Exploration Project Contract. We have
now yeesired the results of the .exploration work and they do not
indicate the existénce of aufficienk tungsten ore on your property
to warrant the construction of an access road.


e regret to advise, therefore, that, your application
or access road is denied,


sine•r•Xyyoure


C.O.


Aeting Administrator
Defense Minerale Exploration
Administration


FEJohnson/bih
4/22/52
cc to: Docket


Admr's. Reading. File
Operating Committee


Messrs. T.P.Thayer - R-5216 GSA Bldg.
J.H.Hedges - R-4604
S.M.Walker - R-2465
G. C.Selfridge
F.E.Johnson







Docket


ERNA


UNITED STATES
° DEPARTMENT OF THE INTERIOR -


DEFENSE MINERALS ADMINISTRATION


WASHINGTON 25, D. C.


April 16, 1932


Nemorandma


to: Aettog Aiministrator, Detense Kinerals aploration ada e rattoa


from: Iron and Terro-Alloy Division, Defense ¾$nerale Wapic
Adataistration


Sabgeot: ResoamenAation of non-eertitteation of discovezy or 49Telopmen
3tploration Projoet Centraat No. Ida-
Dooket me. DNA 142% - Tungsten
Smytt 9. Wood
last &sagh Enagsten Mine
Doug3as cenaty, xerata


this Division herely oonelnAos that the work done upon the
su Jeet property, as describeA ta the subject eentrae*, has resuì¾et in
no Atatovery or Agrelegment from whieh gemmeretal predsattoa of ore may
be mate.


A Assertytten of the property, the work tens aat the resalte
obtainet are as follows:


1. Se property ineluded was the "Last and the *Last Mg
No. 15 unpatented lode claims located in the Gangsten Hill*
Mining Distriot ta Sethion 23; Ts 12 X.; 2. 21 3.; M.D.3. & M.
Dengles county, xeraga.


The miseral sogt was seheelite shieh oooars in and along a
seatset sene %etween limestene and gaarts mensentte. the
oesteet eene is partly tastite and partly a *sinet rook* een-
yesea et plagtoelese, tearts anA salette. the scheeltte ooeurs
la irregulat *ehoots* within the *mixed roek* aat, prior to the
contrast was espeset la a sortsee pit.


The work tone maior this oontreet sontistet of Ariving 225
feet of eitt aat raising 62 teet to the eartase pit. No
sabeelite was exeownteret in the aAtt until a point below the
pit was renehet. At this point a *shoot" It inehee wige aaA
30 feet long was exposed, semples et whink assaye4 aa aTe







of 0.7.§ ger seat WO). the vertieal eateasion of this shoot
is aheat 13 feet, as disolosed li¶ the raise. Approximately
$4 tons of ere were taker out inring the explorattoa anA
saapted, giving a valta of 0.61 per egat WO). e tonnage
caleslations show only 40 tons of in&tostet ero at 0.75 pt
cent WO). 24 žielt tsaa states the mineraliset sene was
sentinnens ¾etween the surfaae ytt aaA the atit; that no large
ore heties were enoomatered; ama that the reserves are ne ate.
gnate to repay the GeTeramentis share of th* 1088•


Although au aceess roaŒ application was sage %y the Operator
on Septea¾er 19, 1951, it, was he18 in abeyanee matti completten
of the work. We fielt team resommente Aantal of the asses*
roat app11eation.


. there was na equipment purebseed, homes none is to be dispose
of by the Operator.


6. She progeet was startet en Jane 11, 1951, and oompleted en
ovember 16, 1951. the amenat espeates was $6.195.54, whteh


e a Aritting oost of $18.38 per foot, aat a seistag oest et
.M per foot.


C. Golfridge, Chte
roa and Sorro-A11oy D on


ooseifr
4/16/52


oc Adan. Reañing Tîle
Booket
R. W. Geehan US3M
D. M. Lemmen, USGS
T‡eld team Reg. III
J. L. Chaa%ere
S. N. Valker - En. 2465
G. C. Selfridge







. OF IN REPLY EFER TO:


't , G-MD-DML
UNITED STATES


DEPARTMENT OF THE INTERIOR
GEOLOGICAL SURVEY


WASHINGTON 25, D. C.


April 9, 1952


Memoranden -AF 1 L 1902
To: George C. Selfridge, DMEA


From: D. M. Lemmon, U.S.G.S.


Subject: Final Field Report DMEA - 142X pr '
ugh T gsNe ada - Idm - E3


During the exploration project, which cost 96,200, 50 tons
containing 0.61 percent of WOg were mined and piled on the dump, and
an additional 40 tons of 0.75 percent were developed in underground
workings.


If this 90 tons (60 units WOy) were shipped to U. S.
Vanadium Co., at Bishop, payment would be at the rate of 937 per unit,
or a total of $2,220. A comparable return would be received if the
ore were treated nearby at the Alpine mill of Metallurgical Develop-
ment Co. Repayment to the government, at 5 percent, would amount to
$110, compared to the government expenditure of 84,650.


The discouraging results of the exploration are exhibits
in opposition to any additional expenditure of government funds on
the property. I concur with the reconnendation of the geologist
nember of the field team, and vote against additional exploration
with U. S. funds.


It should be pointed out that costs of engineering, super-
vision, and assays were assumed by the Bureau of Mines and do not
appear as a charge against the project. 4


OPÌrefained 40û







COP I
NITED STATES


IEPARTMENT OF THE INTERIOR


Office of 1012 Flood Building
Executive Officer 870 Market Street


DMEA Field Team San Francisco 2, Calif.
Region III


April 4, 1952


Me orand


To Administrative Officer, Defense Minerale Exploration
Mmixistration, Interior Building, Washington 25, D. C.


From: Executive Officer, DMBA Field Team,. Region III


Subject,: Access Road Application - AR-99-Iast laugh Tungsten
Mine, Gardnerville, Nevada


Exploration work under DMA 1/421-E3 did not prove suffi-
cient ore reserves on which to recommend construction of an access
road to the last laugh propert.y. Details of the exploration are
taken up in final report on the exploration project which was sent
to Washington on March 25.


The original MF-105 form is attached.


S. icker Aõting
C. Miller


Executive Officer
DBA Field Team, Region III


Attachment
Copy to E. H. Bailey







445 WA SFS /I-BOM/


SAN FRANCISCO 4-2-52 428PM


C 0 MITTENDORF ACTG ADMINISTRATOR


DEFENSE MINERALS EXPLORATION ADM INTERIOR BLDG WA


REURTT APRIL 2 CONTRACT E3 DMA 142 DAVID WOOD. FINAL REPORT MAILED TO


YOUR OFFICE ON' MARCH 25


HC MILLER EXECUTIVE OFFICE DMEA FLD TEAM REGION III


2 E3 DMA 142 25


EA 440PM


IiEPARIGEDT OF id C
Defease Qirsrt¡a gainMrda


HECEWEB


APR 3-1952







c.







0. ITTiWB0g FILE COPY
SURNAME:


UNITED STATES BRENSE MttiaALS WIPLORATION ADNN.
DEPARTMENT OF THE INTERIOR


3420137 - B&mten ama.
DEFENSE MINERALS A T


WASHINGTON 2¾$0Fe lŸ$


I.30BAW
APRIL 2. 1952


m. s. o. nrasa
macuttT:s OWrom, amt0N 111
tota noon sortata
eye mata stamt
sAV ramorsoo 2, CALitomtA


ES 00MRA09 $3, DNA 342, DATID WOOD. TOUR WERL 8190¾ AW OPSAT S


FINAL Wom not TM mestyxo AND Omt six Waws EUAIN 702 OW aintW


AWD 70881mg GESTD'10ATION AGOORODO 90 8209108 14 09 TET 00WRA0W,


TON ARS BW.RESWD TO Ath NATA SagaggAW NPORTS 9815 077103 At TOW


SARLTER 00WWINGE.
C. O. Mittendort


ACTtxe ADMINISTRATOR
NWWSS MINERALS SPLORAtlGi
AtWISISTRA Im


QLBrewer*1m
4/2/52


oc: Admn. Readirg File
VDocket


R. W. Geehan, USEM
D. M. Lemmon, USGS
Tield Teaa Reg. III
G. C. Selfridge
4. L. 3rewer
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UNITED STATES
° DEPARTMENT OF THE INTERIOR


a Anting AkalatanktggigEggggERALS ADMINISTRATION


hoo
FILE COPY


SURNAME:


March 31, 175
WASHINGTON 25, D. C.


Iron anA Terre-Alley Division, DM3&


the inability of this Division to proeeed in the process of t ãeTÄ fäg
*Discovery* en *¾eaa4eeemet2* in re:


Decket No. RA 142x - Taagsten
Contraet Ida-33
Davit Wood
souglas Oo att, W•Yass


1. The work on the subjeet contraet was completea November 16, 1951.


2. Da December 12, 1951, this Division was aetittet that the fia1A
tesats final exaaination was asAo on Decemher 10, 1951, and that
the final report was betag compile&.


3. On Te%2mary 13, 1952, this Division reguestet taformatten in
regar& to the enhject contrast in erter to allow thie Division
to greeest in earrytag wat the provisions of Sestion 13 of NO-5.


4. We note that more toma 6 weeks have elapset since writing the
fielt team for laternatten, ao answer nor acknowledgment of our
letter of February 13 having been yet reseived.


5. we nets that W1/2 months have etaps.« sinne the completten of
the wor1c, est that ea3y á veeks remain žor the Gewernment to
oertify *Aiseovery* er*M•


6. Thie Division observes that proerastination by the field team
in thie instance to a point beyona Nay 16 will serve to %ar and
estop the Government from egtabliehtog ite lien as set forf,h
under Section 13 ož MD•$.


. We have %eem taformed, Torba13y, that the Operatoria final report
was seat to the Regional Office prior to ear lett.or of Te¾ruary 13,
1951.


8. We request that the fielt tema %e again requested to Aeliver to
se the final reports on the sa))eot, contrast, forthwith.


George C. Selfridg,6


4L3rever11m 0. d. Selfridge, Chief
3/31/52 Iron and TowA11er Division


co: Anan. Reading File
M)ooket


G. C. Selfridge
4. L. Brew$r







OF


UNITED STATES
DEPARTMENT OF THE INTERIOR


DEFENSE MINERALS ADMINISTRATION


Office oÎ WASHINGTON 25, D. c. 1012 Flood Building
Executive Officer 870 Market Street


DMEA Field Team San Francisco 2, Calif.
Region III .


Memorandum M:arch 26, 1962


To: Defense Minerals Emploration Administration, Interþp 07 ;; 7
Building, Washington, D. C. ria


From: Executive Officer, DMEA Field Team, Region III f,) o .


Subject: Docket DMA-lh2X, Final Report Exploration Project
Contract Idm-E3, Last Laugh Tungsten, Douglas County,
Nevada.


Attached are four copies of a final report, "Contract
Idm-E3, Last Laugh Tungsten, Douglas County, Nevada", by George H.
Holmes, Jr., Mining Engineer, U. S. Bureau of Mines, and W. P. Irwin,
Geologist, U. S. Geological Survey, dated March lh, 1992.


According to the examining engineer's and geologist's
report, the project was successful insofar as the downward extension
of the ore zone was found in the crosscut which was driven under the
exploration project. They feel, therefore, that a small discovery
was made as the dump resulting from the exploration work contains
approximately SO tons of ore assaying 0.61 percent Wg. There is,
however, a difference of opinion between-the geologist and the
engineer relative to the amount of work that was doneas to whether
it was sufficient to adequately explore the property.


It is the opinion of the geologist that the chance of
finding a sufficient tonnage of ore to rane profitably is too small
to warrant any additional exploration. The Bureau of Mines engineer,
however, believes that exploration was not adequate to determine
fully the size of the ore shoot or the possibilities of the area.
Both agreed that probably no large tonnage could be produced from :
this mine but the character and grade of the ore seem to be sufficient
to justify exploration by the applicant on his own adcount.


Although the project was successful in that it disclosed
the downward continuity of the mineralized zone below the pit area,
no large bodies of ore were encountered and estimated reserves are
not adequate to repay the Government's share of the exploration loan.


H. C. Miller
Executive Officer


Attachment DMEA Field Teäm, Region III


Copy to E. H. Bailey, USGS







UNITED STATES
DEPARTMENT OF THE INTERIOR
OSCAR L. CHAPMAN, SECRETARY


DEFEMSE MINERALS ADMINISTRATION


REPORT OF EXAMINATION BY FIELD TEAM
REGION III


FINAL REPORT


Contract Idm-E3


Last Laugh Tungsten


Douglas County, Nev.


George H. Holmes, Jr., Mining Engineer
U. S. Bureau of Mines


W. P. Irwin, Geologist
U. S. Geological Survey


March 14, 1952 -


Reviewed by
DMEA OPERATING COMMITTEE







FINAL REPORT - CONTRACT Idm-E3


LAST LEUGH TUNGSTEN
Douglas County, Nev.


INTRODUCTION AND SURARY


The Last Laugh Tungsten property was granted a Defense Minerals


Exploration loan of Š6,200 on May 28, 1951. Work started on June 11


and was completed on November 16, 1951.


The property was first examined.by an engineer of the Bureau of Mines


on October 5, 1943 with subsequent examinations on May 10, 1948 and


November 13, 1950$ . 'Bulldozer trenches were excavated and sampled


during the summer of 1949 and a topographic map was made of the


property during September 1951 . Periodic inspections were made


during the progress of the project sad technical assistance given the


operator. A final inspection was made on December 10, 1951 by the


joint DMEA field teamË .


Two unpatented claims, the Last Laugh and Last Laugh No. 1, are


ni the Tungsten Hills Mining 3istrict, sec. 23, T. 12 N., R. 21 E.,


M.D.B.&M., Douglas County, Nev., about 10 miles southeast of Gardnerville,


a toma on U. S. Highway 395, and the nearest source of labor and supplies


(fig. 1).


Exploratory work comprised the driving of a crossout adit, drifting,


and raising from the adit to the bottom of a pit which had been sunk


previously on a mineralized zone. Crosscutting ænd drifting totaled


225 feet and the raise, 62 feet.


Benson, W. T.
Wiebelt, F. J. and Muller, L. F.
Holmes, G. H., Jr.
Muller, L. F.
Muller, L. F. and Irwin, W. P.







The project attained its objective and disclosed the downward


continuity of the mineralized zone below the pit area. No large


ore bodies were encountered and estimated ore reserves are not ade-


quate to repay the Government's share of the DMRA loan.


GWNERSHIP


The two unpatented mining claims are owned by David G. Wood,


P. O. Box 58, Gardnerville, Nev. The Divide claim, shown on fig. 3,


is owned by Ruben Park,, Minden, Nev. No project work was done on


this claim.


HISTORY


Scheelite was discovered in the Tungsten Hills, or Pine Nyt


District during the 1930's. The Badger and Premier mines on Mill


creek, 2 miles to the east of the Last Laugh property, produced a


small tonnage of tungsten ores, and the Alpine mill was built in this


area. This mill operated intermittently on its own and custom ores


through August 1949, when lack of demand and low prices for the con-


centrates forced suspension of operations. Milling was resumed early


in 1951.


Ruben Park located the Divide clain in 1936 and David G. Wood


located the Last Laugh claim in 1943 and the Last Laugh No. 1, during


1951. The claims were leased to H. B. Chessher and S. G. Baker of


Reno, Nev., from 1943 to 1946 and records indicate that about 150 tons,


averaging 4.6 percent WO3, was mined from the Last Laugh clain.


The property was dormant until 1951 when David G. Wood obtained


a DMEA loan to further explore mineralized areas on the Last Laugh


2.







clains. No shipments have been made.


PHYSICAL FEATURES


The Last Laugh claims are located on a low range of hills near


the west slope of the Pine Nut range of mountains at an altitude of


about 6,000 feet. Relief of the area is moderate.


The 23 kv Sierra Pacific Power Co. transmission line which ex-


tends from Minden to the Alpine tungsten mill passes about 2 miles


east of the mine. Motor-fYeight, telephone and postal facilities


are available at Gardnerville, 10 miles by road to the northwest.


The climate is typical of this section of Nevada with hot, dry


summers and moderate winters. Precipitation occurs mostly as snow


with occasional showers during the spring and fall months. Vegetation


consists of sagebrush and pinón pine. No water is available and would


have to be hauled by tank truo:k from Gardnerville.


GEOLOGY


According to the Bureau of Mines surface map, fig. 3, the eastern


part of the Last Laugh mine area is underlain by limestone, which is


in contact on the west with quartz monzonite. The contact is shown


as an irregular but easterly-trending line. At the time of examination


by the geologist of the Geological Survey, the surface was covered by


snow, and except for a few outcrops, his examination was confined to


the exploratory adit (fig. 4).


The nQuartz monsonite" viewed megascopically is a dense, fine-


grained greenish-gray rock; in thin section it can be seen to consist


largely of an intergrowth oftremolite and andesine with minor amounts


of epidote and pyrite. The geologist was not able to determine whether


3.







it is the somewhat altered, fine-grained marginal facies of an intru-


sive, or whether it is hornfels derived from sedimentary or volcanic


material.


The limestone is well exposed both in the adit and at the surface.


It is moderately thin bedded, and ranges from a dense dark gray to a


sugary-textured, light-colored rock. It strikes northeast and dips


moderately to the southeast.


Thin, light-gray felsitic dikes cut the limestone. They dip steep-


ly and most of them trend northeasterly. Cubes of pyrite that average


1 16 inch in diameter are fairly abundant in the dike rock, and, in


places, small feldspar phenocrysts are visible.


In.most places the limestone has been little affected by the in-


trusion of the dike rock, but in a few places the limestone has been


metamorphosed to tactite. "Mixed" rock, consisting mainly of plagio-


clase, quartz, and calcite, occurs in places along the borders of the


dikes, and as irregular vaguely defined masses with the dikes. The


distinction between the dike rock, "mixed" rock, and tactite was diffi-


cult at times during the examination, particularly under weak light in


the underground workings.


Scheelite occurs in some ofthe tactite, but is most abundant in


the "mixed" rock. It ranges in size from fine grains to coarse, blocky


crystals, and in color from white to pale green. Under ultra-violet


light it fluoresces blue-white to pale yellow.


ORE


The principal occurrence of scheelite is near the end of the adit,


where a continuous ore shoot in "mixedn rock can be traced along the







back of the workings (fig. 4). The shoot is generally vertical, but


the dip ranges from steeply northwest to steeply southeast. In thick-


ness it ranges from a few inches to 3¼ feet, and is an average of


approximately 1 foot thick. It pinches out down-dip at approximately


waist level at both ends of iiks exposure in the workings, and upward,


where it is exposed in the raise, pinches out between sample Nos. 26


and 27 (fig. 2). The average grade of ore in the shoot is estimated


to be 0.75 percent WO3 over an average width of one foot.


Other occurrences of scheelite are exposed in the workings, but


they are small and unhaportant. Scheelite occurs én the sheared foot-


wall of a dike where it is exposed in the adit 155 feet from the portal,


and in a thin sewa that cuts across the dike. The ore on the footwall


of the dike is only about half an inch thick and is exposed over an


area of about 4 sguare feet. The seam that cuts across the dike is


only about one-quarter inch thick and one foot long. In addition,


two small, irregular masses of scheelite-bearing "mixed" rock are ex-


posed in the northwall at the foot of the raise. One is exposed over -


an area of 5 square feet, and the other over an area of.2 square feet.


The larger exposure is estimated to contain about 0.5 percent WO3*


;whereas the smaller contains 5 percent WO3•


ORE RESERVES


The principal ore shoot contains only about 40 tons of indicated


ore with an estimated average grade of 0.75 percent WO3. The ore lies


between the back of the drift and a level between sample Nos. 26 and 27


(fig. 2). In making the tonnage calculations, it was assumed that the


ore shoot continues 5 feet beyond its northeastermost and southwester-
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most underground exposures, and that the average width and grade is


comparable to that of the exposed portion of the block.


The possibility that the ore shoot extends beyond the limits of


the indicated block seems poor, as the ore shoot narrows both to the


northeast and southwest, and pinches out downward near the floor of


the agit and upward in the raise. Similar ore shoots may occur along


the lateral or downward extension of the mineralized zone mad in other


parts of the area in association with felsitic dikes, but the chance


of finding a sufficient tonnage of ore to mine profitably, is too small


to warrant any additional exploration.


Ore mined from the exploration adit during the DMEA project forms


a small dump near the portal of the edit. (see sample locality no. 28).


The dump conbains approximately 50 tons of ore with an average grade


of 0.61 percent WO3°


EXPLOPATIOR PROJECT WORK AND COSTS


The DMÉA exploration contract specified driving a crossout adit


under the mineralized zone exposed in the pit and raising to the bot-


tom of the pit (figs. 2 and 4). Work started June 11, 1951 and com-


prised crosscutting for 213 feet, raising for 62,feet, and drifting


for 12 feet. No unusual difficulties were encountered. Timber was


required when a dike was crossed between 150 and 169 feet to support


caving ground. The crosscut was widened between 192 and 201 feet to


permit setting sill timbers for the raise. It was, however, difficult


to maintain an efficient mine crew at the established wage rates dur-


ing the operation.
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Upon completion of the project, the mineralized areas exposed


in the underground workings were systematically sampled by the Bureau


of Mines. Thirty-three samples were cut with a pneumatic chipping


hammer and one sample was taken from the 50-ton ore dump. Locations


and analyses are shown on figure 2, Assay Map.


No new operating equipment was purchased under the contract for


this project. Compreseèd air was furnished by a home-made converted


Model A engine which proved adequate for the work. Drilling was done


with a hand-held jackhamer using 7/8-inch hexagonal-steel and detach-


able bits. Muck was shoveled into a mine car mad trommed to the dumps.


A separate duqp was maintained for stockpiling ore.


The following table samnarizes the project costs:


Wage s and Equipment
Salaries Rental Supplies Other Total Footage


Crossoutting and
drifting Š2,889.00 $539.98 Š422.02 #283.30 $4,134.30 225


Raising 1,340.00 286.38 318.78 116.08 2,061.24 62
Total Cost of Project Š6,195.54


Cost Per Foot


Wages and Equipment
Salaries Rental Supplies Other Total


Crossoutting and
drifting 12.84 2.40 1.88 1.26 18.38


Raising 21.61 4.62 5.14 1.87 33.24


ACCESS ROAD


On September 19, 1951 an application was made by Mr. Wood for


Access Road assistance in improving the existing 2-1/2 mile road


which extends from the dounty road to the mine. Reconmendations were


held in abeyance until completion of the project when an estimate of


ore reserves could be made. As a result of this work, it is recommended







that the Access Road application be denied.


CONCLUSIONS


The Bureau of Mines and the Geological Survey conclude that:


1. A difference of opinion exists between members of the


DMEA field team, relative to further exploration. It is the opinion


of the Geological Survey that the chance of finding a sufficient ton-


nage of ore to mine profitably is too small to warrant any additional


exploration. The Bureau of Mines believes that exploration was not


adequate to determine fully the size of the ore shoot or the possi-


bilities of the area. Probably no large tonnage could be produced


from this mine but the character and grade of the ore are sufficient


to justify further exploration as a small operation at this property


could undoubtedly be carried on profitably.


2. Project work was successful in that it disclosed the


downward continuity of the mineralized zone below the pit area; how-


ever, no large ore bodies were encountered and estimated reserves are


not adequate to repay the Government' s share of the DMEA loan. Ore


was found at the expected location and additional exploration by the


operator may indicate existence of additional ore bodies which would


increase known ore reserves.


3. The project was conducted in a workmanlike manner and


the overall costs are reasonable.


4. Ore reserves are not adequate to justify recommendation /


of an Access Road.


8.
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UNITED STATES
DEPARTMENT OF THE INTERIOR


44, tse DEFENSE MINERALS ADMINISTRATION


WASHINGTON25,D.C.


Nr. H. C. Miller
Executive Officer, Region III
1012 Flood Building
870 Market Street
San Francisco 2, California


400


FLE COPY
SURNAME:


Re: Dochet No . 1)MA 142X- ---------- ----
Last Laugh Tungsten Property
Douglas County, Nevada
Exploration Project Contract Ida-E3


Dear Mr. Miller:


During the review of the subject contract docket it was noted
in a memorandum by Messrs. Johnson and Holmes, dated July 5, 1951, that
a recommendation was made to amen& Exhibit D of the contract so that two
shifts of minera per day could be employed rather than one.


Discussing this matter with one of the field team members of
yyar region who is stationed in Reno andwho at present is in Washington,
it seems that et the time of the recommendation there was some doubt as
to whether or not this could be done as the contract allowed for only
two minera per day.


In most eases it would be advantageous to work more than one
shift because the proposed exploration could be completed sooner with
attendant savings in overhead and usually an increase in efficioney.
In auch cases, Where warranted, the contract could be amended to allow
additional lábor and necessary supervision.


It was also noted that the operator exóeeded the allowable
maximum footage for crosecutting Þy 15 feet although his expenditures
did not exceed the maximum amount allowable under the contract. We feel
that in cases such as this, if thàwork and expenditares are approved by
your office, an amendment should not be necessary as it is the intent
to permit such flexibility in administrating contracts. In any case
where you believe the auditors will not allow the cost but feel that the


: work and expenditures are warranted as part of the pro.lect, you have the
delegated authority to amend the contract provided the total amount of
the project cost is not exceeded.


GCSelfridget23Johnson:1s
2/29/52


cc: 465cket
Adan. Reading File
Field Team, Region 3
G. C. Selfridge


Sincerely yours,


C. O. Mittendorf


Acting Administrator
Defense Ninerals 3xploration
Administration
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OF .. FILE COPY
.SURNAME:


UNITED STATES
DEPARTMENT OF THE INTERIOR


DEFENSE MINERALS ADMINISTRATION


WASHINGTON 25, D. C.


Mr. H. Os Niller ---------


Executive Officer, Region III -----------


1012 1Plood Building ---------


870 Ihrhet Street
San Francisco 2, California


Re: Docket No. - Contract 23 - Tungsten
Socket No. DNA 840 - Contract E72 - Tungsten


Dear Mr. Miller:


Review of our files shows that the contracts on the above-
captioned dockets should have been completed.


Will you please advise us as to the date each applicant
starte work under the contracts, the date of completion of said
contract, and whether or not a final examination and report have
been made by the field team.


It is necessary that we have this information as soon as
possible after a contract has been completed, in order that we may
como17 with Government regulations as defined in Section 13 of Fora
MO-5·


Sincei•ely yours,


Acting Administrator
Defense Minerals Exploration
Administration


GGGentry:1s .
2/12/52


Copy to: Admn. Reading File
ocket


Field Team, Region III
G. C. Selfridge
G. G. Gentry
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Office of
Executive Officer
DMA Field Team


Region III
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UNITED STATES
DEPARTMENT OF THE INTERIOR


DEFENSE MINERALS ADMINISTRATION


WISEDmtEDOBBCDK , 1012 Flood Building
870 Market Street
San Francisco, Calif.


July 9, 1991


Memorandum


To: Tom Lyon, Chairman, Coordhaating Committee, Defense
Minerals Administration, Interior Building, Washington, D. C.


From: Executive Officer, DMA Field Team, Region III


Subject: Docket DNA- - Tungsten
David G. Wood, Gardnerville, Nevada


Attached are four copies of subject report by A. C.
Johnson and G. A. Holmes, Jr., covering the first month's opera-
tions of Mr. Wood under his tungsten exploration project contract
#I-DNA-E3.


With reference to the fourth paragraph of the report,
is it necessary to limit Mr. Wood to only two miners when the
employment of two additional miners would expedite matters and
work to his advantage?


H. C. Miller
Executive Officer, DMA Field Team
Region III


Attachment


Copy to: E. H. Bailey, USGS


DEPARTBERT OF THE ETER
Defense Ginerala Adminialrafica


- RECElVED


JUL 1 61951
LA0000 F. STRCBEL
Executive Secretary
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UNITED STATES |-p
DEPARTMENT OF THE INTERIOR -y


Bureau of Mines DEPARyg
P . O . Box 1991 Delenge gg OF 11/E tigg ;g


Reno, Nevada erale Administralien
RECEIVED


Memorandum JULJIiŒ1Ë$11951


To: H. C. Miller, Regional Director, Region SMODEL


From: Chief, Mining Division, Region III


Subject: Monthly Progress Report:- Docket DMA-lh2 Tungsten
David G. Wood, Gardnerville, Nev.


David G. Wood's tungsten property near Gardnerville, Nev.
was visited on Jùly 3, 1951 by engineers 1/ of the Bureau of Mines
in connection with the first mont1's work under his Exploration
Project Contract.


The crosscut was started on June 11 a1d on June 30 had
advanced 65 feet. Preiiminary work, comprising bulidozing a road to
the tunnel site, setting up the compressor and blacksmith equipment
and excavating through overburden for the crosscut portal, were done
by Mr. Wood at his expense prior to commencing the contract. The
advance was through limestone; a dike was encountered at 60 feet
striking S. 22 E. and dipping 70° to the southwest. No tungsto
mineralization was observed.


The crosscut is being carried 6- by h-feet in section.
Two miners using a 9-hole V-cut round make an advance of from 3 to
3-1/2 feet per round. No timber, other than the portal sets, has
been required. Work is being done in an efficient manner.


A serious drawback to progress of the work is being caused
by the stipulation under Rhibit ngn which states that only two
miners receiving a combined wage of $28 per day can be used on this
contract. Advances could be speeded-up by using two-shift dai];
and using four miners. No difficulties have been experienced in
driving the crosscut to its present length, but as the crosscut
advances ventiliating and tramming time willbe increased, and
should caving ground be encountered, valuable time will be lost by
the present crew in timbering. In other words, it may be necessary
to advance the crosscut one shift to be followed by one or more
shifts for timbering or other additional work. Present progress of
3-1/2 feet per shift may be considerably reduced. Using two crews
on a 2-shift dáily basis would speed-up the work, practically as-
suring a one-round advance daily with a two-round advance possible in
good ground. This bottle-neck will be more pronounced when raising
starts to the bottom of the open-cut.


1/ A. C. Johnson and G. H. Holmes, Jr.







It is recommended that Ekhibit "Du be amended. There
should be no stipulation on the amount that can be expended per day
as the main object is to complete the crosscut and raise in the .
shortest period of time. It is understood thi the work will be
completed in oompliance with unit price stipulated in the contract.
The purpose of the exploration agreement isto complete a certain
number of units of work to determine if the property can be brought
into production. No brakes should be applied to an operator that
will impede progress on the project.


Costs of the first month's operation appear reasonable.


/s/ A. C. Johnson
A. C. Johnson







or 7,, FILE COPY
SURNAME:


UNITED STATES
DEPARTMENT OF THE INTERIOR


DEFENSE IVIINERALS ADMINISTRATION


WASHINGTON 25, D. C.


May 29, 1951


Memorandum AIR Nail


TOs Mr. Mili e, Regional Director
Region III


FROMs C. O. Mittendorf, Director
Prodnetidtf Tipansion Division


SUBJECT: DMA Docket No. 142 (TungstenÏ
David G. ¾ogd
Gardnerville, Nevada


loration Prolect Contract


This will acknowledge and thank you for your letter of May
21, 1951 enclosing four copies of signed Exploration Contract of David
G. Wood with four copies of completed Exhibits.


În connection with the project, the actual distance the cross-
cut tunnel is to be driven will depend on its actual cost rather than
the number of feet estimated in Exhibit "AW. If the cost of the cross-
cut is less than the amount estimated, more funds will be available for
raising but if the cost îs more than the amount estimated less money
will be available for raising. The total cost approved £or the project
is the governing factor. However, only the work and costa approved as
shown in the Exhibits will be allowed as costs of the project,


e are completing the contràct with Mr. Wood and as soon as
it is exeented, copies will be mailed to yon emet and the Operator.


It is suggested that you endeavor to have the project visited
by a member of the Field Team prior to the submission of the first re-
port which should cover the period from date of contract to June 30, 1951.


If you have any questions concerning the project, please do not
hesitate to write to me.


APPROVED: c. o. ummooar


ok Lyo FEJohnson/bihChairman, Coordinating Committee cc tol Messrs. Mittendorf - O
Lowell B Moop Igon


Member, Bureau of Mines Rove
ove Moon


Olai . Johnson - S e
Member. Geological Surver F I LES A
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UNITED STATES
DEPARTMENT OF THE INTERIOR


DEFENSE MINERALS ADMINISTRATION


WASHINGTON 25, D. C.


Nay 28 19


Memorandum


To: Chief, Production Expansion 91918100


Proms General Counsel


Subjects Exploration project--David G. Wood
Dookot No. DNA-142


This office has reviewed the above subject case


and finds it to be in satisfactory form. Accordingly,


contract may be presented to the Administrator for execution.


.T. L. Hofflund
General Counsel


Attachment


CJKoontz/em


Copy to: J. L. Hofflund
C. J. Koontz


. F. Strobel
iles
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UNITED STATES . .
DEPARTMENT OF THE INTERIOR


DEFENSE MINERALS ADMINISTRATION


WASHINGTON 25, D. C.


May 28, 1951


Cardnerville, Nevada


Re: Docket No. DM&-1 (Tungsten)
Exploration Project Contract


Dear Mr. Wood:


There is enclosed executed Exploration Pro3ect
Contract No. I--DMA-E3, dated May 28, 1951, wi.th attached
Exhibits *P, ogs ago, una and =P, and maps. We are also
enclosing copy of press release dated May 14, 1951, "Questions
and Answers" on the Mineral Exploration Program and a set, of
monthly progress report .forms (MF-104). Additional forms may
be obtained from the DMA Field Office in your area.


If you have any questions in connection with the
project as approved, it is suggested †,hat you contact Mr.
H. C. Willer, Executive Officer, DNA Field Team, .1415 Appraisers
Building, San Francisco, California. In any case, please notify
Mr. Miller when you plan to styt work on the crossent tunnel
of your project.


Sincerely yours,


C. O. Mittendorf, Dit ector
Production Expansion Division


FEJohnson/bih
Enclosares


cc to: Messrs Mittendorf .
01und
Strobel
Lyons
Rove
Moon
Field Team, Region III
Field Finance Sec.-Bureau of Mines
FEJohnson Contract, Service Sec. GAO
FILES







LINDON F. STROBËL
\ A . UNITED STATES y


o' DEÈARTMENT OF THE INTERIOR
BUREAU OF MINES -


105 U. S. APPRAISERS BLDG.,


630 SANSOME STREET,


. SAN FRANCISCO 11, CALIF.


May 21, 19 1
Alf Mail .


Memorandum


To: C. O. Mittendorf, Director, Production Expan
Division, DMA, Washington, D. C.


From: Regional Director, Region III


Subject: DNA Docket No. lh2(Tungsten)
David G. Wood, Gardnerville, Nevada
Last Laugh Exploration Project


Four copies of corrected contract Form MF-200 signed by
Mr. Wood are attached. Also attached are foor copies of revised
Exhibits A, B, C, D, and E which have been completed by us based
upon information supplied by Mr. Wood.


Mr. Wood writes that he believes,.according to his map,
that 220 feet of cross cut rather than 210 feet are shown. We
have no copies of his nap or docket in this office but believe it
inadvisable to hold up the application any longer for this correc-
tion, if one seems necessary.


He states also in his letter to me, dated May , that
the prevailing wage rate for miners "is Šl.50 to #1.75 per hour
or Šl2.00 and Šlk.OO per day. The fact that there are no facilities
for living quarters, the rate per day or per foot would probably be
the highest.


"Since I wrote on the $6th of this month, I rented a bull-
dozer and put in 600 feet of road to the proposed tunnel site, also
some stripping on the vein.


"I have had several miners on the ground to bid on the
work; contracting would be the best way to do the job. They have
other jobs now so will have to get others; miners are a real
problem--very hard to get. The ones that I have had on the job
figure the lime formation will be tough, so the labor cost. may be
high. However due to the fact that I expect to repay this loan,
I will get the job done for the minimum."


H. C. Miller
Regional Director, Region III


Cgpy by Regular Mail
Copy to: David G. Wood
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UNITED STATES
DEPARTMENT OF THE INTERIOR


DEFENSE MINERALS ADMINISTRATION


WASHINGTON 25, D. C.


Nay 11, 1951


AIR MAII.
Memorandum


TO: Mr. H. C. Miller, Executive Officer
DMA Field Team, Region III.


FROMs C. O. Mittendorf, Director
PäductiorfTi§iásion Division - DNA


SfJBJECTs DNA Dooket No.142 (Tungsten)
þavid G.Jifanik
Gardnerville, Nevada
Laat Laugh Exploration Proiect


This is with reference to your letter of May 7, 1951
and enclosed copies of contract with exhibit.e relating to the
subject project.


We have prepared four copies of a corrected contract
and revised Exhibits "AR, *BM, *CA, *DN and "$* to conform with
the legal requirements for the contract and to obtain the infoN
mation necessary for naking disbursements of funds for the pro-
ject. On the contract sent to this office the property was in•
correctly described. The attached ßzhibits forwarded to this
offiée did not conform to the respective requirements for the
Exhibits as set forth in the contract. On the revised Exhibit


CW, please have inserted in spaces provided therein, the rental
value allowable for each item listed. Also show the number of
feet, of rails that are to be furnished by the Operator, in space
provided for thie purpose. On Exhibit "DW, please indicate the
maximum wages to be paid as an allowable cost of the project.
Maw4snm prevailing wage rates in the local area may be used for
determining the maximum wages to be paid under the contract. If


. the labor is 49 be contracted, the Exhibit should show the cost
per foot allowed.







ene to Nr. R. C. Mille


ay n, 1951


.eas m noek.a no. x2 (theast a


L11 yea kintig arrange to hawa the 1 hibito completed
and have the feat• cepite of the sostract signed by the Operatet.
All sopies shonM be returned to this offiee,


e regret the necessity of writing to additional in
fot•aation in this case but saless the Exhibito furnish the de.
tailed information required by the contract form disbursements of
inais cannet be made.


e have retained the aspe in †,his office to attached
o the contract when 14 is completed.


Enclosures


FEJohnson/bih


cc to: Messrs. COMittendor
HBOlund
IFStrobel
Phil Bradley
Tom Lyon
FEJohnson
FILES
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0


UNITED STATES
DEPARTMENT OF THE INTERIOR


BUREAU OF MINES
1415 U. S. APPRAISERS BLDG., \


630 SANSOME STREET,


SAN FRANCISCO 11, CALIF.


May 7, 19 1


Air Mail


Memorandum


To: C, O. Mittendorf, Director, Production Expansion Div.
Defense Minerals Administration, Washington 2§, D. .C.


From: Executive Officer, DMA Field Team, Region III


Subject: Docket DMA-lh2, Last Laugh Tungsten; David G. Wood,
Gardnerville, Nevada.


Reference is to your subject letter dated April 30.


As requested, we have had Mr. David G. Wood execute the
exploration contract in triplicate and have had him append a copy
of Exhibits "A", "B", "C", "D", and "En to each copy of Form NF-200.


Mr. Wood writes as follows:


"During the negotiation of the contract, or for the
last three months, I have been working alone developing .
the property. The results have been very encouraging,
which can be substantiated by your engineers.


uPart of the equipment is on the property. I have been
using it in the development work. I figure the use of the
equipment and apr labor at Šg00.OO per month. The project
should be completed and the mine in production in less than
6 months.


n The picture of the production facilities have improved
in last few months. There is a custom mill in operation
5 miles from the mine. They have agreed to handle my ore
for Šl2.OO per ton for milling and Š2.00 per ton for loading
and hauling, a total of Šlk.OO per ton, with a recovery of
80 to 86¾."


The executed contract, in triplicate, is attached herewith.


H. C. Miller
Executive Offióer, DMA Field Team,


Attachment Region III
Copy - Regular mail


Ward G. Smith, Geological Survey
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UNITED STATES
DEPARTMENT OF THE INTERIOR


BUREAU OF MINES
1415 U. S. APPRAISERS BLDG.,


630 SANSOME STREET,


SAN FRANCISCO 11, CALIF.


ay2,191


Re: Do'cket DKA-lh2
Last Laugh Tungsten


Nr. David G. Wood
gay gg


Gardnervil le , Nevada


Dear Mr. Woods


Tour application for financial assistance under the
De£ense Minerals Administratian's exploration program has been
conditionally approved. The Government will contribute not to
exceed Šk690.00 to the project. Work on the project shall start
within thirty days from the date of the contract and must be
completed within six months from that date.


Enclosed are three oopies of Pom MF-200 (the exploration
project contract), which has been prepared for your signature, sub-
ject to attachment of Exhibit "A" required by paragraph 3 of the fom.
Please describe fully and clearly in Exhibit "A" the work to be pe>
formed on this project. Exhibits 48", n Cn nya, and "E* ahould also
be prepared and attached to the contract, if applicable.


The contract should be executed in triplicate and returned
to sie for transmittal to Washington for execution by the Administrator


You will be notified when the contract has be n approved
by the Defene Minerale Adminis rator.


Sincerely yours


H. C. ¾iller
Regional Director Region III


nolosure ( Contract)


Copy to: . O. Mittend
ard C. Smith







UNITED STATES
DEPARTMENT OF THE INTERIOR


DEFENSE MINERALS ADMINISTRATION


WASHINGTON 25, D. C.


April


FIl COPY


30 1951


Air Mail


Re: Docke No. $NA-142


Nr. H. C. Miller, Ezeoutive Officer
DNA field Tãex, Region III
Department of the Interior
1415 U. S. Appraisera Building
630 Sansome Street
San Francisoo 11, California


The application of David 9 Gardnerville
Nevada, for financial assistanoe under the exploration
program has been conditionally approved. The Government
will contribuggnot to exceed $4650.00 to the project.
Work on the progeot shall start within thirty days from
the date of the contract and must be completed Within six
monthe from said date.


Snolosed is Pora NP-200 (the exploration progeot
contract) which has been prepared for signature of the
applicant, subject to attachment of Exhibit "A" required
by paragraph 3 of the form. Please make certain that the
work to be perforand on this progeet is fully and clearly
described in Exhibit "A". Exhibits "B", "C", "D", and
"E" should also be prepared.and attáched to the contract
if applicable .


The contraot should be executed in triplicate
and returned to me for execution by the Administrator,


ery truly yours,


C O. Mittendorf


C. O. Mittendorf, Director
CJKoontz/em Production Expansion Division


Snelosures 3
Copy to: Administrator s Reading Pile


L. F. Strobel
C. O. Mittendorf
J. L. Hofflund
C. J. Koontz
Files
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SURNAME:


UNITED STATES
DEPARTMENT OF THE INTERIOR '


DEFENSE MINERALS ADMINISTRATION


WASHINGTON 25, D. C.


April 25, 1991


Memorandum


TO: Nr. John L. Hoftland, chiet Counsel, DNA


FRClit C. O. Mittendoft Director, Prod.-Exp. Div., DNA


suaJECT. Dooket No. MA-114 (Tangsten)
David G. Wood
Box 58
Gardnertille, Nevada
EXPIDRATION PROJECT


The applicaatte proposal to drive a crossent turmel to
interoept the expected downward extension of favorable geological
features and tungsten ore exposures in surface workings and raise
thereon has been recomnended by the DNA Field Team of Region III.


The present ore exposures contain from 2 to 4 WO3 over a
width of 5 fee6 for a length of about 50 feet and to a depth of about
30 feet. The ore mineral is soheelite with the usual contact minerals
occurring in lineetone along a quarts monsonite stook. The limestone
and contact dip about 40 .


ORIfERIA


Exploration Project


a) Tungsten is a strategio and criti ai mineral in short. supply
and needed for oivilian use and defense industry.


(b) the geology is favorable to the possibility of finding addi-
tional ore ož mineable grade below the surface exposures.


(o) From three to tive men will be required for the project and
these am reported to be available in nearby towas.


(d) Because of the small amount required for the project and
estimated oost per foot, it is presumed that operations will
be eendueted by mnna labor and no additional equipment
needet. However, any equipment needed for a project of this
sise, no doubt, would be available in the surronading area.
Noteseary supplies can be purchased locally.







e) The projoet is ageessible by traek road a nearby 4ewas
(a se le auss sistana).


) An el..arie p...» une te within 2 .11.. et property but aar
power uset probably wealt he obtained trosa diesel tael or
gase11ae At£9ea eqatpoeng. Water for istning and dessette


see is haulet ten alles in tank tateks.


It it our understading that this applicant has been engaged
in mining operations of this type over & period of several
years.


paratoris trooerty Righ¾s


the applicane ownee the tant Lam¢ tungst•aaine comprising
he last laugh and the last langh ¾b, 1 unpatenbeg mint ne eksma situato


in $eetion 23, Township 12 Nor¾b, Bange 21 rest, M.D.N. Douglag County,
Nevada.


emand by
location


There is a third unpatenhet elain known as *be Divide clain
Ruben Park of Mintea, Nevada. This clain is evidently a prio
and possibly oonflitte with the last laugh clatan in the violaity


of the proposed work. 14 is not *lear whether the applieant has obtained
eentrol of the Div14e claim, This matter should be clarified by the
Regiemal Direeker before eempleting & eentraa*. 14 also shoult be de
teratae4 whether any liens estet against these olatas, and it so the mee
essary embordination agreement obtained.


The exploraèion projoe* ahould start within 30 days from the
date of the sentraet and e anspleted within sig months tres steh date.


The Govermaat will partteipate to the extent et 754 of the
cost o the progeog but snek 947444194 en shall not exteed $4 200.00.


progett is at follO:


lo reet et tunnel e 420.00 per toot - 04,2 .oo
50 feet of raise & $40400 per toe4 - 2


Total oost


(see attachea tapa)


14.res.ana rememmente Imessa


14 is not contemplated that any addi ional fixtures or equipment
shall be charged to the projoe4.







Page Ma. )


onerattaa aquis...e (sato •o•)


14 is not contesplated that any additional equilment shall be
charged to the project. If the operations are to be ooadmeted by other
than manual metAods only rantal of aseeeeary equipment will be allowed
as part of the oest upon prier approvál of the Regional Direeter.


IÂbor and $acertimien ÁRrhibit *P)


rom 2 to 5 men are to be employed. Numbers en sees
(minore, maekers, ebe.) of labor and supertimore with ma wage rates
shall be listed in Exhibí¾ P attached à the ont,taat,


shabilitation a 4 Renaire (Exhibit


It is not contemplated that gay rehabilitation GP repairs o
*zitting faeilities shall be allowed. However, a detailed list of any
facilitio¢ on the progeek shall be lieí*d 1.n Erhibit *E attached to con-
tract.


Repayment by Goeratar


Proegeds of sales of ore or concentrates produced as a result
of this prejoet thtough discovery er 4ewelopment shall be used to repay
the amount of the Gewernment to partielpation -at the ratespresorthed in
MO-$, dated April 6, 1951


The pio$ o is approved as above outlined, aabgeot to elarifi-
eatton of possible 01Aima confliet., and comp1,etion of apptopriate exhibits
as indicated to be 444tohed 40 Abe contract.


gesteâ .that eerktfi4ation of thi* Pro$eet to the
Diret à Regiort III b prepared of Mr. BoWe signature with inet no
tiens for comþ14t.i h go treet in Accordance with the oxygeing p
visie is.


FEJ bih


cc to: Messr . Boyd - Adm. • IT I NDOR
Douglas - Asst. Adm.
COMittendorf
HEOlund
LFStrobel
Tom Lyori
Otto Herres
FEJohnson
F LE $







UNITED STATES
DEPARTMENT OF THE INTERIOR


Ar DEFENSE MINERALS ADMINISTRATION


WASHINGTON 25, D. C.


FILE COPY
SURNAME:


Nemorandma AprtBá, 195&


To: Director, Pro&uction Expansion Division


Throught Director, Supply Division


From: Chairmaa, Oormodity Committaa


Sabjøet: DNA 142 - get Langh ?tagaten Olaim, Douglas Goanty,
Nevada, Davi& 0. Wasa, Sor ,$$, Gardnertille, Nevada


Ir. Woot has reviset his appliention, and he aow requesta sa
exploration lean of #6,200. It le recommenget that his application for
$6, 200 to approvet.


The only tungsten ore on the Last Laugh Clain is in a layer
30 feet thiek, anâ opened to a meinen depth of 30 foot. The ore is
scheelite la tactite occurring near a granito contact. 14 is proposeA to
tap this ook body at a depth of 80 feet beneath the outerop (50 feet below
the deepest surface openings) by driving a tvanel 210 feet. It is settaatet
that this work, plus a 50.••foot raise to the bottom of the present workings,
may ytelt at least 800 tons of ore averaging 2 to 4 pereest of g.


A DNA fiel& team for Region 111 investigate$ the deposit om
February 21, saA approwe& the revised application for a leaa of $6,200 to
provida tanAs for Ariving the tunnel an& raise, all in anticipation of the
explorettoa lesa program.


George B. Holderer


George 3. Holterer
Acting Chief, Tangsten Branda


Appreweit


Tom Lyo


Director, Supply Division


TJBallard:mem


cc: Adm. Reading File
Mr. Strobel
Ur . Lyon
Mr . Bradley
Regional Field Team - Region III
FILES
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Jun en


M saly are a e seit 18 k a lagar 50 feet long, 3 to
Met, mag egene 44 mex1mum depth of 30 feet, the are to


woheelt** ta tactite wat ta near e gaatte conteet, 14 Ag eggi
mateA .*be go eset work ett11 71434 WA taas of ore iver £1st i
to à pereest 0%


Tks preyerty het79 4 megue pse#úble to true iraf£1t. 4 een
e opere494 4M fwr feMAde


namentle


14 As reen eaAt that the a piteatten gar a lean e
qqrwrad Am face tobe reµì4 fromtrodashion.


The sepit at >rovenes as art** 4 ho•fe*4 4xnaet te ¢at the veta
at an elevation & root below the original exterop er 50 feet %etze
the doopeat werktag. A go.•¢aat Watas to one from átm tenhet witt
eveneet to the iorser workings. ha tre vt11 he nimeA %g shrtahre







stoping ma trarmt *Arougþ the panel


7. the repoord in tw apoord ettà ghe wgr to expvad *ter¢sten
pr*Austina.


G. Technical fansì¾111f


ha proþet to ta¢hntem.11; manag for thi site Tem. Ilse av lident
oots te proems about 600 Leas at tu percent 40pore, a 6§ yet


14 this indientos a green vains of 3104,000 , law.


f. sket recairemens


proposee p3ea at a er:dten wu3 «swirs very 214th agat ant.


It is estimatet the tend costa of 4tíving the flatoot
ptet rates «131 he 14.200,


tuarel


4. Zinanaine .


ly stretcht 3een reynya 3e from reent ma


George Mako


George W. 43eala eting Chu a
tungstaa towMity de titet .


pyrwedi


Tom Lyon


W31er e


CC I Ma, Reañim File
¾r. Lyon Files
yg, aggggy
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Ogice Memorandum • UNITED STATES GOVERNMENT


To : E• R. Bradley, Jr., Chief, Tungsten Branch DATE: April 4, 1951


PROM : O• E• Lennon


SU3JECT: Revised application of David G. Wood
Box 58, Gardnerville, Nevada.


DMA-142 Tungsten


Properg: Last Laugh claim, Douglas County, Nevada
Sec. 23, T. 12 N., R. 21 E., 10 miles southeast of


- Gardnerville, in the Pine Nut range.


The only ore on the Last Laugh claim is in a layer 50 feet long,
5 feet thick, opened to a maximum depth of 30 feet. The ore consists of
scheelite in tactite, and is near a granite contact. Mr. Wood proposes to
tap this ore body at a depth of 80 feet beneath the outcrop (50 feet below the
deepest surface openings). He plans to driv.e a cross-cut adit 210 feet to
reach this depth. It is estimated that this work, plus a 50-foot raise to
the surface, will yield at least 800 tons of ore averaging 2 to A percent of WO .


. DMA Field 00mmittee for Region III investigated the deposit, and on
February 21 approved the revised application for a loan of $6,200. With this
money, a crosscut adit will be driven 210 feet, mostly in granite at Š20 per
foot ($4,200) and a raise will be driven 50 feet at #40 per foot ($2,000).


It is recommended that this application be approved for an R.F.C.
loan of $6,200, to be repäid from production.


D. M. Lennon -







IIb til
. FWbruary 21, 1951


UNITED STATES
DEPARTMENT OF TEE INTERIOR


Oscar L. Chapman, Secretary


BUREAU OF MINES
James Boyd, Director


PRELIMINARY REPORT


LAST LAUGH TUNGSTEN, DOUGLAS COUNTY, NEV.


By


George H. HoLaos, Jr., FYank J. Wiebelt,
suul A. C. Johnson
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PRELIMINARY REPORT


UNITED STATES DEPARTMENT OF THE INTERIOR - BUREAU OF MINES


L&ST LAUGH TUNGSTEN, DOUGLAS COUNTY, NEV.


- By George H. Holmes, Jr.,Û Fr J. Wiebelt,
and A. C. Johnso


SUMMARY


The Last Laugh tungsten claim is in west-centrai Douglas County,


Nov., about 10 miles southeast of Gardnerville, Nov. During 1945 to


1946 a small ore body was mined; about 150 tons of high grade tungsten


ore, averaging 4.6 pereent WOg, being shipped. The property has been


inactive sínce 1946.


Northeasterly trending limstones are in contact on the west with


a quarts-monsonite stock. Dikes or stringers of monzonite porphyry


extend northeasterly into the limestones altering the limestones along


the contacts and forming tactite zones. Small ore bodies containing


comparatively high grade scheelite bearing ore were discovered along


two of these tactite zones.


Bureau of Mines work comprised bulldozing a series of trenches


normal to the limestone-quarts monzonite contact and across the man-


sonite-porphyry dikes. Fresh exposures in the trenches were examined


with zu ultra-violet mineral light. This work indicated that tungsten


mineralisation is confined to the immediate areas of the known ore


body. No mineralization was found on other parts of the clains.


1/ Mining engineer, Mining Division, Region III, Bureau of Mines
2/ Mining engineer, Mining Division, Region III, Bureau of Mines


Chief, Mining Division, Region III, Bureau of Mines
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INTRODUCTION


The Last Laugh tungsten property was examined on October 5, 1943


by an engineerS of the Bureau of Mines in connection with an appli-


cation for an access road. A subsequent examination by a Bureau of


Mines engineerS on May 10, 1948 resulted in a recommendation for a


limited amount of exploration. Bulldozer trenches were excavated


and sampled between July 20 .and 26 and August 8 and 18, 1949.


The property was again examined by engineers of the Bureau on


November 13, 1950 for the purpose of spotting some dimaond drill


holes to determine possible extensions of scheelite ore bodies at


depth on the Last Laugh tungsten claim owned by David G. Wood.


Three unpatented claims, the Last Laugh, Last Laugh No. 1 and


Divide, are in the Tungsten Hills Mining District,.sec. 25, T. 12 N.


R. 21 E., M. D. B. & M., Douglas County, Nov., about 10 miles south-


east of Gardnerville, Nev., a town on U. S. Highway 395. To reach


the clains from Gardnerville, travel southeast 2.6 miles on U. S.


Highway 395; turn sharply left and continue 6.0 miles over a graded


dirt road; turn right and travel over a steep, ungraded but passable


mine road 1.3 miles to the Last Laugh clahn.


OWNERSHIP


The Last Laugh and Last Laugh No. 1 claimi are owned by David


G. Wood, Markleeville, Calif., sad the Divide clata is owned by


Ruben Park of Minden, Nev.


4/ Benson, W. T.
Ej Holmes, George H., Jr.
6/ Wiebelt, Tyank J. and Muller, L. F.
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HISTORY


Scheelite was discovered in the Tungsten Hills, or Pine Nut


District, in the 1930's. The Badger and Premier mines on Mill Creek,


2 miles to the east, produced a small tonnage of tungsten ores and a


mill was built. This mill operated intermittently through August 1949


lack of danand and low prices for the concentrates foroing suspension


of operations. Ruben Park located the Divide claim during 1936 and


David G. Wood located the Last Lough clain in 1943. The Last Laugh


No. 1 clain was located in 1950.


The clains were leased to H. B. Chessher and S. G. Baker of Reno,


Nov., from 1943 to 1946 and a small tonnage of high grade tungsten


ore was produced. Records indicate that about 150 tons, averaging


4.6 percent WO3, was mined fram the deposit on the Last Laugh clata


and shipped to the Metals Reserve stockpile at Salt Lake City, Utah.


PHYSICAL FEATURES


The three clains are on the west slope of the Pine Nut range of


moungins at an altitude of about 6,000 feet. The relief of the area


is moderate.


Transmission line power is available from the 23 kr., Sierra


Pacific Power Co. line which extends from Minden to the Alpine tungsten


mill about 2 miles to the east. Motor-freight, telephone mad postal


facilities are available at Gardnerville, 10 miles by road to the


northwest.


The olimate is temperate with hot, dry summers and moderate winters.







Precipitation occurs mostly as snow with occasional showers during


the spring and fall months. Vegetation consists of sagebrush and


pinon pine.


Water for mine and domestic use is hauled in tank trucks from


Gardnerville.


LABOR AND LIVING CONDITIONS


No buildings or structures are on the property and mine workers


would have to live in Gardnerville or Minden, and drive to and from


work. An adequate supply of labor is available in these towns.


GEOLOGY AND ORE DEPOSITS


Blue and gray limestones, having a general strike of N. 15 E.


o o
and dipping 35 to 45 8. E., comprise the sedimentary rocks _on the


claims. They are in contact, on the west, with a quarts monsonite


stodc. Narrow, northeasterly striking dikes or stringers of monzon-


ite-porphyry extend from the quarts monsonite for varying distances


into the limestones, silloifying them along. contacts. Alteration of


the limestones has also formed tactite zones containing he usual


contact minerals, scheelite, epidote, garnet, quartz, and calcite in


varying amounts.


The ore body on the Last Laug clata occurs along a tactite


zone in altered limestone, striking N. 66 E. and dipping 83° S. E.


For 20 feet along its strike length, it was nined to a depth of 30


feet with an average 5 foot width. The Àpposit was mined for an


additional 30 feet along the strike but to.ml average depth of 7 feet.


Scheelite occurs as finely disseminated crystals and in clusters of


large crystals along vertical slips and cross fractures.
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WORK BY BUREAU OF MINES


Bureau work was planned to explore areas along the limestone-


quarts monsonite contacts and the porphyry dikes or stringers extend-


ing into the limestones. It was anticipated that additional deposits


similar to those mined would be found on the clains.


The work comprised bulldozing a series of trenches normal to and


parallel with the limestone-quarts monzonite contact. The former


were designed to excavate overburden wad detritus covering porphyry


dikes and stringers and to cross the limestone-quarts monsonite con-


tact. The latter trenches explored areas east of the mata contact


and cut across porphyry dikes and zones of altered limatone.


The steepness of the hillside, dense growths of pinon pines and


numerous limestone outcrops, made for difficult bulldozing, but ap-


proximately 6,000 feet of trenches ranging from 1 to 3 feet in depth


were excavated. Work was done with an Allis-Chalmers KD-7 angle bull-


dozer equipped with an 11-foot blade.


Trenches were subsequently cleaned of loose material by pick


and shovel, exposing clean surfaces of underlying rock. These sur-


faces were closely exmained at night by use of the ultra-violet


mineral light, and mineralized areas were noted.


Samples were tdken from the open pit sad a trench near the pit


on the Last Laugh clain (fig. 1). No tungsten mineralization was


noted in other trenches.


CONCLUSION


The proposed work outlined in Mr. Bood's revised application


is a reasonable procedure, although it is believed that this work


5.







could be accomplished by dimsond drilling approximately 400 feet of


hole to detenmine if the tungsten oro mined in the open pit extends -


to depth. The alternative would be to drive the crosscut to the


domaward extension of the ore body (figs. 1 and 2).


If the scheelite-bearing ore body continues downward, the pro-


posed crossout would accomplish the same purpose as the diamond


drilling. The ultimate contract cost of the 400 feet of drilling


would probably approximate the cost of the crosscutting. However,


the crossout will give access to the deposit which can then be worked


by raistag and mining by shrinkage stope methods.


6.







REGIONAL DIRECTOR


UNITED STATES
DEPARTMENT OF THE INTERIOR


BUREAU OF MINES
1415 U. S. APPRAISERS BLOG.


630 SANSOME STREET,


SAN FRANCISCO 11, CALIF.


Marog, 1#%


Memorandum


To: P. R. Bradley, Jr., Chief, Tungsten Division, DMA,
Washington, D. C.


From: H. C. Miller, Executive Officer, MA Field Team, Region III


Subject: Last Laugh Tungsten Mine, DMA-11:2


In accordance with your request of January 11, the Last
Laugh Tungsten Mine has been examined, particularly with regard to
om reserves and suitability of the proposed development program.


Mr. Wood has revised his application, and since Mr. A.C.Johnson
talked to him he has reduced the amount of the proposed loan from
$26,010 to Š6,200. Mr. Wood's revised application is enclosed herewith
attached to A. C. Johnson's memorandum to me dated February 21.


Herewith, in addition to the Washington Office file, there
are attached:


Two copies of Preliminary Report, Last Langh Tungsten,
Douglas County, Nov., by George H. Holmes, Jr.
Frank J. Wiebelt, and A. C. Johnson.


Copy of memorandum to A. C. Johnson from Ilegional
Director, Region III, dated February 114.


Memorandum dated February 21 fx'om Chief, Mining
Division, Region III, to H. C. Miller in reply to
memorandum of February lit, with revised applica-
tion from David G. Wood.


H. C. Mi ll er
Exeautive Officer,
MA Field Team, Region III


Attachment (File)


Copy to: Ward Smith, Geological Survey .
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Gardnerville, Nevada
February 20, 1951


Docket No. DMA-142


10r. A. C. Johnson
U. S. Bureau of Mines
Box 1551
Reno, Nov.


Dear Mr. Johnson:


I on taking this means of making an appliástian for a
loan, for the exploration and development of the Last Laugh tungsten
Mine under the Defense Production Act of 1950 (Public Law 774).


I on rendering this brief report for your consideration:


Location of Mine


This property is located in Sec. 23, T 12 þi, R 21 E
M. D. M., Douglas County, State of Nevada.


There are two clains in the group, The Last Laugh and
The Last Laugh No. 1.


The elevation of thã mine is 6,000 feet.
road comes to within one mile of the property, with
road to the mine, it is passable to truck traffic.
and location of the property is such that it can be
year round.


A graded County
an unimproved
The elevation
operated the


Geology


The fonnation is Limestone and Monzonite. The ore occurs
on the contact, also in zones of faulting and fracturing near the
contact.


History


The deposit was discovered during the last war. And was
worked by a crew of three men; over an active period of about three
months. Or up to the time that the Metal Reserve Company termin-
ated the buytag of crude ore.


The production during that period was 150 tons of ore
mined from an open pit 25x20x4. The rettrna fran the Metal Reserve
Company was paid on the basi a of ore that ran fram. 3f to 9¶ WO3•


Ushag the past production record of the property as a
unit of measurement.
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From the surface indications, it could be expected that
the ore body would at least be 40 feet in length and should go to
a depth of the 80 foot level of the proposed crossout. The vein
mined had a width of 4 feet. Assaning that ore goes to the 80-
foot level, there would be a block of ore 40 x 50 x 4 = 800 tons


of tungsten ore with a grade of 2fo to 4f WOg using a factor of
10 cubic feet of ore La place to a ton of ore. At the present
market price of tungsten, this would ba a value of approximately
#80,000.


Proposed Plan for Production


Drive the proposed crossout to contact, a distance of
210 feet at a cost of #20 per foot - #4,200


Raise on ore, a distance of 50 feet at a cost of $40
per foot 2,000


Total 210 feet of crossout and 50 feet of raise - #6,200.


A crew of three men will be necessary for work.


David G. Wood
Box 58
Gardnerville, Nev.
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UNITED STATES RECEIVED


DEPARTMENT OF THE INTERIOR FEB 27 1951
BUREAU OF MINES


Mining Division Nevada - California P. 0.sygggg. cAt¤oamA
Region III Reno, Nevada


Memorandum February 21, 1951


To: H. C. Miller, Regional Director, Region III
eferto NeNd ID e


From: Chief, Mining Division, Region III


Subjects Docket BMA-142, Last Laugh Tungsten Mine


Mr. Wood' called at the Division office and methods
for the development of his tungsten mine were discussed.


Answered
In Mr. Wood's original application for a loan under


the Defense Production Act, he had asked for #26,010. How-
ever, it is believed that the preliminary work should be to
drive a crosecut as proposed on the map (figs, 1 and 2) to
intersoot the doxaward extension of the scheelite ore body
that was mined on the stoface; then to drive some raises on
ore and mine the remaining scheelite by shringage stope
methods. The cost of this work will be approximately #6,200
as compared with #26,010 that was originally requested.


In reference to question No. 1 in your memorandum
of February 14: No consideration has been given to sinking
on the ore as this method would be too expensive on a small
ore body.


In regard to question No. 2: Mr. Wood would be
unable to obtain a contractor to drill the property when he ,
has only 400 feet of drilling. The contract would probably
have to be based on a 1,000 feet of drilling which would
cost at the present time about Š6,000.


The drifting mad raising that he proposes will . '
approximato about the same amount and he will have a working
entry to his ore.


Question No. 3: The maps and sections have been
changed and the big Plan Map has been substituted showing
a Beneralised' idea of the geology.


Questions 4 and 5: Contacts have been indicated
that might be intersected by the drill holes and apparent
dip of the ore body is shown.







In conformance with section 6 of your memorandum,
the maps and reports have been dated.


The revised application for a loan under the
Defense Minerals Administration has been prepared by Mr.
Wood and is enclosed herewith.


The original application for a loan under the
Defense Minerals Administration and Ðocket No. Ð¾a-142
with all correspondence is returned herewith.


A report on Mr. Wood's tungsten property is also
enclosed.


A. C. Jo n


Enols. (3)
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UNITED STATES


= DEPARTMENT OF THE INTERIOR
BUREAU OF MINES


xining Division Nevada - California P. O. Box 1551
Region III Reno, Nevada


. February 131, 1951


Memorandum oxPAltgrM 62 BTEmon
atm2AV OP MINas


Refer to Noted Dagot H. C. Miller, Regional Director, Region III mæ


fra: Chief, Mining Divisian, Region III FEB1 31951


Uunject: Last Laußh Tungsten mine, 1xa-142 dAN FRAR GRÏ¤Osma


Enclosed herewith is a report on Mr. Wood's
&sWere "Lt at Laugh Tungsten mine" in Douglas Co., Nev.


At the present time, there is no blocked .out are
on Mr. Wood's tungsten clain in Douglas County, Nev. The .
development work that is proposed by Mr. Wood is sound
providing that the ore body goes to depth. This would
have to be proven by the drilling that is reorsumnded in
the report. This ghase of the work has been discussed
with Mr. Wood and he is in agreement that this would
probably be the best way to determine.the serita of his
property.


Mr. Wood' s file on the Last Laugh Tungsten,
DMA-142 is enclosed.
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This small deposit located near Reno, tr111 pràbab3y
require on3y an examination by an engineer from the Bureau of
Mines station there.


Please return this file along trith your report,


BRADLR


P. R. Bramy, Jr. Chie
Tungsten DivisionD.II.A.


AP 20700


S. R. Williston
Chairman, Operating Committee


. R. Hedges


aÈ N. hove
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REGIONAL DIRECTOR A US E STROEEL


UNITED STATES ' ^ zy .
DEPARTMENT OF THE INTERIOR


BUREAU OF MINES
1415 U. S. APPRAISERS BLDG.,


630 SANSOME STREET,


SAN FRANCISCO 11, CALlF.


January h, 1991
Memorandum


To: Mr. James Boyd, Administrator, A '
Defense Minerals A<lmi ni stration, Washington, D. C.


From:. Regional Di.rector, Region III


Sub;ject:: IMA loan application-Last Langh Tungsten Mine,
Douglas County, Nevada.-Tungstk
David G. Wood, Box $8, Gardnerville, Nevada.


There is attached a letter, dated November lg, from -
Mr. David G. Wood to Mr. A. C. Johnson making preliminary application
for a loan of $26,010 for driving $17 feet of drifts or tunnels and
for materials and equipment needed at the Last Laugh Tungsten Mine
in Douglas County, Nevada.


H. C. Mill
Regional Director, Region III o
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UNITED STATES
DEPARTMENT OF THE INTERiOR


DEFENSE MINERALS ADMINISTRATION


WASHINGTON 25 D. C.


December 20, 1


Mr. David G. Wood
Box $8
Gardnerville, Nevada


Dear IN. Hood:


Reference is made to your application for a loan in the
amount of $¼1,620 to cover work at the Last Laugh tunSeten mine.


This proposal is now under consideration. It is probable
that an examination of the property will be necessary before final
action is taken.


In ary future correspondence concerning the proposal
please refer to Docket Ilo. DIA -- lå


Very truly yours,


ROBERT II. RIDOUAY Obie
Ferrous Metals


REGeehan/mjb


Copy to: R. H, Ridgway
R. W. Geehan
Files







REGIONAL DIRECTOR


UNITED STATES
DEPARTMENT OF THE INTERIOR


o a
BUREAU OF MINES


1415 U. S. APPRAISERS BLDG.,


630 SANSOME STREET,


SAN FRANCISCO 11, CALIF.


December 8, 1990


Memorandum


To: þaputy A chni ni strator, Defense Minerals Administration-
James. Boyd, Washington 26, D. C.


From: Regional Director, Region III


Subject: Last Laugh Tungsten Mine, Douglas County, Nevada.
David G. Wood, Box $8, Gardnerville, Nevada.


There is attached our file, including a letter application
from David G. Wood, Gardnerville, Nevada, for Government assistance
for exploration and develognent .work at the Last Langh Tungsten Mine,
Douglas County, Nevada.


A copy of my acknowledgment of the application, dated
December 8, and a copy of our review of the application with written
Remarks is included with the material being sent you.


H. C. Miller
Regional Director, Region III


Attachment (file)
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Gardnerville Nevada PARKSTf OF DTIEMOR


Nov.15,1950 smaavoramas
REGION UI


RECEIVED


Mr.A·C.Jhonson NO'v'2ül950
U.S.Bureau of Mines
Box 1551
Reno,Nev.


Dear Mr.Johnson;
I am taking this means of making an application for


a loan,for the exploration and development of the Last Laugh tungsten
Mine.Under the Defence Production Act of 1950 ( Public Law 77# )


I am rendering this brief report for your consideration.


Location of Mine
This pro erty is located in Sec.23,T12E,R21E,.M.D.M.Douglas


County,State of Nevada.
There is two claims in the groupe,The Last Laugh and The Last


Laugh No·1·
The elevation of the mine is 6000 feet.A graded County road


comes to with in one mile of the property,with an unimproved road
to the mine,it is passable to truck traf£1c.The .elevation and locat-
lon of the property is such that it can be operated the year round.


' Geology


The formation is Limestone and Monzonite.The ore occurres on
the contact,also in zones of faulting and fractureing near the con-
tact.


History


The deposit was discovered during the last war'.And was worked
by a crew of three men;over an active period of about three month.
Or up to the time that the Metal Reserve Company terminiated the buy-


ing of crude ore.
The productaion during that period was 150 tons of ore mined


from an open pit 25x20x4.The returns from the Metal Reserve Company
was paid on the baises of ore that ran from 3 to 9g WO3.


Useing the past production record of the property as a unit
of measurement.


From the surface indications it could be expected that the
ore body would a least 100 feet in length,and assumning that it
would extend to the 85 foot level of the proposed cross-cut tunnel.
This bolck of ground should produce 2615 tons of ore.Useing the
lowest figure of the past production of jf.This 2615 tons should
yield 7845 units of tungsten.With the present market price of #38.50


per unit,the gross production from the above mentioned block of
ground shhe g eab e#302d,032. Ottened on the property is 25 feet in the


above mentioned pit•







Proposed Plaeof Exploration and Development.


A cross-cut tunnel of 167 feet to the contact of the two formations.
The face of this cross-cut would be 85 feet below the present surface
workings. his 167 foot cross-cut,would expose or cut sevèrat surface
zones of mineralization at a depth of about 50 feet.


A 200 foot drift should be run in a northerly direction and 100
feet southerly along the contact.This should prove the ore body or
mineralization to this depth.


50 feet should be south from the above mentioned 167 foot cross-
cut to explore a high grade surface showing at a depth of about 65 feet.


Considering the present cost of labor and material.The cost would
be around $30.00 per foot,this should cover cost of labor,timber,powder,
rails,air line an ect.


A total of 517 feet or drifting or tunnels,¥ ----------- #15,510


A crew of from three to five men would be required for this


project.


Material And Supplies.


I have a ten tonttpähnþlantytith power,to make the plant complete
I would probable need another concentrating table,and a jig.This e 51d


be used equipment. Cost --------------~¯¯~¯¯¯


Blacksmith shop,small mill building, and small building for 5,000
bunk house and cook shack. -----------~~~~¯¯


0 eration Reserve,extraction of ore and other unknown cost -5,000
p


Total Cost 26,010


1
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9 e
LOAN APPLICATION


David G. Wood, Box $8, Gardnerville, Nevada


Last Laugh Tungsten Mine - Tungsten
Douglas County, Nevada


Letter November 15, 1960 - David G. Wood to A. C. Johnson - description
of property and request for development and operating loan.


Letter November 17, 1990 - A. C. Johnson to H. C. Niller
Transmittal of letter November 19.


Remarks: Concise report. Estimated inferred reserves 2615 tons of 3 per-
cent tungstic oxide content. Requested $41,920, $16,610 of
which is for exploration and development, balance for operation.
Would require field examination to substantiate estimate of ore
reserves.







UNITED STATES


o - DEPARTMENT OF THE INTE
BUREAU OF MINES BUREAU OF IVENas


REGION RI


Mining Division HEVADA - CALIFORNIA . 1951
Region III da


dovember 17, 1950


Memorandum e er to


. To: Mr. H. C. Miller, Regional Director, Regio III


From: . Chief, Mining Division, Region III


Subject: Application - Defense Minerals Administrat Ac


Enclosed is, application, under the Defense Minerals


Administration Act, from Mr. David G. Wood, Box S, Gardnerville,


Nevada, for loan on the Last Laugh Tungsten, Mine in Douglas


County, Nevada.







Gardnerville Nevada
Nov. 15, 1950


C
O


P
Y


Mr. A. C. Johnson
U.S. Bureau of Mines
Box 1551
Reno, Nev.


Dear Mr. Johnson:


I am taking this means of making an application for
a loan, for the exploration and development of the Last Laugh tungsten
Mine Under the Defence Production Act of 1950 (Public Law 774).


I am rendering this brief report kr your cons1&eration.


Location of Ninec
This, property is located in Sec. 23, T 12E, R21E, .M.D.M. Douglas


County, State of Nevada.
There is two claims in the group, The Last Laugh and The Last


Laugh No. 1.
The elevation of the mine is 6000 feet. A graded County road


comes to within one mile of the property, with an unimproved road
to the mine, it is passable to truck traffic. The elevation and locat-
ion of the property is such that it can be operated the year round.


Geology


The formation is Limestone and Monzonite. The ore occurs on
the contact, also in zones of faulting and fracturing near the con-
tact.


History


The deposit was discovered during the last war. And was worked
by a crew of three men; over an active period of about three month.
Or up to the time that the Metal Reserve Company terminated the buy-
ing of crude ore.


The production during that period was 150 tons of ore mined
from an open pit 25x20x4. The returns from the Metal Reserve Company
was paid on the basis of ore that ran fron 3 to 9( WOg.


Using the past production record of the property as a unit
of measurement.


From the surface indications it could be expected that the
ore body would at least be 100 feet in length, and assuming that it
would extend to the 85 foot level of the proposed cross-cut tunnel.
This block of ground should produce 261) tone of ore. Using the
lowest figure of the past production of 3#. This 261) tone should
yield 7845 units of tungsten. With the present market price of $38.50
per unit, †,he gross production from the above mentioned block of
ground should be $302,032.50.


The greatest depth attained on the property is 25 feet in the
ábove mentioned pit.







Proposed Plan of Exploration and Development.


A cross-cut tunnel of 167 feet to the contact of the two formations.
The face of this cross-cut would be 65 feet below the present surface
workings. This 167 foot cross-cut, would expose or cut several surface
zones of mineralization at a depth of about 50 feet.


A 200 foot drift should be run in a northerly direction and 100
feet southerly along the contact. This should prove the ore body or
mineralization to this depth.


30 feet should be south from the above mentioned 167 foot cross-
cut to explore a high grade surface showing at a depth of about 65 feet.


Considering the present cost of labor and material. The cost would
be around $30.00 per foot, this eleuld cover cost of labor, timber, powder,
rails, air line an ect.


A total of $17 feet of drifting or tunnels, * 15,510


A crew of fran three to five men would be required for this
project.


Material And Supplies.


I have a ten ton test plant, with power, to make the plant complete.
I would probably need another concentrating table, and a jig. This could
be used equipment. Cost - - 500


Blacksmith shop, ama11 mill building, and small building for a
bunk house and cook shack. - 5 000


Operation Reserve, extraction of ore and other unknown cost 5,000


Total Cost $26,010


Yours truly,


/s/ David G. Wood
Box 58
Gardnerville, Nev.







R. H. Ridgway


DEFENSE MINERALS ADMINISTRATION


Referral of Applications for Government Aid


Docket No. DMA - 142


Commodity: Tungsten


Name of Applicant: David G. Wood


Address of Applicant:
Gardnerville, Nev.


. Nane of Property: Last Laugh Tungsten Mine -


Location of Property: Douglas County, Nevada


Nature of Application: Loan of $41,520


Action Dates


Application: 11/15/50


Received: 12/13/50


Acknowledged:


Referred to FERROUS METALS Committee: 12/14/50
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