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UNITED STATES
DEPARTMENT OF THE INTERIOR


Defense Minerals Exploration Administration


OFFICIAL DOCKET FILE


Terminated (or cancelled) without certification. DMEA No.1+5


This is the official contract file containing all official
records of the project. Duplicate material has been removed. The
records contained in the files are checked and are arranged in this
manner:


Left Side Right Side


I Certificate of Audit (Final) . Proje et summary.


JInterim Audit(s). Work completed analysis.


Rgport of Review.


Termination Notice or Agreement.


Recision Notice.


Assignment of Contract.


Contract Amendments (latest on
top).


All other material is filed in
chronological order with corre-
spondence including the following
reports as checked:


Final Field Team Report. (Tab)


40perator's Final Report.


/Interim Reports.


Contract with all exhibits and 40n-site Exam Report(s). (Tab)
annexes.


Settlement Sheets.
Owner's Consent to Lien.


Subordination Agreement.


Leases and assignments of leases.


Application m3d attachments.


Schedule of Collections.


40perator's monthly reports and
all attachments (latest on top).


If additional folders are required because of volume of records,
show folder numbers and contents below:


Maps in folder number


Operator's Monthly Reports in folder number


evie nitials







TEFINSE kl.NERALS EXFIA AT.I.JN AMNISTIU JDIT OF iiiE filisilißR


C ATRACT ADKlNISTM1.iJi itBD AÆT DJasik Wnerds Ad drdenSECEIVB)


1953
ic/ght AUnlT CLullFlCATE


have examined the records and transactions oft


Grand Deposit inning Cogiany
h09 Ness ßuilding


Salt Lake City, Utah


Pertaining to Exploration Pro3eet Contraat No. Ida-E201, Docket No.
UMA-lh51, including Amendment No. 1 for the period November 2, 1961
to November 21, 1992; oovering a project for the exploration of Lead
21no and Copper.


& examination was made in accordance with generally ac-
capted standards applicable in the circumstances.


The audit diselosed the following facts in regard to the
amount to be paid the contractort


Total cost as billed by contractor 426,400.00
Exceptions None


Total accepted cost (26th00.00


The contract calls for a 93 percent participation of explar-
ation exoonsos the un .ted States Givemmt. i erefore, pay at to
the 94tractor by 43e C ym¾at in to o tmt of" hirtem lazariaud,
Tua kaldred toi Q/103 Da11ers


#13,200.00


is valid and proper.


Utis certificate is issued on the provi.sion tha¾ the Regional
Executive officer, the Adrainis tratory or other comraetent o£ficial has
accepted or will accept the project as having othervi se met the terms
of the contract.


e vor
Auditor


March 3, 1953







I INTRODuctica


GA February 2, 199, a £1aal audië (oovering the period
ovember 2, 1991 to November 21, 1952) was made of the reoordt and


accounts of operations pertaining to Contraot No. I e•¾94, Desket We.
DNA-lhŠl, ineluding Amandment We. I with t.bet


Grad Deposit Minitt Company
liC9 Ness Building


Salt Lake City, Utah


Covering a project for Me exploratsen of Lead, žino and Copper.


The secounting reoords under this cont.rest are loost.ed in
the companyfe office ta Salt Lake City, Utah.


During Me oourse of the audit, Nr. Psal C. Igon,
near and Seeretary; was present and oonsulted as required.
eration and eseistanee greatly familitated the andit.


His eeop-


n GENEN¾ INFORNGCE OR REC


The accomttag records were adequate to properly soootn* for
Me expanditures made for me exploratina project. There was no general
ledger accomt asiatained for the projoet costre; howevery the cheek
register, copies of invoices, partoll register and canoelled bank checks
were sufficient to condwet 4 eatisfactory audit. 2'ho it-100s were pre-
pared each month ¾y Paul C. Lyon, Jr., Regineer and Secretary, and all
the necessary doouments were attsobed as required under the terms of
the oontract.


III SCOPE OF AUDIT AND FINDINOS


An int.orta endit was made for the periet November 2, 1951
to July 31, 1962 and audit report issued September it, 1992. The final
audit oevered the period August 1, 1992 to Wovember 22, 1‡¾$ and the
cambined results are set forth in this final andit report,







The audit covered a complete analysis of all expenditures
in order to asoortain the accuracy, propristy and validity of the
costs as shom in the *Totals to Dater oolum of Fora MP-101a, Oper-
atoria Month'ly Report and Tomoher, for the month of November 1992.
The extent of the endit and the findings under each of the Items of
Cost? followse


(1) Independent Contracts


The costa under this eategory represented dimond drilling
performed during the month of October 1992 by Nichols and Thompson
Core Drtiling Company as follows;


Nole No. 1 800 toot level 201* at $3.95 • $793.95


The dîmeond drilling was an a11emble oost of the sentract
hoWever, there was no written agreement covering the work pertomed
and, in view of the mall anomt of moth intelved, no exception as
taken. During the course of the andit an ..matmation was made of the
vendoris invoice together witA cancelled bank aheek.


. (2) 1.abor and Supervision (1LR$L


The payrolls and supporting data for the period Wovember 2,
1991 to November 21, 19§t were avaminaA for aoouracy. No time cards
are maintained; however, the foremen maintains a memorandum of hours
worket and progress made on a footage basis, which was verified by
Paul C. Igon, Jr., the Engineer who viait.ed the ming each week, Semi•
monthly t4me reports were prepared sa the Salt Lake City office which
showed the grosa a&oun% earned for the period less payroll deductions,
not amount paid and check number. An avansnatdon of eenoelled bank
cheeks for payroll expenditures was made during the oourse of the
andit.


The labor and supervision oosta are made up as followse


labor #10,276.77
supervision 3a715.83


total ‡13,991.60







g .


Miners were paid on a footage basis, howeverg the lab&r
agreements were informal and not reduced to writing; as an evamp1•,
the footage rate for drifting was $10.50 per foot plus $1.50 addi-
tional per foot for the foreman and the boistaan was paid $10.00
per day. Adjustments were made in these rates to fit Varylag don-
ditions, and in some cases were paid by the job.


The labor and supervision charges did not easeet the amounto
set forth in Ethibit A, iten 4 of the Gontraat. Paul C. Igon, Jr.
Who la Engineer and Seoretary of the Corporation, drew * salary of
$350.00 per month which is the amount allowed the Supervising Engi-
neer in sooordanoe with oontraat. No other salsries were paid to
officers of the Corporation.


3} Operating Waterials and Supplies #$4767.42


An examination was made of inteises oharged to this cate-
gory which included the verification of teotânge and extensions
together with the ey.mination of oansellet bank cheeks. The progeot
did not meintaia any stores asoonat dat all purchases were charget
direct to the cost of Operating Naterials and Supplies. When the
contreet was put into operation, the operator had certaAa supplies
on hand and, when these anpplies were issued and charged to the prog-
ect costs, the prices used were traced to the original parshase in-
voises,


han the contrae* was completed November 21, 1992, the
operator had materials and supplies on hand valued ** $632.39 which


as credited to the cost of the contract and can be identified in
the following *abulationt


total Inventory Not Charge
gg·.a create to contreet


Timber $ 160.00 $ 150.00
Explosives 1,712.14 8281.20 1,h30.9h
Pipe 201.17 126.90 74.27
Trask ½8.46 358.46
Fuel & Inb. 2>$7h.7) 224.29 2,360.hk
steel & xiso. 1.393.51 1.393.51


totals . 86,390.01 $632.39 $§,757.42







The inventory credit was comprised of the following itemet


Inventory Credit


1 Real Tuse - 3000 feet 8 36.20
26 mens rende 216.00
a tensa. 1-1/a• slaa no. Iré.po


soo a.nons at...I rua .« .183 146.40
100 Ge11eas Gasoline....at .241 th.10
State far - Gasoline Refund


Total Inventory Credit


The prioes need to compute as abow saventory were vert-
tied and found to be oorreet. The gasoline redant was baseg om
elaim £1144 with state or xerada enversas 978 sa11ems et gasoline,
used in eoapressor and hoist, and oh*-a at à sente per gallen for
State Tax and 1·•1/2 oeste per gallaa for Comir Tex. This etain was
made for gasoline consumet 44 mine site and not used on meter Tobieles
operating en higheer.


After reviewing all eharges and eredits for materiale and
supplies used, the esehe et reported by operator were aoseplet as be.
ing oorteste


on.rattaa semis.ent $5.298.43


All charges mader this dat9gory represente& deproeiation
on equipmen¾ and the monthly depredittiom rates were perified to the
contract. Theestimated depreciattok for use of thia
xhibit A of the contrast is set ‡orthbelows


equipment às per


1 Jaeger compresser . 11 mes. só $167.00 ‡1,837.00
1 Gardnet-Denver Compresser 11 a e 100.00 1,100.04
1 Roist 11 133.00 1,1163.00
1 Witte Else. Power Plant 11 17.00 187.00
1 Panamatie Diamong arill 1 So.co 50.00
1 slusher mois 11 lio.oo 1:1.o.oo
1 Jaakhammer 7 8.00 $6.00
g Jaakhammere 6 15.00 90.00
1 Stoper 7 10.00 70.00
1 Stoper 7 10.00 70.00







1 Air-oriva atome a mos. at $15.00 $165.co
1 Else. Briu & Tools n * * 16.00 165.00
a naa. ca. n • • as.co 165.oo
I ans, u • • ao.oo _no


Total Estimatet Gott for ude of equipant #6,0 0§


The progeet was ae4 ta full operatten dating the souths of
November 1951, Jammy, April and september 1992, and the operator
only elainot depreciattaa for the time the equipment was in age dur-
int those months, and the allemble depreoistina clainst montei to
$5,298.63.


Ineluded ta the above **MM* A deprestatAon sobein3e et
equipmaat are two eempressors identified as followas


Anowable
Deproeingen


Jaeger 0empressor ‡1,837.00
omener-nonver compr••••r 1,100.00


Baring the oourse of the audit the quesuon arose as to the
serviceable condities of the Gardner-Denver 0empressor, which was en
a stand-by basis. After o¾¾aining additional taformation en this Com-
pressor, no disaßeuenee was made for depreeiaMen alaimed. This
Compressor had been ocapletely overhauled by the westera asekinery
Company prior to operation of contract and was la setticeable opn-
di4ian at au t4aeW. As depreciation on both compressore were allow-
able in the contrasti no exception was taken.


GI) Initial RehabiM4eties and Repait - 0


Contract allowed $1,000.00 under
this eategory, shiek use not used
by operator.


(6) New Buildinges Improvemente, ete, O -


Not applieable to this oestraat







(7) Niscellaneous


An avsmustion of the miscellaneous eharges laeluded in-
spection of involoes and canoellet bank cheeks. These charges are
elassified as followes


Pogro11 Tasms $ §7.(§
Liability Insuranoe ¾02.00
Assaying, etc.


ret.x gy_•¤


All charges for payroll taxes aat liability insuranoe
cheeked by computation mi the rates ahoma by tompanyta files to
effeet. These rates weret


he la


Social Seourity Tax 1.
Unemploymente Nevada 1.6$


Workman a Compensation Insuramos 11.0$


The operator charged payroll taxes for the quarters ending
June 30, 1992 and September 30, 1992; however, priaW payroll taxes
for the quarters ending beoember 31, 1961 and Nerok 31, 1958, were
absorbed by the operator.


The monthly prominus on Workment s Compensation Ihauranoe
povered employees for the months of Rovember and December 1991 and
commeñoing with th* 80ath of January 1962 and monthly thetéafter,
only the Nine forenian was covered. Due to exployees being paid on
contract footage basis an informal agreement was arranged whereby the
Mine Foreman paid the Workamata Gompensation prominas ter other em-
playees.


The •¾ at costa for assays, oto., ameanting to ‡18.57
were examined and represented $16.50 for assays and #2.07 for blue-
prints required for monthly reports,


(8) Contingencies - 0 -


Not appliesble to this sentract







w emam m aanmarm
this ametà disoleest that all easte, as sharget to Akte


pegoet, are sessenable sai peper under the teras et the senWatt.







The adjastmats between Items of Costa, as shem en the
govember 19¶t W-104, and approved amounte are sensaariset as follower


totals letribation 91sa13eWet Allemmi
Roy g-g Gorree b A 4


(1) Indagendent Goatraste
»rilling * 193.95 8 773.95 793•95
Grossentates 73.50
arittias 4,181.65
maistas 1,99).75


2) leer and supervista
Labor *,084.87 3a,275.77 10,275.17
Supervistem 3,715.83 3,719.83 3,716.03


(3) Operating Mat*1s a
suppnes


wteer 159.00 15e.co 150400
suplestres 1,630.94 1,h3o.94 1,430.94
Pipe 57 7k.t7 14.27
Trask h6 398.46 368.46
rest a answiaan a t,¾e hk t;350.hk 2,399.hk
Steel a NLae. 1,393.51 1,$P).51 1,39).51


(4) Operattag Equiposat
neprestatten $98.4¾ 5 898.43 5,298.6)


) Initial BehaW11tatica


$1,000.00 a12ewet y
sentreet, ne4 uset


(4) seu alass., improvassatsete. - o -
Not appueable


(7) xteeenseeene
Parren temos 39.43 §7. 57.95
Liah itr ansarensa 45t.ot 402.08
Assaring, ete. 18.57 18.57 18.57







otals DLstribution Sisallowei A11ewet
o•aus..«a merw494 Gorteete y Audi


(8) Oeausgemales
Not app1.teable


t.s.1. go,m,g . m.m.« et
thete were a* *a11ewahle ..a,4m..se under this centras


At the seaolastaa of audit, the timitage were dissa att Ath
Paul 0• Igas êt•a Engisser and Beeretary et the Oorpetames.


xarek 3, I


GNeversthk







NFEMBE MINERALS EXPLŒATION AMIWISTRATIM
. CONTRACT AWINISTRATION AND AUDIT DIVloIOW


AUDIT CERTIFICATE


I hawa examinei the reeerds and transactions ofs


Great Deposit mening compent


409 Ness anilaing


Salt Ada attr. Utah


partaxatas to Experattaa Predeet contrast so. 14..8201, Dooket
ma ahfx rarme period or sowneer a, 1951 to Ja27 A. 1952.


No,


amaniastion was made in seeerdanes with generally asserte
standants apphoeble in the alreamsteness.


The admit diseleeed the
te be paid the eentreeters


fellering fasts in regard to ameant


total Oset as Stuet by conorseter $194855.42
Ras•Pat•ne sene
total Asesptes àsst 819489.48


Tre eentrast ealle er a 50 pereent participetten of ee.
ploretten expenses by the Unibet Sta%es neverament. Therefore, pag.
meat to the Contraster %y 4be Gerarmaat in the mount of Nine
theasant mine mentret twenty seven ane n/loo Donars


‡9.987.71


altà end proper.


This eartiftsato is issued on the provision that the Regional
Masentive Offiser, the ANM&¾er, er other eampetent offisial has
asespted er will sesept the pregoet as having othenwise est the terme
et the eentreet.


september it, 199t


Amiitor







Grand Deposit Mining Capany
Exploratten Pageet
Contreet No. E-201


I Intantamtrox


An asett was made on september 16, 195r er estense staarata


xxploretten cenwae4 No. 8401, arand Deposit mining company. The


reeeede portaining to Mis eenWest are ta the otties et Grand bepenit


Etatag Gempear at Salt I.eks City, Utah. The endit eevered the perist


at meresser 2, 1951 oronen Alt 31, 199. Mr. Fan o. Ipen, «., who


is Engianer sai Treasurer of the Gew, was geesent aat eenselted


when mesessary.


11 832589 AND 00098 OF AUD1¶


1.


n. ,.oran. ana ..,,was., 4.e. rw n, pers.a sevener a, Isa


nuessa Ja17 A. 19¾ ••œ•=••*=•••nd••mparedter esearner• M• the


seres are -.*=a•*••&as nar• we ••17nr••••pler•••abenever, ne


teetmaa mentains a menorenden of hours worked and progress atdo en


oo ege basis, whtok to verified by Pad 0. Igon Jr., We Enginear


who visits the atas eagh week. A som -menthly 4tus reperà is properet


ta na anta les ottaae whten shows as gress amaant earned te ne


pertog less parren eseneasans, aat amenne paid and shook amber.


no labor and supervisten sharges sie met eassed me asemate een


tæth in ashikt4 1, Men k of the eentreet. Psal 0. Igen, Jr., who


is Engianer out meerstery of the Corporatina, dra a salary et $3¾.00


yar mean waren is na amonna ausweg me supervissag engineer in


aseestamos with teatreet. No other talaries were paid to offieers of


a Gerposettaa.







a. ...u..
The tavetees serartag the parehase of supplies were examined ant


the these oesteined theresa extendet and the inveiges footed, than


sempetei with the saamate sa the toneellet ehoeks. The contraster


shaged eartata seppues from stores, the eost of whieh was veritted 1py


treetag the prises to origtaal purahnes tavetees.


). Equipment Bernishna


the sharges ter deprestation en equipment tenished by the oper-


stor were ehoeked against %ba amenate aDaable under the term et th


The roeerde mAntoinoi by the Grand Deposit utstag (!aspany were


in good sendition mi adequetse A ehoek register is maintaised whiek


shese all esek paymen4e en a amathly beste tw estaries, supplies eat


empenses sharged to eenemet tegenhor with dass et payment saa veneher


shoek aanber. Oss *==a•¤•abank obeske are resentled with bank


statement and Wat may traonasa


there era no exeeptions taken or ine a FAnance ottieer una no


espitees were developet during eestae et angit.


9 asomummatrass


the setti serottleste poetestag this report refAsete the assent or


os eeste swegesty saargeable to this projeet assush an&T 31, 199t.







or


UNITED STATES
DEPARTMENT OF THE INTERIOR


4 a ise DEFENSE MINERALS ADMINISTRATION


WASHINGTON 25, D. C.


Mr. Paul C. Igon, President ggš3
Grand Deposit Mining Compa¤Y BAg 2 3
409 Ness Building
balt Lake City, Utah


FIL OPY
SURNAME:


Re: Docket No. 12 145 (Lead-Zinc-Copper)
Grand Deposit Mine
lihite Pine County, Nevada
Contract Ko. Ida-E201


Dear Mr. Lyon: C, 3 3


This refers to the subject exploration project contract
between the Grand Deposit Mining Company and the Government.


The final audit of contract expenditures and the final
reports of the Operator and the Field Team have been received and
accepted by this Administration. The total amount of $26,400.00
approved by the contract has been expended and the Government' s
participating share of 50 per cent or 513,200.00 was disbursed.


There was unused materîal and supplies remaining to be
disposed of Valtied at 4542.92, which amount was credited to the
cost of the project,


Although the results of the exploration project were un-
favorable, the work was completed in a satisfactory manner. It is
therefore not our intention to make a certification of discovery or
development which would create a-lien against the project property,
and we are closing our books and records with respect to this project'.


Your attention is called to Article 11 of the contract which
requires the Operator to "keep and preserve his records and accounts ,
for a period of three years after the empletion or termination of this
contract."


Your interest in the Exploration Program of the Defense
Minerals Exploration Administration and your willingness to participate
in this program is appreciated.


AGKeating/hmj (3-lA53) Sincere37 yours,
CC to: pÐocket 0. O. Mittendorf


Admin. R. File
Op. Comnittee
Base Metals Division
Region III (2) Administrator
Mr. Kinkel
Mr. Bishop Mr. Keating Chron.







GRAND DEPOSIT MINING COMPANY
CONTRACT Idm-E201


DOCKET NO. DMA-lhŠK


AMENDMENT NO. 1 «


Contract Ida-E201, dated November 2, 1991, between the
United States of America, acting through the Department of the
Interior, IMEA, and Grand Deposit Mining Company, is amended as
follows, effective October 1, 1962: In Article 3,


(1) Extend the time of completion to 13 months from


the date of contract.


This amendment shall not be construed to increase the
estimated total cost of the project, the amount of the Governmentre
contribution, or any item of allowable cost which is expressly
designated "allowable maximum."


Dated October 1, 1992.


UNITED STATES OF AMERICA


S. Ricker for H. C. Miller
Executive Officer, DMEA Field Team
Region III


GRAND DEPOSIT MINING COMPANY


By cretary


By
President







MENDMENT NO. 1


Docket No. DRA-lhŠK Mineral Lead-Zinc-Copper


Exploratàon Project Contract Idm-E 201


Date of Contract Noyember. 2 19L


Date of Amendment Od_t_ober 1, 1992


Operator Grand Denosit MiningJlo.mpany.


JUSTIFICATION


Due to extremely severe weather last winter and also because


the proposed diamond drilling could not be done while other work was


in progress, operations were delayed and it has been necessary to extend


the completion time of the contract for two months, in order to give


the operator sufficient time to complate the work. The operator


encountered unexpected bad ground which required timbering and resulted


in a delay in operations.


H. C. Miller, Executive Officer
SA Field Team, Region III







0







eg Docket No. DMA --


Commodity - >


UNITED STATES OF AMERICA Copper
DEPARTMENT OF THE INTERIOR Idm--E201
DEFENSE MINERALS ADMINISTRATION


EXPLORATION PROJECT CONTRACT


It is agreed th ____ 2 ... day of . .. Y_ È_OT..__...._ ....__-__..., 195À, between the United States of America, acting ,


through the Depar ent of e Interior, Defense Minerals Administration, hereinafter called the "Government," and 2
Grand__Deposi __Mining__Comang__a__carporation_ organized__and_ exis.ting..under
the..lays _of t_he State..of. _Nazada, &cs._ Ness _ Buil_ding,__ Salt _Lake..City..l,..Utak.


hereinafter called the "Operator," as follows:
1. Authority for contract. This agreement is entered into under the authority of the Defense Production Act of 1950, pur-


suant to Mineral Order 5, entitled "Regulations Governing Government Aid in Defense Exploration Projects."
2. Operator's property rights. The exploration project shall be conducted on that certain property situated in the State of


........N9.YOd¾.........--__----, County of R.F.i 9.... .......... described as follows: " .... ..-- ---------


A__contiguo_na gronp___of__ lode...mining claima_ Jmo.wn_ as _.the...Gr_and__Dep_o.sit_Kine_,_..si.tuated
in--the_.S_ilver..Mo_untain_Bining.Diatrict,__ J.4hite..Eine..County,. Nevada. in. Section..9,
Township_20..Rorth,..Ranga..66..Kast. The egloratica shall _be..condwted..from-the
6 20-ft...inclined. shaft __situated..on the Gran -Deposit - Lode..Claim,--U S. Eatent
NoeM6.6.


with respect to which the Operator represents and undertakes: *
it free of


(a) That hacis the sole owner, in possession and entitled to possession, and that the property is


claims, liens, or encumbrances


3. Explora,tion project. The Operator, within ....3Û.._... ...__........ days from the date of this contract shall commence


work on a project of exploration for 6 __ ____Leg_d i _QQpper._. __ _......; shall prosecute the work efficiently, expertly, in a


workmanlike manner, in accordance with good mining standards, with suitable and adequate equipment, materials, and labor, all


properly designed to bring the project to completion within a period of' ___.......11..mQuÌÀls.....................-.._-.. from the date
of this contract. The exploration .project and the work to be performed are more fully described on Exhibit "A" attached hereto,
which, with any maps or drawings thereto attached, is made a part of this contract.


4. Performance of the tvork. The work shall be performed by the Operator, under his sole direction and control: Provided,
That with the consent of the Government and its written approval of the contract or contracts, all or any part of the work may
be performed by the Operator through contract or contracts with independent contractors. The Government shall have the right
to enter and observe and inspect the work at all reasonable times, and the Operator shall provide the Government with all avail-
able means for doing so. The Government may consult with and advise the Operator on all phases of the work.


5. Fixtures amlimprovements. The O.perator shall devote the land and all existing improvements, facilities, buildings, instal-
lations, and appurtenances to the purposes of the exploration project without any allowance for the use, rental value, depreciation,
depletion, or other cost of acquiring, owning, or holding possession thereof. Any additional facilities, buildings, and fixtures, to
be purchased, installed, or erected by the Operator, with the estimated cost of each, to which the Government will contribute
currently its agreed pro rata share, are listed in Exhibit "A" attached hereto. The difference between the cost of such additional
facilities, buildings, or fixtures, and the salvage value thereof at the conclusion of the work, shall be charg€d as a cost of the
project to which the Government has contributed its pro rata share.


6. Operating equipment. Any operating equipment to be rented, purchased, or furnished by the Operator, with the allow-
able rental, purchase price, or depreciation, as the case may be, is listed under appropriate headings in Exhibit "A" attached
hereto. As to equipment purchased for the project, the Government will contribute its agreed pro rata share of the cost thereof,
and the difference between the cost and the salvage value at the conclusion of the work shall be charged as a cost of the .project


I to which the Government has contributed its pro rata share.


1 If sufficient space is not provided in any blank, use an extra sheet of paper and refer to it in the blank.
State name, address, and nature of organization if any.
Give legal description or enough to identify the property.


' Strike out the provision not applicable.
6 Name of mineral.


Not in excess of 2 years• 1 -2







7: Title to and disposition of pro ty. All facilities, buildings, fixtures, equipm or other items costing mo •e tÎ1an $50
each, paid for or purchased with funds contributed jointly by the Operator and the Government, shall belong to the Operator Eng
the Government jointly, in proportion to their respective contributions, and upon the termination of the contract, if they have any
salvage value, shall be disposed of for their joint account unless the Government, in writing, waives its interest in any such items.
The Government may require the dismantling, severance from land, and removal of any such items in order to realize its interest
in the salvage value thereof, and the cost of any such removal and of the disposal of the items shall be for the joint account of the
parties in proportion to their respective interests.


8. Labor and supervision. An itemized schedule of labor, by numbers and classes (miners, muckers, millmen, etc.), and of
supervisors, by numbers and positions, with the maximum wages or salaries that may be paid to each as an allowable cost of the
project is set forth in Exhibit "A" attached hereto.


9. Rehabilitation and repairs. A statement of the cost of any necessary rehabilitation or repairs to put existing facilities,
buildings, installations, and fixtures into useful and operable condition and which are to be allowed as costs of the project is
included in Exhibit "A."


10. Allowa,ble costs of the project. The costs of the project in which the Government will participate are limited to the
necessary, reasonable, direct costs of performing the exploration work, including the costs of materials, supplies, engineering,
power, water, analytical work, accounting, and utilities, including items of equipment costing less than $50 each; and the costs
referred to in Articles 5, 6, 8, and 9, and the exhibits annexed to and referred to in this contract. Although the Government may
pay part of the cost of new or additional facilities, structures, buildings, and equipment, only the depreciation on such items,
computed as indicated in Articles 5 and 6, will be charged as a cost of the project. No items of general overhead, corporate
management, interest, taxes, or any other indirect costs not expressly allowed by these provisions, or work performed or costs
incurred before the date of this contract, shall be allowed as costs of the project in which the Government will participate.


11. Accounts and audits. The Operator shall keep suitable records and accounts of operations, which the Government may
inspect and audit at any time. The Government may at any time require an audit of the Operator's records and accounts by a
certified public accountant, the cost thereof to be treated as a cost of the project. The Operator shall keep and preserve said
records and accounts for at least 3 years after the completion of the project or the termination of this contract.


12. Progress reports. The Operator shall provide the Government with monthly reports of work performed under the con-
tract upon forms to be provided by the Government. Each monthly progress report shall bear the certification of the Operator
and shall constitute the Operator's invoice of costs incurred on the project during the period covered by the report.


13. Payment to the Operator. The monthly progress report (invoice), to the extent approved by the Government, shall be
processed for payment by the Government. Paymenè shall be made in the amount of ..60... percent of the approved costs incurred;
Provided, Th t the aggregate total of all sums paid by the Government under this a reement shall not exceed $_ -3. ............,
which is ..... _____ percent of the agreed estimated total cost of this project, $....$.4.2 . .... ..


14. Final reports by Operator. Upon completion of the project or termination of this contract, the Operator shall provide
the Government with a comprehensive geologic and engineering report, including an estimate of ore reserves, to the best of his
ability. Four copies of all reports shall be furnished to the Government.


15. Repayment by Operator. If, upon the completion of the exploration project or termination of the contract, the Govern-
ment considers that a discovery or development has resulted from the work from which commercial production of ore may be
made, the Government, within 6 months thereafter, shall so certify to the Operator, particularly describing and delimiting its esti-
mate of the discovery or the development. Thereafter, if and as ore is produced as a result of such discovery or development, the
Operator and his successor in interest shall be and become obligated to pay to the Government a percentage royalty on the net
smelter returns or other net proceeds realized from such ore, concentrates, or metal produced within ten (10)· years from the date
of this contract, until the total amount contributed by the Government, without interest, is fully repaid, or said .10 years have
elapsed, whichever occurs first, as follows:


Of net smelter returns or other net proceeds not in excess of eight dollars ($8.00) per ton of ore: One and one-half -
(1½) percent.


Of net smelter returns or other net proceeds in excess of eight dollars ($8.00) per ton of ore: One and one-half (1½)
percent, plus one-half (½) percent for each additional full fifty cents ($0.50) in excess of eight dollars ($8.00) per ton of
ore, but not in excess of a maximum of five (5) percent.


This obligation to repay from net returns or proceeds shall be and remain a claim and lien upon the mineral deposit which is the
subject of the exploration project and upon any production resulting from such discovery or development, in favor of the Goy-
ernment, until fully .paid, or until said 10-year period has elapsed; and this claim and lien and the Government's right to repay-
ment shall survive any termination of the contract, whether by completion of the exploration project or otherwise. This article
is not to be construed as imposing any obligation on the Operatoror his successor in interest to produce ore from any such discovery
or development.


16. No assignment of conbract. Without the written consent of the-Government, the Operator shall not assign or otherwise
transfer or hypothecate this contract or any rights thereunder.


17. Termination and completion. The Government may, at any time, by written notice to the Operator, terminate this con-
tract: (a) If the Operator fails to provide his share of the money necessary to prosecute operations pursuant to the terms of the .
contract; (b) if the Operator, in the opinion of the Government, fails to prosecute operations pursuant to the terms of the con-
tract; or (c) if in the opinion of the Government, operations up to the time of the notice have not indicated the probability of
making any worthwhile discovery and in the opinion of the Government further operations are not justified. Upon the comple-
tion of the project or any termination of the contract the Operator shall render to the Government a full and final accounting of
his operations under the contract and his expenditures of money; shall dispose of any unused materials, supplies, and equipment
for the joint account of the Operator and the Government in the proportion of their respective interests; and shall pay to the
Government its pro-rata share of any money remaining.


Executed in sextuplicate the day and year first above written.


THE U TED STATES OF AMERICA
GRAND D OSIT MINING COMPANY


·' cting Direc
Éy . .. ..._ _ _.- -T --- . Product,ion Expansion Division


U. S. GOVERNMENT PRINTlNG OFFICE 16-6406&-2







EXHIBIT "A"


1. Exploration Project


The program consists of two projects, both on the 800
level of the mine:


(1) Exploration of mineralized fractures at the north-
east end of the level, and


(2) explore the hanging wall side of the Grand Deposit
Fault. (See map attached) .


Project (1) Exploration northwesterly along the fractures on the
800 level by drifting a distance of h50 feet. In addition,
100 ft. of raising, sinking or cross-cutting may be made
on any favorable exposures of ore encountered.


The total program will require about 11 months to complete
and the estimated cost is as outlined in the following:


1) Reblock and relag 10 sets in the shaft.10 sets at #100............................# 1pOO.
2) Enlarge and complete raise for air course


from 800 level to 600 level-. 180 feet at $10/ft....................$ 4800.20 feit at Š30/ft....................$ 600.
3) Drift on 800 level northwest along vein


.för h50 ft. at #30/ft......................$13ß00.
h) Raise on favorable showings 100 feet at. #30/ft.....................................$ 1000.'
5) Diamond drill 200 ft. in hanging wall-


S40(+60) at $$/ft..........................$ \pOO.
6) Other and Miscellaneous costs..............$ 00.


Total estimated cost $2 0.


2. Fixtures and Improvements - None.


3. Operating Equipment


The following list of mining equipment, owned by the operatoy
and now on the property, will be utilized in the exploration project.
For such use of equipment an allowance for depreciated may be charged


_monthly to the cost of the operation.







The estimate charges to the exploration project for the
use of equipment based on the estimated time of completion of 11 months
is as follows:


1 Jaeger 319 cfm 2-stage compressor with Inter-
national UD-18 Diesel Engine. 11 months at


/ $167 per month................. .......g
1 Gardner-Denver 240 cfm compressor with Binda


gasoline engine. 11 months at #100 permonth........................................,$
1 Hendrie and Bothoff häst, with 1200 ft. of


cable. Powered by Minneapolis-Maline Engine.il months at Šl33. per month.................$
1 Witte 10 KVA Diesel electric power plant, .


type LAEB. 11 months at #17 per month.......#
1 Chioago-•Pneumatic CPNOS diamond drill, with -


pump & 250 ft. of rods. 1 month at $50......$
1 Gardner-Denver slusher hoist, double drum,


model HBD, with scrapers, cables. 11 monthsyat Šk0. per month............................$
1 Gai-dner-Denver, S•-55 jackhammer and shell


for 1 inch hex. steel. 7 months at $8. permonth.......................................,#
2 Gardner-Denver, S-§§ jackhammers and shells.


months at #15 per month....................$
1 Ingersoll-Road stoper. 7 months at #10 per- month........................................g
1


1


, v/1


2


1


Gardner-Denver M-ll stoper. 7 months at$10 per mohth................................g
Air-driven blower. 11 months at $15 permonth................. ......................g
Electric Drill & ËooÎÊ at $15 per month......#
Mine cars, 1 ton. 11 months at $19 per .
month........;...............................g
Skip. 11 months at $20 per month............#


Total Estimatdd Cost for us of equipment $


1,837.


1,100.


1,463.


56.


90.


70.


70.


165.
165.


166;
220.


6,078


h. Labor and Supervision


Reblock and relag 10 sets in shaft..............$ 900.
Enlarge and complete raise from 800 level to .


600 level....................................$ 1,200.
Drifting h60 ft. on 800 level.......... ..# 6,750.
Raise on favorable showing for 100 ft...........$ 1,500.
Diamond drilling.......... .............# 600.


Estimate costjbr labor $10,550,


Supervising engineer. 11 months at #360 per
month....•••··......... ...............# 3 850.


Estimated total Supervision & Labor $1& 400.


2







. e . O


9. Rehabilitation and Repairs


Reblock and relag 10 sets in shaft at #100 persët................... A 1sOOO.
Recapitulation


1. Estimated total cost $26,400.
2. Estimated cost for use of equipment Š6,078 ,
3. Fixtures & improvements - None ------
h. Estimated cost of Sqpy. & Labor Šlk,hOO -
§. Estimated cost of Rehabilitation


& Repairs 1,000 ,
$21,h76 /


Balance explosives, supplies etc. h,922
Total Cost of Project $26,h00 $26,h00.


Governmenth share 90%
Operator's share 50%
Time required 11 months.
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Forrn MF-107 .' - S. DE9RTMENT OF THE INT R Budget Bureau No. 42-R1035.
(April 1951) Approval expires 6-30-51.


DEFENSE MINERALS ADMINISTRATION


O APPLICATION FOR AID FOR AN DO NOT FILL IN THIS BLOCK


EXPLORATION PROJECT PURSUANT TO Docket No.


MINERAL ORDER 5, UNDER Date received


. DEFENSE PRODUCTION ACT OF 1950 Participation


. Name and
address of
applicant


Date ... ------------------


FILL IN THIS BLOCK


Date of application Estimated cost ............... ... ..... ... ---------


Mineral or metal .........._........................_ --._..._...-...-....... Percentage of Government participation


Location of mine


Date of filing MF-100 DMA Docket Number, if available


INSTRUCTIONS


Read Mineral Order 5, Regulations Governing Government
Aid in Defense Projects, before completing this application.
Submit four signed copies of the application to Defense Min-
erals Administration, Department of the Interior, Washington
25, D. C., or to the nearest field executive officer thereof, with
your name and address on each sheet of the application and
all accompanying papers. If any question is inapplicable, or


if you cannot answer it, so state on the form. Where the
space provided for answer is insufficient, answer on a separate
sheet, annex it to the application form, and refer to it in·space
for answer. If the application is approved, you will be pre-
sented with an exploration project contract on Form MF-200,
for your signature.


FØQ gšTiot')S THE APPLICANT


*1. Is applicant an individual, partnership, or corporation?
*2. If a partnership, state names and addresses of partners.
*3. If a corporation, state names and addresses of officers, directors, and five largest stockholders.
*4. Describe the mining and general business experience of (a) the applicant, and (b) the person or persons who will-manage the


project.
*5. Are you the owner or the lessee of the property?


6. If owner, state what claims, liens, or encumbrances, if any, are against the property.
'7. If lessee, attach a copy of the lease and state if it is in good standing.


NOTE.--It will be necessary to procure and attach to the exploration project contract agreements of claimants, lienors, en-
cumbrances and lessors subordinating their interests in the property to the interest of the Government under the
contract.


8. Furnish current financial statement, showing assets and liabilities, and a profit and loss statement.
OS. How much money is applicant prepared to invest in proposed project? Is it sufficient to pay your .part of the cost of the


project as detailed in question 23 of this application form, in accordance with the regulations on Government participation
(Section 9 of Mineral Order 5) ?


*If you have already answered these questions on MF-100, you are not required to answer the questions for this application• 1 67-1







THE PROPERTY * .


10. (a) Give a description of the real property that will be in any way involved in the exploration project, including any existing
mine or operating property.


(b) Give the legal description of the exact parcel, plot, or area upon which the exploration is to be conducted.


NOTE.-If both areas are the same, so state. The only obligation to repay the Government is from the net earnings fro
any commercial discovery made in the area specified in (b) above in which the exploration is to be conducted,
and the expenditure of funds which may be charged as costs of the project must be limited to that area or to
work necessary to perform the exploration in that area.


*11. State the present and former names of the property, if any.
*12. State, in detail, the location of the property with reference to towns, railroads, roads, shipping points, including distances


and directions and kinds and conditions of roads.
*13. State source and quantity of water available for operations and its sufficiency at all seasons.


State amount of power to be used, rate per hour or other cost, and source.
*14. Describe any existing useable facilities, equipment, buildings, or structure now on the property that will be devoted to the .


exploration work.
15. State in detail how the ore could be shipped and how and where milled.


*16. History:
(a) Give a statement, as complete as possible, of previous exploration, development, operation, and production of property,


with reasons for any past suspensions of operations.
(b) State briefly the known history and production of adjoining and neighboring properties.
(c) Furnish any available (private) reports that may apply to this application, including results of mine .examinations,


recommended exploration and development, and metallurgical investigations.
*17. Production:


(a) If mine is in production, furnish the following information:


Grade or Net value
Tons per day analysis Cost per ton - per ton


(1) Mining
(2) Milling
(3) Shipped .


or sold
*18. Ore or mineral reserves: (If property is or has been operating.)


(a) Describe the ore or mineral deposits briefly.
(b) Submit available maps and assay data.
(c) Give estimated tonnage and grade of each class of ore reserves.


19. State any conditions or circumstances regarding the property not sufficiently brought out by the foregoing questions.


THE EXPLORATION


20. For what mineral or minerals and for what types of deposits and ores will the exploration be conducted?
21. Describe briefly, but concisely, the proposed work and the estimated time required to complete it.


NOTE.-The Government will not participate in a project that will require more than 2 years to complete.


22. Furnish statement of the geological basis of the project with particular emphasis on factors leading the operator to ex.pect the
finding of commercial ore bodies. This statement should be accompanied by supporting maps such as geological maps, maps
of the proposed openings and assay maps, sample lists, and other pertinent data.


THE REQUIREMENTS AND COSTS -


23. Tabulate in the form of an itemized statement with a sum for each item the estimated requirements and costs of the project so
that the total will give the estimated cost of the project in which the Government will participate, as follows:
(a) Labor, by numbers and classes (miners, muckers, millmen, etc.), with wages of each.
(b) Supervisors, by numbers and .positions, with salaries of each.
(c) Cost of necessary repairs to existing facilities, structures, and buildings.
(d) Cost of necessary installation or construction of additional facilities, structures, and buildings.
(e) Cost of items of equipment, not now owned by the applicant which must be purchased for operations at a cost of $50 or


more each.
(f) Cost of rental for equipment which the operator proposes to rent.
(g) Rental value of items of equipment which the operator now owns and which will be devoted to the work.
(h) Cost of materials and supplies, including items of equipment costing less than $50 each.
(i) Cost of power, water, utilities, and any other items not provided for above.


24. Furnish a time schedule of the project, stated in terms of months after .project is approved, showing progress expected to be
accomplished and the money expected to be spent.


CERTIFICATION


The undersigned company, and the official executing this certification on its behalf, hereby certify that the information con-
tained in this form and accompanying papers is correct and complete to the best of their knowledge and belief.


By ... ................... ----------------------------------------------------
(Name of company) (Signature of authorized official)


(Date) (Title)


Title 18, U. S. Code (Crimes), Section 1001, makes it a criminal offense to make a willfully false statement or representation to any department or agency
of the United States as to any matter within its jurisdiction.


*same as footnote on page 1. 1 om-1 U. S. GOVERNMENT PRINTING OFFICE











GRAN EPOSIT MidNING CO.


.Salt Lake .City 1, .Utah


SUPPLEMENT---ANSWERS TO QUESTIONS ON Form MF-103 which were not
included on Form NSRB-146 filed January 26, 1951.


Refer to DIOL Docket Number DMA-145.


QUESTION NO.


1. Applicant is a corporation.


2. Not Applicable


3. See page 7, Item 14 on Form NSRB-146.


4. See Item 13 "


5, Applicant is owner of the property.


6. No claims, liens or encumbrances against the property.


7, Not applicable.


8. See page 9 of Form NSRB-146.


-9, Applicant is prepared to invest 50f of tþe cost of
the project in caäh, labor, and value of rental on
equipment it owns,


10. Refer to composite map with Form NSRB-146 and to
area referred to in our supplementary letter :.'of
May 3, 1951.


11. Grand Deposit Mine.


12, See description with Form NSRB-146,


13. Water is available at the property from a pipe
line which transports the water 2 miles from a
spring. It is sufficient at all times.


14. One Jaeger 315 diesel compressor, one gasbline
240 cfm standby compressor, one H. & B. hoist
powered by Minneapolis Moline engine, one 10KVA
electric plant, 3 mounted jackhammers, 2 stopers,
3 double-drum slushers & misc. equipment igolud-
ing forge, ventilation blower, etc.


15, Ore to be shipped to Selby, California plant of
A. S. & R. Co. Freight charged to Salt Lake City,
wad base smelting rate of #5.15 per dry ton,


16, See information attached to form NSRB-146.


17. See form NSRB-146.


18, See form NSRB-146; ore reserves mostly indicated
rather than proven. Detailed estimates not available.


19, None


20. rude lead ores. Replacement deposits.


21. See our letter of May 3, 1951, (to modify NSRB-146)


22. See form NSRB-146.


23. See our letter of May 3, 1951.


24, P ojects can be c mpleted in less than two y







R D bEPOSIT MINING C
409 Ness Building


Salt Lake .City 1; .Utah


Unit cost of projects, per foot of drifting, raising of
sinking Will bo: Šl5.00 for underground labor and hoist-
ing, ŠlO.00 for materials including powder, rail&pipe
ties & timber, fuel, steel, bits, etc.; #5.00 for super-
vision and engineering; #1.00 for equipment maintenance•
#8.00 for rental & operation of equipment, insurance,etc
These values are only approximate, but are believed to
be good estimates,


CERTIFICATION


The undersigned company, and the official executin thi


e eli e o anh r bompceere thheatbethe infohr ation


GRAND DEPOSIT KENING COMPANY By:


July 23, 1951 Engineer & Secre y- easurer







"66 UNITED STATES
ARTMENT OF THE INTERIOR


(PINAL REPORT) DEFENSE MINERALS EXPLORATION ADMINISTRATION


OPERATOR'S MONTHLY REPORT AND VOUCHER


Budget Bureau No -RIO36;S.
Approval expires 6- 53. " M


Month of EABBB.........._., 195 A.._ Docket No. DMEA 145 X .. Contract No. Ida-E201


Operator's Name _ _ RHAND DEPOSITAINING COMPANY--,......... ---_ Minerals __Lead-Zine-
Address _.409..Ness B14ga, Salt Jake City. la -- *A ... ............Copper


Contract Amount, $...ÑAs ..... Government Participation: 1.% Amount, $....13,200


FOR OPERATOR'S USE FO t GOVERNMENT Uf E ONLY


ITEMS OF COSTS
Monthly Totals Previously Totals To Date Approved Approved Totals Approved Totals


Total Reported Monthly Total Previously Reported To Date


(1) Independent
Contracts:


Short Form


Drilling...... ..-------. 19&.95 793.96


Bulldozing ......


Crosscutting ........ 28.5 25.50


rifting . ........ 6181.65 6181.65


Hei.sing.............. 1995.75 1995.25


(2) Labor and Supervision:


Ilabor...... . ..._....... .. 193 .40 9084 .89


Supervision........_...._... ... I1 Û$


Technical Services..... .. ...


(3) Operating Mat'ls. and Supplies:


Timber.... ____ -____ .... 150.û0 150.0


Explosives ---------- -- 51 e


ripe. -- .. 126.90 2ûl.12 74.22
Track .____ ... . ...._.... .... 858.46 68.46


Puol. &_Luhricants 224.29 2594Ja 2859.44
Staal &.Miana 15954ß1 1595.51


(4) Operating Equipment:


RentaL. .....


Purchase... ...


Depreciation-----.. 52984ß& 52884ß
(5) Initial Rehabilitation and Repairs


(6) New Bldgs., Improvements, etc


(7) Miscellaneous:


Repairs to Equipment.


Sampling and Analysis


Payroll Taxes.... ..


Liability Insurance.


Assayings. sta 18.59 18.52


(8) NixWgWe¾W


Gredit..to- mupplies 54249 42.92)


' ToTALS... . ...... ........... none Ega AM.00 SS ADO «OO


I certify.that the above bill is correct and just and that payment therefor has liot Pursuant to authority vested in me, I certify


been received that this account is correct and proper for pay-
Date¾.O.In. 21s1968Payee G ND DEPORTT MINTNG COTAPAW 'ment in the amount of:


Per . •. Title g- •Ëa6A-TPGAS4 g
*When a voucher is signed or re d in the name of a company or corporation, the name of the person writing


the company or corporate name, well as the capacity in which he signs, must appear. For example:"John
Doe Company, per John Smith, Secretary," or "Treasurer;" as the case may be Signature ....... ........ ..


4 NOTE.-Title 18, U. S. Code (Crimes), section 1001, makes it a criminal offense to make a willfully (Authorized Certifying Officer)
false statement or representation to any department or agency of the United States as to any matter within its
jurisdiction· Date .................... Vou. No. .. ... .....


(Instructions on reverse) (See other side)


AccessTs usc 191952







e
(For Govemment use only)


CERTIFICATION BY ÜOVERNMENT REPRESENTATIVE:


I certify that to the best of my knowledge and belief the contractor submitting this voucher is operating a Defense Minerals


Exploration Administration project u r Contract.No. ËÊÛ1-. in accordance with the terms of the contract.


Signature.... ___ ___ _____ _____________ _ Title . Date..


APPROVAL BY DMEA UTIVE OFFICER OR ALTERNATE:


Executive Of£1cer
Signature ......... ... ....... _ _.._ _ _ _ _ _ _ _................. Title .. WiM&_TOMR... Date .. Any .g.


H ve suaer negaon um
MONTHLY REPORT OF OPERATOR


The Operator (Contractof) of an exploration project is
required to make a monthly report to the Government
through the Regional Executive Officer. This report con-
sists of three parts as follows:


(a) Form MF-104-Operator's Monthly Report and
Voucher.-This form details expenditures and consti-
tutes a voucher for reimbursing the Operator, for the
Government's share of costs;


(b) Form MF-104A-Operator's Unit Cost and Prog-
ress Report.-This is a statistical report of expenditures
which shows costs for the various types of operation;
and


(c) Narrative.-A concise narrative description^ of
progrese made, results accomplished, and any unusual
difficulties encountered must be furnished as an attach-
ment to this Report and Voucher. Wherever possible,
the narrative is to be illustrated with maps or sketches
showing formations penetrated and location and assays
of samples taken as well as advances in workiggs. In
the case of diamond drilling or churn drilling, the loca-
tion and inclination of holes is to be shown on a map;


- logs and assays also are to be submitted.


The Monthly Report of Operator should be prepared in
an original and four copies all of which must be sent to the
Executive Officer of the Region not later than the'15th of
the month following.


Preparation of Form MF-104-Operator's Monthly Report
and Voucher.-All the applicable spaces in Form MF-104
should be filled in by the Operator, and the Operator or his
agent should sign the certification in the lower left corner of
the form.


The items of costs are arranged in the order they appear
in Article 6 (a) of Form MF-200 (Revised February 1952),
however, this form is readily adaptable for use in reporting
activities under other contract forms.


Under Item (1) delete words "Short Form" if the contract
is a sub-contract tinder Form MF-200; and delete word
"Independent" if the contract reported is on Form MF-200
(A). Also, report work paid for on a unit basis under con-
tract Form MF-200 as though it were performed under an
independent contract.


Under Item (2) include labor, supervision and -technical
services incurred for the exploratory operations. Do not
include labor, supervision and technical services used for
work performed under items (5) and (6)


Under Item (3) include the costs of material and supplies
used in the project other than that used under items (5)
and (6).


Under Item (4) appear the three types of operating equip-
ment expenditures, that is, rental, purchase and depreciation.
The expenditures made for renting equipment belonging to a


third party will be reported under "Rental". The amount
paid or duly obligated for payment for the purchase of equip-
ment will be reported under " Purchase". The amount ;of
expenditures due the Operator to reimburse him for deprecia-
tion of equipment owned will be reported under "Deprecia-
tion".


I,tem (5) comprises costs of labor, supervision, technical
services, materials, etc., which are used in the initial rehabili-
tation and repair of existing buildings, installations, fixtures,
and equipment. These costs, therefore, should not be reported
under items (2) and (3).


Item (6) includes the labor, supervision, technical seryices,
materials, etc., used in the installation or construction of new
buildings, fixed improvements, etc., necessary for the project.
These costs, therefore, should not be reported under items
(2) and (3).


Item (7) covers miscellaneous types of expenditure such as
payroll taxes, liability insurance, workmen's compensation
insurance, repairs to equipment and sampling and analysis.
Only that part of payroll taxes, liability insurance and
workmen's compensation which are paid by the operator
should be reported under item (7). The share paid by
the employee as a payroll deduction is to be included
under item (2) as labor costs.


Item (8) includes any unforeseen costs not included in the
other seven categories.


The original of Form MF-104 when submitted for reim-
bursable expenses incurred under contract Form MF-200
must be supported by original documentation or by certified
copies of purchase orders, payrolls or transcripts of payrolls,
unless such documentation has been waived by the Regional
Executive Officer. This certification may be stated thus,
"Certified True Copy (or Transcript)", followed by appro-
priate signature. If the Executive Officer of the Region
determines that a contract under Form MF-200 should have
an "on-site".audit, that is, a Government Auditor should
make an audit of the Operator's books and records of account,
the Operator need not support his monthly voucher with
original or certified documents except in cases of equipment
purghases whose individual costs exceed $50.00. In these
cases the original or a certified copy of the purchase order or
invoice should be attached to the Monthly Voucher. N. B.--
Only the original of Form MF-104 is required to be docu-
mented. The four copies of Form MF-104 are not to be
thus supported.


Form MF-104 submitted for reimbursement under fixed
price contracts on Form MF-200 (A), however, are not re-
quired to be supported by documentation of any kind. The
Operator will submit his claim under item (1) of Form
MF-104 by deleting as stated above the word "Independent"
and by showing the number of feet or other units immediately
after the appropriate descriptive word, such as, drilling, bull-
dozing, crosscutting, drifting, etc., and giving the " Monthly
Total" amount due. "Totals Previously Reported", and
"Totals to Date" columns should also be filled in.
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-io Budget Bureau ¥o. WRI
2) Approval expires 6-30-53.


UNITED STATES
DEPARTMENT OF THE INTERIOR


(FIÈAL REPORT) DEFENSE MINERALS EXPLORATION ADMINISTRATION


OPERATOR'S UNIT COST AND PROGRESS REPORT


Month of _NOŸR BR 199..... Docket No. DMEA 140X... ... Contract No. .T.
Operator's Name . ...GRAND DEPOSIT ym1N .00MPAR.... . . Minerals _ _ T,and..7.ing-


Address ..409 RSAR..Sidga ....$.41¾. Ak@ City_ _1 --..... ...Copper.


AUTHORIZED BY ONTRACT
OPERATION UNIT COSTS THIs UNITS THIS COSTS TO DATE ÜNITS TO UNIT ÛOSTS


MONTH MONTH DATE TO DATE
Units Unit Costs


Drifting.............................. ... ............... ...._..... .._. e


Crosscutting....................... ...... ............... e


Raising.............................. ... ...._..... e


Shafts.................


Winzes................


Drilling: Core......


Churn....


Auger..


Stripping..........


Trenching... ...


Test Pits..........


Roads and Trails.


ToTAL CosTa


ToTÀL DISTRIBUTED C STS.... . . . ..... . D BY


Operating Equipment Purchased.........


Igl Rehabilitation and Repairs....... _... $Êa -1Û


New Buildings, Improvements, etc...... .


TOTAL COSTS...........--............. . ...._. _26,Aû04û0 28 A00


The undersigned company, and the official executing this certification on its
behalf, hereby certify that the information contained in this report is correct and REMARKS:. ..Ô S._ ..S
complete to the best of their knowledge and belief. - --------þ74 GA -- ACA --U ------------


.amount..sathorized....The


-excess..ia..not..includet.


DateROta..21.1952.. O erator GRAND _DEROSIT...DPlDIG • -in-this..report....Supplias


-an -hand .ane..not..charged


4NOTE.-Title 18, U. 8. Code (Crimes), section 1001, makes it a criminal offense to make a willfully
false statement or representation to any department or agency of the United States as to any matter within
its jurisdiction.


(Instructions on reverse)


(For Govemment use only)







INSTRUCTIONS


Preparation of Form MF-104A--Operator's Unit Cost and Progress Report.-Applicable
places on Form 104A should be filled in by the Operator. The purpose oÌ this form is
twofold as follows: (1) to furnish the supervising engineers and other administrators with
statistical information necessary to better determine the progress of the project; and (2) to ,
furnish more permanent information on mining costs for future use. The more important
phases of operation on 'which permanent information is desired have been outlined in the
form. The"re are blank lines, however, for those unusual phases which may need to be
reported for a particular project. - It will be necessary for the Operator to distribute his
costs among the applicable phases.reported with the.exception of three items the costs of
which are not to be distributed by the Operator. These three items are: "Operating Equip-
ment Purchased", "Initial Rehabilitation and Repairs", and "New Buildings, Improve-
ments, etc." The reason for not distributing these items on a monthly basis is doubtless
clear to the Operator, since such distribution might well overstate the cost for any one
month or period short of the entire contract period.


Form MF-104A has been designed to tie in with Form MF-104 for both monthly and
cumulative costs. The "Total Costs" on Form MF-104A for each month should equal
the monthly "Total Costs" as reported on Form MF-104. This is also true of the "Total
Costs To Date".


In preparing Form MF-104A, it will be necessary frequently to distribute certain -
costs over a number of items. For instance, supervisory and engineering costs may have
to be distributed over several phases, such as, drifting, crossoutting, raising, etc., provided.
that these items were reported áctive for the month. Such distributions should be made
on the basis of time spent on the various phases, on man days of labor charged.to ech
phases, or on some other equitable basià. "Operating Equipment", "Initial RehabiÏita-
tion and Repairs", and "New Buildings Improvements, etc.", will be distributed to the
several phases of the project by the Washington Office of DMEA at the close of the projeòt
if determined necessary. The last two columns headed "Authorized by, Contract" will be
filled in by the Operator if such information is found in the contract. This information is
usually a part of Exhibit "A" of the contract. A space for remarks has been provided for
the use of the Operator to call attention to any unusual circumstances causmg excessive or
disproportionate unit costs.


U. 5. GOVERNMENT PRINTING OFFICE 205676







*|(nev.> UNITED STATES Budget BureauNo 42-R1036i
(Atir ) Approval expires 6-30-53.


D RTMENT OF THE INTERIOR .
DEFENSE MINERALS EXPLORATION ADMINISTRATION


OPERATOR'S MONTHLY REPORT AND VOUCHER


Month of ....OC¶.Û.RSA ......... 195A Docket i .AA . Contract No


Operator's Name _ _ _ _W --i.- -----------. .... Minerals
Address ..409 Esas 814g Ng14 Idre _01 Co


Contract Amount, $__284A .. ... Government Participation: % Amount, $


FÒR OPERATOR'S USE FO t GOVERNMENT Ut E ONLY


ITEMS OF COSTS
Monthly Totals Previously Totals To Date Approved Approved Totals Approved Totals


Total Reported Monthly Total Previously Reported To Date


(1) Independent
Contracts:


Short Form


Drilling... 195.98
Bulldozing.


Crosscutting


Drifting.. .
Raising 1995 WWB•IE


(2) Labor and Supervision:


Labor....... ......... 1001 SS 1WTau


Supervision. ......


Technical Services.


(3) Operating Mat'ls. and Supplies:


Timber........................... 16Û


Explosives....................... 20 1896 94


Pipe.... ...................... . ÊÛ¾Å e


Track.. .......... .......... .. 558 48 158.¾


Puol A--Lubatoant 455s19 2189.54 2574.92
4toe1 A-Rige 246404 1142449 1&B&i&T


(4) Operating Equipment:


Rental...


Purchase.... ...


Depreciation...... A33;SC AT 5 H MGBá¾


(5) Initial Rehabilitationand Repaire


(6) New Bldgs., Improvements, etc


(7) Miscellaneous:


Repairs to Equipment.


Sampling and Analysis


Payroll Taxes. -.. -


Liability Iilsurance


Assay ete. 18 18.


(8)C


I certify that the above bill is cor ct and just nd that payment therefor has not


Per . . .........» ... . .... ...• Title . gy,,gg


*When a voucher is signed or receipÑin the name of a company or corporation, the name of the person writing
the company or corporate name, as well as the capacity in which he signs, must appear. For example:"John
Doe Company, per John.Smith, Secretary," or ".Treasurer," as the case may be.


NOTE.-Title 18, U. S. Code (Crimes), section 1001, makes it a criminal 017ense to make a willfully
false statement or representation to any department or agency of the United States as to any matter within its
jurisdiction.


(Instructions on reverse)


Pursuant to authority vested in me, I certify
that this account is correct and proper for pay-
ment in the amount of:


o]Clatt03T


Or à est\iying Otfica
Signature ..


(Authorized Certifying Oficer)
48 ?.4 953 .


Date . .._ _ _.. .......... Vou. No#R_ÑÙž Ë_¾
(See other side)


accoms um19 m







(For Govemment use only)


CERTIFICATION BY ÛOVERNMENT REPRESENTATIVE:


I certify that to the best of my knowledge'and belief the contractor submitting this voucher is operating a Defense Minerals


Exploration Administration p under Contract No.l. .$_Ê.S.... in accordance with the-terms of the contract.


si nature --- Title ANI• Nining Div.•Date Dec. 1_1, 195$
g . . mn--------- -------------------- -------------- --------------------- ---------- -----------


Reglun-III
APPROVAL BY DME ECUTIVE OFFICER OR ALTERNATE:


Signature.........______ ___ _______________. Title.g.gg__g.... Date... ..gg..gg


8. C. mun Region III
MONTHLY REPORT OF OPERATOR'


The Operator (Contractor) of an exploration project is
required to make a monthly report to the Government
through the Regional Executive Officer. This report con-
sists of three parts as follows:


(a) Form MF-104-Operator's Monthly Report and
Voucher.-This form details expenditures and consti-
tutes a voucher for reimbursing the Operator for the
Government's share of costs;


(b) Form MF-104A-Operator's Unit Cost and Prog-
ress Report.-This is a statistical report of expenditures
which shows costs for the various types of operation;
and


(c) Narrative.---A concise narrative description of
progress made, results accomplished, and any unusual
difficulties encountered must be furnished as an attach-
ment to this Report and Voucher. Wherever possible,
the narrative is to be illustrated with maps or sketches
showing formations penetrated and location and assays
of samples taken as well as advances in workings. In
the case of diamond drilling or churn drilling, the loca-
tion and inclination of holes is to be shown on a map;
logs and assays also are to be submitted. .


The Monthly Report of Operator should be prepared in
an original and four copies all of which must be sent to the
Executive Officer of the Region not later than (he 15th of
the month following.


third party will be reported under "Rental". The amount
paid or duly obligated for payment for the purchase of equip-


- gient will be reported under " Purchase". The amount of
expenditures due the Operator to reimburse him for deprecia-
tion of equipment owned will be reported under " Deprecia-
tion".


. Item (5) comprises costs of labor, supervision, technical
services, materials, etc., which are used in the initial rehabili-
tation and repair of existing buildings, installations, fixtures,
and equipment. These costs, therefore, should not be reported
under items (2) and (3).


Item (6) includes the labor, supervision, technical services,
materials, etc., used in the installation or construction of new
buildings, fixed improvements, etc., necessary for the project.
These costs, therefore, should not be reported under items
(2) and (3).


Item (7) covers miscellaneous types of expenditure such as
payroll taxes, liability insurance, workmen's compensation
insurance, repairs t,o equipment an,d sampling and analysis.
Only that part of payroll taxes, liability insurance and
workmen's compensation which are paid by the operator
should be reported under item (7). The share paid by
the employee as a payroll deduction is to be included
under item (2) as labor costs.


Item (8) includen any unforeseen costs not included in the
other seven categories.


Preparation of Form MF-104-Operator's Monthly Report
and Voucher.-All the applicable spaces in Form MF-104
should be filled in by the Operator, and the Operator or his
agent should sign the certification in the lower left corner of
the form.


The items of costs are arranged in the order they appear
in Article 6 (a) of Form MF-200 (Revised February 1952),
however, this form is readily adaptable for use in reporting
äctinifies uidei EtheFõontracTförms.''


Under Item (1) delete words "Short Form" if the contract
is a sub-contract under Form MF-200; and delete word
"Independent" if the contract reported is on Form MF-200
(A). Also, report work paid for on a unit basis under con-
tract Form MF-200 as though it were performed under an
independent contract.


Under Item (2) include labor, supervision and technical
services incurred for the exploratory operations. Do not
include labor, supervision and technical services used for
work performed under items (5) and (6).


Under Item (3) include the costs of material and supplies
used in the project other than that used under items (5)
and (6).


Under Item (4) appear the three types of operating equip-
ment expenditures, that is, rental, purchase and depreciation.
The expenditures made for renting equipment belonging to a


The origingl of Form MF-104 when submitted for reim-
bursable expenses incurred under contract Form MF-200
must be supported by original documentation or by certified
copies of purchase orders, payrolls or transcripts of payrolls,
unless such doctimentation has been waived by the Regional
Executive Officer. This certification may be stated thus,
"Certified True Copy (or Transcript)", followed by appro-
priate signature. If the Executive Officer of the Region
determines that a contract under Form MF--200 should have
an "on-site" audit, that is, a Government auditor should
make an audit of the Operator's books and records of account,
the Operator need not support his monthly voucher with
original or certified documents except in cases of equipment
purchases whose individual costs exceed $50.00. In these
cases the original or a certified copy of the purchase order or
invoiée should be attached to the Monthly Voucher. N. B.-
Only the original of Form MF-104 is required to be docu-
mented. The four copies of Form MF-104 are not to be
thus supported.


Form MF-104 submitted for reimbursement under fixed
price contracts on Form MF-200 (A), however, are not re-
quired to be supported by documentation of any kind. The
Operator will submit his claim under item (1) of Form
MF-104 by deleting as stated above the word "Independent"
and by showing the number of feet or other units immediately
after the appropriate descriptive word, such as, drilling, bull-
dozing, crosscutting, drifting, etc., and giving the " Monthly
Total" amount due. "Totals Previously Reported", and
"Totals to Date" columns should also be filled in.


U. 5. GOVERNMENT PRINTING OFFICE - 205675







orn1 '-10&A Budget Bureau .OÀ1$1
962)' Approval ervires e so-sa.


UNITED STATES
DEPARTMENT OF THE INTERIOR


DEFENSE MINERALS EXPLORATION ADMINISTRATION


OPERATOR'S UNIT COST AND PROGRESS REPORT


Address Sidgy,


AUTHORIZED BY ONTRACT
OPERATION UmT CosTs Tms UNITS Tms OSTS TO DATE UNITS TO UNIT COSTS


MONTE MONTH DATE TO DATE |
Units I Unit Costs


orating it 15,956.52 449 58.49 450
crossou g¯ 17195.99 38 31.49
Raising.......... ,037 9 6T 25211


Shafts...........


Winzes.


Drilling re.


Churn.


Auger.


Stripping.....


Trenching. ..


Test Pits....
Roads and Trails..


TOTAL DISTRIBUTED OSTS-


Operating Equipment Purchased......


Rehabilitation and Repairs....


New Buildings, Improvements, etc. ..


TOTAL ÛOSTS..-................ ....


The undersigned company, and the official executing this certification on its g gg ggggg
behalf, hereby certify that the information contained in this report is correct and REM K ..... ... .
complete to the best of their knowledge and belief. ------------ ---------- -- -


will be and lä Inã1 ort


Date . ... . O rator . ... . . . . .. O gg


Of making dia 044 d il11Ïig
Per .. .. ..........g .... .... Title . .Î . . •_. _ _ _A. _$$A"


tial bgfore grilling_ p_guld
be done.


4NOTE.-Title 18, U. 8. Code (Crimes), section 1001, makes it a criminal offense to make a will fully
false statement or representation to any department or agency of the United Statesas to any matter within
its jurisdiction.


(Instructions on reverse)


(For Government use only)







INSTRUCTIONS


Preparation of Form MF-104A-Operator's Unit Cost and Progress Report.--Applicable
places on Form 104A should be filled in by the Operator. The purpose of this form is
twofold as follows: (1) to furnish the supervising engineers and -other administrators with
statistical information necessary to better determine the progress of the project; and (2) to
furnish more permanent information on mining costs for future use. The more important
þhasès of operation on which permanent information is desired have been outlined in the
form. There are blank lines, however, for those unusual phases which may need to be


. reported for a particular project. It will be necessary for the' Operator to distribute his
costs among the applicable phases reported with the exception of three items the costs of
which are not to be distributed by the Operator. These three items are: "Operating Equip-
ment Purchased", "Initial Rehabilitation and Repairs", and "New Buiklings, Improve-
ments, etc." The reason for not distributing these items on a monthly basis is doubtless
clear to the Operator, since such distribution might well overstate the cost for any one
month or period short of the entire contract period.


Form MF-104A has been designed to tie in with Form MF-104 for both monthly and
cumulative costs. The "Total Costs" on Form MF-104A for each month should equal
the monthly "Total Costs" as reported on Form MF-104. This is also true of the "Total
Costs To Date".


In preparing Form MF-104A, it will be necessary frequently to distribute certain
costs over a number of items. For instance, supervisory and engineering costs may have
to be distributed over several phases, such as, drifting, crosscutting, raising, etc., provided
that these items were reported active for the month. Such distributions should be made
on the basis of time spent on the. various phases, on man days of labor charged to such
phases, or on some other equitable basis. "Operating Equipment", "Initial Rehabilita-
tion and Repairs", and "New Buildings Improvements, etc.", will be distributed to the
several phases of the project by the Washington Office-of DMEA at the close of the project
if determined necessary. The last two còlumns headed "Authorized by Contract" will be
filled in by the Operator if such information is found in the contract. This information is
usually a part of Exhibit "A" of the contract. A space for remarks has been provided for
the use of the Operator to call attention to any unusual circumstances causing exoessive or
disproportionate unit costs. .


U. 5. GOVERNMKNT PRINTING OFFict 205676 .







GRAND DMOSIT UNUTG 00t12ANY
400 Nees Building


Salt Lake City 1, Utah


November 14, 1962


Refer: DNA 148X


Paceness naPour vm was monta or ocrosa, leess


dones During the month ož October, the followÀ¤g work was


The raise at the end of the 800 drift was driven an
additional **Ten feet, after Which it Was die40ntinued due
to extreme17 toxie at 9. It was OMP intention to complete
this raises if possible, without having to provide special
ventilauena however 14 became imposaLble to work there.
e have purchased addiMonal Ventilation tubing to provide
resh air from the air raise to the new raise.


A abation was out at the abatt pookot to Erovide a
P1aeo to set up the diamond drill.


The diamand drill hole was driven 8 40° W approxi.
ately level for 201 fee¾.' Whis drilling was done beoanae


the government said that it should be done and that othei•work should not be done at the expense of the drillinS•
wo d V prefer 94 to apend the money in extending


The diamo¤4 drill hole was done by a egeolalist, with
over 90¾ recovery of the core. The hole started in a caioar-
eous breceta; this brooota contained some igneous material
(andesite eontaining hornblende). The hole continued in bre
nota tem 100 feekt t¾ Xast feW feat' being mea 17 andosibe
breccia, but the rest being moot17 limestone breacia. The
othew 100 feet of hole was in andesitet there were a few feet
of Itcht-colored (greenish) andesite ** t X¾gxxgggg
POPPhyry and then a dath Bray andeatte persisted to the end of
the hole without oha 84• There was a fault at 189-1 9 feet.
there was no indioatian of any minera11satian.


The raise is being driven now.E
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O "of
Executive Officer


NEA Field Team
Region III


UNITED STATES BEB
DEPARTMENT OF THE INTERIOR 2


DEFENSE MINERALS ADMINISTRATION


WASHINGTON 25, D. C.


1012 Flood dg.
870 Market St.


San Francisco 2, Calit.


October 31, 1992


Nemarandum


Tes Operating Coimaittee, NEA, Interior Building,
Washington 26, D. C.


Froas Executive Officer, WEA Field team, Region III


Subject: Operators* Monthly Progress Reports - Foras NF-1014 & 10141


Enclosed herewith are two copies of each of the subject
reporta received from the followlag operatore as listed below.
These reports have been andited and passed to the Treasury for pgaent.


Contract No. Operator Report dated Period covered


Ida-8201 Grand Deposit si nur Co. Det. 114, •¾2 Sept. 1952
mRA-1149


Idn••R21sB Mt. Wheeler Mines, Inc. Sept. 16, * $2 Augnat 1962
mzA-2002


Ida-5336 Sweeney Tungsten Co.,Ltd. Sept. 12, * $2 August 1992
mRA-2363


Ida-E366 Irene S. Sykoa Det. 6, *$2 Augnat 1992
WEA-2381


* * * oct. 6, *¶2 sept. 1952


& C, Mitla


H. C. mn.»-
Executive Officer, maa Field Team
Region III


Attachments


Copy tot E. R. Baild¶, USOS
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FO O (Rev.) UNITED STATES


DE TMENT OF THE INTERIOR Defense Unerals fininistr sti
DEFENSE MINERALS EXPLORATION ADMINISTRATION RECEED


OPERATOR'S MONTHLY REPORT AND VOUCHER im or


Month of SEPTE¾LSËR....... _, 195Ê... Docket No. DMEA .1420 Contract No. Ida..
Operator's Name ORABR.910Fû$N.RBËÎØ Ñ A Minerals IRAD•ZIRC-


Address AOS..RO-8.R. 814gaaAB1 LBRO. _ _ _ _ _ _ _ _ _ _ _ _ _ _00298&
Contract Amount, 8.26,400 ... . Government Participation: % Amount, $__15JOO N


FOR OPERATOR'S USE FO t GOVERNMENT Ut E ONLY


ITEMS OF COSTS
Monthly Totals Previously Totals To Date Approved Approved Totals Approved Totals


Total Reported Monthly Total Previously Reported To Date


(1) Independent
Contracts:


Short Form


Drilling. ....


Bulldozing .....


Crossoutting ... .... .. . . _.._Ÿ$g6Û _7 e


Drifting.__... ........... .. . . ÛÌÛi.66 0181.


at.atag........... 1sJS WiCO 1 95.


(2) Labor and Supervision:


Labor- ------ -----------. -- _e
Supervision.._.._..__ _ .. 4ÛÛ
Technical Services_.


(3) Operating Mat'ls. and Supplies:


Timber........................ 16Û.ÛÛ


Explosives.................... .... 1ATS.9A


Pipe---------------------------- ---- e Û$ai.
Track...................... . .. _ _ _.Ë$$aË


Axel--A-Lubrdoan 158482 001.2R 2159.64
Steel-a-aso. -- 48.52 2103.95 1142.42


(4) Operating Equipment:


RentaL...


Purchase_ ..


Depreciation.... _gl agg 49& a1Ë
(5) Initial Rehabilitation and Repairs
(6) New Bldgs., Improvements, etc


(7) Miscellaneous:


Repairs to Equipment.


Sampling and Analysis


Payroll Taxes------------ - ---$ ÛÛ- -------N$wŠÛ----- eÛÊ-
Liability Insurance .


Aesaying,---eto - --------- la.&?- -- 18.59-


8) Contingencies (specify):


Toms--- --------------- - -984.99- --22808.25- --25407.04-


I certify that the above bill is correct and just and that payment therefor has not
been received.


Date066.-- 195gPayee _RËÛ$$$..RREG.__ÛÛPRAST


Per f...M. ... Title gmŠl1þ.ŠmË$g•Ÿ2ORB


*When a voucher is signed or recei in the e of a company or corporation, the name of the person writing
the company or corporate name, as ell as the capanity in which he signs, must appear. For example: "John
Doe Company, per John Smith, Secretary," or "Treasurer," as the case may be.


NOTE.-Title 18, U. S. Code (Crimes), section 1001, makes it a criminal offense to make a willfully
false statement or representation to any department or agency of the United States as to any matter within its
jurisdiction.


(Instructions on reverse)


Pursuant to authority vested in me, I certify
that this account is correct and proper for pay-
ment in the amount of:


Signature ......................haaks.... ..a 79
(Authorized Certifying OIncer)


ate ..$. .2........ Vou. No.3Ë• ..A #
(See other side)







(For Government use only)


CERTIFICATION BY ÛOVERNMENT REPRESENTATIVE:


I certify that to the best of my knowledge and belief the contractor submitting this voucher is operating a Defense Minerals


Exploration Adniinistration ° under Contract No. . in accordance with the terms of the contract.


Signature - ...-- ...........--.........-... ....... Title Date . ..g. 24


APPROVAL Bý DMEA ECUTIVE FFICER Og ALTERNATE:


MONTHLY REPORT OF
The /Operator (Contractor) of an exploration project is


required to make a monthly report to the Government
through the Regional Executive Officer. This report con-
sists of three párts as follows:


(a) Form MF-104-Operator's Monthly Report and
Voucher.--This form details expenditures and consti-
tutes a voucher for reimbursing the Operator for the
Governmgnt's share of costs;


(b) Form MF-104A-Operator's Unit Cost and Prog-
ress Repoçt.-This is a statistical report of expenditures
which shows costs for the various types of operation;
and ,


(c) Narrative.-A concise narrative description of
progress .made, results accomplished, and any unusual
difficultiestencountered must be furnished as an attach-
ment to this Report and Voucher. Wherever possible,
the narrative is to be illustrated with maps or sketches
showing formations penetrated and location and assays
of samplds taken as well as advances in workings. In
the case of diamond drilling or churn drilling, the loca-
tion and mclination of holes is to be shown on a map;
logs and assays also are to be submitted.


The Montlh Report of Operator should be prepared in
an original a four copies all of which must be sent to the
Executive O ,cer of the Region not later than the 15th of
the month following.


third party will be.reported under "Rental". The amount
paid or duly obligate for.payment for the purchase of equip-
ment will be reported under " Purchase". The amount of
expenditures due the Opérator,to reimburse him for deprecia-
tion of-equipment owned will be reported under "Deprecia-
tion".


Item (5) comprises costs of labor, supervision, technical
services, materials, etc., which are used in the initial rehabili-
tation and repair of existing buildings, installations, fixtures,
and equipment. These costs, therefore, should not be reported
under items (2) and (3).


Item (6) includes the labor, supervision, technical services,
materials, etc., used in the installation or construction of new
buildings, fixed improvements, etc., necessary for the project.
These costs, therefore, should not be reported under items
(2) and (3).


Item (7) covers miscellaneous types of expenditure such as
payroll taxes, liability insurance, workmen's compensation
insµrance, repairs to ,equipment and pampling and analysis.
Only that part of payroll taxes, liability insurance and
workmen's compensation which are paid by the operator
should be reported under item (7). The share paid by
the employee as a payroll deduction is to be included
under item (2) as labor costs.


Item (8) includes any unforeseen costs not included in the
other seven categories.


Preparatio '.of Form MF-104---Operator's Monthly Report
and Voucher.-All the applicable spaces in Form MF-104
should be filled in by the Operator, and the Operator or his
agent should sign the certification in the lower left corner of
the form.


The items df costs are arranged in the order they appear
in Article 6 (a) of Form MF-200 (Revised February 1952),
however, this form is readily adaptable for use in repórting
activities under other contract forms. .


Under Itém (1) delete words "Short Form" if the contract
is a sub-edritract under Form MF-200; and delete word
"Independept" if the contract reported is on Form MF--200
(A). Also eport work paid for on a unit basis under con-
tract Form MF-200 as though it were performed under an
independeát I contract.


Under I ém (2) include labor, supervision and technical
services i c'urred for the exploratory operations. Do not
include la dr, supervision and technical services used for
work perf nied under items (5) and (6).


Under Igepn (3) include the costs of material and supplies
used in the; project other than that used under items (5)
af (6).


Under It m (4) appear the three types of operating equip-
ment expenditures, that is, rental, purchase and depreciation.
The expen litures made for renting equipment belonging to a


U. S.GOVERNMENT PRI


The original of Form MF-104 when submitted for reim-
bursable expenses incurred under contract Form MF-200
must be supported by original documentation or by certified
copies of purchase orders, payrolls or transcripts of payrolls,
unless such documentation has been waived by the Regional
Executive Officer. This certification may be stated thus,
"Certified True Copy (or Transcript)", followed by appro-
priate signature. If the Executive Officer of the. Region
determines that a contract under Form MF-200 should have
an "on-site" audit, that is, a Government auditor should


- make-an audit of the Operator's books and records of account,
the Operator need not support his monthly voucher with
original or certified documents except in cases of equipment
purchases whose individual costs exceed $50.00. In these


. cases the original or a certified copy of the purchase order or
invoice should be attached to the Monthly Voucher. N. B.--
Only the original of Form MF-104 is required to be docu-
mented. The four copies of Form MF-104 are not to be
thus supported. -


Form MF-104 submitted for reimbursement under fixed
price contracts on Form MF-200 (A), however, are not re-
quired to be supported' by documentation of any kind. The
Operator will submit his claim under item (1) of ' Form
MF-104 by deleting as stated above the word "Independent"
and by showing the number of feet or other units immediately
after the appropriate descriptive word, such as, drilling, bull-
dozing, crosseutting, drifting, etc., and giving the " Monthly .
Total" amount due. "Totals Previously Reported", and
"Totals to Date" columns should also be filled in.


NTING OFFICE 205675







Form Ee10&A Budget Bureau No.42-R1181
9 (April 1952) Approval expiresg30-63.


UNITED STATES EEE iillENT OF TifE IliiERIOR
DEPARTMENT OF THE INTERIOR Defenso Bin da !,ininistration


DEFENSE MINERALS EXPLORATION ADMINISTRATION REGEifED


OPERATOR'S UNIT COST AND PROGRESS REPORT l'îY 2


Month of .gpg3g'gig 195..g. Docket No. DMEA -146X...__ _ Contract No. Idan11201.....


Operator's Name ...--GRAgg-TESOGIS..BRŒlG..gsŒ¾PAtig...........__ _ _ _ Minerals ...LgAba2Ilign......


Address -----áOS--USSS--Sidge--Salt..isakg..Ô$ty..ig..Stah -...........-----CORBËR........-- -..


AUTHOEIZED BY ÛONTRACT
OPERATION Um CosTs Tms UNTTS THIS OSTB TO DATE UNÉTS TO UNIT COSTS


- , MONTE - MONTH DATE TO DATE
Units Unit Costs


Drifting............-................. _.$ . ............_.... ...... .. . 64_Q pg _...4.49 . ...g44g . ..


Crosscutting........................ _.‡ ........... .. .. ....gggggi.... gggg


Shafts................ ............


Winzes.............--


Drilling: Core......
Churn....


Auger.. ..


Stripping.......... ..


Trenching. ...... ..


Test Pits.......... ..


Roads and Trails..


OTAL OSTS
AUTHORIZED BY


TOTAL DISTRIBUTED ÛOSTS---- ---- -..-..... -- CONTRACT


Operating Equipment Purchased.......


ehabilitation and Repairs....... .... Ê$4 . .... .....


New Buildings, Improvements, etc..... ....


ToTAL CosTs-------------------------- --S¾eÛÊ --gŠŸgÛ(------------------------------------------- ----Ê$ ----


The undersigned company, and the'official executing this certification on its
behalf, hereby certify that the information contained in this report is correct and REMARKS:................................---..--- ----------
complete to the best of their knowledge and belief.


4NOTE.-Title 18, U. S. Code (Crimes), section 1001, makes it a criminal offense to make a will fully
false statement or representation to any department or agency of the United States as to any matter within
its jurisdiction.


(Instructions on reverse)


(For Government use only)







INSTRUCTIONS


Preparation of Form MF-104A--Operator's Unit Cost and Progress Report.-Applicable
places on Form 104A should .be filled in by the Operator. The púrpose of this form is
twofold as follows: (1) to furriish the supervising engineers and other administrators with
statistical information necessary to better determine the progress of the project; and (2) to
furnish more permanent information on mining costs for future use. The more important
phases of operation on which pérmanent information is desired have been outlined in the
form. There are blank lines, however, for those unusual phases which may neelt to be
reported for a particular project. . It will be necessary for the Operator to, distribute his
costs among the applicable phases, reported with the exception of three items the costs of
which are not to be distributed by the Operator. These three items are: "Operating Equip-
ment Purchased", "Initial Rehabilitàtion and Repairs"; and "New.Buildings, Improve-
ments, etc." The reason for not distributing these items on a montÍ11y basis is doubtless
clear to the Olierator, since such disfribution might well overstate the cost for any one


. month or period short of the entire contract period.
Form MF--104A has been designe¿l to tie in witli Form MF-104 for both monthly and


cumulative costs. The "Total Costs" on Form MF-104A for each month should equal
the monthly "Total Costs" as reported on Form MF-104. This is also true of the "Total .
Costs To Date".


In preparing Form MF-104A, it will be necessary frequently to distribute certain
costs over a number of items. For instance, supervisory and engineering costs may have
to be distributed over several phases, such.as, drifting, crosscutting, raising, etc., provided.
that these items were reported active for the inonth. Such distributions should be made
on the basis of time spent on the various phases, on man days of labor charged to such
phases, or on some other equitable basis. "Operating Equipment", "Initial Rehabilita-
tion and Repairs", and "New Buildings Improvements, etc.", will be distributed to the
several phases of the project by the Washington Office of DMEA at the close of the project
if determined necessary. The last.two columns headed "Authorized by Contract" will be
filled in by the Operator if such information is found in the contract. This information is
usually a part of Exhibit "A" of the contract. A space for remarks has been provided for
the use of the Operator to call attention to any unusual circumstances causmg excessive or
disproportionate unit costs.


U. 5. GOVERNMENT PRINTING OFFICE 205676







enaan maste emmo camar
409 Rose antading


talt Leka City 1. Utah


Gotebar 14, 10¾


RefersmA 1455


WOCmma WPOW 702 STS '3WW OP BWWWER, 19¾q


During the $1744 gart of the month of September, the work
in the dAne was suspended, waitAng tw governisant approvat of
wodh now ander way.


She raise at the end of the 800 14941 drift was driven
28 foot at about 600. Mata At apprestaat perpendgenlaw to the
91ase of the Itaastene beddings. The wek 44 he stopped a ·
tog days lateW h4osma* of very text* atmosphope these. We às**
W euffiolent Toutilation tubing to grovide fpegh atW tres
the Vent11abî0m 74146 to the face, and x111 have At installed
shortly,


to 4taxond drilltag *111 be completed in GotebâW by a
reliable oore drilling conwantof.
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UNITED STATES
DEP MENT OF THE INTERIOR t


DEFENSE NERALS EXPLORATION ADMINISTRATION


OPERATOR'S MONTHLY REPORT AND VOUCHER


BudgËBELINkoseis


^""?r°1P WIMMM


O CT 52


Address
Contract Amount, 5 ..... Uovernment Participation: )._ o Amount,


FOR OPERATOR'S USE FO t GOVERNMENT USE ONLY


ITEMS OF COSTS
Monthly Totals Previously Totals To Date Approved Approved Totals Approved Totals


Total Reported . Monthly Total Previously Reported To Date


(1) Independent
ontracts


Short Forri


Drilling..


Bulldozing


Crosseuttifig.


Drifting .


RelatWS ------- .00 1680400
(2) Labor and Supervision


Lábor.........


Supervision.........


. Technical'Services.


(3) Operating Mat'ls. and Supplie


Timár


Explosives


Pipe..


Track.


not aan 01.sa mont.sacosea noe. a. no.a sa
(4) Operating Equipment:


Rental


Purchase.


Depreciation


(5) Initial Rehabilifation and Rapairs.
(6) New Bldgs., Improvements, etc.


(7) Miscellanèous:


Repairs to Equipment


Satúpling and Analýsis


Payroll Taxes. ..


Liability Insurance....


8) Contingencies (specify)


I certify that the above bill is correct and just and that payment therefor has not Pursuant to authority vested in me, I certify


bDesene *Payeet .. .0aW En C M. he t ihnis acca u rrect and proper for pay-


Pe .. Ti 1 _9


*When a voucher is signed or receipted the na of a company or corporation, the name of the person writing -
the company or corporate name, as welras the capacity m which he signs, must appear. For example:"John
Doe Company, per John Smith, Secretary," or "Treasurer," as the case may be. - Signature .. ..... ... ..


4 NOTE.-Title 18, U. S. Code (Crimes), section.1001, makes it a criminal offense to make a willfully (Authorized Certifying Ofncer)
false statement or representation to any department or agency of the United States as to any matter within its


jurisdiction. Date O 72 . Vou. No.Ë idh.4.4.:_//
(Instructions on reverse) (See other side)







(For Govemment use only)


CERTIFICATION BY ÛOVERNMENT REPRESENTATIVE:


I certify that to the best of my knowledge and belief the contractor submitting this voucher is operating a Defense Minerals


Exploration Administration p under Contract No. ..Ë. in accordance with the terms'of the contract.


Signature .........._________ .._...____________ TitleË Î YtATig..Myg DateDepixi!ñK 2.


APPROVAL BY Ì351E CUTIVE OFFICER OR AUPERNATE


MONTHLY REPORT OF OPERATOR
The Operator (Contractor) of an exploration project .is third party will be reported under "Rental". The amount


required to make a monthly report to the Government paid or duly obligated for paymént for the purchase of equip-
through the Regional Executive Officer. This report con- ment, will be reported under "Purchase". The amount of
sists of three parts as follows: expenditures due the Operator to reimburse him for deprecia-


tion of equipment owned will be reported under " Deprecia-
(a) Form MF-104-Operator's Monthly Report and tion"


Voucher.-This form details expenditures and consti-
tutes a voucher for reimbursing the Operator for the
Government's share of costs;


(b) Form MF-104A-Operator's Unit Cost and Prog-
ress Report.-This is a statistical report of expenditures
which shows costs for the various types of operation;
and


(c) Narrative.-A concise narrative description of
progress made, results accomplished, and any unusual
difficulties encountered must be furnished as an attach-
ment to this Report and Voucher. Wherever possible,
the narrative is to be illustrated with maps or sketches
showing formations penetrated and location and assays
of samples taken as well as advances in workings. In
the case of diamond drilling or churn drilling, the loca-
tion and inclination of holes is to be shown on a map;
logs and assays also are to be submitted.


The Monthly Report of .Operator should be prepared in
an original and four copies all of. which must be sent to the
Executive Officer of the Region not later than the 15th of
the month following.


Item (5) comprises costs of labor, supervision, technical
services, materials, etc., which are used in the initial rehabili-
tation and repair of existing buildings, installations, fixtures,
and equipment. These costs, therefore, should not be reported
under items (2) and (3).


Item (6) includes the labor, supervision, technical services,
materials, etc., used in the installation or construction of new
buildings, fixed improvements, etc., necessary for the project.
These costs, therefore, should not be reported under items
(2) and (3).


Item (7) covers miscellaneous types of expenditure such as
payroll taxes, liability insurance, workmen's compensation
insurance, repairs to equipinent and sampling and analysis.
Only that part of payroll taxes, liability, insurance and
workmen's compensation which are paid by the operator
should be reported under item (7). The share paid by
the employee as a payroll deduction is to be included
under item (2) as labor costs.


Item (8) includes any unforeseen costs not included in the
other seven categories.


Preparation of .Form MF-104-Operator's Monthly Report
and Voucher.-All the applicable spaces in Form MF-104
àhould be filled in by the Operator, and .the Operator or his
agent should sign the certification in the lower left corner of
the form.


The items of costs are arranged in the order they appear
in Article 6 (a) of Form MF-200 (Revised February 1952),
howéver, this form is readily adaptable for use in reporting
activities under other contract forms.


Under Item (1) delete words "Short Form" if the contract
is a sub-contract under Form MF-200; and delete word
"Independent" if the contract reported is on Form MF-200
(A). Also, report work paid for on a unit basis under con-
tract Form MF-200 as though it were performed under an
independent contract.


Under Item (2) include labor, supervision and technical
services incurred for the exploratory operations. Do not
include labor, supervision and technical services used for
work performed under items (5) and (6).


Under Item (3) include the costs of material and supplies
used in the project other than that used under items (5)
and (6). - ·


Under Item (4) appear the three types of operating equip-
ment expenditures, that is, rental, purchase and depreciation.
The expenditures made for renting equipment belonging to a


The original of Form MF-104 when submitted for reim-
bursable expenses incurred under contract Form MF-200
must be supported by original documentation or by certified
copies of purchase orders, payrolls or transcripts of payrolls,
unless such documentation has been waived by the Regional
Executive Officer. This certification may be stated thus,
"Cértified True Copy (or Transcript)", followed by appro-
priate signature. If the Executive Officer of the Region
determines that a contract under Form MF-200 should have
an.'ion-site" audit, that is, a Government auditor should
inake an audit of the Operator's books and records of account,
the Operator need not support his monthly voucher with
original or certified documents except in cases of equipment
purchases whose individual costs exceed $50.00. . In these
cases the original or a certified copy of the purchase order or
invoice should be attached to the Monthly Voucher. N. B.-
Only the original of Form MF-104 is required to be docu-
mented. The four copies of Form MF-104 are not to be
thus supported.


Form MF-104 submitted for reimbursement under fixed
price contracts on Form MF-200 (A), however, are not re-
quired to be supported by documentation of any kind. The
Operator will submit his claim under item (1) of Form
MF-104 by deleting as stated above the word "Independent"
and by showing the number of feet or other units immediately
after the appropriate descriptive word, such as, drilling, bull-
dozing, crosseutting, drifting, etc., and giving the " Monthly
Total" amount due. "Totals Previously Reported", and
"Totals to.Date" columns should also be filled in.


U. S. GOVERNMENT PRINTING OFFict 20ö675







Fo MF-10E Budget Bureau! d. -R1151
. (Aprti 1952) -, Approval expum .


UNITED STATES LEPARTMENT OF THE liliEB
DEPARTMENT OF THE INTERIOR Defense Minerals Mainistra


DEFENSE MINERALS EXPLORATION ADMINISTRATION RECEfiéD


. OPERATOR'S UNIT COST AND PROGRESS REPORT 0 CT 1 7 352


Month of _AHOUß.T... 1952.... Docket No D A .145X... .. Contract No. Idm-E201


Operator's Name RAN pg pg M IN ING COMPA . Minerals _ _ _ _ _ _Le_e_6_-_Z.109:-
Address _ 40 ss y (19&__ _ 1 Iltah --------........-..092P.97.......


AUTHORIZED BY CONTRACT
OPERATION Umr CosTs Tms UNIËS TR ÛOSTB TO DATE ÜNITS To UNIT ÛOSTS


. MONTH MONTH DATE TO DATE
Units Unit Costs


Drifting... .... E 16Ÿi.EO.. 38 15 935.3E 449


Shafts...... ....


Winzes_.........


Drilling: Core.


Churn.


Auger.


Stripping.......


Trenching... .


Test Pits.......


Roads and Trails.


TOTAL ÜISTRIBUTED COSTB. L 8


New Buildings, Improvements, etc.


ToTAL CosTs_....


The undersigned company, and the'official executing this certification on its
behalf, hereby certify that the information contained in this report is correct and
complete to the best of their knowledge and belief. - - --- -


yestytet eivoulatt
Date O erat


Per . .. ... .... ._ .. Titlo


NOTE.-Title 18, U. S. Code (Crimes), section 1001, makes it a criminal offense to Inake a willfully
false statement or representation to any department or agency of the United States as to any matter within
its jurisdiction.


(Instructions on reverse)


(For Govemment use only)







INSTRUCTIONS


Preparation of Form MF-104A--Operator's Unit Cost and Progress Report.-Applicable
places on Form 104A should be filled in by the Operator. The purpose of this form is
twofold as follows: (1) to furnish the supervising engineers and other administrators with
statistical information necessary to better determine the progress of the project; and (2) to
furnish more permanent information on mining costs for future use. The more important
phases of operation on which permanent information is desired have.been outlined in the
form. There are blank lines, hokever, for those unusual phaset which may need to be
reported for a particular project. It will be necessary for the Operator to distribute his
costs among the applicable phases reported with the exception òf three items the costs of
which are not to be distributed by the Operator. These three items are: "Oþerating Equip-
ment Purchased", "Initial Rehabilitation and Repairs", and "New Buildings, Improve-
ments, etc.". The reason for_nohdistributing these items'on-a mönthly basis is doubile
clear o the Operator, since such distribution might well overstate the cost for any one
month or period short of the entire contract period.


Form MF-104A has been designed to tie in with Form MF-104 for both monthly.and
cumulative costs. The "Total Costs" on Form MF-104A for each month should equal
the monthly "Total Costs" as reported on Form MF-104. This is also true of the "Total
Costs To Date".


In preparing Form MF-104A, it will be necessary frequently to distribute certain
costs over a number of items. For instance, supervisory and engineering costs may have
to be distributed over several phases, such as, drifting, crosscutting, raising, etc., provided
that these items were reported actifè for the month. Such distributions should be made
on the basis of time spent on the various phases, on man days of labor charged to such .
phases, or on some other equitablé basis. "Operating Equipment", "Initial Rehabilita-
tion and Repairs", and "New Buildings Improvements, etc.", will be distributed to the
several phases of the project by the Washington Office of DMEA at the close of the project
if determined necessary. The last two columns headed "Authorized by Contract" will be
filled in by the Operator if such information is found in the contract. This information is
usually a part of Exhibit "A" of the contract. A space for remarks has been provided for
the use of the Operator to call attention to any unusual circumstances causing excessive or
disproportionate unit costs.


U.S.GOVERNMENT PRINTING OFFicE 205676







mArm noostr utsmo costr
409 Naas Building


delt Lalte City la Utah


Septet op 0, 1988


Refers MA 148¾ .


PROS2M 882089 7 ¾Ð f¾iWS 09 AUDEST, 19¾t


Doming the month of Augusta 24 was found to be ascessary to
olean oä¾ an soonantation of cated anterial from the ele cowas
ystae about 50 fe** above the 800 levolg the atÞ otrentatten had
been paap; and this walt improved it suffletently to pommit work
to continue on the 800 lovele


it was necessary also to 40 eene wodt An the esta shark;
thie constated principally of replaotag rotten ties so that the
SER temok was solit. Wo had been having diffioulty with the skip
Jumping the trook in several planas duo to the rails working loose.
It was also necessary to repair the aktp.


The 800 drift was delvan sa odotetmag as testy to to
449 og the 480 authorized feet of drità. The sought•foW
have not boon eneountered yet bedanae of tantting, as in
34e* asenthes report. No add14tcoal atrong structwo was intersooted,
however a small amount of shoolite was found in one ot1st** seam.


the W. 8. G. 8. geolostat visited the property, and made a
caretat wantuatim of the drift. He eenentres with our tsadings
that the to¤ght•tor haddinga have been moved shead by fanating.







CEi¾ii 67 GF W IGTERIG¾
rn i ) "") . UNITED STATES Ostence ti d


ARTMENT OF THE INTERIOR ' 9"EO
DE SE MINERALS EXPLORATION ADMINISTRATION


OCTi7' 52
OPERATOR'S MONTHLY REPORT AND VOUCHER


Month of , 195 .. Docket No. DMRA _14$1_ _ _ _ _ Contract No. IdB•.ËÊÔL
Operator's Name .. Ê_ _ NORGAA _ MinAng._$_OP 07.... .._ _ _.. _ _ _ _ Minerals .. _ gd-SARO


Address .. ÛÊ _ÑOÈË ..&Mi 4.ABgs..._$al.$ .0...ÛA¾.‡_À* U$$$........__ _ _.. 99


Contract Amount, $..ÊÑaÊÛÛ_ _ ...... Government Participation: .ÅÛ% Amount, $_Å$ÁÊÛÛ


FOR OPERATOR'S USE FO t GOVERNMENT UE E ONLY


ITEMS OF COSTS
Monthly Totals Previously Totals To Date Approved Approved Totals


Total Reported Monthly Total Prev1ously Reported


(1) Independent
Contracts:


Short Form Labor Only


Drilling.... .


Bulldozing.


Crosscutting . .35.50 _15.50 -
Drifti eÛÛ Ê$Û$e1Ô $$ÛÛe1Ê
aateins 16eo.oo Hää.Wö


(2) Labor and Supervision:


Labor.....-... .___. Melo 480*00 MA.M


Supervision...._..._..... 580.00 MS.88 gag


Technical Services.....


(3) Operating Mat'ls. and Supplies:
Timber_Ê.NÑ__. $Ô


Explosives. e$.Ê . ÛÔgŠ.


(4) Operating Equipment:


RentaL..


Approved Totals
To Date


Purchase_ ... .


Depreciation....... 68.00 BSM. 85.98


(5) Initial Rehabilitationand Repairs.


(6) New Bldgs., Improvements, etc.


(7) Miscellaneous:


Repairs to Equipment....


Sampling and Analysis.


Payroll Taxes..........


Liability Insurance. .


(8) Contingencies (specify):


TOTALS.-- ... ....--...---


I certify that the above bill is correct and just and that payment therefor has not Pursuant to authority vested in me, I certify
been received that this account is correct and proper for pay-
Úate __A. .. *Payee Û¶$$$_. _g ment in the amount of:


Pe .9 Title _e _e_ le


*When a voucher is signed or recei in the nameof a company or corporation, the name of the person writing
the company or corporate name, as 11 as the capacity in which he signs, must appear. For example: "John
Doe Company, per John Smith, Secretary," or "Treasurer;" as the case may be. Signature ............... ........... --.......... ........


4 NOTE.-Title 18, U. S. Code (Crimes), section 1001, makes it a criminal offense to make a w!Ilfully (Authorized Certifying Officer)
, false statement or representation to any department or agency of the United States as to any.matter within its


Jurisdiction- Date /_O f.#ff_P._ Vou. No.SÉ.'._Ê.N. :•_Ñ
(Instructions on reverse) (See other side)


I







(For Government use only)


CERTIFICATION BY ÛOVERNMENT REPRESENTATIVE:


I certify that to the best of my knowledge and belief the contractor submitting this voucher is operating a Defense Minerals


Exploration Admi ° trati er ontract No. .. in accordance with the terms of the contract.


Signatur .g..- .. Title EMgŸy.... ... Date AOg12El .


APPROVAL BY DMEA EXECUTIVE OFFICER OR ALTERNATE:


. MONTHLY REPORT- OF OPERATOR
The Operator (Contractor) of an exploration project is


required to make a monthly report to the Go.vernmerit
through the Regional Executive Officer. This report con-
sists of three parts as follows:


_(a) Form MF-104----Operator's Monthly Report and
oncief.- TIiis Torm détails e initifliiësiifd10iisti-


tutes a voucher for reimbursing the Operator for the
Government's share of costs;


(b) Form-MF-104A--Operator's Unit Cost and Prog-
ress Report.-This is a statistical report of expenditures
which shows costs for the various types of operation;
and


(c) Narrative.-A . concise narrative description of
progress made, results accomplished, and any unusual
difficulties encountered must be furnished as an attach-
ment to this Report and Voucher. Wherever, possible,
the narrative is to be illustrated with maps or sketches
showing formations penetrated and location ahd assays
of samples taken as well as advances in worlsings.. In
the case of diamond drilling or churn drilling, the loca-
tion and inclination of holes is to be shown on a map;
logs and assays alsp are to be submitted.


The Monthly Report of Operator should be prepared in
an original and four copies all of which must be se.nt to the
Executive Officer of the Region not later than the 15th of
the month following.


third party will be reported under "Rental". The amount
paid or duly.obligated for payment for the purchase of equip-
ment will be report.ed under " Purchase". The amount of
expenditures due the Operator to reimburse him for deprecia-
tion of equipment owned will be reported under " Deprecia-


.Item (5) comprises costs of labor, supervision, technical
services, materials, etc., which are used in the initial.rehabili-
tation and repair of 'existing buildings, installations, fixtures,
and equipment. These costs, therefore, should not be reported
under items (2) and (3).


Item (6) includes the labor, supervision, technical services,
materials, etc., used in the installation or construction of new
buildings, fixed improvements, etc.,.necessary for the project.
These costs, therefore, should not be reported under items
(2) and (3).


Item (7) covers miscellaneous types of expenditure such as
päyroll taxes, liabilíty insurance, workmen's compensation
insuratice, repairs tq equipment anda sampling and analysis.
Only that part of payroll taxes, liability insurance and
workmen's compelisation which are paid by the operator


. should be reported under item (7). The share paid by
the employee as a payroll deduction is to be included
under item (2) as labor costs.


Item (8) includes any unforeseen costs not included in the
other seven categories.


Preparation of Form MF-104-Operator's Monthly Report
and Voucher.-All the applicable spaces in Form MF-104
should be filled in by the Operator, and the Operator or his
agent should-sign the certification in the.lower left corner of
the form.


The items of costs are arranged in the order they appear
in Article 6 (a) of Form MF-200 (Revised February 1952),
however, t,his form is readily adaptable for use in reporting
activities'under other contract forms.


Under Item (1) delete words " Short Form" if the contract
is a sub-contract under Form MF-200; and delete word
"Independent" if the contract reported is on Form MF-200
(A). Also, report work paid foi on a unit basis under con-
tract Form MF-200 as though it were performed under an
independent contract.


Under Item (2) include labor, supervision and technical
services incurred for the exploratory operations. Do not
include labor, supervision and technical services used for
work performed under items (5) and (6).
EP


Under Item (3) include the costs of material and supplies
used in the project other than that used under items (5)
af (6).


Under Item (4) appear the three types of operating equip-
ment expenditures, that is, rental, purchase and depreciation.
The expenditures made for renting equipment belonging to a


The original of Form MF-104 when submitted for reim-
bursable expenses incurred under contract Form MF-200
must be supported by original documentation or by certified
copies of purchase orders, payrolls or transcripts of payrolls,
unless such documentation has been waived by the Regional
Executive Officer. This certification may be stated thus,
"Certified True Cop'y (or Transcript)", foHowed by appro-
priate signature.- If the Executive Officer of the Region
determines that a contract under Form MK200 should have
an"'og-site". audit,.°that. is, a Government auditor should
nialie Kii ä'udit öf the Oliäkätor's~boolf§ ind ricordi^of áccount,
the Operator need not support his monthly voucher with
original or certified documents except in cases of equipment
purchases whose individual costs exceed $50.00. In these
cases the original or a certified copy of the purchase order or
invoice should be attached to the Monthly Voucher. N. B.---
Only the original of Form MF-104 is required to be docu-
mented. The four copies of Form MF-104 are not to be
thus supported.


Form MF--104 submitted for reimbursement under fixed
price contracts on Form MF-200 (A), however, are not re-
quired to be supported by documentation of any kind. The
Operator will submit his claim under item (1) of Form
MF--104 by deleting as stated above the word "Independent"
and by showing the number of feet or other units immediately
after the appropriate descriptive word, such as, drilling, bull-
dozing, crosscutting, drifting, etc., and giving the " Monthly
Total" amount due. "Totals Previously Reported", and
"Totals to Date" columns should also be filled in.


U.S.GOVERNMENT PRINTING OFFicE 205675 .







Wrrn MF-1¾ Budget Bureau No.A2-R1151
(Apr ApprovalexpiresŠ30-63.


ht. =iiMT' OF THE IERIOR
UNITED STATES Detence herals Administratka


DEPARTMENT OF THE INTERIOR
T"EO


DEFENSE MINERALS EXPLORATION ADMINISTRATION
OCT17 3oz


OPERATOR'S UNIT COST AND PROGRESS REPORT


Month of ..GI .... 195 .. Docket No. DMAA _14 _ _ Contract o. Ida-RO1
Operator's Name .. .ARADA. 9.0. _AA._¾_Ê AB . .. Minerals . ...


Address A .9..ERAS.ABAA.dAOga______ e _01 1


AUTHORIZED BY ONTRACT
OPERATION UNIT COSTS THIS ÜNITS THE COSTS TO DATE UNITS TO ÜNIT COSTS


MONTH MONTH DATE To DATE
Units Unit Costs


e,aga, tb. 8655.811 81 14288.88 411 84.9¤ 400
crossou 175 9 49 1


Raising.. .....


Shafts.... ....


Winzes..........


Drilling: Core.


Churn. ... ... ..


Auger.


Stripping..........
Trenching..... ..


Test Pits..........


Roads and Trails.


TOTAL ÛOSTS


TOTAL DISTRIBUTED OSTS--


Operating Equipment Purchased..


Initial Rehabilitation and Repairs


New Buildings, Improvements, etc.


The undersigned company, and the'official executing this certification on its gn
behalf, hereby certify that the information contained in this report is correct and E A ...
complete to the best of their knowledge and belief. ---- -


111 remat on händ t¾š
_A .. Titio thgr•$upt-Seo-Tread omol blöä IM it ãë¾.


4NOTE.-Title 18, U. S. Code (Crimes), section 1001, makes it a crkninal offense to make a willfulIÿ
false statement or representation to any department or agency of the United States as to any matter within
its jurisdiction.


(Instructions on reverse)


For Government use only







INSTRUCTIONS


Preparation of Form MF-104A--Operator's Unit Cost and Progress Report.-Applicable
places on Form 104A should be filled in by the Operator. The purpose of this form is
twofold as follows: (1) to furnish the supervising engineers and other administrators with
statistical information necessary to better deterniine the progress of the project; and (2) to
furnish more permanent information on mining costs for future use. The more important
phases of _operation on which permanent information is desired.have been,outlined in the
form. There are blank lines, however, for those unusual phases which may need to be
reported for a particular project. Tt will be necessary for the Operator t'o distribute his
costs among the applicable phases reported with the exception of three items the costs of
which are not to be distributed by the Operator. These three items are: "Operating Equip-
ment Purchased", "Initial Rehabilitation and Repairs", and "New Buildings, Improve-
ments, etc." The reason -for notidistributingdhese-items-onsa monthly -basis-ia doubtless
clear to the Operator, since such distribution might well overstate,the cost for any one
month or period short of the entire contract period. -


Form MF-104A has been designed to tie in with Form MF--104 for both monthly and
cumulative costs. The "Total Costs" on Form MF-104A for each month should equal
the monthly "Total Costs" as reported on Form MF-104. This is also true of the "Total
Costs To Date".


In preparing Form MF-104A, it will be necessary frequently to distribute certain
costs over a number of items., For instance, supervisory and engineering costs may have
to be·distributed over several phases, such as, drifting, crosscutting, raising, etc., provided
that these iteris~were reported active for the nionth. Sü h distribùtions should be made
on the basis of time spent on the various phases, on man days of labor charged to such
phases, or on some other equitable basis. "Operating Equipment", "Initiäl Itehabilita-
tion and Repairs", and "New Buildings Improvements, etc.", will be distributed to the
several phases of the project by the Washington OfBce of DMEA at the close of tlie project
if determined necessary. The list two columns headed "Authorized by Contract" wiÍl lŠe
filled in by the Operator if such information is found in the contract. This information is
listially a part of Exhibit."A" of the contract. A space for remarks has been provided for
the use of the Operator to call attention to any unusual circumstances causing excessive or
disproportionate upit costs.


U. S. GOVERNMENT PRINTING OFFICE 205676







GRAND DEPOSIT MINING COMPANY
409 Ness Building


Salt alte City 14 V¾ah


August 18, 1959


Retort DNA 348X .


PR00Bass REPOR POR THE MONTE OP Just, 100Bs


During the month of July, 1988 the 800 exploratica drift
was extended an additimal 81 foot. It is felt that the progess
has beta good, considering the ground.


The drift hat encountered several faults, and those have
had, without exceptiën, a movement which has 91aaet the taught•
for 11meatmo beddings farther away from the point of beginning
of th• Pro3eet. The first tault, watch severed the fissure about
$5 feet below the 800 level, moved the beddings approximately 60
feet to the northwest on the 800 level(relative to the 800 level).
Who faults enoonntered subseqa ently in the 800 drift have moved
the beddings aarthwesterly on estimated agggttanal 100 feet op
thereabouts. surtees indioatidas are -tha* the sought-ter bedotBSa
ebon14 not extend appreolably below the 800 level, but ahould
told into a synoline, the bottom of which would be near the 800
level. The limestone bed48nga have shown no indiettlan of flat.
Ming as yet, and it may b* that there to a extenstwo shear mone.
The beddinga neaW the toog of the drifŠ dig $5 to the Southeas .


At the end of the month, a larger tault was encountered)
it to partly a narrow open fiaanse and contaAna some mineralisation,
principally terrons tron oxide. The movement of the žan14 to NW,
i.e. the lower part has moved Ni relatlyo to to the apper part.
the stette As R 80 8 and the dig approximato37 8 GE. K shear mang
of atrike NSB B and dip 60* SB is a little NE of the large fanitt
movement on indtvAgual alips la of the ðrder of a town. Movement of
the larger fault may be 50 feet or more.


A USGS geologtet is expoeëe4 to viait the property in a few
days, and we wt11 deteratat then what to 40. It MER may be añVisable
to watee, profetably on a mineralised formation.


/







Form A.\F-104 (Rev.)
(Aiwil g52)


e


& UN ITED STATES Budget Bureau No. 42-RIO38.3.
Approval expires 6-30-53.


D RTMENT OF THE INTERIOR -
DEFENSE MINERALS EXPLORATION ADMINISTRATION


OPERATOR'S MONTHLY REPORT AND VOUCHER


Month of .... .. 195 ket . DM A Contrac No. Ida- 01
Operator's Name - --- inerals A A O


A<Ïdress N•••MM • MH
Contract Amount 8-- ov nra r i p u


FOR OPERATOR'S USE FO GOVERNMENT UE ONLY


ITEMS OF COSTS
Monthly Totals Previously Totals To Date Approved Approved Totals Approved Totals


Total Reported Monthly Total Previously Reliorted To Date


(1) Independent
Contracts


Short Form


Drilling.


Bulldozin


Driftin


(2) Labor and Supervision:


Labor


Technical Services


(3) Ope atin ' s. a


Explosives
108.68 106.65


94.s sos.os ses.se
BH BBiGB 1888.14 1986il9


K tätä 34.55 3188¿ 865iOU
(4) Operating Equipment:


Rental.


c",',cr a •00 50DWiW3 5515¿95
(5) Initial Rehabilitation and Repairs.


(6) New Bldgs., Improvements, etc.


(7) Miscellaneous:


Repairs to Equipment.


Sampling and Analysis


Payroll Taxes............


Liability Insurance.
Agggan 919. 7.26 17.¾


(8) Contingencies (specify):


TOTALS......


I certify that the above bill is correct and just and that payment therefor has not


beaen r. .. .... . ayee .. ....


Pe . ..<.. Title _f. . . _f.


*When a voucher is signed or rec ed in the name of a company or corporation, the nameof the person writing
the company or corporate name, as well as the capacity in which he signs, must appear. For example:"John
Doe Company, per John Smith, Secretary," or "Treasurer," as the case may be.


4 NOTE.-Title 18, U. S. Code (Crimes), section 1001, makes it a criminal offense to make a willfully
false statement or representation to any department or agency of the United States as to any matter within its
jurisdiction.


(Instructions on reversi)


Pursuant to authority vested in me, I certify
that this account is correct and proper for pay-
ment in the amount :


Doyd orvoll


othorized Gertifyine Officce
Signature ........ ......................... ........


, (Authorized Certifying Officer)


3.19g __ Vou. No.ËÊ Ê_ht_C_O
(See other side) .







(For Government use only)


CERTIFICATION BY ÛOVERNMENT REPRESENTATIVE:


I certify that to the best of my knowledge and belief the contractor submitting this voucher is operating a Defense Minerals


Exploration Administration ° under Con ract No. .. in accordance with the terms of the contract.


APPROVAL BY DMEA XECUTIVE OFFICER OR ALTERNATE


outive O .cor
Signature Title Date


MONTHLY REPORT OF OPERATOR
The Operator (Contractor) of an exploration project is


required to make a monthly report to the Government
through the Regional Executive Officer. This report con-
sists of three parts as follows:


(a) Form MF-104-Operator's Monthly Report and
Voucher.-This form details expenditures and consti-
tutes a voucher for reimbursing the Operator for the
Government's share of costs;


(b) Form MF--104A-Operator's Unit Cost and Prog-
ress Report.-This is a statistical report of expenditures
which shows costs for the various types of operation;
and .


(c) Narrative.-A concise narrative description of
progress made, results accomplished, and any unusual
difficulties encountered must be furnished as an attach-
ment to this Report and Voucher. Wherever 15ossible,
the narrative is to be illustrated with maps or sketches
showing formations penetrated and location and assays
of samples taken as well as advances in workirigs. In
the case of diamond drilling or churn drilling, the loca-
tion and inclination of holes is to be shown on a map;
logs and assays also are to be submitted.


The Monthly Report of Operator should be prepared in
an original and four copies all of which must be sent to the
Executive Officer of - the Region not later than the 15th of
the month following.


Preparation of Form MF-104-Operator's Monthly Report
and Voucher.-All the applicable spaces in Form MF-104
should be filled in by the Operator, and the Operator or his '
agent should sign the certification in the lower left corner of
the form.


The items of costs are arranged .in the order they' appear
in Article 6 (a) of Form MF-200 (Revised February 1952),
however, this form is readily adaptable for use in reporting
activities under other contract forms.


Under Item (1) delete words "Short Form" if the contract
is a sub-contract under Form MF-200; and delete word
"Independent" if the contract reported is on Form MF-200
(A). Also, report work paid for on a unit basis under con-
tract Form MF-200 as though it were performed under an
independent contract.


Under Item (2) include labor, supervision and tochnical'
services incurred for the exploratory operations. Do not
include labor, supervision and technical services used for
work performed under items (5) and (6).


Under Item (3) include the costs of material and supplies
used in the project other than that used under items (5)
and (6).


Under Item (4) appear the three types of operating equip-
ment expenditures, that is, rental, purchase and depreciation.
The expenditures made for renting equipment belonging to a


third party will be reported under "Rental". The amount
paid or duly obligated for payment for the purchase of equip-
ment will be reported under " Purchase". The amount of
expenditures due the Operator to reimburse him for deprecia-
tion of equipment owned will be reported under " Deprecia-
tion".


Item (5) comprises costs of labor, supervision, technical
services, materials, e‡c., which are used in the initial rehabili-
tation and repair of existing buildings, installations, fixtures,
and equipment. These costs, therefore, should not be reported
under items (2) and (3).


Item (6) includes the labor, supervision, technical services,
myterials, etc., used in the installation or construction of new
buildings, fixed improvements, etc., necessary for the project.
These costs, therefore, should not be reported under items
(2), and (3). ,


Jtem (7) covers miscellaneous types of expenditure such as
payroll taxes, liability insurance, workmen's compensation
inšurance, repairs td equipment and'sampling and analysis.
Only that part of payroll taxes, liability insurance and
workmen's compensation which are paid by the operator
should be reported under item (7). The share paid by
the employee as a payroll deduction is to be included
under item (2) as labor costs.


Item (8) includes any unforeseen costs not included in the
other seven categories.


The original of Form MF-104 when submitted for reim-
bursable expenses .incurred under contract Form MF-200
must be supported by original documentation or by certified
copies of purchase orders, payrolls or transcripts of payrolls,
unless such documentation has been waived by the Regional
Executive Officer. .This certification may be stated thus,
"Certified True Copy (or Transcript)", followed by appro-
priate signature. If the Executive Officer of the, Region
determines that a contract under Eorm MF-200 should have
an "on-site" audit, that is, a Government auditor should
make an audit of the Operator's books and records of account,
tlie Operator need not support his monthly voucher with
original or certified documents except in cases of equipment
purchases whose individual costs exceed $50.00. In these
cases the original or a certified copy of the purchase order or
invoice should be attached to the Monthly Voucher. N. B.-
Only the original of Form MF-104 is required to be docu-
mented. .The four ,copies of Form MF-104 are not to be
thus supported.


Form MF-104 submitted for reimbursement under fixed
price contracts on Form MF-200 (A), however, are not re-
quired to be supported by documentation of any kind. The
Operator will submit his claim under item (1) of Form
MF-104 by deleting as stated above the word "Independent"
and by showing the number of feet or other units immediately
after the appropriate descriptive word, such as, drilling, bull-
dozing, crosscutting, drifting, etc., and giving the " Monthly
Total" amount due. "Totals Previously Reported", and
"Totals to Date" columns should also be filled in.


U. S. GOVERNMENT PRINTING OFFICr 205675







.Forg-1¾ Budget BureathNo.42-R1161
• (April 19Ú , Approval expires 6-30-53.


UNITED STATES
DEPARTMENT OF THE INTERIOR


DEFENSE MINERALS EXPLORATION ADMINISTRATION


OPERATOR'S UNIT COST AND PROGRESS REPORT


AUTHOREEDBY CONTRA
OPERATION UNIT COSTs Tats UNITs THis CosTs To DATE ÜNITS TO ÜNIT OSTS


MONTE MONTH DATE TO DATE
Units Unit Costs


Drift. ft• 8920.68 85 11,628.00 850 88.8 400 80 ý
ing.. ..


°Rra ocuttuig


Shafts. ......


Winzes .........


Drilling: Core.


Churn.


Äuger.


Stripping..........


Trenching.........


Test Pits... ......


Roads and Trails.


18,598.15 ° o-EO8
TOTAL DISTRIBUTED ÛOSTS---- ---------------- --------------- ---- ---------------- CONTRACT


Operating Equipment Purchased......


Initial Rehabilitation and Repairs....


New Buildings, Improvements, etc... ..


TOTAL COSTS......... .......


The undersigned company, and the'official executing this certification on its
behalf, hereby certify that the information contained in this report is correct and ËEM
complete to the best of their knowledge and belief. -------


Aaly 12, 19800 Orand Deposit Mining do, at need this anth. inntr
ate ......._...................... perat ................ ........... ......................


4NOTE.-Title 18, U. S. Code (Crimes), section 1001, makes it a criminal offense to make a will fully
false statement or representation toany department or agency of the United Statesas to any matter within
its jurisdiction.


(Instructions on reverse)


(For Government use only)







INSTRUCTIONS


Preparation of Form MF-104A--Operator's Unit Cost and Progress Report.--Applicable
places on Form 104A should be filled in by the Operator. The purpose of this form is
twofold as follows: (1) to furnish the supervising engineers and other administrators with
statistical information necessary to better determine the progress of the project; and (2) to
furnish more permanent information on mining costs for future use.. The more important
phases of operation on which permanent information is desired have been outlined in the
form. There are blank lines, however, for those unusual phases which may need to be
reported for a particular project. It will be necessary for the Operator to distribute his
costs among the applicable phases reported with the exception of three iteins.the costs of
which are not to be distributed by the Operator. These three items are: "Operating Equip-
ment Purchased", "Initial Rehabilitation and Repairs", and "New Buildings, Improve-
ments, etc." The reason for not distributing these items on a monthly basis is doubtless
clear to the Operator, since such distribution might well overstate the cost for any one
month or period short of the entire contract period.


Form MF-104A has been designed to tie in with Form MF-104 for both monthly and
cumulative costs. The "Total Costs" on Form MF-104A for each month should equal
the monthly "Total Costs" as reported on Form MF-104. This is also true of the "Total
Costs To Date".


In preparing Form MF-104A, it will be necessary frequently to distribute certain
costs over a number of items. For instance, supervisory and engineering costs may have
to be distributed over several phases, such as, drifting, crosscutting, raising, etc., provided
that these items were reported active for the month. Such distributions should be made
on the basis of time spent on the various phases, on man days of labor charged to such
phases, or on some other equitable basis. "Operating Equipment", "Initial Rehabilita-
tion and Repairs", and "New Buildings Improvements, etc.", will be distributed to the
several phases of the project by the Washington Office of DMEA at the close of the project
if determined necessary. The last two columns headed "Authorized by Contract" will be
filled in by the Operator if such information is found in the contract. This information is
usually a part of Exhibit "A" of the contract. A space for remarks has been provided for
the use of the Operator to call attention to any unusual circumstances causing excessive or
disproportionate unit costs.


U. 8. GOVERNMENT PRIMTING OFrict 205676







Grand Deposit Nining Company
409 Ness Butiding


Salt Lake City 1, Utah


July 12, 1952


Refer s 1811 146X


PROGRESS RgPORT POR THE MONTR OP JUNE, 19888


Dartng the month of Junos 1980s the 809 drift was extended
N SO* west an additional 55 feety Considerabl4 dittgeulty was ex-
perionood by the miners in breaking the ground; thig was because
of air pookets in the limestene and obangi 8 orientation of the
oleavage planes an4 yes11.tener of the rook.


It appears that the drift ag be entering a different
type of liidestone, Itsht in color, however more week will be
neoessary to determine whe¾hee the change is perskatant.


A may of the work performed is attaohed.







U.S.DEPARTMENT OF T INTERIOR DEFENSE MINERALS ADMINISTRATION
GICAL U Y
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A. C. Johnson, chief, Niming Div., HeS• III July it, 1988


Sussell R. Trengets, Mintag Engineer, Sureau of ¼ines, Reg. III


Grand Deposit Minix6 Co. (1eat,sino,eeppe Centreet fia-ZA01


this proper6y was visited en July 8, 1968.


erk eentianed straneing the Arita on the 8 level. The
round is harder which le slewing the progress. The egvance for
une was 66 feet and for July, up to July 8, the sdrones was


anklag a total to date et 540 het. The teatreet is for 450
whiek leaves 106 f*e* for completion.


16 feet
f¾et,


We ore has been eneountered to gate.
$sation te some small lisentre stringere.


The only aimeral-


During the month, the ibl1ewing items were purehasett


180 ft. of it 1b. rati
Some 1 inek pipe
400 feet of 5/8 and 6/18
Drill steel, hite, traok


imoh tugger emble
bolts, eptioe bare,


ebuek for drilling anohtaa, and kanskett bleek
fuel and Imbrieant s


fue sea are employed undergroumi and only one en surt es
(the heistasa).







00 Budget Bumau No. 42--R1086.
(. p 11 1) Approvsl expires 6-30-51.


UNITED STATES
DEPARTMENT OF THE INTERIOR
DEFENSE MINERALS ADMINISTRATION


. STRATEGIC AND CRITICAL MINERAL EXPLORATION PROGRAM


OPERATOR'S MONTHLY PROGRESS REPORT


Operators are to submit monthly reports to the designated field
representative of the Defense Minerals Administration. Reports are
to be submitted in quadruplicate prior to the 15th day of the month
following the reporting period.


L Narrative.-A concise narrative description of progress made, results
accomplished, and any unusual difficulties encountered is to be furnished.


Maps.-Wherever possible, the narrative is to be illustrated with
maps or sketches showing formations penetrated and location and assays
of samples taken as well as advances in workings. In the case of diamond
drilling or churn drilling, the location and inclination of holes is to be
shown on a map; logs and assays also are to- be submitted.


Cost Accounts.--All applicable parts of this form are to be filled in.
This report will form the basis for payments of the Government's par-
ticipating share of expenses. Audits of accounts will be made from tune
to time.


CERTIFICATION


The undersigned company, and the oflicial executing this certification on its behalf, hereby certify that the information contained
in this report is correct and complete to the best of their knowledge and belief.


NOTE.-Title 18, U. S. Code (Crimes), section 1001, makes it a criminal offense to make a willfully false statement or representation to any department or agency of
the United States as to any matter within its jurlediction.


16--64068-1







MONTHLY SUMMARY COST STATEMENT


Name of operator ... Om REPOSIT NBEG COMP


Project No. DMA ..
Total contract amount


Government participation percent .


Distribution of Expenditures for Month of ....... NA $$Ñ


FOR GOVERNMENT USE ONLY


MONTHLY TOTALs PREVIOUSLY TOTALS TO


ITEM TOTAL REPORTED DATE A pnrLved Approved Totals Approved Totals
Total Previously Reported to Date


Wages and salaries.. ...... ... eSL---ÊÊÊÔaA$ --ËÔÛ$e


Equipment purchase


Equipment rental 9 ..$ e .. ÛÛ$e


Buildings..


Explosives.... 201.61 632.36 854.0


Repair parts. e e


Other supplies e o e


Power........


Transportation


Withholding taxes.


Compensation insurance e e


Other insurance


Contract work


Other (specify)
Prints


TOTAL


Totals previously reported


99.0Totals to date.. .. -.. ........ ......... .. .3 . ..


FOR GOVERNMENT USE ONLY


6 13 951
Checked by ..... ....


Entered by . .....


Approved by .....


Amount approved for paym ....I .....


Remarks ..._ _ _ _ _ _ _ _ _ ..._. _ _... .. ........ ..... .. ... ..... ... - Roy2 L Norvoll
thorizod Certifying Offisay


I Entcr total purchasc price in month purchase is made. 16--64068-1
2 Paymonts for rental of cquipment or prorated depreciation on cquipment owned by contractor,


e







ORAND DEPOSIT EMEG COMPANY
409 Neae Bull


salt Lake 0187 1, Utah


Anp 14, 1988


Refer: DNA 148X


PROGRES RËPORT FOR THE .MONTH OF MAY, 19524


During the month of May, 1988, the 800 dwttt was extended
an additimal 95 feet. The miners 41ataed that the ground was
hard to det11 and break.


The drift was extended North 50° West, whtoh bearing appears
to be approximately at right angles with the strike of the
limestone beddings. The formation is most17 maaiTe 11me**año)
there la some iron mineralisation in bedding planee and joints
or faulta, the latter striking aPProximately ass*-west and
dipping southerly.


A map to in preparatten and will be included in the next







DISTRIBUTION OF WAGES AND SALARIES FOR MONTH OF _


GRAND DEPOSIT NINING 00MPANTName of operator .
M6 XProject No. D MA .


Total contract amount .
Government participation percent


TYPE NUMBER MAN-SHIFTs RATE TOTAL


Miners_.


Muckers...


Trammers.


Timbermen


Pumpmen ..... .


Hoistmen.


Surface...


Samplers.


Assayers..


Shift bosses


Mechanics.


Electricians


Blacksmiths


Carpenters..


Drill runners


Drill helpers


Teamsters..


Manager..


Superintendent


Engineers..


Geologists.


Bookkeeper


Foreman...


Clerks......


Stenographers


Other.......


TOTAL. ... ...


NOTE.-Show only that portion of supervisory, office, and engineering salaries that is chargeable to this project.


FOR GOVERNMENT USE ONLY


Checked by . .. ...


Entered by ..


Approved by


Remarks


16-64068-1







EXPLORATION UNIT COST AND PROGRESS REPORT FOR MONTH OF


Name of operator Û..


Project No. DMA ----
Total contract amount .... .)


Governnient participation, percent .


CosTs ROGRESS


ITEx Was riieand Equiprnent i Supplies Other a / Total Unit Units thhis y I r Units to date Un tscauthrari d
p


Drifting............ --------- A. Û-$. --
Crosscutting. .. ----- --
Raising....... --------- - --- -----


Shafts........ ---------


Winzes....... ---------


Drill holes.. ...------


Overburden. --------
Rehabilitation and preparation


Geology and geophysics.....


Trenching.......... --------
Sampling and assaying....


Roads and trails... ...--


Test pits------------- -----------------
Other (specify)


TOTALS.------------------------- -- - - ' -- - - - - -- --- - - - - |------------- r------------- ·"¯·¯¯¯·


1 Prorate supervisory, engineering, and ofBee salaries in proportion to man-sbifts of direct labor. 16--64068-1 U. 8. GOVERNMENT PRINTING OFFICE
2 Prorate charges for equipment that is not exclusively for one type of job (such as compressors) against authorized units of work in each category.
a Where entries in the "Other" column (above) are more than 25 percent of the total expenditures, a breakdown of this item should be made.


FOR GOVERNMENT USE ONLY


Checked by.... .................-------------------------- ---------------


Entered by..... .... ----- ----------------- --------------------
Approved by


Remarks. ..... .... .....-- ----------------------------- -----------







A. C. Johnson, Chief, 24 na Dir., Reg. 11t June 6, 1952


anseell a. 2rengeva, Mining angineer, Dureau o 21aes, Ag. III


orans o.y..it utaxas co. (1••s.sine,e•va•rì contraet Ida-zzoi


Aseenpauled by Paul C. Lyon, Jr., superintendent, engineer, oto.
this property was visit,ed June 8, 1988. An attempt was made by the Bateau
engineer to verify the raise footages furnished by Den Viller the contractor.
This raise varies from 45 to $0 some odd feet of vartical raise and connects
the 400-foot level with the 800-foot level and is used for en air eeurse.
All dirt has been removed and the sprogs were knooked out by the huge
boulders which came down fra the 600-level whom the raise holed through.
The total length of raise may be about 250 feet. †ho contraetor used drill
steel to asastre his advanee. I.yon*e and the Bureau englater.asnaged to
asasure down 104 foot to a point near the Lop of the vertical pþrtion of
the raise but slipping ooaditions bestas too basataeus and impossible
without the use of a long ropa er replaoenent of he agraga 40 he at empt


e measure the raise was held in abeyanoe.


Total advanoo in the drift on the 800•1svol 888 feet or an
anee of 85 fee6 during the month of May.


Two men are employed underground and only one on auttaoe (the
hoistaan).


in 1947.
ignition
down for


Mr. Lyoute informed as that the standby
it sannot he used at present begavse of


wiring. The reason it was not used when
repairs is that they had no fuel for tt,


oonpressor was last used
she lack of necessary
the main osapressor was







Budget Bureau No. 42-RIO30.
MF-104 Approval expires 6-30-61.


(AprildB51)


UNITED STATES


DEPARTMENT OF THE INTERIOR
DEFENSE MINERALS ADMINISTRATION


JO 2 31952


STRATEGIC AND CRITICAL MINERAL ËXPLORATION PROGRAM


OPERATOR'S MONTHLY PROGRESS REPORT


Operators are to submit monthly reports , to the designated field
representative of the Defense Minerals Administration. Reports are
to be submitted in quadruplicate prior to the 15th day of the month
following the reporting period.


Narrative.--A concise narrative description of progress made, results
accomplished, and any unusual difficulties encountered is to be furnished.


Maps. -Wherever possible, the narrative is to be illustrated with
maps or sketches showing formations penetrated and location and, assays
of samples taken as well as advances in workings. In the case of diamond
drilling or churn drilling, the location and inclination of holes is to be
shown on a map; logs and assays also are to be submitted.


Cost Accounts.-All applicable parts of this form are to be filled in.
This report will form the basis for payments of the Government's par-
ticipating share of expenses. Audits of accounts will be made from tune
to time.


CERTIFICATION


The undersigned company, and the official executing this certification on its behalf, hereby certify that the information contained
in this report is c nd omple e best of th kn ge and


NOTE.-Title 18, U. 8. Code (Crimes), section 1001, makes it a criminal offense to make a willfully false statement or representation toany department or agency of
the United States as to any matter within its jurisdiction. 16-64068-1







MONTHLY SUMMARY COST STATEMENT


Name of operator .


Project No. D MA .


Total contract amount


Government participation percent


Distribution of Expenditures for Month of A $1, 1989


Fox GOVERNMENT SE ONLY


MONTHLY ÎOTALS PREVIOUSLT TOTALS TO


ITEM TOTAL REPORTED DATE A p ved Approved Totals Approved Totals
Total i . Previously Reported to Date


Wages and salaries.... $$9


Equipment purchase 1
Equipment rental 2 884.57 2104.56 2468.95


Buildings....


Explosives.. 652.36


Repair parts


Other supplies


Power..


Transportation


Withholding taxes.


Compensation insurance 24.95 269.35 284.08


Other insurance.


Contract work


Other (specify)
Print . 6


2069.69
ToTAL..


Totals previously reported ..... ..


Totals to date.


FOR VERNMENT USE ONLY


Checked by ..


Entered by


Approved by


Amount approved for payme .. ......


Remarks


1 Enter total purchase price in month purchase is made. Û\0 16-64068-1
2 Payments for rental of equipment or prorated depreciation on equipment owned by contractor.


lUÑ 1 3 2 -


O . O







onAxo veroatt mzuma courAar
400 Nasa Building


Salt Lake Gity 1, Utah .


May 18, 1988


Refers MA 1461


PROGRESS REPORT POR THE MONTH OF APRIL, 1958*


During the month, the air-raise was completed to the 800
level team the 800 level. This regetred ten feet of rook work.


The matn 800 drift was extended an additional 48 feet
approximately N 00 W. A tanit was enoountered naar the face
of the drift at the end of the month, 14 has a atrge appros-
imately at right angles with the drift and dîPs 30 to the
southeast.


During the month, considerable timbering was required in
the drift where several tons of loose rook had been oaking
overy few days. This work was not included in this report,
since we felt that there might be sono questian as to whether
14 could be olattned under the contrao*.







DISTRIBUTION OF WAGES AND SALARIES FOR MONTH OF
e


GRAND DEPOSIT MINING 00NPANYName of operator .. X


Project No. DMA


Total contract amount .
50Government participation percent


TYPE NUMBER MAN-SairTs RATE TOTAL


Miners .. E 8 O #18.00 . 120.00
Muckers


15.89 4. 858.'00
Pumpmen


Hoistmen


Surface


Samplers.


Assayers..


Shift bosses


Mechanics


Electricians.


Blacksmiths


Carpenters..


Drill runners


Drill helpers


Teamsters


Manager


Superintendent


Engineers


Geologists


Bookkeeper


Foreman..


Clerks.


Stenographers


Other..


NOTE.--Show only that portion of supervisory office and engineering salaries that is chargeable to this project.


FOR GOVERNMENT USE ONLY


Checked by


Entered by


Approved by


Remarks ..


1 1







EXPLORATION UNIT COST AND PROGRESS REPORT FOR MONTH OF e AS


Name of operator DESH MG C T


Project No. D MA . 145 1


Total contract amount - «ÊÛÛ.
Government participation, percent $Û.


CosTs PROGRESS


Wa riennd Equipment Supplies Other a Total Unit Units this s Units to date Un tscaunth ed


800.00 866.5 *•VB 1509.19 th 46 208 450


Raising


Shafts..


Winzes.


Drill holes.


Overburden. ---


Rehabilitation and preparatio ---


GeoÌogy and geophysics - -- - ----


Trenching.......... -- - - -- - -- --------


Sampling and assaying -- - - - -- - -- -- ---
Roads and trails -- --- - --


Test pitsi....... ... -- ---


Other (specify)... -- ------ - - ----


1020.50 384.59 458•09 24.95 2069.69
TOTALS------------------ i--------------- --4--------


I Prorate supervisory, engineering, and office salaries in proportion to man-shifts of direct labor. 16- 64o68-1 U. S. GOVERNMENT PRINTING OFFICE
2 Prorate charges for equipment that is not exclusively for one type of job (such as compressors) against authorized units of work m each category.
* Where entries in the "Other" column (above) are more than 25 percent of the total expenditures, a breakdown of this item should be made.


FOR GOVERNMENT USE ONLY


Checked by..... -----------


Entered by.. . -----------
Approved by. -----------


Remarks... ------------







A. c. Jdkason, uhter, mining Liv., 295• III thry 6, 1982


Rassell R. Treageve, Mining Angineer, Bureau of Mines, 20&• III


Graag Deposit Mining Co. (lead,sina, oopper) Contract Ida-8201


This property was visited on April 26, 1952.


There was no one working on the projen the mine orew works
on Saturdays and angsys then take a few days off.


The sentraetor, Don. ¼íller, was contacted and he furnished
information on the progress made sinne my last Visit, heb. 18, 1968.


The air-oeurse raise was ocagleted to the 600-level. ork
planned to easplete the air oourse easprised enlarging 180 feet of
raise and wisse et $10 per foot and holing through the 80-feet of
anterial between the bottom of the 80-foot winse from the 600-level
and the ¾ep of the 120-foot . raise Tro the BOO•level at Š50 per
foot, total unit,a authorised by sontract is 200 feet amounting to
$2,400.


Beoavse of en inaoeurate servey, if a survey was made, the
raise failed to eonneet with the beaten of winse and was continae
to the 800•1ewel. 14 broke through the 800-level drift several


feet northwest Stem the collar of the wisse.


The completed raise contraat consists of the following item


189 linear thet enlarge (20 linear feet)
steepen and straighten air raise , , . . . $500
80 linear feet raising .#12 (due


to inaccurate survey). • • • • • • • •
20 linear feet fattin ‡12 (14 original


sentraet) 240


erk was resuand advancini the main drift on the SOO level north
west along the vein, Airconditions on the 800-level has oeen in-
proved kince the air raise to the 600•1evel was completed• An
advane of 30 fket was ande la the drift, making a total of 200
linear feet, ore was encounter d in the drift and raise.


Russell R. Tren&GY•







MF-1g Budget Bureau No.42-RIO36.
(þpril 1951) A pproval expires 6-30-51.


UNITED STATES J- 2 /


DEPARTMENT OF THE INTERIOR
DEFENSE MINERALS ADMINISTRATION


STRATEGIC AND CRITICAL MINERAL EXPLORATION PROGRAM


OPERATOR'S MONTHLY PROGRESS REPORT


Operators are to submit monthly reports to the designated field
representative of the Defense Minerals -Administration. Reports are
to be submitted in quadruplicate prior to the 15th day of the month
following the reporting period.


Narrative.-A concise narrative description of progress made, results
accomplished, and any unusual difficulties encountered is to be furnished.


Maps.-Wherever possible, the narrative is to be illustrated with
maps or sketches showing formatioris penetrated and location and assays
of samples taken.as,well as advances in workings. In the case of diamond
drilling or churn diilling, the location and inclination of holes is to be
shown on a map.; logg and assays also are.to be submitted.


Cost Accounts.-All applicable parts of this form are to be filled in.
This report will form the basis for payments of the Government's par-
ticipating share of expenses. Audits of accounts will be made from time
to time.


CERTIFICATION


The undersigned company, and the ofBcial executing this certification on its behalf, hereby certify that the information contained
in this report is correct and complete to the best of their knowledge and belief.


GMNO DEPO.SII MINING CO. 2,
(Nam of Company) (Signature of A rized O al)


NOTE.-Title 18, U. S. Code (Crimes), section 1001, makes it a criminal offense to make a willfully false statement or representation to any department or agency of
the United States as to any matter within its jurisdiction.


16--64068-1







MONTHLY SUMMARY COST STATEMENT


Name of operator .


Project No. DMA 5


Total contract amount


Government participation percent


Distribution of Expenditures for Month of . 1952


Fon GOVERNMENT SE ONLY


MONTHLY TOTALS PREVIOUBLY TOTALS TO


ITEM TOTAL REPORTED DATE A p Approved Totals Approved Totals
Total Previously Reported to Date


Wages and salaries .. 4Q.00 1645.55 1995,55


Equipment purchase
Equipmentrental2 469.50 1635.08 2104,58
Buildings....
Explosives.. 181.57 548.89 595.40


Repair parts .. 9


other supplies 15.47 ¼58.55 ¼?1.08


Power.


Transportation.


Withholding taxes.


Compensation insurance 35.00 226.55 259.55


Other insurance.


Contract.work 720 .00 2451.50 171.40
Other (specif 16.50 1§ §O


ints .76 ,7ß


769 54
TOTÃL. .... ....


Totals previously reported .... ....


Totals to date................... ....... .. 9


FOR GOVERNMENT USE ONLY


MAY 6 1952
Checked by -


Entered by.. L.


Approved by


Amount approved for pa .


Remarks ....______ ... . «;dL Norven


Authorized CortHyine OfÏl?CL


1 Enter total purchase price in month purchase is made 16-64068-1
2 Payments for rental of equioment or Drorated depreciation on equipment owned by contractor.


9 O







GRAND DEPOSIT MINING COMPDTT
409 Ness Building


Salt Lake City 1, Utah


April 14, 1952


Refer to DMA 1451.


PROGRESS REPORT FOR THE MONTH OP MARCH (1-31 inclusive), 1952.


During the month of Maroh, 1952, the air-course raise
between the 800 and 600 levels was extended 60 linear feet
8 90°E upward at a 40° vertical angle. It was nearly completed.


The work in the raise was retarded by the difficult access
mad by bad air. Near the end of the month, a miner was overcome
in the raise by the poisonous atmosphere, but, fortumaately, he
was rescued shortly afterward; the experience could have been
prevented by Wlowing a larger toltme of compressed air at the
face before entering the raise.


After completing the air course, we expect the drifting
on the 800 level to go ahead speedily.







DISTRIBUTION OF WAGES AND SALARIES FOR MONTH OF --March,---1952--


Name of operator .GRAND DEEOSIE XINING CO.- ----


Project No. DMA ___..__14¾. ... ....


Total contract amount ..-_ $26,400.


. Government participation percent .....50


TYPE * NUMBER MAN-SHIFTs RATE TOTAL


Miners ÛOR FROg) 2 Air raise §0 linear
Mucke . Te & Lt.OOftt. 720.00
Trammers.


Timbermen


Pumpmen
1Hoistmen.


Surface..


Samplers


Assayers.


Shift bosses


Mechanies.


Electricians


Blacksmiths.


Carpenters.


Drill runners


Drill helpers


Teamsters.


sM na gner e


Engineers.


Geologists.


Bookkeeper


Foreman...


Clerks.... .


Stenographers


Other.......


TOTAL. .9... . .. wopp 1090.00


No E.-Sho only that porti n of supervisory, office, and engineering salaries that is chargeable to this project.


FOR GOVERNMENT USE ONLY


Checked by . .. ..


Entered by


Approved by


Remarks


16-64068-1







EXPLORATION UNIT COST AND PROGRESS REPORT FOR MONTH OF


Name of operator .


Project No. DMA -


Total contract amount ---- 6 400


Government participation, percent . .50


CosTs PROGRESS


ITEM Was rieand Equipmen Supplies Other a Total Unit Units thhis v s e Units to date Un ts aunthoretzed


156 156 450
Drifting. ----- --- --- - -


Ts a loso.oo so o .oo . ioo
Shafts... ----- -
Winzes.. - -- -- - ---


Drill holes.. --- -- -- ----


Overburden. ...----- ----
Rehabilitation and preparation -- - -


Geology.and geophysics. --


Trenching...............--


Sampling and assaying


Roads and trails..


Test pits.......------


Other (specify).... --


ToTALS.....--- ------- -------- 0 .0 -449 5 -----I 7,04 ----A . O 1989e¾ - - --- ----- ------ --- -- -- -----


O I Prorate supervisory, engineering, and oflice salaries in proportion to man-shifts of direct labor. 16-64068--1 U. 5. GOVERNMENT PRINTING OFFICE
2 Prorate charges for equipment that is not exclusively for one type of job (such as compressors) against authorized units of work in each category.
3 Where entries in the "Other" column (above) are anore than 25 percent of the total expenditures, a breakdown of this item should be made.


FOR GOVERNMENT USE ONLY


Checked by..


Entered by.. --- -------
Approved by -- - -


Remarks...... ------- -------- -- -- -- --







MP•1 Budget Bureau No. 42-RIO36.
(April 1 ') Approval expires MO-51.


UNITED STATES


DEPARTMENT OF THE INTERIOR .
. DEFENSE MINERALS ADMINISTRATION


STRATEGIC AND CRITICAL MINERAL EXPLORATION PROGRAM
OPERATOR'S MONTHLY PROGRESS REPORT


Operators are to submit. monthly reports to the designated field
representative of the Defense Minerals Administration. Reports are
to be .submitted in quadruplicate prior to. the 15th day of the month
following the reporting period.


Narrative.-A concise narrative description of progress made, results
accomplished, and any unusual difficulties encountered is to be furnished.


Maps.-Wherever possible, the narrative is to be illustrated with
maps or sketches showing formations penetrated and location and assays
of samples taken as well as advances in workings. In the case of diamond
drilling or churn drilling, the location and inclination of holes is to be
shown on a map; logs and assays also are to be submitted.


Cost Accounts.-All applicable parts of. this form are to be fill ° 83
This report will form the basis for payments of the G¾iŒ¾Ë' -
ticipating share of expenses. Audits of accounts will bendadéWWW "
to time. EGEWEB


MY 6 1952 .


CERTIFICATION


The undersigned company, and the ofBcial executing this certification on its behalf, herebý certify that the information contained
in this report is correct and complete to the best of their knowledge and belief.


(Name of Company) (Signature of Autbo Official


MAR 1 4 1952 .


NOTE.-Title 18, U. 8. Code (Crimes), section 1001, makes it a criminal offense to make a willfully false statement or representation to any department or agency of
the United States as to any matter within its Jurisdiction.


16-64068-1







MONTHLY SUMMARY COST STATEMENT


Name of operator ...


=- ' Projecco tra t n olmt &


Government participation percent


Distribution of Expenditures for Month of February, 1952


i


Fon GOVERNMENT ÜBE ONI.Y


MONTHLY TOTALS PREVIOUSLY TOTALS TO


ITEM TOTAL REPORTED DATE A pr ved Approved Totals Approved Totals
Totali Previously Reported to Date


Wages and salaries... ... 350 .00 1295.55 1645.55
Equipment purchase .
Equipment rental ... 499.00 1168.06 1655.06
Buildings.... ...


Explosives... ... 156.78 209.11 545.89


Repair parts ... 181.55 181tgg
other supplies 419.58 956.97 15ðB.36


Power......


Transportation.


Withholding taxes


Compensation insurance 35.00 195.36 226.35


Other insurance.


Contract work 815.50 49 44.(6


Other (specify) 16.50 16.50
P11nta .76 .76


TOTAL 2229.63 5625.59


5825459 -Totals previously reported


858.25Totals to date.


FOR GOVERNMENT USE ONLY


Checked by


Entered by.


Approved by '


Amount approved for pay


Remarks ....


I Enter total purchase price in month purchase is made. 16-64068-1
2 Payments for rcntal of eguioment or Drorated deoreciation on equipment owned by contractor.







O
GRAND DEPOSIT MINING COMPANY


409 Ness Building
Salt Lake City 1, Utah


March 14, 1952


Refer: Dma 1451


PROGRESS REPORT FOR February 1-29 inclusive, 1952


During the month of February, þ$ feet of the air course
(SANY distance) were rehabilitated; this included steepen-
ing, enlarging, and straightening to allow the broken rock to
run down to the 800 level by gravity. In addition, 20 feet of
raise were driven to extend the air course upwarde


In driving the air-raise, the fault (which out off the fissure
about 60 feet below the 600 level) was encounterede and its
movement was found to be S 50°E approximately 60 feet. The raise
is being driven S.70° E at a 45 vertical angle; tb4 raise must
be that steep to allow the rook to fall through it. Progress ·
will be retarded by the difficult access.


The arossout fran the main drift Was extended 9 fGe to
explore the faultextensian, aerecommendedby the U.S.G.S.
engineer.


e







e O
DISTRIBUTION OF WAGES AND SALARIES FOR MONTH OF ebruarb 19§2


Name of operator .....


Project No. DMA ...


Total contract amount


Government participation percent 50


TYPE NUMBER MAN-SHIFTS RATE TOTAL


I-cut 10.50/ft. 15.50
Miners..___ O ____ 240.00
Muckers... .... ... nigy


Trammers ... ...4 gge


Timbermen ... ...4 gy


Pumpmen- ...S17 8180 M 4DiSt ........500 O


Hoistmen


Surface..


Samplers


Assayers


Shift bosses


Mechanics


Electricians.


Blacksmiths.


Carpenters..


Drill runners


Drill helpers


Teamsters.


Manager.. ....


Superintendent .._.Ë e .... e


Engineers.


Geologists


Bookkeeper


Foreman...


Clerks......


Stenographers


Other.......


To.,2 ino1.contract worc) 1165.50


NOTE.-Show nly that portion of supervisory, office and engineering salaries that is chargeable to this project.


FOR GOVERNMENT USE ONLY


Checked by . ..


ded b ..


Remarks ... ..


16-64068-1







FEB 1952
EXPLORATION UNIT COST AND PROGRESS REPORT FOR MONTH OF .


Name of operator ... SI MINING CQ.......


Project No. DMA .... ....


Total contract amount ... .. .y. ....


Government participation, percent ----


CosTs PROGRESS


Was rieand Equipment i Supplies Other * Total Unit Uni thhis vo e Units to dato Udts aut rctæd


Raisiiig. ---- -- --- --- - - - ---- -- - --- - -- - -----


Shafts... ----


Winzes..


Drill holes.


Overburden........


Rehabilitation and preparation


Geology and geophysics.


Trenching...--...........---


Sampling and assaying. --


Roads and trails........ ----


Test pits..........----------- ---
Other (specify)


O TOTALS......-- ----------- ----- ----------------- --- ------------- ------------------- ----------------- --- -- ---- -------- -


I Prorate supervisory, engineering, and office sataries in proportion to man-shifts of direct labor. 16-64068-1 U. S. GOVERNMENT PRINTING OFFICE
2 Prorate charges for equipment that is not 6xclusively for one type of job (such as compressors) against authorized units of work in each category.
: Whero entries in the "Other" column (above) are more than 25 percent of the total expenditures, a breakdown of this item should be made.


FOR GOVERNMENT USE ONLY


Checked by.... --- --- -------- -----


Entered by.... --- ---------- --
Approve( by. ----------- --


Remarks....... --- ----------







MF-10 Budget Bureau No. 42-RIO36.
(April 1951) Approval expires6-30-51.


UNITED STATES
DEPARTMENT OF THE INTERIOR -
DEFENSE MINERALS ADMINISTRATION


STRATEGIC AND CRITICAL MINERAL EXPLORATION PROGRAM


OPERATOR'S MONTHLY PROGRESS REPORT


Operators are to submit monthly reports to the designated field
representative of the Defense Minerals Atlministration. Reports are
to be submitted in quadruplicate prior to 'the 15th day of the month
following the reporting period.


Narrative.-A concise narrative description of progress made, results
accomplished, and any unusual difficulties encountered is to be furnished.


Maps.-Wherever possible, the narrative is to be illustrated with
maps or sketches showing formations penetrated and location and assays
of samples taken at well as advances in workings. In the case of diamond
drilling or churn drilling, the location and inclination of holes is to be
shown on a map; logs and assays also are to be submitted.


. Cost Accounte.--All applicable parts of =this form are to be filled in.
This report will form the basis for payments of the Government's par-
ticipating share of expenses. Audits of accounts will be made from time
to time.


CERTIFICATION


The undersigned company, and the ofBcial executing this certification on its behalf, hereby certify that the information contained
in this report is correct and complete to the best of their knowledge and belief.


.GRAND DEPOSIT MINING CO,
(Name of Company) (Signature of A orized O ial)


FEB 2 1952


NOTE.-Title 18, U. S. Code (Crimes), section 1001, makes it a criminal offense to make a willfully false statement or representation to any department or agency of
the United States as to any matter within its jurisdiction.


16-64068-1







MONTHLY SUMMARY COST STATEMENT


Name of operator DEFOSIT


Project No. D MA 1451.
Total contract amount . .#26400


Government participation percent 50


Distribution of Expenditures for Afonth of _ _ January 196


Fox GOVERNMENT BE NLT


MONTHLY ÎOTALS PREVIOUSLY TOTALS TO


ITEM TOTAL REPORTED DATE 1 Ap roved Totals Approved Totals
Total Pre iously Reported to Date


Wages and salaries ... 4Û 129Ag3


Equipment purchase


Equipment rental 2 1015 58 1158.0£


Buildings....


Explosives.. 202;U


Repair parts 181255 181.52


Other supplies 840.92 958.95
Power.


Transportation.


Withholding taxes.


Compensation insurance


Other insurance .


Contract work.... 38.Û 38


Other (specify) Asging 1Ag5 16


Prints for Dec. Repar


TOTAL


Totals previously reported


Totals to date 562§,§§


FOR GOVERNMENT USE ONLY


Checked by


Entered by.


Approved by


Amount approved for payme


Remarks


i Enter total purchase price in month purchase is made 16-64068-1
2 Payments for rental of cauipment or Drorated deoreciation on equipment owned by contractor.


O O







A. ¢. Johneen, Ukiet, Histag Riv., Reg. III Feb. 18, 1958


Russell A. Treageve, Mintag £agineer, aureen et Nines, Reg. III


hoeket DNA•146X (Leat, stas, sepper) • Exploration Proget Centreet
Ita•RSO1, Grant Depost* MistBE Gempear


his yteperty was Viettet February li, 1968 by L, 7. Nuller aat
asell R. Treageve, en61A**Pa of & Y• 84 Bureen et Minst et Region III.


The Jaeger $16 eh, 8-stage sempresser win laternattenal VD•18 Diesel
•¤Etas, whtok brake tema Jammary 8, 1988, was fias11y repairet sae work was
resanat on the oestrae* Arifttag sa as 400-lewl. The 6erdner-Deaver,
840 *¾ eempressor, (stang-47 aly and met metaally uset), tot whteh a
rental et ‡100 is being pait senthly, is said to be able to operate it
etatypot with 15mitten wires.


The perseasel et Me erisaissalen ya-Ne the ease
pertoi • two aAsers and one heistaan, werktag see shift
Igen, Jr., sagertatendent at ‡350 por sema,


as ÿretteasly we
taily and Paul 4 .


The exploration erifa en the #00•1eval has a total advanee et 170 feet.
The heet est peer air ta this grità is alaest saboerables Resever, this
may be remettet ta a ther* time after a staae, SG fast toeg aug en tositaet
raise up 180 emot are eenneeket. Etttatag was itseemátaaet aat Me aimers
are en sentraen oompletta6 the raise. They expeet te belo thre*Sh la sheet
20 toet sat a¾ext 40 ears wt11 have te he moetet from the inoltasA wtase,
the be*41eeeek to ta getting rit et the meek. Tymentag Me maak to the
what% is alew, aag hetettst Me ansk to surthee is ala* elow beensee et an
Ansattistently remeret heist eagina. fkte malmen ter peer progress.


A small trossent $s botag ritaa on dage-wagte basì¢ to probe for 4
possible tan14 sono en the 800-level.


A total et five sets of timber have hees reglaeet in the shath. Twelve
working days were test during Me periet heemass of heavy onests11, making
the aime taaseess&¾1e for the gelivery of Diesel 911 for the hetat engine.


Raseell A. trea5***







GRAND DSPOSIT MINING COMPANT
400 Ness Building


Salt Lake City 1, W¾ah


. February 8, 1962


Refer: NA 1451


PROGRESS REPORT FOR JAWHART 1 to $1 inclusiver 1959:


Durin8 the month of January, 1982 our operations were limited
by en unusually severe winter; the mine road was blocked by deep
enos during the entire month and the camp was snowed-in most of
the month also, so that we could not get needed fuel for our
compressors and hoist delivered. We had the road re-opened on
January 31 by a rancher who had a traotor; the county had plowed
the road as far as camp twioe, but it had drifted in again the
next dayi they could not plow the mine road.


Our Jaeger compreanor failed the first part of the month
and it was repaired during the fuel ahartage. The hoist engine
also required same repair.


We built a bulkhead in the shaft below the 600 level and
removed some loose rook from the hanging wall and put in three
sete of timber to make it safe.


At the end of December, we encountered another fault, attang-
17 mineralised with sino and iron and striking a little eas t of
north, in the 800 drift. Since following that fault would turn
the drift too far from the desireg coureef we are attempting to
find the extenaîca N45 W fault (whtoh we followed at firet) by
crossoutting about 8 48©¶ from a poiné 55 feet ahead of the turn
in the drift (where drift turned to N 16 W). The U.S.G.S. 8001•
ogist has recommended this crossout.







e g
DISTRIBUTION OF WAGES AND SALARIES FOR MONTH OF ---eTanuary,--1952


Name of operator ....GRAND DEROSIT HINIRG COMPANI.
Project No. DMA .. 1
Total contract amount ....#26,AO


Government participation percent .. 50


TYPE NUMBER MAN-SHIFTS RATE ÎOTAL


Miners ... _... g _ _ _ _ _ .... ....._.....ig.__ _ _ _ _...._ s... 10 .00......__ s 180.00.


Muckers..


Tragtmers. ------------------>-t----
Timbermen


Pumpmen


Hoistmen ---- . ....1.----------- -------------Û------------ ---------10.00------ .... .90.00-


Surface.


Samplers.


Assayers. ----


Shift bosses


Mechanics.


Electricians


Blacksmiths


Carpenters.


Drill runners


Drill helpers


Teamsters.


Manager


Superintendent 1--------- -- ---S--ROnth------ ------ BO*- --------175.00 - -
Engineers


Geologists


Bookkeeper


Foreman.


Clerks.....


Stenographers


Other.......


TOTAL. ---- --


NOTE.-Show only that portion of supervisory, office, and engineering salaries that is chargeable to this project.


FOR GOVERNMENT USE ONLY


Checked by .


Entered by .


Approved by


Remarks .


16--64068-1







EXPLORATION UNIT COST AND PROGRESS REPORT FOR MONTH OF - fild


Name of operator dà ÛÁl .18 . ..............


Project No. DMA


Total contract amount ... .........-....


Government participation; percent


CosTs PROGRESS


ITEM 3Vag and Equipment i SuppHes Other a Total Unit Umnits thhis v Units to date Un ts uthorctzed


Sh f


Winzes.


Drill holes


Overburden.


Rehabilitation and preparation


Geology and geophysics.


Trenching...........------


Sampling and assaying.


Roads and trails.........


Test pits. -------- ------ ------ --


Other (specify)


TOTALS....---------------------- ----------------- ------------------- ------------------- ---------------- ----------------- ---- ,--- --i-----


O I Prorate supervisory, engineering, and office salaries in proportion to man-shifts of direct labor, 16-64068-1 U. 5. GOVERNMENT PRINTING OFFICE
* Prorate charges for equipment that is not exclusively for one type of job (such as compressors) against authorized units of work in each category.
3 Where entries in the "Other" column (above) are more than 25 percent of the total cxpenditures, a breakdown of this item should be made.


FOR GOVERNMENT USE ONLY


Checked by... ------ ------------------- -------- -- ------- -


Entered by... ------ --- -------- --- -- -------


· Approved by. ---


9 Remarks......... ---- -- -------- ----------------------- - - -- - -----







MF•104 Budget Bureau NS 42-RIG3ô.
(April 1951) Approval expires 6-30-51.


UNITED STATES


DEPARTMENT OF THE INTERIOR
DEFENSE MINERALS ADMINISTRATION


ACCOUNTS JM 25 19S


STRATEGIC AND CRITICAL MINERAL EXPLORATION PROGRAM


OPERATOR'S MONTIILY PROGRESS REPORT


Operators are to submit monthly reports to the designated field
representative of the Defense Minerals Administration. Reports are
to be submitted in quadruplicate prior to the 15th day of the month
following the reporting period.


Narrative.-A concise narrative description of progress made, results
accomplished, and any unusual difficulties encountered is to be furnished.


Maps.-Wherever possible, the narrative is to be illustrated with
maps or sketches showing formations penetrated and location and assays
of samples taken as well as advances in workings. In the case of diamond
drilling or churn drilling, the location and inclination of holes is to be
shown on a map; logs and assays also are to be submitted.


Cost Accounts.-All applicable parts of this form are to be filled in.
This report will form the basis for payments of the Government's par- '
ticipating share of expenses. Audits of accounts will be made from time
to time.


CERTIFICATION


The undersigned company, and the official executing this certification on its behalf, hereby certify that the information contained
in this report is correct and complete to the best of their knowledge and belief.


GRAND DEPOSIT MINING CO.
(Name of Company) (Signature of A rized O lal)


NOTE.-Title 18, U. S. Code (Crimes), section 1001, makes it a criminal offense to make a willfully false statement or representation to any department or agency of
the United States as to any matter within its Jurisdiction.


16-64068-1







, MONTHLY SUMMARY COST STATEMENT


Name of operator _ _


Project No. DMA .
Total contract amoun .O


Government participation percent QZo


Distribution of Expenditures for Month of DEC 185


Fox GOVERNMENT USE ONLY


MONTHLY TOTALs PREVIOUBLY TOTALS TO
ITEM TOTAL REPORTED DATE A proved


onthly Approved Totals Approved Totals
Total Previously Reported to Date


Wages and salaries.


Equipment purchase


Equipment rental 2


Buildings.


Explosives


Repair parts.


Other supplies


Power... ...


Transportation


Withholding taxes.


Compensation insurance


Other insurance.


Contract work.


Other (specify) /


TOTAL.


Totals previously reported


Totals to date


FOR GOVERNMENT USE ONLY


Amount approved for p t


Remarks ..


Bey2 L NorvaW
Authorized Certifyirig O¾icoz


1 Enter total purchasc price in month purchase is made 16-64068-1
Payments for rental of eau1pment or Drorated depreciation on cquipment owned by contractor.







DISTRIBUTION OF WAGES AND SALARIES FOR MONTII OF Î$¾.


Name of operator ..._.... ...


Project No. DMA -


Total contract amount


Government participation percent


TYPE NUMBER MAN-SHIFTS ATE TOTAL


Miners.... .... .. ... _.... .... ....._.. ....... ......-... $ . $.


Timbermen


Pumpmen


Hoistmen.


Surface....


Samplers..


Assayers.


Shift bosses


Mechanics.


Electricians


Blacksmiths.


Carpenters.


Drill runners


Drill helpers


Teamsters


Manager.... -----.


Superintendent _ _ _ _ _ _ _. . _ __....... ..._.... ......__ _.Â.


Engineers...


Geologists .


Bookkeeper


Foreman.


Clerks....


Stenographers


Other.........


TOTAL ..... ..


NOTE.-Show only that portion of supervisory, office, and engineering salaries that is chargeable to this project.


FOR GOVERNMENT USE ONLY


Checked by .


Entered by ..


Approved by


Remarks ....


16¾068-1







DEC 1951
EXPLORATION UNIT COST AND PROGRESS REPORT FOR MONTH OF


Name of operator -- . MIN NG CO.


Project No. DMA


Total contract amount


Government participation, percent


CosTs PROGRESS


ITEM \Va and Equipment i Supplies Other a Total Unit Units thhis s e Units to date Un tse thorctzed


G Jacted Aah


Drifting....... -- --. .... -- - -- --- À- - - - ---699 - ----- -- -- - - -- ---
Crosscutting.


Raising.....


Shafts........


Winzes.......


Drill holes.. ---- -----
Overburden. ---- ----
Rehabilitation and preparation


Geology and geophysics...


Trenching......-- ------------
Sampling and assaying-... ... ---


Roads and trails...


Test pits----------- ----
Other (specify) .4 - _OSÛ. ----- - -


ToTALS.---------------- -------- / - - -- - -


I Prorate supervisory, engineering, and ofIlce salaries in proportion to man-shifts of direct labor. 16--64068-1 u. s. covERNNENT PniNTING OFFICE
2 Prorate charges for equipment that is not exclusively for one type of job (such as compressors) against authorized units of work m each category.
8 Where entries in the "Other" column (above) are more than 25 percent of the total expenditures, a breakdown of this item should be made.


FOR GOVERNMENT USE ONLY


Remarks....







GRAND DEPOSIT MINING COMPANY
409 Ness Building


Salt Lake City 1, Utah


Refer DKA 145 X January 8, 1952


PROGRESS REPORT FOR DECEMBER 1 to 31 inclusive, 1951:


Please refei to the enclosed map.


Porty-eißht feet of progress was made in the 800 level drift.
The ground was highly mineralized for the whole distance, and can-
tained sino, copper and legg, however not in commercial amount.


The ground was too much altered to determine the structure
with any degree of accuracy, and progress was slow due to fill
material continually falling from caves above, so that more
rock had to be trammed and hoisted.


The narrow solution cave (near the face) dips steeply (80 )
to the west and is accessible at preaant to 45 feet ubov6 the
drift level• It is coated with corruaite aands and some galena,
but not sufficient to mine. An assay of the corrurite was made
as followas Lead 65.4¾, Gold 0.19 os., Silver 5.4 OE., Copper


o.12¾ and Insoluble 0.8¾.


An assay of about 35 tons of waste showed: Silver 0.9 os,
Leat 4.0¾« Copper 0.70¾ and Zino 9.6¾. This material oame from
the drift.


A showing of oopper on the bottom of the drift at about
250 ft. assayed .005 os Gold, 1.8 os. silver. 19.96 copper,
1.2¾ 1ead and 5.44 sine. This was a dark charty material.


There was also considerable oxidized sinc material in the
driftt it would assay 15 to 25 sino.


Heavy snows have elosed the mine road, and we are attempt-
ing to get the county to open the road so that we can have a
load of fuel delivered for the compressor, as we are out of fuel.


Some work was done in the shaft, and is continuing into
January. This consists of replacing ties and timber and some
removal of dangerone overhanging rook prior to timbering.







COPY


A. C. Johnson, Chief, Mining Div., Reg. III Jan. 15, 1952


Russell R. Trengove, Mining Engineer, Bureau of Mines, Reg. III


Docket DMA-145X (Lead,Zinc, Copper) Exploration Project Contract
Idm-E201 Grand Depesit Mining Co.


Equipment Being Used Rental rate per month


1 - Jaeger, 315 c.f.:m, 2-stage compressor Šl67
1 - Eendric and Bothoff hoist, with 1200 feet of cable 133
1 - Witte, 10 KVA Diesel, electric power plant 17
1 - Gardner-Denver slusher hoist, scraper and cable 40 .
2 - " " S-55 jackhammers & shells 15
2 - 1-ton mine cars 15 .
1 - Skip 20


$407


Used Occasionally '


l - Gardner-Denver, M-11 stoper 10
1 - Electric drill and tools 15


1 - Gardner-Denver, 240 c.f.m. compressor with Binda gasoline
engine is listed at $100 per month. However, in spite of
the fact of the breakdown of the Jaeger compressor, this
Gardner-Denver compressor is not bein¿ used.


In checking over the progress report for December 1951, I cannot
verify the Š495 for rental of equipment plus Š25 for rental of equipment
for shaft repair.


/s Russell R. Trengove
Russell R. Trengove


Joauary 23, 1952


To clarify the equipment rental figure of Š520 submitted by Paul
Lyon, Jr. in his Monthly Progress Report for December 1951, you wrote
to Mr. Lyon reauesting a detailed account of the various mine equipment
used in computing the $520 rental figure.


He súbmitted the following in his letter of January 21, 1952:







Og e
COPY


GRAND DEPOSIT MINING COMPANY .


409 Ness Building * Phone 3-2623 * Salt Lake City 1, Utah


January 21, 1952


Mr. A. C. Johnson, Chief
Mining Division, Region III
Bureau of Mines
Box 1551, Reno, Nevada -


Dear Mr. Johnson: Re: DMA 145X Cont. Idm-E201


In reply to your letter of January 15, 1952 in which
you request a detailed account of the various mine equipment
used in camputing the #520 rental for December, 1951, we
submit the following:


Jaeger 315 compressor 1 month
Gardner-Denver Compressor (Standby only,


and not actually used during the month)
H & D Hoist with Engine 1 month
Electric Plant (Witte) 1 month
Double drum hoist & scaper (two were in


regular use, one underground and one .
. on the dump, but only one is claimed)


One Gardner-Denver Jackhammer & Shell .
using 1" hex. steel 1 month


One M-ll Gardner Denver Stoper i month
Misc. hand tools
One mine car -
One skip


#167.00


100.00
133.00


17.00 .


40.00


8.00
5.00


15.00
15.00
20.00


$520.00


If there is any other information you may require,
it will be furnished promptly upon request.


Very truly yours,


GRAND DEPOSIT MINING COMPANY


s| Paul C. Lyon, Jr.
Paul U. Lyon, Jr. '







COPY


A. C. Johnson, Chief, Mining Div., Reg. III January 15, 1952


Russell R. Trengove, Mining Engineer, Bureau of Mines, Reg. III


Docket DMA-145X (Lead,Zino, Copper) * Exploration Project Contract
Ida-E201 Grand Deposit Mining Company


This property was visited January 10, 1952 by Roscoe M. Smith
and John Powers, U.S.G.S., Salt Lake City, Utah and Fred Müller and
Russell R. Trengove, U. S. Bureau of Mines, Reno, Nev.


The Jaeger 315 c.f.m., 2-stage compressor with International
UD-18 Diesel engine broke doma January 3, 1952, and was still idle
January 10, waiting for new parts.


The two miners constructed a bulkhead about 60 feet below the
600-level to repair timber sets in the shaft. Fourteen days or 28
man-shifts on days pay basis were spent repairing three timber sets.
Because of the bulkhead, the 800-level could not be.reached so the
following information was obtained from the contractor-miner, Donald
T. Miller, who is also President of the National Copper Mines:.


On the 800 foot level, the contract exploration 5' x 7' drift
advanced about 190 feet (156 feet on monthly reports) since the start
of thè project November 2, 1951. Quoting from Paul 0. Lyon, Jr.
report dated December 10, 1951:


"From 81 to 98 feet, the drift encountered a pocket of altered
limestone containing strong ferric and ferrous iron mineralization,
also seems of oxidized mino ore (24¶ zinc), and cerrusite with traces
of malachite and copper zinc carbonate mineral. The entire pocket
had to be mined, leaving a cavity 8 feet wide, 15 feet high,-wad 10
feet below the drift level (which was filled)."


According to Mr. D. T. Miller, this was not ore and was dumped
as waste material. However, Mr. Miller stated that there is about
8 to 10 tons of ore in the shaft pocket which was mined during the
drifting beyond the pocket previously encountered.


There are three men employed; 2 miners and 1 hoist engineer.
They are all on contract when drifting and on days pay when on other
work. Paul Lyon, Jr., engineer, Secretary, Treasurer, visits the pro-
perty once per week, arriving in afternoon rad leaving the following
morning. His salary is $350 per month. For November, Š338.33 €qs
charged to the project, and for December the fubl amount of Š350
was charged.


Drifting progress is slow because of an inadequately powered
hoist engine. Under the best of conditions, only 10 skips are hoisted
per hour. Mr. Miller stated that very often the skip stops three or
four times between the 800 and 600 foot levels enroute to surfäce.
This could probably be remedied by over-hauling the hoist engine.







Only one shift is worked daily. When two shifts daily was
suggested, I was infonned that poor ventilation would make two shifts
daily impossible. However, if Item 2 in the revised exploration
program "Enlarge and complete raise for air course from 800 level
to 600 level" was completed and a blower installed, two shifts could
be worked daily.


s Russell R. Trengove
Russell R. Trengove







MF-1& Budg Bureau o. 42-R1030.' apre iam . Di?Ei;SE MEE.%LS Appmmlequres6-30-M.


DEPARTMENT OF THE ŸNTERIOR
DEFENSggl RA S D N TRATION


STRATEGIC AND CRITICAL MINERAL EXPLORATION PROGRAM


OPERATOR'S MONTHLY PROGRESS REPORT


Öperators are to submit monthly reports to the designated field
representative of the Defense Minerals Administration. Reports are
to be submitted in quadruplicate prior to the 15th day of the month
following the reporting period. · '


Narrative.-A concise narrative description of progress made, results
accomplished, and any unusual difficulties encountered is to be furnished.


Maps.-Wherever possible, the narrative is to be illustrated with
maps or sketches showing formations penetrated and location and assays
of samples taken as well as advances in workings. In the case of diamond
drilling or churn drilling, the location and .inclination of holes is to be
shown on a map; logs and assays also are to be submitted.


Cost Accounts.-All applicable parts of this form are to be filled in.
This report will form the basis for payments of the Government's par-
ticipating share of expenses. Audits of accounts will be made from time
to time. -


CERTIFICATION


The undersigned company, and the official executing this certification on its behalf, hereby certify that the information contained
in this report is correct and complete to the best of their knowledge and belief.


GRAND DEPOSIT MINING CO.
(Name of Company) (Signature of orized fucial)


NOTE.-Title 18, U. S. Code (Crimes), section 1001, makes it a criminal offense to make a willfully false statement or representation toany department or agency of
the United States as to any matter within its jurisdiction.


16 68-1







MONTHLY SUMMARY COST STATEMENT


a e of ope do G & Deposit Mining Compan
Total contract amount ....


Öovernment participation percen


Distribution of Expenditures for Month of -Novestbe1• 1952 (2-50 inclusive)


Fon GOVERNMENT USE ONLY


MONTHLY TOTALS PREVIOUSLY TOTALS TO


. ITEM TOTAL REPORTED DATE p e Approved Totals Approved Totals
. . Total Previously Reported to Date


Wages and salaries


Equipment purchase


Equipment rental 2


Buildings..


Explosives...


Repair parts e 181.55 181 63


Other supplies ---- 656.96 6 96


Power. ...


Transportation.


Withholding taxes.


Compensation insurance.
NRYRAAnggdusti tel 1. 90429 90428
Contract work - ---- 1144,00 11M.00


Other (sliecify) --------. ....---g gg


TOTAL. .....----


Totals previously reported ....


Totals to date.. .....---------- --5067.69-------------------- -- -3069 7


FOR GOVERNMENT USE ONLY DEC 14 1952


Checked by .


. Entered by ..


Approved by


Amount approved for pa ....... . .. ... . ........._____......... Doyd L Norvoll


Remarks Authorized Certifying OSceg


i Enter total purchase price in month purchase is madC 16-64008-1
2 Payments for rental of equipment or prorated depreciation on equipment owned by contractor.







DISTRIBUTION OF WAGES AND SALARIES FOR MONTH OF r, 1961


o, ino1.)
Name of operator .


Project No. DMA 145
Total contract amount .


Government participation percent .


TYPE NUxnEB MAN-SHIFTS ATE TOTAL


Miners_.._... . __...._g___ $.. .. $


Muckers.


Trammers gg.


Timbermen


Pumpmen.


Hoistmen ._ _ _ _ __1.


Surface..


Samplers


Assayers.


Shift bosses


Mechanics.


Electricians.


Blacksmiths


Carpenters_.


Drill runners


Drill helpers


Teamsters..


Manager.


Superintendent


Engineers


Geologists


Bookkeeper


Foreman.


Clerks..


Stenographers


Other...


TOTAL.


NOTE.-Show only that portion of upervisory, office, and engineering salaries that is chargeable to this project.


FOR GOVERNMENT USE ONLY


Checked by


Entered by


Remarks .


16- 44068-1







//ov her /9.7/
EXPLORATION UNIT COST AND PROGRESS REPORT FOR MONTH OF


05/7 /N/
Name of operator ..


Project No. DMA .
Total contract amount ...


Government participation, percent .


CosTs PnochESS


ITEM Wagosriean Equipment * Supplies Other a Total Unit Units thhis vi sŠy o Units to date Un tscauthrarctzed
poned


/ ,p 921.0 37'41¶ 306767 poor ja 4 jo go
Drifting....... .....---- ----------- -- -- -->- -- -- ------- ------- ------ -- ---------- - ------- -------- ------ -- - --------
Crosscutting. .... .. ......----- --- -------- -- - - - -- ----- --- --- ------- ------- - ---


Raising.. ------- ------------ --- - - ---- - - - -- - - - -------


Shafts... -- - -- --------- -- - - - ---- -- - -- -


Winzes.. ---------------- - - ---- -- -


Drill holes. ---------------- - - --- - - -
Overburden. ------------------ -- - -- -
Rehabilitation and preparation. ---


Geology and geophysics.


Trenching...............---


Sampling and assaying.


Roads and trails...... - - --


Test pits......---------- ----
Other (specify) ------- ------ - ------ -- - ---- -- - -


ÎOTALS ......---------- -


1 Prorate supervisory, engineering, and ofBee salaries hfproportion to man-shiftsof direct labor. 16-64068-1 U. S. GOVERNMENT PRINTING OFFICE
2 Prorate charges for equipment that is not exclusivelyTor one type of job (such as compressors) against authorized units of work in each category.
* Where entries in the "Other" columri (above) are mord than 25 percent of the total expenditures, a breakdown of this item should be made.


FOR GOVERNMENT USE ONLY


. Checked by..........


Entered by..........


Approved by... --------


Remarks.. ......... -------- ------------------------------------ - - - --







MD llPulll MINING llMPili
409 NEss BUILDING $ PHONE 3-2623 $ SALT LAKE CITY 1, UTAH


Refeu DE 145 K Dooember 10, 10ð1


PROGRESS. REPORT FOR NOVWBBR 2 ¾o 50 inclusive, 1951&


Please refer to proposed exploratian drift as 111uatrated
in the contraot. A map is being prepared, and printe showing
the progress and geology features will be furntehed with all
subsequent reports.


Rock work commanood November 2, 1951 at a point 25 feet from
the intersection of the 800 level orossout with the mineyalised
open fissuro,in a northwesterly dirootion.


Dedignatin8 the ab ove latetsection as na ro, and the faos es
the glatanoe (northwesterly) fram sere, wœ¾ began at 26 feet
N SS (from sero).


The opon fissuno extendod to 54 feet where it pinched in
to a tight barren fault in the limestane.


From 54 to 59 feet, the drift followed the fáult N 39 W,
the fault being on the left (SW) side of the drift. The beds
of limestone dipped Bß N 280 E.


P>om 67 to 68 feet, the drifŠ followed the faul La the
same direction, however the fault had opened to a narrow fisauro
containing some limonito.


Praa 68 to 81 feet, the drift followed the fault N 450W.
The fault was tight, but eentained some limonite.


From SI-to 98 feet, the drift.encountered_a pockoð of
altered limentone containing strong ferrio and Terrous iron
mineralisation, also seams of oxidized sinó one (24§ zino),
and oetrunite with traoes of malachite mad a copper-zino
smekammesa carbonate mineral. The entire pocket had to be mined,
leaving a cavity 8 feet wide, 15 feet high, and 10 feet below
the drift level (which was filled).


From 98 to 163 feet, the drift followed a loose limestone
with about 2 feet of mineralization on the left side santaining
sino, lead and copper minerals. The dirootion of the drift la
changing a little more to the north. fhe limestone beds are
thinner and of about the same dip.


The indleations are very enoouraging to us and may very
well lead into some ore soan.
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OFFICIAL FILE COPY


OREA Form 7 note surname Code


(12-¶6)


PROJECT SUMMARY REPORT


By: J. V. Alt July 21, 1958


1. Docket No. DMEA-145X (Lead-Zinc-Copper)
Contract No. Idm-E201
Property: Grand Deposit Mine


White Pine County, Nevada


Operator: Grand Deposit Mining Company
409 Ness Building
Salt Lake City 1, Utah


Operator's Property Rights: Owner


2. Contract dated November 1, 1951. To complete - 11 months.


Work Authorized


(1) Reblock and releg 10 sets in the shaft,
10 sets @ $100/each 1,000.00


(2) Enlarge and complete raise for air course
from 800 level to 600 level,
180 feet @ #10/ft. 1,800;OO
20 feet @ $30/ft. 600.00


(3) Drift on 800 level northwest along vein for
450 feet ® $30/ft. 13,500.00


(4) Raise on favorable showings, 100 feet @
#30/ft, 3,000,00


(5) Diamond.drill 200 feet in hanging wall @
$5/ft• 1,000.00


(6) Other and miscellaneous costs 5,500.00


Total Estimated Cost $26,400.00
Government Participation @ 50% $13,200,00


6623







Amendments


No, 1 Effective October 1, 1952.


Extends completion time from 11 months to 13 months.


Work Completed


Drifting and crosscutting, 487 feet Šl7,131.31
Raising.and enlarging raise, 271 feet 6,032,.99
Diamond drilling, 200 feet 1,912.96
Underground timbering 19322.7¿


Total Cost of the Project $26,400.00


Work on the project was started in November, 1951 and was completed
in November, 1952.


3. Report of Review dated November 3, 1953.


Total cost as billed by Contractor $26,400.00
Exceptions 0.00


Total Accepted Cost $26,400.00
Government Participation @ 50% $13,200.00


Operator's final report dated November 21, 1952.
Field Team final report dated January 6, 1953. .


4. Certification date: No certification was made as the exploration was
unsuccessful in discovering ore bodies of significant size or grade.


5. Comments


Supervision.of the project was inadequate. Weekly visits by the
superintendent were not sufficient to maintain a uniform work achedule.


Project work comprised the repair and partial replacement of
several timber sets and lagging near the 600-foot level of the in-
clined shaft; replacing ties under the shaft guides and barring down
loose rocks along the length of the shaft. A 139-foot raise from the
800-foot level was enlarged, straightened and steepened, and an addi-
tional 80 feet were driven to connect with the 600-foot level of the
mine. This latter raise was intended to hole into a 60-foot winze







(il til


from the 600-foot level, but due to en inaccurate survey, the raise
. missed the winze by about 60 feet and holed through to the level.


A drift and crosscut were extended northweaterly for 450 feet
from the extension of the 800-foot level drift. A partially mineral-
ized fissure was followed for 155 feet before turning and crosscutting
the limestone formation. No mineralized fissures were encountered by
the crosscut. An inclined raise was driven 40 feet from the end of
the drift. No mineralization was encountered in the raise,


One diamond drill hole was drilled into the hanging wall of the
Grand Deposit fault. No mineralized areas or favorable horizons were
encountered.


At the Operator's expense a small crosscut was extended 22 feet
into the hanging wall of the mineralized zone at a point from the
beginning of the 450-fpot drift.


Work done under the terms of the contract adequately tested the
blocks of ground as outlined in the contract.


Any additional exploration work with Government assistance is
not recommended.


J. W. Alt


4Alt/ss 7/16/58
Copy to: Docket


Chron.







Audited Œ AVAMSIS SHEET DFU'A PRO / Actual Cost


Certified Analysis as of Agreed Unit Gost
Incl Voucher for


Decks No


Commodity -- Noo


AUTROFIZED COMPISTED
OPERATION NET COST


Crossent


3hafts


Excavation


ad und Emavauca


leads and Trails


letraMag Equiµësat Perchased


Garfam Rohabilitation & Reµ$2e


Underground Rehabilitation


a Buildings Impremaments, etco


3 m (Specify)


Te"als


O Prenamed by







OF


UNITED STATES Defense minerala Ma¡Mation


DEPARTMENT OF THE INTERIOR RE
DEFENSE MINERALS EXPLORATION ADMINISTRATION JA N 3 0 E53


' WASHINGTON 25, D. C.


Office of 1012 Flood Building
Executive Officer .870 Market Street
$¾31 Field Team San Francisco 2, Calif.


Region III
January 26, 1953


Memorandum


To: George C. Selfridge, Chairman, Operating Committee,
DMEâ, Interior Building, Washington 25, D. C.


From: Executive Officer, DMEA Field Team, Region III


Subject: Docket DMA-145I(Lead-Zinc), Contract Idm-E201,
Grand Deposit Mine, White Pine County, Nevada


In my memorandum to Frank E. Johnson, dated December 17,
concerning the subject property, I informed hLa that a final report


. The in preparation. This report has now been completed and four
copies of it entitled Final Report, Contract Idm-E201, DMA-145I
Grand Deposit Mine, White Pine County, Nevada, (Lea&gZinc,Copper ,
dated Joanary 15, 1953, are attached. The report consists of one
section prepared by Henry W. Jones, Mining Engineer, Bureau of Mines,
dated January 6, 1953, and another section by D. C. Arnold and D. C.
Laub, Geologists, Geological Survey, dated January 15, 1953. Attached
to each copy of the cited report is a copy of the Final Engineering"
Report prepared by a representative of the Grand Deposit Mining
Company.


The e:pploration was not successful in finding ore. The
report recommends: (1) No further request for exploration should (
be approved, (2) DMEA should certify no discovery, as no orebodies
of significant size or grade were discovered.


The report of the Bureau engineer calls attention to some
unexpended operating supplies that should be sold by the operator
for the joint account of the Government and the operator, and on
January 6 the company was notified of its obligations in this con-
nection.


H. C. Miller
Executive Officer


Attachment DMEA Field Team, Region III


Reviewed b
Copy to: E. H. Bailey, USGS EMEA OPERATING CO Tyrgy


(date)
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DEPANEliT 3F T:fE ¡E:


UNITED STATES JAN 3 0 E5
DEPARTl€NT OF TEE INTERIOR
OSCAR L. CHAPMEl, SEClETARY


DEFENSE MINERALS EXPLORATION ADISTISTRATION


REIORT OF EKAMINATION BY F1ELD TEAM
REGION III


F BIAL REPORT


CONTRACT: Idm-E-2Ol


DIG-145X, Grand Deposit Mine
White Pine County, Nevada


(lead, sinc, copper)


January 15, 1953


Reviewed by


BMEA OPERATIKG CO:.DITTg


(date)
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Docket No.: DIR-145K (lead, zine, copper)


Name and address of operator: Grand Deposit Mining Co.
409 Ness Bldg.
Salt Lake City 1, Utah .


Name and locatio¤ of property: Grand Deposit Mine in the Silver Mountain
Mining District, 67 miles by road northeast
of Ely, Nevada


Contract No.: Idm-E201


SUI fARY, CONCLUSIONS AND RECOldENDATIONS -


The Grand Deposit mine was explored under DIBA contract Ida-E201


between the periods of Nov. 2, 1951 and Nov. 1, 1952. Work comprised


the repair and partial replacement of some timber sets in the in-


clined shaft; enlarging, straightening and continuing an air raise .


from the 800-foot level to the 600-foot level; drifting and cross-


cutting northwesterly from an extension on- the 800-foot level a


distance of 450 feet; raising from the end of the 450-foot drift a


distance of 40 feet in an attempt to intersect favorable limestone


beds; crosscutting 14 feet from the 80Afoot level shaft pocket to


establish a drill station; and the drilling of a 201-foot, approxi-


mately flat dip hole bearing S. 43° W., into the hanging wall of


the Grand Deposit fault. Total cost of the,project was $26,400; the


Government's share was Šl3,2OO, or a 50 percent participation.


The exploration project was not successful in locating ore


bodies of commercial grade. The oxidized lead-zinc ore encountered


was too low grade to warrant mining and shipping to a smelter.


Further exploration by drifting and crosscutting on the 800-foot


level is not justified.
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It is recommended that: .


1. No further requests for exploration be approved.


2. DEA certify no discovery by the exploration as no
ore bodies of significance were discovered, either
in the li.50-feet of drifting and crosscutting on the
800-foot level, or in the diamond drill hole into
the fault zone.


Production from new mine workings might be economically feasible


if done by leasers following the higher grade leads within the fault


fissures. Production would be small, intermittent and with no


guarantee of continuous ore zones.


DESCRIPI'ION OF TE FORK COMPIETED


The DEA exploration project contract was signed on Nov. 2,


1951 with work to be completed within 11 months. An amendment to


the contract gave a two months extension, but funds were exhausted


by Nov. 1, 1952 and the contract was terminated on this date.


Project work comprised the repair and partial replacement of


several timber sets and lagging near the 600-foot level of the in-


clined shaft; replacing ties under the shaft guides and barring


down loose rocks along the length of the shaft. A 139-foot raise


om the 800-foot level was enlarged, straightened and steepened,


and an additional 80 feet was driven to connect with the 60Sfoot


level of the mine. This latter raise was intended to hole into a


60-foot winze from the 600-foot level, but due to an inaccurate


survey, the raise missed the winze by about 60 feet and holed through


to the level.
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A drift and crosscut was extended northwesterly for 450 feet


from the extension of the 800-foot level drift as required by the


contract. A partially mineralized fissure was followed for 155 feet


before turning and crosscutting the limestone formation. No


mineralized fissures were encountered by the crosscut. To expedite


the crossoutting to more favorable limestone beds, a 54° inclined


raise was driven 40 feet from the end of the drift. This.raise


was discontinued due to the lack of funds. No mineralization was


encountered.


A crosscut was driven 14.3 feet southwesterly from the 800-


foot level shaft pocket to provide room for the diamond drilling.


Diamond drilling was contracted to the Nickols & Thompson


Drilling Company of Boise, Idaho and comprised drilling a 201-foot


flat hole on a S. 43o V. bearing into the hanging wall of the Grand


Deposit fault. No mineralized areas or favorable horizons were en-


countered.


A small crosscut was extended 22 feet into the hanging wall of


the mineralized zone at a point 91 feet from the beginning of the


450-foot drift. Neither this work nor the 14.3-foot crosscut at


the 800-foot level shaft pocket were to be included in the Government


contract work.


EKPENDITURES


Total approved • • • • • • • • • • .-. . . Š26,400.00
Total cost of project • • • • • • • • . . . 26,400.00
Government share of cost • • • • • • • . . 13,200.00
Governmentis..shafe..unexpended • • • • • . . none
Value of production during operations and Government rs royalty


No production during or subsequent to the DER explor-
ation.
No royalty payments due the Government.
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EFFID1ENCY OF OPERATIONS - COMIETENCY OF OPERATOR


Supervision of the project was inadequate. Weekly visits by


the superintendent, Paul E. Lyon, Jr., from his Salt Lake City, Utah


office, were not sufficient to maintain a uniform work schedule. Although


competent miners were employed, the following instances reflect the lack


of adequate trained supervision which was reflected in the costs and


accomplishment of the exploration project:


1. .An inaccurate survey by the operator caused the raise from


the 800-foot level to miss the bottom of the winze from the 600-


foot level. An additional 60 feet of raise were required to hole


through to the 600-foot level.


2. Poor ventilation in the 800-foot level drift made for hot


and gassy conditions which caused repeated shutdowns.


3. The standby compressor was not put in condition to operate


during a monthrs period in which the main compressor broke down.


Rental was charged on both compressors during that period.


EQUIPENT PURCHASED FOR PROJECT


59 pieces of 12-pound rail, 15 foot lengths ..........885 feet New
10 pieces of 16-pound rail, 15-foot lengths . . . . . 150 feet New
25 pieces of 1-l/2--inch pipe, 20-foot lengths · · · .500 feet New


6 pieces of 3/4-inch pipe, 20-foot lengths . . . . . 120 feet New
4 pieces, 12-inch diameter ventilation tubing,


100-foot lengths • • • • • • • • • • . . . . . 400 feet New
1 piece, 12-inch to B-inch diameter ventilation


tubing, 10-foot length • • • • • • • • . . . . 10 feet New


l piece, 8-inch ventilation tubing, 50-foot length . 50 feet New
7 12-inch tubing connectors • • • • • • • • • • • • . New


The above equipment was stored on the surface and in the shaft. It


does not include equipment put into use.







600 feet of 3/8-inch and 5/16-inch wire rope tugger hoist
cable (used)


. Drill steel, bits, track bolts, splice bars, drifter repair
parts, snatch blocks.


As the project was placed on a sight audit basis, pao record


is available of the supplies and equipment purchased during the


last three months of operation. The above listed material was


catalogued as supplies on hand.


The project is final 19-104 report contained an entry "credit .


to supplies on hand of Š542.92" which made up the remainder of the


full amount of the loan.


As noted from the report there are some remaining unexpended


operating supplies (rail, pipe, venilation tubing and connectors)


that should be sold by the operators for the joint account of the


Government and operator.
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GEOIDGJD REPORT


DOCKET DMA-145K, GRAND DEPOS1T ME1E


WH1TE PINE COUNTY, NEVADA


Introduction


The Grand Deposit Mining Company has expended all of the funds allotted


under contract Idm-E-201 for exploration at the Grand Deposit Mine,


White Pine County, Nevada. December 16, 1952, D. C. Arnold and D. C. Laub


of the U. S. Geological Survey examined the property to determine whether


any discoveries had been made, and if the exploratory program had adequately


explored the ground outlined in Docket DNA-145.


The workings of the Grand Deposit mine are in the footwall of the


Grand Deposit fault in limestone of Cambrian age. Most of the ore bodies


discovered on the 500 and 600 levels were residual bodies of lead carbonate


and iron oxides coating the walls and partJy filling open fissures, and as ox-


idized lead-zinc replacement deposits near large fissures in a thin-bedded


limestone unit that strikes northeast and dips northwest in the mine area.


Results of Exploration


The Grand Deposit project was outlined to explore the thin-bedded


limestone unit on the 800 level and to test the possibilities of ore bodies


being present in the hanging wall of the Grand Deposit fault.


The exploratory program consisted of two projects, both on the 800


level: Project No. 1--explore the thin-bedded limestone unit crosscutting


northwestward along the mineralized fissure at the end of the 800 level drift;


Project No. 2-a 200-foot diamond drill hole to explore the hanging-wall block


of the Grand Deposit fault (fig. 1).


Project No. 16 Exploratory work consisting of 450 feet of crosscutting


and 40 feet of raising was completed under Project No. 1. The first 155
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feet of crosscut was driven northwest along the mineralized fissure at the


end of the 800 level drift. Initially it was planned to follow the fissure


northwestward, into the favorable thin-bedded limestone unit, but when the


strike of the fissure changed. towards the northeast, it was decided that the


crossout should continue northwestward to explore the favorable limestone


rather than follow the fissure. The additional 295 feet of crosscut thak


were driven after leaving the fissure encountered only one lead-zinc showing.


This showing, a small fissure striking N. 400 E. and dipping 20°SE., was


cut at 245 feet. After continuing the crossout 50 feet beyond the small


fissure, without making any new discoveries, the remaining funds were used '


to put up a 40-foot raise to explore the fissure above the level. The


fissure was not cut in the raise, presumably it was too weak to continue up


dip for more than a few feet. This work complete Project No. 1, the results


of which are summarized below:


The fissure that was explored with the first 155 feet of


crosscut contained about 10 tons of residual lead carbonate


ore. The lead carbonate occurred with iron oxide on ledges


and floors of small caves along the fissure. Exploration


along the strike and up the dip of the fissure would probab],y


yield a few hundred tons of ore.


Project No. 2: The 201-foot diamond drill hole in the hanging wall of the


Grand Deposit fault did not encounter any lead or sinc minerals.


DDH (logged by Paul Lyon, Jr.) Bearing S. 400 W. Inclination 42° (fig. 1)
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Feet of
From To Feet Drilled Core Recovered Rock Type


0 2 2 2 limestone


2 21 19 17 limestone


21 55 34 3A limestone


55 92.5 37.5 36 limestone


92.5 100 7·5 5•6 limestone


100 130 30 25.5 limestone & andesite


130 150 20 17 andesite


150 178,5 28.5 27.5 andesite


178.5 201 22.5 20 andesite


Total depth 201 feet -- 91§ core recovery.


Ore Reserves


About ten tons of lead carbonate ore averaging 9 percent lead was


mined from the fissure. This ore was in the ore bin at the mine at the time


of our visit. Twenty tons of indicated ore of about the same grade still


remains in the žissure. A few hundred tons of ore of the same grade may be


inferred along the fissure to the northeast and above the 800 level in the


thin-bedded limestone unit. .
Grade


Froved Ore 10 tons 9% Pb
Indicated Ore 20 tons 9¾ Pb
Laferred Ore 300 tons 9§ Pb


TOTAL 330 tons


It is doubtful that ore of this grade can be shipped profitably


at the present price of lead ore. If the ore bodies are mined by lessees


familiar with oxide ores, however, they may be able to selectively mine ore


of substantially higher grade that can be shipped profitably.
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Conclusions


Work .done under contract IdwE-2Ol adequately tested the blocks of


ground outlined in Dlu Docket M5. The crosscut and raise explored the


most favorable part of the thin-bedded limestone and the hanging wall of


the Grand Deposit fault was explored by a drill hole.


The fissure explored by the first 155 feet of crossout contains


low grade lead ore. The measured and indicated reserves total about 30 tons,


but an additional 300 tons may be inferred along the strike and up dip from


the showingqÁiscovered on the 800 level. The outlook for the production of


a significant tonnage from these showings is not promising, but the operators


or lessees may eventually ship a small tonnage.
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COPY


GRAND DEPOSIl' MINING COMPANY
409 Ness Building .


Salt Lake City 1, Utah


November 21,.1952


Refer: Dba 145K
Idm-E201


FINAL ENGINEERING REERT


This is a report of work done at the Grand Deposit Mine under
the DMA contract, and geological information pertaining to the pro-
Dect. The attached map is part of the report.


Timbering and repair in the shaft was held to the minimum
necessary to maintain a safe condition of the hanging wall and to
enable skip to hold to the track while being hoisted. The work
consisted in replacing ties and in removing loose rock and instal-
ling sets of timber.


The completion of the return air course between the 800 and
600 levels provided adequate ventilation to the 800 drift. The air
course was completed at low cost, considering the foul air and diffi-
cult conditions under which the work was done; one man was overcome
by poisonous fumes, but, fortunately, he was rescued promptly. The


work consisted of rehabilitating and enlarging 139 feet of inclined
raise that leasers had driven on a mineralized shoot (form which
they shipped ore), and driving 90 feet of new raise from there to
the 600 level. Twenty feet above the original 139-foot raise, a
fault was encountered; this fault was nearly flat and had a throw


of 60 feet, the top part having moved S. 500 E. relative to the lower
part, so that the bottom of the 600 winze was 60 feet SE. The
raise was completed, 70 feet ofinclined raise to the 600 level
making a total of new and rehabilitated raise of 229 linear feet.
Work was slow because of difficulty of access.


The 800 level drift was commenced by driving N. 35° W. along the
mineralized fissure. This fissure had been explored previously
75 feet southeasterly and approximately 40 feet below the 800 level
however that was and is no longer accessible due to filling. The '
fissure contains much iron oxide and some cerrusite. The open fissure
pinched quickly to a tight fault (or joint) in the limestone for
23 feet, then the fault opened slightly to include limonite for 11
feet, following which it became tight again, but still containing


some limonite for 13 feet, and now bearing N• 45° W. The drift then
encountered a "filled cavityn for 17 feet; it contained strong ferric
and ferrous iron mineralization, cerrusite, malachite, auricalcite
and oxidized sinc mineral (24 ¾ zinc) ; the pocket was mined 15 feet
above the drift level, 10 feet below, after which it was filled to







The pocket (end of which was 56 feet from beginning of drift-
ing) was a turning point in the drift. The original fault faded
and the drift proceeded N. 16° W. through loose altered limestone
along a udneralized zone for 85 feet. There was at least two feet
of strongly mineralized rock in the drift for the entire distance,
and sometimes more. This mineralized material contained much lead,
sinc and copper, but little of it could be saved because of lack
of storage facilities on the level. An assay of 35 tons of waste
from the drift was: Lead 4.0$, Zinc 9.8%, Copper 0.70%, and approx-
imately 35¾ iron.


A narrow solution cave was encountered on the west side of the
drift in this area; the cave was accessible to approximately 50 feet
above the drift; it contains considerable cerrusite and some galena,
but is too small to mine. The cave material was dangerously loose
and it had to be timbered to keep it from clogging the.drift (with
ore) . A sample of cerrusite from the cave assayed: Isad 63.4§, Gold
0.19 oz., Silver 3.4 oz., Copper 0.12¾ and insoluble 0.8%. A show-
ing of copper ore in the bottom of the drift in the same area
assayed: .005 oz. gold, 1.8 oz. silver, 19.75¾ copper, 1.2% lead
and 3.4% sinc. There was considerable oxidized sine material in the
drift, assaying from 10% to 25§ zinc.


At the end of this part of the drift, a fault was encountered.
This fault was N. 2Oo E., dipping 85° SE.; it was mineralized, but since
its strike was near the strike of the limestone beddings, it was
not felt that it would be wise to drift along it. A 22-foot cross-
cut was driven to intersect the fault originally followed, however
the fault was not seen, or at least it was not significant enough
to drift along.


It was decided that the drift should be turned to a bearing of
N. 50° g. to crosscut the limestone beðdings and to reach the thin-bedded
limestones at the nearest point. The drift was continued in this
direction until the 450 feet of drift authorized by the contract were
completed. A number of faults were encountered in this part of the
drift, some of which were slightly mineralized (see map) . The fault
60 feet belon the 600 level (encountered in the air raise) and the
other faults in the drift moved the sought-for favorable thin-bedded
limestones farther away, so that they were not found in the drift
(they would have been encountered at about the present face if there
had been no faults) . We felt that it would have been wise to con-
tinue the drift ahead until funds were exhausted, but this was not
possible under the contract.


A raise was driven from the end of the drift N. 500 W. at a 500
incline to crosscut the beddings and intersect the last fault en-
countered in the drift. The raise was stopped at 42 feet because
all funds provided for the contfact had been exhausted. The face
of the raise was in dense light-grey limestone containing traces of
limonite.







Except as already stated, no favorable showings were encoun-
tered. Traces of sheelite were found near the last fault in the drift.


The diamond drill hole was driven 201 feet into the hanging
wall of the shaft as provided in the contract. The hole was drilled
on the advice of the government whose idea it was originally. It
was drilled S. Ipo W. approximately level, with over 90Á recovery
of the core. The first 100 feet of hole were in calcareous breccia
contairling some igneous fragments. The next 101 feet were in
andesite, except the first few feet of it were in andesite porphyry.
There was a fault indicated at 137-139 feet. There was no mineral-
ization indicated in the hole.


Except as stated above that it would have been better to extend
the drift to a favorable showing instead od driving the raise where
it is and doing the diamond drilling, we feel that the work has been
done according to good mining and exploration practice.


-3-
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DEPARTMENT OF THE INTERIOR Uto Œœla6:Mafo
DEFENSE MINERALS EXPLORATION ADMINISTRATION


WASHINGTON 25, D. C. DEC 2 " 1952


1012 Flood Building
870 Market Street
San Francisco 2, Calif.


December 17, 19§2


Memorandum


To: Frank E. Johnson, Chairman, Operating Committee,
DMFA, Interior Building, Washington 25, D. C.


From: Executive Officer, DMEA Field Team, Region III


Subject: Docket DMA-lh¾ (Lead-Zinc), Contract Idm-E201,
Grand Deposit Mine, White Pine County, Nevada


Your subject letter, dated November 19, was referred to
A. C. Johnson, Chief, Mining Division, Regian III for comment and
recommendations.


I now have a reply fram Mr. Johnsan, dated December 9,
in which he states:


"Work on this DMFA project was terminated on November 19
with the expenditure of the allotted $26,hoo.oo. No signif-
icant discovery was made by the exploration and no further
consideration of the project is warranted. It is recommended
that the contract be terminated with the exhaustion of the
funds.


"The final report on this project is in the process of
preparation, but following is a brief summary of work cam-
pleted between Nov. 2, 1991 and Nov. 19, 1992:


1. Repair and partial replacement of some timber
sets in the shaft.


2. Enlarging, straightening, and continuing an air
raise from the 800- to the 600-foot level.


3. Drifting h60 feet northwesterly an the 800-foot
level.


h. Raising 40 feet from the end of this drift.


§. Crosscutting 14 feet from the 800-level shaft
pocket to establish a dianond drill station.







g . e


6. Drilling a 201-foot, flat hole, S. 43° W., into
the hanging wall of the Grand Deposit fault."


We trust that the above answers your questions satis-
factori3y.


H. C. Miller
Executive Officer
DMBA Field Team, Region III


Copy to: E. H. Bailey, USGS
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ars- mass EmæATIm aumIsTRATIoW


1012 Flood Emilding /
870 L½rhet Streat
San Francisco 2, Cauf.


Datos Dec. 12, 19§2


Bemorandes


Tos Operating Cemittaa, IUFA, Interior Bldg., Washington 26, D.C.


Froms Executivo Officer, EE& Field Team, Region III


Subjeeta Interim InspectAon Report,


Attached are four copios of Interis Report on -


Decket mm_gšx


Contract Ick=E 201


CameñLt¡y Lead-Zinc


Operator = Grand Deposit Mining Co.


Pseparty - Grand Deposit Mine
- White Pine County., Nevada


By Henzy W. Jonès, Minine Ener


Dated Nov. 21, 1992


Ho 0. Miller
EmeatAvo Officor
NEA Field Tesa, Rogîon III


4toclamt


Copy tos Fînanco Off2cor, Region III (Uith one copy of report)


E. R. Bailey, USGS (With one copy of report)







INTERIM REPORT


Docket No.: DNA-145X (lead-zinc) Nov. 21, 1952


Name and address of operator: Grand Ðeposit Mining Co.
409 Hess Bldg.,
Salt Lake City, Utah


Name and location of property: Grand Deposit Mine, White Pine Co.
Nev., 67 miles by road northeast of
Ely, Nev.


Contract No.: Ida-E201 .


SUMMARY, CONCLUSIONS, AND RECOWENDATIONS


The Grand Deposit mine was inspected by an engineer of the Bureau


of Mines on Nov. 5, 1952 to check the work progress under the DMEA


exploration project.


Progress during the period canprised the establishing of a 14.3


foot crosscut beyond the shaft pocket on the 800-foot level. 201feet


of diamond drill hole was driven from the back of this crosscut on a


S43°W heading and an approxinate flat dip. The core was logged and


the log is included in this report. No mineralization was encountered


and no samples were taken.


A ventilating systen and blower was installed to the end of the


450-foot drift.


The.proyect was tenninated at the end of the month of October


because of lack of funds. The operator's report is to be submitted


within the month. '


STATEldENT OF 770RK COMPLETED


The Grand Deposit mine was inspected by an engineer.of the Bureau


of Mines on Nov. 5, 1952 to check the work progress under DMA Contract .







Idm-E201. The mine was temporarily shut down but Don Miller, contractor


accompanied the engineer and ran the hoist while an inspection was


made of the 800-level.


Work comprised the establishing of a 14.3 foot crosscut beyond


the 800 level shaft pocket or an advance of 10.3 feet since the last


inspection of Oct. 8. (No recoumendation was requested or granted


for this work).


Diamond drilling was contracted 'oy Nickels & Thompson Drilling Co.


of Boise, Idaho. The drilling started on Oct. 19 and was completed


on Nov. 1, 1952. The hole was driven 201 feet on a S43 W heading with


a plus 1° grade raise from the back of the stub drift. The core was


logged by the Government engineer and is included with this report.


Sludges were.saved and supplemented the core whenever recovery was


poor. No mineralization was encountered.


A 12-inch pipe, and blower system was installed to the end of the


450-foot drift from the air raise. No other work was completed on the


raise since the last visit.


COMMENTS ON PROGRESS


Very little work was completed during the first part of the month.


Repairs on the equipment, and the installation of the ventilating


system in the workings comprised the work until the diamond drilling


program went into effect.


No mineralization was evidenced and no samples were taken.
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DISCUSSION


The project was terminated at the end of the October period


because of lack óf funds. The 200-feet of diamond drilling was com-


pleted but no further work was done on the raise at the end of the


450-foot drift.


. It was noted on the report submitted by the 'operator that diamond


drilling costs as reported on Form MF-104A amounted to $1,912.96. The


contract permitted a cost of Š5.00 a foottfor a 200-foot drill hole,


thus an over charge of Š912.96. The same charge was entered on the


(MF-104 Rev.) form at $793.95. There was no explanation of the dis-


crepancy. 'A ,


There was no allowance on the contract form to cover the cost of


the 16-foot (reported) crosscut for a drill station. 'Measurements


determine the distance to be 14.3 feet. If the drilling and drifting


on the 450-foot drift were carried on simaltaneously, it would have


been necessary to establish the crosscut and costs should have been


allowed for this purpose. The drifting on the 450-foot level was-


terminated, however, and no further work was done on that heading.


The final.report is to be submitted by the operator within the


month.


Henry W. J es
Mining là neer
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Diamond Drill Hole Log


Dionond drill hole at 800 level shaft pocket. Grand Deposit Mining
Co., contract Idm-E201, strike S43°W dip plus 1 degree.


Feet .
From To Size Description


0 . 2 BX Brecciated, recemented linestone, containing in-
clusions of igneous rocks.


2 6 AX Do
6 10 Do


10 15.5 Brecciated, recemented linestone, white inclusions
of bleached igneous rocks, some green talc.


15.5 21 More solid,limestone, less brecciation noticed.
21 24 Do
24 29.5 24-25.5 feet dark linestone; 25.5 - on lighter


brecciated limestone smaller white bleached in-
clusions.


29.5 34.5 Lighter brecciated limestone, smaller white
bleached inclusions.


34.5 39 Do
39 45 Do
45 50 Do
50 55 Do
55 60 Do
60 65 ,Do
65 70 Do
70 75 Do; slightly harder, better recovery.
75 80.5 De
80.5 85.5 Progressively lighter brecciated liraestone, light


greenish streaks, and bleached areas.
85.5 86.5 Do
86.5 92.5 Very light limestone matrix, light green spots


and streaks intermingled within the bleached areas.
92.5 95 . Do
95 100 sadly broken core, poor recove 7, water course


- intersected within this zone.
100 EX Started EI core. Cased with AX to this point.
100 101.5 Very fine grained limestone matrix, highly sili-


cified.
101.5 103.5 Do; small bleached inclusions, hairlike seams cut-


ting formations.
103,5 109 De
109 114 109-112 Do


112-114 almost black, highly silicious porphyritic
material. Andesine crystals throughout a type of
basalt; partial assimilation of liraestone in-
clusions.


114 119.5 Do







Feet
From To Size Description


119.5 124.5 EI Dark siliceous porphyry, slightly broken with
, many parallel hairlike semus. Occasional white


inclusions.
124.5 130 Do
130 139 Dark siliceous porphyry, occasional white inclusions.


138-139 Gouge or very soft material; no core re-
covery.


139 10-foot core barrel used.
139 150 . Dark siliceous porphyry, occasional white in-


clusions; calcite faces on seams.
i50 156 Do
156 167.5 Do
i67.5 178.5 Dark siliceous porphyry; 176-177 light green .


stains in bleached zone.
178.5 185 Do; green ribbon effect in bleached areas; oc-


casional calcite seams.
:U35 190 Do
190 201 Nearly black siliceous porphyry; little to no


inclusions; occasional calcite seam.







DEPARTMENT OF INTERIOR
BUREAU OF MINES


REGION lli
RECElVED


1952 DEC 12 AN 8 : 4


SAN FRANCISCO. CALIFORNIA







FILE COPY
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UNITED STATES 500
DEPARTMENT OF THE INTERIOR


DEFENSE MINERALS EXPLORATION ADMINISTRATION


WASHINGTON 25, D.c- Nov1919524


AGKeating/bjl (written 8/52)
Copy to: Docket


Admr. R. File
Mr R. C. Miller, trecatiTe Officer Do. Committee


a field Team, Region 111 H. F. Keller (2)
1012 Flood Natiding A. G. Keating
870 Narket Street Mr. Bishop
San Francisco 2, Ca11toral Mr. McKnight


Chron,
et Socket No. WA-là$ (Lead- inc)


Contract No. Idle.11201
Grant Deposit Nine, Nevada


Dear Nr. Miller:


This will acknowledge receipt of an interim report on the
above..aamed eroject dated October 23, 1952. We mete that it will
not be possible to complete the work eatlinet by the terms of the
contract with the remalaing balance of funds available, $2,91$.00.
The report indicates that ventilation will have to be provided it
farther Work is to be continuaA in the raise at the face of the
drift, and it the 41aaend drilling program is to be accomp11thet
with the present available tants, then voric on the raise vill have
to be terminated.


If the nroject warrants farther consideration, we suggest
that imediate attention be given to en ameadsent to provide addi-,
tional funde necessary to carry out the requiret work with a cor-
respondW.extension ,of time. If the orogeet does not vartant these
considerations, then the contract should be terminated upon exbane-
t ton of the fun&¾


e will amoreetate your recomendations regarding this


gineerely years,


as.gned) Fum E. JOiBSOff


Chairass, Operat ing Comit tee \


APPROTED:


& He Hedges s
ber, Martaa of Nines Mel er, Geole cal Survey







CEPARTiëENT OF TiiE liilERION
Defense Minerals Administration


. . RECEivEO
UNITED STATES


DEPARTENT OF THE INTERIOR Ë C'Í Ü 6Ž
Datense Mineals Exploration Administration


Office of
Executive Officer 1012 Flood Building
DRA Field Team 870 Market Street


Region III San Francisco 2, Calif o


Dato: October 28, 1992


Mamorandum


To: Operating Committee, DMEA, Interior Building,
Washington 25, Do C.


From: Ëxecutive Officer, DRA Field Teams Region III


Sub,jects Interim Inspection Report


Attached are four copies of Taterim Report on -


Oceket DMFA


Contract I E 201


Comodity in


Operator - Grand Deposit Mining Co.


Property Grand Deposit Mine, lihite Pine County, Nev.


W Heny]._Jones


Dated -Oc¾abeL23mlg$2


Ho Co Miller
Executive Officer
ŒlEA Field Teams Region III


Attachment


Copy to: Finance Officer, Region III (with one copy of report)
Eo Ho Baileyó USGS (with one copy of report)







TET3RIE REPORT


Docket No.: Dia-145X (lead-zinc)


O .


October 23, 1952


Name and address of overator: Grand Leoosit blining Co.,
409 Hess Bldg.
Salt -ake City, Utah .


Name and location of property: Grand Deposit kiine, White Pine County,
Nevada, 67 miles by road northeast of
Ely, dev.


Contract do.: Idm-E201


· SUMidRY, CONCLUSIŒlS, AND PMCOlidNDATIGNS


The Grand Deposit mine was visited by a representative of the


Bureau of Idines on Oct. 8, 1952 to check the work progress under the '


DMA exoloration contract.


Progress during the period comprised the extension of the crossout


the required 450 feet, an advance of 22 feet. A 57 degree raise was


also driven from the end of the crossout, a distance of 28.5 feet, to


intersect the favorable limestone beds. Preliminary s'teps were taken .


toward the establishing of a diamond drill station beyond the shaft


pocket on the 800-foot level. .


No ore or mineralization was encountered in any of the latter


workings. Eo samples were taken.


1. If further work is to be completed on the raise at the end


of the drift, the company should install a ventilation system at their


expense to safeguard the employees health and speed up operations.


Gas in the raise and at the end of the dri.ft makes working conditions


intolerable for a period of 24 to 36 hours after each round.







O . O


2. The company should submit a request for a contract onendment


to cover the cost of driving a small stub drift beyond the shaft pocket


for a dimmond drill station. Present conditions prohibit the shual-


taneous work on the raise and a drill_ing program without the establish-


ing of a drill station off the nine tracks.


STATE ET OF ..ORK CŒñPLETED


The Grand Deposit mine was visited by an engineer of the Bureau


of Mines on Oct. 8, 1952 to check the ytork progress under DMA contract


- Ida-E201. The engineer was accompanied by Don Miller, contractor.


Lork since the last inspection on Aug. 5, 1952 comprised the exteniion


of the crossout the full 450 feet required distance, an advance of


22 feet. A steep raise nas also driven in accordance with Bureau of


Iviines and U. S. Geological Survey recommendations from the end of the


crosscut at an angle of 57 degrees, a distance of 28.5 feet in order


to intersect favorable middle limestone beds.


A 4-foot round was placed to the southwest of the 800-foot shaft


pocket as a preliminary step in the establishing of a diamond drill


station at the end of a 20-foot stub drift. The waste water from


drilling operations is to be piped beyond the pocket and allowed to * -


run doma the shan.


005 BTS ON PROGRESS


ork was suspended on the mining operations of the mine during


the first part of September awaiting the Government's approval of


extending the raise at the end of the 450-foot crossout to cut the


bedding planes.


2.







' The extremely gaseous condition and the poor ventilation at the


end of the crossout and raise discourages and slows work.


No ore or mineralization was observed in any of the latter work-


ings.


SA3PLING ED ASSAYING


The analysis of a sample,taken,by R. R. Trengove, engineer of


the Bureau of Mines during his visit on Aug. 5, 1952, gave the follow-


ing results:. 0.8% Pb, 0.7% Zn, and 0.01¾ Cu. This sample was taken


across a 12-inch width of a slightly mineralized zone at the 405-foot


mark in the°crossout.


. DISCUSSION .


The operator's monthly report for September indicates the raise


had been driven a distance of 25 feet. Measurements show the distance


to be 28.5 feet, an error of 3.5 feet in their measurement. (This was


not charged to the contract). To'tal expenditure for the month of


September is 984.79 for a total advance of 25 feet in the raise.


This would cost 939.39/foot, an excess of $9.3,9 per foot above the ,


sticulated contract rate. An additional 75 feet of raise at this rate .


. would cost 02954.25. Total estimated cost of the program is 626,400.


Total expenses gow amount to 023,487 or a balance of Q2,913 available.


This additional raise would run over the total cost of the contract by


41.25, not taking into consideration the cost of the diamond drill


progroa.


It is therefore evident in order to stay within the contract


price, the raising should be held in abeyance until the diamond drill


3.







.0 .- . O


program is completed or the raising terminated at a footage which


would allow for the additional cost of the diamond drilling.


e


4.







(ik (ik


DMA 14¶ - Grand Deposit Mining Company


Mr. Robertson of Production Expansion Division was down to briefly


discuss with me DMA 145. Place this note in our file docket on this subject.


He pointed out several confusing references in the docket that he wanted to


refer back to the Isad-Zinc Branch. It was agreed that he would return the


docket to the Lead-Zinc Branch with a memormadum autlining his questions.


We will review the docket and give whatever reply is appropriate.


When this docket appears please het me know.







FILE COPY
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UNITED STATES 400
0.


DEPARTMENT OF THE INTERIOR
DEFENSE MINERALS EXPLORATION ADMINISTRA ION


WASHINGTON 25, D. C.


OCT 8 952


e/o Mr x. c. Pt11er
1012 flood antigag


0 Parket street
em Frametaeo 2, Califwata


es ilooket see 1454
Contact Be *¾201


geng Depostà ining Ceaps


ou a r en
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Office of
Executive Officer


DivlEA Field Team
Region III


, Beiense minerals Mainishab


RECE11ED
UNITED STATES


DEPARTMENT OF TEE ÏNTERIOR . ocT 13 WW
DEF NSE MINERALS EXPLORATION ADIGNISTRATION


Washington 26, D. C.


1012 Flood Building
870 Market Street
San Francisco 2, Calif,


An examination of your contract indicates the imprac--
ticability of requiring complete documentation of the costs
incurred as reported on Form MF-104 (Rev.) and 10kA, Monthly
Progress Reports. Therefore, consistent with authority delegated
the Executive Officer, DMEA Field Team, Region III, we hereby
waive the requirement for you to provide documentary support of
the monthly report, except for support of equipment purchases.


In lieu of documentary support of the monthly report,
G. Mavor, Auditor, Contract Administration and Audit Division,
DMEA, will make interim audits of your records, and will make a
final audit on completion or termination of the contract before -
the final report is processed for payment.


Sincerely yours,


þ, C, IMLLER


K. C. Miller
Executive Officer
DMEA Field Teamy Region III


ow em assianese um amnsta 24 a su W







UNITED STATES GEpãRTMENT OF THE INTERIOR
Retense Ennals Administration


DEPARTMENT OF THE INTERIOR BEemEB
DEFENSE MINERALS EXPLORATION ADMINISTRATION


Office of WASHINGTON 25, D. C.
Executive Officer


DMEA Field Team 1012 Flood Bldg.
Region III 870 Market St.


San Francisco 2, Calif.


Oct. 7, 1952


Memorandwa


To: Operating Committee, DMEA, Interior Building,
Washington 25, D. .C.


From: Executive Officer, DMEA Field Team, Region III


Subject: Docket DMEA-lh6 (Lead-Zinc-Copper), Contract Idm-E201
Amendment No. 1 Grand Deposit Mining Company


Attached are the original and two copies of knendment No. 1,
dated October 1, 1992, made in connection with subject contract.


A justification sheet is attached to each copy of the
amendment.


Proper distribution has been made of the remaining copies
of the amendment.


H. C. Miller
Executive Officer, IMEA Field Team
Region III


Attachments


Copy to: E. H. Bailey, USGS
A. C. Johnson, Reno (With Field Engr.'s copy of Amendment)
EinäucãoOffièe (With Finance Officer ts copy of Amendment







1012 Flood Building
San Francisco 2, California


October 2, 1992


Mr. Jay L. Chambers, Chief Rei Docket No.DNA-lhŠl
Contract Administration & Audit Contract No. Ida-E201


Division Grand Deposit Mining Company
Defense Minerals Exploration Ada. . Salt Lake City, Utah
Ïnterior Building
Washington 26, D. C.


Dear Mr. Chmuherse


An audit has been made of gubject contractor is records
for the period November 2 1961 through July 31, 1992 and you will
find attached hereto two 2) copies of Audit Report and three (3)
copies of Audit Certificate for further distribution by your office.


There were no irregularities diselosed during the andit
other †Jan payroll taxes not claimed by contractor amounting to
$61.00. The omission of this coat will be absorbed by contractor.


The contractor made application for Motor Vehiole Tax
Refund with the State of Nevada, based on following usage and
ratest


Date Filed Vendor Us e Gals Rate Refund


ly 1992 Richfield 011 Co. Mine Hoist & 1200 .04 $$8.00
Compressor


1209 .015 18.00


The Nevada State Tax on gasolirie is i cents per gallon
and the County Gasoline Tax is 1•1/2 cents per gallon, When refund
is received a credit will be passed on to oontract suppAY account.
This is the first instance I have found where the contractor has
filed auch a claim against the State of Nevada, I would like to
obtain yout• opinion as to whether this type of refund is within tlle
terms of the contract and, if so, should other contractors operating
in Nevada dnd California be held accountable for auch tax refunde.
The refund is based en gasoline consumed in stationary mine equig
ment and n à conanned in motor vehicles.


Sincerely yours


Ãndnor
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Office of
Executive Officar


DIE.A Field Team
Region III


UNITED STATES
DEPARTMENT OF THE INTERIOR


DEFENSE MINERALS EXPLORATION ADMINISTRATION


WASHINGTON 25, D. C.
1012 Flood
870 Market Street
San ¥rancisco 2, Calif.


September 22, 1952


Ik. Paul C. Igon, Jr., Enginear Ret Docket IMA-lh61 (Lead-?,inc)
Grand Deposit Mining Company Centract Idm-.E201
409 Ness Building Grand Deposit Mining Company
Salt Lake City 1, Utah Grand Deposit Mine


hite Pine County, Nevada


Dear Mr. Lyon: -


Your letter, dated September 16, 1992, requesting a two.-
months * extension of time under the captioned contract is acknowl-
edged. In view o£ my letter to Nr. Paul C. Lyon, President, Grand
Deposit Sinang Company, dated September 11, we see no reason for
the proposed extension of time. Me note in our engineer's Interia
Repart, dated August 11, that when he visited your property on
August 5, the drift on the 800-foot level had been advanced to a
distance of 1 28 feet. As your contract is for driving the drift
a distance of hg0 feet, the drift by this time must have reached
the objective, as you have had more than a month to drive the re-
maining 22 feet.


There had been no favorable mineralized showings in the
drift at the time the property was inspected on Augusi 5, and un•
less are has been discovered in the 22 feet ronising to be ad-
vanced


in the


at that time, there is no need for the 100-foot raise.


Is it still your intention to diamond drill 200 feet
hanging wall near the shaft as is set out b Item 5 of t,he


contract? If the need for this small amount of drilling still
exista, why haan't it already been done?


In view of the above, we will need more convincing
evidence of the need for extending the time of the contract than
we now have before we can give further consideration to your re-
quest.


Copy to DMEAy Interior Bldg, Wash.,D.C. Sincerely youre
E. H. Bailey, USGS
A. C. Johnson, Reno, Nevada g, MILLER


H. C. Miller
Executive Officer
DBA Field Team, Region III







Office of
Executive Officer


DMEA Field team
. Region III


UN TED STATES
DEPARTMENT OF THE INTERIOR


DEFENSE MINERALS EXPLORATION ADMINISTRATION


WASHINGTON 25, D. C.


1012 Flood Building
ß70 ¼erket Street
San Francisco 2, Calif.


September 11, 1992 .


Mr. Paul C. Igon, President e Rocket DMEA 145X (Lead-Zine)
Grand Deposit Mining Compapy Contract Ida-8201, Grand Deposit
409 Ness Building Mining Company, Grand Deposit
Salt Lake City 1, Utah ¼ine, White Pine County, Nevada


Dear Xr. Igon:


e acimowledge your letter dated August 20, requesting
us to revise the above-captioned exploration project contract to
permit an additional 200 feet of drifting in a northwesterly
direction on the 800 foot, level.


A review of the reports on work done under your contract
.indicates that there are not, sufficient mineralized showings to
warrant the additional drifting. Also it does not appear that, †,here
are sufficient Timda left in your account, to pay for 200 .feet of
additional dri£ting and for raising from the 600-£oot level to .
intersect the favorable "middle" lbrestone beds. e camot, a:dend
the contract to increase the total cost of the þroject, the aggregate
total amount which the Government may pay, or the percentage of the
cost, which the Government may pay under the provisions of Article 13
of the contract form.


It is inperative herefore that your request for amen
ng your contract to perait additional drì£ting te denied.


Sincerely yours,


H. C. Ett£8


H. C. Miller
Executive Officer
IWEA Field team, Region III


Copy to DEEA, terior Building, Washington, D. C.
E. H. Bailey, USGS .
A. C. Johnson, Reno, Nevada







UNITED STATES .
DEPARTMENT OF THE INTERIOR


Defense Minerals Exploration Administration


Office of
Executive Officer 1012 Flood Building


DME& Field Team 870 Market Street
Region III San Francisco 2, Cali£o


Date: August 21, 1992


Memorandum '


To: Operating Committee, DMEA, Interior Building,
%'ashington 25, Do C.


From: Executive Officer, DMEA Field Team, Region III


Subject: Interim Inspection Report


Attached are four copies of Interim Report on -


Docket DMEA 145X


Contract Idm-E 201


Commodigy Lead-Zinc


Operator - Grand Deposit Mining Company


Grand Deposit Mine
Property - White Pine County, Nevada


DEPARTIER dF THE I:iTEli31
Defense niinarala Adralaistration


By Russell R. Trengove REGEIVEB
AUG 251952


Dated August 11, 1992


Ho C. Miller
Executive Officer
DMEA Field Team, Region III -


Attachment


Copy to: Finance Officer, Regica III (Id.th one copy of report)
Eo Ho Bailey, USGS (with one copy of report)







INTERIM REPORT


Docket DMA-145I - (lead-zino) August 11, 1952


Name and address of operator: Grand Deposit Mining Company,
409 Ness Bldg.,
Salt Lake City 1, Utah


Name and location of property: Grand Deposit Mine, White Pine County,
Nevada, 67 miles by road northeast of
Ely, Nev.


Contract No. Ida-E201


SUMMARY AND CONCLUSIONS


This property was visited on August 5, 1952. The advance of the


800 level drift since the previous inspection on July 8, 1952 is 82 feet,


making a total footage of 428 feet. The contract is for 450 feet which


leaves 22 feet to complete the drifting. There has been no favorable


mineralized showings to date. Unless ore is discovered in the next


22 feet of advance, there should be no necessity for a ,100-foot raise,


,as outlined in the contract.


A slightly mineralised fault zone was encountered 23 feet back


from the face of the drift which bears N. 56° W. It was 15 inches


wide when first encountered at the floor of the drift and pinches down


to about 6 inches where it disappears near the back. It is about


3 feet above the back at the face. A sample was taken of the mineral-


ization - 12 inches in width - but analyses will not be available until


a week or more. The drifting is still at right angles to the formation.


The proposed dimnond drilling near the shaft on the 800 level


could be done while the drifting is in progress provided a crossout is







DEPARTV.ENT OF INTERIOR
BUREAU OF MINES


REGION 01
RErats'ED


AUS 20 61 1 : 5 6


SAN FRANCISCO, CAUFORNIA







driven a few rounds near the shaft so as to eliminate the discharge


water running into the dirt pocket. The company intends to do this


drilling with a company-owned diamond drill. However, unless the


contract is amended to continue the drifting beyond the 450 feet,


crossoutting for the diamond drill location will not be necessary.


REC01 ENDATIONS


a. If contract is amended to continue drifting on the 800-level


beyond t,he 450 feet in the original contract, a short crosecut could


be driven near the shaft on the 800 level and the proposed 200 feet


of diamond drilling in the contract could be carried on while the


drifting is in progress. The discharge water from drilling operations


would run directly in the shaft pocket, under present conditions, and


would increase the cost of hoisting the waste material to surface.


b. No changes have been proposed in target to date.


c. Indirectly, it was learned that the operator is requesting


the U.S.G.S. to examine the slightly mineralizèd fault encountered


in the 800 level drift with the idea of requesting pennission to ex-


tend the drift beyond the 450 feet in the contract.


d. Diamond drilling should start immediately upon completion


of the present drifting contract so that the entire contract can be


terminated as soon as possible.


WORK COMPLETED


Several timber sets in the shaft have'been replaced.


Drifting on 800-foot level - 428 feet.


Crossoutting on 800-foot level - 22 feet.


Continuing raise from 800 to 600 level - 229 feet.







. O O


No ore has been discovered to date. A slightly mineralized fault


zone was encountered in the floor of the drift 23 feet badk from the


face of the 800-level drift. This disappears in the back and is esti-


mated to be about 3 feet above the back at the face. The mineralized


zone ranges in width from 15 inches at the floor of the drift to


about 6 inches where it disappears into the badk of the drift. A


sample was taken of the mineralization - 12 inches in width - but


analyses will not be available until a week or more.


Russell R. Trengove
Mining Engineer







OFFICE OF THE ADMINISTRATOR


Office of
Executive Officer


DMA Field Team
Region III


O O ORARTMW OF THE Milita
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UNITED STATES
NOV ' 1951DEPARTMENT OF THE INTERIOR


Defense mais Alministralien,
DEFENSE MINERALS ADMINISTRATION mg


. WASHINGTON2.5.D.C.


1012 Flood Bldg.
870 Market St.


San Francisco 2, Calif.
Air Mail


November 21, 1991


Memoranden


To: Frank E. Johnson, Acting:Director, Production Expansion Div.,
Defense Minerals Administration, Washington 26, D. C.


From: Executive Officer, DMA Field Team, Region III


Subject: Docket No. DMA-lh6X, Lead-Zinc
Exploration Project Contract Idm-E2Ol
Grand Deposit Mining Company


Reference is to your subject letter to me dated November 14.


Attached are the original and three copies of the above-
mentioned Exploration Contract, which have been signed by Paul C. Lyon
and Paul C. Lyon, Jr., president and secretary respectively of the
Grand Deposit Mining Company.


One copy of the executed contract has been retained by the
Operator, and the field engineer's copy has been kept in this office.
We shall expect the finance officerts copy from you shortly.


S. Ricker, Acting for
H. C. Miller, Executive Officer
DRA Field Team, Region III


Attachment


Copy to: E. H. Bailey, U.S.G.S.
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W/ SURNAME:


UNITED STATES
° DEPARTMENT OF THE INTERIOR


DEFENSE MINERALS ADMINISTRATION e


. WASHINGTON 25, D. C.


C. O. Mittendorf, Director
Production Lapansion Division 15371
Defense Minerals Administration


1h20137 Salaries and Expenses,
Defense Production Activities, Interior
1962 "100.0000 (LOO)"


November J@, 1991


MR.PALL C. LYON, JR.


h09 i;ESS EDILDING
SALT LAKE CITY 1, UTAH


YOUR EXPLOR? TION OGHTRACT DMA--lh¾ WAS MAILED NOV. 1&, 1991 TO H. C. MILLER


EXECUTIVß OFFICER UN kWNCISCO. HE WLL CONTACT Y0L FOR SIGNITURL.


C. O. Mittendorf


C. O. LITTENDORF, DIREC10R
PRODUCTION EXPANEION DIVISION


JTRober tson/jem
cc to: Reports & Records


Messrs. Mittendorf,01nnd
Mr. Robertson
Docket







RT OEF THE fiTERION


409 NESS BUILDING O PHONE 3-2623 O SALT LAKE CITY 1. UTAH


November 15, 1951


Mr. Jess Larson, Director DMA Procurement Agency
Mr. Frank E. Johnson, Acting Director, Production-Expansion Div.
Defense Minerals Administration
Washington 25, D. C.


Re: Docket No. DMA-145
Gentlemen:


It has been three weeks since we received your letter
of October 24, 1951 (from Mr. Johnson) in Which we were told
that within two wee s, unless something unforseen were to devel-
op, our exploratio ontract should be ready for signature.


We have Seceived no rep1ý to our air-mail letter of
November 8, 1951, addressed_to Mr. Frank E. Jolmason. We will
appreciate a prompt reþly.


Very truly yours,


GRAND DEPOSIT MINING COMPANY







Defense Minerals Administration jo Si


Review of Application for Exploration Assistance


Docket No. Ik5X
Production Expansion Divisio¤


Commodity Leúd-Zinc
$110,000 requested


rom: Director, Supply Divisio¤ Total Amount ,26;kO6 recommended


Govt. Participation 50f , #


l. Name and Address of Applicant Paul C. Lyon, Resident, Grand Deposit Mining


Compmay, 409 Ness Building, Salt Lake City 1, Utah


2. Location of Property Grand Deposit Mine. Silver Mountata Distriot, White


Pine Cowaty, Nevada.


3. Mineral or metal Lead-zine Is it listed in Section 9 of MO-59


If not, application will be rejected.


4. Geologic probability of discovery--based on data in application
(question #16, 17, 18, 20 and 22)*


Mines or Survey reports, etc., do you rate chances:


a) Good Yes, see memo with ravised exploration prograal su iltted


b) Poor


c) None ,


d) Don't know--needs field examination


e) Is there an alternative and favorable project?
(If so, attach an explanation)


5. Is the applicant's right to the property clearly stated? Yes
(question 5, 6, 7)*


6. If applicant is a lessee, is a copy of the lease attached? Yes (owner)


Does the lease have sufficient time to run to cover a future


productive period?


*question numbers are those of MF-103
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- 7. Are subordination agreements necessary? No


a) MF-2011


b) MF-202


8. From the data presented, does the.proposed project appear feasible from


the point of view of:


a) Available manpower Yes


b). Equipment and supplies Yes
(Question 14 plus general knowledge of availability)*


c) Accessibility (question 12), Yes


d) Water (question 13), Yes


e) Power (question 13), Yes


Is a field check needed on any of these points? No


9. Does the experience of the applicant appear to be adequate to assure that


he can properly conduc,t the proposed project? (question 4)* Yes


Is a field check needed on this point? No


10. Exhibit A. (questions 21 and 22)*


a) Is the project adequately described?


If not, are there sufficient data given so that you can describe


the project? If so, attach a draft.


b) Is there an adequate map or sketch of the proposed work? Yes


See Fig. L (revised) field teen report


c) Is the proposed work "exploration" under the definition of


Section 8, MO-57 Yes


If not, what part of it is?
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Is this part a worthwhile exploration project?


d) Are the cost estimates detailed? Yes, see exhibit A


Can they be summarized, as on page 2 of Procedural Instruction 5-A,


from the available data? If so, attach a draft.


e) Are the cost estimates reasonable? Yes


f) Should more information be requested from applicant? No


g) Is a field examination necessary to complete Exhibit At No


11. Exhibit B (question 25-d)*


a) Is it applicable? No


b) If so, are sufficient data furnished? If so, attach a draft.


c) Is a field check needed? No .


12. Exhibit C (question 23-e, f and g)*


a) Is it apolicable? Yes


b) Sufficient data? If so, attach a draft. See Exhibit A


c) Are rents and charges reasonable? .Yes, but all equipment listed will not
be needed, l'uil tine.


d) Is a field check needed? No


13. Exhibit D (question 23-a, b)*


a) Are there sufficient data? A e- «


b) Is the schedule adequate for the work proposed? Yes


c) Is the schedule excessive for the work proposed? No


d) Are the proposed wages and salaries reasonableÿ Yes


e) Is a field check needed? No
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14. Exhibit E (question 23-c)*


a) Is it applicable? Yes


b) Sufficient dataÿ Yes


c) Reasonable? Yes


d) Field check needed? No


15. In your judgment, can the proposed work be done in the proposed


time? Yes


(All exploration must be completed within two years)


16. If field examination is not needed, attach your recommendation.
Recommended for approval. ELN GS


17. If field examination is needed, do you have any special instructions for


the field team not indicated by your answers to the foregoing


. question?


Returned herewith are• Reviewed by: E. L. Newcomb GS


2 Revised Exploration Prog. Memos
3 NSRB - 946 -
3 F. T. Reports
1 EF-lO3 answers .


Date 10-10-5Ì
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EXHIBIT ngn


1. Exploration project


The program consists of two projects, both on the 800
level: (1) exploration of mineralized fractures at the northeast
end of the level, mad (2) explore the hangingwall of the Grand Deposit
Fault. (See Fig. 4 - revised).


Project No. 1 - Exploration northwestward along the fractures from the
northeast end of the 800 level by drifting. This work
will explore the ground where thin-bedded limestone m2d
mineralized fractures intereect. In addition, 100 ft.
of raising, sinking, or drifting has been allowed to
explore any mineralized structures that may be encoun-
tered while driving the proposed drift.


Project No. 2 - Exploration of the hanging wall by a 200 foot dimmond
drill hole on the 800 level.


The total program will require about 11 months to complete
as outlined in the following•


• 1 Reblock mad relag 10 sets in shaft, 10 sets at ŠlOO ........ $ 1000
2) Enlarge and complete raise for air course from 800


level to 6oo level -
180 feet at $10 ft.........··••••••·•••••••••Š 180020 feet at $30/ft........................... 8 600


. 3) Drift on 800 level NW along veta for LSO ft. at
$30/ft.........· •••••••••••••••15500


h) Raise on favorable shamings 100 ft at $30 ft....... 3000


5) Diamond drill 200 ft. in hangingwall - S LO° (+5°)
at $5/ft....... ••••••••••• 1000


Miscellaneous costs and overhead................... 5500


. Totgl estimated,costs............. $26,h00


2. Fixtures and improvements - None


3. Operating equipment


do y ÁC / / 1. Jaeger 315 ofm 2-stage air-cooled compressor
with International UD-18 Diesel Enginee atSh62/mo. for 11 months.........,.,....•••••••'f••5,082 /


deg y 1 Gardner-Denver 2k0 ofm compressor with.Binda
gasoline engine at $288/mo. for llUmonths..... 3,168


yl Hendrie mad Bothoff hoist, with 1200 ft of


cable. Drum diameter 36 inches. Powered by







,Minneapolis-Malh1e engine Mod. 206-kA.
Also skip at Šlh0 mo. for months..... 1 Sh0.00 of 4


1 Witte 10 KVA Diesel electric power plant,
type LAEB at Š60 mo for 11 months........ 660.00 127


1 Chicago-Pneumatic CP No. 5 diamond drill
with pwap, 250 ft. EX rods at $200/mo. for1 month...........•••••••••••••••••••••••200.00 -$


1 Gardner-Denver slusher hoists, double drum .
.model HBD, with scrapers, cables, etc. at


$20/mo. for 11 months..........·-••••••••. 220.00 ¿/g
1 Gardner-Denver, 8-55 jackhonner and shell,


for 1 Lach hex. speel at $66.go/mo. for -7 months.. ..•••••••c•••¾'••,••••••.........465.50
o¢ X 2 Gardner-Denver, S-55 jackhammer and shell,


for 7 8 inch hex. steel at #66.50/mo.for6 months.........··••••·•••••••••••••••••.399.00
oo >f 1 Ingersoll-Rand stoper at $66·50/mo.for7 months...91....•••.•••-,••••••••.........465.50


1 Gardner-Denver, M-11 stoper at $66.50/mo.for 7 months...'......••••••••:•,••••....... 465.50
SQ' 1 Air-driven blower and 100 ft. galvanized


vent at Š30/mo. Tor 11 months...LS....•••....<. 330.00


00 Electric drill mad miscellaneous tools
at $50 mo. for 11 months....x........J..t.s.U.<.. 550.00


2 Mine 'cars, 1 ton at Š26/mo. for 11 months. 286.00
1 Skip, 3 ton at $26/mo. for 11 months.... 286•OO


1btal rental cost for equipment ownedby operator............·· •
. Labor and Supervision


Reblock and relag 10 sets ha shaft............ 500.00
Enlarge mad complete raise from 800 level to. 6oo level................·······............ 1,200.00
Drifting 450 ft. on 800 level................. 6,750.00
Raise on favorable showings for 100 ft..,..... 1,500.00


Diamond drill 200 ft....··••••


Supervising engineer


Total
and


5. Rehabilitation wad repairs


Reblock and relag 19


at ŠŠ50 mo. fõr 11 months ),850.00


estimated cost of labor
Supervision.


sets in shaft at $100 set 1,000.00
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SURNÁME:


UNITED STATES
DEPARTMENT OF THE INTERIOR


DEFENSE MINERALS ADMINISTRATION .


WASHINGTON 25, D. C.


A-145
Mte itse ce at
synda


rent imposit Mistag ces an
ess .Bailitag


14 Lake City 1, Wteh


r W. Wea


As prettensly 449tset la w resent letter to
gaa suk referenge to sóditional taforaties, we have retteveA
year reviset exploration ;program mat 14 develops
44e folleving Aatornation from year


that we aset


Aho aseter asA elaas of labor Mut will to reenfre6 la the
gifterent ***ges et the project sat the wages of eash;
also, Me anaper and elassifteettoa et taperwitere sat
their salaries,


a the matter et antarging aet coageting the
**19e fWes 800 to 600 level for teat11attoa, I presme 704
feel this win he ne****ary is order to entry cat more
ettfoteat17 the work proposed on thit 800 3evel.


font prompt attenties is providing at thit
taformation yt11 att in espettting gaar up14tettet for flaal
eetten; Novater, thië te to antare you that we 9811 tantiano
ft04het F>ocenting of getr qvlic gion caß ta the ©¢sstise
sul await the above intetsetten trak goas


Very truly years


STNILises:ks . . Allinge. Chief
ged-Stas 3]Iraagh


00: Administrator
Deputy Adalaistrator
IJocket file IMA·•145
Room
2 copies to Mr. R. C. Miller Region 111
Mota
maxatakt
Mlltags
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fy SURNAME:


UNITED STATES
DEPARTMENT OF THE INTERIOR


DEFENSE MINERALS ADMINISTRATION 7


WASHINGTON25,D.c S 27 9


ite & ine Comat y


r. Rol. . Lyon, President y '
Grand. lwposit MinigCongang
½9 Ness 3milAiag
Esit Ine City 1, Ugak


Daar Nr. Lyon:


Jar letter of September 19, 1951 to
Nr. Earra 0. Jones, Lefense Vinerale Procurement Admin-
istration, has been referre& to me.


on investigating the- status of your
tyylication I £ini that corteinadhtional inforamtion
vill be needet for further yteeeestag to we are propering
a letter to you retuosting the specific inforaction needet.
Your prompt attentica to supplying to the requiret
intornetten will expedite final action.


. Very tynly yours,


. 9.. Sillinge, Chiet
Leed-Zine Branch


TP3ILLINGS:ks
9/26/51 .


cc: Administrator
Deputy Administrator
Moon
2 copies to Mr. H. C. Miller Reg. III
Mote
McKnight
Billings
Docket File DMA-145







409 NEss BUILDING $ PHONE 3-2623 O SALT LAKE CITY 1. UTAH


Sept. 19,


Mr. Barra C. Jones
c/o Defence Minerals
Procurement Ad inistration.
Washington, D. .


Dear Sir:


Our company filed for an exploration and
with the D.M.A. some months back.


Sp far all we have been able to get is a lot of alibis.
The nation is short of copper lead and zinc, and we can soon
be producing them if we can get some little help. Apparently
someone is blocking our loan there.


If you will look over our application you will see that we
secured an R.F.C. loan in 1942, and we were the first company
to pay off its loan from production. We have a good mine and
we know we can produce .a lot of ore. We had a hard time to get
our R.F.C. loan. The geologists and engineers were afraid our
mine would not produce enough to pay off. It so happens that
they were wrong 100 per cent. We have operated the mine so long
that we know how the ore makes and we have never missed yet.


It is almost criminal to keep mines such as ours closed down
without just cause, when the nation is having to ration metals.
The college kids who examine the mines dont know what makes a
mine tick. They are defeating the very purpose of the loan law
as passed. It is for exploration and development, and our past
record shows what we can do if given a chance.


So far the local office here says it doesnt have any infor-
mation dhout our loan, although it has been months now. They
tell us here that they recommended the loan and that our mine
is the very type of mine the program is to help, but yesterday
they said maybe we had better write to San Francisco to see if
we can get some information ábout it. This seems ridiculous.
Either we are entitl&d to a loan or to be given a good reason .
why we are not. We hear nothing at all. It is disgusting to us.


Mr. C.S.Woodward said you know the problems of the small mine
and could possibly help bring it out to our benefit. We will be
up against it for miners unless.we can get started soon, as they
are taking other work and leaving the mining camps.


We will be grateful for anything you can do for us.


Very truly yours


GRAN IT MINING CO ANY


Pres nt







Roam 307, 320 South Main
Salt. Lake Œty1, Utah
7 August 1951


Mr. likvin J. I,yons
U. 8. Geological 8 ey
Washington 25, D. C


Dear int


In accordance vith your regtteot by telephone on July 18
we called a conference with officiale of the Grand Deposit ud.hing
company to discuss a revised äplokation program. A memorandum con
cerning the reviset prog a is enclosed.


In addition a list of equipmen aYailable at the mine and
a list of answer; to questions on form •103 no¾ ariswox'ed on the
form 146 previonaly tranaâitted are enclosed. If any other information
is needed, we will attempt to obtain it for you.


Lacerely yours


coe







7 Aug et 1


Memorandu


Tot sin J. Lyons


Frame Roscoe M. A-L4h


Subjecte Asvise egploration proglysa Orsad Deposit Mlne
Òounty Nevada (Dooket IIMi-1 ).


In response t your request foW a reviged e lorat10a Pt'o
the Grand Egposit mine, wo. have conferred with coppany ogiciale and
worked out a new program meceptähle to the ce pany and to the exand at
geologists.


The revised program consiste of two projects, both on the soo
levels (1) exploration of mineralised fraeture at t.he northeast end *f the
level, and (2) explore the henginguall of the Gtand Naposit ta iÁ (fig.
I, revised).


Profeet No. 1 Riploration northwes%war along the tracturos
een the northeast eat of the 800 level is suggested for the allowing


reasons:


The leadëatno ore bottes mined on the 500 and 600 levels udre
the thin-bedded lianstone overlying a more asesive limestone encounteret on
the 800 level. The limestone in the mine atr14ea aartheastward and gipe
fran 20 to 35 northwestward. A projection et thi thin-beddet limestone
from the 600 level to the 800 level and the p ogestion of t.he ainaçalgseg
tractures encoúntëred on †,he 800 levela ia4erseet apprendetely 390 feet
northwest from the northeistern end of the 800 level grift.


It is proposed that a ddft be drivp nÒrthwÃatuard along the
frastures to explore the ground at the intersècti n. Inddition one
hundred feet of raising, sinking, er drifting has beta ÈLove tõ e oré
any mineralised ettuotures that may be eneountered hile driving
proposed drift.


Pro eet No. . Niiploration of †.he ugwall o the Gra Be.
Posit fault.


The hangingwall of the fanit is unexploret except for one diamo
d 111 hole on the 600 level. The main reason for confining paa e lora







to the footuall block was the asslagt4cn that the hanginguall was caniposed
almost entirely of igneous rock. As mentioned in the main report (page 3)
exaagnation of the amiaatte on the surface shows it to be an extrusive rather
than an intrusive rock. W. mant i ar. reports that the kamand kiu
holg in¾ the hanginguall en the 600 level passed ihrough 40 « 60 feek of
igadoes tooky then entered limestone; tMa indicates that t.he andesit.e any
bottom near the 800 level. Mr. Ì.jon also stated. that commiMe pgte


as found in the limestone. This may well indientè that ore minerals occur
at other places in the hanginguall block.


It is therefore ree- 4 that the hangingwall he e2plored by
a No-root diamone erin hele on the soo level. It is recosatzes that a
drilking progrant into a hanginguall ‡a highly APeculative and that a poor
core recovery is likely. is felt, benever, th*t informatida gained from
sta of *be aludge shealt indioate whether ore is peepent 44 this block.


It r•ë••taas 1 a.a a.«» aboula not «Lyeles••re•« de.noretal
rMailt la a t.hat no farther 41oratine inírk be conaikered at


the rant Beg asit ad.ne.


th• ruissa empieration pro bleh re est 11 en
osaPlete is enttiant am tallows


1. Reþ1eok and relag 10 sete in shat s 0 000


• Marge and eenglete raise fue air voorse en
.lete to 604


18e it• •¢¾ hafoot
20 . 90 per foot 600


mritt ei soameva a along v. o r.
30.00 per foot 13 500


Raise on fororable a ngs 19 ee 30 0 er 000


Ramond drill 200 feet in hang
$5.00 per too


aneous s and oter e 5 500


The estimated es gares ha e been discugged with Mr. C.
ene, Nevada, who es that the ugures are in Mae
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SURNAME:


UNITED STATES
DEPARTMENT OF THE INTERIOR


DEFENSE MINERALS ADMINISTRATION


WASHINGTON 25, D. C.


July 16, 1951


1½


Nr. Pant C. Igon, President
gBsna Deposit Mining Compant
409 Nose Building
Balt Lake 08.ty 1, Utah


Dear ¾r, Lyon:


She report on your property was received
from the tielt offlee only a tev gays ago.


I appreciete that the ens-e season 14
going fast eat that you are anxious to get your Wrk stetted
before winter gets ta. Under the otreamstenese I shall %e
glat to do gat I can to see that your project receives
oogetderation here as soon as possible ont I sa hypotti
†Aat motion een he taken promptly.


Yours very truly,


Otto ßerres, Chiet
Lead-gine 3rsach


SERBS:Re


ce: Reports & Records .
Mote
McKnight
Herres


, Tiles







Mt. Paul . Lyon, President
Crand Deposit M1aing Company
409 Nees Building;
Salt Lake 41ty 1, Utah


Dear Mr. Lyoa:


In reply to your letter of December 6 to the
U. S. Bureau of Mines, concerning a loan to get your eines
in operation again:


I en enolosing 5 copies of BBRB Forn 146, 4 copies
of which should be tilled out and returned to me. Your
appliention (which is UNA-No, 145) will be referred to the
field for examination ilamr korms are returned to us.


The Defense Minerale Administration is able to help
the mine operator by resommenting that the Reconstruction
finaase Corporation make the loana that we have approved, and
by recommending that the Generai Services Administration enter
into purchase contracts. At the present tias, all purchase
contracts for sino, copper, and lead are being ande at
market price for these aetals.


the


Very truly yours,


Otto Herrea, Chairman
Lead-Zino Committee
Defense ¾inerals Administration


Enolosures 5


, ETMcKnight fsg
Copies to: M . O. Herres (2


N . McKnight
M , Mote (Bureau of Mines







ONE 3-2623 $ SALT LAKE CITY 1, UTAH


July 13, 1951.


Mr. Otto Herres, Chairman //
Lead-Zine Committee
Defense Minerals Administration
Wshington, 25. D.C. Re: Docket DMA-No.145


Dear Mr. Herres:


The local office of the D.M.A. has advised us that they
have recommended a loan for our mine and that the papers have
been sent on to Washington ten days or so ago.


The summer season is going fast and we are very anxious to
get going in opening up same new ore bodies we know to be .
not far from our workings. The pattern of our previous work
has always brought ore and we do not think there is even a
chance thd: we WLll be dissapointed. We know our mine.


If you can expidite our loan, I will be very grateful.
We have arranged for funds to match the loan funds,,so that
work can be under way in a'very few days. The.first ore we
expect to encounter is a good grade of direct shipping lead
ore. This ore was mined above and is going down on the beds
and should be picked up very soon.


Thanking you for any assistance you can render in help-
ing to get our loan through without further delays. I on


Very truly yours


e-' resident.


PCL/11


JULI 61951
LEANDONF.STROBEL


×ecutive Secretary
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Office of
Executive Officer
DMA Field Team


Region III


UNITED STATES
DEPARTMENT OF THE INTERIOF


DEFENSE MINERALS ADMINISTRATION


1012 Flood Building
870 Market Street
San Francisco 2, Calif.


July 9, 1991


Memorandum


To: Tom Lyon, Chairman, Coordinating Committee, Defense
Minerals Administration, ,Washington 2§, D. O PlailEl!T OF THE GiBU


From: Executive Officer, DMA Field Team, Region ËŸse Minerda Múlkation


Subject: Docket DMA-lh6 - Lead-Zinc JUL 9-1951
Grand Deposit Mining-Company LAGDOli F. 8 .CSEL
White Pine County, Nevada Executive Secretary


Reference is made to your subject memorandum dated May 14.
. Attached are four copies of a report entitled "Docket DMA-lh¾, Grand


Deposit Mining Company, White Pine County, Nevada, (Lead-Zinc) ', by
· R. M. Smith, G. C. Simmons and D. C. Arnold, Geologists, U. S.


Geological Survey, and Russell R. Trengove, Mining Engineer, U. S.
Bureau of Mines, Ídated June 26, 1991. To each copy of that report is
attached a separate and independent report prepared by Mr. Russell R.
Trengove, giving some additimal requested information.


Region III Field Team studied the engineerts and geologists'
report and conclude that they consider steps 1 and 2 of the Survey's
Progran (page 7) at a cost of $10,000 to be the first objective.
Although not stated in the report, it seems to us that steps 3, h and
5 might be desirable only if stqqs 1 and 2 were successful in opening
up ore. We estimate on the basis of the cost of carrying out steps
1 and 2 that for steps 3, h and § the drilling of 600 feet of diamond
drill hole at $10 per foot, thedrifting of 40 feet at $20 per foot
and $700 miscellaneous expenses, that that part of the project would
cost about Š7,900, which would be in addition to the $10,000 estimated
to carry out steps 1 and 2.


In looking at the project from the standpoint at what it
would accomplish, we are of the opinion that proposed steps 1 and 2
would expose only a limited amount of ore and that steps 3, h and 6
are strictly gambles to determine if the limestone underlays the
andersite south of .fault. The report gives no reason for concluding
that the limestone does that.


We also wish to emphasize that the deposit is known to be
submarginal in grade, and tha t operations during the last war were







profitable only because the company was subsidised.


The Field Team goes along with the engineer's and
geologists' recommendation that the requested loan be granted, but
are not very hopeful that anything big will result. As the operator
will have to put up SO percent of the cost, we, perhaps, should not
be too exacting for a loan.


The docket is being returned to you herewith.


H. C. Miller
Executive Officer, DNA Field Team
Region III


Attachment


Copy to: E. H. Bailey, USGS


2
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Docket DVA-145, Grand Deposit Mining Company


White Pine County, Nevada


SUMMARY, CONCLUSIONS, AND RECOMMENDATIONS


Docket DMA-145, Grand Deposit Nining Company, White Pine County, Nevada


is a request for a loan of $55,000 to be used to explore blocks of ground


adjacent to previously mined ore bodies.


The docket was forwarded by the Field Team Region III on May 31, 1951


for review and appraisal of the proposed exploration project.


The Grand Deposit mine has a production -of 25,935 tons from 1942 to


1951 that averaged 1.5 percent lead, 13.5 percent sinc, .002 oz. g;old, and


1.2 oz. silver to the ton.


The workings are in limestone of Cambrian age. The ore deposits are


composed principally of cerusite, anglesite, calamine, and smithsonite; some


galena and sphalerite are present locally. The ore bodies follow faults and


gash fractures, and extend out along bedding; they have ranged in size from


a few tons to several thousand tons. Nining during recent years has been


largely confined to the 500, 600, and 800 levels. Most of the ore of shipping


grade discovered has been stoped, and there are no reserves of measured or


indicated ore. It is reasonable to infer that a carefully planned exploratory


program may aid in discovering a few thousand tons of ore of grade comparable


to that mined.


Operations at the Grand Deposit mine have been marginal to sub-marginal


since 1942; ore has been produced profitably only under premium prices. It is


likely, therefore, that any future operations would be marginal to sub-marginal,







except under premium payments or at higher metal payments. As the property


has a fair production record, however, further exploratory work should be


considered.


The exploratory program submitted by the Grand Deposit Mining Company


was highly generalized and included items not needed at this time. It is


suggested that this program be discarded, and a new program based on work


of the Geological Survey be carried out. A tentative program that would cost


about $10,000 is outlined. It is recommended that the Defense Minerals


Administration enter into a contract with the company to do this exploratory


work on a matching-fund basis.







REPORT OF ÆAKINATION BY FIELD TEAM


RB3ION III


Docket DMA-145, Grand Deposit Mining Company


White Pine County, Nevada


INTRODUCTION


Docket DMA-145 is a request for approval of a program to spend $110,000


in exploring specified blocks of ground adjacent to previously mined ore bodies


at the Grand Deposit Nine, Silver Mountain Nining District, White Pine County,


Nevada.


The Field Team, Region III on May 31, 1951 (letter of May 28) referred


the docket to the Geological Survey, Salt Lake City, Utah for review and


appraisal of the proposed exploration project.


The Grand Deposit Nine was examined by D. C. Arnold, G. C. Simmons, and


R. M. Smith of the U. S. Geological Survey in June 1951. With the exception


of the 800 level and part of the 600 level, all of the mine was previously


mapped in 1942 by Louis Cramer in connection with an RFC loan granted the Grand


Deposit Nining Company. These maps were made .available by Mr. Paul Lyon, Jr.,


engineer and secretarý for the company. The recent examination consisted of


checking the existing mine maps and mapping unmapped portions of the mine. A


brief surface investigation was also made.


Location and Accessibility


The Grand Deposit Mine is on the east flank of the northern part of the


Schell Creek Range, in sec. 9, T. 20 N., R. 66 W., White Pine county, Nevada.







The mine can be reached from FbGill, Nevada, the nearest large town, by


traveling northward 28 miles on U. S. Highway 93 to Schellbourne Station,


thence eastward 12.5 miles on Nevada State Road 2, thence southward 16 miles


on the Spring Valley road (see fig. 1) .


History and Production


The Grand Deposit claims were located by a Mr. Noe in the early 1880 ts


and have been worked intermittently since then. The properties were acquired


by the present owners in 1937.


The recorded production of the Grand Deposit mine is summarized in the


table below:


Production of lead. zine. copper. Rold, and silver. Grand Deposit Mine


1942 - 1951


Lead Zinc Copper Gold Silver
d Pounds Pounds Oz, Oz,


1942 280 525 137,613 350 0 0
1943 1,855 30,703 747,689 41,750 5.1 1,205
1944 3,680 58,087 905,014 127,584 19.68 4,391


94 7,429 113,518 2,340,899 171,986 33.65 8,566
94 7,802 106,784 . 2,089,636 264,624 ? 8,769
947 3,570 185,06 692,823027 131,6 0 '4829


1 (2 cars l ore). 2399,1623 68,13680 32 82 10 3 8 1,8


Totals 25,935 800,987 6,992,686 779,264 62.23 31,072


Figures furnished by Reconstruction Finance Corporation and owner.


Includes production of Kansas Mine in part.
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Past production from the Grand Deposit Nine has been from marginal to


sub-marginal ore. Only the premium prices paid for lead and zinc by the


government from 1942 to 19AS enabled this property to operate at a profit.


GEGLOGY


Three main groups of rocks are recognized in the Silver Mountain_Mining


District. Sedimentary rocks of lower Paleozoic age are locally overlain by


Tertiary andesites and intruded by granite. The sedimentary rocks strike


northeastward and dip gently northwestward. Hill previously mapped the ,


-ÍBill, J. M., 1916, Notes on some mining districts in Eastern Nevada: U. S.


Geol. Surv. Bull. 648, plate VI.


andesites as intrusive, but our recent surface investigation revealed con-


siderable flow structure, columnar jointing, .and flow-bottom breccia containing


limestone pebbles in the andesite, which indicates that the rock is extrusive


rather_than intrusive. Distribution of the rock suggests that it flowed into


a mature valley. The andesites have been intruded by small granitic bodies.


The deposit is in massive to.thin bedded Cambria limestones that have


been cut by a large fault, known locally as the Grand Deposit fault . This


fault strikes northwest and dips steeply southwest, the amount of displacement


on the fault is not known. Throughout the mine there are also many faults formirig


two sets nearly at right angles to each other. In general, one set strikes


northwest and dips steeply northeast, the other strikes northeast and dips


moderately to steeply southeast. Gash fractures cut the rocks adjacent to the


(hauld Deposit fault.
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ORE DEPOSITS


Calamine ZnOH)2SiO is the prominent zinc ore mineral. In addition


there are minor amounts of smithsonite (ZuCO ) , and sphalerite (ZnS) . Cer usite


(PbCOy) and anglesite (PbSO ) are found locally and in places enclose small


kernels of galena (PbS). Insignificant amounts of copper were found as


malachite (CuCOg•Cu0H), azurite (2CuCO)*CU(OH)2), and chrysocolla (CuSiO •2H20).


The gangue minerals are limonite (Fe20 •nH20), hematite (Fe20 ), secondary


calcite (CaCOy), and siderite (FeCO ).


The ore is found in three types of oxidized replacement bodies of very


similar metal content. She largest ore bodies are associuted with large


fissures along which solution cavities have formed; the ore is for the most


part on the floors of the cavities. The inclination of these fissures exerts


a control on the grade of the ore; richer ore is invariably associated with


lower dips.


A second type of replacement is localized at the junction of large


mineralized fissures and thin bedded limestones. Small stringers extend from


the fissures out along the bedding planes. Some of these bedding deposits


constitute ore, expecially in proximity to the large fissures.


The third type are oxidized replacement bodies in some of the gash fractures


in the foot wall of the Grand Deposit fault. Mineralization in the gash


fractures is for the most part sparse, but some fractures that intersect the


large fissures along the Grand Deposit fault contain ore.


Production and mining cost figures reveal that the overall tenor of the


ore shipped was very low - . During the RFC test period from September 20, 1944







Cramer, Louis, Reconstruction Finance Files, Salt Lake City, Utah, Docket


No. B-ND-4021.


to February 24, 1945 1,823 tons of ore mined had an average value of $17.75


per ton which was mined and shipped at a cost of $17.56 per ton, leaving a


net profit of only 0.19 per ton.


Two large ore-producing fissures have been mined on the 500 level. .


(fig. 2) Both were explored downward but only one of the fissures yielded


ore on the 600 level. The other fissure was stoped for a distance of 50 feet


above the 600 level. The stope is about 80 feet in length and from 3 feet to


10 feet in wid.th. This fissure was explored on the 800 level, but contained


a smalTer moount of ore of lower grade. Stoping upward from the 800 level to


within 24 feet of the 600 level yielded only 54.tons of oxidized lead ore,


The fissure in the face of the 800 level has not been explored laterally.


(fig. 4)


Ore Reserves .


The ore bodies discovered on the upper levels have been explored and


mined out. Except for a few low grade pockets of oxidized ore too low grade


to ship, there are no measured or indicated ore reserves remaining in the mine.


Calculation of inferred ore would be highly speculative, but possibly several


thousand tons of ore comparable in grade to the ore mined could be discovered


by an intensive exploration program.
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Proposed ihploration


The applicant proposes to explore ground northwest of present workings


by drifting, raising, and sinking on the 600 and 800 levels. A total of


$110,000 was estimated for the work proposed. Ehploration proposed for the


600 level is not on or directed toward any known mineralization. Proposed


exploration for the 800 level is on the smae fissure that yielded ore on the


500 and 600 levels. Lateral exploration of this fissure on the 500 and 600


levels failed to reveal ore. The ore zone of the fissure has already been


projected and mined on the 800 level.


Production figures as reported in Reconstruction Pinance Corporation


Docket B-ND-4021 show that ore mined in the Grand Deposit Mine was marginal


to subemarginal. Cperations were feasible only because of government premiums


paid from 1942 to 19Ä5.


The exploratory program proposed by the applicant is indefinite and


appears to be broader than necessary. In addition to exploratory work, rather


expensive shaft repairs and mine modernization is proposed. -It is súggested


that this program be discarded and a new program based on the Geological Survey


examination be substituted.


The exploration program suggested by the U. S. Geological Survey is


confined to the 800 level of the mine and consists of drifting and diamond


drilling in the footwall and hangingwall of the Grand Deposit fault. (see


fig. 4)


Previous workers had assumed that the andesite in the hangingwall of the


Grand Deposit fault is an intrusive body. This assumption has discouraged any


exploration in the hangingwall block. The recent examination by members of
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of the Geological Survey has shown that the andesite is an extrusive and


probably does not extend to depth. A drilling program in the hangingwall


is therefore suggested:


The fissure on the 800 level from which a small amount of ore has been


produced dips steeply from the 600 level. An ore body might be found below


the 800 level if the dip flattens. 2Nploration of this fissure laterally


by drifting and down dip by diamond drilling is therefore suggested.


The applicant has been operating the property since 1937. He is


thoroughly familiar with the property and the problems encountered there.


It is believed that he can provide competent labor and supervision to carry


out the proposed program.


The exploration program suggested by the Geological Survey is outlined


as follows:


1. Drift 150 feet northwest and 50 feet southeast to explore laterally


the fissure at the face of the 800 level.


2. &plore the downward extension of the fissure below the 800 levé


by diamond drill holes 800-1, 800-2, and 800-3. Total footage of three Ëoles,


340 feet.


3. &plore the hangingwall of the Grand Deposit fault by horizontal


diamond drill hole 800-4, 200 feet long, to determine the exact position of


the fault and if the hanging wall block is limestone or andesite.


4. If diamond drill hole 800-4 shows that the hangingwall block is


limestone, drift 40 feet southwest through the Grand Deposit fault and cut


a station from which to drill the hangingwall block.
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5. Explore the hangingwall block by:


a. D.D.H. 800-5; N. 55° U., horizontal, 200 feet long.


b. D.D.H. 800-6; S. 50° B., horizontal, 200 feet long.


Total feet of drift, 240 feet.


Total feet of diamond drilling 750 feet.


Ibtimated cost of exploratory work


The cost of the exploratory work are estimated as follows:


Diamond drilling, 340 feet at ŠlO.00 a foot
(includes cutting drill stations) Š3,800.00


Drifting and crosscutting, 200 feet at $20.00
a foot 4,000.00 ,


Completion of air course between 600 and 800
levels 500.00


Miscellaneous costs and overhead 1,700,00


010,000.00


CONCLUSIONS AND RECOLSIENDATIONS


The outlook for the discovery of new ore bodies at the Grand Deposit


Jfune is not promising, but as the property has a fair production record further


exploratory work should be considered. Inasmuch as the property is now in


operation and the underground workings are now accessible, it seems desirable


to explore all likely areas in an attempt to discover new ore bodies. Accordingly,


an exploration program is suggested, and it is recommended that the Defense


Ninerals Administration enter into a contract with the company to do the


suggested work.
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EQUIPäiNT G3iED BY GRAND DEPOSIT 3INING COUPANY AND SITIJATED AT ITS
DINE IN SPRING VALI2Y (McGill) NEVAD


1 Jaeger 315 cha 2-stage air-cooled compressor with International
UD-18 Diesel engine. (Good)


1 Gardner-Denver 240 che compressor with Buda gasoline engine; this
is a standby compressor. (Fair)


1 Hendrie & Bolthoff hoist, with 1200 feet of cable. Drum diameter
is 36 inches. Powered by Minneapolis-Moline engine Mod. 206-4A.
Also skip. (Fair) ·


1 Witte 10 KVA Diesel-electric power plant, type LAEB. (Good)


1 Chicago-Pneumatic CP #=5 diamond drill with pump, rods, etc. (not seen)


3 Gardner-Denver slusher hoists, double drum Model HBD, with scrapers,
cables, etc. (Fair)


1 Gardner-Denver S-55 jackhammer & shell, for 1-inch hex. steel. (Good)


2 Gardner-Denver S-55 jackhammer & shell, for 7 8-inch hex. steel. (Good)


1 Gardner-Denver Model 11 jackhammer. (Good)


1 Ingersoll-Rand Jackhammer. (Good)


1 Thor jackhammer. (Good)


1 Ingersol-Rand stoper. (Good)


4 Gardner-Denver M-11 stopers. (Good)


1 Air-driven blower (for ventilation) & 100 ft. galvanized vent. pipe. (Good)


1 Electkio drill and miscellaneous tools, forge, envils, etc, etc.
Also additional compressor not in use. (Good)


17 Dwellings, mostly 2-room cabins, with coal'stoves & some furniture..


1 12 cu. ft. Servel gas refrigerator.


1 Nine headframe and ore bin (3-compartment); also one large steel bin
not in use.


4 Mine buildings, storage shed and garage (6 total).


1 Bath House.


Supplies on hand include 2-1/2 tons of new rail, 1 ton powder, 1 ton used
2", 4", and 6" pipe, mad 2,000 feet of timber.


1 Information supplied by Grand Deposit Mining Company.







DOCKET DI1A-145


UNITED STATES DEPARTIñENT OF THE INTERIOR - BUREAU OF MINES


GRAND DEPOSIT MINING COMPANY
White Pine County, Nevada


(Lead-Zinc)


By Russell R. Trengove


SUIG1ARY, RECOMMENDATIONS, and CONCLUSIONS


The Grand Deposit Mining Company's production for the years


1946 to 1949 inclusive is as follows:


Tons Ore (Dry) Ag (Oz.) Pb (lbs.) Zn (lbs.) Du (lbs.)


8,299.25 9,202 478,224 . 2,874,795 96,971


Some production can be credited to exploration by diamond drill-


ing but most of the ore was found by drifting, crosscutting, raising


and sinking. This underground work is classified as exploration by


the operators, and the ore encountered was sufficient to finance


their exploration.


The mineralized zones in the Grand Deposit occur so erratically


that no systematic exploration by diamond drilling is feasible. The


ore bodies are lenticular and sometimes pipe-like in shape and vary


greatly in size. Recently discovered ore bodies have been small.


During the years 1946 to 1949, the Grand Deposit Mining Company


conducted a program of diamond drilling that did not prove satisfactory.


The core and sludge recoveries were poor because of fractured forma-


tions and no accurate information was obtained. No core recoveries


1/ Mining engineer,.Mining Division, Region III, Bureau of gines.
I American Smelting & Refinery Co. and International Smelting & Re-


fining Co. car settlement sheets.







were obtained in the oxidized lead ore bodies. In mines with these


characteristics, exploration and mining can be carried out more satis-


factory by underground methods. A limited amount of drilling -for


geologic information only as suggested by the U. S. Geological Survey


would be valuable in directing exploration.


Mr. Paul Lyon, Sr. guess-estimated a minimum reserve of about


10,000 tons of ore in the upper levels. Because of the inaccessible,


caved workings, this figure could not be confirmed.


Daily production to date has been too small for an efficient


operation. The mine output could be doubled by the installation of


a new hoist engine, larger skip, and modernizing the unloading at


the headframe. Other work would consist of some blasting in the


shaft to accommodate the larger skip, timbering 100 lineal feet in


the shaft to make it safe for travel, and replacing some ties and


rails in the shaft. The operators are also in need of one pickup


truck for hauling supplies. If these improvements are not made, the


mine will continue to be a marginal producer, irrespective of possible


new ore discoveries.


Government assistance in financing these recommendations appear


to be justified.
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UNITED STATES
DEPARTMENT OF THE INTERIOR .


DEFENSE MINERALS ADMINISTRATION


WASHINGTON25,D.C.


M Harold C. Ville
Bureau of Staea
1415 U. S. Appraiser's Buildhag
San Frpnolsap 11, California


Nay lk, 1951


Re: - Docket ÐIl•147-
Grand Deposit Miniag Co
Tihite 26e County
Revada


Dear dr. Riller:


The subject doeket has been reviewed by the Lead*Zino
Branch. The following pertinent facts were revealed by the reviews


(1) Original application for a development loan of
110,000 was revikaed end referred to the field


team on February 11, 1951.


(2) Field examinatrion mado April 4, 1951 by repres-
entatives of the Bureau of Hines and the Geological
Surrey.


(3) The applicant was informed by Mr. Irwin of the
Geological Survey that a development loan was not
ustified. The basis for.this optaion was a total


lack of provaa ore reserves.


) 2he applicant was encourage by 7 r. Irwin to file
or an exploration loan.


) The amended application was received by the Defense
Minerale Adataistretion §/8/51.


he application for an exploration loss on a participattag
basia regupsts #110,000. The total amount requested is the same as in
the or‡gtnal application but represents a slight modification La the
menner Lá which the funds will be used.


Inasmuch as the field examinere indioato (Mr• IrWints letter
to Mr. Lyon) that a more thorou3h field investigation would be neces•
sargr before a conclusion could be made relative to merits of the pro-
per%y for an exploration loan, the Lead-31ac Branoh recommends that the
application be referred to the field for consideration.







It shouldhe noted that the company proposes to provide
a part of their share of the funds by substituttag for cash, labor
and machinery rental values. These values abould be determined by
the field araininers.


Torn Lyon


y.þ


Tom Lyon, Chairman
Coordinating Comitteo


Approved
& Coordinating Comittee


owen B. Moon


Member, Bureau of dines


Member, Geolgical Survey


ALBrokaw:emp
a 5/14 51
Copies to Chief Lead-tine Br.


E. T. McKnight 420 GSA
L. B, Èoon
R. H. Mote
L. F. Strobel
Tom Lyon
Directors reading file 421 GSA
Br. i'eading file 4214 GSA
Files


P. S.
e feel_ that in a case of this sort, the field tea


would have been well.adviped to secure enough-information to
as a basis for negotiatioy of an exploration assistance agre
without having -to make a more thorough mynw1nn¾ion" at a la
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UNITED STATES
DEPARTMENT OF THE INTERIOR


DEFENSE MINERALS ADMINISTRATION


WASHINGTON 25, D. C.


May 6, 1951


Res Dooket Di 1


Paul Lyon
Grgad Deposit Mining Company


Õ9 Ness Building
Salt La2e City 1, Utah


Dear ly. Lyon:


The Lead--Zine Branch of the Defense Minerala Administration


has revoiwed your epplication for an exploration loan ož $110,000.


Before we can geceed further with your request it will be necessary


thet we have additioral information on your property. The application


is, therefore, being referred to the Executive Officer of the Field


Team, EV. Harold C. Eiller, lkl5 U. S. Appraiserts Building, San ,


.Frencisco 11, California with the request that the needed infármation


be supplied to us.


Very truly yours,


Tom Lyou


ALBrokaw:em] Tom Lyon, Direetor
G 5/14/51 Suoply Division
Copies to: H. C. Idiller Region III (2)


E. T. McKnight 4204 GSA
Chief, Lead-Zinc Br.
L. B. Moon
R. H. Mote
L. F. Strobel .
Tom Lyon
Directors reading file 421¼ GSA
Br. reading file h21k GSA
Files
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UNITED STATES
DEPARTMENT OF THE INTERIOR


BUREAU OF MINES
1415 U. S. APPRAISERS BLDG.,


630 SANSOME STREET,


SAN FRANCISCO 11, CALIF.


March 26, 1991


Memorandum


To: Otto Herres, Chief, Lead-Zinc Branch, DMA,
Washington, D. C.


From: Executive Officer, , INA Field Team, Region III


Subject: Docket WA-lh¾--Grand Deposit Mining Company,
White Pine County, Nevada


. Reference is to your subject memorandum dated February 13,
requesting that Region III IMA Field Team have a geological examina-
tion made of subject property.


This is to report that no action.has been taken to date on
this application, as we are awaiting word that the road to the
property is open to travel. We assume that it is not yet possible to
reach the property, as no report that the property is accessible has
been received from our Reno Office.


H. C. Miller
Regional Director, Region III


Copy to: Ward Smith, Geologi.cal Survey
A. C. Johnson, Bureau of Minea, Reno
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UNITED STATES
DEPARTMENT OF THE INTERIOR


BUREAU OF MINES
1415 U. s. APPRAISER$ BLOG.,


630 SANSOME STWEET,


SAN FRANCISCO 11. CALIF.


area 26 199


os Otto Herres, Chief, lead-Zino Branah, A,
waaM natog D. C.


Erem Executive Officer, . WA Field Tom, Region III


subjects Doclast Œ&-là Deposit Mining Capany
hite Pine County, aevaas


Referenoe is to your subject memoranduit dated Febrsàry 13
requesting that Region III WA Field Tem have a geologipal
tion made of subject property.


This is to report that do actie has boon taken to date a
this application, as we are saatting word that the road to the
property is open to travel. We assume that 14 is not yet poesth1e to
reach the property, as no report that the property is accessible has
been received from our Reno Office.


H. C. ML111er
Regional Director, Region III


Copy tos Ward ihzith, Geological Survey
A. C. Johnnan, Ðureau of Mines, Reno .
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copy t 'f, Lead-Zinc Branch S bel
F ry, i Geological Survey - McKnight i endorf gFILE COPY


J. H. Hedges " 2 copies to Execut3WWeer,
R. H. UNTED STATES Regional Field Team, Eegion III


DEPARTMENTOFTHEINTENË¾R
DEFENSE MINERALS ADMINISTRATION


WASHINGTON 25, D. C.


February 13, 1951
Memorandu


To: Exeoutive Officer of Field team, Region III


From: Lead-Zine Branch, DMA


Subject: Docket DKA-1145
Grand Deposit Mining Company
White Fina County, Nevada


The Grand Deposit Mining Company application, for government
assistance under the Defense Prodnetion Act of 1990, has been reviewed by
the Lead-Zino Branch, DMA.


The application requests a loan of $110,000. The request
is apportioned as follows: Rehabilitation of existing facilities and
equipment purchases-635,000. Exploration northwest of present workings
and exploration of downward extension of the main fissure below the
800 level--875,000.


Production from this property, particularly during the war
years, made a significant contribution to the total base metal production.
The mine produced 3,4A2 tons of sinc, 313 tons of copper and 242 tone
of lead with a small operation, working under adverse conditione.


The application ië not in sufficient detail regarding the
ord reserves available in,the ground already developed, the expected
reserves to be found by the proposeð exploration program and the geologio
setting of the areas to be explored.


Before being considered further for a possible purchase
contract or as a project in the grant-for-exploration program additional
information is necessary.


cation be
the Lead-Zine Branch, therefore, recommends that the appli-


referred to the field team for review and possible field
aramination.


The review of the papers indicates that a geological exam-
ination is necessary to determine the feasibility of this proposal in
the Defense Ninerals Administration's program for sino.


ALBROKÄN:jeh
G-2/13/51


OTTO HERRES, Chief
Lead-Zino Braneh, DMA


Approved:
DMA Operating Committee


naleman v. H. Hedges







• 409 NEss BUILDING O PHONE 3-2623 SALT LAKE CITY 1, UTAH


January 26, 1951.


U.S.Dept. of the Interior
Defense Minerals Administration
Washington, 25, D.C.


Attention: MM. Otto Herres, Chairman, Lead-zinc committee.


Dear Mr. Herres:


Herewith we are sending four copies of an application
for Government loan under Sec. 302 of the Defense Act of
1950.


We are very anxious to do something to help the metals
crisis and can produce a considerable tonnage of zinc ore,
lead-zinc ore, lead ore and copper ore if we can get some-
thing out of it, even a very small profit.


' Qur mining property is isolated and the transportation
problems are not serious, but the costs are high to get
the ore to the smelters. This is our biggest handicap.


As the report shows, we were the first company in this
area to apy off its R.F.C. loan out of production, so our
record should be in our favor.


Our mine was badly depleted during the last war because
we were always short of men and could not mine and develop
atbthe same time with such short help. We need to extend
our drifts and crossouts and sink the shaft and do other
jobs that should greatly increase ore reserves and cut the
costs of mining.


We hope action will not be delayed, and that we may be
able to deal through the Salt Lake Area set up. It would
be a terrible handicap for us to have to deal with Nevada
agencies when all our supplies and materials come out of
Utah, and we recruit our labor here. Also our offices and
bank business is here. We were serviced before through the
Salt Lake office for these reasons. Our mine is just over
the line into Nevada.


Assuring you that we will do our utmost to produce for
our country, we are


Very truly yours


GRAND D OSIT MIgING COMPANY


PCL/1 Paul G. Lyon, Presi
Encls.
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UNITED STATES
DEPARTMENT OF THE INTERIOR


DEFENSE MINERALS ADMINISTRATION


WASHINGTON 25, D. C.


February 13 19


Re: Docket DMA-D 5.


Mr. Paul C. Lyon, President
Grand Deposit Mining Company
409 Ness Building
Salt Lake City 1, Utah


Dear Mr. Lyon:


Your application (Docket DMalAS) for a Government loan
under the provisions of the Defense Produation Act of 1950 has been
reviewed by the Lead-•Zino Branch of the Defense Minerals Adirdnistration.
Before final decision can be taken on your request it will be necessary
to obtain additional information on your property. Your application,
therefore, has been referred to the appropriate field office with the
request that the needed in£ormation be supplied to us.


Yours very truly,


S. H. Williston, Director
Supply Division
Defense Minerale Administration


ALBROKKE:jeh
G-2/13/51


copy to: Chief, Lead-Zinc Branch
Geological Survgy - McKnight
J. H. Hedges .
R. H. Kote
Strobel
Mittendorf
2 copies to Executive Officer,
Regional Field Team, Region III
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SURNAME:


UNITED STATES
° DEPARTMENT OF THE INTERIOR


DEFENSE MINERALS ADMINISTRATION


WASHINGTON 25, D. C.


Nr. Paul d. Lyon, President
drink beposit Mining Company
409 Ness Building
Salt Lake City 1, Utah


Dear Mk. Lyon:


In reply to your letter of December 6 to the
U. S. Bureau of Mines, concerning a loan to get your adaes
in operation again:


I en enelosing 5 copies of NSES Torm 146, 4 oogies
of which should be tilled out and returned to me. Your
application (which is DNA•-No. 165 will be referred to the
fielt for examination when these forms are returned to us.


The Defense Minerale Administration is able to help
the mine operator by recentenðiag that the Reconstruction
Finance Corporation make the loans that we have approved, ant
by recommending that the General Services Administration enter
into purchase contraote. At the present time, all purchase
contracts for sino, eopper, and lead are being made at the
market price, t thessistals.


Very truly yours,


Otto Herres, Chairman
Lead-Zino Committee


- Defense Minerals Administration


Enolosures 6
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r. Herres


DMA - 145Dec et Uc,


,, . sinc


. Grand Deposit Mining C12= c ap licari.
(Paul C. Lyon, Preside


Address of Applican 409 Ness Building
Salt Lake City 1, Utab


Non of Property:


Loactica of Pocour


tu a of AppE.esti.,: oan to operate mines


etion Datos


plicatica: 12/6/5


NONMROUS METAS 12/15/50







409 NEss BUILDING PHONE 3-2623 SALT LAKE CITY 1, UTAH


United States
Bureau of Mines
and/or Reconstruction
Finance Corporation.


December 6, 1950. ,/#'5'


Gentlemen•


On October 17th we wrote you regarding a loan to get our
mines in operation to produce copper and sinc-lead ores.


This mornings papers stated that arrangements have now been
made for such loans, and we would like to have an opportunity
to apply at once. Our letter of the 17th of October was actualy
an application for a loan.


As stated therein, we secured a loan from the R.F.C. in Nov.
1942 and paid it off in full with interest from production and
with the handicap of having our entire plant burned down during
the period, and with only dbout 20¶ insurance coverage. (all we
could get without water in the cæmp). We now have water in the
camp and are ready to start mining on a small scale and to get
the mine opened up for production.


We shipped more than 8,000,000 lbs of actual metal in 24,596
tons of dry ore with sinc leading, then copper and then lead.
We are sure we can do as well or better if we can get help for
getting the camp and equipment in shape and getting supplies,
materials etc. and to carry the payrolls until the shipments
are going out on schedule.


Our mines are less than a mile apart and one is principally
copper, the other principally zinc, with some lead.and copper.
Both mines are isolated from syy town and the cost of getting
our ore s to the smelter is high, therefore we would have to
have some additional payment to equalize this extra cost or we
could never operate under present high labor and other costs.
During the last war we received premiums on all metals thereby
making it possible for us to produce and help the war effort.


We are anxious to get under way before the bad weather makes
it harder to get the camp work done end adequate supplies haul-
ed in and stored. We can ship all the year but it costs much
less to get our supplies and materials hauled during good weather.


We shipped 140 dry tons in June 1947 before the deadline and
since then we have mined a few cars per year with leasers just to
keep the mine open.


We hope you will give us early cons eration.
Very truly yours G EPOS OMPANY


PCL/1 dent.
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r' tietened by J.
e ,, - To: 1. ... . - -. -
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-\M MI ME .)f"
"nite i Stato. -totor 17, 1: G. . / y < '


urer : >f 'in=r , * 5 .
ani/ or Reco:n.*v ti 'n
'-'inaner :ar; arnt i L


Sentlemen:


In fe ru¾"3 1
to :neke mio:ins -
,any was the fir t
not yet ne* a 1
din*1•;n "e*we e


ur :Si:> E - 7
aterial: 9, i


o,fice 12 · ·


e . .. . ,. oco- a:. Vt ice in Salt Lake
ro. uc' i 1. af critical aimerals. Our com-


Le a le' - er :n .,1yin; for a leer. The:, were
ine n:, a, te ore suo a Teyti ol' aris-


n Ancoles n' "lee ar.: 1.no Salt Lage affice.
r 1,) 4 --t : y in ',eva .a, but 811 aur labor,


es are ietsio . at ylt Iska 'it;' there anr
;asiin ninciled .3elt, La , elanid serve us.


t wo11 terri,1- a: i y I'>r ..; *. Late t: Jeal with any
a ency antoi a- delt Lake - ecr , :e ti ew Itere are of f iced tnere
ani we la .,a M.kin teere o treasant, 11 Dir Dusiness there in
co-:iention witr our-tryine una T.rketing.


It ily, a::r airu was exa: irm i by r. . . R.y, '.no "hi f a inner
of the a. . . at salt :.s.k•, 995 he apr are i as that v:e would t the
3,an as ye La plenty of are ¡rotei ta start, minin and vuod ros-
Jar-t, of isvin, aff ti.r lonno 'n.in no",, wr imme lately eterted
ret*ine n: n: opers*.in crew an: fixe i 17 Laasine en3 facilities at
tLo came. Our mine na i ree:. sv. It i 'ar. aboa two years, era pt I'or
a couple of leasers, anu it was quite a jot to repair houses and
provide some comforts for the families we would have thereo We got
richt to work and soon were cleaning up the min and re-timbering
the worst anets and overhauliam tw eq.içont ano facilities.


The examination was ma :P in 'nly tut we wene na* 'rante I ne 198L
until Save:r.1er 12, 1.142. Inis was a vari time far us, workire with
a-aurence of n loan, but delayed without any cause at all.


We nined and sti;; M U-4 tons af r.1;h grade zine ore while toe
crew was rehabilitating LLe mine workines, ana before the loan funds
were male availatle, "Lin hely- i some with our extensus.


row the time tre loan fun a were derosited to our Accaant in
tua rirst National =ank at Salt 'exe "ity,( now Security Pank), we
went a:ead with splendit co-operation from tue h.'.G. office. tr
reunisitions were Landled without any trouble at all, an one peri-
odic inspections of the ulne w-'re ma.e to our joint satisfooti n.
We now went ahead gettine tLe :nine in shave to produce and by may
let 194ã, we were in sten:iy production. 3uring the balaner of 1943
re shipped 1376 dry tans af ore. In la44 we chipped 3680 tons; .n
134E we shi ped 7429 tons; In 1946 we shippe·i 7502 tons an:: the
first half of 1947 we shipped 3E70 tona. President Truman statied
the payment of premiums and we had to close down the mine. In July
1044 a fire desbroyed our entire phant at the mine and burned the
timbers out down to the 100 le o / This shut us down for three







thwaanda e rib ebr $2bO,000.0 arvivroplacea wenas bn mn ng


During the war period, we shipped 24, 596 dry tons of ore with
a metal content as follows:


Zaincles 1400 0 0 bs. of Cradm713um,603r « ichLeadre4c9e4 1815 lbps, andallo


We do not claim to be a big producer, but this metal would makea lot of ammunition and other items needed for the war effort.


We didnt make any money, but we did the best we could to produce
metals that the government was begging for.


off completely as a loss. We paid ours with interest.


wilWemha tl n p alti e na ferw leasears, who


is bAeinwem ndo taac annce too do some devehlopment work wahi ee we e


the last time,


anxiously await word that your engineer is ready to go with uso


Asking that you give us early consideration, we are


Very truly yours


GRAND '' IT V.INING COM kWY


Pa ' . Lyon sident


PCL/1
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