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UNITED STATES


DEPARTMENT OF THE INTERIOR
OFFICE OF THE SECRETARY. 


• OFFICE OF SURVEY AND REVIEW. 


AUDIT OPERATIONS, REGION I 


1325 K STREET, N. W., ROOM 614 
• .	 WASHINGTON, D. C. 20005


JAN29 1969 


Memorandum 


To:	 Director, Geological Survey 


From:	 Regional Director, Audit Operations, Region I 


Subject: Royalty Review - Contract Idm-E786 
Docket No. DMEA-3667 (Tungsten) 
Salmon River Scheelite Corporation (Operator) 
Tungsten Jim, et al., Claims 


•	 Custer County, Idaho	 • 


As requested by the Chief, Office of Minerals Exploration, we made 


a royalty review of Contract Idm-E786. The results of our review 


are shown in the attached report. 	 •


-c ,e-i







.	 S 


In January 1969 we reviewed the contract files of the Office of 


Minerals Exploration (OME), pertaining to royalties due the Govern-


ment on the value of production from the property included in the 


minerals exploration Contract No. Idm-E786. 


The Government's participation in the cost of the exploration was 


for $82,850.04, subject to repayment without interest, through royalty 


on the value of any production from the property between April 21,. 


1955, and April 21, 1968, termination date of the contract. 


• Prior reports of royalty through March 1968 found that the proper 


royalty had been paid to OME for $7,324.22. The prior reports 


found that the property had been closed down since February 1961 


and that a small quantity. of ore was stockpiled on the property. 


A royalty check had been sent.constituting final settlement on the 


ore mined and stockpiled under this cóntract. 


The property was inactive due to the unfavorable market for tungsten 


until about September. 1966 when construction of a mill for process-U 


ing the ore was constructed. Mining and milling operations were 


started and sales of scheelite concentrated (W03) have been made. 


Copies of thebuyer's invoices showing quantities and values 'Of 


•	 the concentrates have been submitted to ONE in support of the 


royalty payment.	 .	 .	 .	 .	 . •. 
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. 


The last royalty payment was received in the OME Region I Field 	
f 


Office, Spokane, Washington on October 29, 1968, pertaining to 


shipments. to Space Metals, Inc. during the period from June 1, 1968, 


to September 9,1968. 	
5 


We find that the production and sales of concentrates reported 


and royalty paid to the Government to April 21, 1968, the termination 


date of the contract to be $8,565.36. 	 S 


•	 Period	 Units	 • •	 Value	 ..	 .	 Paid 


Prior Review	 6,402.03	 $146,484.97	 $7,324.22 
This Review	 •	 756.68	 24,825.24	 1,241.14 


Totals	 ]j58.7l	 $171,310.21	 S	 $8,565.36 


	


•	 Regional Director	 • 	 0 


• 	


0 -	 S.	 -_ - 	 0 


•	 S	 H	 •-	 •'-' 
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UNITED STATES DEPARTMENT OF THE INTERIOR 


OFFICE OF SURVEY AND REVIEW 
AUDIT OPERATIONS 
WASHINGTON, D. C. 


Report of Royalty Review-Contract ldin-E786 
Docket No. DMEA-3667 (Tungsten)


Salmon River Scheelite Corp. (Operator) 
Tungsten Jim, et al., Claims 


Custer County, Idaho 


March l96







.


	


. 


We examined the cash receipts records in the Branch of Budget and 


Finance, Adininstrative Division, Geological Survey, and reviewed the 


contract files of the Office of Minerals Exploration (OME), pertain-


ing to royalty due to the Government on the value of production from 


the property included in the subject minerals exploration contract. 


The review was accomplished at Washington, D. C., on March 12, 1968. 


The Government's participation in the cost of the exploration amounted 


to $82,850.04, subject to repayment without interest, through royalty 


on the value of any production from the property between April 21, 


1955, and April 21, 1968. 


A prior report of royalty dated November 13, 1962, found that proper 


royalty had been paid to the Government to that date. The report 


further found that the property had been closed down since February 


1961 and that a small quantity of ore was stockpiled on the property. 


The present review of the files disclosed that the property was 


inactive due to the unfavorable market for tungsten until about 


September 1966 when construction of a mill for processing the ore was 


constructed. The stockpiled ore was sold and royalty was paid to 


the Government on the proceeds. Mining and milling operation were 


started and sales of sheelite concentrates (W0 3 ) have been made. 


Copies of buyer's invoices showing quantities and values of the con-


centrates have been submitted in support of the royalty payments. 


II







.	 . 


The last royalty payment was received in the Washington, D. C., office 


on January 23, 1968, pertaining to shipments to Space Metals, Inc. 


during October 1967. 


We find the production and sales of concentrates reported and royalty 


paid to the Government to March 12, 1968, to be: 


Period	 Units	 Value	 Paid 


Prior review	 2,679.68	 $ 30,389.13	 $1,519.46 


This review	 3,722.35	 116,095.84	 5,804.76 


Totals	 6,402.03	 $146,484.97	 $7,324.22 


C. E. Fisher, Auditor 


Reviewed by: 


W. H. Wilkerson, Jr., Contract and Grant Audit 
Audit Operations, Office of Survey and Review







onz *iza una*rnom
csna*I Aawr1g*uo$ im imit D2VI$Z* 


I have reviewed the fii. of the WaahLn$*e office p.taft*Ln to 
Coiitva.t ZrZ716, $s*.t IMM-3647 (tv.eten), dse.d April 2 
1q55, with


$*lwee River $O..Ltt. Corporation 
CXmyt.s, IdáO 


for the zrpee cf d.teratin the .w'wot o v.yalty payable to ths 
•


	


	 D 1. *evarweent on sues of minerals f*oie r.perty	 retorted 'to es 
the Thptwe Jt* at *1., clairn lOcated :L (stsr COwet IdahO 
duirieg the pelted $sptembex 1, 1960, tbveixØ £uat 27, l962 


£ certification .f discovery or d. s6pusLt vu ism,wd on May 6, 
1960 aAd, in cosdauc. with Artiste. I 	 asdasnt Io 4 of the, 
contract, royalty is payable on sU *ionl* pwoduc.d I row the 1s*I 
described in ArtisLe 2 *1 the co*traat, as .imaiiidd, for a period of 
13 years fran the' ete .1 .tb* contract or until 'the total net sneust 


• •	 coatTibuted by the *svorat i,Ltboat int.r.,t . Li fulLy r.p&id 
whtihever Occurs flsat.' A *a'0rt t R.vieav datid $sy 2, '1960, 
indicated accepted 'costs iu4er the .*plor.tioa contract avouutie to 
$110,467.20 with tb Ooverassnt'a contribution on a 75 percent basis 
being $$2850O4. 


Th* itatus of the project, the sco$ of rslri.w, end the reasons 
thesefor are stated ce paf. 2. 


This rewiew established the tetst sales subject to this O.vsrat'. 
• ••	 royalty.lirtbep*riod tob. $S,963.02. Royalty payable to the' G.v 


ornnsu* at the rato specified is tbe eestr.et is $29$.L5, 


A prior &aprt of Royalty *mvinv 1sua4 the sales subject to the rv 
•	 arInt'sroyaity tbvoub $Optábes 6,. 1960, to be $24,42.U, 'nirtek 


added tO the sales fec this: .ub oiuont ported mak a total of •	 • •'	 • 


$!O,389s1), The royalty account as of $.ptnb.r 6, 1960, v.s 


Total Rpyalty Payable 	 $t,221,31 
Tstal Royalty ?aLd	 ______ 
R4*ncs pt R1yalty flue	 _____ 


As ef Miust 27 1962, the ryalty account of this project was toned 
so boa


Totat Royalty Payable 	 $1,519.46 
ital Royalty P*i4	 _____ 
$at*Oi* of Royalty ue	 ______


., r* 
sevenber L3, 1962	 . flsfla bert, S Auditor
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?age 2 


!_L1


	


	 _______


IC PcOPI .LMU! 
Thie eatract provl4ss that the Opsretor, 


jer o	 (	 *bmU pay to tbs 1oysrai*t 
a percintao tóyalty on mU production f*on the land thereunder. 
The Jmd consists of Oven uspits*t.4 .tàLen: (Tungsten Ji lo .1,. 
2 3, aM 4 aM l.1v$rny los. Z. 2, and 3) 1oc*tM in soc. 33, 
? 12 L, I 16 1., $,L, leyhore. lththg District, At the tine 
th. contract was szecutd the Iporator was in possession by virtue 
•1 sastgwosats 0* Juas 29 1954, aM lay , 1,5,, resp.cUvely, by 
tItt.e of the Op*Utos's officers at I.ase* dated hay 19, t$4, and 
July 12,. 1954. 1* consideration .1 the anetrast, am ansaded, the 
several landowners suacutad a Consent to 14* and lubordts*stiou 
Aijrsa.ent on larch 15,9fl, 


Ixplorstion work under th* contract was snspsM.d about Decsabsr 
15, 195, and £orenUy tsrMnstad affet tWo )Meenbar 31, 19,9, 
under the provision of Asssdnsets lo p . 4 and I. Production during 
th* exploration period r*ault.4 in two sale. of, tin$stex. soasen. 
tratas during 1936 and 1951 through Web Cheng Corporation. The 
røsuttant prosoed$ of $24,428. U on the 2, 33*. 843$ 1T Of *C0* 
tratas are covered by a Import of I*yalty Isvtsv dated $eptanbsz 
7, 1960, 


Starting in October 1960 tb. Operator began eap*iriimsntal. production 
On an istornittent baa is This work result ad in the abipwont during 
Vebrusry 1961 of two lets agpe$sti.ng 348.83$ Ilu of tungsten con. 
Centrates to the Salt Lake ref thOry of Minerals Engineering Co. 
The., two abipeants, en which the ptocsada anoested to $3,963.02 
end the 3% royalty	 15, vets the only *miss during the period 


by this review 


An ezmninat ion of the property en July 21, J.96t, by the AstLag 
Pt. id Officer, C14* ASgios I, d*aetosW the operations bad bns* 
cloned dove since the ?sbrusry 1961 shipsants. lowover, in an 
August 21, 1962, reply. to a * torn 63 taqdry, "the Operator's 	 S 


sassstary-tr.aaurer advised that amos JLy 21 t96], 0 teas of 
1* ore bad boss produced and' was stockpiled it the mIll on the 
property. 


This r*vtev was undo in lieu of an onsUe audit of the Operator's 
accounts nd rocords for the following r.ascnst 


(1) The files indicate that mU production, excOpt far 
a small atockpils, has been rp.rtad and proper 
royalty thereon patd and











OtP ICR OF HINERALS EXPLOMTXON
COfl1AC? AD4INZSTRATION ANt) AUDIT DZVI$ZON 


RP*T OF ROALTY RVI •	 -•	 ----•-.--•--.	 • ••-r-•-	 ••	 •.	 •• 


I bays reviewed the files of the Office of Hinerals Exploration, 
asb1ngto, 0. •C.,.psrtaietn.to ontraet.No.ZdE16, Dockt No. 


CM gA..3667 (Tungsten), dated April 21, 19, with 


Sa1mn &tLV*r Sct*e lit. Corporation 
S*1*zt, Idaho 


for the purpose of deterathing the amount of roysity due the U. 8. 
Go'vsrnment on sale$ of minerals from property reterr*d to as Tune.. 
eten Ji st a).., claims, located in Cnste County, Idaho, during 
the period April 8, 1955, ttough. September 6, 1960... 


A certification of discovery or development was isatted on Hay 6, 
1960,	 in accordancs with Article 7 and Amendment Mo, 4 of the 
contiact, ro)ralt7 is payable on all minerals mined or produced from 
the lead described in Article 2 of the contract fo a period ot 15 
yserl from thi date of the contract or:untii the total net ount 
contributed by the Government without intsvet is fully repaid, 
whIcber oècuri ftr*t. A Report of Retew in lieu. of finaL dit 
dated May 2, i9O, indicated secepted cests ainder the exploration 
cofltlaCt amounting to $l1O,4672O with the Govetoment's contribution, 
on a 75 pereent basis, being $52,850.04. 


The status of the prosct, the scope of rvtew, and the reasons 
•	 theist or are statàdon page 2.,	 •.	 • 


This review østabliabed the total sales of tungsten concentrates 
for the period to be $24 42..U. Royalty due the. Goveinment at rates 


•	 • specified in the e*itract is $1,221.31. The. royalty paid and the 
batance due are as follows: 


Total ko*lty 1se	 $1,221.31 
Tote). Royalty Paid	 1,221.31 


Balance of Royalty Due	 $ 1,j1L 


• • •	 •	 ••.	 •	 '"C. E. L'Lsher,.CNE Au itor 


Seple*b*r 7, 1960











'FORM COPIED FROM: 
14"IE Form 22-. 	 DEPARTMENT OF THE INTERIOR• 
April l99	 Office of Minerals Exploration 


CHECK SHT OF EXAMENING ENGINEER 


Operator's NameSalmon River Scheelite Corporation 


Address Salmon, Idaho 


Exploration Contract No.Idm-E786


	


	 Docket No. DMEA-3667


Check One 
Yes	 No. 


1. (a) Does the Operator stockpile ore subject to royalty repayment? 	 xl 


(b) If so, is segregation and identification procedure adequate? 	 X 


2, (a) Does Operator commingle production subject to DMEA or OME 
royalties with exempt production? 


(b) If so, do you consider the allocation of the commingled 
production equitable? 


3. (a) Does the Operator stockpile mine or mill rejects (low grade 
ore, tailing, middlings, etc.) that may have potential value 	 X 
within the royalty payment period? 


(b) If so, are adequate records maintained on such material to 
protect the Governmentts interest?	 X 


Do you consider the assay controls in effect are adequate 


Do you consider that the manner of disposing of production 
gives the Government its fair royalty returns?	 X 


6. Do your periodic examinations of operations indicate the 
Operator is properly reporting his production of ores subject 	 x 
to DMEA or ONE royalties? 


7. Does the Operator buy from or sell to other Operators? 	 X 


8. Comment on any item 2 (b) to 6 if answer is N0 


September 8, 1960 
Date


	


	 M±g -gnee
Acting Field Officer, 


Region I


x
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(2/63)


CfL. .	 f 
Salmon River, Scheelite Corporation 
3820' South 27QQ East 
Selt Lake City, Utah 84109 


Re: DA..3667 (ungeten) 
Salmon River Scheelite COrP. 
Tungsten Jim, et*l., Claims 
Custer County, idaho 
Contract ldm-E786


FFICIAL FILE COPY


	


Dite	 Surnoe	 Code 


	


10 I30/6	 I 110 


220 I 


110 I 


Gentlemen: 


?hank you for your letter of October 23, 1968, to our Spokane, 
Washington, office, enclosing your royalty check in the amount 
of $486 3 and settlement data on ore mined and stockpiled under 
the subject contract 


7' As the period during which production was subject to a royalty 
axptred April 21, 1968, the Government according to its present 
records retains no claim or lien against the property under the 
contract or any future production therefrom. We, therefore, are 
closing our books and records on this Contract Your attention, 
however, is called to the provisions of the contract which require 
the operator to keep ønd preserve certain recorO for the periods 
indicated. 


Your interest and participation in the minerals exploration program 
are appreciated.


Sincerely yours, 


FRANK E. JNSON(4) 


Frank E. Johnson 
Chief, Office of 
Minerals Exploration 


Copies to: 
Mr. D. P. Lemons and Mrs. Vinnie Lemons, Rt. 2, North Wenatchee, 


Wenatchee, Washington 98801 
Mr. Wayne E. Clutis and Mrs. Patricia A. Clutis, Sa)ion, Idaho 83467 
Mr. James E. Clutis and Mrs. Nellie Pelton Clutis/Salmon, Idaho 83467 
cc: Director's Reading File	 OME docket/ 


Economic Geology File 	 OME Reading File 
Branch of Budget and Finance 	 OME Region I 


130 
FEJohnson/gla 10-30-68







Docket copy 
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flflPICATIO1 IT ¶I uiirn st&ris o aitic*	 J'	 V 


Q! A DISCOVUT OR D1LOPMEN1 tDEk 
a *IP1aAJMI ftOJECT CQN12AC 


b	 $st	 Rivet ScbeeJ.ite Catpor*ttoa 
g*1IGIt, Idqhi 


Ptirsumnt to the prvisicn5 f	 1.ratto's Project Cont*ct 
No Iè'L71, dated Aj&ril	 195, (acket *.	 A-S7), as 
aaen'e', retnafter called tb. 'cotracP," btwee* tbe Mi.aon River 
Seb*.lite Corporation, a I4ao corperate, ied tha tte4 tstes 
oI A..erIc&, teriiiaf tat eafl4 the 'ovezient', to etabli.h *nd 
f1 tha ernøeflt' a percentage ry*lty on productien and its tten 
tMre for aiid an the land described in the e•ntr.act, the Govtnt 
co.s14ra and tkeTefore cart ii*s thet a discovery or dave1opient 


;wbicb rod*ctie y be du has resulted from th explor&tton 


natare of said di*xrvtry 1' Mryeiapmeflt l.a desoribed 
bromdly or indicated as follows. 


lufldozer tin and qrface 4isand thifll*g, with 
drtfti*g, creaac.ttti, an4 diaiwnd drill1tg on the main edit ltvl 
of the 1ngstea Jin tne,hto discloe.4 si*ificaat eservea of 
t*zg,ten occurring as achesit* it len*es and di.iattens in 


sone alen snd *ek aulted ci*tact 1,.tween granite and 
liiee!tGtes, argillitas, and qt* [tee at the Killigan araatian f 
)4i3siIip'pfn age 


MAY b 1O 


SPHolt/gla 4-29-60 
Copies	 Operator (original)	 U1It!D STATES OF	 lCL


James E Clutis and 
Nellie Pelton Clutis, salmon, Idaho 	 ..


Way1ieE.ClutiSidH..,.:*7: 
Patricia Clutis, Salmon,	 Ac ng itetor, Of e 


Idaho	 )iner*Ls 1.zplorstien 
D P Lemons and Vinnie Lemons, 


Route 2, North 1enatchee, Wenatchee, Wa&hington 
Harry W Garner and Irene Garner, 


do Molybdenum Corporation of America, Nepton, California 
Harvey Penny and Hedy Penny 	 - 


3820 So 27th East, Salt Lake City, Utah	 Docket 


Clarence A Fredell, Dir , TRDD, D 	
Director's Reding File 


ConLiact Adm & Audit Division 	
2at)k E Johnson 


Regon I (2)	
RevieW Committee 


Fiscal Section	
Harold Kiremo, USGS 
Code 500











;	 :	 .a$: aj T7v,_vMr *$.tQt*L : :*1..na.sbt *c:	 • . .	 .	 . 
ospt.d	 GYt v*4	 4LUt*e. 30' 
. $$,,ø . *4à*;r'q4t***	 S ,• 0 $7$.00 


ee' 


?tgst*n *.uj*	 1sLmsd by Opev***w at $4.$O/8tb, 
vst.M	 t*t provU*s a fts4 *ttt cast Gf 
$4.50/sach;	 tføtens U assays	 $,*)/.aO $ 42.50 


cseo


$	 M*.	 $ 2000.0O $	 - 
cvsaaar *ttUtng	 4S*0G	 -


5Y?-' 
•Y"° . 


Leh,L	 Drt11isg	 *22.00	 - 102,00 U 
Lflu.nd DvtIItD 


Svrtaoa	 0	 1,Oø.00 
*	 25050e'	 2,100oO 


_____	 - 


dsrgron4	 -	 . 3700.O 
Udargrot*d $ttttm 12NrOO 


20.S0 
Csv1t*t	 ________	 ________ 150.00 


$ZW2	 $9)2.2o $4aa3.SO 


7 'N







. 
Government s copy 


EXPLORATION PROJECT CONTRACT
SALMON RIVER SCHEELIE CORPORATION 


DOCKET NO. DMEA-3667 


AMENDMENT No. 5 


It is agreed this 25th day of September 
1959, between the United States of America, acting through 
the Department of the Interior, Office of Minerals Explora-
tion, and the Salmon River Scheelite Corporation, that 
Exploration Project Contract No. Idm-E786 (Docket No. 
DMEA-3667), dated April 21, 1955, as. amended, is further 
amended, effective July 22, 1959, as follows: 


1. The attached map, Fig. 4, entitled "Salmon River 
Scheelite Corp., Docket No. DMEA-3667, Plan and Section 
showing Proposed Drilling", is made a part of Exhibit "A° 
attached to the contract. 


2. In Amendment No. 4, item 2, and in item 4 (ii), 
tihe date October 21, 1959, is deleted, and the date 
December 31, 1959, substituted therefor. 


3. In Amendment No. 3, under Stage II, Phase I, delete 
items 2 and 3, and in item	 third line, change 1200 feet 
to 566 feet, and delete the phrase "each about 600 feet deep." 


4. In Amendment No. 3, under Stage III, 


(a) Delete item 2 and substitute the following: 


Prepare one underground diamond drill station 
not less than 12 feet long by 12 feet wide by 10 
feet high, or approximately 1,440 cubic feet. 


(b) Delete item 3 and substitute the following: 


Drill 2 diamond drill holes, approximately 
230 and 240 feet in depth and not less than AX in 
size. Total aggregate length of the two holes 
shall not exceed 500 feet. 


(c) Under item 6, delete Stages II and III 
and substitute the following:







H 


f Stage II 


Diamond drilling, AX size from surface, 
depth 0-250 feet, 1216 feet @ 
$5.00/ft.	 $'6,o80.00 


Diamond drilling, AX size from surface, 
depth 250-500 feet, 450 feet @ 
$6.00/ft.	 2,700.0 


Cementing and redrilling, 195 feet @ 
$3.00/ft .	 585 .00/ 


Reaming and casing, 25 0 feet @ $2.20/ft. 550.00' 
Total diamond drilling Stage II	 $ 9,915.00 


Crosscutting and/or drifting, 400 
feet ® $32.60/ft. 	 $13,040.00' 


Bulldozing, 200 hours @ $10.00/hr.	 2,000.001 


Assaying, 100 samples for W0 © 
$k.50/ea.	 4o.00 


Consulting engineer and geologist, 
8 days © $50.00 per day	 400.001


$15,890,0o 
Estimated Total Cost Stage II	 $25,805.00 


(The estimated cost does not include any timbering and
long-hole drilling costs transferred from Stage I). 


Stage III 


Diamond drilling, AX size, underground., 
depth of holes 0-300 feet, 500 feet 
© $5.50/ft .	 $ 2,750.00 
Total diamond drilling, Stage III 


Drifting and/or crosscutting 1,500 
feet © $32.60/ft. 	 $48,900,00 


Timbering, 250 feet © $6.00/ft. 	 1,500.00 


Long-hole drilling, 500 feet © 
$1 .00/ft.	 500.00


$ 2,750.00 


2







.	 . 


Stage III, continued 


\ J Cutting 1 diamond drill station, approxi-
mately 12' x 12' x 10', or 1,440 cubic 


/	 feet @ $0 . 90/cu . ft.	 $ 1,296.00 


jConsultin engineer and geologist, 15 
days @ 50 .00/day	 750.00 


Assaying, 100 samples for WO @ 
$4.50/ea.	 so.00


$53,39.00 
Estimated Total Cost Stage III 	 5b,14b.00 


f (The estimated total does not include any timbering 
\ and long-hole drilling costs transferred from Stage II). 


SUMMARY 


Estimated Total Cost of Stage I $39,040.00 
Estimated Total Cost of Stage II 25,805.00 
Estimated Total Cost of Stage III 56,146.00 


Estimated Total Cost of the Project $120,991.00 


Government Participation @ . 75% $ 90,743.25


Executed in quintuplicate the day and year first 
above written.


THE UNITED STATES OF AMERICA 


Acting Director(ftffice of
Minerals Exploration 


SALMON RIVER SCHEELITE CORPORATION


FROM SO{JCflQR 


J 1959 
FOj 
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EXPLORATION PROJECT CONTRACT
SALMON RIVER SCHEELITE CORPORATION 


DOCKET NO. DMEA-3667 


AMENDMENT NO. 5 


Justification 


The Operator, by letter of July 22, 1959, requested that surface 
and underground diamond drilling in Stages II and III of the contract, 
remaining unused, be transferred to permit drilling up and down holes from 
a drill station to be cut in the limestone footwall side of the drift 
driven northeasterly along the fault contact between intrusive and sedi. 
mentary rocks on the 7000 level adit of the subject property. 


Purpose of the proposed work was to explore the possible downward 
continuation of tungsten mineralization along the contact exposed by surface 
trenching and cut in a diamond drill hole from surface. 


The Field Team, in its memorandum of July 29, 1959, recommended 
that an amendment be prepared to transfer authorization for drilling 
substantially as requested by the Operator, noting that it would be to 
the Government's advantage to approve the Operator's request, as it would 
make possible the exploration of the last unexplored target in the project 
area, and the total cost would be less than the original estimate. 


This Division, agreeing for the most part with the Field Team's 
conclusions and recommendations, but considering the proposed drilling 
program more extensive than necessary to explore the potential target, has 
prepared an amendment to authorize drilling two up holes to cut the 
projected downward extension of the mineralization found in surface trenches 
and drill hole, and also extend the completion period for a time sufficient 
to complete the new work.
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QFFacIAL 1LE 
DMEA 


RECEIVEL JU 19 1958 


So. 157 i4erd Stre€t	 1. 


Spccae , %tia$hflgt**t	 ( tCf	 (1. 


Juae 13, 1958 


fiJi]


M'c. Doz'othy L.on, Certify..o&j Off .cer, 


Frc	 ixecutive Officer, 1)EA Yield Thait, Reiii[	 - -. 


SubJect: • Sai	 River Schelite Corporation 4, Doetet No. ZIiEA.3661 
(tungsten), Cuutr County, Idaho, Contract No. 1dm-786 


At an off .ce ccnterrnce Iceiter IL, 195T between Mr. Clutia 
a 2.t	 b!t 
Ofc	 1L&, .t w	 c flat 
u' .11 c c	 L


) Cc' o	 XOB6 


'ot th	 L3 ,O	 LY'	 x' 


8tae	 C	 Ci Q	 'O$J ©L 


t)	 t© 
g	 J	 3.	 O	 3	 C 


of 3O	 ;3'; 33	 2T	 iL; 4C G3Q	 . 


that th3	 o'c	 t. 


/fl	 / 
U I 
Jt3vcrd







J 


\ 


.. 
.._H	 t;) 


A3Ma 


'J 


-- .*	 ._rrr 


Mr. Martin: 


Is this to be cxnsiderecl as a Work 
Authorjzatjon a arid is it to be filed with contract, 


foc







fèLIi 


CE1VE. 


J(o c-'	 Ti 
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So. 157 Hord Street 
Spokane , Wa8 ngton 


June 13, 1958 


Mr. F. A. J*ft, ngueer 
Salmon RLiver Scheelite Corporat..on 
Clayton, Idaho


Work Authorization 
Re: Docket No. L4EA3667 (Tunsstn) 


Tuneten J.m, et al. cla.ma 
Custer County, Idaho 
Contract No. Xdm.786 


Dear Mr. Taft: 


We ave received your letter of June 9, 1958, eic1oar 
the assays from diamond drill ho1 No.. .6 and the np shi:ng th two 
alternate proposals for crosscutting. 


!he surface driUng from the south elope ndicate3 that 
the, contact d.ps to the south rather consistently. As the depth of 
the underground drill holes is ).lr4ited to aroxXnMely 100 feet per 
holes iie believe that jour No. 2 proposed crosscut would place , i ou .ui 
a more favorable pcsition for d.rl1ing, althou&h .t voiUd necesatate 
a crosscut to the north ifi crder to drill the up hole as you show 
on your uP.	 . 


0 


You are, tberefoi, authorized to start the crosscut as 
.you propose and to drive tt n a bearing o about S. 8° E. to th 
contact at about 710 feet.


13y 11e14 Team, Reg.on I 


I-	 -	 *r! .$-.- - -.-N	 1t - 


A. l!. Wetueuborn, Exec. officer
U. S. 0eo1ogical Survey 


A$Aew, Meer-
U. 8. Bureau of Mines 


cc DMEA (3) w/3 copies inc omning & assay w/o map 
USBM (2) w/2 " .	


. fl


USBM (Al)) w/copy 
Alvord


I
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Salmon Riy-er Scheelite Corp. 
Clayton, Idaho


June 9, 1958 


A. E. Weissenborn 
D.M.E.A. S. 157 Howard 
Spokane. 


Dear ]fr. Weissenborn	 • - 


Please find enclosed one )+O scale n.p showing location of 


the Diamond drill holes and also the two locaticnssof the proposed 


drift C or X-cut to the back contact 


Also please find one copy of the assay return from Union 


Assay on the diam dr. cores sent in for. assay. 


Yours truly, 


/s! F. A. Taft 
Engineer







ASSAY REPORT 


UNION ASSAY OFFICE, Inc. 
J .V. SADLU Pr.sd..i 
A. C. SIJY, Yk.-Pr,s. I Tr.u. 
LILY N. HOTT1NEI., Sscr.+.ry 


Silt L,&. City tO. Utah 


ONlU1	 I	 IVALUII 


	


iCt IP1M PCt	 OOLD S 


T.J.pho. EMpir. 3-3302	 Hand Sample Serial 


Mm. ..	 84"cm	 ' ..$shwlhi Csrstj 


RESULTS PU TON OF 2000 POUOdDS J	 J • ]9 
IPlCit


PO,st	 PwOt P.rC..t 


C	 #6121tt. ]2534II. 
* 2s3tt.to124i.


P 41 
,.


7-
1


. 
I	 I	 I	 I	 1	 1	 I 


Resiark,..................................................................................................................................... 


Charge $...-......................................................... 







Government's copy 


• EXPLORATION PROJECT c0NT:RAcT 
SALMON RIVER SCHEELITE CORPORATI 


DOCKET NO. DMEA-3667 


AMENDMENT NO. !


L 


ILI 
It is agreed this	 day.of -March , 1958,


between the United States of America, acting through the 
Department of the Interior, Defense Minerals Exploration 
Administration, and the Salmon River Scheelite Corporation, 
that Exploration Project Contract No. Idm-E786 (Docket 
No. DMEA-3667), dated April 21, 1955, as amended, is 
further amended as follows: 


1. (a) Work under the Contract shaLl be suspended 
during the period beginning January 1, 1958, and ending 
not later than July 1, 1958. 


(b) The Government shall not contribute to any 
costs incurred by the Operator during the period of 


	


suspension, including cost of rehabilitation or repair	 • 
which, in its opinion, would not have occurred if there 
had been no suspension of the work. 


(c) The Operator at its own cost and expense, with-	 __ 
out contribution by the Government, during the period of 
suspension shall preserve and protect the project work. 


2. In Article 3 of the Contract, the date for corn-
pletion of the work is further extended from October 21, 
1958 (Amendment No. 3), to Octo?er2l, 1959. 


3. In Article 7 of the Contract, th.e maximum period 
for royalty payments and liens to secure the payment 
thereof is further extended from 12 years to 13 years.







o 


4, It is of the essence of this Contract that the 
work be resumed before the termination of the specified 
period for suspension, and be completed before the date 
specified for completion, and if it is not so resumed 
and so completed in the manner required by the Contract: 


(a) The Contract and all obligations of the 
parties thereunder, except as otherwise herein expressly 
provided, shall be and are hereby terminated as follows: 


(i) Effective December 31, 1957, if the 
work is not resumed by July 1, 1958. 


(ii) Effective October 21, 1959, if the 
work is resumed on or before July 1, 1958, but is 
not, completed on or before October 21, 1959. 


(b) The Government shall contribute only to the 
fixed unit costs of work performed prior tO the relevant 
effective date set forth under 14(a) above. 


(c) The Operator shall promptly :perform all winding-
up and settlement actions provided for in the Contract, 
including the rende3ing of final report and account statement. 


(d) The Operator hereby releases and agrees to save 
the Government harmless from all claims or demands under or 
arising out of said Contract, except as otherwise provided 
in this amendment. 


5. All rights of the Government provided for in the 
Contract with respect to certification of discovery or 
development, percentage royalty and the liens to secure 
the payment thereof, reports (including preservation of 
Operator's records), accounts, audits, and the right to 
recover any overpayment, are preserved. 


This amendment shall not be construed to 
increase the estimated total cost of the project, the 
aggregate amount which the Government may be required to 
contribute, nor the fixed unit cost of any item of work. 


2
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Executed in quintuplicate the day and year 
first above written.


THE UNITED STATES OF AMERICA 


By
Administrator, Defense Minera


Exploration Administration 


SALMON RIVER SCHEELITE CORPORATION 


e	 . - 


le


3







EXPWRATION IROJECT COI 
SAflION RIVER SCHEELflE CQR 


DOCIc2 NO. DIVIEA_3667 


MND?ENT NO. 3


Idin.-.'E786 
further amended 


It is agreed this Thth day of 
between the United States of America, acting tli 
Interior, Defense Minerals Exploration Adininist 
Scheelite Cooration, that Exploration Proje ct Contract No. 
(Docket No. DMEA-3667), dated April 21, 1955, as amended, is 
as follows: 


1. The attached map, Plate 1., Fig. 14, entitled "Salmon River Scheelite 
Corp. Mineral Claims," showing corrected survey of lode,mining claims, is 
made a part of Annex I attached to the contract. The lvinny No. 3 claim 
has been added to the land included in the contract. (Recorded in Book 114, 
Page 251 of the Book of Records), Fig, 2, attached to the contract is 
deleted. 


2, In Article 3 of the Contract, the date for completion of the work 	 3 
is extended from April 21, 1957, to 142 months from the date of the Contract, 
or to October 21, 1958. 


3. In Article 7 of the Contract, the period for royalty payments and 
liens to secure the payment thereof is further extended to twelve (12) years. 


14. In Article 5 of the Contract, the figures $129,136.00 and $96,852.00 
are substituted for the figures $39,0140.00 and 29,28O.00, respectively. 


5. In Exhibit "A" of the Contract, the work set forth under Description 
of the Work is designated Stage I, and the following new work is added, 
designated Stages II and III.


STAGE II/ 


Phase I 


1.' Drift and crosscut 1400 feet on the aclit level, not less than I 
feet by 6 feet in the clear. This includes (a) about 300 feet of drifting 
and/or crosscutting in the vicinity of the north end of the north drift on 
the adit level, shown on Fig. 2 attached hereto and made a part hereof, en-
titled "Surface and Adit Level Geologic Nap Salmon River . . . and (b) 
about 140 feet of crosscut westerly from the approximate point shown on 
Fig. 2. attached hereto. The balance of the 1400 feet to be at points approved 
by the Government. 


AU the following work points are subject to the approval of the 
Government.







2. Prepare five diamond drill stations, each to be 5 feet 
long and not less than L feet by 6 feet in cross..section in the 
clear.


3. From the adit level, drill 500 feet of underground diamond 
drill holes in a maximum of 5 holes, each approximately 100 feet long / 
and AX size ntLniinuin. The location, direction, inclination, and extent 
of the drilling are subject to the prior approval of the Government. 


Bulldoze not more than 200 hours, with a D6 or equivalent of 
other make, for access roads trenches, and preparation of drill sites, 
at trench locations shown on attached Fig. 2. 


5. With approximate locations and directions shown on Fig. 2, 
diamond drill two surface holes, Numbers 1 and 2, not less than AX 
size, each about 600 feet deep, with not more than 1,200 feet total 
footage for both, inclined at about minus 32 degrees as indicated on 
Fig, 3, attached hereto. 


Phase 2.
6. To test the better showings in trenched area (Item . Li., Phase 


1, Stage II) indicated on Fig. 2, drill, with the approval of the 
Government and to be numbered by the Government, four surface holes, 
not less than AX in size, each from 250 to 300 feet in depth, with not 
more than 1,100 feet total footage for the group, inclined to cut the 
mineralized zones at approximately 150 feet below the surface. 


All holes shall be cemented and redrilled and/or reaiid and 
cased as necessary. This applies also to Stage III drilling. 


It is estimated that not more than 75 feet of timbering and 
not more than 200 feet of long hole drilling shall be done in Stage II. 
(See Footnote 2). 


Drifts, crosscuts, long holes and diamond drill holes shall 
be sampled in mineralized zones, and the samples assayed for W0. 


STAGE III. 


The starting point, direction, and extent of all work in 
Stage III,. depend on the results of trenching in Item L., Phase 1, 
Stage II, and the diamond drilling in Item 6, Phase 2, Stage II and shall 
have the prior approval of the Government 


1. Drift and/or crosscut approximately 1,500 feet in an easter-
ly direction to explore the mineralized zones indicated by the trenching 
in Phase 1, and diamond dri1lin in Phase ? of Stage II. Drifts and/or 
cross cuts to be not less than	 feet by 6* feet in the clear and 
timbered as necessary. The drift is to start from a point in the s uth. 
drift of the adit level approved by the Government. 


2.







2. prseien underground diamond drill stations, each to 
be S feet long and not less than h feet by 6 feet in cross section 
in the clear. 


3. Drill 700 feet of underground diamond drill holes in a 
maxthrnm of 7 holes, approximately 100 feet in length each, and AX 
size minimum. 


Ii.. Drill 00 feet of long hole. 


5. Drifts, crosscuts, long holes, and diamond drill holes 
shall be sampled in mineralized zones, and the samples assayed 
for W03.


6. In Exhibit ".&", under Fixed Unit Costs, estimated costs 
are added for Stages II.and III as follows: 


Stage II 


0 .100 feet - 500 feet AX size diamond 
drill hole, underground, @ $5.00/ft. $ 2,500.00 


0-250 feet 1,250 feet of AX size 
diamond drill hole, surface, © $5.00/ft. 6,250.00 


250..500 feet - 750 feet of AX size 
diamond drill hole, surface,© $6.00/ft.. 14,500.00 


500-600 feet 300 feet of AX size 
diamond drill hole, surface, © $7.00/ft. 2,100.00 


250 feet cementing and redrillirig @ 
$3.00/ft.	 750.00 


250 feet reaming and casing @ $2.20/ft. 


Total diamond drilling Stage II 


Crosscutting and/or drifting, Ii.00 feet 
© $32.60/ft. 


Bulldozing, 200 hours @ $10.00/hr. 


Drill stations, 5 at 5 feet each, 
25 feet © $32.60/ft. 


100 assays for W03 © $14.50/each 


Consulting Engineer and Geologi at, 
8 days © $50.00/day 


Estimated Total Cost of Stage II 


3


550.00


$l6,65o.00 


l3,t14o.00 


2,000 • 00 


815.00 / 


1450.00 


1400.00 $16,705.00 


$33,355.00







(The e stima ted total does not include any timber-
ing and long hole drilling costs transferred 
from Stage I.) 


Stage III


0..l00 feet - 700 feet AX size diamond 
drill hole, underground, © $5.00/ft. 	 3,500.00 


Total diamond drilling, Stage III	 $ 3,500.00 


Drifting and/or crosscutting, 1,Soo 
feet © $32.60/ft.	 L8,90o.o0 


Timbering, 2S0 feet ® $6.00/ft. 	 l,S00.00 


Long hole drilling, SOo feet @ $1.00/ft. 	 500.00 


Diamond drill stations, 7 at 5 feet each, 
35 feet ® $32.60/ft.	 l,llil.00 


Consulting Engineer and Geologist 
15 days © $50.00/day	 750.00 


100 assays for W03 @ $).50/each	 L5O.00 53,2La.00 


Estimated Total Cost of Stage III 	 $56,7141.00 


(The estimated total does not include an timber-
ing and long hole drilling costs transferred 
from Stage I.)


S U N NARY 


Estimated Total Cost of Stage I 	 $39,01.i.0.00 
Estimated Total Cost of Stage II 	 33,355.00 
Estimated Total Cost of Stage III	 S6,7Il.o0 


Estimated Total Cost of Project	 $129,136.00 


Government Participation @ 75%	 $ 96,852.00 


2/ All workings shall be timbered as necessary. Long hole drilling 
ha11 be performed under Stages II and III as deemed by the Govern-


ment to be warranted. For :these purposes, requirements and costs of 
timbering and long hole drilling estimated for Stage I which are not







used may be transferred to Stages II and III as approved by the 
Government • In addition, the Government may increase the estimated 
requirements and total costs of timbering and long hole drilling 
for both stages as it deems necessary. 	
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Executed in sextuplicate the day and year first above written. 


THE UNITED STATES OF ANERICA 


• By__j4 
Administrator, efense Nine a 
Exploration Administration 


5AION RIVER SCHEEIJTE CORPORATION 


Title
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(Cpmbines and supercedes MF .-201 and MF-203) 


.June 1956


For Government's Use Only 


EXPLORATION PROJECT CONTRACT 


Operator__ 


Docket No. DMEA-__________________ 


Contract No. Idm-E_________________ 


Contract Date_________________________ 


CONSENT TO LIEN
/ 


and 


SUBORDINATION AGREEMENT /	 f.-


To the United States of America:	


..'. 


Referring to that certain land in the County of.
	 F	 AS tate of 


Idaho	 , described as follows: J Tungsten Jim #1,	 recorded 


on pages 220, 221, 22'Book #14, Qurtz Mining Claims, Custer County, Idaho, Jan. 11 


19514. The Ne1vinry #1,. #2, #3 reOorded May 2, 1955, page 4oi amended location, 


page 402, amended location, page 4O amended location, Book i4, Quartz Mining 


Claims, Custer County, Idaho 
which is the subject of a proposed exploration project contract, hereinafter called the "contract," 
with the United States of America, hereinafter called the "Government;" in consideration of the 


contract and as an inducement to the Government to enter into it, the undersigned hereby--


1. Undertakes and agrees that property in which the Government may acquire an interest 


or equity under the contract may be dismantled, severed from the land, and removed, as may be pro-


vided in the contract; and the Government's interest and equity in such property shall be prior 


and superior to any adverse right or claim of the undersigned; 


2. Grants to the Government alien upon all of the. undersigned's right, title, and 


interest in the land and iipon any production of minerals therefrom, to secure the payment to the 


Government of a percentage royalty on production as may be provided for by the Contract; 


3: Subordinates the undersigned's right, title, claim, or interest in or against the 


land and many production therefrom to the rights of the Government under the contract with respect 


to royalty on production and liens to secure same; 	 . 


4. Represents and undertakes that there is no claim, lien, or encumbrance upon the 


undersigned's right, title, claim, or interest in or against the land other than the following: 


(If "none" insert the word "none." Do not leave lines . blank.) 


None 


/ Mining or production from the land is nOt required, and in the absence of production there is no 


obligation to pay royalty to the Government. 


2/ Either (a) insert the legal description of the land, or (b) strike out the words "as follows" 


and insert "in a-lease [or contract, deed, or other document] dated __________________________ 
and recorded.inBook	 . , Page ____________, official records of'said Oounty." If (b) 


is used, the b:obkand •page of recordation cannot be dispensed with 	 If the space provided is 


insufficient, use an Annex, and refer to the Annec in the space,







5. Undertakes and agrees (a) neither to commit any act nor assert any claim in conflict. 


with the provisions of this Agreement; and (b) to give advance notice of the Government's rights 


under this Agreement to any subsequent transferee, mortgagee, encunibrancer, or lessee of any of the 


undersigned's right, title, claim, or interest in or against the land, or any production therefrom 


furnishing the Government with two copies of such notice; and 


6 Consents to all amendments (including an agreement of termination) and assignments of 
the contract without notice thereof, and undertakes and. agrees that this Agreement shall extend and 


apply thereto.


	


Added provision: . 	 __None	 .	 (State "None" or "See Annex No._") 


	


Dated this	 15	 day of	 March	 , 1951.... 


	


/	 [Seal]	 Salmon, Idaho	 [Addressj 


	


'&e1 1jh_)	 [Sea].] 	 Salmon, Idaho	 .	 .	 [Address] 


,'_ri_._e_	 [Seal]	
Salmon, Idaho	 .	 [cidress] 


	


[Seal]	
Salmon, Idaho	 [Address] 


/'	
82O So... 27th E,st 


	


\1 /''7' O4-'--	 '	 [Seal]	 Salt Lake City. Utah	 [Address] 


82O So. 27th East 
J .	 .	 . .	 . [seal]	 . Salt Lake City,. Utah	 [Address] 


____________________________________________________ certify that I am the - 
______________________ (Secretary, eto.) of the corporation named herein; that ______________ 
___________________ who signed thisagréement was then ________________________________ (President 
or Vice—President,' etc.) of said corporation; that said agreement was duly signed for and in behalf 


of said corporatioü by. authority of its governing body, and was within the scope of its corporate 


powers.	 . 


	


-	
r	


.	 icorporate Seall	 . 


	


:...	 H	 3.;f 


./	 / 


	


;;:	 S:S::	 .	 '	
(	


.T.1	 .	 ,:.'	 ..	 V	 ..	 :.f 


5'. 


INT.-DUP. SEC. • WASH. • D.C.
	 916
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H9PY . 	 OMEA 


!IVEDB	 4	 1957 
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Docket 


i ijz'ea. 'true ______	 or __________ 
betvøen the UnitM 8tates ot AasiL, et1 throàh tlii D.prtsnt 
of the Zaterior, D.f.*e *inereis p1ortti Aeinstr&tto, said 
the $*]jeon liver $ehee Lit. Corpot&tien, tbst Zxploraition Project 
Contrsct 10. IdJrT86 (Doekit lo. aIIA ..3667), dated April 21, 1955, 
as .idad, jJ further asaded as follows: 


1. In Artie3.e 3 of the Contract, the d*te tor ccsp1*tio of' 
the work, iltich was .zttndsd by A*enit lo. 2. to Deceatbar 31, 1956, 
is further extended to Aprfl 21, 1951. 


2. The next to last parsrsph on page 2. oflzhibit "A" i 
n4M to read as follows: 


$ixty feet of drifting along s *acralis.d 
zone and/or àxpirstory crosscutting, in addition; 
to the footeg. ipeetfist in the prceding two ar* 
graihe, asy be p.rford as M be deeaed neceleary 
and desirable by the Operator. The t.ota1 length of 
the s4it cros*eit, drifting, sad exLoz'atory cress 
outs shall not sxeasd 1,210 feet .' 


3. In Ixhibit "A," under the heading Vixe4Uit Cost, the fol' 
loving itea ii deleted: 


"Ci'osseuts sad drifts, 1050 feet 
• *32.60/ft. 


arid the felloiring itea is mibstituteds 


WDrtvjfl$ eroseout adtt, drifting, 
and exploratory erosscztting, 


•	 1,210 feet•$32.60/ft.	 436,2B6.0o 


	


k. In ibit "A" under the hasdiz	 gait Costs, as 
aen&d by psrsgrsh (b$ of Article 3 of Men,snt o. 1, the foUow 


ing it** 10 d*I*tM* 


	


"T1*b.ring, 32.6 feet 1$6 .00/ft.	 $3,096.00" 


and the tofloiving it** 1* $etttUtOd







	


'Ti*bering, 190 feet $6.0O/ft. 	 •$3.,ihO.00" 


Thi. ani4*snt skaU not be construet to inereue the 
estiasted total coet of the project., the .regate total amount 
*ich the Oov.rneent asr be required to eomtribute, or the ft*ed 


•	 unit coat' o ay ite* of work. 


Zzeited in as t lic'ste the day end year first sbowe 
rr1tten.	 •


	


ITh	 CV AJRZC*. 


Adalalatrator, sass Minerals I 
Ziation Mainistration 


:
i/i'i/c7 


11	 - 


1L;.







DEPARTMENT OF THE INTERIOR 
• Office oi th1icitor 


Date Jan 14 , 1957 


Referredto: W. S. Martin , DA 


From; Associate Solicitor, Division of Mineral Resources 


For:	 Information and retention 


Information and return 1 
Necessary, action 83xZc	 K 


Comment and return 


Distribution in office or region ______ 


Remarks:	 i4 2. 
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Gove ent's Copy 


E 
\	 ORATION OJECT 
SA0N RIVER SCBEELITE CORPORATION 


\	
DOCT NO. DMEA-3667 


\	 Amendment No. 2 


it is agreed\this	 day of_______________ , 1957, 
between the United Stats of America, acting through the Department 
of the Interior, Defense\Minerals Exploration Administration, and 
the Salmon River Schee1tt Corporation, that Exploration Project 
Contract No. Idm-E786 (Doàket No. DMEA-3667), dated April 21, 1955, 


-	 as amended, is further azneded as follows	 - 


,	 ,, J' J'	 \ 
1. In Article 3 of t1 Contract, (the date for completion oft2. 


.1	 work4extendedfrom Decembr 31, l956, to April 21, 1957 .	 .4 
7((rf ,s /	 If. Inaragraph (b) of .rticle 3 of Amendment No. 1, 


t	 &&Fixed 


	


// "Timbering, 516 feet @ $6.O/ft. 	 $3,096.00" 


U	 and s8bu'be the
\ 


"Timbering, 190 feet @ $6.00Aft. 2	 .	 LI	 - 
76 L-t-	 /	 .	 '-e 


- c p
. 'r1tt4g :or4rautg, 


t' $32. 6o/ft. 


t(tQ $&thtUq -. This aznendment' shall not be 
(mated total cost of the project, the a 


-.. ;•-	 Government may be required to contribu 
any item of work. 


''c--k	 - J1 Executed in sextuplicate the 
written. 


'6 
/ r	 THE UN 


/io iIA	 /	 )
By - 


Administrator, Defense Minerals
Exp1orat.on Administration 


/ 
$i,iAo.00. 


Fonstrued to increase the esti-
gregate total amount which the 


or the fixed unit cost of 


and year first above 


ST?tTES OF AMERICA 


SADION RIVER SCBEELI CORPORATION 


By 


Title
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Docket Copy. 


a	 S 
ixo aoic'I CØNTMCT 


SAIAJ ZIYU $CRULV8 C*V*AZ01 


\ 
oou' $0. I.k3667 


\	 rnntNo!.2 


It Ik$ *grs.t	 $s of ____________ , 195?, 
betveen the United t&tes \of 	 Pica, soting through the D.r*srtaent 
of the Int*rioz', )ttense Kn.r*1, Zxp1Grs1iOfl Ad*tntstrstion, eM 
the S**ov River oh*eItte orpot&tiOt, that z1orstiO* Project 
Contract 10. X4*-Z76 (Doqkkt 104 IMEA3667), d*ted. April *1, 1955, 
as e.ei*ted, s further .Utd as foUe,rs . 


.... 1. in ticle 3 of the\ Co*tract, the date for coetion of
work is ózt*Med fr ,eceeibe3, .19%, to April 21, 1957. 


2. in psra1sh (b) of rtile 3 of Aendae*t No.. 1, under 
the heading Pixad. Un1% Cos, ,lets the itei*: 


	


"riaberisg, 5i6 feet $6.\oo/.t.	 $3,o96.o" 


and substitute the foUoving t'vo\ites: 


?inberinj, 190 fat* $6OQ\(ft. 


Drifting sM/er oroeao1Lttng', 
60 feet	 S *32e60/t\s	 1,956.00" 


ôu not b.\construed to .tncreaà. the *$tii., 
at*d tot*3. oost of the project, the sgragste total usount vh.tcb the 


•	 Gn*ent nay be r.quired to cO*trVbat, or ths fixed unit cost of 
an it.* of WOX'k•	 •.	 . 


.X.cuted in s*xtu1testS the	 and y'e*r first above 
written.	 . \ 


THE U1X	 OP MRICA 


\:







Docket CoPY /""	 ,d.7'' 
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w24aLt'rez P*OJ 0OPM?
MI*1 *ZY	 IX'11I 01UAUI


1XCU 10. aA46'T
jw 


It is $pse* tbis, J8tfl 4s .2	 ,1956, b.tiieit t 
Vedt. $t.t.s of iS.rtsii, tstisg thiG*Ijh th* Deipsr*t of the 
•St** i.2**1$ 13'*tL0* isetttOiI, eM $s1t** Evsr k3e1it. 
Ceroi'sit2n, tb&t 1ØOV$ti Pro$*t Oetrsot Iii. i4T86 (Dost 10. 
atIA-3667), *tød Ari1 , 195, ii sa.M4 .tr.etiv. *e 3 5, 1956, as 
fo1Ioi:


1. 131 rtl*le 3 of t Co*t.t, the d*t. fc? a*p3ation of vor i* 
•	 teae fr tuM 30, 3,956, to Deoeebèr 31, I956 


2. The peric4 fur ro*lty 	 nta sL Le to s.aui. the p.yee*t 
•	 thsróof, es specified in â'tis34P 7 of the Csstit, is *zteM.4 to eleven 


•	 3. x, 1ibtt	 the Contrasts 


•	 (a)	 sr	 the folt p*rht 


'At loostioste asb 3oot to the $.ver**t 'a *prvs1 ri11 en 
oaisstsd zsSr of log he3,e1%, net to s*ceod en sggre$*tS 


•	 of 50 feet, into the veUs of the 4rifts to deternine the 
vith of the cie sane set to s*ir	 JP feeltet portiais of 
the 1'$iR.'. 


,________ 
•	


'riebering, 6o feet I $6.c*/tt.	 $3,600 .00'. 


•	 aM aubstitute' thssfora 


•	 516 feet I $6.00/ft. 


•	 Log hole drilling, 5o1 feet $i ,00/tt. 


•


	


	 This aas aent shall. not be oenatrned a ternzr*s$. the ..tiiit.
tots4. ogt of the oJeet, the eggrsgJit* total uut vhtch the Oovernt 


•	 he re4rcd to oontribte, or the fixed wtt cost of	 ite* of 'rk. 


beeutsd in sentuplieste the dsy aM yeer first sbo written.
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MF-200A 
(Revised June 1964)	 Docket No. DMEA 


Commodity 


Contract No. Idm–E-----786 


UNITED STATES OF AMERICA
DEPARTMENT OF THE INTERIOR


DEFENSE MINERALS EXPLORATION ADMINISTRATION 


EXPLORATION PROJECT CONTRACT'
(Short Form) 


It is agreed this -----------21st..-----------------------day of ----------- , 195...S, between the 
United States of America, acting through the Department of 'the Interior, Defense Minerals Exploration 
Administration, hereinafter called the "Government," and 2	 t	 L 


'w'hosem-- .z zz:z:::::: 


hereinafter called the "Operator," as follows: 	 - 


ARTICLE 1. This contract is entered into under the authority of the Defense Production Act of 
1950, as amended. It consists of this form (MF-200A), the attached Exhibit "A," Annex I, and 


The Operator shall not transfer or assign this contract or any right thereunder without the written 
consent of the Government. 


ARTICLE 2. Operator's property rights.—(a) The land wh:ich is the subject of this contract (here-
inaftei called "the land") is in the State of	 , County of	 tiC 
and is described in Annex J3 


(b) The Operator represents and undertakes that: 
(1) The Operator is the	 of ........................................................ 


in the land, in possession and entitled to possession for all of the purposes of this contract, under 
and by virtue of	 , - recorded in Book ---------- 	 page 
official records of said County; and 


(2) The Operator's right, title, or interest (whether as owner, lessee, or otherwise) is subject 
only to the following claims, liens, or encumbrances 


(c) The Subordination Agreement of the holder of any claim, lien, or encumbrance listed above, 
and (if the Operator does not hold the legal title) the Consent to Lien of any holder of the legal title 
of the land (lessor, seller, optionor, etc.), are attached, as follows: 	 A.It4-------


-	 If sufficient space is not provided in any blank, use an extra sheet of paper and refer to it in the blank. 
2 Insert name, and if an organization, its nature (corporation and place of incorporation, partnership with names of 


partners, etc.). 
8 State on a separate. sheet marked "Annex I" the legal description or enough to identify the property, particularly 


excluding any areas from which , the production is not to be subject to. the Government's percentage royalty. 
Insert "owner," "lessee," "contract purchaser," "locator," etc. 	 . 


'Insert "the entire interest," "the mineral rights,". "an undivided one-third," etc 	 .	 . , 
'Insert "deed," "lease," "contract," "location notice," "patent," etc. .' 	 .	 '	 . '. ' 


- .' If not recorded, so jn4icate by iflserting "ui."	 '	 :.' ..........-.......................' .







: 


.


(d) The Operator shall preserve and maintain his right, title, and interest in the land and his right 
to the possession thereof for the purposes of this contract, and shall devote the land and all existing 
improvements, facilities, buildings, installations, and appurtenances to the purposes of this contract. 
Until the lapse of the time within which the Government may make a certification of discovery or. 
development without any such certification having been made, and after any such certification has been 
made, the Operator shall neither transfer, convey, nor surrender the land nor any right, title, or interest 
therein, nor permit nor suffer any claim, lien, or encumbrance thereon, without expressly referring to and 
providing in the instrument of conveyance, lien, or encumbrance for the preservation of the Government's 
right to a percentage royalty on production and lien for the payment thereof. If the Government makes 
no certification of discovery or development within the time limited in Article 7, it shall thereafter have 
no claim against the land or any production therefrom except for any production referred to in Article 
7(b) (1). 


ARTICLE 3. The exploration project .—The project is a search for indicated or undeveloped deposits 
of	 1'_L	 The work to be performed
is described in Exhibit "A." The Operator on or before --L9- LiL5--shall commence 
the work, and on or before Jn3Q,_J95..6-----------unless 'the Operator's obligation to complete 
the work is terminated—see Article 8) shall complete the work. 


• ARTICLE 4. Performance of the wor/c.—(a) Operator's responsibility.—The work shall be per-
formed with reasonable diligence, efficiently, expertly, in a workmanlike manner, in accordance with 
good mining standards and State regulations for health and safety and for liability insurance covering 
employment; and with suitable and adequate equipment, facilities, materials, supplies, and labor, to 
bring it to completion within the time fixed. 


(b) 'Government 'may in.spect.—The Operator shall consult with and ihform the Government on all 
phases of the work as it progresses. The Government may enter at all reasonable times to inspect the 
work under the contract, and , also after a certification of discovery or development to inspect production 
operations and underground workings. The operator shall provide the Government with all reasonable 
means of access for such' inspections. 	 .	 . ..... 


• ARTICLE 5; Contribution by the Government.—A fixed cost for each unit of work to be performed 
(per foot of drifting, per foot of drilling, per hour of operations, etc.) is hereby agreed upon, and 
is set' forth in Exhibit "A" in connection with the estimated total cost of the project in the sum 
of $ 's	 The Government will contribute	 percent of the fixed unit costs as 
work is performed, in a total sum not in excess of $ 2 Provided, That until the 
Operator has rendered to the Government his final report, and any final auditing required by the Gov-
ernment has been made, and a final settlement of the contract has been made, the Government may with-
hold from the last voucher or vouchers such sums as 'it'sees 'fit 'not in excess of 10 percent of the estimated 
,totaLcost of the work. The Government will make its contribution on the basis of the monthly vouchers 
referred to in Article 6(b), but all payments by the Government are provisional only, subject to audit, until 
the account between the Operator and the Government is finally audited and settled. To the extent that 
excesses over fixed unit costs or any excess over the estimated total cost may be necessary for the per-
formance of the work, the Operator shall incur and pay such excesses for his own account without con-
tribution by the Government. The Government may make payments directly to independent contractors 
and suppliers .for the account of the Operator. rather than to the Operator. 


ARTICLE 6. Reports, accounts, audits.—(a)' Operator's records.—The Operator shall keep suit-
able records an'd accounts of the units of work performed and of any production in which the Govern-
ment may 'have an interest; and shall preserve those with respect to work performed for at least three 
years after final payment by the Government, and those with respect to production for at least three 
years after any obligation to pay royalties to the Government has terminated. The Government may 
inspect and audit said records and accounts at any time, either by itself or by a certified public account-
ant. The Comptroller General of the United States or his representative, until the expiration of said 
thre-year periods, shall have access to and the right to examine any pertinent books, documents, papers, 
and records of the Operator. All of the Operator's vouchers and records and accounts relating thereto 
and the Government's payments thereof remain subj Oct to adjustment until final audit by the Government. 
• (b) Progress reports and vouchers.—The Operator shall provide the Government with five copies 


of monthly progress reports in three sections as follows: (1) Operator's Monthly Report and Voucher 
showing a detailed statement of unitsof work performed during the' reporting period; (2) Operator's 
Unit Cost and Progress Report showing the various types of work performed during the reporting 
period and the fixed unit costs incurred for each type of worl., and (3) a Narrative Report of the work 
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performed during the reporting period including adequate engineering-geological maps or sketches, drill 
hole logs and locations, and assay reports on samples taken concurrently with advance in mineralized 
ground. (Forms for reporting under (1) and (2) above will be provided by the Government.) 


(c) Final report.—TJpon completion of the work or termination of the Government's obligation to 
contribute to costs, the Operator shall furnish the Government with five copies of a final report (in 
addition to the final progress report and voucher) . This final report shall include a geological and engi-
neering evaluation of the results of the work performed under the contract with an estimate of the ore 
reserves resulting from such work, complete assay data, adequate geological and engineering maps or 
sketches, and a summary of the work performed and the unit costs thereof. 


(d) Report of sales.—The Operator shall provide the Government with suitable accounting and 
documentary evidence covering all production to which the Government's percentage royalty relates, such 
as copies of smelter or concentrator settlement sheets, and certified accounts of production and sale or 
other disposition of production. 


(e) Compliance with requirements.—If in the opinion of the Government any of the Qperator's 
reports, records, or accounts are insufficient or incomplete, or if the Operator fails to make them, the 
Government may procure the making or completion of such with suitable attachments as an expense of 
the work to which the Operator shall contribute. The Government may withhold approval and payment 
of any vouchers relating to insufficient or incomplete reports, records or accounts. 


ARTICLE 7. Repayment by Operator.—(a) Certification.--If the Government considers that a 
discovery or development from which production may be made has resulted from the work, the Govern-
ment, at any time not later than six months after a sufficient final report and final account (see Article 
6) has been rendered, may so certify in writing to the Operator. Such certification shall describe broadly 
or indicate the nature of the discovery or development. 


(b) Royalty on p'roduction.—The Operator, as principal if the Operator is the producer, or as surety 
if the Operator is not the producer, shall pay to the Government a royalty on all minerals mined or 
produced from the land, as follows: (1) regardless of any cert:ification of discovery or development, 
from the date of the contract until the lapse of the time within which the Government may make such 
certification, or until the total net amount contributed by the Government without interest is fully repaid, 
whichever occurs first; or (2) if the Government makes a certification of discovery or development, 
within a period of ten years from the date of the contract, or until the total net amount contributed by 
the Government without interest is fully repaid, whichever occurs first. 


(c) Basis for computation.—The Government's royalty shall be a percentage of the gross proceeds 
(including any bonuses, premiums, allowances, or other benefits) from the production sold, in the form 
sold (ore, concentrates, metal, or equivalent), at the point of delivery (the f. o. b. point) ; except, that 
charges of the buyer arising in the regular course of business, and shown as deductions on the buyer's 
settlement sheets, on account of the cost of treatment processes performed by the buyer, sampling and 
assaying to determine the value of the production sold, and freight paid by the buyer to a carrier (not 
the Operator), shall be allowed as deductions in arriving at the "gross proceeds" as that term is used 
herein. Any costs of treatment processes, sampling or assaying, or transportation, performed or paid 
by the Operator or by anyone other than the buyer, are not deductible in arriving at the "gross proceeds" 
as that term is here used. The term "treatment processes," as here used, means those processes (such as 
milling, concentrating, smelting, refining, or equivalent) applied to the crude ore or other production after 
it is extracted from the ground, to put it into a commercially marketable form; excluding fabricating or 
manufacturing. 


(d) UnsoW production.—If any production (ore, concentrates, metal, or equivalent), after the lapse 
of six months from the date the ore was extracted from the ground, remains neither sold nor used by 
the Operator in integrated manufacturing or fabricating operations (for instance, if it is stockpiled), 
the Government, at its option, as long as it so remains, may require the computation and payment of 
its royalty on the value of such production in the form (ore, concentrates, metal, or equivalent) it is in 
when the Government elects to require computation, and payment. If any production is used by the 
Operator in integrated manufacturing or fabricating operations before the Government makes its elec-
tion, the Government's royalty on such production shalt be computed on the value thereof in the form in 
which and at the time when it is so used. "Value" as here used means what is or would be gross income 
from mining operations for percentage depletion purposes in Federal income tax determination or the 
market value, whichever is greater. 


(e) Percentages of royalty.—The percentages of the Government.s royalty shall be as follows: 
One and one-half (1½) percent of amounts ("gross proceeds"r "value") not in excess of eight 


dollars ($8.00) per ton of production in the form in which sold, 'held, or used, plus one-half (½) 
percent for each additional full fifty cents ($0.50) by which such aoqnt exceed eight dollars ($8.00) 
per ton, but iot in excess of five (5) percent of such amounts.







. 


(For instance: the royalty on an amount of five dollars ($5.00) per ton would be one and one-
half (1½) percent; on an amount of ten dollars ($10.00) per ton, three and one-half ( 3½) percent.) 
(f) Time for computation and payment.—The Government's royalty shall be computed and paid 


currently upon each lot sold, held, or used in integrated operations, as the case may be, as above provided 
in this article. 


(g) Lien for payment.—To secure the payment of its percentage royalty, there is hereby granted to 
the Government a lien upon the land or the Operator's interest in the land and upon any production of 


• minerals therefrom, unti1 the royalty claim is extinguished by lapse of time or is fully paid. 
• h) Notice to purchasers.—The Operator shall give notice of the Government's claim for royalty 


to any purchaser of the prOduction, and shall authorize and direct such purchaser to pay the royalty 
directly to the Government and to furnish the Government with copies of the settlement sheets. If the 
records of any production and sales or other disposifion of production, whether the production is by the 
Operator or by others, are not made available to the Government, the amount of the royalty may be 
estimated by the Administrator, Defense Minerals Exploration Administration, or his successor, and his 
estimate thereof shall be final and binding upon the Operator. 


	


•	
°i) No obligation to produce.—Nothing in this contract is to be construed as imposing any obligation 


onth lOperator or the Operator's successor in interest to engage in any production operations. 
(j) Government not obligated to buy.—Nothing in this contract shall be construed as imposing any 


obligation on the Government to purchase any minerals mined or produced from the land. 


ARTICLE 8. Termination of the Government's obligations.—(a) If in the opinion of the Govern-
ment operations at any time have failed to achieve anticipated results that indicate the probability of 
making a worthwhile discovery, and in the opinion of the Government further operations are not justi-
fied, the Government may give the Operator written notice thereof, and thereupon the Government shall 
be free of all obligation to pay on account of units of work not then performed, and the Operator shall 
be free of all further obligation to prosecute the work other than such as may be necessary and incidental 
to winding up, reporting, and accounting. 


(b) If in the opinion of the Government the Operator is in any manner in default under the terms 
of the contract, the Government may give the Operator written notice of such default with a specification 
of reasonable time within which the default must be cured; and if the Operator fails to cure such default 
as required, thereupon the Government shall be relieved of all obligation to pay on account of units of 
work not performed when the notice was given, and the Operator shall be free of all obligation to prose-
cute the work other than such as may be necessary and incidental to winding up, reporting, and account-
ing. The remedy provided for the Government in this paragraph "(b)" is in addition to any other remedy 
provided in this contract, and in addition to any other remedy the law may provide for breach of contract. 


(c) The giving of any notice by the Government under the provisions of this Article 8 shall not 
affect the Government's rights as provided for in the contract with respect to a percentage royalty, and 
such rights shall be fully preserved. 


ARTICLE 9. Notices to be given by the Government may be delivered tO the Operator, or may be 
sent by registered mail addressed to the Operator at his mailing address stated in this contract. If 
mailed, notices are deemed to have been delivered five days after the date of mailing. 


ARTICLE 10. Officials not to beneflt.—No member of or delegate to Congress or resident commis-
sioner shall be admitted to any share or part of this contract or to any benefit that may arise therefrom; 
but this provision shall not be construed to extend to this contract if made with a corporation for its 
general benefit. 


ARTICLE 11. Changes and added proviioivs.
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Executed in sextuplicate the day and year first above written. 


THE UNITED STATES OF AMERICA 


(Operator)


	


AQTIN	 .;4,ct•, •i;* 
•-•-**. 


By	 L7	
OL (J{O" 


certify that I am the 
secretary of the corporation named as Operator herein; 


that who signed this contract on behalf of the 
Operator, was then------- of said corporation; that said contract 
was duly signed for and in behalf of said corporation by authority of its governing body, and is within 
the scope of its corporate powers.


[CORPORATE] 


	


U. S. GOVERNMENT PRINTING OFFICE 	 16-70618-1











•	 .	 I 
XPOMflH PROJECD CON11*AC


SALMON RIVER SC SZLiE ORt<)RAW)M
DOCXZT NO, XNA.3667 


• 	 S 	 . - 	 MI- -. 


1&LJPc thiL 


)4sps *cco*psnytng this azhtb2t are as 


Fig, 1,. Nap showing Ioe*tión ot prop.rti, *dth $ec'Uon, •	 $14 .r n$* tØ*Z*It tO/W* 1r *fl4 a3n River. 


rig. 2 Map showing r.i*tive posi ion ct various clsi*a 
at c,ut.lining the area tnelud*d in the prc.4eet. 


Fi$. 3, ASP *hwing am &1i*ed sons, out,rDps and work. 
ingt, and outlining proposed work 


DL4I4O** en access road to th exploration area an 
• 	


5. butldo*e and prepare stteø tor snedit and a. caaprtssor btzild 
ing *nd Shop. 


•	 Erect a compressor and shop building, 1tfl1uss 4i.• 
aensions 20 test by 25 feet. 


At a point *pprQz1aste3 tTh test below the outcrop 
of the *it.rs1ised son., driYe a cros*ut adt\t to intersect 
the amnaralixed zone. This edit IhaU be approxiastely 350 
test in l*ngth. 


• From the Adit , drift northerly *nd southerly ax ag 
• S	 gregate of 600 test along the atneralized son. • The distances •	 drifted north end south will dipend upon the mineralization. 


At points agreed upon by the Gperator and the Qoverm 
..	 a series of short crossouts shall lbs driven • to explore 


the full width of the atneralizid zone.. Each crosscut shalt • S 


• • be ppzzi*ately 10 feet long and the. total . lngth of the	 5 


• S S serIes of Orosseute shall. not .zsoed l00 test, 
• 	 S 


The ttei length of the adit crusecut, drifts, and 
exploratory crossouts shall (not exceed ,050 feet. ,'," 


*11 work chat] be ti*bsred as necessary and all 
• crossouts and drifts shall be not less. than 4 test by 6 feet 


in cross section in the cl**r of ti*b.r, 


• 	 S 	 • 	 • 	 S 	 S 	 S 	 • 	 • 	 • 	 S 	 - 	
5 	 A
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MAR 14 955 
MF-203 


(Revised July 1, 1954) 	 OWNER'S CONSENT TO LIEN 


WHEREAS, th undersigned, as owner, co-owner, lessor, or seller has an interest in certain 


Idaho'	 ztrer 
property in the. State of	 .-, County of	 '	 _, described as 


follows : / taflg8tefl Jtm #1, #2, 3, #4, Pages 220, 221 ., 222, Book i4, .iartz Iiining


Oitnw, O.ster Oointy, Dated Jan. Ii, 1954, The NeivI	 #1, #2, #3, #, Pages 


249, 2, 251, '^52, Book 14, )*rtz t4tntn'	 . ater County, Dte June '29, 


1954, The ehee1ite N1.1'e I, #2	 , #4, Pages 245, 246, 247, 248, Book. i+,.. 


Quartz ,Pining Claiuie, Custer Qouty, Dated June 29,1954. 


which is the subject of a proposed exploration project contract, hereinafter called the "contract" 


between the United States of America, hereinafter called the "Government", and 


Robert Fari@, Clinton iiunde'eon, ad Jenioa , Olutte, dba, $almon River 


$Oheflite Corporation. 


hereinafter called the "Operator"; and 


WHEREAS, . under the provisions of said contract the Government is entitled to a percentage 


royalty on production and to other rights and equities which do or may conflict with or be adverse 


to the rights of the undersigned: 


NOW THEREFORE, the undersigned, inconsideration of said contract and as an inducement 


to the Government to enter into same, undertakes and agrees as follows: 


1. The Government's equity in and right to dismantle, sever, take possession of, and 


remove and dispose of facilities, buildings, fixtiires, equipment, or other items as provided in 


the contract or any amendment thereof shall prevail over and be prior and superior to any con-


flicting or adverse rights of the undersigned, and the Government is authorized to enter upon the 


land for such purposes.	 . 


2. To secure the payment to the Government of the percentage royalty on production/ 


provided for under the terms of said exploration project contract or any amendmnt thereof there 


is hereby granted to the Government a lien upon the land above referred to. and upon any production 


of minerals therefrom until said royalty is fully paid or ten years have elapsed from the date of 


the contract, whichever occurs first. 


1/ Either (a) 'insert the legal description of the land, or (b) strike out the words "as follows" 


and insert' "in a lease -[or contract, deed, or other documeiitJ dated ___________________, and 
recorded in book' ' ' page _________ official records of said county." If (b) is used, 


the- book and page of recordation cannot be dispensed with. If the space provided is insuf-


ficient, use an Annex, and refer to the Annex in the space. 


2j Insert the name of the Operator as it wfl'l appear in the exploration project contract. 


3j Mining or production from the land is not required, and in the absence, of production there is 


no obligation to repay'the Government. 


SPOKANE WASH


(OVER)







k. 


3. The undersigned shall commit no act nor assert any claim that may contravenéor con-


flict with the lien, claim, orrights of the Government under the provisionsofsaid contract. 


This agreement shall be binding upon the heirs, executors, administrators, successors, and assigns, 


of the undersigned.


,© 
4 Changes and added provisions


& 


T©S 


Dated this


	


	 ' day of	 l95.I 


________________________ [Seal] 


tsai1 


_________[Seal] 


____	 ? 


e 
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(Revised-;JuLyj, 1954)	 OWNER'S-CONSENT TO'LIEN 
;	 -.	 '-


i	 WHEEA'S the undersigned s owner co—owner lessor or seller has an interest in certain 


proFtr' /inL eSt'ate of	 Iaho	 _.., County of	 Ouster	 , described as 


'/r2im #1, Tungsten Jim #2, Tungsten Jim #3, and Tungsten Jim i	 l	 -	 - 
Bayhorse DistrictQ Recorded on pages 220,221,222; Book i4, Ouster 


-	 County Q2.lartz Claims. 


which is thesubject of a proposed exploration project contract, hereinafter called the "contract", 


between the United States of Aerica, 'hereinafter called the "Government", and 


2,/	 Salmon River Scheelite Corporation ' 	 -	 - 


hereinafter called-' the "Operator"; and 


WHEREAS, under the provisions of said contract the Government is entitled to a percentage 


royalty on production and to other rights and equities which do or may conflict with or be adverse 


to the rights of the undersigned: 	 - 


NOW THEREFORE, the undersigned, in consideration of said contract and as an inducement 


to the Government to enter into same, undertakes and agrees as follows: 	 - 


1. The Government's equity in and right to dismantle, sever, take possession of, and 


remove and dispose of facilities, buildings, fixtures, equipment, or other items as provided n 


the contract or any amendment thereof shall prevail over and be prior and superior to any con-


flicting or adverse rights of the undersigned, and the Government is authorized to enter upon the 


land for such purposes.. 


2. To secure the payment to the Government of the percentage royalty on production/ 


provided for under the terms of said exploration project contract or any amendment thereof there 


is hereby granted to the Government a lien upon the land above referred to and upon any production 


of minerals therefrom until said royalty is fully paid or ten years have elapsed from the date of 


the contract, whichever occurs first.	 .	 I 


1/ Either (a) insert the legal description of the land, or (b) strike out the 5ods "as follows" 


- and insert "in- a- lease [or contract, deed, or other document] dated 	 -	 , and 


recorded in book - page _________ official records of said county." If (b) is used, 


the book and page of recordation cannot be dispensed with. If the 'space provided is insuf-


ficient, use an Annex, and refer to the Annex in the space. 


/ Insert the name of the Operator as it will appear in the exploration project contract. 


3/ Mining or production from the land is not required, and in the absence of production there is 


no obligation to repay the Government. 	 ,.-	 - 


-	 - - - -	 (OVER)	 /.2L €a1e- "







V	


V 


3. The undersigned shall commit no act nor assert any claim that may contravene or 


flict with the lien, claim, or riglits of the Government under the provisions of said contrctL\\ 


This agreement shall be binding upon the heirs, executors, administrators, successors, and assis\> 


of the undersigned. 


•	 4. Changes and added provisions______________________________________________________ 


•	 V	 • 


	


Dated this ________ day of _________________ l95 	 \ 


_______________________________ [seail 


[sealj	 V 


e (E?2	 [sealj	
V	


V 


	


V	 •,	 V 


J 'w ,#	 ' 


OP	 1rGN)	 ' 
( V$V$•	 V	


•	 •V	
V 


V 


________ ____ o hereby cøzti that tts 


V V V	 V V19VpesonaI	 . _____________ 


1'	 X	 L 
V	 •V	 V 	


V	
:	 V	 V	 V	


V	
•V	 V 


C	 3 
____________ I5


	


in nd toz' tltà	 Ot Wath. 


V 


•	


V 	 . 	


ding ____________________ 


Interior—Duplicating Section, Washington. D. C 	
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WARRANTY DEED	 COPY	 - -	 RECORDER HERALD PRINT 


WARRANTY DEED 


THIS INDENTURE, Made this	 24	 day of June' 


in the year of our Lord one thousand nine hundred and % 	 , between
Wayne E. Clutis and Patricia A. Clutis, his wife 
of Salmon	 , County of Leiuhi	 State of Idaho	 ,


the part iesof the first part, and 


James E. Clutis or Nellie Pelton Clutia 
of Salmon	 , County of Lhi	 State of Idaho


the part lee of the second part. 


WITNESSETH, That the said parties 	 of the first part, for and in consideration of the sumS 


of	 six thousand	 DOLLARS,
lawful money of the United States of America,


	


to them	 in hand paid by the said 
parties of the second part, the receipt whereof is hereby acknowledged, have 	 granted, bar-





gained and sold, and by these presents do we grant, bargain, sell, convey and confirm unto the 


said part lea of the second part, and to his	 heirs and assigns forever, all of the following 


described real estate, situated in Bayhorse District	 County of Custer	 , State 
of Idaho, to-wit:	 an undivided one-fourth interest in the Tungsten Jim #1
mining claim, Tungsten Jim #2 mining claim, Tungsten Jim # mining claim, 
Tun'gaten Jim #4 mining claim as described and filed in Custer County, Idaho, 
lode claims Book #14, pages 220, 221, 222. 


TOGETHER, With all and singular the tenements, hereditaments and appurtences thereunto 
belonging or in anywise appertaining, the reversion and reversions, remainder and remainders, 
rents issues and profits thereof; and all estate, right, title and interest in and to the said , proper-
ty, as well in law as in equity, of the said parties of the first part. 


TO HAVE AND TO HOLD, All and singular the above mentioned and described premises, 
together with the appurtenances, unto the part lee	 of the second part, and to his	 heirs 
and assigns forever and the said part lee of the first part, and his 	 heirs, the said prem-





ises in the quiet and peaceable possession of the said parties of the second parties heirs 
Nlassigns, against the said part lee of the first part, and their heirs, and against all and


	


rerson and persons whomsoever, lawfully claiming or to claim the same shall and will 	 ) 
and by these present forever DEFEND.







FL 


MAR 2 951 


IN WITNESS W}REOF, The said part le g	 hereunto set 


their	 hand s	 and seals	 the day and year first above written. 
SIGNED, SEALED AND DELIVERED IN PRESENCE OF '


(SEAL)


(SEAL)


---------------------------------------------------------------------------------------------------------------------------------------------------(SEAL) 


---------------------------------------------------------------------------------------------------------------------------------------------------(SEAL) 


STATE OF IDAHO, 
COUNTY OF LEMHIç SS• 


.	 On this 15th	 day of	 March	 in the year 1957 , before me 


'


	


	 . Blame Cook	 ,allotaryPublic.


in and for said State, personally appeared Wayne L Cliitis and Patricia A. Clutis 


known to me to be the persons whose name S are	 subscribed to the within instrument 


and acknowledged to me that	 t he T	 executed the same. 


: IN ;WITNESS WHEREOF, I have hereunto set my hand and affixed my official seal the day 


and year in this certificate first above written. 


Tohorn It ay Concern ThTsTh exP( f -t h.e	 Notary Public for the State of Idaho 
orii.ria1 Deed, Filed the 6th day	 Residing at Salmon	 , Idaho
of November, 1956, in book 31 of 
Deeds at parr,e 197, Count of Custer, 
Idaho0 


-	 -	 0:	 CD 


.<o OCD 


rj	 . 	 o	 o 


	


CD	 CD
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Recorded at Request ofZAPe2722y,	 --------


at.2fl(LPM. Fee Paid $J5. Novp 1)4 1SS 
VoL 31 


by_Thrd	 Dep. Book Deeds - Page 16 Ref. : 


Mail tax notice to- 4Iiai7	 - Addre 


QUIT-CLAIM DEED 


LAiRC W. GJRrER Al]) 1R21E GAR:ER ------ -. ------------- grantor
 of Lt.S VFX}AS	 , County of	 Cl ARK	 , State of I1abç hereby 


QUIT-CLAIM to	 I1EVADA 


- - - LARVEY PEiI'Y_______________________________ 


grantee 
f Salt Lake Cit r Salt Lake County, State of Utah	 for the suinof
len Dollars arid other vcluable consideration ---------------DOLLARS 


h udiyi,çIed. intre	 n 
the following described tract of land in	 Custer	 County, 
State of U: 


IDAHO:


TUUGSTEI. JL - il;1FG C 	 i__3_s._ a i'ccorded 
in the Cister County, Idaho Fecorcr Cffice in 
3ooj: 1L,,	 .'.C?5 22O-27.-22. 


WITNESS the hand of said grantor , this 	 day of.
A. D. one thousand nine hundred and 


,	 Signed in the presence of 	 •_tt-,-
42 


.-	 ---------------------------- --------------
STATE OF 3!T/4	 1


.ss. 
Countyof	 J	 ç	 A 


-	 -	 I	 -	 -	 1.	 - 
On the	 I ---	 day of	 A. D. one 


thousand nine hundred and --'	 personally appeared before me 


the signer of the foregoing instrument, who duly acknowledge to me that' he/ executed t& 
same. 


	


lt Commision &pizes Sept 24, 1958	 ç'	 -iieta,	 -	 Notary Public. 
My commission expires 	 Address: 


a
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MINING LSE	
:': 


THIS AGREEMENT, Made and entered into in duplicate this 29th day of 


June, l9li, by and between JAMES E. CLUTIS and NELLIE PELTON CLUTIS, 


husband and wife, of Salmon, Lenthi County, Idaho; and --D. P. LEMONS and 


VINNIE LEMONS, husband and wife, of Spencer, Clark County, Idaho as 


"lessors", and ROBERT W. FARIS of Arco, Butte County, Idaho, CLINTON A. 


GTJNDERSEN of Mackay, Custer County, Idaho and JAMES E. CLUTIS, of Salmon, 


Lenthi. County, Idaho, parties of the second part as "lessees", 


WITNESSETH: 


The lessors for and in consideration of the sum of ONE : and N0/lOO 


IJOLIARS to them in hand paid by the lessees, the receipt whereof is 


hereby acknowledged, and the covenants and agreements hereinafter mentioned 


to be kept and performed by the lessees, do hereby lease, dendse and let unto 


the said lessees, the following. described mining properties situated in 


the Bay Horse MLning flLstrict in the County of Custer, State of Idaho, 


known and described as follows, to-wit: 


NELVINNY GROUP 


The Nelvinny, No. 1 mining claim, which extends lSOO linear feet 
in a Northerly direction along said vein or lode from the point of 
discovery and no linear feet in a Southerly direction along said vein or 
lode from the point of discovery; and extends 600 feet on the West side 
from the middle of said ledge and no feet on the Fast side from the 
middle of said ledge, and whose point of discovery is shown by a certain 
squared tree 100 linear feet in a Northerly direction from Basin Creek, 
a tributary of Thompson Creek, about 9 miles up from the Salmon R.ver, 
and which adjoins the following mining claims: Tungsten Jim, No. 1; 
Tungsten Jim, N&2; Nelvinny, No. 2; and Nelvinny, No, 3, all as filed 
for record on the 29 day of June, l9Slt., and recorded-in Book 1L. of Quartz 
MLning Claims of the records of Custer County, Idaho, and hereby referred 
to and by such reference made a part hereof as fully as if set forth 
herein at length.	 - 


The Nelvinny, No. 2 mining claim, which extends 1SOO linear feet-in a 
Southerly direction along said vein or lode from the point of discovery, 
and no linear feet in a Northerly direction along said vein or lode from 
the point of discovery; and extends 600 feet on the West side from the 
middle of said ledge and no feet on the Fast side from the middle of said 
ledge, and whose point of discovery is shown by a certain squared tree 
100 linear feet in a Northerly direction from Basin Creek, a tributary of 
Thompson Creek, about 9 miles up from the Salmon River, and which adjoins 
the following mining claims: -Tungsten-Jim, No. 2; Scheelite Nel1ie,-No 2; 


1vinny, No. 1; and Nelvinny, No-i Ii., all as filed for record on the 29th - 
day of June, l9SIi., and recorded- inBook lii. of Quartz Mining Claims of the 
records of Custer County, Idaho, and hereby referred to and by such refer-
ence made a part hereof as fully as if set forth herein at length. 


CE1VED


1-


'I 


U. S. C. S.	
II- / 


OKANE. WASK	
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The Nelvinny, No. 3 mining claim, which extends 1SOO linear feet 
in a Northerly direction along said vein or lode from the point of 
discovery , and no linear feet in a Southerly direction along said 
vein or lode from the point of discovery; and extends 600 feet on 
the East side from the middle of said ledge and no feet on the West 
side from the middle of said ledge, and whose point of discovery is 
shown by a certain squared tree 100 linear feet in a Northerly 
direction from Basin Creek, a tributary of Thompson Creek, about 9 
miles up from the Salmon Ii13-or, and which ajpins. the following 
mining claims:	 T'i;, 3; Helvinny, No.11, all as filed for 
record on the 29th day of June, l9, and recorded in Book 111 of 
Quartz Mining Claims of the records of Custer County, Idaho, and 
hereby referred to and by such reference made a part hereof as fully 
as if st forth herein at length. 


The Nelvinny, No. 11 mining claim, which extends l00 linear feet 
in a Southerly direction along said vein or lode from the point of 
discovery, and no linear feet in a Northerly direction along said 
vein or lode from the point of discovery; and extends 600 feet on 
the East side from the middles of said ledge and no feet on the West 
side from the middle. of said ledge, and whose point of discovery is 
shown by a certain squared tree 100 linear feet in a Northerly direction 
from Basin Creek, a tributary of Thompson Creek, about 9 miles up 
frm the Sr3nnn 3ive', and which adjoins the following mining claims: 
Nelvinny, NO. and Nelvinny, No. 3, all as filed for record on the 
29th day of June, l911, and recorded in Book lii. of Quartz Mining 
Claims of the records of Custer County, Idaho and hereby referred to 
and by such reference made a part hereof as fully as if set forth 
herein at length.


SCHEELITE NELLIE GROUP 


Scheelite Nellie, No • 1 mining ôlaixn, which extends lSOO linear 
feet in a Northerly direction, along said vein or lode from the 
point of discovery, and no lnear feet in a Southerly direction 
along said vein or lode from the point of discovery; and extends 
600 feet on the West side from the middle of said ]edge and no feet 
on the East side from the middle of said ledge, and whose point 
of discovery is shown by a certain squared tree 200 linear feet in 
an Easterly direction from Thompson Creek, about 8 miles up from 
the Salmon River, and which adjoins the following mining claims: 
The Tungsten Jim, No. ; The Scheelite Nellie, No. 2; and the 


celit	 i31io, !. 3, all as filed for record on the 29th day of 
June, l91i. and recorded in Book lii. of Quartz Mining Claims of the 
records of Custer County, Idaho and hereby referred to and by such 
ref erence made a part hereof as fully as if set forth herein at 
length. 


The Scheelite Nellie, No. 2 mining Claim, which extends 1SOO linear 
feet in a Northerly direction, along said vein or lode from the 
point of discovery, and no.linear feet in a Southerly direction 
along said vein or lode from the point of discovery; and extenc 
600 feet on the East side from the middle of said ledge and no feet 
on the West side from the middle of said ledge, and whose point 
of discovery is shown by a certain squared tree 200 linear feet in 


an Easterly direction from Thompson Creek, about 8 miles up from the 
Salmon River; and tThich adjoins the following mining claims: The 
Tungsten Jim, No. ; Scheelite Nellie, No. 1; S'cheelite Nellie, No. 11 
and to Nc1rinzi:y', o. 2, all as filed for record on the 29th day of 
June, l9h, and recorded in Book 111 of Quartz Mining Claims of the 
records of Custer County, Idaho and hereby referred to and by such 
reference made a part hereof as fully as if set forth herein at length.
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The Scheelite Nellie, No. 3 mining claim, which extends iO0 
linear feet in a Southerly direction, along said vein or lode 
from the point of discovery, and no linear feet in a Northerly 
direction along said vein or lode from the point of discovery; 
and extends 600 feet on the West side from the middle of said ledge 
and no feet on the East side from the middle of said ledge, and 
whose point of discovery is shown by a certain squared tree 200 
linear feet in an Easterly direction from Thompson Creek, about 
8 miles up from the Salmon RLver; and which adjoins the following 
mining claims: Scheelite Nellie, No. 1; Scheelite Nellie, No. '14; 
all as filed for record on the 29th day of June 19S14, and recorded' 
in Book 114 of Quartz 1LLning Claims of' the records of Custer County, 
Idaho and hereby 'referred to and by such reference made a part 
hereof as fully as if set forth herein at length. 


The Scheelite Nellie, No. 14. mining claim, which extends lSOO linear 
feet in a Southerly direction, along said vein or lode from the 
point of discovery, axd no linear feet in a Northerly direction along 
said vein or lode from the point of discovery; and extends 600 feet 
on the East side from the middle of said ledge and no feet on the 
West side from the middle of said ledge, and whose point of 
discovery is shown by a certain squared tree 200 linear feet in an 
Easterly direction from Thompson Creek, about 8 miles up from the 
Salmon Iver, and which adjoins the following mining claims: 
Scheelite Nellie, No. 2; and Scheelite Nellie No. 3, all as filed 
for record on the 29th day of June 1914, and recorded in Book 114 of 
Quartz ning Claims of the records of Custer County, Idaho and hereby 
referred to and by such reference made a part hereof as fully as 
if set forth herein at length. 	 - 


Together with all dips, spurs, angles, loads, veins or deposits, 
scheelite, tungsten, gold, silver, lead, copper, and all other 
valuable metals, ores, and mineral substances of any and all kinds 
and any and all appurtenances thereunto belonging or used in 
connection therewith, including particularly roads, rights of way 
and easements. 


TO HAVE AND TO HOLD unto the said lessees for that term commencing 


with the date hereof and ending on the 18th day of May, 2 0S3, unless 


renewed, or sooner forfeited or determined as hereinafter provided. 


And in consideration of this lease and the covenants and 


agreements herein contained the parties hereto do fttrther mutually 


covenant and agree with each other as follows: 


1. IMEDIkTE POSSESSION That the lessees shall have immediate 


possession of the leased premises to prospect, mine and mill thereon, 


to construct and locate on said premises any' and all necessary or 


convenient bii1dings, roads and other improvements, to pile on said 


premises or otherwise dispose of tailings and waste resulting from 


mining operations and to otherwise rk and develop said mining 


properties.
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2. RENT That in consideration of this lease and the right 


to mine and dispose of the minerals removed from said premises 


the lessees shall pay to the order of the lessors rent or royalty 


equal to the following percentages of the net smelter returns, 


to wit: To James E. Clutis, per cent 


to D. P. Lemons, per cent, making a total of Ten Per Cent in all. 


The net smelter returns shall be defined as the net amount received 


from the mill, refinery, mint, smelter or other purchaser after 


deducting the milling, refining, smelting, assaying and other pro-. 


cessing costs and transportation costs from the mine to the place of 


sale or delivery, at such transportation rates as may be established 


by law for similar hauls. Unless othertiise agreed with the party or 


parties entitled from time to time to receive such rents and royalties, 


all such rents and royalties shall be paid to the lessors or to their 


order direct from the mill, refinery, smelter, mint or party to which 


the minerals are sold, 


3. RECORDS. That the lessees shall keep full and correct records 


of all mineral products shipped, milled or sold from said mining 


property, to all of which records, the lessors or their designated 


agents may have access at all reasonable times for their knowledge 


and inspection. 


1. ANNTJAL ASSESSMENTS. That the lessees shall pexorm all 


annual assessments work required by the laws of the State of Idaho 


and the government of the United States and record proof of the same 


as provided by law. 


. INSPECTION. That the lessors or their designated agents 


may enter upon, in and under the said premises or any and every part 


thereof at all reasonable times for purposes of inspection. 


6. TAXES That the lessees will pay before the same become 


delinquent all taxes and assessments of any kind, except income 


taxes on the rents or royalties, lawfully assessed and levied during 


the term of this lease against the said mining pro-y: , improvements,
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equipment, ores, minerals, proceeds and the mining operations. 


conducted under the terms of this lease. 


7. LIENS. That the lessees shall at all times during the term 


of this lease save the interest of the lessors in the leased premises 


free and harmless from liens of any kind suffered or occasioned by 


any act or deed of the lessees or any of them, provided however, 


that the lessees shall have the right to mortgage or otherwise en. 


cumber the interest of the lessees under the terms of this ease and 


any lien or encumbrance against only the interests of the lessees 


or any of them, shall not be construed to be a violation of this 


paragraph. 


8. GUARANTEED RENT This lease is supplementary to a certain lease
	 I 


on the adjoining Tungsten Jim properties, dated Nay 19, l9SL., to the 


lessees herein, from the lessors herein and Wayne E. Clutis and 


Patricia Clutis, husband and wife, and Harry W. Garner, and Irene H. 


Garner, husband and wife, as lessors therein. There is no guaranteed 


rental required under the terms of this lease on the Nelvinny and 


Scheelite Nellie properties and the parties hereto agree that the rents 


and royalties paid under the provisions of this lease may be applied 


toward and counted on the payment of the guaranteed rental required 


under certain circumstances under the terms of such other lease, 


hereby referred to and by such reference made.a part of this lease 


insofar aâ applicable. 


9. SUSPENSION OF OPERATIONS If at any time or times during 


the term of this lease the said mining property cannot for the time 


being be operated profitably by reason of the prevailing price for 


minerals, strikes, bad weather, war, fire, flood, or other acts of 


God, or any other circumstances beyond the control of the leesees, 


the lessees shall for the time being be excused from proceeding with 


the mining operations on such mining properties, 


10. TERIINATION BY LESSEES If at any time during the term of 


this lease it shall appear that minerals no longer exist on the 


leased premises in quantity sufficient to be profitably mined at the 


prices and under the circumstances then existing, the lessees may at
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their option surrender the leased premises and terminate this lease. 


11. TERMINATION BY LESSORS That time is the eence hereof 


and that in case of the failure of the :Lessees to do and perform 


each and every one of the provisions, obligations and conditiàns 


herein contained to be done and performed by the Lessees or any of 


them, or to which this lease is made subject, and such failure 


continues for a period of ninety days from and after notice by the 


lessors in writing specifying the default claim, handed personally 


to each of the lessees or mailed to Robert W. Fans at .Arco, Idaho; 


Clinton A. Gunders en at Nackay, Idaho and James E. Cluti s at Salmon, 


Idaho or such other addresses as said persons may from time to time 


designate, the lessors may, at their option, terminate this lease 


and thereupon the lessees shall immedIately surrender possession of 


the said premises to the said lessors and the lessors shall have the 


right of re-entry from such date on with the privilege of evicting 


by law or otherwise any and all persons. 


12. ROVE4ENTS That all buildings on permanent foundations, 


laid track, pipe installed in the mine, and roads shall become part 


of and appurtenant to he leased property and that all machinery, 


equipment, supplies and other property placed upon the premises by 


the lessees shall be and remain the property of the lessees with 


the right to them, after the termination of this lease by time or 


otherwise, to remove such property within a reasonable . time depending 


upon the circumstances. 


13. OPTION TO PURCHASE That, in the event any of the lessors 


desire to sell the leased premises or any part thereof of interest 


therein or to assign any of such rents or royalties for a period in, 


excess of six months to anyone other than those standing in the 


position of 1essor, the lessees and each Of them and their successors 


and assigns shall have the right, privilege and option for ninety days
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to purchase such interest or assignment at a price no higher and on 


terms no less favorable than those offered to others. Such price and 


terms shall be given in writing delivered personally or by registered 


mail to the lessees or their successors or assigns as the case may be. 


In . case such price and terms are not accepted within ninety days by 


the lessees or any of them or those holding under them, then such 


interest or assignment may be sold to others for a price no lower and 


on terms no more favorable than those specified in the written offer. 


This covenant shall run with the lease and the leased premises and be 


binding upon all successors and assigns of the lessors. No failure 


to exercise this option in one instance shall be a waiver of the right 


to exercise the option in the event of a later sale or assignment. 


JJ1. TERNINATION OF TUNGSTEN JIM LFASE 


In the event of the termination of the Tungsten Jim lease 


referred to herein, this lease may be terminated by either party 


within 90 days thereafter by written notice to the other parties, 


lS. RENEWAL That in the event the leased premises are still 


operating as a productive mining property under the terms of this 


lease during the year commencing on the 19th day of May, 20S2, then 


this lease shall be renewed for an additional term of ninety-nine 


years upon the same terms and conditions including further renewal 


so long as the leased premises continue as a productive mining property; 


provided that any invalidity or infirmity in this paragraph shall in 


no way invalidate this lease or any portion thereof prior to the 


18th day of May, 20S3. 


16. HEIRS, ETC. 


That all of the covenants and agreements contained herein shall 


extend to and be obligatory upon all the heirs, executors, administrators, 


successors and assigns of the respective parties hereto.
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IN WITNESS WHEREOF, the said parties have heremito set their 


hands the day and year first above r:itten. 


s/s James E. Clutis	 sJs Robert W. Fans 


s/s Nellie Pelton Clutis 	 sic James E, Clutis 


D, P Lemons	 _s/s Clinton A Gundorsen 


s/s Vinnie Lemons 
Parties of the first part
	


Parties of the second part 


SEAL
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THIS AGREEiE1T Made and entered into in duplicate this 19th day of 


May, 194, by and between JAMS. E. CLUTIS AND NELLIE ELTON CLUTIS, husband 
&d a-rd	 4UJ 


and wife,4 of Salmon, Lemhi County, Idaho, D. . L viOiS, the same person as 


D. P. LEOM5, and also known as DOWALE LEIOITS, and VINIE LEkUS, hi o wife of 


S pencer, Clark County, Idaho, and HARaY GAflNER, the sane porson as ARY i. 


GAPNR, and IRENE . GAFNER, his wife of Orbville, Butte County, California9 


parties of the first part, hereinafter termed t 1esors , and ROBRT 1J• 


of '-co, 3utte County, Idaho, L1NT3 A. GUiERi, of .iackay, Cuscr County, 


Idaho end JA3 E. OLUTI3, of SaLuon, Lembi County, Id&ho, pLrties of the 


second pait, hereinafter termed, 'tleseeos'1, 


1 EER2A3, the parties of 1±c first part bold certain unpatented 


riining claiis ioro particularly described hereinafter and the said Jaos E. 


Olutis and Donald Lemons have been in poseession thereof under certain 


lease agreements or arrangeients with the other parties of the firet part 


named hereinabove, and have expended the sui of l2,O76.O4 in the exploration 


and development of said property and roads providing accece thereto and the 


mining and stock piling of ore, 


WHEREAS, the parties hereto have egrced upon the future operation of 


the said mining properties upon the terms and condidions herein specified; 


NO1 TMFOPE, the lessors for and in consideration of the sum of 


twelve thousand dollars in hand paid to the said James E. Clutis and Donald 


Lemons, the receipt whereof is hereby acknowledged and the sum of One Dollar 


in hand paid to Harry W. Garner, the receipt whereof is horby acknowledged, and 


the covenants and agreiuents hereinafter mentioned to be kept and performed 


by the lescees, do hereby lease, demise and let unto the said lessees, the 


following described mining property 3ituated in the l3ay Horse iiining District 


in the County of Custer, Stto of Idaho, known and described as follows, to—witg
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The Tungsten Jim No. 1, Group No. 1 mining claim extending 1500 
linear feet in a northerly direction along said vein or lode from the 
point of discovery, and no linear feet in a southerly direction along 
said vein or lode from the point of discovery; and extending 500 feet on 
the East side from the middle of said ledge and 500 feet on the West 
side from the middle of said ledge and whose point of discovery is 
shown by a certain squared tree 500 linear feet more or less in an 
Easterly direction from Thompson Creek about 9 miles up from the Salmon 
River. as filed for record as instrument No. io65 on the 11th day of 
January, 1954, and recorded in Book 14 of Quartz Mining Claims, page 220 
of the Records of Ouster County, Idaho, and hereby referred to and by	 - 
such reference made a part hereof as fully as if set forth herein at 
length,. 


The Tungsten Jim No. 2, Group No. 1 üning Claim extending 1500 feet 
in a Southerly direction along said vein or lode from the point of 
discovery, and no linear feet in a Northerly direction along said vein 
or lode from the point of discovery and extending 500 feet on the East 
side from the middle. of said ledge and 500 feet on the West side from 
the middle of said ledge which said point of discovery is shown by a 
certain squared tree 500 linear feet more or less in an Easterly 
direction from Thompson Creek, about 9 miles up from the Salmon River 
as filed for record as instrument No. '106556 on the 11th day of January, 
1 954 and recorded in Book i4 of Quartz Mining Claims, at page 220 of the 
Records of Ouster County, Idaho and hereby referred to and by reference 
made a part hereof as fully as if set forth herein at length. 


The Tungsten Jim No. 3, Group No. 1 Mining Claim extending 1500 linear 
feet in a Northerly direction along said vein or lode from the point of 
discovery and no linear feet in a Southerly direction along said vein or 
lode from the point of discovery; and extending 200 feet on the East side 
from the middle of said ledge and 400 feet on the West side from the 
middle of said ledge, which said point of discovery is shown by a certain 
squared tree and is 50 linear feet more or less in an Easterly direction 
from Thompson Creek, about 9 miles up from the Salmon River' as fi1d fOr 
record as instrument No. 106557 on the 11th day of January, 1 954 and re-
corded in Book i4 of Quartz Nining Claims at page 221 of the Records of 
Ouster County, Idaho and hereby referred to and by such reference made a 
part hereof as fully as if set forth herein at length. 


The Tungsten Jim No. 4, Group No. 1 Mining Claim extending 1500 linear 
feet in a Southerly direction along said vein or lode from the point 
of discovery and no linear feet in a Northerly direction along said 
vein or lode from the point of discovery and extending 200 feet on the 
East Side from the middle of said ledge and 400 feet on the West side from 
the middle of said ledge which said point of discovery is shown by a certain 
squared tree 50 linear feet more or less in an Easterly direction from 
Thompson Creek about 9 miles up from the Salmon River as filed for record 
as instrument NOQ iO658 on the 11th day of January, 1954 and recorded 
in Book 14 of 4&rtz Mining Claims at page 222 'of the Records of Custer 
County, Idaho and hereby referred to and by such reference made a part 
hereof as fully as if et forth herein at length. 


Together with all dips, spurs and angles, loads, veins or deposits, 
tungsten, gold, silver, load, copper and all other valuable metals, 
ores and mineral substances of any .nd all kinds and any and all 
appurteancos thoreunto belonging, or used in connccon therewith, 
including particularly roads, rights of way and easeents and also the 
ore now blocked out on said rniscs, and the ore, consisting of aproxi-
ateiy 70 tons, heretofore hauled end tockild at or near the Iorrow 


Ranch in the vicinity of the mouth of Thompson Creek in said Custer 
County, Idaho.
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TO HAVE AND TO IOLD into the said les3eec for that term corencing 


with the date hereof and ending on the lath day of i&y, 2O5, unless renewed, 


or sooner. forfeited or detarjinsd as hereinafter rovidod. 


And in consideration of this lease and the covenants and agrcenents 


herein contained the parties hereto do further iutua11 covenant and agree 


with each other as folT.ows: 


lo flLEDIATE OSSE'3IOi'i That the lessees shall hc.ve iioiiate 


poesssion of t'e leased preibos to prospect, aine and iijll thsicon, to 


coistruct and locate on caid prexisos any and all llcceSsary or convenient 


iui1din	 roads and other improve:-entc, to pile on said preisoo or otherwise 


dispose of tailings and waste rosul+ing from	 'rg oeret ens md to othriice 


wor'r	 'nd dmvelo	 said mining pro	 rt ec0


2. TUT Th'.t in consideration of ths 'ease sn'1 the right to mirn 


nd dispose of the rninerele removed from said prernisea te leseee shall pay 


to the order of the lessOrs rent or royalty equal to the fol1own 	 erctntagee 


of the net smelter returno, to-wit: To James E. Ciutis THREE cnd TPREFJPTP.S 


percent; to fayne E. Olutis TWO end ON-HAI.F percent; to I). P. Lemon TWO and 


ONE-HALF percent; and to	 rry	 Garner ONE end OI'TEFOtTiTPi percent, makng 


a total of TEN percent n all. The net smelter returne shall be defined as the 


net amount received from the mill, refinery, mint, smelter or other pirchener 


after deducting the ml!ing, refinin g, smelting, assayir. end other nroceasng 


costs end trensportatio costs from the mine to the place of sale or delivery, 


at such transportation rates as may be established by law for similar tiauls. 


Unless otherwise agreed with the party or parties entitled from time to time to 


receive such. rents end royalties, all such rents and royalties shall be paid 


to the lessors or to their order direct from the mill, rerinery, smelter, mint 


or party to wuich the minerals are sold0 


. RECORDS. That the ieesee8 shall keep full and correct records o± 


all mineral products ehipped, milled or sold rrom said mining property, to all 


of which records, the lessors or their designated agents may have access at all 


reasonable times for their knowleage and inspection. 


'4. ANNUAL ASSESSMENTS. That the lessees shall perform all annual 


assessments work required by the jaws of the State of Idaho and the goverEment 


of the United States and record proof of the same as provided by law. 


5. INSPEcTION That the lessors or their designated agents may enter 
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upon, in and under the said premises or any and every part thereof at all 


reasonable times for purposes of inspection. 


ô. TAXES That the lessees will pay before the same become delinquent 


all taxes and assessments of any kind, except income taxes on the rents or 


royalties, lawftdly.assessed and levied during the term of this lease against the 


said mining property, improvements, equipment, ores, minerals, proceeds and the 


mining operations conducted under the terms of this lease, 


7. LIENS That the lessees shall at all times during the term of this 


le ase save the interest of the lessors in the leased premises free and harmless 


from liens of any kind suffered or occasioned by any act or deed of the lessees or 


any of them, provided however, that the lessees shall have the right to mortagage 


or otherwise incumber the interest of the lessees under the terms of this lease 


and any lien or encumbrance against only the interests of the lessees or any of 


them shall not be construed to be a violation of this paragraph. 


8. GUAR A\1TEED R 1 INT That the lessors have particular confidence in 


the ability and judgment of the said James E. Clutis and it is agreed that in the 


event the said James E. Oluts shall no longer be active in the manaenent of 


the operation of the leased preraises because of his death or illness or the term-


ination of his management position by act of the other lessees then the lessees 


will guarantee to the lessors that the rent or royalties payable to the lessors 


during the ensuing year commencing with the next day and each succeeding year 


during the life of this lease shall amount to the sum of 6uQu.00 per year and 


such deficiency, if any, shall be aid in proper proportion to those entitled to 


such royalties, witiin thety days after the end of the year; provided any 


deficiency paid undsr this guarantee may be applied against any rents or royalties 


which would.triereafter otherwise become due and payable, and provided ftrther that 


credit for any escess over the amount of 6OOO.Oo per year so guaranteed, whether 


paid before or after termination of the interest or the said James E. Olutis in 


the management of said mining property, may he carried forward rrom yeer to year 


and applied against any such deficiency. 


9. SUSPENSION OF R'NT If at any time or times during the term of this 


lease the said mining property cannot for the time being be operated profitably
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by reason of the prevailing price for minerals, strikes, bad weather, war, fire, 


flod, or other acts of God, or any other circumstances beyond the control of 


the 1easees, the lessees shall, for the time being be excused from proceeding 


with the mining operations and from the payment of the guaranteed rental under 


the terms of the preceding paragraph0 


lO TERMITATION BY LESEES If at any time during the term of this 


lease it shall ape;ear Tth.at minerals no longer exist on the leased premises in 


quantitr sufficient to be profitably mined at the prices and under the cir-


cumstances then existing, the lessoes may at their option surrender the leased 


premises and terminate this lease0 


ll TKIIATTOT BY LESSORS That time is the essence hereof and that 


in case of the failure of the lessees to do end perform each and every one of 


the proisions, obligations and conditions herein contained to be done and per-


formed by the Lessees or any of the, or to which this lease is 'made subject, 


and such failure continues for a period of ninety days from and after notice 


by the lessors in writing specifying the default claim, handed personally to 


each of the lessees or mailed to Robert W. Fans at Arco, Idaho, Clinton A0 


Gund en sen at Mackay, Idaho and James E 0 Cluti s at Salmon, Idaho or such other' 


addresses as said persons may from time to time designate, the lessor may, 


at their ont.ion, terminate this lease and thereupon the lessees shall 


immediately surrender possession of the said premises to the said lessors and 


the lessors shall have -the right of re-entry from such date on ith the privilege 


of. evicting by law or otherwis'e any and all persons0 


l2 IMPROVENTS	 That all buildings on permanent foundations, laid 


track,	 pipe installed :i . n the mine, and roads shall become part of and áppurtenant


to the leased property and that all machinery, equient, supplies end other 


property placed upoii the premises by the lessees shall be and remain the property 


of the lessees with the right to them, after the termination of this lease by 


time or ôtherwisej to remove such property within a reasonable time depending 


upon the circumstances0 


l	 OPTION TO PURCHASE0 That, in the event any of the lessors decire 


to sell the leased premise3. or any part thereof of interest therein or to' 
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assign any of such rents or royalties for a period in excess of six months to 


anyone other than 'those standing in the position of :lessors, the lessees and each 


of them and their successors and assigns shall have the right, privilege and 


option for ninety days to purchase such interest or ã.sigrmaent at a price no 


higher and on terms no less favorable than those offered to others. Such price 


and terms shall be given in writing delivered personally or by registered mail 


to the lessees or their successors or assigns as the case may be0 In case such 


price and terms are not accepted within ninety days by the lessees or any o'them 


or those holding under them, then such interest or assignement may be sold to others 


for a price no lower and on terms no more favorable than those specified in the 


written offer. This covenant shall run with the lease and the leased premises 


and be binding upon all successors and eseigne of the lessors. No failure to 


exercise this option in one instance shall be a.waiver of the right to exorcise 


the option in the event of a later sale or assignment. 


i4. COMPRESSOR. The cash consideration paid to James E. Clutis and 


Donald Lemons specified hereinabove covers also their equity in that certain 


lO cu.ft, Chicago Pneumatic Compressor purchased for use on the leased premises 


and that the lessees may, at their option, complete such purchase by paying the 


balance due thereon and that if they so elect they shall be entitled to collect 


from a certain Erwin Savage the amount due from him for the use of aaid'com 


pressor at the rate of $3OO (Three Dollars) per hour and that the lessors will 


on demand execute such assignments and' other documents that may be necessary to 


transfer to and 'vest in the lessees the benefit of such purchase contract and 


the right to collect the said rent. 


l. PROCED3 OF ORE SHIPPED. That the lessors have heretofore shipped 


approximately three tons of concentrated ore to Paul Floyd of Kellogg, Idaho, 


and that the net proce'sds of such sale, in excess of fl6004, shall, when received 


by the lessors or any of them, be pa id over to the lessees, 


16. RENE'1AL That in the event the leased premises are still operating 


as a productive mining property under the terms of this lease during the year 


commencing on the 19th day of iilay, 2O2 then this lease shall be renewed for 


an additional terms of ninety-nine years upon the same terms and conditions
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including further renewal so long as the leased premises continue as a pro-


ductive mining property; provided that any invalidity or infirmity in this 


paragraph shall in no way invalidate this lease or any portion thereof prior 


to the 18th day of Ilay, 2O3 


17, XEIR3, ETC. That all of the covenants and agrenents contained 


herein shall extend to and bo obligatory upon all the heirs, executors, 


administ'ators, stccessors and assigns of the respective parties hereto, 


IN 1JITNE9 EROF, the said parties have hereunto s't tbir hands, 


the day end year firot above written. 


Robert W. Fans 


o/s Clinton A0 Gunderson 


James E. Clutis 
rarti	 of th	 oon' Part


/s Jamaes E. CUtis 


s/s Nellie olton C1uti 


1ayne E. Clutis 


s/s Patricia lutie 


s/s D0 Po Lcono 


2J Vinnio Lcmons 


Js rry 'L Garner 


s/ Irene'	 arnor 
Fartie oP +1	 Pert 


TE 01' iD!HO	 ) 


County of Bingham	 ) 


On t'cis 19th day of ay, 194, hefore me, Robert I. Kerr, Jr. a 2otry 
ublic i:i ai 1. fcr cc.i 'tte. personally appenrd Jaame T. Olutie and :':l1ie 


Pelton C1ut5, 1band and wife, D. P0 lemons, 'i1so known as I)onald Lemons, end 
Vinnie Lemons, hi wife, and ohert L Panic, C1nton A Gunderre 	 Jcmee E. 
Clutis, irnrnm to me to be the persons wriose names are subwcrihed to the within 
instrument and aciow1edged to me thet they executed te same. 


In witness whereof I beve hereunto set my hand end afrixed my ofticial 
se1 t!e day an yeer in tnis certificate first bove wrtten 


:y comnision exnires	 s/s Robert M. 1err Jr0 


January 19, 198.	 Notary Public t'or Idaho 
Reeidin at i.eckfoot, Idaho
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TAT OF PJAT-TO 


Cotinty of Iambi	 ) 


On this 2let day of May, 1954, before me, /s Charles Herndon 	 a 


Notary Public in and for said 3tate, personally appeared 1ayne E0 Ciutio and 


Patricia C1.utis, husband and wife, lmown to me to be the persons whose names 


are subscribed to the . within instrument and acknowledged to me that they 


executed the see. 


In witness whereof, I have hereunto set my hand and affixed my official 


seal the day snd T APr in this certificate first above written. 


My cownission expires:	 s/s Charles Herndon 
Notary Public for Idaho 


2-1 4-	 _______	 Residing at salmon, Idaho 


STA TE OF California 


County of Butte	 ) 


On this 29th day of May, l9 4, before me !/s fi. 0. e1ik a Notary 


Public in and for said County and state, personally appeared Harry 	 (arner 


and Irene 11. Garner, husband and wife, known to me to be the persons whose 


names are subscribed to the within instrument and acknowledged to me that 


they executed th a same0 


In witness whereof, I heve hereunto set my hand and affixed my official 


seal the day snd year in this certificate first above written0 


s/a fl, 0. Helmick 
Notary Public for California 


My commission expires:	 Residing at Orovil.Le, California 


November 29, l9
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THIS AMENDED LOCATION IS made in conformity with the original location, made 


A.prji2O , 19.4------, recorded--------------- June...2. -------------------------, 19. $----, in Book 


, Page49L----------, of Quartz Locations, in the office of the Recorder of said County, and it 


is made for the purpose of appropriating all ground within the boundaries hereinbefore described 


and of more definitely describing the situation and boundaries of said lode, correcting any irregu-


larities, informalities or errors, supplying omissions and correcting any defects which may have 


existed in the original location, or the records hereof, hereby waiving no rights acquired under and 


by virtue of said original location. 


Date of Original Discovery 


Date of Amended Location. 


Attest: 
Wi ee O.iounob


•----------- , A. D. 19L 


ApriL21---------------------------------------------------------------------, A. D. 19 
-	 a/a James E. Olütie 


-------------------------------------------------
./a Ne11iePe1ton Olutie 


•------------------------------- •eVtnn±rtIDue ------------------------------------------------


STATE OF IDAHO,	 )
ss. 


County of- --- ---Cueter	 -----) 


I,-------------Jam 


do solemnly swear that I am a citizen of the United States of America (or have declared my inten-


tions to become such) and that I am acquainted with the mining ground described in this notice of 


location and herewith called the 


ledge, lode or c1ain; thaf the ground and claim therein described or any part thereof has not to the 


best of my knowledgend belief been located according to the.laws of the United States and of this 


State save as mentioned in the within notice, or if so located that the same has been abandoned or 


forfeited by reason of the failure of such former locators to comply in respect thereto with the re-


quirements of said laws, and (in case of quartz claims) that I have opened up new ground to the 


extent or depth of ten feet as required by the laws of the State of Idaho. 


a/a James E. Olutis 


Subscribed and sworn to before me this 2 ----------day of----------- MaT.-----------------------------, A. D. 195. 


e/$. Howard Saxter. 
Cueter County Rocorde 


ft 







AMENDED LOCATION CERTIFICATE-QUARTZ 	 RCCORDP "IEPALD PRINT 


AMENDED LOCATION CERTIFICATE 
KNOW ALL MEN BY THESE PRESENTS, That--------- 1Jmo-net 


______________________________________________________________________________________________ 


the undersigned citizengof the United States, over the age of twenty-one years, having complied 


with all the requirements of the laws of the United States and the State of Idaho, relating to mining 


claims, and with the local laws, customs, rules and regulations of---------------------------------Mining 


District, hereby make and file this-------- Ifit-------------amended location of thern	 flIW 


------Lode, claiming, by right of discovery, location, primal appropriation and possession 


--------feet, linear and horizontal measurement, on this vein or lode of quartz, or other rock 


in place, bearing--------WO,------------------------------and other valuable minerals, with all dips, variations' and 


angles, the same beingl5P0---------------feet along the ledge 'in a----------------------------------direction 


from the discovery stake, and----------------feet, along the ledge in a---------------------------direction 


therefrom, together with------------------------------------feet in. width on each side of the middle of said 


ledge, and all veins, lodes, ledges, mineral deposits, mineral and surface ground within the' lines of 


said claim. 


	


Situate in-------------------------------------------Mining District, County	 ------------------------------------





State of Idaho, in-------ThompoxLcr.ak ---------------------and more particularly described as follows, to-wit: 


8ginn-ing from 


4 f	 9 ml	 p from the Salmon -River tn a 


----------------------------------------------------


	


-1toth -I	 ------------


	


-------	 600ft-


Nolvinny 2, and Ne1vinry 3. Apprx. Sec	 T12N, B. 16 Et3M. uneurvey.d. 


-----------------------------------------------------------------------------------------------------------------------------------------------------


-------------ft. eouth
r1 tiononth 


.	 .
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THIS AMENDED LOCATION IS made in conformity with the original location, made 


, 19-----54., recorded-------------------------------------------, 19.. 	 -----, in Book 


, Page2L, of Quartz Locations, in the office of the Recorder of said County, and it 


is made for the purpose of appropriating all ground within the boundaries hereinbefore described 


and of more definitely describing the situation and boundaries of said lode, correcting any irregu-


larities, informalities or errors, supplying omissions and correcting any defects which may have 


existed in the original location, or the records hereof, hereby waiving no rights acquired under and 


by virtue of said original location. 


Date of Original Discovery---- iIi1-----------------------------------------------------------------------, A. D. 19. 


Date of Amended Location--------- I&L27--------------------------------------, A. D. 19 
fl/a Jfl . 1tt* 


Attest	 /f	 rj Ukita 
rh . 


ouno -b 


STATE OF IDAHO,	 )
'SS. 


County of


2.O1utie 


do solemnly swear that . 1 am . a citizen of the United States of America (or have declared my inten-


tions to:become such). and that I am acquainted with the mining ground described in this notice of 


location and herewith called the 


ledge, lode or claim; that:'the ground and claim therein described or any part thereof has not to the 


best of my knowledge and belief been located according to the laws of the United States, and of this 


State save 'as mentioned in the within notice, or if so lOcated that the same has been abandoned or 


forfeited by reason of the failure of such former locators to comply in respect thereto with the re-


quirements of said laws, and (in case of quartz claims) that I have opened up new ground to the 


extent or depth of ten feet as required by the laws of the State of Idaho. 


Jre , iuft 


Subscribed and sworn to before me this	 day	 ------------------------------------ , A. D. 19---- -


zto, ocrd
----------------------







AMENDED LOCATION CERTIFICATE—QUARTZ 	 RECORDER HERALD PRINT 


CO 


AMENDED LOCATION CERTIFICAT 
KNOW ALL MEN BY THESE PRESENTS, That 


the undersigned citizen*of the United States, over the age of twenty-one years, having complied 


with all the requiremeiits of the laws of the United States and the State of Idaho, relating to mining 


claims, and with the local laws, customs, rules and regulations of L tfl7 1Or Mining 


District, hereby make and file this -----1!t ------------ amended location of the!!!i7- -


------Lode, claiming, by right of discovery, location, primal appropriation and possessron 


1,,o- feet, linear and horizontal measurement, on thisvein; or lode of quartz, or other rck 


in place, bearing	 and other valuable minerals, with all dips, variations and 


angles, the same being	 feet along the ledge in a	 ' direction"J 


from the discovetystake, and---------éet, along the ledge in 	 ------------- . direction 


therefrom, together 	 ------------- feet in width on each side of the middle of said 


ledge, and all vefisJds,iede mii-irai deposits, rnkieraLand surface ground within the lines of 


said claim	 - 


Situate in	 '	 Mining District, çounty of 


State of Idaho, in Thope*t ;ren	 and more particularly described as follows, to-wit 
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Thompson Creek about 9 miles up from the Salmon River as filed 
for record as instrument No. i0636 on the 11th day of January, 
195k and recorded in Book i4 of Quartz Mining Cairns1 at page 
220 of the Records of Custer County, Idaho and hereby referred to and 
by reference made a part hereof as f.i1ly as if Bet forth herein 
at length. 


The Tungsten Jim No. 3, Group No. 1 MinIng Claim extending 1500 
linear feet in a Northerly direction albng said vein or lode 
from the point of discovery and no linear feet in a Southerly 
&lreotion along said vein or lode from the point of discovery; 
and extending 200 feet on the East side from the middle of said 
ledge and 4QQ feet on the West side from the middle of said ledge, 
which said. point of discovery is shown by a certain squared tree 
and is 50 linear feet more or less in an Easterly direction from 
Thompson Creek, about 9 miles up from the Salmon River as filed 
for record as instrument No. 106537 on the 11th day of January, 
1954 and recorded in Book i4 of Quartz Mining Claims at page 221 
of the Records of Custer County, Idaho and. hereby referred to 
and by such reference made a part hereof as ftl1y as if set forth 
herein at length. 


The Tungsten Jim No. 4, Group No • 1 Mining Claim extending 
1500 linear feet in a Southerly direction along said vein or 
lode from the point of discovery and no linear feet in a Northerly 
direction along said vein or lode from the point of discovery and 
extending 200 feet on the East side from the middle of said ledge 
and 400 feet on the West side from the middle of said ledge which 
said point of discovery is shown by a certain squared tree 50 
linear feet more or less in an Easterly direction from Thompson 
Creek, about 9 miles up from the Salmon River as filed for record 
as instrument No. 106538 on the 11th day of January, 1954 and 
recorded in Book 14 of Quartz Mining Claims at page 222 of the 
Records of Custer County, Idaho and hereby referred to and by 
such reference made a part hereof as ftally asif set forth herein 
at length. 


Together with all dips, spurs and angles, loads, veins or 
deposits, tungsten, gold, silver, lead, copper and all other 
valuable metals, ores and mineral substances of any and all 
kinds and any and all appurtenances thereunto belonging or used 
in connection therewith, including particularly roads, rights 
of way and easements and also the ore now blocked out on said 
premises, and the ore, consisting of approximately 70 tons, 
heretofore hauled and stockpi1ed at or near the Morrow Ranch 
in the vicinity of the mouth of Thompson Creek in said, Custer 
County, Idaho. 


NOW THEREF0E in consideration of 4OO,OOO shares of the 


capital stock of the Salmon River Scheelite Corporation, an 


Idaho Corporation, to the aseignors now delivered by the assignee, 


the receipt whereof is hereby acknowledged, the said assignora 


hereby assign, sell, set over and transfer unto the said assignee







1	 0.	 " 


all that recited indenture of lease and all estate, right, 


title and claim of the said asaignors of in and to the said 


described mining properties and the whole thereof together 


with the appurtenances, rights and privileges incident thereto. 


TO HAVE AD TO HOLD the same unto the said assignee, its 


successors and assigns from the date hereof for and during all 


of the rest, residue and remainder yet to come of and in the 


term of years with all renewals thereof mentioned in the said 


indenture of lease, subject to the conditions and provisions 


therein also mentioned and hereby referred to and by reference 


made a part of this assignment as ftlly as if set forth herein 


at length. 


And the said assignee hereby covenants that is accepts and 


assumes all the terms, conditions, covenants and agreements in 


said. lease contained and will promptly and faithftilly observe, 


keep and. perform all of such terms, covenants and agreements 


and abide by all conditions to be kept, performed and observed 


by the lessees under the terms of said lease, and that the said 


assignee will keep the said assignors and each of them 


indemnified against all actions, claims and demands by reason 


of the non-observance of the said agreement of lease or the 


conditions in relation thereto. 


IN WITNESS WHEREOF, the said assignora have hereunto Bet 


their hands and seals the day arid year first above written. 


s/s Robert W. Fans	 a/s La Verne A. Fans 


s/s Clinton A. Gundersen
	


E. Gundersen 


a/s James E. Clutia	 a/a Nellie Pelton Clutis
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	 NITE	 ATES. DEPARTMENT OF THE IN	 IOR 
CEtV E DEFENSE MINERALS EXPLORATION ADMINISTRATION 


14 19


Budget B	 U 0. 2 0 


A4HON FOR AID IN AN
EXPLORATION PROJECT, PURSUANT TO
DMEA ORDER 1, UNDER THE DEFENSE 


PRODUCTION ACT OF 1950, AS AMENDED


Not to be filled in byappliàazt 	 , 


Docket No. 37 
Metal or Mineral	 - --------
Date Received 7---------------------
Estimated CostJLO_________ 
Participation (Government %) 


INSTRUCTIONS 
1. Name of applicant.—(a) State here your full legal name, in the fo:rm in which you will wish to contract, and your 


mailing address: ----Q 	 lLLe--- Idaho, -- -1iiicjn -- -ah 
•------------------
•---------------------------- daho........................................................ 
•------------------- lu 	 dah 


(b) If other than' an individual, add to your name above whether a corporation, partnership, etc., and the name of the State 
in which incorporated or otherwise organized. 


(c) If a corporation, add to above statement, titles, names and addresses of officers. 
(d) If a partüership, add to the above statement the names and addresses of all partners. 


2. General.—Read DMEA Order 1, "Government Aid in Defense Exploration Projects," before completing this application. 
Submit this application and all accompanying papers in quadruplicate (four copies), with your name and address on each 
sheet of the application and on all accompanying papers. Where sufficient space is not provided on the form for all required 
informatiot, state it on an accompanying paper, with a reference in each case to the instruction to which it refers by number. 
Comply with all applicable instructions; or, if not applicable, so state. File the application with Defense Minerals Exploration 
Administration, Department of the Interior, Washington 25, D. C., or with the nearest field executive officer thereof. 


3. Applicant's property rights.—(a) State the legal description of the land upon which you wish to explore, including all 
land which you possess or control that may be benefited by the exploration, and excluding any, land or interest in land whii is 
not to be included in the exploration project contract 	 tn -------Ir1-----rp #:Tl&steflJimi,. 


Tun&st en Jim----locate----9992!! ---	 °°' 
1'dedon2aAe-----------222, ----k14,Cu-------


(b) State any mine name by which. the property is known. Tungsten Jim 
(c) State your interest in the land, whether owner, lessee, purchaser under contract, or otherwise -----


(ci) If you are not the owner, submit with this application a copy of the lease, contract, or other document under which 
you control the property. Attached 


(e) If you own the land, describe any liens or encumbrances on it 


(f) If the land consists of unpatented claims, add to the description above, the book and page numbers for each recorded 
location notice. 


4. Physical description.—(a) Describe in detail any mining or exploration operations which have been or now are being 
conducted upon the land, including existing mine workings and production facilities. State your interest? if anyin sich 
operations. Also describe accessibility of mine workings for examination purposes. See attached sheet.,, P., ro • 


(b) State past and current production, and ore reserves, if any, giving quantities and grades. 
(o) Describe the' geologic features of the property, including mineralization, type of deposit (vein, bedded, etc.), and your 


reasons for wishing to explore. Illustrate with maps or sketches. Send with your application (but not necessarily as a part 
of it) any geologic or engineering report, assay maps, or other technologic information you may have, indicating on each 
whether you require its return to you. 


(d) State the facts with respect to the accessibility of the project: Access roads, distances to shipping, supply and residence 
points. 


(e) State the availability of manpower, materials, supplies, equipment, water, and power.
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I	 .	 .	 :	 •	 .	 :	 :	 • 
5. The exploration project.—(a) State the mineral or minerals for which you wish to explore 


(b) Describe fully the proposed work, including a map or sketch of the property showing a plan (and crosssections if needed) 
of any present mine workings, and the location of the proposed exploration work as related to such features as contacts, 
veins, ore bearing beds, etc 	 I 


(c) The work will start within 6U----- -. days and 'be comted wit'hin ---- -3.2. months from the date of an exploration 
project contract.	 .	 ..	 .	 .	 .	 .	 .	 . 


(d) Stte the àperating experience and background Of the applicant with relation to the ability to carry out such explo-
ration project, and also that of the person o peisons who will supervise the operations 


6. Estimate of costs.—Furnish a detailedestimate of the costs of the proposed rk (you will have touse a separate sheet), 
under the following headings. Add the totals under all headings to give the estimated total cost of the project : 	 • 


(a) Independent covtracts.—(Noté.—If the applicant does not intend to let any of the work to contractors, write "none" 
after this item. To the extent that the work is to be contracted,. do: not repeat the cost of. the contract-work in subsequent 
items.) State the cost of any proposed independent contracts for the performance of all or any part of the work, expressed in 
terms of units of work (such s per foot of drilling, per foot of drifting, per hour of bull9zer operations, per cubic yard 
bf material moved, etc.). 


(b) Labor supervision consultants —Include an itemized schedule of numbers, classes and rates of wages, salaries or fees 
for necessary labor, supervision and engineering and geological consultants 


(c) Operating materials and supplies —Furnish an itemized list, including items of e,quipment costing less than $50 each, 
and power, water and fuel 


(d) Operating equipment —Furnish an itemized list of any operating equipment to be rented, purchased, or which is owned 
and will be furnished by the Operator, with the estimated rental, purchase pice, or suggsted üse-alf9wance based on present 
value, as the case may be. 


(e) Rehabilitation an4 .repairs.—Furnish a detai1éi list showing the costof any necessary initial rehabilitation or repairs 
of existing buildings, installations, fixtures, and movable operating equipment, now owned by the Operator and which will be 
devoted to the exploration project. 


(f) New buildings, improvements, installations.—Furnish adetailed list showing the cost of any necessary buildings, fixed 
improvements, or installations to be purchased, installed ór : constructed for the benefit of the exploration- project. 


(g) Miscellaneous.—FurniSh a detailed list showing the cost of repairs to and maintenance of operating equipment (not 
including initial rehabilitationOr repairs of the Operator's equipment), analytical work, accounting, workmen's compensation 
and employers' liability insurance, and payroll taxes. 


(h) Contingeneies.—Give an estimate of any necessary allowances for contingencies not included in the costs stated above. 
NOTE.—NO items of general overhead, corporate management, interest, taxes (other thait payroll and sales taxes), or any 


other indirect costs, or work performed or costs incurred before the date of• the contract, should be included in the 
•	 estimate of costs.	 • 


7 () Are you prepared to furnish your share of the cost of the proposed project in accordance with the regulations on 
government participation (Sec 7, DMEA No 1)' Yes 


(b) How do you propose to furnish your share of the costs? 


Money	 Use of equipment owned by you	 Other 


Explain in detail on acompanying paper


CERTIFICATION 
The undersigned, whether as an individual, corporate officer, partner or otherwise both inhis own behalf and acting foi 


the applicant, certifies that the information set forth in this form and accompanying papers is correct and complete, to the best 
of his knowledge and belief 


Dated14_ / -	 , 195


Sa1iion River Scheolite Corporation 
(Applicant) 


Title 18, U S Code (Crimes), Section 1001, makes it a criminal offense to make a willfully false statement or representation to any depart 
ment or agency of th United States as to any matter within ifs jurisdiction 


INT -DUP SEC WASH D C 69te1
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Paragraph No. 4 


4-(a) Work on the property has all been done by the Salmon River 
Scheelite Corporation arid consiets of the following: 


Eleven miles of access road, new oi improved, open frou ay to 
January moat years. Was kept open all last winter, by plowing 
snow. Property can be inspected at any time upon one weeks' 
notice, so that road can be cleared. 


Camp facilities for six men. 


600 ft. in length of cat stripping on. ore deposit.: 
Three .rnderground headings., 70 ft. in all. , on the ore, showing 
approximately 40 ft. of depth at the faces, and ore inpiace in 
the faces and backs. Other cat cuts for prospectiig purposes. 


ee enclosed maps. 


4-(b) Produced as follOws on experimental mill tests during summer 
of 1954. 


150 tons from open pit. Mill head, .74% Wø. Recovery, .62% W03. 


2.15 tons from drift, taken 5' x 7' width, all milled--heads, .4% W03 
.Reeovory, .46% WO,. 


128 tons, selective mined, 2' to 4' wideeada, 1.2% W03, Recovery, 
9%	 49 ton3 produec 283 unft of i05. 


0re reserves consist of 5,000 tone low grade (under .0% Wo) and 
1,000 tons of high grade (above .50% W03). 


4(o) This depoelt consists of a coneistant mineralized zone from 
eight fee to 100 feet wide and in excess of 750 ft.. long on a grani 
and lime contact; the hanging wall being granite, the øot wall, lrne, 
backed by quartzte. The strike of the deposit is almost north and south.. 
The dip is approximately 80 degrees into the hill, whtch has a elope of 
4 degrees. The deposit very nearly parallels the hill. The purpose ofthia 
loan'ia to financ & oroes cut and drift to prove'depth on the deposit. 


Preliminary surveys show 400 to 450 ft. of crosS cut will give 300 ft. 
vertical depth.. Also wish to drift 300 ft. each way on ore to' prove 
length of deposit with depth; in all 1,000 ft.. of 5' x 7' drift. 


4-(d) 'This property is 13 miles from Clayton, Idaho.and 100 miles from 
the rail head at Mackay, Idaho. There is a good access road that can be 
kept open the year round. A camp for exploration crew is already built. 


4-(e) Plenty of man power is 'ava1áble. There is mine timber on the 
property for cutting. Supplies, can be obtained in Clayton, Challis, or 
Mackay. Oar, track, lagging, powder, etc.. is on the ground. Compressor 
available.	 S 


A large creek flows through the property, aranteeing plenty of water 
for any size mill. The power line 5 on he 'highway, 8 miles from the 
property.
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Paragraph, No. 


5-(b)	 The proposed work consists of Cat work to build sri a0O888 
road to portal and doze open out to bed rock;,to drive 1,000 feet of 
drift and cross cut, consisting of appro'cimately 400 ft. of arose 
cutting and 600 ft. of drifting on ore deposit. The cross out will 
reach the deposit at the present imown north and south centre of same 
and the drifts are to prove continuity of deposit at .500 ft. of tertical 
depth. 


'-(d)	 James E. Olutie'will have complete charge of arr øxploration 
work. le l's. the majority owner of' the property, "and a1eo holds a. 40% 
ownerahi of the Saimon River Soheelitt, Corporation, who holds the 
operating lease. This man has been actively engaged in mine develoent 
and operation for 20 years. Me discovered and has managed this mine to 
date. 


Paragraph, No. 6 


6-(a)	 Thie work will all be done undóx' contract. $30.00per foot 
for cross cut and drifta	 1,000 ft. drift 130,Q0Q.00 
$10.00 per hour for 40 hours Cat work------------------.	 400,00 


total Cost	 $50,400.00
No additional charge for supervision or engineering. 
Contractor will f\.rniah all equipment, labor, and materials. 


This applicant requests agreed urilt costs and prefers that independent 
contracts in the amount of the agreed unit costs be used. 


To arrive at. the above unit costs, the applicant anticipates to the 
following breakdOwn:	 . 


Labor and supervision--------------------$16.00 per foot 
Materials and supplies------- --------- 9.00 per foot 
Rental and Depreciation mathtenance of 


---------------------5,00 per foot 
$30.00 per foot 


Ten dollars per' hour for bulldozer operation has been the applicants 
experience with local. practicea 


In addition applicant requests. 600 ft. of timbering $5.00 per ft.,. 
if needed. -------------------------------_*-$3,000.00 
60 sample assays $4.50 each--------------- 270.00 
Building for compressor house and tool shed 


at portal----------------------------- 450.00 
Total	 $3,720.00
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'ro wPo tt mey onoerns 


W€1 the un.re1gxed, Rury I. Oirnr &nd Irene M. Gtrner, of 


Ntpton, Ca1toruie, do hereby gzent to Ja2*ee g, Oltztis of 


8elaon, Idaho, rower of Attorney to tren.ot an busneae 


relating to the mining aisa nemed ng.tøn Jim No, 1, 


uneen Jim NO.	 n1eten Jim No. , end Tangaten Jim 
No. 4, yhree Diatriot, ster Oounty, Idaho. 


Dated .l . et .day.of.J*uary .194. sign	 Sirry W. G*rnez 


Dated	 SignedJ%aIreneU rjer


A
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INTRODUCT ION 


This report is made on the exploration project 


agreed upon between the United States of America 


acting through the Department of Interior, Defense 


1nerals Exploration Administration and the Salmon 


River Scheelite Corporation. The. writer is indebted 


to Ivir. J. E. Clutis for his assistance and information 


a]ong with various maps furnished by him. 


LOCATION AND GEOGRAPHY 


The property is located in the Bayhorse Mining 


District, Custer County, Idaho, and is about 18 miles 


northwest of Clayton, Idaho, and 100 miles from the 


rail head at Mackay, Idaho. Only 8 miles of access 


road from U. S. Highway 93 to be maintained which is 


of very moderate grade and T il1 not be difficult to 


keep open the year around. The main haulage level is 


at 7000 feet elevation, the adit being only 40 feet 


above the creek basin. The operating conditions are 


very favorable due to moderate snow fall, ample supply 


of timber for mining and building purposes right on 


the mining clams, along with ample water supply both. 


for domestic, mining and concentrating purpose. Electrical 


power is available at the mouth of Thompson creek which 


is 8 miles from the mine, also local labor should be 


adequate0	 : 


HISTORY	 . . 


The Bayhorse Wining District has been a large 


producer of base metals arid, is very highly mineralized. 


The Ima Tungsten Mine is located about 35 miles northeast 


of the Salmon River Scheelite Tungsten Mine and for 


many years it was the largest producer, of Tungsten - 


in the United States of America. 


-.	 .	 .	 1.
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Also the Buckskin Mihe which is not a producer but 


has yery good mineralization along with considerable 


tungsten is only about two miles southeast arid on the 


same intrusive contact. Mr. J. E. Clutis started exploring 


the contact in the vicinity of the Buckskin Mine in the 


fall of 1953 in hopes of locating a mineralized outcrop. 


He located considerable tungsten float on Thompson crek and 


during the summer of 1954 he did considerable stripping 


and uncovered a very favorable outcrop. 


GEOLGY 


The mineralized areas uncovered are very defenitely 


along the contact zone of the coarse grain Biotite 


Quartz Monzonite (granite) and the sediments. The. 


sediments is largely composed of quartzite irhrègnated 


with calcite seams and stringers, also occasional lime-


stone zones. The quartzite is fine grained and very 


hard. The mineralization seems to be confined very 


closely to the contact zone and paralleling a short 


distance out in the sediments. However, it appears that 


• the values tends to decrease as the distance from the 


contact increases. In the extreme north end of the 


north drift a few high grade tungsten stringers were 


cut indicating that the mineralization does extend out 


into the granite and bears close exploring at all times. 


PROJECT AGREEMENT	 - 


In order to obtain means for further exploration 


the Salmon River Scheelite Corporation entered an agree-


ment with the U. S. Department of Interior on an explor-


ation project on April 21, 1955 and which was completed 


on December 31, 1959. The agreement covered surface 


roads and cuts, drifting and cross cutting, long holing 


and diamond drilling, to further explore the ares for 


tungsten.
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ROADS CUTS AND STRIPPING 


Please refer to the composite map with surface 


geology for the location of the roads, cute. and stripping. 


The original discovery is at the north south contact area 


where extensive stripping exposed the outcrop very well 


along with the contact in various places. This north 


south contact is very strongly mineralized along the 


quartzite and granite contact. For the most part the 


mineralization is on the contact and extending into the 


quartzit. However, it is evident.that the zone may 


extend well out into the quartzite but does more or less 


parallel the contact. 


The mineralized zone is well over 400 feet long, 


ranging in width from a few feet up to 20 feet or over. 


The average grade of W03 is rather difficult .to deter.-


mine due to the spotty sampling and 	 averages given 


on bulk tonriages mined in occasional spots. However, 


along with the undergroundinformation it appears that 


a commercial width of 10 to 15 feet with a grade of 0.75% 


•W0 could be safely estimated. 


From the south end of the above zone, refer to map, 


a dozer road was exjended across the granite tongue and 


several trenches were cut across the east west granite . 


quartzite contact. Trench number one exposed the contact 


and a strong suiphide zone which assayed 1.44% W0. over 


a 13.5 foot width. Trench number two up the hill and 


east of number one exposed the contact and a sulphide 


zone which assayed 0.10% W03 over width of eight feet. 


Additional trenches numbers three, -four, five and six 


were cut across the • contact farther up the hill and 


east. The information shows that trenches three and 


four showed' six to twelve feet. of good tungsten but 


sloughed in before samples were able to be cut. The. 


other two trenches showed no mineralization. 
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CROSS CUTTING AND DRIFTING FIRST STAGE 


Please refer to the large 40 scale geological, plan 


of .the underground workings. A cross cut waportaled at 


about 7000feet elevation and extended for approximately 


300 feet easterly and cutting a strong mineralized zone 
ioZ8.c 


at 2?OAfeet, assaying 0.15% W03. Drifting- on the miner-


alized zone was started both to the north and south. 


The drift to the. north was driven for about 370 feet 


with No.1 cross-cut west and No.2 cross-cut west. For 


geological details and assays please refer to map. - 


The mineralized zone to the north increased in 


vaules each round and was in commercial ore shortly, and 


referring to the assay plan a substantial ore zone of 


high grade tungsten was outlined with the aid of many 


long holes in either wall. Also in the No.1 cross-cut 


west which Is entirely in the granite several high grade 


tungsten stringers from 1 to 4 inches were cut. Please 


refer to map. 


The south drift remained in the strongly mineralized 


zone for approximately 100 feet for assay etc, refer to 


map. The drift was extended for 80 feet in very broken 


granite. Then No.3 cross-cut west was driven for 160 


feet, the last 40 feet was in limestone and showed 


scattered scheelite. 


The strong north south post mineral fault parallel -


ing the contact as shown on the map, varies in dip and 


strike. Rferr1ng to section B-B it appears to have 


cut off the ore zone just below the drift level. Con-


siderable more imforrration will have to be gathered to 


determine th.e vertical and horizontal displacement before 


an intelligent exploration program. can be launched in 


an attempt to locate the extension of the No.1 ore zone. 


SURFACE DIAMOND DRILLING	 .-


Surface diamond drill holes number 1 and 2 were drilled 
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in the fa.11 of 1957 on a nrtrius 45 degree on the back or 


east west contact area -#2 as located on the map. Each 


hole showed good mineralization, please refer to drill 


hole section for geological information. 


In the spring of 1958 a horizontal drill hole was 


drilled.as located on map, to cut the contact south of 


the south face and at about the same elevation. It was 


also extendedmn hopes of drilling through the granite. 


tongue and cutting the contact on the far side. Due 


to extremely blocky and caving ground past 500 feet 


the hole was abandoned at 535 feet and was still in 


the granite. Please check section forgeology, etc. 


Diamond. drill hole #5 was drilled on the back 


east west contact area #2 on a minus 45 degree. This 


hole-only showed a few feet of scattered scheelite oi - 


the contact, please refer to map and section for location 


- and geology. 


Surface diamond drill hole No.6 was drilled on a 


minus 45 degree and in between hoLes #1 and #5. This 


hole intersected 6 feet of suiphidezone near the contact 


and 4 feet assayed 0.76 W03. Please refer to map and 


section for location and geology. 


Surface drill hole No.7 was located at the base of 


the hill on the creek level just north of the portal and 


was drilled on a due east 


with hopes of cutting the 


lined in the north d,rift, 


the drift elevation. •A f 


at the collar and then on 


feet.


bearing and on a minus 32 degree 


north end of the ore zone out-


approxImately 200 feet below 


w feet of quartzite near cut 


into granite, stopping at 116 


Surface diamond drill hole No.8 was collOred about 


75 feet south of No.7 and was drdjled on a due east 


bearing and on a minus 32 degree. This hole also reached 


the contact at 21 feet and itwas continued In the 
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granite to a depth of 450 feet which would put it well 


beyond the projected ore zone. A strong fault and con-


siderable water was cut at 334, please refer to the map 


and section for location and geology. 


DRIFTING AND CROSS CUTTING SECOND STAGE 


Due to.the excellent surface showing on the east 


west area No.2 and also the mineralization shown by 


the drill holes #l,#2,#5, and the 4 feet of 0.76% W03 


in No.6 it was decided to explore the contact by a cross 


cut on the 7000 feet level. 


The adit cross cut was. extended on a South 58 degree 


East bearing for 710 ' through granite at wiich point a 


strong fault was cut ,and entered the quartzite immediate-


ly on the other wall making it a fault contact. A drift 


was driven 410 feet approximately North 65 degree East 


on the fault or within a few feet. Where the fault was 


not exposed by the drift, long holes were drilled across 


the fault checking for the quartzite granite contact. 


The cuttings were checked for any possible tungsten 


drag in the fault gouge as well as the areas where the 


.fault was exposed by the drift. Please refer to. the map. 


for location and geology also cross section A-A. 


The post mineral fault 19 normal and very strong, 


with extensive vertical and horizontal displacement. 


Considerable more information will have to be gathered 


to determine extent of its off set in order to do 


futher exploration. The fault strikes northeast, south-


west 65 degree and Is vertical to 75 degree dip toward 


the south.


UNDERGROUND DIAMOND DRILLING 


Two diamond drilling holes numbers 7000-4 and 7000-5 


were agreed upon by the Defense Minerals exploration 


Adniinstrátion to explore for the east west contact No.2 


above the level.	 .
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A cross cut was driven into the hanging wall, of the 


fault and a drill station was cut at the end from which 


the drill holes were collored. Please refer to the 


underground map for this location and. sections of each 


hole for the geology. 


The two drill holes did locate the fault and also 


contact, but no mineralization was cut. The Salmon 


River Scheelite Corporation drilled two more up. holes 


numbers 7000-6 and 7000-7 from this station at the plus 


40 degree, one being between the two orginal holes and 


the other to 'the east. 


These holes also located the fault and the contact 


• on th north side of the fault, but to our disappointment 


showed no mineralization. A down hole was planned to try 


and locate the contact below the drift •but due to the fall 


weather it was postponed for this time. Please refer to 


the underground map and section of each hole for their 


location and geology. Also please refer to cross section 


A-A for futher information regsrding the geology and the 


fault displacement. 


Salmoii River Scheelite Corp. cut diamond drill 


station No.2 about 100 feet west of the north south ore 


zone No.1 to futher explore; this zone by drilling, please 


refer to underground map for location.. 


• Three holes were drilled from this station. Hole 


7000-7 was drilled on a North 56 degree Esst bearing and 


at a plus 32 degree to cut the known ore zone b&tween the 


surface out crop and the level. The hole cut 23 feet of 


strong suiphide with 17 feet assaying 0.92% W03. This 


width being approximately 13 feet actual width when 


corrected for the angle at which it cut the ore zone. 


• Another hole was drilled on the same bearing 


only it was drilled on a minus 32 degree to explore the 


ore zone below the level. This hole cut the fault at 
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121 feet and was extended to 131 feet before it was 


abandoned due to extremely broken ground. The cuttings 


showed that the hole bottomed in granite, thus indicating 


that the fault has cut off the ore zone som where 


between this point and the level. Please refer to the 


cross section B-B for the géôibgical interpetation of 


this area. 


Another drill hole 7000-10 from this daimond drill 


station. No.2 was drilled on a South 65 degreeEast 


bearing and at a plus 32 degree to cut the ore zone 


about 80 feet above the drift and immediately above 


the cross cut that showed a good width of 1.12% W03. 


The actual width after correction f or angle at which 


it cut the zone is approximately 14 feet assaying 0.42% 


\NO3. Please refer to underground map f-or location and 


the section of the dri11 hole for its geology and assays. 


ORE RESERVES 


Referring to section B-B the number one ore zone is 


approximately 180 feet in height and only a few degrees 


off vertical. The average 1&ngth as outlined on the 


underground drift is approximately 200 feet.long, with 


an average width of approxiamately 20 feet. Drill hole 


number 7000-8 intersecting approximately in the center of 


the ore zone and about 80 feet above the tunnel, indicated 


a width of 13 feet of commercial ore. The surface 


exposure indicate a strong sulphide zone of approximat-


ely 20 feet wide. Due to the cons istancy of the ore zone 


on the level and average width of 20 feet is taken for the 


purpose of ore reserves calcutations. The grsdo shown 


on the level by sampling, which for the most part is 


not f or the full width of the drift shows an average grade 


above 2% W03. 


However, the writer is inclined to weigh the average 
-	 of/7Z70WO3 


assay of the sample cut for niatallurgical testinvery 
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strongly due to it being blasted out from two difrent 


areas from hanging to foot wall, expressly for the 


purpose of arriving at as nearly a representative 


mining average as possible, also it is a known fact 


that it is very difficult to obtain a good representat-


ive sample by chipping, especially since there is such 


a difference in the hardness of the tungsten ore and the 


host rock. The assay of the drill bole across the 13 


feet was 0.92% W03 and the estimated average of the 


surface out crop being 0.75% W03, this gives a weighted 


average of 1.20% W03. 


The writer feels that the 1.72% W03 is probably 


the most representative for the average, so allowing 


io% for dilution, the average will be used of 1.55% 


W03. This gives an ore body of 200 feet long by 180 


feet high by 20 feet wide. This gives the number one 


ore body a total ore reserves of 72,000 tons at 1.55% 


W03.


The ore zone number two immediately joining number 


one to the south, shows some good assays on tb surfaäe 


and also on the level, however diamond drill hole num-


ber 7000-10 only shows 14 feet of 0.42% NO3 approximately 


80 feet above the level. The writer feels that additional 


information will be necessary before one can establish 


any accurate grade or tonnage. However, there is no 


question but what a sizeable tonnage of commercial 


value will be developed, tbe.deciding factor being the 


cost of mining and the price of tungsten when it is to 


be mined.	 - 


The east west granite quartizite contact zone 


looks very promising for developing a sizeable tonnage 


of commercial ore.. The exceptionally good amp1e of 


13.5 feet of 1.44% W03 In trench number one along with 


the 4.5 feet of 0.76% W03 cut appoximately 100 feet 
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below the surface by diamond drill hole number six, 


makes it.look very favorable. However, more develope-


ment work will be necessary before any tonnage or grade 


can be arrived at.	 - 


J1ETALURGY 


Several metalurgiôl tests have been conducted on 


the ore from zone number one. However, the one probably 


the most reliable and arriving at the best results is 


the one conducted by the Galigher Company on a 1500 


pound representive sample. 


The object of the test was to produce a high grade 


penalty free tungsten concentrate (G.S.A. 60% W03) with 


ma1mum recovery. This ore contains both ferberite and 


scheelite bearing the tungsten metal and also a high per-


S	 centage of suiphide minerals (about 40%). Because of 


the presence of these suiphides, it was necessary to 


be concerned with sulphide recovery as well as tungsten 


recovery in order to obtain a satisfactory tungsten 


concentrate. 


The sample was stage ground with the tungsten 


being tabled off between stages in order to recover 


as much of the tungsten possible before. it would be 


ground so fine that it would be contained in the slimes. 


Along with the floating of the sulphidès in order to 


separate the ferberite from the sulphides and followed 


by the tabling of the cleaner tails to recover the 


ferberite. 


The tests showed that the table concentrate contained 


66.4% of the total tungsten in a concentate grade of 70.2% 


W03. It is obvious that a higher percent of recovery 


can be obtanied by dropping the concentrate grade of 60%, 


and also the fact that a better recovery is generally 


experienced in a plant operation. . 
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• 	 '	 CONCLUSION 


The exploration project was a very successful one, 


in having developed such a large torinage.of high grade 


tungsten. The property has a very good potential for' 


the developernent of considerable tonnages of cornrnercil 


ore in additdon tà the high grade. With the price and 


market of tungsten gradually returning, this property 


should afford a very profitable operation in the near 


future.
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Docket copy 


PROJECT SUMMARY REPORT 


By: Stephen P. Halt	 May 17, l9O 


1. Docket No. DMEA 3667 (Tungsten) 
Contract No. Idrn-E786 


Property: Tungsten Jim No.1, et al. Claims. 


Operator: Salmon,River Scheelite Corporation 
Salmon, Idaho. 


Operator's Property Rights: 


The Operator controls, by assignment of a mining lease 
dated May 19, 195)4. , signed by the owners, James E. 
and Nellie Pelton Clutis, Salmon, Idaho; Wayne E. arid 
Patricia Clutis, Salmon, Idaho; D. P. and Vinnie Lemons, 
Route 2, North Wenatchee, Wenatchee, Washington; and 
Harry W. and Irene M. Garner, c/a Molybdenum Corporation 
of America, Nepton, California, four unpatented lode 
mining claims, Tungsten Jim Nos. 1 to Ii-; also by 
assignment of lease dated June 29, 195)4., by the owners, 
James E. and Nellie Pelton Clutis, and D. P. and Vinnie 
Lemons, two unpatented lade mining claims, Nell Vinny 
Nos. 1 and 2, all situated in sec. 33, T. 12 N., R. 16 E., 
Custer County, Idaho. Another unpatented lode mining 
claim, Nellvinny No. 3, was later added by Amendment 
No. 3 to the land covered by the contract. Owner's 
Consent to Lien, signed March 9, 1955, by the owners 
of the Tungsten Jim and Nellviny claim groups, is 
attached to the contract. Owner's Consent to Lien 
and Subordination Agreement dated March 15, 1957, is 
attached to Amendment No. 3. 


2. Contract: Dated April 21, 1955 on Short Form MF-200A (Revised 
June 195)4.). 


Work authorized:


Fixed Unit Costs 


Bulldozing., i-O hours @ $10.00/hr. 	 $!1.00.0O 
Erect Compressor Building and Shop, job 	 )4-o.00
Crosscutting and drifting, 1 ,050 feet 


@ $32.6o/rt.	 311.,230.00
Timbering crosscuts and drifts, 600 feet 


@ $6.00/ft.	 3,600.00
Assaying, 80 samples for tungsten 


@ $1i.50/ea.	 360.00 
Estimated Total Cost of Project 	 $39,ol.i-o.00 
Government participation @ 75%	 $29,280.00


4 







.	 . 


Amendments: 


No. 1, dated June 18, 1956, extended the date for completion 
of the work from June 30, 1956, to December 31, 1956; 
xtended the royalty payment period from 10 years to 


11 years; authorized drilling an undesignated number 
of long holes, aggregate length not to exceed 50 1 1. feet; 
deleted the item of timbering 600 feet of drifts and 
crosscuts, substituting therefor timbering 516 feet 
of drifts and crosscuts @ $6.00/ft. and long hole 
drilling 5011. feet @ $1.00/ft. all at no increase in 
the estimated total Cost of the project, or the 
Government participation therein. 


No. 2, dated January 16, 1957, further extended the date for 
completion of the work to April 21, 1957, authorized 
60 additional feet of drifting along the: mineralized 
zone, and/or exploratory crosscutting, changed the 
total drifting and crosscutting from 1,050 feet to 
1,110 feet, changed timbering from 516 eet to 
190 feet, all at no increase in the total estimated 
cost of the project, or the Government contribution 
thereto. 


No. 3, dated May 11.1., 1957, added the Nelvinny No. 3 claim 
to the land included in. the contract; further extended 
the date for completion of the work from April 21, 
1957, to October 21, 1958; further extended the 
royalty payment period from 11 years to 12 years; 
designated the work previously authorized by the 
contract as Stage I and added Stages II and III as 
follows: 


Stage II 


0-100 feet .- 500 feet AX size diamond drill 
hole, underground, @ $5.00/ft.	 $2,500.00 


0-250 feet - 1, 250 feet of AX size diamond 
drill hole, surface, .@ $5.00/ft.	 6,250.00 


250-500 feet - 750 feet of AX size diamond 
drill hole, surface, © $6.00/ft. 	 11., 500.00 


500-600 feet - 300 feet of AX size diamond 
drill hole, surface, © $7.00/ft.	 2,100.00 


250 feet of cementing and xedrilling © 
$3.00/ft.	 750.00 


250 feet of. reaming and casing ® $2.20/ft.	 550.00 


Total diamond drilling Stage II 	 $16,650.00 
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Crosscutting and/or drifting, 400 feet 
$32.60/ft. 


Bulldozing, 200 hours © $10.00/hr. 
Drill stations, 5 @ 5 feet each, 25 feet 


@ $32.60/ft. 
100 assays for W03 @ $4.50/each 
Consulting Engineer and Geologist, 8 days 


@ 450.00/day


$13,040.00 
2,000.00 


815 .00 
450.00 


400 .00


6,7o5.00 


Estimated Total Cot of Stage II	 $33,355.00 


(The estimated total does not include any timbering 
and long hole drilling costs transferred from Stage i). 


Stage III 


0-100 feet 700 feet AX size diamond drill 
hole, underground, @ $5.00/ft. $3,500.00 


Total diamond drilling, Stage III $3,500.00 


Drifting and/or crosscutting, 1,500 feet 
@ $32.6o/t. $48,900.00 


Tinbering, 250 feet © $6.00/ft. 1,500.00 
Long hole drilling, 500 feet © $1.00/ft. 500.00 
Diamond drill stations, 7 © 5 feet each, 


35 feet © $32.60/ft. 1,141.00 
Consulting Engineer and Geologist, 


15 days © $50.00/day 750.00 
100 assays for W03 © $4.50/ea. !i50.o0


$53,21a.00 


Estimated Total Cost of Stage III $56,741.00 


(The estimated total does not include any t±mbering 
and long hole drilling costs transferred from Stage I). 


Summary 


Estimated Total Cost of Stage I $39,o4o,00 
Estimated Total Cost of Stage II 33,355.00 Estimated Total Cost of Stage III 56,741.00


Estimated Total COst of Project	 $129,136.00 


Government participation	 $96,852.00 
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Amendments '(continued): 


Np . .4, dated March .5, .1958, authorized suspension of the 
'work for a'period 'beginning January 1, 1.958, and 
ending ,not later than July 1, 1958; further extended 
the date for completion of 'the work from 'October '21, 
.1958, to October '2.1, 1959; further extended the 
royalty 'payment period from .12 years to 13 years; 
and added to the contract a pseudo-certification 
clause., to become effective if the work was not 
resumed by July 1, 1958, or if 'the work was resumed 
'but 'not completed befor.e 'October 21, 1959. 


No. 5, dated September 25, 1959, further extended the date 
for 'completion of 'the work. from 'October 1, 195.9, to 
December 31, 1959, and changed the wor'k authorized 
unde'r Stages II and III to the following: 


Stage II: 


Diamond drilling, AX size from surface, 
depth 0-25.0 feet, 1216 feet @ 
$5.00/ft.	 $ 6,080.00 


fliatnond drilling, X s'iz'e from 'surface, 
depth 250-5,00 'feet, 45.0 'feet @ 
'$6.00/ft.	 '	 2,70.0.00 


Cementing and redrilling, 195 'feet '@ 
$3.00/ft.	 58,5.00 


Reaming and casing, 250 feet @ $2.20/ft.	 550.00. 


Total diamond 'drilling Stage II 	 "$ 9,915.00 


Crosscutting anchor drifting, .400 
feet @ $32.60/ft.	 '$13,040.00 


Bulldozing, 200 'hours @ $10.00/hr.	 2,000.00 


Assaying, 100 samples for W0 3 @ 
$4. 5'O/ea,.	 '	 450.00 


Consulting engineer and geologist, 
8 days '@ $50.00 per day 	 - 400.00


$15,890.00 
Estimated Total Cost Stage'II 	 $25,805.00 


(The estimated cost does' not include' any timbering 
and long-hole drilling costs transferred from 
Stage I).
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Amendirient No. 5 (continied): 


Stage III 


Diamond. drilling, AX size, u.ndergrOund. 
depth of holes 0-300 feet, 500 feet 
.© $5.50/ft.	 $2,750.00 


Total diamond drilling, Stage III	 $2,750.00 


Drifting and/or crosscutting 1,500 
feet @ $32.60/ft.	 $li.8,900.o0 


Timbering, 50 feet @ $6.00/ft.	 l,500.00 


Long-hole drilling, 500 feet @ 
$1.00/f t.	 500.00 


Cutting 1 diamond drill station, 
approximately 12' x 12' x 10', or 
1,1411.0 cubic feet @ $0.90/cu. ft. 	 1,296.00 


Consulting engineer and geologist, 15 
days © $50.00/day	 750.00 


Assaying, 100 samples for WQ3 © 
$11.. 50/ea.	 11.50.00


$53,396.00 
Estimated Total Cost Stage III 	 $56,ll1.6.00 


(The estimated total does not include any 
timbering and long-hole drilling costs 
transferred from Stage II) 


SUMMARY 


Estimated Total Cost of Stage I	 $39,01i-0.00 
Estimated Total Cost of Stage II	 25,805.00 
Estimated Total Cost of Stage III 	 56,111.6.00 


Estimated Total Cost of the Project	 $120,991.00 


Government Participation © 75%	 $ 90,711.3.25 


Work Completed: 


Drifting, 2,711.2 feet @ $32.60/ft. 	 $9,389.20
Timbering, drift and/or crosscut 


11.10 feet © $6.00/ft. 	 2,11.60.00
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Work Completed (continued): 


Cutting drill station, 1 @ $1,296/job $1,296.00 
Diamond drilling, surface 0-250 - 
1,216 feet.@ $5 . 00/ft. 6,o80.00 


Diamond drilling, surface 250-500 - 
14.50 feet @ $6.00/ft. 2,700.00 


Diamond drilling, underground, 0-300 - 
14.91 feet.@ $5 . 5O/ft. 2,700.50 


Cementi±ig and red.rilling, 195 feet 
@ $3.00/t. 585.00 


Reaning and Casing, 250 feet @ 
$2.20/ft. 550.00 


Long-hole drilling, 324 feet.@ $1.00/ft. 324.00 
Bulldozing, 240 hours @ $10.00/hr. 2,1400.00 
Engineer and Geologist, 23 days @ 


$50.00/day 1,150.00 
Assaying, 85 samples for W0 3 @ .$4. 50/ea. 382.50 
New buildings, inrprovements, etc. 14.50.00 


Total accepted cost of the contract 
Government participation @ 75%


Work under the contract started early in June 1955, and 
was completed during October 1959. 


2-A. Reports:


$110,467.20 
82,850.40 


The Operator's final report, dated February 1960, was received 
by the Field Team March 25, 1960, and in this office March 31, 
1960. The final report of the Field Team, dated April 1960, 
was received May 2, 1960. 


3. Audits: Report of Review in lieu of final audit, dated May 2, 
1960, showed: 


Total cost billed by Operator 
Exceptions 


Acceptable costs not claimed, to 
offset exceptions 


Acceptable cost of the contract 
Government participation @ 75% 


4.	 Certification:


$111,402.70
978. 0.0


$110, 424.70 


-	 42.50 


$110,467.20 
$ 82,850.04 


A certification of discovery or development was is sued May 6, 1960. 
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5	 Comments: 


Exploration work outlined in the contract and amendnients 
were completed to the satisfaction of the Government. The 
work was done rapidly' and efficiently, except for delays 
caused by severe winter weather, which resulted in several 
extensions of the period for completing the work, and one 
winter recess. 


The project wa.s established to explore for tungsten in 
the Tungsten Jim mine area, where it occurs as scheelite 
in lenses and disseminations in vein-like zones along and 
near faulted contacts between granite and limestones, 
argillites and quartzites of the Mil.ligan formation of 
Mississippian age.. 


Ore reserves discovered by project work are estimated for 
the western part of the property as 40,5.00 tons of mdi-
cated Ore averaging 1.89 percent W0 3 , with 13,500 tons of 
inferred ore of the same grade. In the eastern part of 
the property trenching and diamond drilling, though in-
conclusive., .suggestthe presence of possibly as much as 
30,000 tons of ore-grade material. 


StephnP. Holt 


SPHolt/kb:-gla 
5/26/60 
cc to:	 Director's Reading File 


Frank E. Johnson 
Mr. Holt 
DOcket







DMEA Farm 17	 DEE IVIINERALS EXPLORATION AD1INIS\TION 
Feb. 58


WORK COMPLETED ANALYSIS 


After final audit or review report is received, prepare original only 


	


and file in official docket 	 -	 ____ 
Operator	 Actual Cost 


Salmon_River_Scheelite_Corporation	 _________________ 
State	 Agreed Unit 
___________________________________________________ Cost	 X 


Final Report	 Commodity	 Docket No. 
of Audit	 D1EA 3667, 
Final Report	 Thngsten	 Contract No. 
of Review	 _________________ _______	 Idin-E786 


Authorized by	 ..	 Net cost after 
Operation	 Contract and	 Completed	 sale of Govern-


_______________________ Amendment.	 .	 ment Property 
________________________ Units	 Cost	 Units	 Cost _______________ 


Drifting & Crosscutting	 2,950 96,170.00	 27b2 89,389.20	 89,389.20 
Timber Drift or Xcut 


Raising 


Shafts


Cernent and re-dri: 
Ream and case 
D.D. surf aóe


1	 195 585.00 
550.00


195 
250.


585.00
- 550 .00 


i,666 8,780.00 1,666 8,780.00 
Drillingp,, Underg'd 500 2,750 .00 , b91 2,700.50 
(SPecify)Tngh1. 500 500.00.' 32L 32I.O0-


Surface Excavation Bulldozing 2,1OO.00 2:,1iO0.Q0 


Underground Excavation 1,296.Ofl - 


Roads and Trails _________ _________ - 


Operating Equipment Purchased _________ _________ - 


Surface Rehabilitation &. Repairs .	 . _________ - 


Underground Rehabilitation _________ _________ - 


New Building, Improvements, etc. 15O.00 LiSO.00 - 


Engr - Geologist 
Other. (Spcify)Assayjng


1,150.00 
1 ,2t 0 0


1,150.00 
382.50 


Totals	 .	 120,991.00 1l0,h67.20 


* Net cost total must agree with final report of audit or review.


585.00 
550. 00 


8,780.00 
2,700.50 


1,150.00 


Prepared by ____________________ ________
Stephen P. Holt 
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$eao?*ndus	 1B 1 41969 


!'' Officer, Region I 


Chief, Office of Minerals Exp'Zorstion 


Subject:	 mA.366i (Tungsten) 
$alwon River Scheetite Corp 
Tungsten Jim, et *1 ,, Clslas 
custer County, Idako 
Contract 1dm4786 


laclosd. for your files is a copy of the Report of loyalty Review 
issued in January 1969 on the subject cntract. 	 This report was 
prepared for rec,rd purposes only and a copy t• 	 .t t, be furnished 
to the Operator. 


The Operator and proper*y owners were advised on October 3O 	 1968, 
that the Governaent reruns no cIai* or Lien against the property 
uflder the	 ontrCCt or óy future production tberefroe. 


:, : :'L7
\ Frank I. Johnson 


Enclo*ur. 


cc:	 Director's Rading File 
Economic Ge1ogy File 


OME docketV 
ONE Reading File 
Branch of Budget arid Finance w/cyreport 
130 


GLAult/a	 2-14-69
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Date Surname Code 


1/68 110 


_________ I,',


10MM Porm 7 


(2/63)


.


OCT	 1968 


'ifr. *arvey Fetiney. 
President 
Sala.n River Schonlit. Corporation 
3520 South 2100 *st 
Salt Lske City, stab 84109 


Re:.	 A-3467 (Tungsten) 
Selena River Schesitte CGrp. 


.T*agsten flu, eta3.,Cls1*a 
Cuiter County, Idaho 
Contract Ii41.86. 


Dear Mr. Penney: 


A copy of your letter of Septe*ber 2 1968, addressed to our office 
in Spokane, Washington, boa bean referred to thts office for reply to 
your request for copies of aspe and figures on the subject project 
prepared by Gov.raw.nt geologist, and engineers 


$sps and reports an sipisritton projects prepared by Govenment 
geologists and engineers are for aovorient use only and are not 
ad. available for private use. east of the asterial requested was 


coeptied tram infoxaatfon. furnished by the Operator and included in 
its Final Report. If you do not kave copies of the maps submitted. 
w the Operator's Final Report, we can have copies wade for you. 
A charge of $17.00 vill be aadm to cover the coot of dupitcattug and 
waLling. A check or V. S. Govern*mt *on.y Order payable to the 
L S. e.logteal Survey sotald be sent to this of ftc.. 


Sincerely yours, 


FRANK E jO1{NSON 


•	 .	
Frank Z. JOhnson 


• .	 Chief, Office of. 
•	 *iwarals Exploration 


cc: Director's Re.ding File 
Economic Gellogy File 
OME docketi 
OME Reading File 
OME Region I 
130 


FEJohnson/gla 10-1-68
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coPy 
O. M. 
RECFIh1ElD 


G0WGXCAL 8IJEV1Y	 SEP 30 18 
U. 3. Court flouse, z. 656 


V. 920 RIVerside Avenue
Spokane, Washington 9920]. 


September 27, 1968 


AIRMAIL	 [IIII:I:f-] 
)lr. srvey Penney, PresideAt 
Salmon River Scheelite Corporation 
3&20 So 2700 east 
Salt L3ke City, Utah 8iio9


Re: DMEA 667 (Tungsten) 
Salmon River .ScbeeLtte Corp. 


anga ten Jim, et., Claims 
•	 uste' County, Idaho 


Contract Ida786 


Dear Mr. Penney: 


On 8epteiber U, 1968, Willard P. Puffett a geologist from this 
office, visited the mine accompanied by Mr. Clutis. I had hoped 
to be in the area and visit the mine late in June or early in 
July, but the work load, kept me in other areta. I sincerely hope 
the delayed visit did not cause you w4ue inconvenience, 


his office is not authorized to release copies of any i*terIs1 
iucl4ing maps that may 'be in our files. I ebsU forward a copy 
of your letter to our ofice In Washington, I) • C., for their reply 
to your request for maps.


Sincerely, 


1). R, Maclareri 
•	 Field Officer, C4B •	 Region I 


DRMacLaren/nils' 


cc OM v/cpy incoming 


Director's Reading File
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HARVEY PENNEY
	 JAMES E. CLUTIS 


PRESIDENT	 SECRETARY - TREASURER 


3820 SOUTH 27TH EAST
	 CLAYTON, IDAHO 


SALT LAKE CITY, UTAH b4'/O?


Sdrnot /Zive cchee1iie 	 vpttt 
CLAYTON, IDAHO


Salt Lak City, Utah 


sept. 26, .1968 


U.S. Dep't. of Interior 
Qffice of 1nerals icploration	 .	 Re: DI&. — 3667 (Tungsten) 
W. 920 Riverside, Room 66	 .	 Salmon River Scheelite Corp. 
Spokane, Washington	 .	 . Tungsten Jim, et a.1., C1ain 


Custer County, Idaho 
Contract No. Idm-E786 


Gentlemen: 


Under the terms of our cp1oration Project Contract with DI1E(t, 
our liability for payment of royalties from production at our mine; 
expired April 21, 1968. 


•


	


	
Our Secty.-Treas., James E. Clutis, Clayton, Idaho, had some 


correspondence with your office last spring, and it was '. Clutis' 
understanding that your ?. MLaren, would be making a trip to C1aton 
to make a final inspection to determine whether or not we have any 
further liability. V&'. Clutis has been expecting 1fr. 1bIaren — or 
someone — since i ray. It is quite possible one of your men has been 
to Clayton for an inspection, with Mr. Clutis, recently. • I haven't 
heard from him for a month. However, if you have not sent a man over, 
perhaps this could be done at an early date. 


The mine has been closed since early in April and there has been 


	


•	 . .	 just a small amount of milling done since April — just clean-up, and 


	


•	 .	 on the Refinery returns from this clean-up there will be some more 
royalties paid to you. 


There is a possibility that a new firm will be leasing — or 
maybe even buying — our mine and putting it into production in the 


	


•	 near future, so we are anxious to arrive at a final settlement with 
DIVIFA.


In our negotiations with this new firm, they will want a set 
of the D	 maps and figures that your geologist's and engineerts 
prepared — covering our propert y. Would it be possible to send me 
a set of your maps at an early date? If there is a charge for them 
send me a statement for the amount and it will be paid promptly. 


Sincerely, 


T
Harrey P ey, Pros.	 Tjrp. 


ç.I







MME FORM 6	 REFERENCE SLII 


REV. 2-59	 0	 OF MINERALS_EXPLORATION 


TO: Chief, OME	 DATE INITIALS 


1. 9'1/6a 
Re: DMEA-3667 (Tungsten) 


2. Salmon River Scheelite Corp ____-
Tungsten Jim, et al., Claim 


3. Custer County, Idaho 	 _____ 
Contract Idin-E786 


4.


5. D. R. MacLaren 
FROM:	 Fid.. Officer, Reg..I 


FOR: Check items for action desired 


.. Action	 Reply for signature of___ 


- Approval - Investigate	 - Surname


- Comment - Recommendations - Signature 


Conference	 Rewrite	 File 


Instructions	 Your information ___________ 


REMARKS:
Trarnnittal of Royalty Inspection 


made on 9/11/68 by Willard P. Puf'fett. 


INT.-DIJP. SEC., WASH., D.C.	 M56300-62







Memorandum •__ k 


• ;	


. 
UNITED STATES


DEPARTMENT OF THE INTERIOR 
OFFICE OF MINERALS EXPLORATION 


GEOLOGICAL SURVEY 
U. S. Court House, Rm. 656 
W. 920 Riverside Avenue 
Spokane, Washington 99201


September 13, 1968 


To:	 Field Officer, Region I 


From:	 Willard P. Puffett, Geologist 


Subject: DMEA-3667 (Tungsten) 
Salmon River Scheelite Corp. 
Tungsten Jim, et al., Claims 
Custer County, Idaho 
Contract Idm-E786 


I met Mr. James Clutis, secretary-treasurer of Salmon River Scheelite 
Corporation, in Clayton, Idaho, on Wednesday afternoon, September 11, 
1968, and together we visited the mill at the Salmon River Scheelite 
property. Mr. Clutis had reported, in a letter dated May 3, 1968, 
that there was about 350 tons of ore stockpiled at the mill and this 
ore would be subject to the Government's royalty as per the completed 
DNEA contract. 


We found that the mill was operating and that all the stockpiled ore, 
with the exception of a ton or two, had been milled. Mr. Ralph Goodrich, 
who is in charge of operations at the mill and. mine, reported that there 
had been three small shipments of concentrates to Salt Lake City. 
These concentrates were from the stockpiled ore plus a few tons that 
had been recently mined. Mr. Goodrich hoped that the settlement sheets 
would be available within 2 or 3 weeks. 


It appears that all: the ore that is subject to the Government's royalty 
has been treated in the mill. The settlement sheets will actually 
include values for concentrates from some ore that was mined after 
the Government's lien expired on April 21, 1968. 


It was agreed between the three of us that a 5 percent royalty would 
be paid the Government out of the three small shipments of concentrates, 
even though some might have been from ore not subject to the Government's 
lien. The small mount of recently mined ore would about cancel out 
the few tons of earlier mined ore that remained at the edges of the 
old stockpile near the mill. Shipments of concentrates made after 
September 12, 1968, would not be subject to royalty payment to the 
Government. 


As in the past, Mr. Clutis will remit the Government's royalty upon 


receipt of the proceeds and settlement sheets. 


Distribution:	 Willard P. Puffett 


OME(Orig.&l); docket; CPF
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MRR2'8796e 


Memorandum 


to:	 Field Officer, Region I 


ifl...0 ftC.C:. .c	 i.	 •i,.,_ 
•	 U. flLU	 xAtJLuLaLLuu 


Subject: 'DEA•3667 (Tungsten) 
Salmon liver $cheeltte Corp 
Tungsten Jim, et ci., Claims 
Custer County, Idaho 
Contract Idm-E786 


Enclosed for your files is a copy of the Report of Royalty Review 
issued in March 1968 on the subject contract. This report was 
prepared for record purposes only and a copy is not to be furnished 
to the Operator. 


if you concur in the facts as stated in the Report of Review,, 
please indicate your concurrence by memorandum in duplicate to 
this office. if you do not concur, please return the report to 
this office, giving your reasons for nonconcurrence. 


Also, please check with 'the U. S. Bureau of Mines on possible 
production from the 'property from April 1966 through April 21, 1968, 
the expiration date of the contract, and advise. 


E. TC" 


Frank E. Johnson 


Enclosure 


cc: 'Director's Reading File 
Division File 
Economic Geology File 
OME docket 
OME Reading File 
'130 


GLAu1t/a 3/27/68 
Cl
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For Donald fi. Moysey 


.
,UNITED STATES 


DEPARTMENT OF THE INTERIOR
OFFICE OF THE SECRETARY 


WASHINGTON, D.C. 20240


41 


Ma'18	 96
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tM\R 22 B3 


L-
Memorandum 


To:	 Director, Geological Survey 


From:	 Assistant Director, Cont,act and11iait 
Audit Operations, Office of Survey and Review 


Subject: Report of Royalty Review-Contract ldm-E786 
Docket No. DMEA-3667 (Tungsten) 
Salmon River Scheelite Corp. (Operator) 
Tungsten Jim, et al., Claims 
Custer County, Idaho 


Pursuant to a request dated November 16, 1967, from the 


Chief, Office of Minerals Exploration (OME), we have made 


a royalty review of Contract ldm-E786, examining the con-


tract and accounting records and files of OME and the 


Branch of Budget and Finance, Administrative Division, 


Geological Survey. Four copies of the report of review 


are enclosed.











TO: ChTef, 01€ DATE LINITIALS 
l/2O/7 


MME FO 6	 REFERCESLIP 
RFV 2	 OFFICE OF MINERALS EXP 


Re: D1€A-3667 (Tungsten) 
2.


	


	 Salmon River Scheelite Cort _____ _______ 
Tungsten Jim, et al., Claims 


3


	


	 Custer County, Idaho 	 _____ ______ 
Contract Idm-E7ib 


D. R. MacLaren	 ____ ______ 
FROM: Field Officer, Reg. I	 _____ _______ 


FOR: Check items foractjn desired 


- Action	 - Replyàri].pature of______________ 
- Approval -- 'Investe '	 - Surname 


Comment -	 _/Rec?rnménda..ions.,: Signature 


Conference Rèwrit	 File 


Instructions u, X -Your information 
REMARKS: a


INT.-DUP. SEC.. WASH.. D.C.	 M56300-62 







ftL :.N EAH LAY TO N 
IS PROCESSING TUNGSTEN 
72? 1i2/' Ig 


SALMON RIVER SCHEELITE'S


PLANT WILL HAVE 100-TON


PEAK ACTIVITY 


A tungsten mill has been placed in 
operation on Thompson Creek near 
clayton processing ore being mined 
further up that Central Idaho stream. 


Construction of the mi:Il, a mile 
up from the Salmon River, was begun 
last May and a preliminary test run 
was conducted Nov. 26. 


The mill now is producing at 60 
per cent capacity. The first shipment 
of tungsten concentrate was made 
Dec. 13 and went to Union Carbide 
Nuclear of Bishop, Calif. 


Salmon River Scheelite Corp. holds 
a lease on the mine. Owners of the 
mine, called the TungstenJim Mine, 
are Jim Clutis, Clayton; Don Lemons, 
Salmon, and Harvey Penney, of Salt 
Lake City. 


Barrett Investment Co., Salt Lake 
City, holds a sublease on the mine and 
mill and that firm now is operating 
5under the name of Salmon River 
Scheelite Lease. 


Engineer on the operation is Frank 
Taft, a former Salmon resident. 


The mine is located 18 miles from 
Clayton, the mill 11 miles. 


Clutis said this week that the mine 
employs eight men working "two shifts 
a day, six days a week. The mill em-
ploys nine men working three shifts, 
seven days a week. 


The capacity of the mill when in full 
production is expected, to be..100 tons 
of ore per day.' 


Lemons worked on the mill the 
past summer and fall installing equip-
ment. 


Clutis noted that a settling , pond 
has been constructed below the mill 
to keep the mill tailings ' from con-
taminating Thompson Creek. 


The mine was operated in 1956 and 
a small test plant produced for a 
short time. The operation was closed 
down when the U. S. government 
ceased buying tungsten for its stock-
pile. 


Clutis noted that in the past year 
because of the Viet Nam War and 
the increased use of the metal the 
market has improved sufficiently to 
put the mine back' into production 
Profitably. 


The new mill uses a combination 
process' of gravity and flotation to 
recover tungsten. It is powered tem-
porarily with a diesel icenerator and 
in the spring an REA power line is 
scheduled to be built to the mill., 


Clutis said present plans call for 
continuing the shakedown operation 
of the mill through the winter with 
full production expected to begin in 
the spring.







FEDERAL El 
The Administration's proposal 


establish Community Developm 


Districts is a further and unwarranl 


intrusion upon the responsibilities a 


prerogatives of state and local g 


ernments and private institutions. 


The legislation would permit I 


growth of a new Federal agency 


direct, from Washington, econon 


and industrial development of ru 


areas. 


Not only does the .bill call for I 


duplicating of existing Federal p 


grams but it would further weak 


their effectiveness, increase Fede 


spending and employment, hence c 


tribute to the growing inflation 


pressures.	 - 


Federal And Indian 
Royalties Are Hig 


Production of oil, gas, coal, pota 
phosphate, sodium and other miner 
n federal and Indian lands in 11 


.s expected to bring in record royalti 
estimated at more than $238 millioii 


The Interior Department, in maki 
the estimate, said t would be ab4 
28 million more than in the previ 
.'ecord year of 1965. 


An estimated $127 million of the tc 
is expected to be received from 
and gas leases on the Outer Contin 
al Shelf, the department said. 
Mining leases under supervision 


the United States Geological Sur 
numbered 2,800 on Sept. 30 and cove: 
:nore than 4.1 million acres of pub 
acquired and Indian lands, it said. 


The 1966 production from th 
mines, principally in western stat 
is estimated at 39 million tons val 
at about $218 million. Royalties fr 
this production are expected to exc 


..10 million. 
About half the mined tonnage 


resulting r'byalties come from pot 
mines in New Mexico and sodium 
potash 'brines in Caifornia, the dep 
nent said. 


The Geological Survey is supervis 
more than 115,000 oil and gas lea 
covering more than 70.2 million aci 
the report showed.. Production for 1 
from more than 33,000 wells is e 
mated at 430 million barrels of cri 
oil and gas liquids and, 1.92 trill 
cubic feet of gas, valued at m 
than $1.5 billion. 


Government Reduces
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Fleii juicer, U.&.h.., Region 1	 e: iLi L.t367 (Tungsten) 
South 157 }{ol.;ara Street	 aLr..;n River Scheelite Corp. 


	


poAane 4,	 shing ton
	


Contract j ' KEI- 786 


Gentltmen: 


Eiiclou	 ee fina a eL.Llemeut sheet	 rity check for a trial 
srxipment of u grade material 4S had on hr:. We shipd it to ion 
Ctrbice anu they sent us only one copy of th€ ettlemsnt. :;e have aads 
a copy for out riles, so you can kelp this one. 


klso, they zrade thc check payable to the Treasurer of the United States. 
This wa. n error on zy rt. Hop. it will clear your office, but if 
not, 1ease not..1.fy ae by mail as to the necessary procur to get the 
crieci chnged so as to be payable to yaur office. 


e Zv a iaill just going into procuction un our ore. The still and mine 
are t be	 erteQ by iiu'rstt Investment Coaxiy of aIt Lake City, Utah, 
oirt uriur tke ne of Sal&n Fiver cit1ite Lease. - Their adiresa 
i	 yun, 


I Q	 yt ItnLW ny the bu.yera of thttr rouuct will be. 


iiea...10 ai1 e a l•tter diving otalled in_	 e to the method 
Of tZL(flt .J1u I wi.1 se that they get it. 


They expect to mill on a l ton a day sis a ..rig as the rkst 
jus tines. 


Very truly yours, 


James . Ciutis, Sec. & Treas. 
Sa1stn River eneelite Corporation 


JC/ee 


F4nc.


p,Cr!Y1 


r -	


A4' ,fl (fI#'V
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SCHEEL1TE FIRM WILL 


VOID ANNUAL MEETING 


SET FOR JULY1I; TUNGSTEN


PRODUCTION NOW SEEN AT


PROFITABLE LEVEL 


The annual meeting of the Salmon 
River Scheelite Corporation of Clay-
ton, Idaho, will be held at the Clayton 
Hotel in Clayton at 2 p.m. on Monday, 
July 11, according to a letter to stock-
holders, who were told that the meet-
ing is being held to elect directors and 
to act on other items of business on 
the company agenda. 


The firm's directors said the price 
of tungsten has increased to the point 
where profitable operation of its mine 
is indicated and the Barrett Invest-
ment Company, which holds a sub-
lease on the mine, began construction 
of a 100-ton per day concentrating 
mill on May 1 in Thompson Creek 
canyon, near the property. 


"It is expected the mill will be com-
pleted early enough this fall for testing 
and elimination of any 'bugs' before 
winter sets in; then go into full pro-
duction early in the spring," said the 
report. 


Robert M. Barrett heads the Barrett 
company and owns approximately 30 
per cent of th outstanding stock of 
Salmon River Scheelite, the stock-
holders were told. Frank A. Taft, min-
ing engineer for the Barrett firm, is 
a vice president and director of Salmon 
River Scheelite. 


Taft has been carrying on market 
negotiations and reportedly has secur-
ed a firm market for Salmon River 
Scheelite concentrates from two re-
fineries and is negotiating for a third 
one. 


Harvey Penney, Salt Lake City, is 
president of Salmon River Scheelite 
and James E. Clutis, Clayton, is sec-
retary-treasurer.
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taxes. Wagesand salaie 
account for almost 500 
purchase of packaging: 
dustries runs over 550 ii 
enjoy a cool, refreshing 
play, remember—BEE! 
than one! 


I	 UNITED STATES BREWERS I 
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Letters 
to the 
Editor 


l Mr. L. W. Lieb, Publisher, 
The Wallace Miner 


Way back in 1954 Jim Clutis dis-
covered a tungsten prospect up Thomp-. 
son creek out of Clayton, Idaho. He 
and a couple of friends did some 
digging, had some assays made and 
decided they had found a mine. 


More digging took place the follow-
ing summer and in 1956 Jim somehow 
got me interested in the prospect and 
I bought out two of his main assoc-
iates, then we formed the Salmon 
River Scheelite Corp. Sold some stock 
—which was easy to do then as 
tungsten was a. glamour metal like 
uranium. We built a road in to the 
mine and applied for a D.M.E.A. loan 
and got it. We sold more stock to 
pay our share of the exploration 
ran a tunnel- into the mountain and 
opened up a good body of scheelite. 
After completing the first DMEA pro-
ject, we applied for a second one—an 
extension—and go that too. When it 
was finished the DMEA . adjudged it 
a commercial mine. 


While this was going on the govern-
ment was buying tungsten for the 
strategic stockpile. Paying $63.00 a 
unit for it. They decided they had 
enough tungsten stockpiled, but be-
cause of some pressure put on by I 
don't know WHO, the government 
passed a bill to buy another million 
units—but at $55.00 instead of $63.00. 
Some was purchased at $5 then con-
gress decided NOT to appropriate 
any more money for tungsten. Sudden-
ly every tungsten mine in the coun-
try closed down and the price of tungs-
ten dropped to $9. We didn't get our 
mine into production in time to get 
in on the gravy when the government 
was paying $63 and $55. So our mine 
has been closed down all these years 
since 1958. However, we have managed 
to do the assessment work on our 21 
claims and keep our corporation in 
good standing. 


In 1957 The Barrett Investment Co. 
(Robert M. Barrett) who made a few 
million in uranium at Moab, Utah, 
bought the remaining $50,000 worth of 
Salmon River Scheelite stock and 
took a lease on the mine. He and his 
associate, • Frank A. Taft, a mining 
engineer that helped Bob make his 
money in uranium-_did some more 
exploration work on the mine and 
have been doing the assessment work 
ever since. Bob Barrett is well known 
in Utah as owner of the Solitude Ski 
Area and Lodge which is a going con-
cern but so far hasn't made him any 
money to speak of. Last year Barrett 
turned Solitude over to a manager 
to operate and moved up to Clayton, 
bought a home there and decided it 
was time to get the tungsten mm 
going. His engineer, Frank Taft, also 
moved to Clayton last December and 
during his convalescence frorn a brok-
en hip has been working on the plans 
for a 100 ton concentrating mill. 


As the price of tungsten has been 
gradually going up for three years 
now and• seems to have settled at a 
price in the neighborhood of $40 a 
unit, Bob and Frank think they can 
now start mining and milling tungsten 
and make some money. Ground was 
broken for the mill about three miles 
p Thompson creek from the Salmon 


river and Highway 93 last week. Frank 
is stifl hobbling around on crutches 
but is directing the work of two good 
helpers in addition to Bob Barrett 
himself who is not above putting in 
ten hours of hard work every day. 


It is expected that the mill will be 
ready to start grinding ore by fall. 


The people in Clayton and up and 
down the Salmon river had a rough 
time of it last year—_due to NO FISH-
ING in the Salmon river and conse-
quently very little tourist business. 
The only payroll in the area is the 
Clayton Silver Mine which is going 
good now, but the additional payroll 
of the tungsten mine and mill will 
be most welcome. Then too, there 
is a good chance of the Bruno Lead-
Silver Mines coming into production 
on a bigger scale within a year. 


From Lookniit	 44,.,,.. .-..t.







miles north of here at the King's 
ass turnoff from the Wallace-Mur-
y Road. He suffered multiple in-
ries, particularly a badly lacerated 


and, said attendants at a Wallace 
ospital, where he was given pre-


liminary attention. Although the car 
was demolished, a passenger, William 
J. Milan, also of Larson, AFB, escaped 
with minor injuries. 


A fine fireworks display Sunday 
night brought to a close the most suc-
cessful Frontier Days celebration in 
the three year history of the event at 
Smelterville. 


Quick thinking on the part of Wes-
ley Gunderson, 11-year-old Kellogg 
youth, probably aved Shari Aamodt, 7, 
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- From Lookout Pass—down through 
Mullan, Wallace, Kellogg, the 4th of 
July Canyon and on through Coeur 
d'Alene and Post Falls to the Wash-
ington border is a beautiful country 
• . . also, from Lookout Pass down 
through Missoula, Hamilton, Salmon 
and up the river to Challis, Clayton, 
Stanley and the Sawtooth mountains 
to Sun Valley is an equally beautiful 
country. Why not take a few days of 
your vacation this summer and come 
over into the Clayton area? You'll en-
joy every minute of it and we'll be 
happy to show you what's looking up 
in the mining business over there. 


Keep Idaho Green - Bring Money. 
Sincerely, 
HARVEY PENNEY, 
President, Salmon River 
Scheelite Corp.
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UNITED STATES
DEPARTMENT OF THE INTERIOR 


OFFICE OF MINERALS EXPLORATION 
GEOLOGICAL SURVEY 


So. 157 Howard Street 
Spokane, Washington 99201$.


September 29, 1966 


Memorandum 


To:	 Chief, Office of Minerals Exploration 


From:	 Field Officer, Region I 


Subject: Royalty Inspection 
DMEA-3667 (Pungsten) 
Salmon River Scheelite Corp. 
Tungsten Jim, et al., Claims 
Custer County, Idaho 
Contract Idm-E786


/1o//; ). 


On September 23, 1966, at the Clayton mine, Mr. Fred Leutzinger, 


Superintendent, who is familiar with the subject property, advised 


me that a mill is being constructed by Messrs. Robert M. Barrett 


and Frank A. Taft. It is expected that milling will soon be 


started.


D. R. MacLaren 


Distribution: 
OME(orig.&1) 
Docket 
CPF







JL 
URTING SCKEEL1TE.E11II( 


SALMON RIVER COMPANY SAYS 


I	 IT IS UNABLE TO MEET 
FOREIGN C PE ITION 


J7 
"Each year the consumption of tung-


sten increases and new uses are being 
created, and each year your board 
of directors keeps hoping something 
will happen to enable us to report that 
things are looking up in the tungsten 
mining business," Harvey, Penney, 
president, wrote on behalf of the 
board of directors of Salmon River 


ho, the firm's annual statement to 
stockholders. 


Penney wrote that the price of 
tungsten has increased a little during 
the past six months but not enough 
to enable the company and other 
domestic tungsten mines to operate 
profitably. 


"Competition with foreign producers 
is still our problem," Penney said. 


Continuing, the report advises 
stockholders: 


"We have a complex ore. Our prin-
cipal values so far are in tungsten, 
but the ore contains many other min-
erals as well. We are only about 20% 
explored and with further digging and 
drilling it is just possible cur mine 
might come up with other values to 
make it a profitable operation. 


"The general increase in prices of 
several minerals during the year is 
being reflected in greater exploration 
and prospecting activity. Mining com-
panies are sending out more parties 
to search for new mines. Quite a 
number of old mines are being re-
opened and with further exploration 
new ore bodies are being discovered. 
Here in the primitive area of Idaho, 
which is heavily forested, it is not 
easy to find new mines without doing 
a lot of digging and drilling. We keep 
wishing we had found as good a 
mine as we did, with the values 
in silver, lead and zinc, instead of 
tungsten. 


"As we told you in our report last 
year; we are looking for some large 
company that is looking for tungsten 
reserves for the future, to buy us out 
or exchange their stock for ours—
then continue the exploration of our 
mine. One large firm had two men 
up to look at our property last year. 
They were interested, but as the mine 
portal was closed and there was no 
one to show them through they had 
expressed a desire to pay us another 
visit this year while our assessment 
work is in progress. Another large 
company is making tests of our ore 
and concentrates now and we hope 
their findings will encourage them to 
come up and examine our mine thor 
oughly. 


"We already have a good mine that 
continues to get better the more we 
dig into it. Our assessment work for 
1964 is going on now. A new area is 
being opened up with "cat" work 
that looks very promising. This would 
be a good property for a large com-
pany to acquire for tungsten reserves, 
and to explore fully for other mineral 
values. If we get a fair offer from 
one of them we won't be hard to deal 
with. The mine and road up Thomp-
son Creek canyon are being maintain-j 
ed in good condition. Our assessment 
work is being done each year; all legal 
filings, corporation fees, etc., are up-
to-date. Your officers are loaning the 
corporation the nominal expenses to 
keep things going without levying any 
assessments. We want to keep every-
thing in condition to make a 'clean 
deal' if we get a reasonable offer. 


"We are not enclosing a financial 
statement this year as the only dif-
ference would be $130.09 less in our 
bank balance, which was spent for 
corporate expenses. Otherwise it is 
exactly the same as last year." 


The company's annual meeting is 
set for Monday, July 13 at the mine, 
near Clayton, stockholders were ad-
vised.
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FROM "BURY" 


Recent developments in Russia and 


ri one of its satellites are steeped in 


rony. 


That's because Premier Khrushchev 
as been compelled to try to bolster 
is faltering industrial output by in-
tituting principles of free enterprise 
–the very system that he vowed to 
Bury." 


Here are typical examples of the 
copycat" trend: 


- A new cash bonus arrangement 
or factory managers and workers has 
een installed in six major industries 
n an effort to improve quality, as 
well as, quantity production. (This is 


far cry from the not-too-distant 
:ime when plants managers were re-
)ortedly "liquidated" for failing to 
neet quotas.) 


A textile mill in Bulgaria, which 
as allowed to function very much 


+ 


Everybody knows that the federal, 
government costs the people of the 
United States a tremendous amount of 
cioney, despite the welcome relief of 
bhe recent tax cut. 


But nobody knows the "invisible" 
costs of government which come from 
the government's . requirements of 
businesses and individuals to perform 
a fantastic amount of paperwork. 


These costs take an endless variety 
of forms. They range from a simple 
postcard report for an official agency 
to the interminable procedures re-
quired by regulatory agencies, not to 
speak of the tedious investigations 
launched by Congressional committees 
or Executive departments. 


The First National City Bank of 
New York points out that a major 
company may be called upon to supply 
hundreds of thousands of figures in. 
a year's time. Some valuable stat-
istics, it is true, emerge from these 
compilations, but the truth of the 
matter is that the quantity of data 
overwhelms the capacity of statisti-
cians to digest them—even armed with 
the latest and most formidable com-
puters. 


It would take an even greater army 
of • government economists and stat-
isticians than now exists to make sense 
out of all these reports. And it would 
take an army of college professors, 
business executives and economists; 
and ordinary citizens, to make any real 
use of them. 


The second Hoover Commission gave 
some idea of the size of the problem 
Of paperwork at the federal level. As 
lof 1955 it was estimated that paper-
1w ork within the federal government







,	 4 


74,/41 


OFFICIAL FILE COPY
O.M.E 


RECEIVED ,4IJg3 3 
1964 


flN1fTrI FOObE







-


/&L
M 


ELi9621 


W J	 *. citt., $tss*'*r	 FI	 e 
1ai* Iliw &bUte Qcrjt1 


Cs, Zo LJ	
( 


*1*:	 D,&-36T (Ti*.t.} 
$t1I*QI R3	 sUt* 


J., *t *1,, C3*i*i 
ctst*	 .i 
Ctr*e X&'.Iy66 


Døsr Mr. CZ*tisz 


ia emc3o	 r	 irti	 *	 * *pt ot B1t 
I.it*v ata6 $sPi	 ,	 ccvtirim	 tt	 pvt. $eptir 7, ZO, 
the!i	 It *7 t,


D. a. )Ar.n 
Acti	 1i,)4I	 ficr1 CI 
*$t 


e0* CMAtv. 


- to:







0 
$o.	 1 1t *W.st [JALFL •	 •


ø.,ir 20,, I
I


CEfVErjVOV 2 
•	 •• __ _ 


cw.t, fl.	 $*st1*, Dit.mc &itn *ti	 !!1 
:uPiD. 


MUa #ta* Oft1tr, *1* Z 


• *S667 1?IP*t*)	 • • Rtir UcbeIP3.Lt	 c.rst*ar. -LT: 
*sei J1*, it *1w, C1ii*l cute, Coimt,	 • • 


C4*ttat xa-riI6 


ar	 s i3aiI s $ipcit	 r	 *I1t7 1WvL' ditid *osber 13, 1962, 
tj	 ...s*t ri ths i*rtct Sst	 7,	 96O,	 • 


tIrs*	 t 2, 19I 


7 of t	 rijcrt &a b.1	 flaI to t	 pvst	 ti6m 


CAM DiY. 
CW) Ci; 


*1041*$	 .• 
a• •	 •







OFFICIAL FILE COPY 


I	 iit


rn MME Forth 7 
(10-58)


Noveiibe l 1962 


$eaorandu*


Mtii* Field Officer., Zegion I 


L. fl. talbert, Chief (Signed) E. D. Tabert 
Contract AdninistraUon and Audit Division 


Subject: i**A3667 (ngit*n) 
Sa1ion Liver Scheetit. corportion 
Tungsten. Jia, st at., Clams 
Custer County, idaho 
Contrect idmZ786 


The original and two copies of a Zeport of Royalty Review coverIng 
the aubject contract are enclosed. U you ncur n the facta 
stated therein, pisue nake th followiu distribution: 


(a) Original to the Piecal $actin, DLvtson of AdLUIU-
istrattve $ervices, Office of the Secretary, 
Departeent of the interior, Vasbtngton 25, D. C; 


(b) One copy for the Operater; and 
(c) One copy for your flies. 


As evidenc, of your concurrence, a copy of your letter transeitting 
the Operator t a copy should be furnished this Division. If for any 
reason you do not concur, the ortginat and both copies. of the report 
&houtd be returned to this Divisten with your cOcnts. 


Enclosures 


EDTalbert/ama 11-16-62 


cc: 
Docket 
Director's Reading File 
CA & A Division 
Fiscal Section


1.3693
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UNITED STATES


DEPARTMENT OF THE INTERIOR 
OFFICE OF MINERALS EXPLORATION 


So. 157 Howard Street 
Spokane .i. , Washington 


July 28, 1961 


Memorandum 


To:	 Chief, Division of Field Operations
J— - 


From:	 Acting Field Officer, Region I 


Sub ject: Royalty inspection 
DMEA .- 3667 (Tungsten) 
Salmon River Scheelite Corp. 
Tungsten-Jim, et al., Claims 
Custer County, Idaho 
Contract Idm-E786 


The Big Jim mine was visited July 21, 1961, James E. Clutis was 
interviewed. 


In February 1961 3.591i.3 tons of concentrates were sold for which 
royalty has been	 , but since that shipment the mine has been 
closed down, Plans for future operations are indefinite and in 
the meantime Mr • Clutis is logging some of the property. 


44J-
D. R. MacLaren







q
OFF%C%AL flLE COPI


O.ME 


RECEIVED Jtfl 2 i961. I 
4w* 2Z, 3h963 -- -


Y cLO 
s1	 ft*r $cLftn CT0	 --. - - - 


- - 


•ii	 567 (1%rn.ta*) 
?s	 fl*, ot si., 3*b* 
cti*r co*th Z*hD 


$T*t zi*7% 


rIe* Jin:


*GthS*i tit	 *	 the yOWr uMet*dI .tttsr 
eiitd *t1_2$, L$t, in IbU	 andI U 


p*jIMt a? o)r&Zt 4UP in	 et Ø& 
V* ii$tM t


	


	 iue dt* aIiri.ija 3O& tt * 	 or pT** 
it* i1. to t Oft1 of )lthersls IiqsttQn vou.ld b 


i4 *4v1aed io tbst i* s4d t eopt*s r 
$*d	 * $Stti4*t 


*s.* odvies	 y trt $o rethe tt a*x* 


sinc.1	 rs0 


•	 *. $MLr*n 
Mtt* ?tØ3 ofrie,, m 


/ 
D 
ec; 


\	 Be*din eop1* tà: 
\.







O - -	 :	 LECOPM 


RECEIVED MAli 196 
DAT	 u'ffJA[s 


	


- L	 ;'; •	 F __ 


)er	 t. C1t*. 


$s1w* 1tør


.I IS%6T (1iits*) 
Ji*, it 2'A C1*1*t 


c' ce X4*bo ceeu,t xzi% 


. eeaait* ,	 e	 to t t 
of tr We1Le*t	 1	 p,mt'* Nt7 aM saM * 
cbN tM,*fC t ii, 1* s*I	 cji.t! PMs * * ce
is Uis mc**t sf t r3* aM $i it tb$ 00tU*lt .*oto. 
A O17 *ek a s srZ	 ps* t. Vø Office of 
*tserol* 3srsflo* * tts *Wr	 it 
* *isr's *. We	 it t	 tt1iiat*t scet1 
bet cmi 3ej1b*s scy tbiit i cm* *pvcs IUZ iaii	 rpøee. 


I .zpmit t	 . ai	 i iahc nis. ts .r t vlU tr7 to 
t 1* 10 :: ycs it least


lieac$M Ii 


** 
AmtIj ?1e3* Oftteer, 01W 


DcZ*ranztl* 
4*X /() %s 


Iast*€ eoiss to: 
Xolan











VA


..-


:. MacLaren 
•	 :: rleld Officer, OML 


1 
•1e, ashington 


ar Mr. MacLaren,


SALMON hi7H CHLIT Cu
•J CLATON, IDAHO


OFFICIAC FILE COFV
0.M., 


RECEIVED MAY 1 1961 


have just r.c.ntly returned from a three weeks trip	 - 
ceL"d your letter upon returning. Also got the retu	 -


of Tungsten concentrates. 


ip ped this 5 ton lot to Min.isls Engineering in L1t 
ctioris to them were to send 5% royalty direct to the OME in Spokane. Intt 


if fc'llowing instructions they sent us a check tn full for the whole ammour. 
he royalty on this shipment amounts to $29€4.l5. Will it be 0.1. it I do the 


'O1lc)W!n	 Send you a copy of the settlement sheet, • photostat of their check 
tt' us and a cashiers check for the royalty. Otherwise I will have to refund 


royalty to t boa and have them send you their check, if I can get the "t 
to do it. 


•e are not certain as yet what our plans for the inediate future wi].l be. I': 
et at the moment doesn't justify much production. 


.he purpose of this small scale operation the past winter was to experiment 
t	 ore to see if we could make a saleable grade and to further our explorRtl 
rergroup. We milled exploration or• only. Our prospecting during th w' 


c& not turn up anything new of importance as yet, but we did add to our 
rserves slightly. 


;e are not at present operating th. mine but plan on some exploration work 
su!nner. *e especially want to do some surface work with the tractor on sornø 
other indications of or. not previously investigated. 


Please let	 know what your wishes are as regards the royalty. If we can 
by as I outlined, will try to get them in the tePure to send the royalty d1rr 
ly to ydu as per contrast. 


I an at pr.snt living •t the mm. and hsv• my office there. • W do not have a 
telephone and our mail comes in only three times a we•k at Claytom. We wou1 
enjoy having you oo up and visit us whenever you can. The road is open but 
drive cautiously as the deer sometimes roll loos• roeks into our road. 


Sincerely yours, 


Jartes Ai. Clutis 
ecretary and Treasurer, 


Salmon River Scb.'elite Corporation 
Clayton, Idaho •	 •


1 


I







Memorandum 


To:	 Chief, Division of Field Operations 


From:	 Acting Field Officer, Region I 


Subject: DMEA-3667 (Tungsten) 
Salmon River Scheelite Corp. 
Tungsten Jim, et al., Claims 
Custer County, Idaho 
Contract Idm-E786 


.


UNITED STATES
DEPARTMENT OF THE INTERIOI 


OFFICE OF MINERALS EXPLORATION 
So. 157 Howard Street 
Spokane ii, Washington 


April 12, 1961 


During my visit to the Salmon area last week I learned that Mr. Clutis 
was out of town. However, I met one of the men 'who has worked at 
the property and he advised me that shipments of concentrates had 
been made only recently and that the mine is now temporarily shut 
down. 


I will write to Mr. Clutis for more factual informaion and advise 
you of his reply.


D. R. MacLaren 


Enclosures
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Mr. D. R. MacIren 
Acting held Otfic.r,OUZ 
So. l'7 Howard 8tr.t 
Spokane 4, Washington


Ret DI 3667 (Tungsten) 
Contract IDM-'1786 


Dear Mr. Maclana 


In reply to your letter of J&a. 24, 1961. 


We started an experimental production in a small, way 
in October of 1960 and have ben working intermittently 
since • We are prnotpa11y intenest.d in the metallurgy 
and recovery problems encountered with this ore. Tb. 
purpose of the •xpriment is to lestrn sore about our 
problem before building the coreial mill we have 
planned. 


*s are min.in and milling approximately I tons of ore 
per day, averpgtng about 2.5% ES. 


We areproduciag a 60% 103 product and hays about 5 
tons stock pfled to date. Rave mad. no.ship.enta as 
yet. 


Sincerely yours, 


•. .	 __.	 L 


James R. Clutis 
Secret ary-Tra.ur.r 
Salmon Rtv.r Mh..Ute Corp. 
P.O. Box 266 
Salmon, Idaho


FE	 i	 195'i 
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To:	 Acting Field Officer, Region Ill 


E. 0. ralbert, Acting chLe	 /8/ C,.E. Fisher for 


Contract Adutintstration and Audit DLvLston 


Subject: t)MI&..3667 (Tungsten)	 . 
Salmon River Schetitte Corporation 
Tungsten 3im et *1., claims. 
Custer County, Ida 
contract ldnt.-r786 


This Division is in the process of preparing a Report of Roy*lty 
R.vitv for the subject contract bs*ed on records in the Washington 
offie.	 .	 .	 .	 .	 .	 . 


Peasc urnisb r origiral	 one cy of the CheCk Sheet of 
aminbg Engineer relating to this contract. 


CEFis her/ama	 .	 .	 . 
August 30, 1960	 . . 


Copy to: Docket	 . 
Director's Reading File	 . 
CA & A Division	 .	 .	 . .


L3683
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Mr'. Jaaes E. Clutie 
Secretary Treasurer 
Saiaon River Scheelit. Corp. 
Salacin, Idaho


Re: Docket No C&- 3667 (Tungsten) 
Tursgaten 31*, et *1., Clams 
Custer County, Idaho 
Cortract lo. Ida E786 


Dear Mr. Clutist 


The encicead envelope wi sent to 1). P. s Vinni. Laacms at the 
address given on the Consent to Lisa wbtcb they signed prior to 
your IE& contract but was returned rk.d "unnom." 


If i	 re the lemons *i#t be reached, wa would greatly 
•pn'c,iat* it if you would tall us so that 's can forward to 
then the oorrsspomdeace eanoerning certification of the above 
r.f*reneed. project. 


Sorry I did ixt see you on ny last trip to elacn. 


Sincerely yours, 


). R. )cLarsn 
Acting ?i.iA Officer, CI 
Region I 


Enclosure 


Ce: !).trctcr's ResdIng P13. 
oi4E(2)
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Mr. Clarence :. FredeU, Director 
Technical Research an Development DiisLou 
Defense Materialc Service 
General Services Jdrniniatra,tion 
3oi8 G3 A Biii1ding 
Washington 25, 1). C.


Be; I ? $67 (Tungsten) 
SLrnm River 3cheelite Cozorattort 
Tungsten Jia (o. 1, ct el., Claims 
Curter County, Idaho 
Contract No. Idm7&S 


Dear Mr. FredeU: 


Bnc1oed is a. copy of a certification of 4iecovery or deve2oment 
related. to the subject ccntract. 


The contract, dated April 21, 1955, as amended., provided Government 
participation to the extent of 75 percent in an exploration project 
estimated to cost *120,991.00. Actual expen&itu.res were $110, Z467 .20, 
with the Goverrin*ent' share being 75 percent of such a*u.nt, or 
$82,85o.oi. 


The total emount of work provided for under the contract and 
aend3nents consisted of constx'uction of a compressor. shop build. 
lug, 2I) hours of bulldozing to prepare drili sites, etc., 2,950 
feet of drifting and crosscutting, excavating one underground drill 
station, i,666 feet of srfaee diarnd drilling, 500 feet of under 
ground diamond drilUng, awl 500 feet of long-hole percussion. 
drilling. 


Work actually completed consisted of 2,7k2 feet of drifting ar4 
crosscutting, ezoavating one underground drill stattori, i,666 feet 
of diamond drilling fx'oei surf ace, 91 feet of underground diamond 
drilling, 32I feet of longhole drilling, 2() hours of bu.U6ozing, 
and construction of a coressor-shop bil&ing. 


/
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.,	 . 


The discovery consisted of tungsten ores occurring as sclieelite in 
lenses and dissemjnations in veui-ljke zones along and near faniteci 
contacts between granite and limestones, argiUltea ind quaz"tzites 
of the Wood River formation of Pernisylvanjan age. The estimated 
ore reserve resulting froni the project onsiE ts of, for the western 
part of the property, 110,500 tons of indicated ore averaging 1.89 
percent W03 (tungsten triozLde), vith 13,500 tons of inferred ore 
of the sa grade In the Southeastern part of the property, 
trexching and dicond drilling, though inconcLusive, suggest the 
presence of possibl7 as much as 30,000 tons o ore .grade material. 


Sincerely yours, 


	


/'/__ ,	
George C. Seifridge 


Acting Director 


&1clorrnre 


S]EHolt : kb - May 20, 1960 
cc to:	 Director's reading file 


Mr. Johnson 
Review Committee 
Region I (2) 
Docket 
Code 500 
Chron.


2
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MR. SELFRIDGE 


Mr. }lolt said that Since 
Solicjjor 


	


reed.	
on the letter to Mr. Fredeji, he would leave"j wihè docket. 


•	 DoL understand CO ectly that the Fredeil lletter15 not tobsent at this 
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*r.. Clarence A Ftedell 'DLrector 	
S 


T.cbnicaj Research end Developnent Division 
Defense )steriais service	 S 	 S 


General Services Ainstr*tjon	 S 


O18 CU $uildi 
Washington 25, D. C. 


S	


Re:	 J.3667 (Tungsten) 
*al*on River Sches lit. Corporation 
trnst.n Ji*, at *1., CIalius 


custer County, idab. 
Contract $0. ld-E786 


De*r Mr.. Predalt:	
S 


EnCtO*e is * copy of a c.rtUication of discovery or developi*ent 
S 	 relati to the: subject exploration contract. 


The final report of the Pi*U Teem and the final accounting of 
*und* txpend*d 0* this project have not been c*spleted. Accordingly, 
we will. supply additional inforatton for your records upon re 
Capt o thee, .ports. 


RECEI\TED	
yours, 


MAY4 1960	 '	 S 


ASSOC. SOLICITOR	 Acting Director 
INEAI RESOURCES 


Zncto*ure 


SPHolt/gla 


4-29-60 
cc 'to:	 Director's Reading File 


Frank E. 'Johnson 
-Roci Com±t1 
Harold Kirkemo, USGS 
Docket 
Region I (2) 
Chron 
Code 500
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MAY 17 1960 


Memoranduts 


TO:	 Act ing Field Officer, Region I 


From:	 Chief, DLvision of Field Operations 


Subject: 154E&3667 (Tungsten ) 
Sa1an River Scheelite CorporatLon 


rgst*n J1i, at ci.,. Ci*im 
Custer County, Idaho 
Contract No. tdmiuE786 


Enclosed is the original of a Letter, concerning certification 
of the subject cc*itract, to Mr. I). P. Lemons and Mrs. Vinnie 
Lewns, which tatter was returned by the Post Office at 
Wanatchee, W*sbington, with the notation "Unknown." 


Please detercin., U possible, the present address of Mr • and 
Mrs. Leaon5, and forward the letter to thea. Perhaps Mr. Jaaes E. 
Clutte, at S*laon, Idaho, will know the correct address. 


George C. Se1fridp 


Enclosures 


SPH01t/gla 
5-16-60 
cc to:	 Director's Reading File 


Review Committee 
Docket 
Chron


Ie368 
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MAY 6 1960 
Mr. Wayne E.. Clutis 
and Mrs. Patricia C1uti 
Salmon, Idaho


Re: 1EA-3667 (Tungsten) 	 F" ] 
Salmon River Scheelite Corpor 
Tungsten Jim., et al., Claims 
Custer County, Idaho 
Contract N. Idm-E786	 MAY'! 15Q 


Dear Sir an MaIaa:	 ASSOC, SOLICITOR? 
MINERAIA •ESOIRCE 


Enclosed is a copy of a certifLcation of discovery or development, 
with copy of coveving letter to the Operator, which has been issued 
pursuant to the terms of the above'cited contract. 


This correspondence relates to the Owner's Consent to Lien signed 
by you on March 9, 1955 The Goverient' a prior lien on the land 
and upon any production therefrom will continue in existence for 
the length of time mentioned in the enclosed copy of the letter to 
the Operator.	 lou are obligated during that period to comuit no 
ace and to assert no claim in conflict with the Governsent's rights 
under the agreement signed by you, and to give advance notice of 
the Government' s rights to any transferee or lesnee of any part of 
your interest in the land or the production therefrom 


Sincerely yours, 


frank £. iobnsoi (lJii:) 


Acting. Director 


Enclosures 


SPH0It/ gla 
4-29-60 
cc to:	 Director's. Reading File 


Review Committee 
Region I (2) 
])ocket 
Harold Kirkemo, IJSG:S 
Code 500
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MAY 6 1960 


Mr. Esrry W. Garner 
and Mrs. Irene N. Garner 
do l4olybdernmi Corporation of America 


d	 Nipton, California
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//4/V7V'	 uu 
v	 /	 P	 A367 (UflgStefl) 


Salmon River Scheelite Cororatij)	 T 
ten Jim, at *1., Cl*irn* 


Custer County, Idaho 
Contract No. ld*'E786	 MHY4 19t0 


ASSOC. SOLICiTOI?. IDe Sir end Madam	
TTEFAL RESOURCES 


Enlo*ed is a copy of a certification oE discovery or . development, 
with copy of covering letter to the Operator, whtch has bean issued 
pursuant to the terms' of the above.cited contract. 


'This correspondence relates to 'the Owner' a Consent to Lien signed 
on your behalf by S E Clutis, under a Power of Attorney, on 
March 9, 1955 The Government's prior lien on the land and upon 
any production therefrom will continue in existence for the length 
of time mentioned in the enclosed copy of the letter to the Operator. 
You are obligated during that period to co*iit no act and to assert 
no claim in conflict with the Government' a r3.ght a under the agree 
ment referred to, and to give advance notice of the Government' a 
rights to any transferee or lessee of any part of your interest in 
the land or the production tberefr4*t 


Sincerely yøs 


ftaekEJotms@1' (''' 


Acting Director 


Ecloaures 


,SPH0 it! gla 
4-29-60 
cc 'to:'


	


	 Director's Reading File 
Review Committee 
Region I (2) 
Docket 
Harold 'Kirkemo, USG:S 
Code 500
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• MAY 6 1960 


Mr. James E. Clutis 
and Nre.Neflie Pelton Clutis 
Saitaoi, Idaho


Re:


S 


L(M3667 (Tungsten) 
Salmon River Scheelite Cozoratjon	 '	 500 !jungstefl Jim, .et *1., Ciits 
Custer County., Idaho 
Contract No. •ldm.E786	


A 4 Dear Sir and Madam:	
ASSOç, SOLICITOR 


Enclosed is a copy of a certifica Ion of 4scoery or 	 E8Q1J0B3 
with copy of covering letter to the Operator, wh icbthaa been issued 
pursuant to the terms of the abovecjted :COfltaCt. 


This correspondence relates to the Owner's Consent to Lien and the 
Consent to Lien and Subordination Agreement signed by you oz March 9, 1955, and March 15, 1957, respectively. The Goveratent'a 
prior lien on the land and upon any production therefrom cdli con 
tinue in existence for the length of time mentioned in the enclosed 
copy of the letter to the Operator	 You are obligated during that 
period to commit no act and to assert no claim in conflict with the 
Goverzent' .s rights under the agreement. signed by you, and to give 
advance notice of the Government's rights to any transferee or 
lessee of any part of your interest in the land or the production 
tberefr. 


O4q 


4q,4 ,	 Fci0	 Sincerely yours, 


/ J' 
Frank £. 


Acting birector 


Enclosures 


SPH01t/gla 4-29-60 
cc to:	 Director's Reading File 


Review Committee 
Region I (2) 
Harold Kirkemo, USGS 
Docket 
Code 500
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500 
Re:	 A- 3667 (Tungsten) 


Salmon River Schecifte CorporaUon 
Tungsten Jim, et al .., Clai.s 
Custer County, Idaho' 
Contract No. Zd"E186 


Dear Sit and Madam: 


Enclosed is a copy of a certification of discovery or development, 
with copy of covering letter to the Operator, which has been isaued 
pursuant to the terms of the *horvecited contracit. 


This correspondence relates to the Consent to Lien and Subordination 
Agreement signed by you on March 15, 1957. The Goverxmnt's prior 
lien on the land and upon any production therefrom will continue in 
existence for the length of time mentioned in the enclosed copy of 
the letter to the Operator. You are obligated during that period 
to coimit no act and to assert no claim in confi Lct with the 
Coverraent' a rights under the agreement signed by you, and to give 
*dv*nce notice of the Governaent's tights to any transferee or 
lessee Of any part of your interest in the land or the production 
therefrom.


Sincerely yoursp 


Frisk ioImson E	 ) 
Acting Director 


Enclosures 


SPHolt/gla 
5-5-60 
cc to:	 Director's Reading File 


Review Committee 
Harold Kirkemo, USGS 
Region I (2) 
Docket 
Chron 
Code 500
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MAY 2. 19O	 _____ 


L 
Maorandu


Mr. D. R, Mactaren, Acting Field Officer, Regioi 4—


Fr . 	 E. D. TaIb.rt, Acting Chief (Signed) E D Tatbert 	 __________ 


Contract Adninietretion and Audit Division 


Sub ct: Docket No. T)IEA..3667 (Tungsten) 
•	 Sa1aon River Scheelite Corporation 


tungsten Jin, et aL, clai. 
Custer County, Idaho 


•	
Contract Plo. 14a4786. 


As requested by your April 27 iaorandus a Report of Review in lieu 
of a final audit has been prepared for the swbject contract. The 
àriginal and two copies ire attached. 


If you concur in the facts as stated in thts report, distribution in 
accordance with sectiOn 4 of OHR Ctrcular 2, dated February 17, 1960, 


•	 is in order. If for any reason you do not concur, please return the 
original and both copies to this Division 'with your coe*snts. 


The original and two copies of the final <Maràb 1O) HFlO4, ta. 
getther with. attacbaents, are returned. For your future guidance, it 


•	 sbould be noted that section 1 of 4E Circular 2 require. that only 
•	 the original of the MF.104 or i*-6O, )i!404A or *4i-61, and support.. 


•	 ing docu.ents b aub*itted to this Division with a request for a 
Report of Review. 


Attacl.ents 


EDTalbert/ama	 S 


May 2, 1960 


Copy to Docket 
•	 Director's Reading P'ile 


CA & A Division 
Mr. Rothrock., Room 7354, Interior	 •
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UNITED STATES
DEPARTMENT OF THE INTERIOI 


OFFICE OF MINERALS EXPLORATION 


So. 157 Howard Street 
Spokane 14 , Washington 


April 29, 1960 
V 


Memorandum 


To:	 Chief, Division of Field 0perations, OME 


From:	 Acting Field Officer, Region I 


Subject: Docket No. DMEA-3667 (Tungsten) 
Salmon River Scheelite Corp. 
Tungsten Jim et al., Claims 
Custer County, Idaho 
Contract No. Idm-E786 


Enclosed .are three copies of a final report on the subject project 
prepared. by Donald R. MacLaren, Geologist, Geological Survey, and 
S. W. Zoldok, Mining Engineer, Bureau of Mines. 


Project work included 2i .O hours of bulldozing, 2,714.2 feet of cross-
cutting and drifting, 32 11. feet of long hole drilling, 1,666 feet 
of surface diamond. drilling, and 11.91 feet of underground diamond 
drilling, at a total cost of $110, 11.67.20, of which the Government's 
share was 75 percent of $82,850.l1.O. 


The project resulted in the discovery of 14.o,00 tons of indicated V 
ore having an average grade of 1.89 percent WO and 13,500 tons 
of inferred ore of simi1agrade. Certificat:Ln of Discovery ord 
Development is recommended. 


If Government participation. for additional exploration along the 
contact zone is requested, it should be given serious consider-
ation.


D. R. MacLaren .. 


Enclosures


I ..i
.4-. 


L1__ 


5/3/60 - 1 cy to ea. P.F.Yopes, USBM, & Harold Kirkemo, USGS. 
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RECEàVEt APR 29 1960 


DATE	 47S ' 
__ /	 ___ ____


bieet:	 oce; i&,,	 iiji (Tunsteu) 
aiz'ic'x ver c1ee1tte corp, 


1tUgtei J, ef L, 1aiu 
Cwter Cauny 


ret o. I	 '7& 


tnaer	 .ontt;. wa terthate efe.tv 
b 31, 199, im accordance tth t.e proi ion of Item 2 c 


ndnt No. 4 datec Wrch 5, 953 


T2ber o unit of	 cr1ete. by the Orertor .nc1 
by t! 1'i1l Te aa cr;rg to ntr&t pet catr we: 


BulldozIng	 30 ow 


	


opresor bt11ng	 I m; 


	


osscttth an1r	 1,11, 'ee 
Tirttberin	 180 
Long o1e thilhing	 222 " 


59 


0 
So, 157	 ad t,reet 
3Okane 4, Wshinton 


Au Mail
	


27, 19 


Memorndu!n 


Th:	 Contract Asirtnistrat1ou & At flivsion, 


Attg Fed	 egion X 


: tge II	 ufl.doz irg 
rQsAct4 Iz and/or	 ftn 


:;urfae	 ix'lUng 
0250 ft. 


23.500 
Ceient3. &rill tole 
Beatcing 81g 
TIiberin 


Coniultcnt 


3tage III Crøzcutttn nd/r? drifting 
Tber ing 
Loug o1e drilling 
Ur*ergrouM diamond drill 


station 
tJndergroun iiiond drilling 
Assayc 
Ccnsultant


2	 &r 
352 fe 


121C 
5o ft 


195 " 
250 " 


17 
20 
3 aayS 


1,230 feet 
213 
l0	 ! 


I,4eQ cubi feet 
)93. feet 


15







UNITED STATES 
DEPARTMENT OF THE INTERI 


OFFICE OF MINERALS EXPLORATIO 
So. 157 Howard Street 
Spokane ii. , Washington 


April 26, 1960
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RECEWED APk 29 1960 
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Memorandum 


To:	 Chief, Division of Field Operations, ONE 


From:	 Acting Field Officer, Region I
	 cO 


Subject: Docket No. DNEA '667 (Tungsten) 
Salmon River Scheelite Corporation 
Tungsten Jim, et al., claims 
Custer County, Idaho 
Contract No. Idm-E786 


Thank you for lending us your. copies of MF-lO ti- and MF-101i-A reports 
from June 1955 through October 1959 on the subject contract. They 
are returned herewith. 


The Operator has vouchered. 2,772 feet of drifting and crosscutting 
but the engineer maps accompanying the interim reports, which 
indicate measurements to the nearest half foot, account for only 
2,71I.2 feet. Where the 30 feet were over vouchered could not be 
determined. 


We called the Operator to advise him of the discrepancy and ask if 
he wished a remeasurement. He said that the air line had been 
taken out and the mine had been sealed by a door all winter. In 
his opinion the cost of opening the workings and blowing out the 
bad air that was becoming noticeable last fall would not be 
commensurate with the additional funds he might receive should 
his vouchered footage prove correct, and in any case the money 
would have to be repaid from production. He said he would 
therefore accept our measurement as correct. 


D. R. MacLaren 


Enclosures







APR 8 196t) 


Memor8nduln 


To:	 executive Offleer, ON Field Tee, Region i 


Froni:	 Chairmnn, Operating Coittee, 01 


3ubject: Docket No. DA67 (Tungster) 
3e.lmon River Scheelite Corporation 
Twgsten Jim, et al., Claims 
Custer Cauzitt, Idaho 
Contract ho. Iam.E786


OFFICIAL FILE COPY 


- 


Ii


\\\\ 


v' )	 'c-) 
As requested in your eirendum of ).rh 30, 1960, enclosed. 	 P 
are our copies of M 3.04 end. 1O1 A reports from June 1955, 
4buh Otôber 199. on the subject contract. 


Please return these reports to this off ice as promptly as 
possible vbe they have served their purpose. 


Gorg C. SLIfridge 


•Enclomres 


PPROVD: 


-	 Ye 


Meniber, Bureau oi )Itne 


Harold Kirkemo 


Member, Géóiogical iurvey 


SPilolt kb- April 7, 1960 
cc to: Director's reading file 


Operating Committee 
R. W. Holliday, USBM 
Harol Kirkemo, USGS 
Docket 
Chron.


t3O3 
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UNITED STATES 


DEPARTMENT OF THE INTERI 
OFFICE OF MINERALS EXPLORATIO 


So. 157 Howard Street
Spokane 14., Washington


April 14. 1960 


Memorandum 


To:	 Chairman, Operating Committee, OIv 


From:	 OI Field Team, Region I


OFFICIAL FILE COP'1 
O.M.E. 


CEIVE[' APR 8 1960 
flNALS cdl5 


I rbo / 


Subject: Docket No. DMEA-3667 (Tungsten) 
Salmon River Scheelite Corporation 
Tungsten Jim, et al., claims 
Custer County, Idaho. 
Contract No. Idm-E786 


The Field Team final report on the subject project will recommend 
that a discovery be certified. 


Drifting in the western part of the property disclosed an ore 
shoot i8o feet long having an average height above the level of 
150 ' feet and an average width of 15 feet. This shoot is estimated 
to contain 14.0,500 tons of indicated ore above the level with an 
average grade of 1.89 percent W0 3 . Below the level this shoot is. 
estimated to contain 13,500 tons of inferred ore of the same grade. 


In the eastern part of the property, trenching and. diamond drilling, 
although inconclusive, suggests the presence of possibly as much 
as 30,000 tons of ore-grade material. 


We recommend that a Certification of Discovery or Development be 
issued.


By Field Team Region I 


C1 EUJDL 
A. E. Weissenborn, Exec. Officer


U. S. Geological Survey 


0. M. Bishop, Member 
U. S. Bureau of Mines







__________________ 
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UNITED STATES	 RECEIVED APR 4 1960 
DEPARTMENT OF THE INTERIOR — flfttiALS CODE 


DEFENSE MINERALS EXPLORATION ADMINISTRATION 	
-y'vo 


	


So. 1S7 Howard Street	 _____ 


	


Spokane LL, Washington	 ,-	 \fY) 
March 30, 1960 


Meinoran dum


V 
To	 : Chairman, Operating Committee, ONE 


From : Executive Officer, ONE Field Team, Region I j4L7 
Subject: Docket No. DNEA(Tungsten), Salmon River Scheelite Corporation, 


Tungsten Jim et al Claim, Custer County, Idaho, Contract 
1dm E 786 


Could you arrange for us to borrow the voucher files pertaining to 
the referenced project. The Engineer's files have been inislaid and 
we need the voucher record to check map measurements against the 
advance already vouchered in order to check the Operator' s final 
voucher.


a 
A. E. Weissenborn
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I?


IT
,,o. 17 Rowara 'tree t 


spokane 14 Wahtrgton
1.Iarch 214, 1)(A) 


.ir. Jares 1. Ciuti 
ecretary-Treaeurer 


Sa]mon River chee1ite Corporat5on 
Clayton, Idaho


Be: Docket o. DMEA . 3667 (Tungsten) 
Tungsten Jim, et al., c1ire 
Custer County, Idaho 
Contract No, FiE7& 


Dear tr. Clutie: 


In your lEtter of February , 1960, regar! ing the Operator 'e final 
reiort you stated that you had been adv!.aed by ?renk Tart "about 
three weeks ago" that he vaø working on the final reT*'t. 


e would appreciate knowing when w ay expect to receive ft. 


incerely yours, 


. . !acLaren 
A .tez'nate Acting Fxec • Otficer 
0 Fteld	 !egion I 


cc:
usm(2) 


Director's ReadIng File
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UNITED STATES 
DEPARTMENT OF THE INTE 


OFFICE OF MINERALS E)(PLORATI 
So. 157 Howard Street 
Spokatie 11j Washington 


March 25, 1960


WFICIAL FILE COPY
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RECEIVED MAR 31 1960 
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-2 
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Memorandum 


To:	 Chairman, Operating Committee, OME 


From:	 ONE Field Team, Region I 


Subject: Docket No. DMEA-3667 (Tungsten) 
Salmon River Scheelite Corporation 
Tungsten Jim, et al., claims 
Custer County, Idaho 
Contract No1. Idni-E786 


Enclosed are two copies each of anptable Operator's fina11/	 /) 
reton the referenced project his letter of transmittal in 
which he asks if he can still voucher for technical services in 
preparation of his final report, and our reply. 


It Is our understanding that the funds allocated to consulting 
engineer and. geologist may be applied to the cost of preparing 
the Operator's final report. As soon as we receive the Operator's 
voucher, we will request a final audit. 


By F'ield. Team, Region I 


ki '* 
D. :R. àcLaren, Alternate Acting


Executive Officer 
U. S. Geological Survey 


---;-i S.W. Zoldok, Acting Member 
U. S. Bureau of Mines 


Enclosures


SEER	 RD"Rl-A 
OPERATOR' S FINAL REPORT."
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o. 157 floward treet 
spokane , Vaahiigton 


arch 25, l9CF	 ______ ________ ______ 


14r. Jares r. C1ut19 
:eetaxyfreewer 
:eLon R1r rcheellte Corp. 


Clayton, Ideho


2ie: tocket No. IXEA . 3667 (Tungeten) 
Tungsten Jim, et al., claims 
Custer County, Idaho 


Qmtract No. Idm-7& 


)ear fr. Clutis: 


Yeaterdezy we wrote you a latter regarding your final report on the 
erenced project and. this mo'ning we ;recetved it and 'our letter 


oI 4ercb 3, 1960. r • Taft d :I.d an ezciUent job on the renort. 


if there zeinain unclaind funds for Conaulting Engineer and. Oeolgist, 
you may submit a voucher for the cost or the final engineering worI. 
An invoice frc r. Taft atatin the nuzber of says he actul1y 
devoted to the preparation of the report arid the anount per day he 
received should. acccmtpany the voucher. 


our final voucher should be submitted without delay. If there 
are no unclainmd. funds remaining in thim category end you are not 
going to submit a voucher, we would aipreciste your advising us 
as soon as possible so we an request a tins]. audit and cThse our 
books on this contract.


Dy Pield Teem Region I 


. }. NacLeren, Alternate Acting
Executiwe Officer


U, . Geological urvey 


/ 


cc:
U3BM(2) 
MacLaren w/cy incoming 


Director's Reading File


oldo, Acting eiiber 
U. S. 1ureau. of thea
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(10-58)


22960 


*.oraedt 


To:	 xtcuttie Off icsr,	 tield Teat, *egion I 


Iron:	 siram, Operating Ccittee, ONC 


Subject.: Docket lo. 1V!A. 667 (?tmjsten) 
Salmon River Isboelite Corp)VIUCn 
Tuusten Jim. at ci •, Ciaim* 
Custer Conuty, 'Idaho 
Contract 10. 'IdaZ1$6 


Ibis is with refereac. to the Field Than's letters, dated 10venber 18, 
1959, end January 14, 1360, to the subject Operator, requesting it. 
final report. 


Zn the letter of lovember 18, 1939, it is stated that the Government 
will withhold pey.eOt, otherwise due for work performed under the 
contract, in the unt of $800 00, pending receipt of a fi*i*i re-
port and a final audit bl * representative of the Contract A±elnietra. 
ties and Audit Division of the Office .1 Minerals Zxplorstion. Yonr 
letter of JUMSTy 14, 1960, raninded the Operator that you were wtth 
holding $800.00 pending receipt of a finel report as required in 
*xticie 6(c) of the contract and that jou had not yet received that 
report. Yos requested the Operator's arly attention to the motter 
so that an audit could be made med the beaks closed on the contract. 


'If the report has not been received to date, the Field Than should 
advise the Operator that if the report. is t received within 30 day. 
from the date of its letter a specified amount iil be deduct*d as 
a dinailowonc. from the otherwise acceptable costs of th. project. 
The anount, perIps any be $1,066.67 (on the basis of the $800.00 b.iag 
73 peree*t), if that is the *m ihich the Field Teai baa determined 
to be the estimated cost of the Operator's final report, with due 
cons$4r*tian of the amo-at of work performed and the data contained 
in the Operator' a monthly narratives, or it may be any other anonat 
so determined 


en this matter has been concluded, the Yield team should request 
an audit med aub*it its fimsi report and recoanendation* regarding 
certification as .sme* as possible. 


z' (O	 . S1Md 


P. F. Yopeg 	 SPHolt/gla 3-18-60 
mber,	 9j•	 cc to: Director's Reading File 


Operating Committee


	


P. Williams	 R. W. Holliday, USBM 
Ier, eocUsurv.yr	 Harold Kirkemo, USGS 


Docket	 1.3693 
Chron
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DEPARTMENT OF THE INTER 10 
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So. 157 Howard Street 
Spokane Ii, Washington 
February 10, l960 
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RECEVEC FEB 15 1960 
itJLta _____
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Mniorandum 


To:	 Chairman, Operating Committee, OME	 L 
From:	 Executive Officer, OME Field Team, Region I 


Subject: Docket No.DMEA-3667 (Tungsten) 
Salmon River Scheelite Corporation 
Tungsten Jim, et al. Claims 
Custer County, Idaho 
Contract No. Idm-E786 


This is in reference to your letter of January 22, 1960, regard-
ing the sale of concentrates from the subject property which were 
being held by Wah Chang Corporation. 


Enclosed are two copies each of a self-explanatory letter dated 
February 5, 1960, from the Operator, and a letter dated January 29, 
1960, from Wah Chazig Corporation to the Operator. Copies of the 
settlement sheets are being forwarded in the usual manner. 


a 
A. E. Weissenborn 


Enclosures
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L4eeLorandut 


to:	 Executive Officer, OME Field Team, Region I 


Prom:	 Chairman, Operating Comtaittee,


OFFICIAL FILE COPY 


WI


Subject: Docket No, tMfA-3667 (Tungsten) 
Salaon iver 8chelite Corporation 
tungsten Jim, at *1. Claims 
Custar County, Idaho 
Contract No. ldsi-R786 


By letter dated April 12, 1958, the Salmon River 
Scheelite Corporation advised you that final payments had not been 
received in connection with the shipment o tv car lots of concen-
trats to Wsh Charig Corporation which had not been marketed at that 
time. It was also stated that when the concentrates were finally 
disposed of a statement of proceeds would 	 furnished and an ad 
justment of the royalty account with the Government would be accos-
pushed. The Washington office fUes d! nit 'liselose any subsequent 
infornation on this matter. 


Will you please ascertain and *dviee whether these con. 
ceritrates are still beth bald by the Wab Chang Corporation or bave 
they been sold? It the latter La the cue, an adjustment of the 
royalty account would appear to be in order, The development of 
such information is pertinent at this time because of pending final 
settlement with the Operator tot the Governamut's portton of the 
exploration costs under this completed contr*ct. 


•7y George C. Se1fr!(1g 


A!ROV8D:


F. Yopes	 k) 
Member, 3uruu of Mines 


Harold K1rkem 
Meiber, Geological Survey 


CEFisher/ama.	 Copy to: Docket' 
January 21, 1960	 Director's Reading File 


CA & A Division 
Operating Committee 
Mr. Holliday, USBM 
Mr., Kirkemo, USGS


ii 3 683 
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OME 
•	 : RECEIVED NOV 23 1959 


	


1201 1 Divisioit St.	 DATE INITAL 
•	 Spokane 2, Washington	 L'' 'v 'V 


Bovember 1B, 199	 V't	
t) 


'12 


14r Jenes Clutis 
Secretary-Treasurer	 - 
Salmon River Sebeelite Corp. 
Clayton, Idaho


3*: Docket No. fl1A..3667 (Thn&sten) 


Tungsten JiN e *1 , claiss 
•1


	


	 Cuater County, Idaho 
Contraet Jo. 1dz4786 


Dear Mr. Clutis 


The subject month1 r operating report bna been ?rocessed 
ad forwarded to the Disbur3in Officer for payaent. 


• 0


	


	 We are iitbho1din the sua of $8.00, pending receipt 
at a final report and a final adit by a representative of the 
Contract Adminietration and Audit Division of the Office of 
Minerals Exploration. This 15 the custcry procethire aM is 
applicable to all contracts.


3y Field ?ea*, 3egioa I 


A !. Weii5ebOt1XeeUtjTe)f1jcer 
• 	 • S	 U. 8 .. Geological 8*rvey 


Agnew, ler 
U 8 Bureau of Mines 


cc OME (2/ 
USGS ( 2 )	 : 1 	 •	 •	 • 
USBM (AD)
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UNITED STATES 


DEPARTMENT OF THE INTERI 
OFFICE OF MINERALS EXPLORATION 


So. 157 Howard Street 
Spokane 1, Wahiflgton 


October 19, 1959


T2 
V
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RECEIVEL	 T 22 1959 


Memorandum	 1L2iIj' " / 
To:	 Chairman, Operating Committee, 014E	 _____ 


From:	 ixecutive UtTicer, •t iriei.a Leun, 


Subject: Docket NoD EA-3667 (Tungsten) 	 ___
Sa3mon RivérScheélite Corporation 
Tungsten Jim, et a]., Claims 
Custer County, IdAho 
Contract No. Idrn-E786 


Enclosed are the Government and Audit copies of Amend-
ment No. 5 to the contract. 


By copy of this memorandum, other copies of the amend-
ment are being distributed, 


Also 'enclosed. ére two copies of a letter dated. Octo-
ber 12 from F. A. Taft.


4./4j4 
Donald R. MacLaren 


For: A. E. Weissenborn 


Enclosures 
cc: USBM(2) w/cys incoming letter 


Finance Office w/cy incoming letter 
and. Mend, 5 


MacLaren







C OPT


Oct. 12, 1959 


Dear Mr. McClaron, 


Please find, enclosed the four copies of Amendment #5 


on Salmon River Scheelite, signed. 


When your man comes over to cheek the S.R.S. be sure 


and have him check at Getty's Ranch for the drill cofls of the 


drill holes. I will leave them there as soon as I finish drill 


ing as we have had considerable snow and. rain add.ing more mud. 


etc to our already poor road and it would save your man a trip 


up over it.


Tours truly 


/s! F. A. TAPE 


OFFICIAL FILE COP'(
O.M.E.


RECEIVEC OCT 22 1959 
iNTiALS	 LLC. 


-'.
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NG RECO	
/1 / 


Thursday, October 22, 19S9, page . 


TUNGSTEN STRIKE LkDE TOO LATE TO GET HIGHERPRICE 


Salt Lake City, Utah. - Harvey Penney, Salt Lake 


City, has told share-holders of the Salmon Scheelite 


Corp. that it was'ftoo bad that JirnClutis didn't 


find our tungsten mine five years sooner:. 


Mr. Penney, president of Salmon River Scheelite with 


headquarters at Clayton, Idaho, said if such had been 


the case, "we could have enjoyed a prosperous beginning 


at the )63 per unit price that our government as pay-. 


ing for tungsten for the national stockpile".







\.	 ... .-	 .,	 .	 ',.	 -	 .	 :	 •	 •	 •(	 '	 c	 -	 :	 •	 •,	 .	 . 


S	 __ 


A OFFICIAL FILE COPY 7 V OME 
'	 .; .	 :	 ..	 .	 ..:., :	 •:	 :	 :	 .	 •"	 : y.	 ..	 .	 .	 :	 •	 •	 '	 •	 .	 . ECEIVEDOCT 5 9S9 '	 •	 • 7 ____ 


s** :LY iosa	 Str'et QATE \ T	 L 


,	 .. ..	 ,.	 :•• .	 :	 .•iatc	 ,	 ::	 • i:k3: ..	 : . V,..	
..3tteber29,59:	 I ,.::, ___ ...


,/' /jt 


. Jiiu* C1uDL ______ ________ 
1ecret*aurer


_______ 
aL*A }ilver	 eb*eIi	 cex*tct IdQ


Voe1et $0._aA67 (ru*gsten) eten	 it cstx' ic**nty, io.o ett 
14r	 C1rti 


ccet aze tt	 or	 i&1. ci 
A3*en*b	 3 to tlz	 irst, *Jjnect 1	 t 4tig Thuter f*r the 


Xf th	 ez	 ei	 A4tt10	 ot tha 
*re 6*tic	 1et*1A tha	 ot 


fez' thi	 ertor *th teturz t*	 i. o tbXø otce • 
3t	 ret *it1 y	 approv*1,	 1es	 rtur	 it	 4ai413r, 
insped, w.th	 iIrt3.


WC4AY your, 


&. t1 1ee*ebcuu 
*ecuti	 Ottte, J


I 


nioore 


c	 ONE (2) 
U$M (2) 
tJSBM(AI) 


emple
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SEP 25 1959 


$eaersndu* 


To:	 tceutLve Off icor, O* ft.Id !tul, Mgtou I 


Vts: ACTING Chaiian. .ratthg sanLttee, O€ 


$eb$ect: Ooeket No. DWM$661 (Tungsten) 
River $chaniitcGetr*tisn 


gstan 3t*éiàL,ctutas ko(, 
stsr County, Idaho


Contract We. I4Oi47$6


OFFICIAL FILE COPY 


I rnii


___JW?J


cicsssd are the orLLasl and foui copts of a proposed 
A.sedanat $0. 3 C. pages) to the abs-referenced contract, aigMd by 
tbt Acting Director for the Goventaisnt. ttN extra copies arc also on' 
closed for the se off the Field Tese. 


Xf the terzns and conditions of this proposed anen4&snt are 
satisfactory to you and the Operator. all ftve copies should be signed 
by the Operator and the usual distribution nadc. If any part of the 
proposed san4t does not b*ve your approval or that *f the Uperator 
and easst be altered within your delegated at&titority, the original 


d aU copies are to be returnsd to this eULce, together with the 
propo..4 changes for consideration. 


Ac noted in our anaorandu* of Septesber 11, l9. s teal that 
this La all ie should do, as this La a 1I* t%tgst.* contract non five 
years old, under vbieh the aim objective h*s been espiorad. The project 
ia now certif table, s*d should b* closed out as soon as possible. 


If or. is found in either .r both of the boles autherised by 
this adannt, it is suggested that a reLic be driven, by the Operstor 
for iti sun account, to upter. the shoving. Us., the addittonsi 
exploratio. of the 'tungsten 3m lo. I claim suggested In *r. &Lrkeno's 
aicorandun of August 12, I9, ecpl.s of which are enclosed, coald be 
accooplisbsd by sinking (at the Operator's. expense) in. ore under the 
best sbiLrtg in the drift in the Tungsten 3im axes. 


/7S/ 
I	 Frank E. iohns 


$eelosures
	


(') 


AP*OV1ID: 


Frank D. Lamb 
_.ij --*r i i -ru.	 fl1I I 


Neubor, bureau of 


Harold Kirkemo
-	 - r_. l__. 


Neer, Geological Survey


cc: Docicet-----
Director's Reading File 
Operating Committee 
Harold Kirkemo, USGS 
R W0 Hol].iday, USBM 


Chron, 


SPHolt/GMcC 
September 23, 1959	 9623 
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To:	 Associate Solicitor, Division of Minerals Reeou* 


From:	 W.R.. Griswold, Chief, Division of Minerals 


Sub jeet iQockst No. t)HEA..3467 (Tungsten) 
)lan River Seh,s1Lt CooratLon 


Tungsten Jim No. 1, at .1., Claims 
•,	 Custer County, Idaho 


Contract No. Idm.E786 
ASSOC,	 JTO 


ULCEttacbed is * rough draft of a proposed Amandmsnt No. 5 


to the above-capticited contract for your use in preparing it in 


final form. 


Also attached are 8 copies oZ a map, Pig. 4. to accompany 


the proposed amendment. 


Attacha. 


[tIEA Form 7 
(126)


September 18, 1959 


Msaorandua


U1Tj ii


SPHolt/GNcC


8623 
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[Date I Surname A Col tEEA-Fcrm 7 
(12-.6)


ZXPL0IATI0N O3ECT CONTRACI
SALMON RIVER SCHEELZTE GORPORATIN 


DOCKET NO. DMEA..3661 


A)4ENDEN Nc. 


It is agreed this ______ day of 


United States of Aasrtc&, acting through the Departeent of the 


of Minerals Exploritton, and the Salmon Rj ,Schse1tte Corporation, that 


1xploration Project Contract No. Zd1e (Docket No. DMAS661)• dated April 


21. 1935. as ameflded, is further amsndsd, effective July 22, 1959, as follows: 


1. Thi attached map, Pig. 4, entitled "Salmon River Scheelite Corp., 


Døcket No. VMEA5667, Plan and Section showing Proposed Drilling", in made * 


part of Ezhibtt "A" attached to the contra1t. 


2. In Assadmant No. 4, item 2. and in item 4 (ii), the date October 21, 


1959, is deleted, and the date December 51. 1939, substituted tharefor. 


S. In Amendment No. 5, under Stage U, Phase I, delete items 2 and 3, 


and in item 5,. third line, change 1200 feet to 566 feet. 


4. In Andwnt No. 3, under Stag. UI, 


(a) Dàltte itea 2 and substitute th. following: 


Prepare one underground dta*ond drill *t*tion not lass 


•	 than 12 feet long by 12 feetwtds by lOfast high, or approxi 


sate1y 1,440 cubic feat. 


(b) r*i.te itea S and substitute the following: 


Drill 2 dieaond drill holes, approxtaatsly 230 and 240 


feet in depth and not ices thá AX in ass. Total aggregate 


•	 length of the two holes shall not exceed 500 f.t. 


Cc) Under item 6, delete Stages II and III and eubatitute the following: 


140 


0


Ø23







S 


STAGE II 


Diamond drilling, AX attn from surface, 
depth 0230 feet, 1216 feet 0 $3.00/ft. $ 6,080.00 


Diamond drilling, AX sine from surface, 
depth 250-300 feet, 430 feet 0 $6.00/ft. 3,700.00 


Cementing end redrilling, 193 feet $3.00/ft. 585.00 


Reaming and casing, 250 f*.t 0 $2.20/ft. 


total dtsmond drilling Stage II 
Crosscutting and/or drifting, 400 feet 


* $32.60/ft. 


Bulldosing, 200 hours 0 $10.00/hr. 


Assaying. 100 saapl.s for W03 0 $4.50/es. 


Consulting engineer and. geologist, 8 days 
• $30.00 day


$ 9,915.00 


$13,040.00


2,000.00


450.00 


400.1q 


Estimated Total Cost Stage IX 


(The estimated cost does not include any tiiertng and 
loeghols drilling Costa transferred from Stags 1). 


STAGE UI 4------: 


Diamond drilling, AX sime, undergrourd. depth 
of holti 0-300 feet, 500 feet I


$25,803.00 


Total dL*mond drilling, Stage III	 $ 2,150. 


Drifting and/or crosscutting, 1,500 feet 
0 $32.60/ft.	 $48,900.00 


Timbering, 230 t.tI $6.00/ft.	 l,500.00 


Longhols drilling, 500 feet I $1.00/ft. 	 500. 


Cutting 1 4Lsmond drill itation, approxi.. 
aate1y 12' x 12' x 10', or 1,4 cubic 
fset $0.90/cu. ft.	 I	 ,,jt.296.00 


Consulting engineer and geologist, 15 days / 
• $50.00/day	 )	 750.00 


Assaying, 100 samples for W03 I $4.50/es. 	 450.00
5396 .00 


Estimated. Total ost Stage XII
	


$56,146.00







I 
Changed to 1440 cubic feet, per conversation 


with Mr. Holt, 9/21/59.


J. Lynch







.o. 


(The sstisattd total dose not include any tinbsrtng and 
long.hol. drilling Costa transferred fro* Stags II). 


SU_ 


•	 EstLssted Total Cost of Stags I 	 $39,040.00. 
•	 Eatisated Total Cost of Stags U	 25,803.00 


gatimated Total Cost of Stage III 	 56.144.Qq 


•	 Eattiated Total Cost of the Project	 $120,991.00 


Governiet Participation t 15%	 $ 90,743.23 


SP1Lolt/GMcC 
September. 18, 1959


3











OFFICIAL FILE COPY 


•!1TT ii	 i.


Yi* Air Ms
	 SEP11I9S9 


UI*il.. .L I ir 


urandn* 


to:	 Untivs Of fleer,	 P1*14 tue, Region I 


ftotCTINGChair.sn, Operating Ctt**, OII


tForm? 
!r12.6)


500 


Subject:. Docket $e. DH4.366i (T*agste*) 
8*laon &Lvor Sce3Utsorpo*tin 
Tungsten 3La No. 1, at *1., CLeino 
custer *ount, Idaho 
Coøtract No. Idw.I766 


As stated in our tsletype of Septanber 9, 1959, rep1yinr to 
yours of $eptsaber 8, vs at, writin a proposed Aaendnt No. 3 to th* 
subject contract, sutboriiug work as foticws: 


(a) At the present face of the 7*00 1ev*1 southeast crosscut, 
•**vate dLaan4 drill station spprozLsately 12 f.t long by 12 fast 
vids bi IG feet hi1*. 


(1,) itoii the above station, at a poeLtion having *ppro*iemte 
coordinates 14. 9450 and . 11010, drill U.ci AX alas disnond drill 
boles as ffloj; 


Itole o.	 s.r1ni	 Znàlt*attan 


7000.4	 . 11W.	 plus o°	 so ft. 
IOOG.S	 , 440 W,,	 plus 30	 240 ft. 


This Ii *11 vs feel wa should do as this is a 4IA tungsten 
contract, now five years .14, nader which the sam objeetiv. has bess 


*xplors4. The projeet .1* now certifiable, sad should be closed out as 
soon as possible.


B 


Apgo!g0: cc • Docket' 
Frnk D. L1!UDIY	 . Director's Reading File 


	


'-	 Operating Committee 


Harold KirkeIflO	
R. Wa Holliday, USBM 
HaroldKir1ceI1, USGS 
Contract Adm & Audit Div. 
Chron. 


SPR01t/GMcC 
September 10, 1959


8623 
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Date	 Surnome	 Code 


130 


)ep*rtflt of tb tnt irtor 


_____ 1Q2 
•	 " _______ 220 


I4ZOO$, NiII rLsé *na 


xp*nsea, Off ic. of Mt	 EwpluL uWr 
•	 Intarior 


A. E. WitS$tLX)*N, *XECUflYt OFFICER 
OMZ FIELD TEAM, R1CI0N I 
SOUTH 137 UCMARD SThET 
SPOKANE, WASHINGTON 


EurrT SEPTRHBER 8 1959, UOCKFT UA.364!. SAL)VN RIVER 5C14*EUTE, 


WE ARE WILTING A flMNT AUThORIZZ4G CUTTING SMALL URILL STATION AND YZILtING 


TWO UP hOLES. TtYIALING 410 FEET, TO EXPLORE IXMMJARD EXTENSION OP MXZURALIZATI0M 


FOUND IN 0 U HOLE NO. 6. AIR NAZI. IXfl?ER POLLOWS. 


eorge C. fric1ge 


CHAZRMM OPERATING cO*ITTE' 


SPHo].t/GMcC 
September 9, 1959 


cc: Décket 
Director's Reading File 
Operating Committee 
R, W. liolliday, US 
Harold Kirkemo, USGS 
Chron. 
Confirmation to ONE Field Team, Region I


0623
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RECEgVfD 
SEP 8 223P14'59 


	


•	 [ CIAFILEC0PY 


	


•	 O.MES 


RECEIVED SEP 9 1959 
-j5TTTIALS	 CE 


r 


AXXXXXXXBOS1 K1	 _______ 


)UXXXXXXBO2K 


A1 05	 _____________ 


Ill	 WAY SP 15 I-GSC 


SPOKANE WASH 9-8-59 11151 


GEORGE C. SELFRIDGE CHAIRMAN OPERATING COMMITTEE 


OFFICE OF MINERALS EXPLORATION S DEPT OF INTERIQR, WA 


RE OUR LETTER JULY 29, DOCKET DNEA 3667 SALMON RIVER SCHEELITE 


C ORPORATIONS CONTRACT IDM-E786. OPERATOR TELEPHONED ASKING WHETHER 


OR NOT REQUESTED AMENDMENT WILL BE AUTHORIZED. PLEASE ADVISE. 


A. E. WEISSENBORN EXECUTIVE OFFICER REGION I 


29 DMEA 3667 IDM-E7g6 


•	 SLP 1117U
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IN REPLY REFER TO: 


UNITED STATES
DEPARTMENT OF THE INTERIOR 


GEOLOGICAL SURVEY 
WASHINGTON 25,D.C.


August 12, 1959 
Re: DNEA	 (Tungsten) 


Salmon River Scheelite Corp. 
Tungsten Jim, et al. Claims 
Custer County, Idaho 
Contract Idzn-E786 


Memorandum 


To:	 W. R. Griswold, Office of Minerals Exploration 


From:	 Harold Kirkemo, U. S. Geological Survey 


Subject: Comments on proposed drilling on Stage III of subject 
contract 


Mr. S. P. Holt of your staff requested a review of the 
geologic merits of proposed exploration which requires a contract 
amendment to allow drilling holes exceeding 100 feet in length. 


In summary, only a modes,program of underground drilling 
is warranted on the Nell-Vimy 2 claim.' Perhaps equally important 
exploration would involv drilling additional holes to test the 
downward extension of the property'sin ore body on the Tungsten 
Jim No. 1 claim. A minimum of six drill holes totalling 1,575 feet 
is propóed for the two claims. Additional drilling would be con-
ktingent on the success of these holes and on the allowable footage 
and funds remaining on the contract. Suggested plans for testing 
the targets on these claims are outlined in order to determine the 
total drilling footage. Details may be better defined by the exam-
ining geologists or the Field Teain 


To date, subsurface$xploration for scheelite in a tactite 
zone exposed in trenches on the Nell-Vimy2 claim has been disappointing. 
Mineralization is shown to be erratic. Five holes have beendri1led 
from the surface to Intersect thzone at depths up to 100 feet bu 
only one hole (DDE6) cut ore grade material. A fault, found in drill 
holes, cut out th tactite zone somewhere between the surface and the 
level of the crosscut and drift at 300 feet below the surface. The 
fault has a strike nearly parallel to that of the tactite zone. The 
amount of displacement is not known. The drift and seven long holes 
encountered only an urimineralized fault contact between quartz monzonite 
and limestone where tactite was expected. 







. 


Ore bodies occurring in the tactite zone are likely to be 
small and lensy because drill holes spaced at intervals of about 
100 feet failed to show continuity of ore grade material either on 
strike or down dip from the outcrop. The Operator reports ore was 
exposed in the trenches (now sloughed) but the few samples taken 
here suggest only erratic distribution of ore minerals. 


The Operator's drilling proposal on the Nell-Viniy 2 claim 
is overly ambitious considering the poor results of exploration to date. 
Modest drilling programs such as the one proposed by the examining 
geologist, Howard F. Albee, on March 30, 1959, or by the Field Team 
on June 30, would have been adequate. Both plans proposed testing 
the downward extension of individual ore showings about half way 
between their outcrop or drill hole intersection and the level of the 
crosscut-drift. However, the Operator's drilling station at 11.1.5 feet 
southeast of the drift is 
the best position for drilling although longer holes are necessary. 
Also, better core recovery has been experienced from previous drilling 
in the limestone (vs. poor recovery through granitic rock in the foot-
wall of the tactite zone). 


Two drill holes are suggested for the Nell-Vimy 2 claim; 
map coordinates for the collars of the holes are about N. 9,14.50 
and E. 11,008.


Length 
Hole No.	 Bearing	 Inclination feet 


700...Il.	 N. 27° W.	 + 30°	 225	 To test extension of 
-	 ore found in DDH6. 


700-5	 N. 11.852° W.	 + 20°	 350	 Bearing of holes de-
pends on projection 
of ore from surface 


	


_____	 showing. 
Total	 575 feet 


Results of this drilling would determine the advisability 
of drilling additional holes through the tactite zone at other 
elevations. 


Additional exploration of the Tungsten Jim No. 1 claim 
seems to be necessary to verify extension of ore below the tunnel level. 
Ore reserves on the Tungsten Jim No. 1 claim have been estimated 
(H. B. Nickelson - evaluation report, Feb. 20, 1957) at 50,9O tons 
of indicated ore above the level and 5Q,09 tons of inferred ore below 
the level. Estimates of average grade range from 1.2 to 2.14. percent 
W03 . Unfortunately, the downward extension of this ore body has been 
inconclusively tested. Two holes (Nos. 7 and 8) were drilled for this


I







.	 O 


purpose but neither found. ore; DDH8 was drilled across the projected 
position of the ore zone at about 275 feet below the tunnel level 
but cut only uninineralized quartz monzonite under the drift; DDH7 
was terminated before the target area was reached. Unless the 
Operator has drilled additional holes on his own account to prove 
the existence of ore below the tunnel level, a few holes for this 
purpose on the DNEA project seem justified. 


Four holes drilled from the adit crosscut or from the 
surface are suggested to test the downward extension of the ore body 
at coordinates N. 10,000 and N. 10,100 at 50 and 100 feet below the 
tunnel level. Suggested details for these holes are as follows: 


Holes drilled from crosscut 


Hole No. Collar coordinates Bearing Inclination Length, ft. 


DDH 9 N. 9,985-E. 10,1140 N. 8° E 15° 225 
DDH 10 U U - 28° 250 
DDH 11 N. 55° E - 15° 250 
DDH 12 - 25° 275 


Total 1,000 


or alternate holes 
drilled from surface 


Hole No. Collar coordinates Bearing Inclination Length, ft. 


DDH 9 N. 10,000-E 10,000 Due East - 8° 375 
DDH 10 1$	 U


- 17° 1400 
DDH 11 N. lO,lOO-E. 10,020 -	 8° 350 


DDH 12 " - 18° 375 
Total 1,500


The amount of drilling that can be done on the Tu.ngsten 
Jim No • 1 claim depends on contract funds remaining after drilling is 
completed on the Nell-Vimy 2 claim. The Field Team points out that 
$10,070. 00 remains to be spent for drilling on the contract; at an 
average price of $5.50 per foot, this would permit 1,8314 feet of 
drilling.


Harold Kirkemo 
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Memorandum
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. 
UNITED STATES 


DEPARTMENT OF THE INTERIOR 
OFFICE OF MINERALS EXPLORATION 


So. 157 Howard Street	 j	 OFFIdIAL FILE Copy Spokane 14., Washington	 1	
. M. E. 


RECEIVED 
AUG 3 1959 


L9rl V 


July 29, 1959 


/ 


To:	 Chairman, Operating Committee, OME 


From:	 OME Field Team, Region I 


Subject: Docket No. DNEA-3667 (Tungsten) 
Salmon River Scheelite Corp. 
Tungsten Jim, et al. claims 
Custer County, Idaho 
Contract No. Idm-E786 


Enclosed are three copies of a letter dated July 22,	 1 tI . 
1959, with maps from the referenced operator requesting an 


to permit a change in the original underground 
drilling under Stage III. 


In our letter to the operator of June 30, copies of which 
we sent you, we suggested drilling some up holes from the 7000 
crosscut to explore the granite-limestone contact half way between 
the level and the one intercept in DDH-6. Since then Dewey Sample 
has made an interim in8pection arid report, four copies,.of which 
are enclosed. 


The operator's proposal to drill through the limestone 
rather than through the granite if acceptable will probably result 
in faster drilling and better core recovery due to the blocky con-
dition of the granite and the heavy ground near the fault on the 
granite side. Also, from the proposed drill station, it will be 
much more feasible to drill down holes to explore the granite-
limestone contact below the level. 


The last chance to find a second tungsten ore bo&y under 
the contract will depend upon the drilling of three up holes as 
requested by the operator. If they are ' successful, at least one 
down hole should be drilled; if successful, two more down holes 
as proposed by the operator would be justified. The opeator'.s 
proposal will require one 250-foot and two 300-foot up holes, 
and. one 210-foot and two 260-foot down holes, or a total of 
1,580 feet.


There remain unused the following amounts of drilling


j)J
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•	 Unused	 Unit 


	


Category	 footage	 price	 Total amount 


Stage II 


Surface	 0-250'	 3 I	 $5.00	 $ 170.00-


	


250-500 '	 300	 6.00	 1,800.00 


	


500-600'	 300	 7.00	 2,100.00 
Underground	 0-100'	 500	 5.00	 2,500.00 


Stage III 


Underground	 700	 5.00	 3,500.00 


	


l, 831	 $10,070.00 


At an average price of about $5.50 per foot, this sum would permit 
drilling a total of 1,8311 feet. None of the authorized underground 
drill stations have been driven, nor have any of the authorized 
underground diamond drill holes been drilled 


We recommend that the contract be amended in the follow-


j
ing manner: 


Amendment No. 3, Stage II, Phase 1 - 


(a)Delete items 2 and 3. 


(b)In item 5, third line, change "1200 feet" to "66 feet". 


Amendment No. 3, Stage III - 


(a) Delete item 2 and substitute the following: 


"Prepare one underground diamond drill station	 / •, 
not less than 16 feet long by 16 feet wide by 
111 feet high, or approximately 3,580 cubic feet". 


(b) Delete item 3 and substitute the following: f	 /;Y 
"Drill 6 diamond drill holes, each from 250 	 ' 
to 300 feet in depth and not less than AX 
in size".	 • 


(c) Under item 6, delete Stages II and lit and substitute 
the following:	 ,•;, •.	 •







.	 . 


Stage II
'I, 


0-250 'eet - 1,216 feet AX size diamond. 
drill hole, surface, © $5.00/ft.	 $ 6,080.00 


250-500 feet - 14.50 feet AX size diamond 
drill hole, surface, © $6.00/ft. 2,700.00 


195 feet cementing and redrilling © $3.00/ft. 585.00 


250 feet reaming and casing © $2.20/ft. 550.00 


Total diamond drilling Stage II $ 9,915.00 


Crosscutting and/or drifting, 14.00 feet 
© $32.60/ft.	 13,014.0.00 


Bulldozing, 200 hours © $10.00/hr. 2,000.00 


100 assays for W0 3 © $14.. 50 each 14.50.00 


Consulting engineer and geologist, 
8 days © $50.00/day 14.00.00 15,890.00 


Estimated total cost Stage II $25,805.00 


(The estimated total does not include any timber-
ing and long hole drilling costs transferred 
from Stage I.) 


Stage III 


0-300 feet - 1,580 feet AX size diamond 
drill hole, underground, © $5.50/ft.	 $ 8 , 690.00 '' 


Total diamond drilling, Stage III $ 8,690.00


Drifting and/or crosscutting, 1,500 feet 
© $32.60/ft.	 $148,900.00 


Timbering, 250 feet © $6.00/ft.	 1,500.00 


Long hole drilling, 500 feet © $1.00/ft. 	 500.00 


1 diamond drill station, approximately 
l6xl6 l xl14.t, or 3,580 cubic feet 
© $0 . 90/cu.ft.	 -3;222.00	 /Z 


Consulting engineer and geologist, 
15 days © $50.00/day	 750.00 


100 assays for W0 3 © $14..o each	 14.50.00 55,322.00	 / 


Estimated total cost of Stage III	 $6I4.,Ol2.00 


(The estimated total does not include any timber-
ing and long hole drilling costs transferred from 
Stage I.)
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SUMMARY 


Estimated total cost of Stage I 
Estimated total cost of Stage II 
Estimated total cost of Stage III 


Estimated Total Cost of Project 


Government Participation © 75%


$39,011.0. 00 
25,805.00 
61i.,012. 00


$128,857.00 


$ 96,611.2.75 


It is to the Government's advantage to approve the Operator's 
request as this will make possible the exploration of the last possible 
target in this area and the total cost of the project will be less than 
the original estimate.


By Field Team, Region I 


o 
A. E. Weissenborn, Exec. Officer


U. S. Geological Survey 


U. S. Bureau of Mines 
Enclosures 


cc: USBM (2) 
• USBM (AD)


Sample 


P.S. The contract expires automaticlly on October21, 
1959 (Amendment 1i). The Operator is proceeding with the proposed 
work at his own risk. Therefore, please make the effective date 
of the amendment, if approved, not later than July 22, the date of 
the Operator's request.


II.







OFFICIAL FILE COPY 
VEY PENNEY	 W	 0 M JAMES E. CIUTIS 
PRESIDENT	 SECRETARY-TREURER 


3820 SOUTH 27TH EAST	 RECEIVED AUt •CL4, I AHO 
SALT LAKE CITY UTAH


DATE	 INI1IALS	 COOE 


Satmoiz Siuv /d'i&	 ___ 


CLAYTON, IDAHO	 - 


AEWeissenborn (Exec.Officer U.S.•S•• 	 _____ 
Wine GAgnew Th.S.Bureau of Mines	 ______________ 
South 157 Howard Street,	 ____________________ 
Spokane 4,Washington	 : 


Re:. Dock•t 1k..	 EA367 (T	 sten) 
Salmon RiverScheeiite Corp, 
urigsten Jim,, et a1, ølairns 


Custer County, Idaho •	
Contract IdmE786 


Dear Gentlemen, 


JUL 2,195 


U.S.G.S.
SPOKANE. WASH 


I\


Please find enclosed fIve copies of a large orty scale plan 
of. Salmon River SCheelite Expioratlon drift and five copies of a 
small forty scale plan, and sectIon. 


on our exploration drift South 58 astwhich as driven 
through the granite to the far contect for further xp1oration 
of the ore shoiing on the surfaco and that located in diamond 
drill hole No 4 64 major fault was out at the point where we had 
projected the càntaot too,on the cross-cut level. 
•	 The crOSscut was driven approximately 70 feet into the 
sediments to explorefor any mineralization to no avail.Thn we 
came back to fault and stctrted drlftin on it at North 65°Et. 
The drift was dri yen on the sediment side due to the badly broken 
ground on the granite sIde which would require timboring.Tho fault 
didn't appear to be standing so wdllao we decided to more away 
about three to ten feet to avoid any.timbering.This drift was 
driven for a distance of 411 feet with a tots.i of even long holes 
drilled across the fuLt.They all showed granite in4niedatelj on 
the othorside of the fault.Thc cuttings from the long holes i ore 
lamped very closely aa also the expoed fau1 but no trace of 
tungsten drag was picked up. 


It appears that the fault has both a vortic&1 and horizontal 
dieplacement,The down thruet side beIng that on the sedimo.t sIdes 
consequently it appears thit the contact on the granite side Is 
abøvo the drift and that on the sediment side . being below the 
drift. 


For further exploration we would like to extend the South 58 
East crqs.-cu) for & LP4 D , 1L0 f9e on a South 250 Fast boring. 
Then to3til	 could drill several holes up 
to the contact and ore. zone,and also a hole or more down to try and 
locate the contact below the drlft.Please refer to the m'ps.In 
order to do this it will be necessary to have some amendments to 
the original contact as it only allows f or seven small D,D.Stations 
and for 700 feet of diamond drill hole each to.bo approximately 
100 feet . in length,. 


1.To amend the seven diamond drill station fIve feet each or 
ll4l.00 to be used to cut the large station. 
2,To amend the OlOO feet.7OO feet Ax size diamond drill hole 
or 350O.O0 to be used for 0-300 feet diamond drill holes. 


Since the diamond drill holes are much longer and the drilling 
from this diamond drll statIon very necesery for furture 
exploration







o 


On this intrustive contact it is very possible that it will take 
five ormore holes located approzimately as shown on the maps to 
get. the information roqulred,therefore we would like to ask for 
the amendment of the unused diamond drill holes from stages one 
and two of this contract to be used here in stage three. 


The folloing is a list of the drilling whIch was not used 
in stages No.I2 as taken off the Juno 1959 Operator's unit cost 
and operators repoat. 


Q..25O diamond drill holes,,S34feet 	 5.00 O2,6'7OO 
25O5OO diamond drill holos,300feet	 6,OOl,8OO,•OQ 
5OO6OO diamond drill holes 300feet	 7.00 2.lOO.00 


If the above amendments can 
touch with your field team as to 
each hole as they will be 1argel 
grained from the previous hole, 


lJe hopethat you have all tho 
the •amendmets reuosted, if not 
furnish anything else that mybe


657O.00 
be granted vie will keep in close 
the exact bearing and angle of 
governed be the information 


necessary informtion regarding 
vie will be morc than happy to 
required. 


Yours Truly 


ms E. Clutis Secretary-Treasurer 


P1ier
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	 Despite the poor market outlook for tingsten SAIiON. 
RIVER SCHEELflE CORPORATION is completing a 9O,OOO government-
approved tungsten exploration project in Caster County, Idaho. 
n ore shoot found by diamond drilling is less than 2S0 feet 
ahead of the present face. Future mining operations, however, 
depend upon a substantial improvement in the prEksent price of 


•	 .	 tungsten, triode. Developed ore reserves are stimated at •	
.	 lO,OOO tons which can be mind and milled at a cost of about 


.330.00. per 20-pound unit of tungsten trioxide. Harvey Penny 
•	 .	 • of Salt Lake City is company president. Robert iI. Barrett, 


Salt Lake City finan cier, is doing the pre sent irk under a 
•	 profit-sharing lease. Frank A. Taft is mining eigineor in 


charge,	 .	 •	 • •
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UNITED STATES 


DEPARTMENT OF THE INTERI( 
DEFENSE MINERALS EXPLORATION ADMINISTRATI 


So. 157 Howard Street 
Spokane ii-, Washington 


March 11., 1958 


Mr. George C. Seifridge, Chairman 
Operating Committee, DMEA 
Department of the Interior 
Washington 25, D. C.


J7{iv1flW	 Il


Re: Docket No. DMEA-3667 (Tungsten)
Salmon River Scheelite Corp. 
Tungsten Jim No. 1, et al., claims 
ouster Cointy, Idaho 
Contract No1 Idm-E786 


Dear Mr. Seifridge: 


Enclosed are the Government and Audit copies of amend-
ment No. to the contract. 


Other copies of the amendment have already been 
distributed.


Sincerely yours, 


a 
A. E. Weissenborn 
Executive Officer, DA 
Field Team, Region I 


Enclosures 


cc: USBM (2) 
•	 USBM (AD)


Alvord.
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Admr. R, File 
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T. H. Kiilsgaard, USGS


ttlEAForm7	 0	 1 (12-.6)


4WAR 5 


*. . E. dsa.nborn, Executive Officer 
DEA Pield Teas Uegiôn I 
South 15? oward &treet 
Sókez* 14, aashington


OFFICIAL FILE CJPY 
I 


Re: Docket No. DPA 667 Tungsten 
elNn River Scbeelite Corporation 


Tungsten Jia. !o. 1, et al., claims 
Custer County, Idaho 
Contract No. Idin4786 


Dr )r. eiesenborn, 


nciosed, ap mateLy as recommended in your ltter of 
January 9 i9S8, are the original and tour copies of a proposed 
Meniaeut No. to the *bovearef.renc.d contract, igrd by the 
Adinietrator for the Oovernaent. Tio extra copies are enclosed 
for the use of the 'ieU 'earn. 


If the conditions and terms of the proposed snent are 
satisfactory to you and the Operator, sU five copies should b 
signed by the Qper*tcr and the usual di.etribut,ton made. 


If •az part of the proposed amendnt does not have your 
approval or that of the perator and caxi(not be altered within your 
delegated sut1oz'ity, the ori€inai and all copies are to be returned 
to this ofie, together *ith the proposed changes for consideration. 


incer.y yuiwi, 


Encioure 


A'PRVED s George c. Selfridge 


cbdrman, perating Qoittee'—' 


g23 
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Date	 Surnt3me	 Code 


3	 __ 


:-/3 si'.A4	 to-


•	
13, 19S8 


F1 1 19 


SOLICITOR 
To:	 Associate Solicitor., Division of Mineral Resources 


From:	 Division of Iron and Ferro-Afloys, DtEA 


Subject	 Preparation of imendment No. 1. 
Docket No. DNEA 3667 - Tungsten 
Salmon River Scheelite (brporation 
Custer County, idaho 
Contract No. idin-E786. 


Attached is a rough redraft of proposed Amendment No. t 
for captioned project for your use in preparing the final form. 


itL C	 in-i* 
V'. J. hirift 


W. S. Martin, Director 
Attachment	 .	 .	 Division of Iron and Ferro-Alloys 


TLOHAFMAN/dlin 2-13-S8 
cc to:	 Docket 


Chrone


8623/i
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EPLOATION PROJECT )NThACT 
'SAI!!0I RIVER SCHEELITE (OR!)RA[0N 


.00CKET NO. DMEA 36? 


MdENDMENT ?! 


It is agreed this _________ day of __________•, l98, between 


the United Sttos of America, acting through the Department of the 


Interior, Defense Ninerals Exploration Administration, and the Salmon 


River Scheelite Corporation, that Exploration Project Contract No. Idm.E786 


(Docket No • DNEA 3667), dated April ?I, l9S, as amended, is further 


amended as follows: 


1. (a) Jork under the contract shall be suspended during 


the period beginning January 1, 198, and ending not later than July l,l98, 


(b) The Government shall not contribute to any costs incurred 


•	 by the Operator during the period of suspension, including cost of rehabili. 


tation or repair which, in its opinion, would not have occurred if there 


•	 had been no suspension of the work. 


() The Operator at its own cost and expense, without con-


trlbut±on by the Government, during the period of suspension shall preserve 


'nd protect the project work. 


2. Article 3'of the, Contract,	 ndment No.3), the date for 


complet on of the work is further extended from October 21, l' to April 30, 


l99.	 - 


3. In Article 7 of the Contract, the, period for royalty payments 


and liens to secure the payment thereof is further extended from twelve 


years to thirteen years.







•	 S (	 / 


L^A	 : 


IL.	 the work	 resurned bef9re the tennirtation of the


period —suepensioz peoifiod—heiei, an completed before the date


f 
compietlo	 he ntát	 obligatiOns àthe-) 


(parties thereunder, except as otherwise herein expressly provided, shall) 


be and are hereby tenninated as f011ows:' 


() Effective December 31, ].957, if the work is not 'r 


resumed	
/ 


	


(	 Effective April 30, 1959, if the work is resumed on 


or before July 1, 1958, but is not completed on or before April 30, 199. 


The Govermnent shall contribute only to the fixed unit 


costs of work performed prior to 	 Aeffectve date.4J)7&& 	
//V 


•	 (d-)- The Operator shall promptly perform all winding up


and settlement aotions provided for in the Cont:act, including the ren 


dering of final report and account • statement. 


e4 The Operator hereby reieaeS and agreea to save the 


Government harmles from all claime or demands under or arising out of 


said Contract e	 ede 4&ttTEre j except as otherwise provided 	 ' in 


this amendment. 


5. All rights of the Goverrunent provided for in the Contract with 


respect to certificabiofl of discovery or development, percentage royalty and 
•\	 Th* 


1ien5fat paymen rró aud±ts, andrecoVe1Z 	 any overpayment, are 


preserved.


This amendment shall not be oonstred to increase the 
- - ."• I ' r1 ill	 •;	 • 	 I 


éstimated total cost o the project, the aggregate	 -'-amount which 


;t 7 N 


the Government may be required to contribute, or the fixed unit cost 


of arr w4-t of work.







.. 


Executed in quintuplicate the day and year first above written. 


THE UNITED STATES OF ANERIA 


A1nirat, Defense Mcnerls 
Exploration Adxnlnl stration 


SALMON RIVER SCHEELITE CORFOEAT)N 


BY __________ 


TI ThE







•vernmentls copy 


EXPLORATION PROJEC] CONTRACT 
SALMON RIVER SCHEELITE CORPORATION


DOCKET NO. DNEA-3667 


Amendment No-.. 4 


It is agreed this _______ day of ______________, 1958, 
between the United States of America, acting th3tgh the Department 
of the Interior, Defense Minerals Exp1orationAdmiiitration, and the 
Salmon River Scheelite Corporation, that Exp)ration 'Poject Contract 
No. Idm-E786 (Docket No. DMEA-3667), dated pri1 21, l9'55, as amended, 
is further amended as follows: 	 I 


1. (a) Work under the Contract shah be suspended during the 
period beginning January 1, 1958, and ending not later than July 1, 
1958.


(b) The Government shall not contribute to any costs incurred 
by the Operator during the period of suspension, including costs of 
rehabilitation or repair which, in its opinion, would not have occurred 
if there had 1n no suspension of the woy,k 


(c) The'Oprator at its own $st and expense, without con-
tributionby the Governnent, during tj1 period of suspension shall 
preserve and protect thepoject worY. 


2. In Article 3, the dat fo completion of the work is further 
extended from October 21, 1958 ( endment No. 3), to April 21,1959. 


3. In Article 7 of the C itrac >$he period for royalty payments 
and liens to secure the paymets thereofN4s further extended from 
twelve years to thirteen yeafs. 


This amendment s1iah1 not be construed'\to increase the esti-
mated total cost of the oject, the aggregate amnt which the 
Government may be requi€d to contribute, or the f'id unit cost of 
any item of work.	 / 


Executed irLquintuphicate the day and year firb above 
written.


THE UNITED STATES OF AICA 


SALMON RIVER SCIIEELITE CORPORATION


By
Administrator, Defense Minerals 


By
	


Exploration Administration 


Title







.
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Salmon River Scheelite Corporation. 
Docket No. DMEA-3667. 


Work to be completed. 


Stage II. Phases 1 and 2 


Crosscutting and drifting 


Diamond drill stations, underground 


Underground diamond drilling 


Surface diamond drilling


35 feet 


25 feet 


500 feet 


l,7O feet - 


Stage III


Drift and cross cut
	


1,500 feet 


Diamond drilling, underground
	


700 feet 


Long hole drilling
	 500 feet
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I 
UNITED STATES


DEPARTMENT . OF THE INTERIOR 
DEFENSE MINERALS EXPLORATION ADMIN ISTRATION 


So. 157 Howard. Street 
Spokane Ii, Washington 


January 23, 1958


©©!LL Li 


	


©fIV JA	 ^' 13958 


	


iiJtict-	 LO! 
i—v 5'i yo:O 


Mr. George C. Seifridge, Chairn]an" 
Operating Committee, DMEA 
Department of the Interior 
Washington 25, D. C.


Re: Docket No. DMEA-3667 (Tungsten) 
Salmon River Scheelite Corp. 
Tungsten Jim No. 1, et al., claims 
Custer County, Idaho 
Cont:ract No. Idin-E786 


Dear Mr. Selfridge: 


In reference to your letter of January 17, 1958, regarding 
a statement in.Wm. M. Romischer's Inspection Report of December 17, 
1957, this matter was discussed by Mr. Clutis and. Mr. Frank Taft in 
the Spokane office. 


At this time the Executive Officer was advised that 
Mr. Taft and his associates had purchased treasury stock of the 
company. Mr. Taft and. Mr. Clutis were specifically questioned on 
this point and. informed us t1 there is no change in the company, 
and it will still operate as the Salmon River Scheelite Corption. 
However, the new group will, of course, have considerable voice in 
the corporation management.


Sincerely yours, 


A. E. Weissenborn 
Executive Officer, DMEA 
Field Team., Region I 


cc: TJSBM (2) 
USBM (AD) 
Alvord	


V
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___ _____


Ret	 cket No. DMZL. 3667 (tungsten) 
8z]aon Rivsr etiei1its Corp. 
Tungeton Jii et *1 ,Clams 
Custer Cotuty, Idaho 
Contract N4), IdZ76 
}ovember v)uoher 


Dear Kr. C3.atist 


This is to infor'* eu that the aubjet voucher could not 
be paid in the full amount clamad. The delet Lou as explained in 
the attached espy of a mersadus to the Fe1d Tes from the 
Certtting Oftieer, Region Z. 


We note from your billing for Teehnia1 Services for the 
meithe ot Septe*ber and October 1937 that your engineer has surveyed 
the dri 1 hole, arid logged the esres as 'ieU as surveyed and mapped 
the undcrground working. *nd the surface. We ould lake to receive 
copiss of the maps and Jogs of the boles. Upon receipt of these we 
shall release the $150.00 for Tec)mical Servicøs that is still being 
withheld from rouz' October 1937 voucher. 


y Field ream Region I 


A.E.Weassenborn,	 fficer
U1 S. Gsologica3. Survy 


Yj	 Kember 
Enolosure	 U, 3. Btreau of Mines 


cc: DNEA'(2) •	 • 
USGS (2) 
USBM (AD)
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H _r. 1. . eiseen'born, xecutire (fficør 
'ie1d	 eio I	 J 


South 15? Ioword Street	 ; 
5pokne Weshinton


Be: ocet No4 14A %67	 unsten 
31rnon £i rex' 3chee1ite 
Tungsten Jb n. 1, et ri., c1Eis 
Cste' County, reho 
1ontrct rio. Id-:786 


• Der:r i'. Wets 8enborn 


In the. Insctton $eort of 1.eeriber 17, 1957, fnr the 
subject t'oject, Vzt. M• Yoiniscbe?, 'uetu f inee, idvises 
th'i ' nw cortny be mode e wx'ktng	 with the 
$*3,n :t'nr ch,sltte Ca'nortion nd wtU orovto bet y ectutimt 
nent d working ctti1.	 e receis 1oueCorend$d is being. 
t-IerL fEvorablo consider'ot.on, 'but before tkfttg fin1 cttn 


iie wnid ltbe to hw further tIot the hoe noted wor-ing 
agreement.


Sincerely 74fliX$, 


George 0. Sc1fridge 


Cbirzn, Csrtin 


•	 TLON/dlm 1-16-5.8 


Frank D. LaIiib	 cc to:	 Code 400 


	


•	 Adrnr. ,• Pile 
Yenbe*,: Thireeu of .ftiee 	 Qoer, Comm. 


	


•	 PT. 'EG. i 
-	 Messrs..'	 R. i. ollidey,US3I 


ThoriKiilsgaard	 T	 nl1lsg1r(, USGS 


•	 )ember,	 1ogicr1Surey







UNITED STATES
DEPARTMENT OF THE INTERIOR 
DEFENSE MINERALS EXPLORATION ADMINISTRATION. 


1201 N. Division St.	 "'	 0! 
Spokane 2, Washington	 /3 O 


L1vji '/O0: 
'January 9, 1958	 ( 


Mr. George C. Seifridge, ChaizinarK 
Operating Committee, DI€4L 
Department of the Interior 
Washington 25, D. C.


Re: Docket No. DNFA-.'3667 (tungsten) 
Sa]inonRirer Scheelite Corp. 
Tungsten Jim et a]. Claiins 
Custer County, Idaho 
Contract No. Idm-E786 


Dear Mr. Seifridge: 


In his November 1957 narrative report the Operator requests 
a recess until June 1, 1958 due to snow conditions at the property 
and time to obtain r'w machinery which should be available by 
June 1, 1958. The Operator is currently obtaining new financing 
to pay for this machinery. 


We recoimnend that a recess be granted from December 31, 1957 
toJune 15, 1958.


By Field Team, Region I 


A. E. Weissenborn, Exec. Officer
U. S. Geological Survey 


U. S. Bureau of Mines 


cc: USGS (2) 
USBM (AD)
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Zub 
1201 N. Division St. 
Spokane 2, Washington	 L'i 


November 11s, l957	 LJ__ 


•	 Mr. James E. C1utis	 S 


•	 Secretary and Treasurer	 ••	 . . .	 .	 S 


Salmon Iiver Scheelite Corp. 	 . 
Clayton, Idaho	 :. . 


•	 . .	 .	 Re: Docket No. DA . 3667	 . 
• .	 .	 .	 .	 Contract No. Idti-E766. 


Month].y.oerating report for 
October 1957 


•	 Dear Mr. Clutis:	 •	 . 


This is to inform you the subject voucher could not • be 
paid in the ftll amount claimed. 	 0 


The deletion is explained in the attached copy of a 
• . . memorandum to the Field Team from the Certifying Officer, Region I.. 


8y Field Team, Regiofl I	 •	 •• •' • • 


A..E.Weisse:aborn,Exec. Officer 
S •	


. 	
• u• 8. Geological $urvey 	 ", 


S W Zoldo, Actin€ Member 
• 	


5 	 ' • 5
	


0 • •	 • U. S. 'Bureau of Mines 


	


•	 cc:	 Dt€A (2/	 •	 •. 0 	 5 	 0 


	


•	 •	 USGS	 (2)	 •	 • •	 S 	 • 	


• 	 • 	 • 	


• 	 • 	 S 	 S 


AD











UNITED STATES 
DEPARTMENT OF THE INTER 


DEFENSE MINERALS EXPLORATION. ADMIN ISTRI 


1201 N. Division St. 
Spokane 2, Washington 


August 6, 1957


©tfl uL FILC 


fl


1957 


Mr. W. S. Martin, Acting Chainnan 
DNEA. Operating Committee 
Department of the Interior 
Washington 25, D. C.


Re: Docket No. DMEA-3667 (tungsten) 
Salmon River Scheelite Corp. 
Tungsten Jim No. 1, et al, claims 
Custer County, Idaho 
Contract No. Idm-E786 


Dear Mr. Martin: 


Attached are two copies of the assay reports requested in 
your letter of August 2, 1957. We regret that copies were not sent 
to you with the Operator's narrative. 


Sincerely yours, 


Enclosure	 DMEA Fiel Team, Region I 


cc: USGS ( 2) 
USEM (AD)
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*. 1. F.	 cutti*. Ctf*p 
WL& 7teld %a**, eic I 
South $I Hiimd $taet 


Ii..
. )o, flXL	 7 • 
R	 lit. rpor*ticn 


TbitV1 31i	 , 2., ct L, C3*2J 
•r	 Xo 
coutrset 


rksir W. W*oiu, 


___ The q*z*t"s rnt4	 tsCheC to r tp1a at 
s W1C st 3.(*& t Jii* 1$I ths *wt projct *ittoi	 1oeød *y reporte cC	 * ii-a 


did not 2o	 th*$ *ae* t* i as'i thet )'QU
*ri )a1zvj thU*ted. I' y'o bsi not a1xd 4cns so, im 


pre4st your aer*iz ue t co1ae. 


ce3r 


ACTING ITØ*I,	 Goi 


P. F. Yopes	 1z4) 


• Thor U. Kiilsgaard 


% ___


TWiapn/esf - 8/2J7 
cc to: Docket V 


Code IOD 
dnn. R.. fl.].e 


)ssre. R. W. lIolliday, USBM 
1?. 0. KLi2ag*ard, 1SGS 


• Cer. Comm.
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JUL 15 1957 


V!r. L. E. iaeuborn, eetie fftce] 
Dxc riei L'er,	 I 
Souti 157 towrd. Street 
nrte	 Wahnti


OFF7c74f. F7!R (YWV 


L


!c'	 cct	 X6? - 
S1on tver che'i1 te CorortitLci 


Jfr LTo. 1, et i. c3aitc 
Ostez	 int, 
Citract . dvi-.786 


rer !r. tssenboi' 


efcrenc i ce to ur ietr f Jul; I, i57, t 
!Y1'. Jccs . C1t1, eerete	 id treceer, hou tz 
cbc3JLte	 is wor	 tbrD. ttn anj 
n the £titure hthr .ettcre hou11 be e beided. iso, enon ,h 
oi4es hoi24 have been rido co tht oe cou1i be ttchea to 


each coy <f the contrt., 


tJI1 iustnøe, we	 Ivin cop:Le o the 
2.etter ,r4e or r cntrtet ors, 	 tw re ttsched or 
yair use.


31nexe1' 


W S. Martin 


ACTLNG C irnn 1	 Coitt. 


P. F. Yopes	 // )TLChapman/dlm 7.-15-57 
cc to:	 Code )O 


Mebc*, 3ur&iu of inea


	


	 Mmr, Read. Pile
Oter. Comm. /	


.	 G. I 
thor U. Kiilsgaard


	


	 ,,)Messrs. B. V. Holliday, USBM 
T. H. ]ii1saard, USGS 


tber, oio. cei Sare
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so, 3.57 Hovsrd $tzeet	 '7 
3pokai 14	


7/ '	 - •	 .	 (I P 
?u 2 ).95?	 / 


)Ii	 3*k$ b14 Cli,ttis	 /	
f1__ 


.,zetaZ7*nd 're*sux'er	 . .	 •F-- . 1	 --- .••J •	 .	 uv.r Sc4tte Cor'oratic	 -
.CI*ytan4Ak4o.


'Re: rocket u : r667 (Tuxijsten) 
8]jrn .Lver 8cee1Lte Corp. 


•	 ••.	 .	 .
Custer Ccunt, Zdsho 
:Øj	 3, 


•t* C3.ti:	 S 	 •. 


•	
Thi1 i in .repi. to ycsw 3.ettr *$ June , 1957, n vbiei 


•


	


	 O( T*qUøt tlaat OQ feet of rittiz1 authori.o . fti the	 ccatr'aci
b used to t*rt s t,w*ne3. fr the surf*ce to exp3.ar* beaesti the 
shovinas -z t	 treuclsa. 


	


•	 ide mve • 8i!vn this recLuest	 /erabi* Uioutt, IM 
Uscuue4 it iti the •fj	 *n. e. reret .thet i€ cannot zcan4. 


t this ti.	 t. I óUow1n vt ahoui4 
be dcbe before stmrting to cracut trc the present	 jjp	 pj.ozae 


S	 the ares ol the new tsnches*	 • 	 S • • 


•	 . 1. L1he crOsscut wc13t trc the àorth drift 3.xg the zaze • .	 a Aw.3.t otfsettina t 	 ottt koul*i be 
turned north itU the f	 • .	 j4	 bCE *XQs5*tJ 
then foUi the	 westerly for 20 to. 30 f.t. 	 • • 


• 2.: In	 south drU0t S a poiat about 3hO tet 8Oth of
the iu wt crosscut, osecut .esterl.y to tt 'anite4i**stoue 
oost.sct and continue 3.0 to 3.5 feet into the lisoue. f ex 
*b]*	 ra3.ized s is found in the. tstcne, oUov it to the 
outh f no taarab].e zcti is founit, drift nouth alcm the citsct. 


• 3.. Set up a diszid driU station ou the . surfece about 
200 toot asu4 hortzostaU south 	 vain at the ter3j d.: (f
trench No. 1. ro# this station disrnd driU a cle bssrth N. 16 ., 
inclined dowr%ward at 1(o i'14s bole sotA4 be 350 to 375 feet deep aM 
a&l4 cut the nite. Li tous contact a little below the reseut 
tunnel levl, aM the downiwsrd extension of the y in in trenc* Io. 1 a 
Little abce the tUiU*3. lGWl. • . 	 S
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Docket No • DiA 3667	 Ii P !1!TTIPJ JiT1t1 


-	
June 21, l97 


MEMORANDUM 


To:	 Administrator * 


From:	 Division of Iron and Ferro-Uoys 


Subject:	 Tungsten Amendments report in DNM press release 
of June 17, l9S7: uDald.n_Int • 2017 ' 


The foflowing amendments to tungsten exploration contracts 
were executed during March, April or May l9S7, and included in the subject 
press release:


Docket # Name of Operator County State Govtt. Part. 


DMEA-.'3667 Salmon River 	 Custer Idaho	 $96,852 
Scheelite Corp. 


DNFA-3512 Wah Chang Mining Lincoln Nevada	 $16,177 
Corporation 


Total Est. Cost 


$129,136 


$ 21,569 


The Salmon River Scheelite Corporation contract (No. Idm.-E786) 
was executed April 21, 1955, with a total cost of $39,OI.O, and 75% Govern-. 
ment participation amountingto $29,280.(The major item px€d in the 
contract was 1,050 feet ocuts ad drifts, either fróm des'gned 
points or points to be afteed on by the Operator and the Governmenl 
depending on 4h rninerization4 Relatively rrpno texns were timberng; 
bulldozing cces ro - and pqrtaL or buildij sit; ere ction of comfressor 
building a$d sho • d analysds or tungsn. T7 subsequent aniendiqnts 
transferr1éd portions of the fund al1owpbe for nbe ring to long hie 
drillinV and to additional driftig, thout any crease in total ost 
of the 1 ontract work.) 


*	 The project started in Jur 1955, and was diligently continued. 
* By letter of January 18, 1957, the Operator statedthat the work of the 


contract was nea'ly completed, .nd applied for additional funds to explore 
along the contact, where surface indications were favorable, and at greater 
depth, where strong structural indications were found. This reque at was 
reviewed by the same ocedure used for new applications. 


The work under the contract was estimated by our geologist to 
have discovered appro3d..mately 50,000 tons of indicated ore above the drift - 
and 50,000 tons of inferred ore below the level with an average grade, 
based on 31 samples, of 2.ti percent WO3 The exploration ore milled, which 
included appreciable rock dilution, is stated by the Operator to have given 
an average recovery of over 1.25 percent W03.


8623







.	 )	 0 
In order to obtain a reasonable delineation arid sampling of 


the ore, and to avoid terminating 'such a successful project while the 
lateral and vertical extent of the ore was so indeterminate, the appli-
cation for additional work was approved. 


Amendment No. 3 designated all bf the previous work as 
Stage I and added two new stages as follows: 


Estimated Total Cost of Stage I 	 $39,ObO 
Estimated Total Cost of Stage II 	 33,3% 
Estimated Total Cost of Stage III 	 56,71L -' 
Estimated Total Cost of Project 	 l29,36	 I 


Government Participation © 75%	 96,852. 


Most of the Stage II, and all of Stage III work requires the 
prior approval of the Government, which will, be given, or withheld, as 
justified by the results of the prior work. 


With Lma'ld.ng" any deta-ilg co analysis it is estimated 
here that the Operator could produce ore from this dis covery competitively 
at world market tungsten prices. 


The Wah Chang Mining Corporation contract (No. Idm-.E775) was	 pI 
executed March 17, ]955, with a total cost of $76,300 and 75% Government 
participation amounting to $57, 225. Stage 1 of the pi'oject included 
preparation of 6aond, g1]. stations followed by 2,600 feet of diamond 
drilling. The ft stages were to be undertaken oii1y with prior 
approval of the Government. Stage II was to consist of not more than 
1,180 feet' of crosscutting in 3 àrosscuts at locations' to be determined 
by the results of the Stage I drilling. Stage III was to consist of 
550 feet of drifting on the veins which were the targets of the , exploration. 
The approved costs for the 3 stages were $1h,200,4Lil,9S0, and $19,550. 
respe ctively, with $600 allowed for analyses for tungsten'. 


of theodct statej	 Jnte	
4 with some interruptions • 	 were 1ive to 7j(isi y te suspension	 .-'= 


authorize. y Amendment No', l, That same amendment allowed the transfer /l/(4iliie. 
of 739 feet of drilling from the 700-foot level to the 500-foot level which I 
seemed, on the basis of the drilling already completed, to be a more 
favorable horizon. 	 ' 


By letter of November 12, l9, the Operator asked to be 
allowed to change the program so as tb eScplore the Moody contact zone 
along the northwest margin !of the soith granite tock. The original 
program, in three stages, was to explore the 'contact zones on the west 
and south margins of the north granite stock. The original hothesis 
was that the Moody and Grubstake zones continued northward from the west 
side of the south stock to the west side of the north stock, but a no 
ore was found around the south' and west margins of the north stock by 
either the DMEA or company 'drilling, both the Operator and the Government 
staff concerned with the subject felt that the area had been adequately 
explo red,


-2-







Accordingly, Amendment No. 2 was prepared, dated February 27, 
1957, but not received here in Washington in executed form until March 27, 
1957. That amendment deleted Stages II and III of the original contract 
as wefl as the incomplete portion of Stage I. It provided instead a new 
Stage I in the amount of $10,069 consisting of the work already completed, 
and a new Stage II in the ainouxt of $11,500 consisting essentially of 
drifting along the northwest margin of the south granite stock with rela-
tively minor sums allowed for long hole dril:Ling and for analyses for 
tungsten. The total amount for the contract has thus been reduced to 
$21,569 and the Government contribution has been correspondingly reduced 
to $16,177.


Please note that on June 10, 1957, Amendment No. 3 was mailed 
to the DNEA Field Team, Region II, to send to the Operator for execution. 
Its only provisos extend the time for completion of the work to September 17, 
1957, without increasing the total amount of the contract or the cost of 
any item.







S. 	
I) 


June 13, 1957 


Ad.rninistrator', DNEA 


Iron and. Perro—Alloys Division, DMEA 


Summary of the results of project 
Docket No. DA-3667 
Salmon RIver Scheelite Corporation 


)FFICIAL FILE COPY 


Date	 Surnatne	 Code 


-I' It4*..1A.i __ 


_______ It,', 


Operator: 


Contract:: 


Work Completed:


Tungsten Jim et .L. claims 
Custer County, Idaho 
Contract No, Idm—E786 


Salmon River Scheelite OorDoratio:a 
James A. Clutis, Secretary and Treasurer 
Salmon, Idaho. 


A Short Form. Contract was issued to the above noted 
Operator on April 21, 1955. The project called for the 
following work: 


Bu1ldozin 40 hours at $10.00/hr 	 $400.00 
Erect compressor building and shop 	 450,00 
.Crosscuts and drifts, 1050 feet 
at $32.60/ft.	 34,230,OO 
Timbering 600 feet at $6.00/ft '	 3,600.00 
80 assays for W03 at $4.5o each	 6o.00 - $39,040.00 
Estimated total cost of project 


Government participation, 75	 29,280.00 


Amendment No. 1 substituted 5o4 feet of long hole 
drilling for 84 feet of timbering and extended time 
for completion to 12/31/56. 


Amendment No. 2 substituted 6o •feet of drifting for 
326 feet of timbering, making the total for drifting 
and crosscutting 1110 feet and leaving the total for 
timbering 190 feet. Time for completion was extended 
to April 21 1957, 


To March 1, 1957, the following work had been completed: 


Worl(	
Authorized	 Completed Bulldozing	
$40o.00 ' 


Drifting and cruescuttjng	 1,110 ft.	 1,015 ft. TImberjn	 S 	 5 	


190 ft.	 80 ft. Compressor house and shop	 $4o,00	 $450.00 Long hole drilling	 504 ft.	 222 ft. Samples assayed	 $360.00	 $208.00
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Property 
Ownership:	 The land referred to in Article 2 of the contract form 


consists of 6 unpatented lode mining claims located in 
Sec. 33, T, 12 N,, R. 6 L, Custer County, Ideiio, They 
are recorded as follows: 


Claim Name Book No. Page No. 
Tungsten Jim No, 1 14 220 
Tungsten Jim No. 2 iLl. 221 
Tungsten Jim2 No. 3 111. 222 
Tungsten Jim No. 4 1LI. 223 Nelvinny No. 1 14 249 Nelvinny No. 2 14 250


The Tungsten Jim claims were leased to B, W, Parris, 
Clinton A Gunderson, and James E, Clutjs, by the owners, 
James E, Clutis, D, P. Lemons, Virinje Lemons, end Harry 
N. Garner and Irenet M, Garner, This lease has been as-
signed to the Operator, The Nelvinny claims were leased 
to B. W, Paris, Clinton A, Gunderson, and James E. Clutis, 
b the owners, James E, C1uti, and Nellie Pelton Clutis, 
and D, P. Lemons and Vinnie Lemons, by en instrument dated June 24, 1954, Th1 lease has been assigned to the Operator. 


The unpatented lode mining claims are now owned by James E, 
C1utj. and Nellie Pelton Clutis, and Don P. Lemons end 
Vinnie Lemons, and Harvey Penney and Hedy Penny. New Con-
sents to Lien and Subordination Agreements have been signed 
by the presant owners, 


In Dro!osed Amendment No. 3 the Nelvirny No. 3 claim is 
being added to Annex I of the Contract. 


Geo1o:	
The sedimentary rocks of the area have been intruded by 
a stock of quartz rnonzonjte. The predominant rocks of the 
area are quartzje with thin members of limestone and 
argil1je, The quartz monzonjte contact Is irregular with 
sharp embayments, 	 Ore solutions have replaced the argil-
lite bed, forming an ore body composed maInly of scheelite 
and ferberite, with minor chaicopyribe, in a quartz gangu.e, 
with other contact minerals. A surface trench 1,000 feet 
lone on the north-south contact shows scheeijte along its 
full length, but the best shtiwings are along a zone 250 
feet In length. Near the south encQ4the contact a sharp 
turn Is made and the contact trends about N. 70 degrees 
E. for l,40o feet, Soil sa1ing along this area shows 
scheelite along its length. The area is covered by 6 to 8 feet of debris, 
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Ore Values 
and Tonnage:	 The main ore showing on the adit level corresponds to the 


250 foot showing on the surface. The Field Team estimates 
that 50,000 tons of ore are indicated above the adit level 
and 50,000 tons are inferred below the level, with an aver-
age grade of 2.11 percent W03 , The average width of the 
ore body is indicated to be 15 feet. 2,200 tons milled 
averaged 1.2 percent W03 with considerable dilution from 
low grade ore in develop en work. A general study of the 
ore zone and sampling would indicate the minable grade of 
ore to be around 1.25 to 1.5 percent 11O3. 


At the north end of the present drift two small veins have 
been opened up from 6 inches to 1 foot wide which sample 
from 15 to 26 percent Wo3. 


New Application: The Operator made application for additional work and the 
following work Is proposed in Amendment No. 3 


Stage II 


Drift and Crosscut about L100 feet from north adit drift, 
500 feet of underground diamond drilling from present work 
Bulldozing trenches on northeast contact 200 hours, 
2 - 6Oo foot diamond drill holes to explore at depth below 
present workings, 


250 to 300 foot diamond drill holes to explore trenced. 
area on northeast contact. Total 1,100 feet, 
Consulting Engineer and Geologist, 8 days 
Sampling and assaying, 
Timbering and long hole drilling to use part left from contract, 


Stage III 


Dependent on results of Stage II 


Drifting and/or crosscutting 1,500 feet easterly from south 
adit drift to explore zone below trenched and drilled area, 
Timber as necessary, 
700 feet of underground diamond drilling along above noted 
drifts or croescuts, 
500 feet of long hole drilling 
Consulting Engineer and Geologist 15 days 
Sampling and assaying, 


Estimate Cost of Stage I. Contract and Amendments 
I and II	


$39,oLio,00 Estimated Cost of Stage rI	
33,35,00 Estimated Cost of Stage III 	
5,74l.00 Estimated Total Cost of Project	


$129,136.00 
Government Part1cipa.tj 	 75 percent	 $96,852.00 
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Conclusions and 


Recommendations .	 Consid'erjn the results of the work wider the pro-
ject, Anendinent NQ 3 is warranted, The Commodity 
Divjj 0n5 of the Geolojcal Survey, and the Bureau 
of Mines concur in the conclusIons and recommendations 
of the Field Team.


W, S. Martin,:Dirctor 
Divi10n of Iron. and erro_Alloys 


TLChapinnn/dlm 6-13...57 
cc to: Docketi-


Code OO 
Admr, IL File







UNITED STATES 
DEPARTMENT OF THE INTEl 


DEFENSE MINERALS EXPLORATION ADMIN ISTI 


So. 157 Howard Street 
Spokane 1., Washington 


May	 1957 


Re: Docket No. I 
Salmon River Scheelite.Corp. 
Tungsten Jim No. 1 Claim, et al. 
Custer County, Idaho 
Contract No. Idm-E786 


Mr. George C. Seifridge, Chairman 
Operating Committee, DMEA 
Department of the Interior 
Washington 25, D. C. 


FL COPY 
ATION	 DMA 


MAY 2	 '97 
TT1W[ I CO 


' 0


Dear Mr. Self ridge : 


Enclosed are the Government, Docket, and Division copies 
of Imendment No. 3 to the contract. 


By copy of this letter, other copies of the amendment are 
being distributed.


Sincerely yours, 


for: Wing G. Agnew 
Acting Ebcecutive Officer, DMEA 
Field Team, Region I, NW District 


Enclosures 


cc: USBM (2) 
Finance Office v/end. 
Nickelson
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Dear Mr. C1tta: 
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Sacere1y y*rs, 


D. t. cLsren 
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Actiz*j &ictiva Ot?icez' 
PL*34 Ts*i }eii* X, NW District 
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EXPLORATION PROJECT CONTRACT 
SALMON RIVER SCHEELITE CORPtATION 


DOCKET NO. DM&& 3667 


ANENDNENT NO. 3 


It is agreed this -	 _day of __________, 1957, between the United 


States of Panerica, acting through the Department of the Interior, Defense 


Minerals Exploration Administration, and the Salmon River Scheelite Corporation, 


that Exploration Project Contract No. Idm-E786 (DocIt No. DNEA 3667), dated 


April 21, 1955, as amended, is further amended as follows: 


Attached is Annex I and map (Fig. 1) showing corrected survey of lode 


mining claims. 


In Article 3 of the Contract and Amendment No. 2 the date of coin.. 


pletion of this contract Is extended from 2L months to )42 months, or from 


April 21, 1957, to October 21, 1958. 


The period for royalty payments and liens to secure the payment there-. 


of as specified in the Contract, is extended to twelve (12) years. 


Under Description of the Work, in the contract and. amendments thereto 


the work will be divided into three stages. 


STAGE I 


Complete tiork spe cified in Contract and Amendments No. 1 and No. 2.


STAGE II 


1. Drifting and crosscutting 1oO feet, not less than 1 by 6 feet 


in the clear, This includes 250 to 300 feet of drifting and/or crosscutting 


from north end of north drift from adit level, Fig. 2. 


Crosscut about 10 feet westerly from approximate point as shown 


on Fig. 2.
All work and the balance of the L.00 feet to be at points approved 


by the Government.







•	 STAGE II (cont'd) 


2. Five drill stations each 5 feet long. 


3. Soo feet of underground diamond drilling, a maxLmnm of S holes, 


appxvd..mately 100 feet each and AX size. AU of this work to be from adit 


level and to have approval of the Government. 


ti. Bulldozing 200 hours with a D6 or equivalent for access roads, 


trenches and drill sites, Fig. .2. 


5. Diamond drilling from the surface a rnaxthmini of 2,300 feet. This 


work to consist of 5 holes, two holes to be approdmately 250 feet each and 


three holes to be 600 feet each. The 250 foot holes shall have the approval 


of the Government aixi will be dependent on the trenching. Diamond drill 


holes 1 and 2 shall be approximately as indicated on Figures 2 and 3, at a 


dip of minus 32 degrees and approximatej..y 600 feet in length. . Hole No. 3 


shall be dependent on the results of Holes 1 and 2. All boleS shall be AX 


in size.
Holes shall be cemented and redrilled or reamed and cased as 


necessary. 


6, Consulting Engineer and Geologist, 8 days. 


7. Drifts, crosscuts and diamond drill holes shall be sampled in 


mineralized zones, and assayed for W03, 


Timbering and long hole drilling will be carried out as advisable 


and the balance left from Stage 1 shall be used. The Government reserves the 


right to add any further timbering or long hole drilling that may be deemed 


necessary in Stages Eor III.


STAGE III	 ." 


The starting points of work in Stage III shall be dependent on 


the results of trenching and diamond drilling in Stage II and shall have the 


approval of the Government.


- 2-







S
STAGE flI ((n'td) 


1. Drifting and/or crosscu.tting 1,500 feet. Not; less than I 


by & feet in the clear. Timber as necessary. 


2. Seven drill stations each 5 feet 1ong 


3. 700 feet of underground diamond drilling, a maximum of 7 


holes, approximately 100 feet each and AX size. AU of this work to be 


from above noted drifting and/or crosscutting and have the approval of 


the Government. 


li. SOo feet of long hole drilling. The location of these 


holes to be dependent on rock strxcture. 


5. Consulting Engineer and Geologist - 15 days. 


6. Drifts, crosscuts and diamond drill holes shall be sampled 


in mineralized zones and assayed for W03. 


ESTIMATED COST OF IROJECT 
Fixed Unit Costs 


'Stage I - To be completed 	 $39,010.00 


Stage II - 


0-100 feet - 500 feet AX size diamond 


drill hole ,underground,at $5.00/ft. $2,S00.00 


0-250 feet - 1,250 feet of AX size diamond 


drill hole,surface,at $5.00/ft. 	 $6,250.00 


2S0-S00 feet - 750 feet of AX size diamond 
at 


drill hole, surface,/$6.00/ft. 	 $Li,5OO.00 


S00-600 feet - 300 feet of AX size diamond 


drill hole, surface, at $7.00/ft. $2,100.00. 


250 feet cementing and redrilling at $3.00/ft. 
$ 750.00 


a5o feet reaming and casing at 


$2.20/ft.	 550.00 
Total diamond drilling	 $l6,65o.00 


Stage U
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Cross cubting and/or drifting, 1oo feet 


at $32.60/ft.	 $l3,0L0.00 


Bulldozing, 200 hours at $10.00/hx... 	 2,000.00


Drill stations, 5 at 5 feet eaàh, 
25 feet at $32.60/ft.	 815.00 


100 assays for W03 at $J..So each	 1So.O0


Consulting Engineer and Geologist, 8 


days at $50.00/day	 boo.o0 


Total	 $16,705.00 


Estimated Total Cost of Stage II	 $33,355.00 


STAGE III 


0-100 feet, 700 feet AX size diamond drill 


hole, underground at $5.00/ft. $3,500.00.. 


Total diamond drilling, Stage III $ 3,500.00 


Drifting arid/or crosscutting, 1,500 feet 


at $32.60/ft. $18,900.00 


Timbering, 250 feet at $6.00/ft. 1,500.00 


Long hole drilling, 500 feet at 


$1.00/ft. 500.00 


Diamond drill stations, 7 at 5 feet 


each, 35 feet at $32.60/ft. l,]J4.l.00 


Consulting Engineer and Geologist 


15 days at $50.00/day 750.00 


100 assays for W03 at $L..SO each i60.00 


total $53,211.00 


Estimated total for Stage III $56,7Il.00


-Li - 
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Estimated cost of Stage I 


Estimated cost of Stage II 


Estimated cost of Stage III 


Estimated total cost of project 


Government participation, 7 per-
cent


I 


39,ObO.00 


33,3SS.00 


S6,71i.1.00 


$129,136.00 


$ 96,82.0O
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EXPLORATION RWJECT CONTRACI 
SAIJION RIVER SCHEELITE CORPORATION 


DOCET NO. 1]1EA 3667 


MIEN]1IEMT NO. 3 


Attached hreto is figure 1, with a corrected survey 


of the lode mining claims referred to in Article 2 of the Contract. 


By a "WarrantY\Deed 1t dated June 21i, 19S6, Waine E. 


O..utis and Patricia A. Cl'i\bis, his wife, of Salmon, Lenthi County, 


Idaho, sell a ' interest iithe Tungsten Jim No. 1, No. 2, No. 3, 


and No. Lj. mining claims to J 'àines E. Clutis and Nellie Pelton 


Clutis, of Salmon, Lexnhi County, Idaho. 


By a "Quit Claim Deed'dated November 8, l96, Harry W. 


Garner and Irene Garner, of Las Vegas, Nevada, sell an 1/8 interest 


in the Tungsten Jim No. 1, No. 2, NO. 3 and No. ii. mining claims to 


Harvey Penny, of Salt Lake, Utah. 


Attached are copie s of a Consent to Lien and Subordination 


Agreement, dated March iS, 1957, from Janies E. Clutis, Nellie Pelton 


Clutis, Vinnie Lemons, D. P. Lemons, Harve Penny and Hedy Penny.







/ 
V
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I	 Salmon River Scheelite Corp. 
TungstEn Jim et al Claims 


Custer County, Idaho 
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• ,	 , Iron.. and Ferroalloys Division.-D1A - 
Through: Chief, Br. of Ferrous Metal	 oys 


R. 1. Holliday, Commodity Specialist, Branch of Ferrous e s & Ferroalloys 
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2	 I concur with the Field Team 
recommendation that Stages II and III of the operators proposal • be 
approved and that Stage IV be considered when data from the above work 
are obtained.







IN REPLY REFER TO: 


TES 


E INTERIOR 
IRVEY 
D.C. 


1 4, 1957 
DMEA. 3667 Idm-E786 
Salmon River Scheelite Corp. 
Tungsten Jim Nine 
Custer County, Idaho 


Tungsten 


Ecp1oration Administration 


From:	 N. E. Nelson, U. S. Geological Survey 


Subject: Review of Field Teani Report recommending additional work. 


The contract, awarded in April 1955 approved the expendi-
ture of 39,O4O.00 on the exploration of a strong scheelite and 
ferberite bearing tactite zone. 


By crosscut and drifting an orebDdy 215 feet long, jfeet 
wide and estimated to contain 50,90 tons of 1.2 to 2.4% W03 , mate-
rial has been indicated. The work under the contract is about com-
pleted and the operator is requesting that additional work, Stage II 
estimated to cost $34,240, be approved, to be foJLlowed by Stages III 
and IV estimated to cost $63,950 and $100,405, respectively. 


The examiners recommend that Stage I be completed and 
Stages II and III, essentiafly as proposed by the operator, be ap-
proved. The estimated costs are: 


Stage I $39,040.00	 probably expended 
Stage II $34,040.00 
Stage III $57,700.00 


Total $130,780.00 


Government share $98,085.00


Approximate production required to liquidate the prospective advance, 
at 5%, $2,000,000. Success has attended the work to date. 


I concur with the recommendation of the examiners and the 
Field Team that Stages II and III work be approved as outlined. If 
reasonably successful, Stage D1 could be justified. 


N. E. Nelson 







UNITED STA.TES 
DEPARTMENT OF IE INTERIOR 


Defense Minerals Exploration Admini 
So0 17 Howard Street 
Spokane 1, Washington 


February 20, 197
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To g	 : DA Field Team, Region I, Northwest :D2 


• Howard B0 Nickelon, Geologist, U0 S0 Geological Survey 


Subjct :. Evaluation report on application for additional.work, 
Docket No0 DMEA3667 (Tungsten), Salmon River Scheelite 
Corporation, Tungsten Jim No	 et a10 claims, Custer 
County, Idaho, Contract No IdmE786 


INTRODUCTION 
Le,v	 4CAiGr 


On January 22, 19S7, the Salmon River Scheelite Corpora 
t'ion applied f or additional DNEA. assistance tO further éplore their 
tungsten deposit on Thompson Creek, Custer County, Idaho0 The work 
reqsted consists of bu1ldoing, diamond drilling, drifting, cross 
cutting, and driving an inclined shaft, and is estimated to cost 


SUNMARY 


The work allowed by the present contract, dated April 21, 
• l9j is almost completed0 ApprOximately )1 feet of drift and •	 crosscut and 282 feet of lighole drilling remain uncOmpleted as 


of February 1, 197 This work has discovered a óontact rep1ace" 
ient ore bothj approximathly 21S feet long averaging about l feet' 
widen which is estimated tO contain approximately O,00O tons of 1 '7 
indicateLore above the drift and SO,000 tons of inferreLore be 


•	 low the leve0 The average grade of the ore, 'based on assays of 
31 sanles cut from the drift, is 2 percent O3 (See the: • 
Underground Geologic Map, le 1, arid the Underground Assay Maps 
pl 2o) Sample returns from the vein outcrop indicate lower grade 
ore,rid the Operator°s estimate of the ore mifled to date is 


• approximately l2 percent W03 0 	 Revie6d by 
iT	 QFATILG COII1MITT 


•	 In addition to the ore bocbj described, two schte 
veins, each up to inches wide, found in the granite near the ' _. 51 
face of the north drift are very highgrade0 A consider	 ldate), 
tonnage of 1owgrade material (003O0S percent WO) may exist in	 - 
limestone which was intersected in a long hole we gt of the main 
ore 'body (p10 2)







.	 . 


The granite contact trends north in the deposit areaD 
but near the south end of the deposit the contact swings abruptly 
and trends approximately N0 700 E. Soil sampling along this contact 
indicates that scheelite occurs associated with the contact0 (See 
the Surface Geologic Maps p10 3 East and Wast sheetso) 


The. Operator°s plans for exploration of the deposit in 
cludeaddition4work on the present level and testing the deposit 
at deph by surface diamond driUing If the surface diemond driflc, 
ing is succesful a shaft sjdng project that includes crosscutting 
drifting and diamond drilling is proposed0 He also plans to explore 
the	 700 E0 contact by trenching' and diamond drilling0 If this
work' is favorable crosscutting and drifting from the south drift 
is proposed0


0PI.AT0R° S PROPOSAL 


The Operator°s proposal	 presented in four stages as 
follows


Stage I 


This stage consists of the work allowed under the present 
contract0 


•	 Stagell 


• ' l	 .00 feet of additional crosscutting and drifting on the 
present level0	 . 


2 SCO feet of underground core drilling to test the walls 
frOm the present level or from workings accomp:Lished under Item. 1-


.200 hours of bulldozing along the N0 70 E0 contact0 


L' 0O feet of AX size diamond drilling to confirm the 
results of. Item 3 if the bulldozing indicates an ore occurrence0 
Items 3 pd 1..wiil justify Stage 1110 


iOO feet of AX su,face diamond drilling to test the 
deposit oundon the present 1evelapprcximataly 300 feet beLow 
this level0 Item S will justify Stage :cv0 


6 100 assays for W030 


The tOtal estimated cost of Stage II is '$3L2ItO 


2
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Stage III 


Stage III is dependent upon results of the bulidosing and 
diamond drilling on the N0 700 E0 contact0 If the results are favor 
ab1ca the following work is proposed8 


•	
I 0Q., feet of drifting nd crosscutting from the south 


drift to explore along the N0 70 E0 contact0 


• 2 700 feet of longhole drilling to test the waUs 


800 feet of core drilling to , explore the walls0 


l000 feet of timber0. 


5 '100 assays0 


The total' estimated cost of Stage III is $63,90 


Stage IV 


Stage IV is dependent upon the results of the diamond 
drilling' 'proposed to test the known deposit at depth0 If this 
drilling T is successful in showing that the deposit extends to depths 
the following work is proposed8 


"10 ' 370 feet of inclined twoconartment (6 0 x 9 ) shaft 
inclined 


:' 1,2P feet of crosscut and drift from the bottom of the 
shaft to explore the deposit0 


3	 00 feet of core drilling to explore the wells of the 
drift0 


1 700 feet of longhole drilling to test the walls of the 
drift0


200 feet of drift and crosscut timbering0 


'100 assays0 


The :totel estimated cost of Stage IV is $10O1i0o 


REC0N1NTI0N 


It is recommended that Stages II and III of the Operator 
pr 'osal be approvsd ecept for minor changes nd that Stage IV be 
considered when data from the above work are obtained0







	


.	 . 


The present DI'P program reu1ted in one of the most im 
portant discoveries in this region to date0 The purpose of the 
proposed additional work is to extend the exploration into adjacent 
unexplored but favorable areas If the results are as uccesful 
as hoped for, a really large deposit will be indicated0 


Stages II and Ifi of the proposed exp:Loration progrem 
outlined , by the Operator are justffied, but sufficient information 
for proper evaluation and planning of Stage IV will not be available 
until Stages II and III are completed0 At that time the costs0 
location, and type of deeper exploration proposed in Stage IV can 
be 'p]Anne ,d to" fit the new conditions0 


PROPIfRTY 


The property is on Thompson Creek in sec0 33 T 12 N . 
R0 16 E, Bayhorse Mining District, Custer County, Idaho0 It can 
be rached'by traveling 11 miles west on U0 S Highway 93 from 
Clayton, Idaho, to a point just beyond the concrete bridge 'crossing 
the Salmon River and then by ,taking the mine access road dorn tha 
north side of the river to Thompson Creek0 The road then follows 
up th? 'creek to. the 'mine, a total distance of about 8 mfles0 


'Snowelides and flood watera'have plagued the:'Operator 
durIng : éarly spring months, and snow rnoval is necessary during. 


	


the. winter months0	 ' 
• '	


CON ETENCY OF THE APPLICANT,' 


'The Operator is competent to perform the proposed exp1Qra 
tion, and it is believed the company is finanoil1y capable of proc' 
viding its share of the propo9ed costs0 


PRopETIRITS 


The unpatented claims are prescntly owned by James E 
and Nellie Pelton Clutie, Don P0 and Vinnie Lemons, all of Salmon, 
Idaho, and Harvey and Hedy Penney of Salt Lake "City, Utah0 
Mr0 arid Mrs0 Harvey Penney purchased Harry W0 and Irene N0 Garner9s 
interest in the Tungsten Jim No0 1 through claims 0 and Mr0 and Mrs0 


James Clutis purchased ayne E0 and Patricia Clutis interest in the 
Tungsten Jim No0 1 through L claims0 Because of the change in the 
o%mership since the date of the contract, a new Consent to Lien and 


•.Subodnation Agreement and' c'opie$ of:, the purchase agrernents, have,. 
been requested of the Operator0 


James E Clutis, Robert IN 0 Fars, and Clinton A0 Gundern 
leaeed the Tungsten Jim No0 1 through 1. laims May 19, l9I, ard the 
NeJLvinj No0 1 through I,. claims and Scheelite Nellie, No0 L through 'i 
claims June 29, l91 These leases were assigned to the Salmon 
River Schiselite Corporation on Junta 29, l9 and Nay 3, 19%,







.
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respectively 0 Robert	 Fis nd Clinton A Gunderson have no 
equity in either the comparr or the property at the present ti0 


Plate	 a transit survey claim map made by Hugh Coiner 
in l956 shows the locations of the claims0 This map should be 
made a part of the amendedc ontract because it revises the claim 
boundaries shown on the present contract claim map 0 Part of 
bulldozing proposed in Stage II dfl be on the Nelvinrwj c1aii 
and this claim should be added to land covered by the pres'nt 
c ontact'0	 ''	 . 


DESCRIPTION OF THE PROPERTY	 .	 . 


The surface facflities at the property- consist of a IOton 
gravity scalping plants a small sawmills a. cook houses living quarters 
for th'e mill and mine crew s and a 'coniPressorshop building0. The 
Corporation also has an upgrading plant in Salmon0 


The deposit has been explored on the 3urface by a l9OOO 
foot dozer trench and three shallow edits0 Underground exploration 
under. 'the•DA contract consieth of. 96g. feet of crosscut end, drifts 
1 017S feet below the surface (p10 3 1e 1est sheet)0 In additions 
the 'Operator has comp1eted O feet of crib raise and some stoping' 
(p10 l)	 . S 


GEOLOGY 


The' area was mapped by C. P0 Roes (U0 S Gaol0 Surver 
Bull a 877k l937) He has shown the rocks in the area to be Milligan 
fornation (Mississippian age) and Wood River formation (Pennsylvanian 
age) that,have been intruded by a stoôk of quartzMono 'nite" .pat' 
of. the Idaho bath olith. The older oeks 'form. an island co1etely. 
surrounded by Challis volcanic rocks' (Tertiary),) Locally the quartz 
monsonite is called granite0 . . " 


The predominant rock in the vicinity of the mine is quárt 
Ito with thin members of limestone and argillita 0 Ross mappad these 
rocks as Wood River formation 0 The beds strike northerly and dip 6O0 8 0 iii 0 The mine aditb which cuts across the beds, shows the 
formation in this particular section to be made up of quartzIte 
ergiUi't and limestone or marble" beds that strike north and dip 
8Ooc85 1	


"	 S	 '	 '	 S	 S 


Where mapped, the quarte monsonits contact Is irregular 
with several sharp embayiients (p1 0 3 East and West sheets)0' The 
deosIt occurs along a northstriking steèpdIpping portion of, 
the ganite which ha come in contact with an argilhite bed that 
also strikes north and dips teeply0 Th öre solutions have replaced 


,.5;
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the argilhito bed 5, forming an ore body Coip0sed rnai1y of scheehite 
and ferberite 5, and minor ehalcopyrite 5, in a gangue of quartet 
pyrrhotite 5, pyrite 5, rnegnetito 5, garnet 5, and other contact minerals0 


The average grade of the ore determined by the samples 
cut acxoss the drift is 	 percent	 (plo 2) however 5, those 
samples are not all 'cut across the ful' width of the ora zone whh5, 
in the present workings 5, averages about l, feet0 The Operator 
estitnatés, that the average grade Of 'approximately 22QO tons of 
ore 'thilIe which included sômé , lograde rateri.al from the expJLora 
tionork is ] percent WOo Limited surface samihing jndicates 
thatthe, surfaôe ore is loe. grade than that found in the. under 
ground drift0 'Assays from thj 'underground sam]phing a the determina 
tion 'of ore áde from milling ár not complete 5, but the infomation 
available to dateS indicates that the ore body above the level will 
average from ito l percent W030 


Surface trenching has exposed scheehité iong the fiftl 
length of the l 9OOOfoot trench 5, but the riiainore body oosed in 
th 'trench is about 2O feet long and 20 feet wide0 Underground 
the Ore 'body is similar 9 being approximately 2O feet long and 


"1 averaging l feet in width0 ; 


'Two narrow scheehite veins up to 6 inches wide were cut 
in the granite at the north end of the north drift0 These veins 
trika 'north and dip about 300 E0 Drift rounds across these veins 


'proded ood 'e (ph0 l) The discovery of these veins suggests 
exploration possibilities in the granite in this area0 'Although 
the veins 'are narrow and may not have much strike length 5, they are 
rich 'in scheehite0 


The granite contact swings sharply near the south end 
of the 'deposit and trends about N0 700 E0 for l 5,O0 feet to a 
saddle. at" the top of a ridge (plo 3 East and West' sheets)0 Be' 
yond the saddle 5, Challis volcanic rocks cover the contact0 The 
only sedimentary rocks exposed along' this contact are argillites 
limastones. at the southwest end 5, and a bed of quartsits which 
crops out near the top of the ridge0 The quartites at the top 
of the ridge strike about N0 7° E0 and dip 602 NW0 The rocks at, 
the, bend in the contact strike about north and dip steeply west0 


'Soil sampling in this area by the Operator disclosed 
scheelith along the contact Later the Operator and the writer panned 
the overburden and determined the amount of scheehite by lamping the 
panned concentrates 'The results of this work are shown on plate. 35, 
East and West sheets 0 The ' area included in the sury is, covered 
by 1 to 10 feet of overburden thus it is impossible to determine 
the: origin of the scheelite0 'Samples taken from the gr Ito over 
burden showed as much scheehite as those taken topographically 
lower.. frn the sedimentary ovexbtfrde0 Bulldozing across th ....on' 
tact maj doterx.ne the origin of the cheehite0







S 
At the north end of the bu11doer0trench the northtrending 


granite contact appere to turn about S 30 W0 for a ditance of 
IO feet0 Thie contact which i expoeed in the road cut elong the 
creek 5, then einge about N0 L5° W0 for approimate1y L2O feet0 


thIe point the contact trende northeaet for apprcimately BOO feetD 
then eiinge eeter1y0 On the eet eide of the creek the eedimentarr 
rooks are mainly quartitoe0 Some echeelite can be panned from the 
soil derived from the contact 5, but quartitee do not appear to be a 
favorable rook for echeelite depoeition0 


A ncrth4rending eteep'dipping fault cute the ore body at 
the croescut and aprjarently has dieplaced the granite contact as 
evidenced in both the north and south drifts0 Slickenaidse plunge 
18 along the fault plane0 An attempt is being made with the re 
naming iork. to determine t.e displacement along this fault in order 
to locate the faulted portion of the ore body and to locate the 
granite contact west of the fault0 


In the underground workings a minor fault pattern has been 
observed0 These faults strike northwest and dip southwest0 When 
the observer faces north 5, the faults displace the ore badly east 
for a fe feet. 


The grade of the ore has improved with depth5, and possi' 
bilities of the ore body extending below the level appear favorable0 
Deeper exploration.on the main deposit should he by diamond drilling 
before shaft sinking is undertaken because the fault or a change in 
the attitude of the granite contact could cut the ore body off0 


THE EXPLORATION PROJECT


Stage I 


Stage I consists of the work in the present contract0 
Approximately i1 feet of drifting and crosscutting, some 1ongho1e 
drilling, ano. some sampling remained to be completed as of Febru.ary 1, 
l957 This remaining work was outlined to the Operator in a Field 
Team letter of January 2S, 19S7, and described by the writer in an 
interim report of January 2h 197 It is hoped that this work will 
locate the granite contact west of the northtrending postmineral 
fault in the north and south drifts0 


Mr. Olutis expects to have Stage I of the present contract 
completed by April 1 3$, 197, and he wishes to start on this 
proposed work at that time0


Stage U


1, lj.00 feet of drift and crossout on the present level0 


There remains to be tested approximately 280 feet of ground 
north from the end of the north drift to a point whore the contact 
swings abz'uptly southwest. It is estimated that approximately 
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2O30O feet of the proposed drifting can be used in this area0 
The location of this work will be largely dependent upon the re 
suits obtained under the remaining work of Stage I The balance 
of the proposed footage (100 feet) can be used in several JLocatiôns0 
Firsts if the crosscut now being driven to the west in the south 
drift intersecte a favorable structure or ores part of this footage 
can. be . used to explore It0 A crosscut west approximately 3 feet 
long would give more information than was obtained from long hole2 
This hole cut 19 feet of limestone that assayed Oi8 percent wo30 
A àhort crosscut east in the vicinity of long hole 8 would determine 
more 'accurately'.the grade across the ore body in the east wall of 
the north drift0 , Recent assay returns, from hole 8 showed 
percent 'WO from 0 to 6 feet oo6 percent W0 3 from 6 to 12 feet 
and granit2 from 12 to 16 feet0	 •. . 


The location of this drifting and crosscutting should, have the 
prior 'approval of the Government0 . 	 . ' 


20 O0 feet of diamond drilling from the present adit0 


The Operator proposed this dri:Lling to probe the walls 
of the north drift proposed In pork Item 1 and to probe the walls 


• of the existing drifts for the faulted portion of the ore body west 
of the' fault0 At the present time it appears that two shoxt holes 


• in: the granite from the proposed drift north 'would be a method of 
finding the extent of the scheelite veins cut near the face of , the 
north drift0	 '	 ' '	 ' 


If the displacement along the northtrending fault can 
be determined by the present and proposed exp1oration one or two 
short holes should' be drilled west from the' working to locate the 
portion of the deposit faulted at the north drLftadit intersection0 
If diamond drilling footage had been available during the present 
projects it would have been a useful te:i0 , Longho1e driUin has 
been most .useful bu1 the sludge samples of the' ore w nes do not 
"give s dependable assay information as diamond drill, core' samples 
would 0 ':Thé location' Of the proposed drill holes should hays the 
prior approval of the Government0 


4 1	 '	 •	 ''	 '	 • 
3 200 hour of bulldozing along the N© 70° 'E0 contact0 


Early last fall Ir0 Clutis and the writer spent aprcximately 
1 day taking shallow soil samples along the contact0 These samples 
were 'panned and ].anped and the amount of scheelite in each sample' 
i shown :0Th plate '3 Eaet and West heets The results Of this. 
work eho that scheelie could' occur in 'the granite and possibly 
along the. contact0 " The 'amount. of ech,eelite found from 'sinpiing 
justifies the proposed bulldozing and possibly some diamond driJL1ing 
The tentative locations of thebuildozer trenches are shown On plate 3 
East and West sheets0' 	 ' '	 '	 '	 '	 ",
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S00eet of diamond drilling fror4 the surface at inteals 
along the N0 700 E0 contact0 


This drilling is dependent upon the results of the bull 
dozing and is desirable in order to determine the attitude of the 
contact should the bulldozing results be favorable0 Moreover it 
will give valuable information for plamiing the proposed drifting 
and crosscutting from the present level under Stage III The 
Government°s prior approval of this drilling is recommended0 


Water is available for drilling from a spring located 
near the contact (p10 3, East sheet)0 


1,800 feet of surface diamond drilling to test the deposit 
at depth under present workings0 .,,. 	 . 


• To justify deeper exploration it is imperative to determine 
ths ore extent to a reasonable depth, and the cheapest methOd for 
this ..datermination is diamond' drilling0 ' Threehole s have been 
própóed but if he first two, holes intersect the deposit, the 
third hole will not be. drilled0 : The loctions. of the first two. 
holes are shown.on plate . 3, pest sheet0 The' location'of the third 
hole i dëpendènt upon th results of the first . two holes It is 
also possible that if a good oreintereection is obtained in the 
.firs.t holes holes 2 and 3 would not be drilled0 


If the dip of the deposit should swing slightly eastward, 
the proposed 0Qf.00t drill holes . would not cut the ore zone. 
(vertical section, p10	 therefore, it is recommended that 600 
feet per hole be allowed making, the total footage for this work. 
Item 1,800 feet0. .The . holes'shou1d . be.started withAX or larger 
as . there. may be difficult ' ground . encountered. at the northc4rending 
fau1t also, funds should be allowed for cemenbig and casing0 
Holes .1. ' and 2 • shuld be .dfrected toward the. best portion of the 
ore .bcdy they should be. approximately . 100 feet apart and should 
be drilled due 'east at about 32° inclination0 


• • .6 100 assays for tungsten0 


It is estimated that 100 assays for tungsten will be 
adequate fOr all work items 'under Stage II of the proposed work0:. 


Stage III 


If the results of bulldozing and the diamond drilling 
along the. NQ 70° E0 contact are satisfactory, the following work 
is proposed	 .
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1.5O0 feet of drift and/or crosscut0 


The proposed l0O feet of drifting and crosscutting from 
the south drift of the adit will explore the area0 This estimate 
is based i'i the distance from. the south drift to the eastern limits 
of the soil samplings approximately ll00 feet plus an additional 
200 feet of drift to follow the anite irregularities and approxi 
mately 200 feet of croescuts off the main workings0 


?	 00 feet of 1ongho1e drilling0 


3 ° 700 feet of diamond drilling underground0 


The above drilling is requested to explore the wal1 
of the drift0 


1 100 assays for tungsten0 


It is estimated that .100 assays for tungsten will. be 
uffioient: for all work items under. Stage III cf the proposed ork0 


Stage IV. 


It is recoinended that Stage IV of the Operator °: prposa1 
be withheld until most of the brk proposed under Stages. II and III 
is completed0 The principle of the exploration proposed by this 
stage is good, but an accurate engineeriirig appaisal of the project 
is precluded until Stages II and III are accomplished0 If this 
work is successful D the Government is warranted in participating 
in deeper exploration0 


The approximate location of the shafts as proposed by 
the Operators, is shown on the vertical section (p10 S)o. 


CONCLUSIONS 


The present DNE project which has been most succeasfulD 
requires additional exploration work to determine the potentialities 
of the deposit 9 and the resuith of soil. sampling justify furthe 
nvcsetigation of. the N0 70° E0 cOnthct0 . 


The proposed additional work s thoroughly worth while 
and the step by step approach as requested by the Operators is 
good exploration procedure0 . 


is recommended that the application for additional work 
be approvéd and that 30 months be allowed to complete the project.0, 


Enclosures S 
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UNITED''SES 
DEPARTMENT OF THE INTE 


4lq,ch	
DEFENSE MINERALS EXPLORATION ADMINIST 


So. 157 Howard Street 
Spokane i, Washington 


l4arch 22, 1957 


V 
Mr. George C. Selfridge, Chairman 
Operating Committee, DMEA 
Department of the Interior 
Washington 25, D. C.


Re: Docket No. DMEA-3667 (Tungsten) 
Salmon River Scheelite Corp. 
Tungsten Jim, et al. claims 
Custer County, Idaho 
Contract No. Idm-E786 


Dear Mr. Selfridge: 


In connection with changes in ownership of the Tungsten 
Jim Nos. 1 through Ii. claims, Mr. Clutis has obtained and sent to 
us a notarized copy of Warranty Deed between Wayne and Patricia 
Clutis arid James and. Nellie Clutis, a photostat:Lc copy of a Quit-
Claim Deed between Harry and Irene Garner and Harvey Penney, and 
new Consent to Lien and Subordination Agreement signed by James E. 
and Nellie Pelton Clutis, Vinnie and D. P. Lemons, and Harvey and. 
Hedy Penney. 


Enclosed are one each of the above documents and six 
copies of the new Consent to Lien and Subordination Agreement :::.: 
f or inclusion in an amended contract if one is approved. 


Sincerely yours, cIt* 
A. E. Weissenborn 
Executive Office:r, DMEA 
Field Team, Region I, NW District 


Enclosures 


cc: USBM (2) 
USBM (AD) 
Nickels on
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March 21, 1957 


Mr. George C. Seifridge, Chairman" 
Operating Committee, DMEA 
Department of the Interior 
Washington 25, D. C.


Re: Docket No. 1)MEA-3667 (Tungsten) 
Salmon River Scheelite Corp. 
Tungsten Jim No. 1 et al. claims 
Custer County, Idaho 
Contract No. Idm-E786 


Dear Mr. Seifridge: 


Enclosed are four copies of two memorandum reports on the 
requested additional work at the above-referenced property, one by 
Howard B. Nickelson, geologist of the Geological Survey, discussing 
the geology and the other by S. W. Zoldok, mining engineer of the 
Bureau of Nines, discussing costs. 


Nickelson points out that the present DNEA project has been 
most successful but that additional exploration is necessary to 
evaluate fully the potentiality of the deposit. The recommended work 
is designed to test two areas either or both of which may contain a 
considerable amount of additional ore. The first area is that portion 
of the knowndeposit which may lie beneath the presentworkings and 
the other is a new area in which the possible existence of another ore 
body is indicated by soil sample panning. 


Zoldok, in his memorandum on costs, states that sufficient 
timbering and long hole drilling will be leftover from the present 
contrict to take care of the estimated requirements for StageI. 
If it is not practical to authorize in Stage II any unused items in 
Stage I, it is estimated that 75 feet of timbering at the current 
rate of $6per foot and 200 feet of long hole drilling at $1 per 
foot will be sufficient for Stage II requirements. 


The Field Team concurs with the recommendations of 
Nickelson and Zoldok.


By Field Team Region I, NW Dist.


UNITED STATES 
DEPARTMENT OF THE INTERI( 


DEFENSE MINERALS EXPLORATION ADM IN ISTRATI 


So. 157 Howard Street 
Spokane 1t. , Washington 


•11, 


:Q JLL 
A. E. Weissenborn, Exec. Officer 


U. S. Geological Survey 


nclosures 
cc: USBM (2) USGS(SRO) 


Nickelson


U. S. Bureau of Nines 


Revia0d by 
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UNITED STATES 
DEPARTMENT OF THE INTE 


DEFENSE MINERALS EXPLORATION ADMINIST 


T°rr2Tp. 
1201 N. Division St. 
Spokane 2 ; Washington 


March (r15, 1957 


}1ERANDUM" 


To:	 DMFA Field Team, Region I, Northwest 


IOR 
Af 1VD	 /R 2	 1957 
—r_f	 . 


___ Ijo 
___ /b _____ 


!Lfdct ______


From:	 S. W. Zoldok, Mining Engineer, Bureau of Mines 


Subject: Cost analysis on application for additional work, 
Docket No. DNFA-.3667 (tungsten), Salmon River Scheelite 
Corporation, Tungsten Jim et a]. Claims, Custer County, 
Idaho, Contract No. Idm-E786 


In his application dated Janua 18, 1957 the Operator 
requests DNEA assistance in an expanded exploration program comprising 
three additional stages • Prior to the Operator submitting his appli-
cation, a conference between the Operator and Field Team representa-
tives was held on November 30, 1956, when the project was discussed 
in some detail. 


The Operator requests an increase in assaypósts from t440 
per sample. to $5.Q0 and also under Stage III an increase in drifting 
costs from $32.60 per foot to $34.10. No data ras):submitted in support 
of the increased costs. Our experience with thu project to date 
indicates that no increase in the costs of assaying and drifting Is 
justified.


In support of the diamond drilling cr,sts the Operator 
submitted bids by Nichols & Thompson Core Drilling Co., R. V. 
Campbell, and Boyles Bros. Drilling Co. Copies of these bids are 
attached. Of the three bids submitted, Boyles Bros. bid is most 
likely to result in the lowest cost per foot. 


Recommended Exploration and Costs 


Should the Government decide to participate in additional 
exploration at the property the following stage-type program and 
costs are recommended for consideration.


Reviewed by 
DtB& OPATX1G CQMMT 


(&tt) 
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Stage I - To be completed under the present contract. 


Stage II - (1) 400 feet of drifting and/or crosscutting. 


(2) Timbering none. (Sufficient left over from Stage I.) 


(3) 500 feet underground diamond drilling (5 holes maximum 
100 feet each; 5 drill stations each 10 feet long). 


(4) 200 hours bulldozing; D6 or equivaLent. 


(5) 2300 feet surface diamond drilling (5 holes: 2 - 250 ft. 
and3-'600ft.) 


(6) 500 feet of casing and cementing. 


(7) Long hole drilling none. (Sufficient over over from 
Stage I.) 


(8) 100 assays for tungsten. 


(9) 8 days consulting engineer or geologist. 


Stage III -(1) 1500 feet of drifting and/or crosscutting. 


(2) 250 feet of timbering. 


(3) 500 feet of long hole drilling. 


(4) 700 feet of underground diamond drilling (7 holes 
maximum 100 feet each, 7 drifl stations each 10 feet 
long). 


(5) 100 assays for tungsten. 


(6) 15 days Consulting engineer or geologist. 
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Estimated Unit Cost of Diamond Drilling 


(a) Underground
12 holes at 100 feet each. 
1200 feet AX size diamond drilling @ $5.00/ft. $6,000.00 


(b)	 Surface 
2 holes at 250 feet each. 
3 holes at 600 feet each. 


0 to 250'	 1250 feet AX size diamond 
drilling @ $5.00/ft. 6,250.00 


250 to 500'	 750 feet AX size diamond 
•	 drilling @ $6.00/ft. 4,500.00 


500 to 600'	 300 feet AX size diamond 
•	 drilling @ $7.00/ft. 2,100.00
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ESTIMATED COST OF PROJECT 


Stage I	 (Prior contract) $39,040.00 


Stage II	 Thdependent contract 


0-100'	 500 feet AX size underground 
diamond drilling @ $5.00/ft. 2,500.00 


0-250'	 1250 feet AX size surface 
diamond drilling @ $5.00/ft. 6,250.00 


250..500'	 750 feet AX size surface 
diamond drilling @ $6.0/ft. 4,500.00 


500-600'	 300 feet AX size surface 
diamond drilling @ $7.00/ft. 2,100.00 


250 feet cementing @ $3.00/ft. 750.00 


250 feet reaming and casing 
@ $2.20/ft. 550.00


Fixed unit costs 


Crosscutting and/or drifting 
400 feet @ $32.60/ft.	 $13,040.00 


Bulldozing (D6 or equivalent) 
200 hours @ $10.00/hr. 	 2,000.00 


Drill stations 
5 @ $300.00/ea.	 1,500.00 


Analyses of tungsten - 100 @ $4.50/ea. 	 450.00 


Consulting engineer or geologist - 8 days @ 
$50.00/day	 400.00 


Total - Stage II	 $34,040.00 
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Estimated Cost of Project (continued) 


Stage III Independent contract 


0-100' 700 feet AX size underground diamond 
drilling @ $5.00/ft.	 $3,500.00 


Fixed Unit Costs 


Crosscutting and/or drifting 
1500 feet @ $32.60/ft. 	 it48, 900.00 


¶Pimbering - 250 feet @ $6.00/ft.	 1,500.00 


Ing hole drilling - 500 feet @ $1.00/ft.	 500.00 


Drill stations - 7 @ $300.00/ea. 	 2,100.00 


Analyses for tungsten - 100 @ $4.50/ea. 	 450.00 


Consulting engineer or geologist 
15 days @ $50/day	 750.00 


Total - Stage III	 $57,700.00 


Total cost of project	 $130,780.00 


Government participation @ 75%	 $ 98,085.00 


Distribution: .-
D14EA (4 
usGs (2 
USBM (AD) 
Docket 
Walker
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Skaft SmWng	 DRILLING... COYPANVU) 


TneIDnvu


CONTRACTORS - ENGINEERS - GIEOLOGISTS 
GENERAL OFICCS 


1321 SOUTH MAIN STRUT	 PHD (HLI 4-4405	 4 


SALT LAKE CITY 15. U AH 


January &, 17 ______ AR 2T: 


ATj Ec ir-


Mr. Jaai. IL Clot.. 
atuios &lv.r Sohe.Ute Corp. 


Clayt., Idaho. 


Dear Mr. ClotOs: 


lollowing arc the rat for your p ojOaéd T,b0iiTtTsUfladdrlllIUg 
prorsm at the Tunsteii Jim Mine, approximately iS z1lea. aoutheaat cd Clayton. 


1. MobIlization. $360.00. 


2. Drilling Rates, per foot. 
AX	 B.X	 NX 


	


0 250ft.	 $5.00 $5.60 $6.20 


	


250-5UOlt.	 6.00	 6.20 


3. Cenemting, 11 aeceasary, will be $3. DO per fog. 


4. Ramlng, if necessary, will be $2.20 per foot. 


5. Drill Stationa, will be conetr*ti at no cost to ?oyles. 


8. Underground drilling. 3bculd an wderroid progran be con-
aidered, to coincide with the eurfaoe work, the ave rates under Item 2 would be 
$1.00 p.r foot higher providing that we aupply the air. 


Should the foregoing iotatIos 	 t with your approval, it is our utcier-
standing that the prw would be done &riug the smer months. 


Thank yon for calling on us.


Tours very truly, 


A. F. Goldaworthy 
Msnaer, Drilling )1vtsbon 
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OOR* IILLING BID
Jsaiary l, l97 


Salaon fli' Sohs.lit. Oorp. 
Salwrn, Id*bo 


We wib to mib*it the fbllcwing bid for sore drilling on your 
property Thoup.m Crá, (Xzeter 0ountv, Idaho. 


Casing hole & rovin,g easing fra hol.-----------$6.0O en hour 


Oenting hole & drilling asiant £ preparing hols 
for samt.---------------------------	 7.00 an hour 


Aerag• sot for boles up to 400 f.t-- - - 	 6.2 p foot 


Average cost for boles up to X)0 f='-----.	 6.7 per toot 


Drill boxes end logging sores not ineluded, 


/i /


A 


R. V. Canpb.11 / 
Diamond Drill Contracting 
Ss.ln, id.*ho


MR	 1Y57 
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TK LE TX P


MAR 


MR. A. E. wEisNBCVit, E(TZV (IFZ(Z 
ThEA FIELD	 GX(i X 1W DISTRXC 
som4 3$'? WMARD STTE? 
SOXNE Ii, WAS}LtNGTON 


U(O JANUA	 9, DO(ZET NO. !4EA 66?, SAt(ON RIVER S(IEELXLE CORPLTI 


ADVISO TEPT FI1W MEN WOtilD VISU lIE OVE PEO.IECr EA1	 N EBRUAR! A))


fltEPREMIORAff)A COVERZNG GEOLOGIC JUS'ItC&TXON ND COSTS OF WOR1 DER 


mOPOSED ENDMZT • WREN M WE EX1	 MEMORANDA SO ThAT t€ I 


CThiPI1?TE oSSXNG 1MENII4EN?


George C. 1ft1dge 


ô1iAN, ORATING XI1M1TTEE 


TLCHHN:foc / 
3/13/S7 
cc to: Docke 


Code li.00 
Admr. Read. File 
Oper. Comm. 
FT. REG. I-. NWDIST. 


Messrs, R. W, Holliday, USM 
T. H, Kiilsgaard, USGS


8623 







0 


•_ 


&,. 1'7 Th4 Street 
Lan 4, 


e1ru*27• 25, 1957 


)r. Jaas & Cut 
Secret.y and eaau2dT 
Sa3.mori	 er ScLeete Corp. 
C1sytoc, dao


Be Docket (o. 36b7 (Tun€ten) 
T4znsten Jiit o. I CLati, et *I. 
Custer Caint', Id*io 


:CQ tct (o. 


ar Mr. CXtie:	 • 	 S 


ar nine 8ubo4iztu aid Coent t LIen torts. 
1*ii to te Included in t12 tirat axgraph itre as f*Uc#s: 


•	 rnsteJito. I, Ko. 2No. 3,io. !i ecor4ed on 
L)eeø 220, 21 and	 ioot V+, art )t ui 
Custer Count, idsbo, Januarr U,. I954. 


•	 •!lrn No. 1, o. reecded $y , 1955 .	 ss 
Ot (*mn4et Ioc*ti), Q^ (an4ed locat4tz), resectivey, 


and elvinny No. 3 z'ecor6e June 9, 195k , OX] ae L7 in Eoc 
li 4,. Q*rtz Mning Claiz, Custer County, Id*1o. U te Nelviny 
$o 3 claim this been auded, lee.ae us tJe s*nded locatioc 
pafle and• hoo* numbers..	 • 


We understand e preat owners of te	 sten Jin c1ai* 
are ou and d our wife, Don and Vinn..e Lemons and )t. and Mrs. arve 
'enne, and tAst tLe Ne1vLnr,y 1o. 1, No. 2, No. 3 claims are ,wned ty 
rou and *r wire and Dcii and VLnnie Lenons • U te aoe ownersi I 
i* Correct, Lease have aU persons atp n the Eutothatin and Conaeit 
to Lien form sad return si* copi*g to t4s office. 


•tlso send. cne'1 hottst copy each or e sined	 each of 
tte purcii*ee a eeients Letieen io and ycr wife and atie and Patricia 
Clutis and between Mr • and Mrs. srvey l'euney and arr.y Wa Garner and 
Irene N. Garner. • 	 S • 	 • 	 S 	 • 	 S 
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CEIVEDFEB 4 1957 
TEIESYnII UNITED STATES


DEPARTMENT OF THE INTERIOF 
DEFENSE MINERALS EXPLORATION ADMINISTRATION 


So. 157 Hovard Street 
Spokane Ii. , Washington


j 


Mr. George C. Selfrid.ge , Chairman 
Operating Coimnittee, DMEA 
Department of the Interior 
Washington 25, D. C.


Re: Docket No. DMEA-3667 (Tungsten) 
Tungsten Jim No. 1 Claim, et al. 
Salmon River Scheelite Corp. 
Custer County, Idaho 
Contract No. Idim-E786 


Dear Mr. Seifridge: 


Enclosed are the Government, Docket, and Division copies 
of Amendment No. 2 to the contract. 


Other copies of the amendment have already been distributed. 


Sincerely yours, 


c. e 
A. E. Weissenborn 
Executive Officer, DMEA 
Field Team, Region I, NW 1)1st. 


Enclosures 


cc: Finance Office
USBM (2) 
Nickelson







UNITED STATES 
DEPARTMENT OF THE INTER 


DEFENSE MINERALS EXPLORATION ADMINISTRA 


So. 157 Howard Street 
Spokane Ii. , Washington 


Mr. George C. Seifridge, Chairman 
Operating Committee, DMEA 
Department of the Interior 
Washington 25, D. C.


OFAL FILE COPY. 
Df1EA 
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__ ___ 


ELH_
Re: Docket No. DMEA-3667 (Tungsten) 


Salmon River Scheelite Corp. 
Tungsten Jim, et al claims 
Custer County, Idaho 
Contract No. Idin-E786 


Dear Mr. Seifridge: 


Enclosed are two copies of an application dated January 
18, 1957, for additional work at the above-referenced property in-
volving bulldozing, crosscutting, drifting, winzing, long holing, 
and diamond drilling at an increase in total cost amounting to 
$212 ,995 . The Operator proposes an amended contract setting up the 
work authorized in the present contract as Stage 1. The proposed 
additional work would be progressively carried out in Stages 2, 
3, and ii-, •each subsequent stage to be dependent upon the results of 
the previous one. 


The present program, which has been most successful, was 
developed by just such panning of surface alluvium as the Operator 
describes as having been recently conleted along another :Leg of the 
granite-sedimentary rock contact which strikes N. 70° E. 


The Field Team believes that the proposed additional work 
is thoroughly worth while and the proposal to proceed step by step, 
each step to be dependent upon the favorable results of the one 
preceding it, is properly cautious and excellent exploration pro-
cedure.


However, because of the many presently unknown factors 
such as the size and grade of the potential ore zone along the 
N. 70 E. contact and. the position of the contact at depth, it 
is the opinion of the Field Team that consideration of Stage 14 
should be held in abeyance until more data has been obtained from 
the work provided for in Stages 2 and. 3. As presented, Stage 14. 







.•	 0 
presupposes that the northerly-striking contact will continue to 
be nearly vertical. It may do so but wer* it is equally 
possible on the basis of present information that it may flatten at 
a depth shallower than the proposed exploration, Stage 1, as presented, 
also presupposes that the proposed location will be the best one from 
which to carry on deep exploration of the potential N1 70° E. ore 
body. Should the northerly-striking contact flatten, and the N. 70 E. 
potential ore body prove to be larger and of better grade than the one 
now being explored, the location of the shaft might well have to be 
changed. This could considerably alter the cost estimate. Therefore, 
it is the Field Team's recommendation that Stage 14. be held in abeyance 
at this time, but that it be considered as another amendment after 
Stages 2 and. 3 shall have provided a clearer picture of the attitude 
of the contact as well as the size and grade of the potential ore 
body along the N. 70 E. contact. However, should it be preferable 
to include Stage L in an amendment at this time, with the understanding 
that further amendments changing the location, inclination, depth, and 
cost of the shaft may be necessary before starting Stage Li, we would 
not offer any objections. 


Field men will visit the property early in February and will 
prepare memoranda covering the geologic justification and costs of 
the proposed additional work.


By Field Team, Region I, NW Dist. 


ft 
A. E. Weissenborn, Exec. Officer


U. S. ological Survey 


U. S. Bureau of Nines 


Enclosures 


cc: USBM (2) 
USBM (AD) 
Nickelson 


P. S. For your information we are enclosing the original 
and three copies of memorandum interim report to the Field Team by 
Howard B. Nickelson, geologist, Geological Survey, outlining a con-
ference held to determine the best way to use up the footage remaining 
in the contract. Also enclosed are two copies of a letter to the 
Operator enibodying the results of the conference. This work is all 
provided for in the present contract and does not require an amendment.
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SALMON RIVER SOHEELITE CORPORATION 
Salmon, Idaho 


Defense Minerals Exploration Administration 
A. E. !eieeenborn 
Executive Officer, DMEA 
Field Team, Region I 
Northwest District 
S. 157 Howard Street 
Spokane 4, Washington 


Gentlemen:


LLpy 
F 


ECEIVEDFE	 1 1957 
DTIALST 


We wish to apply for an extension of our Contract
	


The 


purpose of this extension is to obtain DMEA assistance in further exploration 


of our tungsten deposit on Thompson Creek in Custer County, Idaho.. 


We have planned our over all exploration of the mine in four stages as 


follows:


Stage 1 


Our present exploration project as outlined in Contract #Idm .-E786, which 


is nearly completed. To date under Stage 1, we have accomplished the following:• 


Crosscut and drifted more than 1000 ft. 


Built a compressor house; sawmill; cookhouse and camp for 20 men; a 


50 ton capacity scalping plant at the mine and an upgrading plant in Salmon. 


Proven an estimated 45,000 tons of ore which averages on channel sampling 


approximately 2% WO. 


A much larger unestimated tonnage of lowgrade ore that assays from 


.2% to .5% WO needs further exploration to prove quantity and quality.. 


Discovered ore in the North heading in the grazilte which justifies further 


exploration. 


The long hole drilling accomplished under this stage shows ore occurrence 


on both sides of our present drift which justifies more crosscutting. 


We have milled 1500 tons of the exploration ore with an average recovery 


in excess of 1.25%WO. 


A car of off'-grade concentrates was shipped to Wah Chang Mining 00. 


in November of 1956 and 5% royalty amounting to 9l2.O4 was paid DMEA from 


an advance paid to us. The final settlement has not been made on this car 


''j 
fl


5?







S.R.S. Corp.	 S	 -2-


as yet. We plan on shipping a car of higher grade concentrates about 


March 1, l97.. 


This work has all been done on the North South contact4, We have another 


leg of this contact which runs N 70 degrees East on which WE) have found 


surface indications of scheelite which compare favorably with our original 


prospecting where we are now working. The original discovery was made by 


pan sampling the surface soil which contains free scheelite. A similar test 


has been run on the N 70 degrees East contact and a map has been made of 


the results by the USGS. The over burden on this contact we estimate to be 


8 1 to 12 g . Some "Cat" trenohing to prove surface ore is justified on 


this contact. 


The ore in our present working is better grade, larger in extent, and 


more consistent than on the surface above us. We have a definite strong 


structure with good values continuing on down below our present drift. We 


believe that further exploration with depth is justified.. 


We have found the unit costs on drifting and crosscutting under ou 


present contract to be very close to actual costs. 


Stage 2 


Purpose: to further explore length and width on our known ore body. 


Preliminary exploration on the N 70 degrees East contact to justir 


Stage 3. 


A limited amount of core drilling to determine structure at depth 


below our present working to justify Stage 4, 


Stage 2 to consist of: 


IO0 ft. additional drift and crosscutting, k x6 on present adit. 


Unit Cost c?32.60 per ft.------$13,040.00 


200 bra D-6 Cat work on N 70 degrees East contact 


Trenching $10.00 per hr.---- 2,000.00 


200 ft. timbering thru fault zones $6.00 per foot--------1,200.00 


To prove width: 


00 ft. underground core drilling $7.00 per ft.----------3,00.00 


To prove depth on present working: 


l00 ft. surface core drilling $7.00 per ft.-------------10,00.0O







S.1.S. Corp0 


On N 70 degrees East contact to prove continuity 


500 ft. surface core drilling ' $7.00------------$3,500.00 


100 assays ------------------------------------500.00 


We are enclosing drill bids and breakdowns on Stage 2 unit. costs. 


Total cost of Stage 2----------434,240,00 


Stage 3 


Dependent on results of exploration in Stage 2. 


Purpose: to explore the N 70 degrees East contact at depth.. 


Approximate backs of 300 ft. can be obtained. 


Pro posed work: to extend our present South drift in an Easterly direction, 


approximately 300 ft. to intersect the N 70' degrees E contact. 1200 ft. of 


drifting and crosscutting on the contact deposit to prove ore at depth, 


Core and long hole drilling to prove extent of the ore body, assaying 


to prove qua lit7. Timbering when and if needed. 


See enclosed breakdown for Stage 3 unit cost.. 


Unit costs:. 


1500 ft. drifting and crosscutting, 4' x 	 34.10 per ft. 
51, 150.00 


700 ft. long hole drilling il.00 per ft.----------------700,00 


800 ft. core drilling 7.00 per ft.--------------• -----5,600.00 


1000 ft. timbering $6.00 per ft.------------------------ 6,000.00 


100 assays C $5.00 each------------------------------------o.00 
Total cost of Stage 3---$63,950.00 


Stage 4 


Dependent on results of core drilling in Stage 2. 


Exploration of present known ore body at depth of apprx. :700 ft. 


370 ft. of 53 degree (plus or minus) inclined two compartment 


shaft x 9' 0120.50 per ft.----------------------$44,585.00 


1200 ft. crosscut and drift 4fr' x 6k-' $4i.60 per ft. 49,920.00 


500 ft. core drilling C $7.00 per ft.--------------------3,500.00 


100 assays $5.00 each----------------------------------500,00 


700 ft. long hole drilling $1.00 per ft.--------------.	 700.00


200 ft. timbering $6.00 per ft. ------------ 1,200.00 


Total cost of Stage 4--------4ioo,4o.00







S.R.S. Corp.	 .4-


	


Supervision and engineering, one man	 600.00 per month 


for two years-------------4i4,400.00 


See enclosed breakdown on Stage 4 unit costs. 


Time required, 30 months. 


Total Cost of Project 


Stage 2-----------------------34,240.00 


Stage 3----------------------- 63,90.o0 
Stage 4---------------------- loo,4000 


Supervision-------------------, i4,400 .00 


Total-----------	 ;2l2,99.00 


We are , prepared to fürni sh our share of the costs in money. 


CERT IFTCATION 


The undersigned, whether as en individual, corporate officer, partner, or 
otherwise, both in his own behalf and acting for the applicant, ceitifies 
that the information set forth in this form and accompanying papers is, 
correct and complete, to the beat of his knowledge and belief. 


Dated4. /Y	
2 /, 


(Applicant)


L
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Enc. 1 


Stage 2 Unit Cost Breakdown 


Drifting and crosscutting, present cost---------------32.60 


Cat work, trenohing, per hr. ------------------------- 10.00 
Drilling average bid per ft.---------------6.0) 
additional for core boxes and care of cores, .50)---- 7.00 


Drilling long hole present cost per ft.--------------1,00 


Timbering, per ft.------------------------------------6.00 


Assays, each----------------------------------------- 	 ,.00 


Stage Unit Cost Breakdown 


Drifting and crosscutting, present cost----------


Ventilation, pipe and operational expense, per, ft. — 1.00 


Additional length of tramming, per ft. ---------------- .Q 
Drilling long hole present coat per ft.--------------1.00 


Timbering, present cost per ft.----------------------6.00 


Assays, each------------------- .00


4.io Unit Cost
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Stage 4 UnIt Cost Breakdown 


Shaft coats 


Based on 2 shifts per 24 hi's., one foot advance per shift 


4 shaft minors	 18.O0------------------------72.0O 


2 hoist and compressor men c i6.00------------52.00 
io4 .00 


Labor cost per ft.----------------------------------------52.O0 
Social Security & Industrial Insurance, 1.2%------------- 6.86 


Equipment Coats, New 


Compressor, 150----------------------------- 4,000.00 


100 K% Generator----------------------------i4,000.00 


One hoist-----------------------------------9,000.00 


One skip--------------------------------------2,500.00 


One head frame-------------------------------4,poo.00 


Two sump pumps, air-------------------------600.00 


One high pressure pump with motor---------- 	 900.00 


Two sinker drills-------------------------- 1,100.00 


Accessories---------------------------------1,000.00 
7,1O0.00 


Equipment use and depreciation based on 1/60 of value per 
25 day month, 2 shifts 


37,lO0.O0_	 -------------------------------12.4 
60 x:25 x2 


Timbering Cost, per ft. -------------------------------------------11.55 


Drill Steel Cost, per ft.-----------------------------------------2.00 


Gas, Oil and Parts Costs 


Generator, 24 hrs. 	 1.0O per hr.-------.424.00 


Compressor, 16 hi's. 4 l00 per hr.-------16.99 


Upkeep on equipment per day---------------4.00 
Per 2 shifts	 4.00------per ft.'---- 22.00 


Ventilation Costs (pipe & operating cost)--------------------------1.00 


Pipe Costs per ft. (air and water)---------------------------------- i.6


 Rail and spikes, per ft.------------------------------------------ 1.10 


Supply, estimated-------------------------------------------------2.00 


Powder and Caps, per ft.-------------------------------------------8.00 


Total Unit Cost, per ft.	 l2O.50
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Stage 4, Drifting on 00 ft. level 


Based on 2 shifts, 4 ft. advance per shift. 


Present Cost--------------------------2.60 


Ventilation---------------------------1.00 


Pumping water, 24.O0 per day, 
Per ft.-------3.00 


Hoisting costs, includes labor, 
depreciation, etc. )4O.O0 per day 


40	 ----perft,----'--
8


.00 


4i .60-----------------...4i .60 


Long hole drilling, per ft.---------------------------------------1.00 


Core drilling, per ft.---------------------------------------------7.00 


Assaying, each-----------------------------------------------------.00 


Timbering, per ft.-------------------------------------------------6.00
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Diamond Core Drilling 
Mining	 ç D DVIB5	 I'US.s 
Quarries	 I DRILLING COMPANY 
Shaft Sinking 
Tunnel Driving


CONTRACTORS - ENGINEERS - GEOLOGISTS
General Offices


1321 South Main Street	 Phone HUnter 4-4401
SALT LAKE CITY 15, UTAH 


January 5, 1957 


Mr. James E. Clutes 
Salmon River Scheelite Corp. 
Clayton, Idaho. 


Dear Mr. Clutes: 


Following are the rates for your proposed 1,500 ft. surface drilling 
program at the Tungsten Jim Mine,. approximately 8 miles southeast of Clayton. 


1. Mobilization. $360.00. 


2. Drilling Rates, per foot. 
AX	 BX	 NX 


	


0-25.Oft.	 $5.00	 $5.60	 $6.20	 - 


	


250-500ft.	 6.00 . 6.20 


3. Cememting, if necessary, will be $3. 00 per foot. 


4. Reaming, if necessary, will be $2. 20 per foot. 


'5. Drill Stations, will be constructed at no cost to Boyles. 


6. Underground drilling. Should an underground program be con-
sidered, tO coincide with the surface work., the above rates under Item 2 would be 
$1.00 per foot higher providing that we supply the air. 


Should the foregoing quotation meet, with your approval, it is our under-
standing that the program would be done duringthe summer months. 


Thank you for calling on us.


Yours very truly, 


6/	 r-
A. F. Goldsworthy	 : 


AFG:lm
	 Manager,. Drilling Division - -.







CORE DRILLING BID
January 15, 1957 


Salmon River Soheelite Corp. 
Salmon, Idaho 


Gentlemen: 


We wish to submit the following bid. for core drilling on your 
property on Thompson Creek, Custer County, Idaho. 


Casing hole & removing casing from hole------------6.00 an hour 


Cementing hole & drilling cement & preparing hole 
for cement----------------------------------------7.00 an hour 


Average cost for holes up to 400 feet--------------- 6.2,5 per foot 


Average cost for holes up to OO feet-------------- 6.7 	 per foot


Drill boxes and logging cores not included. 


R. V. Campbell 
Diamond Drill Contracting 
Salmon, Idaho


"4 


. 
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AL NICHOLS 
GENERAL MANAGER 


505 SOUTH 16TH


NICHOLS & THOMPSON 
CORE DRILLING CO., Inc.


DON N ICHOLS 
PHONE 4.1464	 BUSINESS MANAGER 


BOISE, IDAHO	 P. 0. BOX 2057 


January ii., l97
	 :


©V FE	 a 1957 
I IILS 


Salmon River Scheelite Corp., 
Clayton, Idaho 


Gentlemen: 


We hereby submit the following quotations on 
drilling program at the Tungsten 'JinizMiner 


1. Surface DrillIng	 NX Drilling 0 200 feet $6.0 per linear foot 
BX Drilling 0 -• 00 feet	 6,3 " 


AX Drilling 0	 00 feet	 6.00 " 


Reaming or cementing as required ..	 2.6S n	 n.	 it 


2. Underground Drilling: Prices same as above where we furnish the air. 


We trust you w111 find these prices to be competitive. 


Yours truly, 


NICHOLS & THONPSON CORE DRILLING C0.INC. 


Donald F Nichols, Assistant Manager 
DFN :pep
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Mr. A, B. Weissenborn, 1xecutive Officer 
DBtt 1ield Team., Region I, NW District 
South 157 Roward Street 
Spokane Li, Washington


Re: Dockct No, DM 3667


OFFICIAL FILE COPY 


IP!Tii.t


WI. 
Salmon iiver Scheelite Corporation. 
Tungsten Jim No. 1, st el. claims 
Custer Cowiti, Idaho 
Contract No. Idmui.786 


Dear Mr. Wèissenborn: 


Enclosed are the original and five copies of a proposed 
Amendment No. 2 to the above referenced contract, signed by the 
Administrator,, foi' the Government. Two extra copies are enclosed for 
the use of the Field Team, 


If the conditions and terms of the proposed amendment are 
satisfactory to you and the Operator, all six copies ahould be signed 
by the Operator and the usuai distribution d.e, 


If any part of the proposed amendment does not have your sp 
proval or that of the Operator and cannot be altered within your d.ele-
gated. authority, the original and eU. copies are to be returned to 
this office, together with the proposed changes for consideration. 


Sincerely yours, 


George C. Seifrid 


Chairman, Operating Conmi 
.AP?ROVED: 


TLChapman :aln l-lO.-57 
cc to: Docket 


Code IOO 
Admr, Read, Pile 
Oper, Comm, 
PT BEG I, NWDist. 


Messrs, H, W. Holliday, USBM 
T. H. Kiilsaard, USGS


Frank D. Lamb 


Member, Bureau. of Mines - 


N. E, Xe10 


Membe, Geological Survey 


Enclosure


I 


8623
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• ' I	 -UNITED STATES 


\'6EPARTMENT OF THE INTERIOR 
DEFENSE MINERALS EXPLORATION ADMINISTRATION 


1201 N. Division St. 
Spokane 2, Washington 
December 13, 1956


o t, 
•t 4 


Mr. George C. Seifridge, Cbairinan' 
DA Operating Committee 
Department of the Interior 
Washington 25, D. C.


Re: 


Dear Mr. Self ridge:


Docket No. DI{F-3667 (tungsten) 
Salmon River Scheelite Corp. 
Custer County, Idaho 
Contract No. Idm-E76 


Enclosed are two copies of a letter from the Operator 
requesting a six months extension of the contract period, from 
December 31, 1956 to June 3O,57. The Operator also requests 
the transfer of 326feet of timbering at $6.00/ft., total $1,956.00, 
to 60 feet of additional drifting and/or crosscutting at $32.60/ft., 
total $1,956.00. 


This happens to be one of our most successful projects orewise 
and. the Field Team recommends that such an amendment be written. 


By Field Team, Region I, NW District 
r 


LJJL 
A. E. Weissenborn, Executive Officer 


U. S. Geological Survey 


U. S. Bureau of Mines 


cc: USGs (2) 
USBM (AD)
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&tmon	 itYVt &JLLfttL ICJ,WIZt	 C 
CLAYTON IDAHO	 - 


D.s.ib.r 8, 19%	 c 


Mr. A. £. W.1u.born	 s.,	 Do.k.t N..	 ia..3667 
c.sutite Offisu, EKZ4 


so. 17 Rord Str..t 
Spssa	 , Vsditos 


Dear Mr. W.i.siborns 


c'loss4 you will find * osshiers check er4 statt for 
your	 % royalty	 t an advano• giv.n us by Wah (Mng Qo. o 
our first oar load of cons. 


We would 11. to sly for sn .xt.n'uion of stz .onths tia. on 
our	 (ZA Contrast	 Id-S.76.	 We iculd ilso uk. to request 
that $196.00 of uaAed timbering zonsy bi transt.Trad to 
pay for 60 ft. More biftthg end or is. cutting. 


V. n.ed this	 xtston of tiae to coi*pl.to our pr..eat oontrait, 
satieftatorily and to allow us tia. to.sI. appl1tion for en 
•itarision for further	 KIA aid in .plors14on.	 Cr.ar work to dats 
has b.w so Masoessfa1 in finding ore r•sorves that we b.l1.v. 
further .p1or.tian would be idvantagecus to ovson. eonoar.d. 


Tours respectfully 


$alaon	 Sch..tite Corporation 


Jases I.	 1utiS, See. 4 ?rsSe. 


r	 I. i;
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COPY


(Extracted from THE MINING RECORD for}3 
Thursday, August 30, 1956, page 2) 


SCHEELITE CONCERN WILL ENLARGE ITS NEW TUNGSTEN MILL 


Salmon, Idaho.--- The board of directors of the Salmon River 
Scheelite Corporation at its regular monthly meeting at the 
mine near Clayton, recently inspected its first (25-ton) 
unit of a proposed 100 ton milling operation, and were so 
well pleased with the results that they decided to order 
another 25-ton unit to increase production to 50 tons per day. 
It will be about 90 days before the additional unit will be 
ready. During the meantime present production will continue. 


The mine has been operating a little over a year under 
a D.1V1.E.A. loan contract with the Department of Interior. 
Eight hundred and fifty feet of crosscuts and drifts have 
proven up in excess of $ 2.i. ,000,000 worth of good mill-grade 
ore at present prices of $55.00 per 20-pound unit. 


The property consists of 12 claims, only one of which 
has been explored and worked to date a Buildings and outside 
improvements consist of 11 miles of access road from Salmon 
river highway; a compressor ho:us with three compressors, pipe 
lines, water system and pumping plant, a Delco light plant, 
saw mill, cook house,bunk house and several employee homes--
and the recently installed 25-ton mill with a 100-ton primary 
crusher, ore bins, chutes,, recovery table, etc. 


Plans for the coming fall and winter include a refinery 
at Salmon to process concentrates to a finished government 
grade of tungsten. A building has been leased by the corpora-
tion at Salmon for the purpose, and will also provide office 
space.







6-95 (Revised) 
(April 1955)	 UNITED STATES 


D - TMENT OF THE INTERIOR 
BUREAU OF MINES 


REFERENCE SLIP 


Route to:	 Name	 Room 


1. Mr. George C. Se].fridge, Chairman 
DNEA Operating Committee 


4. 
5 
For:


------Action 
------Approval 
------Comment 
------Conference 
------Consideration 
------Filing 
------Initials 
------Instructions 
------Investigation 
------Mailing 


•-------------Note and return 
---- - - Previous correspondence 
------Recommendation 


Remarks:


Record 
of----------------------------------


)------------ Referring 
to-----------------------------------
Reply for signature 
of----------------------------------
Rewriting 
See or call me 
Signature 
Suggestions 
Surname 
Your information 


Please attach these illustrations to 
the copies of a memorandum by D. D. Walker, 
dated July 17, 1956, which describes a mill 
constructed by the Salmon River ScheeJLite Ccrp., 
Docket No. D ...366'7jungsten), Contract No. 
Idm-E786. W fl Tsmzno was forwarded to you 
under date of July 31, 1956, with other inspection 
reports. 


A. E. Weissenborn, Exec. Officer, DMEA :F.T., Reg. I 


F:rom (Name)
Date
	 Aug. 8, 1956 


Division—Office--Address
Ext:	 Room: 


U. S. GOVESWSENT PRUITING OEI'ICE 	 16-71726-1







FIG. 1 MILL FOUNDATION AND ORE BIN 


L.
FIG. 2. MAGNETIC ROLL
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FIG. 3 FRONT VIEW OF BLACK MILL 


FIG. 4 SIDE VIEW OF BLACK MILL
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OF


UNITED STATES
DEPARTMENT OF THE INTERIOR 


DEFENSE MINERALS EXPLORATION ADMINISTRATION 


Witht b&c C. 


So. 157 Howard Street 
Spokane L1., Washington 


Mr. George C. Selfridge, Chairman 
DMEA Operating Committee 
Department of the Interior 
Washington 25, D. C.


Re: Docket No. DMEA-3667 (Tungsten) 
Salmon River Scheelite Corp. 
Tungsten Jim, et al. claims 
Custer County, :rdaho 
Contract No. Idrn-E786 


Dear Mr. Selfridge: 


Enclosed are the Government, Docket, and Division 
copies of mendment No. 1 to the contract. 


Other copies of the amendment have already been 
distributed.


Sincerely yours, 


a 
A. E. Weissenborn 
Ececutive Officer, DNEA 
Field Team, Region I, NW District 


Attachments 


cc: Finance Office
USBM (2) 
Nickels on







S ITED STATES
DEPARTMNT OF THE INTERIOR 


DEFENSE MINERALS EXPLORATION ADMINISTRATION 


So. 157 Howard Street 
Spokane i-I-, Washington


July 9, 1956 


Mr. George C. Seifridge, Chairman 
DA Operating Committee 
Department of the Interior 
Washington 25, D. C.


Re: Docket No. DMEA-3667, (Tungsten) 
Salmon River Scheelite Corp. 
Tungsten Jim No. 1 claim, et al. 
Custer County, :Edaho 
Contract No. Idm-E786 


bear Mr. Seifridge: 


The information in your letter of June 29 concerning the 
Salmon River Scheelite Corp. is essentially correct. Both Nickelson 
(Survey) and Walker (Bureau of Mines) mention the mill construction 
in their June 13 inspection reports. Nickelson mentions this also 
in his April 16 report. The Operator in his March report states 
that he has purchased a mill and gives the results of various 
milling tests he had made. I am personally a little skeptical as 
to whether the magnetic mill alone will give a satisfactory recovery 
but this is of course entirely out of our control.. I understand, 
however, that the new mill is largely a pilot plant. The remarkably 
low cost mentioned in the cited item would seem to confirm this. 


Alvord (Survey) has just returned from an unofficial visit 
to the property. The north drift had previously been out of ore but 
the drift has been turned and is again in the ore zone: Graçie appears 
to hold up to around 2.5 percent but the last 30 feet are said to run 
much higher. Clutis states this. stretch will run between 6 and. 12 
percent WO, and Alvord. confirms that it lamps spectacularly. I 
trust Clut1s1 estimate is correct but will not be entirely convinced. 
until we have assay confirming it. 


Sincerely, 


e' (. J 2MI s( 17 ,d.( 
A. E. Weissenborn 
Executive Officer, DI€A 
Field. Team, Region. I, NW District 


cc: USBM (2) 
Nickelson


Hoff ii 
'J UL JI. t)
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MIs , A • E. Weissenbox'n, Executive Officer 
DMEA Pield ?eam, Region I , MW Distx'ict: 
South 157 Howard Street 
Spokane 4, Washington


Re: Docket No DMA- 3667, 1Yuna ten 
Salmon River Scheelite Corp. 
?ungsten Jim No. I claim, et al. 
Custer County, Idaho 
Contract No. Ida-E786 


Deax' Mr. Weissenbornt 


The following ite* pertaining to the above-noted 
project appeared in the M,taig Record, ci' June 21, 1956. 


.Botaé, Idaho. Salmon R1'ver Seheelite Corporation 
is moving ahead with plana for a concentrating plant at 
it tungsten property in Custer County and a small 
tungbtenrefther7 at Salmon, President Harvey Penney of 
Salt La1e City informed Btoc1tholder. 


new type of milling unit uanufactur'e by Black 
Machine Shops of Bishop, Calif., ha been ordered and 
is scheduled for delivery at the mine about July 1, he 
said. It will handle about 25 tona:of ore per day and 
will reduce the amount of ore bulk by 95 percent, thus 
minimizing hauling costs to the ref.nery. Plans are to 
add units of similar size to the miU until a capacity 
of 100 tons is attained. S 


T'The new process utilizes magnetic refining instead 
of the conventional flotation, Penri reported. Total 
cost of the milling equipment, including a 100 ton pri-
mary jaw crusher will be less than $10,000." 


We would appreciate your comaerts on the above item 
and any related tntQrrnation which you believe should be calle 
to our attention.


tneeré1y yours, 


George C. Selfridge 


Cbs train, operatingawiittr) 
ce: Docketi 


Code kQO 
Operating Committee 
Adm. Read. 9je 
T. Kiilsgaard, USGS 
•R. W. Holliday, USBM 


H FT, Region I-NW 
TLChapmän/ls 6/28/56	 1'


A PPR0VE1: 


F. Yopê	
L4) Member, Bureau of Mines 


• Thor H. Kiilsgaar
JS.JLL 


Ptembr', ieologicai ur,ey
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( /• 
__	 UNITED STATES 
DEPARTMENT OF THE INTERIOR 


DEFENSE MINERALS EXPLORATION ADMINISTRATION


956 
So. 157 Howard Street 
Spokane I'., Wash:ington


June 27, 1956 


Mr. George C. Seifridge, Chairman 
Operating Committee, DMEA 
Department of the Interior 
Washington 25, D. C.


Re: Docket No. DNEA-3 667 (Tungsten) 
Salmon River Scheelite Corporation 
Tungsten Jim No. 1 claim, et al. 
Custer County, Idaho 
Contract No. Idm-E786 


Dear Mr. Seifridge: 


The discrepancy between the Operator's and the Govern-
ment's measurements discussed in the Operating Conimittee's letter 
of June 13 results from an error in the Operator's method of 
measuring. This has been pointed out to him. On the next inspec-
tion trip a complete check will be made. 


Sincerely yours, 


CLc 
A. E. Weissenborn 
Executive Officer, DA 
Field Team, Region I, I]W District 


cc: USBM (2) 
USBM (AD) 
Nickels on











DOC 
Surname:. 


flJ\4 


Mr. A. Z. Weiasenborn Executive Otfioer 
DEA Fjeld 'eam, Region I LW. Di$tict 
South 157 Howard Street' 
Spokane k, Washington '.	 '	 ' ,'	 , 


Re Docket No.'. DMEA.3667, •ungs ten 
Salmon River Scbeeltte Corporation 
Tungsten Jiii No. I claim, at *1. 
Custer County Idaho 
Contract Jo.. Ida...E786 


Dear Mr. Wesaenborn:	 ,	 ' .	 .• 


Enclosed are the original nd five copies of a 
própose .d'Amendment No. 1 to the above-reterenoedcontract, 
signed by the Administrator for the overnment. Two extra 
copies are enclosed for use of the Field Team. 


'If the terms and condittoi of 'this proposed 
amendment are satisfactory to you d the Operator,all 
six copIes hou1d be signed by the Operator and the usual 
distribution made, 


It any part of the pr'oposed amendment does not 
have your' approval or that of the Operator and cannot be 
altered withIn your dalegated authority, the original and 
all copIes are to be 'returned to this office, together with 
the proposed changes for consideration. 


	


•	 . , Sincérél; yours, 


W S Martin 


ACTING Chalirnan, Operating COUttt7 
Enclosures	 .	 '	 ' :	 " 


ôc:' Docket 
APROVED: .	 . . .. .	 'Code OO 


Oper. Committee 
Adm. Read. File P. F. Yope	 i 


_________________________	 T Kiilsgaard,USGS 
Member, Bureau of' kUIBS	 R W Jiolliday, USBM 


FT, Region I-NJ Dist 
Thor H. Kiilsgaard	 .	 ,	 ' , '' . 


Wbei, eologica urey	 ADMoMaho n/is


(i1







i	 :::L-••" 
. A, £.Weiesenborn, executive Off ioe 


DMkA Field ream, R.gio I NW District 
south 157 1wrd Street 
3pokatie k, Washthgton


DoeT 


hi ),ttL 


R: Docket; No, )MM3667, Tungsten 
Salmon RiveX' ceelite Corporation 


•	 Tuns1;en Jim No. 1 claim, et al 
Custer Caurt, Ida10 
Contract Nç. Id786 


)ear Mx', Weissenborri: 


Our review of the subject Operator's Lionthi) Unit 
Cost nd Prores Reports md th £ ier'b Intezim Inspec-
tion eporte indicates that an overpyzent iaay have been made. 
The totn1 c'roscuttiri;;.and rtft.it	 1aime1 b tbe Operator
as o May 1, 1956, on the ?4P-iOk) form is '790 feet, herete 
th total eonipieted to Ma 10 i reported t the ngineer to 
be 7&).5 reet. 


The reoir U brc.ight to or attention ior 
approprirte action. 	 • 


Sineere1our$, 


Chairman, Operating CommttteC.) 


Approved	 cc: Doe ke t 
•	 CodekOO 


Oper. Comm. 
__________________________	 Mm. Read. i1e 
Member, uau ofMines	 Thor Kiisgaard, USGS 


R. W. Holliday, USD14 
PT, Region INW District 
C..S. 90. 


MbTa 	 uefD AD1LcMahon/1a 
• 6/13/56 


I	 .
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June 11, 1956 


MEMORAN]UM 


To;	 Associate Solicitor' 
Division of lUneral Resources 


Prom:	 Iron aud ?erDoA11o8 D±viaiori, DKEA 


Subject. Preparation of Amendment No I 
Docket No, DEA .3667, Tungatt 
Salmon River Scheelite Corporation 
Tungsten Jim No0? claim, et a?. 


L


	


	 Custer Counts, Idaho	
0 


Contract No. Idm-786 


Transmitted rewith is a rogh draft of an 


Amendment No. I to the above-captioned contract for your 


use in preparing the final draft.


W, S Martin, Chief 
•	 Iron an4.terro .-Alloye Division 


Attac hment7 


c	 Docket V' 
Code koo 


ADl4cMahon/ls
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EXPLORATION MOJJC? C(N?RAC? 
SAZJSON RIVIR 8CEExZI CORPORATION 


DOCET 10, DEA3(67


JA 1 


Ma 12, 1956, the Ope'ztor notified the Pield Tham 


that it wu1d not be able' .to finish the contract work bi the 


completion date, us to bad weather ccndittons, and requested 


a 6W-month extension. Labor 4iffLou1tea, hard ground, water 


encountered in adit crosscut, preparation of the oazap for 


winter, and mans snow slides z'equirini; considerable x'oad work 


all oontributed to de1ee preventing ora1 progress, The 


Yield Teem recoaaende that the contract be extended aix months, 


as requested b the Operator. 


Due to the vein structure $idtb and the fracture 


zones encountered in the. north 8ritt we now find that a long 


hol• drilling program is desirable ii order to locate faulted 


port,ions of the ox's zone and tbie gx'atte contact, Theretoz's, 


the attached a*ndent provtdti for 50k t..t of long hole dri1l. 


in place of 86 feet of timberin which ha been found to 


be unnecossarr.







O	 . 


ZZPLORATXON ROJC' CaNPRACT 
SALMON RIVER $C8ULtTZ CQR1ORATXQN


DOCZT NO.	 A..367 


I 


	


It is agiee4 this ____- a; oZv	 , 1956, 


between the United 3tate o Aneria, otLng through the 


Depar1ent o Interior, Defenee Mirterale xp1oration Admr2i8-


tration, and $almori River Soheelite Corporation, that Explora. 


tion Project Corttract No. Idm-786 (Zockat Na. DM1A.3667), 


dated April 15, 1955, ia amended effective April 15, 1955, as 


follows;


1, In Article 3 of the Ccntract, the date for conipletiofl 


of work is exjended frorn June 30, l956 to December 3]., i56, 


2, The period for royaIti payments and liens to secure 


the payment thereof, as specified in Article 7 of the Contr*ot, 


is extended to e].even years. 


3. In Exhibit I A t4 of the Contract, under DescriptiçnO 


tWk, add the following paragraph 


'48ubjeet to the Government's approval for their 


location, long hole drill an undes.gnsted number 


of holes, not to exceed an aggregate of 50k feet, 


into the walls of the dnita to determine the width 


of the ore zone and. sear for faulted portions of 


the Vetfl.v







. 


4• in 3X)Zibtt A ' *t th Coritrat, undir	 1ynt 


•	 $tr deLete the	 owtngt 


0Tinbe'ing, 600 feet € $6.00/ft.	 $3,600.00" 


and eubatitute therefor	 . . 


•	 Timbering, 516 reet $6.00/ft.	 . $,o96.00 


Long hole drillIng, 504 tet 
'S $1.00/ft.	 .	 504.00," 


This efl*ndnEflt5b1l not.be cortatrued to increase 


the estimated total cost of the projcct, the aggregate total 


cit. of the project, the aggregate tta1amount which 


Government may be required to contribute, the agreed unit 


coat of any item of work, or the amount of any item desIgnad 


55 'allowable a.xium. . 	 . 


Executed in .sextuplicte tlhe day and year tIrt 
•	


" above written.	 .	 •	 .• 


•	 .	 •	 ,	 .,..	 .' THE UNITED 3TAT OP AMERICA 


By________________________ 
Acmintstrator, Defen5e Minerals 


•	 •	 .•	 .	 •	 £p1oration Administration 


SAIJ4ON RIVER 30Z(E3LITE C0RPORAL'1ON" 


•	 .	 l')SLE,*Jr'rII_f,U"It.	 '$*4 *Uf,1J -r rL1	 .J* -
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EXPLORATION PROJECT CONTRACT
SALMON RIVER SCHEELITE CORPORATION


DOCKET NO. DMEA-3667 


Justification for Amendment No. 1 


May 12, 1956, the Operator notified the Field Team 


that it would not be able to finish the contract work by the 


completion date, due to bad weather conditions, and requested 


a 6-month extension. Labor difficulties, hard ground, water 


encountered in adit crosscut, preparation of the camp for 


winter, and many snow slides requiring considerable road work 


all contributed to delays preventing normal progress. The 


Field Team recommends that the contract be extended six months, 


as requested by the Operator. 


Due to the vein structure width and the fracture 


zones encountered in the north drift, we now find that a long 


hole drilling program is desirable in order to locate faulted 


portions of the ore zone and te granite contact. Therefore, 


the attached amendment provides for 5O1 feet of long hole drill-


ing in place of 86 feet of timbering which has been found to 


be unnecessary.







JUN	 1956


o0	
DOC1T 
Surname: 


Mr. A. E. Weissenborn, Executive Gffier 
DA Field Team, Region I. LW. Diatrict 
South 157 toward Street 
Spokane , Washington


Re D*cket NO. IEA 3667.Tungaten 
Sal*on Rvr eheelite Corp. 
Tungsten Jim claim, et al. 
Custer Countj,, Idaho 


•
Dear Mr. Weisenborn; 


Rcferenee is made to the 1nteim Report, May 1J, 
1956, b; }oward 3. Nicholson,. on the abve8ubject contract, 
in which assay resulte are listed for samples referred to in 
Mr'. Nicholson's interim Report of April 16, 1956. 


In posting these assays on the rap a ecopanying the 
• 


April 16 report, we note the following differences: 
Sa p1e WiUth Feet. 


	


amp1e . wo3 %	 4ril 
5,9	 5.3 


k55	 0.16	 5.3	 6.6 
•	 o.61	 .	 (not available) .	 5.8 


•k57B	 0.39.	 5.3 •.	 7.k 


58W	 0.50	 7.	 .	 6.6 
k5gB	 o.ko	 6.6	 5.8 


	


1.02	 5.8	 .	 6.5 


It would be appreciated if you would inform us which 
figures for sample widths are correct, and how the last five 
sanp1es nbered above were prorated to the ore zone in corn-
puttng the weighted average of the assays in the last line of 


• the May l report. 	 . 
Sincerely yours, 


ACTING Chaian, Operating Committe 
APPROVED 


/S! Robert W. Ceeha :. •	 •	 • • .	 cc : Docket• 


_______________________________________________	 Code OO 
Member, Bureau, of Mines	 •	 Adm. Read. File 


•	 •	 .	 ,.	 .	 Oper. Comm. 


Thor B. Kiilsgaar •	 • ' .	 . • Thor Kiilsgaard, USGS 
__________________________	 IL W 1-lolliday, USBM 


\$ember Geological Survey • 	 - 4'	
.	 Field Team, Reg.I-NW 


SPHolt/ls 5/31/56
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UNITED STATES


DEPARTMENT OF THE INTERIOR 
DEFENSE MINERALS EXPLORATION ADMINISTRATION 


1201 N. Division St. 
Spokane 2, Washington 


May 28, 1956


JUN 1 1956 


Mr. George C. Seifridge, Chairman 
DMEA Operating Committee 
Department of the Interior 
Washington 25, D. C.	 Re: 


Dear Mr. Seifridge:


Docket No. Ii(EA.-3667 (tungsten) 
Salmon River Scheelite Corp. 
Tungsten Jim et al Claims 
Custer County, Idaho 
Contract No. Idm-786 


Enclosed are two copies of a letter from the Operator, dated 
May 12, 1956, requeSting a time extension on the contract, together with 
four copies of a memorandum dated May 23, 1956 by Howard B. Nickelson, 
Geological SurveLy, recommending long hole drilling (p. 3, par. 1) at the 
subject property. 


The Field Team favors long hole drilling and recommends that an 
amendment be written, effective May 15, 1956, authorizing this. The 
time extension' can be incorporated in the same amendment. We recommend 
that the contract be extended six months as requested by the Operator. 


Following is a suggested amendment for the proposed drilling: 


Under Ethibit "A", Description of the Work, add the 
following statement: 


With the Field Team's approval for their location, long hole 
drill an undesignatéd number of holes not to exceed 504 feet 
into the walls of the drift to determine the width of the ore 
zone and search for faulted portions of the vein. 


Under Fixed Unit Costs 


delete
Timbering, 600 feet @ $6 .00/ft. 	 $3,600.00 


Add
Timbering, 516 feet @ $6 .00/ft. 	 3,096.00 
504 feet long hole drilling @ $1.00/ft. ' 	 504.00 


By Field Team, Region I, NW District 


Aw.JMember	 A. E. Weissenborn, Exec. Officer 
U. S>.areau of Mines	 U. S. Geological Survr 


cc: USGS (2)
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D 
UNITED STATES


DEPARTMENT OF THE INTERIOR 
DEFENSE MINERALS EXPLORATION ADMINISTRATION 


So. 157 Howard Street 
Spokane , Washington


JU	 1 i95S 


May23, 1956 


MEMORANDUM 


To:	 DMEA Field Team, Region I, Northwest District 


From:	 Howard B. Nickelson, Geologist, U. S. Geological Survey 


Subject: Interim inspection report, Docket No. DNEA-3667 (Tungsten) 
Salmon River Scheelite Corp., Tungsten Jim et al. claims, 
Custer County, Idaho, Contract No. Idm-E786. 


The property was visited on May 16 and. 17, 1956. E.C.Parsons, 
Mining Engineer, U. S. Bureau of Mines, and James Clutis, operator, 
accompanied the writer on May 16. The geology of the advance was 
mapped and five samples were cut, four in the north drift and one in 
the south drift. A. L. Service, Mining Engineer, U. S. Bureau of Mines, 
cut seven samples in the north drift a few days before this inspection 
and these samples have been sent for assaying. Locations of these 
samples are shown on the enclosed map. The assay results will be 
reported as soon as they are received from the Union Assay Company at 
Salt Lake City. 


The north drift has been advanced approximately 82 feet 
since the last inspection (April L.-6, 1956). Approximately 17 feet 
back of the drift face a fault cut the ore off and. exposed a small 
wedge of argillite and a bed of buff-colored limsstone • The Operator 
started a crosscut to the northeast about 30 feet back of the fault 
in hopes of intersecting the ore beyond the fault, and to provide a 
backswitch for empty mine cars • The crosscut was advanced approximately 
15 feet which exposed granite in the east wall at the face. Further 
drifting in this direction would be in the granite; if the crosscut was 
turned, westerly it would hole into the drift. It was suggested to the 
Operator that the crosscut be discontinued and th.t an attempt be made 
to find the ore by two long holes drilled east and. west from the face 
of the drift. If the ore wasn't found by these holes, the drift was 
to be advanced approximately 50 feet and two more holes drilled east 
and west to attempt to locate the ore zone. 


About 500 feet of long hole drilling is needed for locating 
the faulted portions of the ore zone, to determine approximately the 
width of the veins, and to locate the granite contact. A tentative 
long-hole drilling program has been laid out on the enclosed map (shown 
as red lines).







Hole No. 1 viii probe for the vein west of the drift and. may locate 
the fault cut in the adit crosscut and in the first crosscut 
west. (30 feet). 


Hole No. 2 will probe for the vein east of the drift and locate the 
granite contact. (20 feet). 


Hole No. 3 will determine the width of the ore zone and locate the 
granite contact. (20 feet). 


Hole No. 1+ will test the west wall for other zones and locate the 
fault cut in the adit crosscut. (30 feet). 


Holes No. 5 and 6 will test both walls to determine if the ore has 
been faulted or if this area is barren of ore. (50 feet). 


Holes No. 7 and 8 will determine the width of the two zones exposed on 
each wall of the drift; the last hole will also locate the 
granite contact. (30 feet). 


Hole No. 9 will determine the width of the ore zone cut in the first 
east crosscut off the north drift and locate the granite 
contact. (20 feet). 


Holes No. 10 and 11 will test the west wall west of the fault for 
possible ore zones and determine rock type. (6o feet). 


The proposed holes will require about 260 to 300 feet of drilling; the 
balance of 200 feet would be used to explore the walls of the north 
drift which remain to be driven. 


The long-hole exploration was discussed with Mr. Clutis and 
he was agreeable to the transfer of a portion of the money allowed, for 
timbering to cover the cost of long-hole drilling The timbering used 
to date consists of	 feet at the portal of the adit and It is expected 
another 70 or 80 feet will be used to support the granite in the south 
drift; this leaves approximately 280 feet cf timbering to timber the 
250 feet of drift and crosscut which remains to be driven. 


Mr. Clutis has requested an extension of time, in his letter 
of May 12, 1956. The contract won t t be corapleted by the expiration 
date, July 1, 1956, but it won t t require 6 months, as he requested, to 
finish the work; it is estimated 3 months will be sufficient. His 
reason for requesting a 6-month extension was to keep the contract open 
in order to have more time to make a decision for additional exploration. 
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It is recommended that an amendment be prepared deleting 
the remaining timbering funds and. applying this money to cover the 
Government cost of 500 feet of long-hole drilling; and extending 
the completion date from July 1, 1956 to October 1, 1956. 


The small sawmill has been installed and is in operation, 
and a new cookhouse including living quarters for the cook has been 
built and is ready for use. The Operator plans to start his placer 
operation soon. High water is expected to wash the mine road in 
places, which may cause some operational delay. 


Attachment 


Distribution: 
DMEA (orig. & 3) 
us (2) 
USBM (AD) 
Docket 
Nickelson
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SAIJ4ON RIVER SCHEELITE HS iORE TLRGSThN ORE 


Boise, Idaho	 Salmon River Scheelite Corp. t s nw lower tunnel has 


opened what appears to be a substantial tungsten. orebody at a depth 


of 200 feet on itsproperty northwes.t of Clayon in the Bayhorse 


District of thistér County. Vein is Io feet wide at. the lower horizon 


with, two high-grade zones 3 and 2 feet wide, repective1y, which 


assay 2.9I tungsten trioxide. Drifts on the wider high-grade zone 


have been advanced for a distance. of about 30 feet both north and 


south from the crosscut intersection and tie high-grade has widened 


to Sfeet..in both faces, officiái report. 


Present plans are to complete the 39,0ti0 TJIA project 


under which the lower tunnel was diiven to block out the orebody.











UNITED STATES
DEPARTMENT OF THE INTERIOR 
DEFENSE MINERALS EXPLORATION ADMINISTRATION 


So. 157 Howard Street 
Spokane ii, Washington


June 21, 1955 


Mr. George C. Seifridge, Chairman 
Operating ConHnittee, DMEA 
Department of the Interior 
Washington 25, D. C.


Re: Docket No. DNEA-3667 (tungsten) 
Salmon River Scheelite Corporation 
Tungsten Jim, et al. claims 
Custer County, Idaho 


Dear Mr. Self ridge: 


Enclosed are the Government, Docket, and Division copies 
of Contract No. Idm-E786. Also enclosed are 3 copies each of Amended 
Location Notices on the Nelvinny No. 1 and. 2 claims, together with 
3 copies each of Assignments of Leases from Salmon River Scheelite 
Corporation from Fans, Gunderson and Clutis, :Lndividuals, on the 
Nelvinny claims and. the Tungsten Jim claims • Because the Operator 
sent us only copies of the leases, we requested that he send to us 
the original document showing signatures so that we could furnish 
you with ozalid copies for your records. Copies of these documents 
are being distributed in the usual manne:r. 


The starting date of June 10, 1955, has been inserted. in 
Article 3 of the contract.


Sincerely, 


a 
A. E. Weissenborn 
Ececutive Officer, DMEA 
Field Team, Region I 
Northwest :District 


Attachments as indicated 


cc: Finance Office v/ends. 
USBM (2) 
Nickelson







Sage Creek Lumber Co. 
James E. Clutis 


Salmon, Idaho 


June 1O,.l95 


Defense Minerals Exoloration Administration 
A. E. Weissenborn 
Executive Officer, DMEA 
Field Team, Region I 
Northwest Di strict 
S. 157 Howard Street 
Spokane 4, Waahington 


Gentlemen: 


We are returning,herewith, five copies of D!EA contract, 
Dockett #3667, sited by our president and secretary-treasurer. 
We also cLated them as of the day we started working. 


We do not as yet have a corporate seal. We have one ordered 
out of Salt Lake Oity. In the meantime I Initialed the space 
for a corporate seal, upon our attorney's advice that it would 
suffice. If you need a corporate seal on these pa p ers, we 
should have one in ten days. 


We wish to thank you for your efforts in securing this loan 
for us an4 the courtesy and cooperation ehom us. 


We have a new board of directors. The new officers are: 


• Harvey Penney, President---5820 So.1 2700 East, Salt Lake City, Utah 
Robert Fans, Vice-president----Bow Island, Alberta, Canada 
James E. Clutle, Secretary-Treasurer, Salmon, Idaho 


•	 Very truly yours, 


James E. Olutia 
Secretary-Treasurer 
Salmon River Scheelite Corporation 
Salmon, Idaho


i:'	 1 • 


:
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UNI TED STATES:


DEPARTMENT OF THE INTERJiOR 


DEFENSE MINERALS EXPLORATION ADMINISTRATION 
XXXXXXXXXXXX)CCXXXX	 ,'-'-r'', 7cD 


Spokane , Washington


June 6, l9 


Mr. James B. Olutus, Ser.tary '. 	 V 


Salmon Rirer Scheelite Corporation 
Salmon, Idaho


Re; Docket No.DKEA3667 (tungsten) 
Salmon River Scheelite Corp. 


V 	 Tungsten Jima et a].. claims 
V 	 Custer County, Idaho 


•	 Dear Mr. Clutus:	 ' 


Thank you: for promptly sending to us the amended location 
notices on the Nelvinny claims and Oopies of assignments of lease 
for the Nelvinny group amI the Tungsten Jim group of claims. 1e 


•	 • also received this ntorning the originals of these lease documents. 
from which we have , made photostat copies. 


V


	


	 ne1osed are the original, arid five copies of a proposed V 


V V 


contract to explore for tungsten on the abovecited property. 
U this contract meets with your approval, please sign all copies, 
retaining bhat marId "Operator' s Copy" and returning tne rest 


• to this of fice as 300fl as possible. 


Under Art'i.cle 3 please insert the date you expect to c'om-
mence work.	 V 	


V 	 : 


V 	
We are also returning the or:iginals of the two leases that 


you sent to us for 'copying.	
V' 	 •' 	 V 


Sirto erely yours, 


V • 	 V 	 V V	


Verne C. fr]. 
V 	 V 	


, 	 for: A. E. ieLssenborn	 V 


V 	 • 	 V 	 V 	 ' V '


	 ixecutiv Officer, DKk	 V 


V.	


/ V	 ' ' Field Team, Region I 
• ,


	


,:. ' 	


/ 	


V 	 Nortwest District 
Enclosures 


/ 	 V 	 V 


cc;
• 	


V 	 V 	 • 
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UNITED STATES
DEPARTMENT OF THE INTERIOR


OFFICE OF THE SOLICITOR 
WASHINGTON 25, D. C.


WR 1 5 1955k 


Memorandum' 


To:	 The Administrator, DMEA 
Attention: W. S. Martin 


From:	 Acting Assistant Solicitor, Defense Minerals 


Subject: Docket No. DMEA-3667 (Tungsten), Salmon Rive.r 
Scheelite Corporation, Tungsten Jim Mine, Custer 
County, Idaho 


As requested in a reference slip dated April 8 from 
Mr., Chapman, we have prepared the attached contract, the 
execution of which is subject to the following: 


1. The-two leases run to Fans, Gunderson and Clutis., 
individuals, but the contract is with a corporation. There-
f ore, we should be furnished with a copy of an assignment of 
the leases to the corporation. 


2. As pointed out by Mr. Chapman, the descziption of 
the Nelvinny claims in the lease indicates that the claims were 
improperly locaed Therefore, Annex I contains a special 
provision requiring that the locations be amended andthe 
lease_amended todisc1ose a properdescriptionof the claims 
prior to the date fixed for commencing the work. The book 
and'page number of tbè amended locatIons should be inserted 
in Annex I in the places provided. 


3. The 3 maps referred to in Exhibit; "A" should be 
attached.


4ü-/ IiL k Hoff lund 
Acting Assistant Solicitor 
Defense Minerals







UNITED STATES
DEPARTMENT OF THE INTERIC)R 


DEFENSE MINERALS EXPLORATION ADMINISTRATION 


So. 157 Howard Street 
Spokane 14 Washington


April 1, 1955 
Air Mall 


Operacttee,DMEA	
C 


Washington 
25 te Interior


Re: Docket No. DMEk-3667 (tungsten) 
Salmon RIver Scheelite Corporation 
Tungsten Jim Mine 
Custer County, Idaho 


Dear Mr. Seifridge: 


Enclosed are the original and four copies of a Mining 
Lease dated June 29, 19514W, received from Jaus Clutus covering the 
Nelivinny and Scheelite Nellie claims. A Mining Lease covering the 
Tuiigsten Jim claims was submitted with the app:Lication. 


When checking the enclosed mining lease with the claim 
map, a discrepancy was noted between the two so the lease and map 
were returned to Mr. Clutus for correction. The error was in the 


rather than in the agreennt. Therefore, éIiieTfiiF 
copies of the corrected	 , which should be substituted for those 
sent in with the application.


Very truly yours, 


'IL7 
ohn S. Thay 


For: A. E. Weissenborn 
Executive Officer, DMEA 
Field Tam, Region I 
Northwest District 


Enclosures as above 


cc: USBM (2) 
Nickelson
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UNITED STATES


DEPARTMENT OF THE INTERIOR
GEOLOGICAL SURVEY 


ch3


WASHINGTON 25. D.C.


March 31, 1955 


Re: DMEA-.3667 
Salmon River Scheelite 


Corp. 
(Punsten Jim Mine) 
Custer County, Idaho 


Memorandiim'	 $35,620 - Tungsten 


To:	 W. S. Martin, Defense Minerals Exploration Administration 


From:	 E. L. Newcomb, U. S. Geological Survey 


Subject: Review of the proposed. exploration project 


The operator has requested. assistance to further explore a 
promising soheelite vein which has been exposed in bulldozed. trenches. 


The Field Team baa recommended. 1,050 feet of cxosscutting 
and drifj4ng be approved to explore the vein at a depth of 150 to 175 
feet below the surface. 


The weighted. grade of l 93tona mined at the surface along 
14 feet of the vein zone averaged 0.77 percent W0. The minera].ined 
zone averages about 20 feet wide; however, the c:enraJ. part of the 
vein is higher grade over widths of' 2 to 6 feet4 


The app]icant has estimated the ore	 erves to be about 
6,000 tons averaging 0.5 percent W0 or higher. All of this ore could 
be mined by open pit methods. The Pield Team has inferred that 35,000 
tons of ore assaying 0.7 percent W03 may exist in a block 1IO0 feet 
long, 175 feet deep and about 5 feet in thickness. 


As a new prospect, which has only recently been discovered, 
there is ale geologic evidence to justify the proposed crosscutting 
and. drifting. I recommend the 1,050 feet of undergroun& work be 
approved for a contract.


.
L. Newcomb


/







UNITED STATES
DEPARTMENT OF THE INTERIOR 


DEFENSE MINERALS EXPLORATION ADMINISTRATION 


So. 157 Howard Street 
Spokane 14., Washington


March 17, 1955 


Air Mail 


Mr. George C. Selfridge, Chalrmanv 
Operating Committee, DMEA 
Department of the Interior 
Washington 25,D.C.


Re: Docket No. D1€A-3667 (tungsten) 
Salmon River Scheelite Corporation 
Tungsten Jim Mine 
Custer County, Idaho 


Dear Mr. Seifridge: 


Enclosed are 14. copies each of memoranda by Alfred L. 
Service, Bureau of Mines, and Howard B. Nickelson., Geological Survey, 
reconunending a D1€A project at the Tungs	 Jim mine of the Salmon 
River Scheelite Corporation, Custer County[iTo. Also enclosed 
are cipQ	 Consett.oLien. The MinieUte4 
with the consent to lien form had tobe returned to the applicant 
for some minor corrections. Copies of it will be forwarded just as 
soon as it is returned to us. 


The information submitted in the application, which is 
supported by a geologic map made by a recognized geologist, gives 
strong evidence that this is a very promising deposit. Our examiners, 
although they were prevented by snow fiöm 1thRIiI as thorough an 
examination as we would have wished, were :inressed that the property 
is a good prospect, and could do enough checking to feel reasonably 
sure of the essential validity of the applicant's data. Large-scale 
mill tests give a fairly accurate idea of the grade of ore that might 
be mined from the deposit and, together with the map of the bulldozer 
trenching, indicate very strongly that there is a possibility of 
finding a significant discovery. The Field Team, therefore, agrees 
with the examiners that there Is sufficient justification for going 
ahead with the relatively modest program proposed. without waiting for 
a more conlete examination which probably could not be made until 
June. Although nosanles were taken by the field men, we recommezd 
this project on the basis of the extensive mill tests and sazrling 


Reviewed by 
'DIEA OPERATING COMMITTEZ 72 5- s 
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program carried on by the operator, and. the personal observations of 
the examining team. It is hoped that a contract can be received in 
the field soon so that the operator can get started by the first of 
May to take full advantage of the relatively short operating season. 


By Field Team, Region I, NW District 


( CQQiJ 
A. E.Weissenbi, Executive Officer


U. S. Geological Survey 


U. S. Bureau of Mines 


Enclosures 


cc: USBM (2) 
Nickelson
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UNITED STATES


DEPARTMENT OF THE INTERIOR 
DEFENSE MINERALS EXPLORATION ADM INISTRATION 


1201 N. Division St. 
Spokane 2, Washington


February 1, 1955 


MEMORANDUM 


To:	 DNEA Field Team, Region I 


From:	 A. L. Service, Mining Engineer, Bureau of Mines 


Subject: Cost analysis, Docket No. DNEA 3667 (tungsten) 
Salmon River Scheelite Corporation, Tungsten Jim Claims, 
Custer County, Idaho 


The applicant's proposal of $34,120.00 for 1000 feet of 
crosscutting and drifting is not considered excessive, but due to the 
fact that it was recommended that theportal elevation be raised from 
300 feet below the outcrop to 150 or 175 feet below, the total footage 
has been changed. The Operator's proposed 1000 feet of drift has been 
changed to 1050 feet of drifting and crosscutting to allow 600 feet of 
drifting, 350 feet of crosscutting, and an additional 100 feet of short 
crossts to adequately explore the ore zone. 


If the Government should decide to participate in an explora-
tion program with the applicant, the following unit costs are recommended 
for consideration. These costs are based on 950 feet of drift and 
crosscut to reach the zone and explore it along the strike and laterally. 


All equipment is owned or will be furnished by the Operator. 


Prelixninar7 Work 


Access road and portal preparation 
Bulldozer/operator @ $10/hr. for 40 hours 	 $400.00 


Compressor building and shop 
20'x25' frame shed	 450.00 


Total 


Crosscutting and Drifting 


1050 feet © $30/ft. S'x7' minimum cross section 
Labor	 $ 10.00/ft. 
Supervision	 2.00 
Insurance and taxes	 1.20 
Bits and steel	 1.25 
Explosives	 3.30 
Rails and accessories	 1.35 
Pipe	 Reviewed by	 1.45 


DMEA OPERATING CO1VIITTEE


(date)
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	 I 
Crosscutting and Driftin g - continued 


Ventube 
Fuel and lube oil 
Misc. tools 
flepair parts 
Equipment rental 
Misc. supplies 


Total 


Timber - 600 feet @ $5/ft. 
Timbers shafl be standard 5'x7' sets 
placed where necessary. 


Assays - 60 samples @ $4.50/sample


$ 1.00/ft. o:7$ 
1.50 


.25 


.60 
5.00 


.5() 
$30.00/ft. 11 


$3,000.00


270.00 


Suggested Unit Costs 


Bulldozing - 5 days © $0/day	 $ 400.00 
Compressor building and shop 	 450.00	 C/c) 
CrOsscut and drift 1050 feet © $30/ft. 	 31,500.00 
Timber - 600 feet © $5/ft.	 3,000.00 3 Assays -	 samples © $4. 50/sample J' 	 270.00 


$35,620.00 
Government participation © 75%	 267l5a00j,c)1l : 


It is believed the applicant will accept these costs as 
Agreed Unit Costs. 


Orig. & 3 cys - Wash.	 A. L. Service 
USGS (2) 
DMEA 
ALS/he


2











/1	 1	


••


	


UNID STES	 LI ' 


Depe2tent of the Thterio' 
efee Iilnea1	 1otio. 


o 17	
Whito	 ' ' 19 


eby 7D 19


( // 


/1 


To g	 D	 Field	 Reio I, Northeet Dietict 


aad L Nickelo	 eoloiet U0 S eoloil iy 


Subjet rocket	 DI667 (tete	 li©tio	 tio 
of Toete Ji re So	 S©beelite Cootio


Cuete Coty Ideho0 


1i1 


The opety ie vielted bIef1r by A0 L0 


of iee Jee Clvttie ee©et	 of the 
e ie eige M the itex o Jeey	 At 


that t	 aoieately feet of en	 oed the aea 
ea of )ine e inee ha v3Leited the oety 	 1y in 


the faU0


The a li©ant hae enloeed a eoloic ap of the ten©bed 
aiee. ad a claiia ai in the application The eoic ip 
ccpiled by J L Coleon fron notee taken by o 	 iiith, eoloiet 
Sinebii kinin Conpeny', and Verdo Jobniôn 


The eeinere were able t© obtain ditional eplee end 
aenay data s bicb ha been eMed to a copy of the plicent a e ap 
syj t ie eneloeed itb thie eport0 


The elaine eoncened in thin application e the neten 
Jin 1oe0	 end leaned to the alaon River cbeelite Cor
poration by Janee Clatie , et a10


Reviewed by 
DMEA OPERATING COMMITTEL 


3. 25-$ STJ. 
(date)







. 


Th p1it opoe to xp1ore i ch1ite 	 o 
e been exjoedI. by 9C0 feet of bu11doer trenb The 


which eoe 1ee ie jet vide,	 75 to 85e L The 
e 1ocate o	 etee eie hi11 coeequ€t1y, otti to the 


M &ift2 O It i11 be	 idee1 eth© of e1ot,oi Tbe 
app1ict	 ep1oi the cee t poxUto1y OO feet 
be10 the oito by 1,000 feet of th'Ift eM @oee©t0	 te1y 
5O feet of eoeecit ota1. be neceeeey to inteeect the 	 from 


the ooeed. ot1 eIte 


Aeey eeu1te fron 93 tone iUe eM neoe eLee 
ten coee the zone 10 00 feet of etrike eho' that the ato1 
on the otco ie of etffIcIent ae to ereit MeroeM e 
p1oation.0


The heelite ooure in a winlike body: in e	 ntay ook
near anite0 The eMte body oute off the. echeelite one at the 
notheM of the trench, aM the granite ooa©t, wbiob Le ©bab1y 
very fre1a le eoed at the eoutb M of the tencb ,9 hee it 
wi eha111y to the eaet0 The di of the onaot and Ito 


east of the kncn eobeelite gone aii not	 AvI1ab1e eIdenoe 
te that the ente ay iot be a faab1e. hoet 'ook fo 


ch1ite	 oItIon The ap1ioent op©e to e1oe the s&in 
by	 of a oeeout thicb ou1d enetato the vein 300 feet belov
the outoxop0 


Be©auee tbee ae eea1 inon faotoe, inc1Min the 
dip of the anite oontant it ou1d eeen udent to e1oe at a 
aha11oe depth due to the oeeibilit that the	 ay be out 
off by the enite0 The aip1ioant i11 aee to thie 


C0DTXO1 


It ie ecoended that the gone be	 1oxed by 600 feet 
of d°fftin and ajøxeate1y 100 feet of ottin to teet 
the ' 'ia11 of the eaticiated vide one0 Aoinate1y 35feet 
of croeecut iU be eufred fron the pooeed ota1 elte bioh 
bou1d iôt be oe than 150 to 175 feet be10 te outro0 


Looation of the ota1 eite hi©h i11 be dieot1y abo 
the site p'coed by the a1icant, ehould have Le1d ean 
before c	 ceaent of the vok0 


The property is on Topson Creek in eec0 33D T0 2 L, 
R 0 16 B 0 , Cater County., Id.ShOG It can be reched by traveling U' 
cues vest on U0 S Kighay 93 to a point just beyo the bridge 
across the Sa1non River and. then taking a recently constructed road 
to the north0 (This road was constructed by the a1icant to 
connect with the cain road on the north side of the ye 0 ) The. 


2







. 


popty c a10 be acbe by oi through a fa about 
beyo the Cyto	 etatiou hee a icty io bi	 eae 


ea ite jotica itb Thpeo Ck0 Thie 
th fo11oe Thca Creek about B i1ee to the opty 5hi©b 


ca the eeet ie of the c'eek0 


Since the oiety in at en altitie of about 6,OOO 
feet en .eno1 would be neceeeay dz'in te vinte M 
epin aonthe0 The a1icent plane to open the 	 en 


ok at the peopety by ay 10 


The peoperty wne di oeed by eM WAe Jenee Clutin 
a fieh1n trip on Th000n Creek in the epein of 19 


While penning the grale in tbe creek for o1ã they foeM eoheelite 
in the oreek for a ooneiderable dietenoe ends eubeeuent1y been 
a eear©b for the out©rop by lp1n float at niht0 a11 eM 
trenobee in the o bden finally located hat ae believed to 
be the outcrop0 fr0 end 0 D0 Lenon Mv0 end	 arry W0 


• end WAr0 end MvOO Wayne Clutie aided m the eeereh and 
ae part oneve of the elaine0 The óinere loaeed the Teten 


elaine 1 tbrouh to Jenee C1utie Robe*t arin end Clinton 


	


Merea bo forned the alaon River Shee1ite Corporation0 The 	 V 
corporation conetted roade built tvo bunhoueee etriped the 
overbden fro the outcrops and nined 93 tone of ore fron varioue 
pete of the outcrop for nih teete0 


WAr0 Clutie bae etated that the prop©eed ovk il1 be done 
en independent contract by the Sage Creek Liber end Conetructien 


Conpeny 2 hicb in esned by bin ai4 bin eon0 Mv0 Clutie bo hae 
had coneiderable eeerience in 1oi dirt novin arcavation 
coneruction eM eene ninin in capable of cop1etin the propoeed 
ork0 It in probable that Mv0 Clutie voul frieb neney for 


ccp1etion of the propoee work even if the other etoekholaere vere 
to rnieb their ehare of the coete0 


The oriina1 cey of the Po'ev f Attorney enti Jene
Clutie the rit to treneact bueineee for Mv0 end Mve0 ry earner


by th araninere a ecy in áncloeed ith the ahioati9n0 


•	 The location of the property ccMition end 
cOeibility• of the property and aveilability of nenpoer 


wateria1e , .e i1iee equient vatev end peer are deecribed it 
the alication0 


The deoit ©oneiete of eteep t&iiin veinlike 
body arcintely 15 to O feet ide ep©eed for 850 feet abon 
1t óütcró0 • It occve in lineetone 2 arillite , eM qiartite near 
a aite cetat0 The ee entary roehe are believed to be a part







of the Mi11iet foatio of	 ie1p1a age 0 (see the geologic 
1ate 1, accceyg U0	 CeoL Survey 1L 877 1937,9 


by C0 P0 oe) ecauee of ec cover o1y a ea11 	 t of the 
oeit ae vieib1e hoever a geologic 	 of the prerty by oree 


Sitb a ctet iig geo1ogiet wa	 i1ab1e t ae of great 
aleteee Saitb°e eaig forae the baeie of the geology hiob 
i coteL o the iee attached]. to thie eore epite of 
the eao it ae Oeeib1e to exeie the t gtei oe i a ehello 
bfft (the Ofoot jf? eho q o the attached ea) i a flat 
iiclid	 ed o the eteep bek faci theee oirge Thece 


ae ebc o the ettached	 iear the center of the 
trech0 The central part of the oe ie the richer' ed 
t© the mill teete to be deecribed]. 1ater ay aage aroud O7 erc 
cevt W03 or better 


The etee eaeterly ig oie ie veilihe ir 
The cae t greeeee the bed]d eM definite aUe eM 


vere obeerved0 At the depoeit the di of the bede ie 
obecred by eo', bat acroee the creeb he hede ere obeerved to 
be dig eater1y0


N 
The echeelite ie fouM i e fron eM	 eeeetaied 


gee. Sca iecee of the art1y oidied 	 rhotite ere 
i the Ofcot drift0 Thii euggeete that be10 the oe of oLd] 
tio the echeelite i11 be fouM th yrrbotite eM erhepe or 


e aeeociatio fairly ©oo ii thie pe$ of Xdeho0 The 
Meedc View ine (Dochet	 DiiI2l3) ie	 eeleD ercet that the 
pbalerite cotet Le higher than	 .be deral aeeeiblage 


aleo i eailar to that. eoe of the veiie at the chekia 
l ilee to the aet, deecribed]. by T0 L ii1egird	 a DG 
tic re©rt (Do&et ]ikb0 DT	 3158)O 


The i1ig ree1te, the oeitica of the ortiome UeM 
eM the eeiere ' obeervatioe euggeet that there ie a 
higergre tget	 i width froia 2 to 6 feet, Lob 
ie boMered by lergrede terie1, the vb1e foig a oee 	 to 
20 feet.wide0 


• Aocordin to the eo1oi@ ccoeyi the eplicatiO9 
the west siLe of the vets i partly n 1eetoe bt n the '320cfO©t 
dir iftu, and the rinze th country rock i etaied eM altered ergillite0 


1.
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M C1uti etated that the renite ©ott,	 in	 tci11y 
©ute	 the win. in the othe ei& of the teob enI. ootinee 
©oee th oeek eM et ,	 c the jreet 11 of the cyó	 e 
1eo etatedi. that the ebin 000 	 rin the in cti	 into 


the	 te but tbet no echeelite Yae been f© in the enite0 The 
enite conta©t e eoeedL in the eouth eM of the trench bee it 


M einge ehe1y to the eaet 0 The e:aot poeition of the 
enite eet of the trenob in not o but the ontaot Lth the 


in be1ieve to be ieuJJi0 Sna1UL po& eM eteinee of 
he been intM into the fonation eM a1on the 


which y	 otsnt fo the enite eeM aedi. a1oni the eet a11 of 
the ©ne0


Mr Clutie belie?ee that the rente oóntact apoinate1r 
a11e1 the vein aM iebee to looate hin oeeout CO feet be10 


the outop but eince the d.ip of the ©ontaot in etain, thin 
eeee ob too eat a dieth fo the ffret e1oatio0 


o 


?fr Clutie eetinatedl oe eeeree of 5OOOtone of Me 
O 5O peeent WO eM 1,OOO tone of over O peoent	 Theee 


ae at be believee oen be dned}. fron the ew'faoe teenob 
by oepit eetbode eM mn1udie the. teia1 aeeayin ieee then O5 


eroent W03 that bee been eto©iledt fro the etiin oeatice0 


If the vein binb in oeedi. on the etaoe fr C© feet 
continve to the .detb of the pcoee coeeout 175 feet be1©?' 
the outcc 35O tone of oe	 yin 0o7 e©ent W03 aj be
infered0 Thin potio of the vein niht 1eo. yini en d.itioa1 
26,OOO tone of infee atiai aeeerin O 5eoent WO 


M Clutae ninedl. eoee of the 1ac	 avebe for echeelite
by rnin then ove° eluine boee0 Thin o ation ae not of itableD 
but he eet1iatee a ete of a nillion yaMe of as1 in the oeek 
eM on ite bek bioh lieite. ee1in ehoM to be th $©67 er 
yard.; he beliewee	 e'in thin rave1 oaM be ofitaMe if
1ge tonnage couldi. be Mied.0 


The propoedi. evploretion ad.it at	 to 17 feet te1w 
the outcrop with 950 feet ©f •croecutUng eM diiftin i o loceted. 
aa to m&e .a goc4 mining Ievi 0 Thie in actlly onliy 75 feet beloi 
the north end. of the trench eM thus La not en reaeoñab1y great 
depth0


The three mill tea1a of 93 tona milEd. t the B8rhorae 
gravittype mill indicated. the aunability of the ore to ccncentra' 
tion by tabling and alao gave a good. idea of the gr8de of the ore 
that can be expected. from the riøber portion of the vein along 
approx1tely iOO feet of outcrop0
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The fiet iU teet of 150 tóe wa ieI frc to p1ee 
t efe0 entyto tone vee ined frorn. the Lthe 


of the	 1© 10 feet of outcc jt tb of the °0cfOOt 
itt 0 .ThLe oe w	 obb1y of 1cie ( ee thea the b©e of 


the teet bb wie	 eL eóuth of the Ofot Lft° e eh	 o 
the e1oeed	 The veee of the teet e 0 pecet W0 e4 
the oto eote 0O62 eicett W0, 	 eeoveed, o	 eóv of 
about 8 pecet0 


Teet No 0 2, oe&eti of 215 toe	 e	 ieote.,
frc the ''e0 The hee 1eereL 05et W0 M the 
operato epote o6 ecent WO	 or 85 ercet 'eooer0 


Teet No0 3, oeieti of 128 to, e ee tLve1y 
fr the 20'foot fft0" The hee eee ye. 12	 et W0, eM 
the oeto reote 09 )ercet W03 ecoe o 75 ece recoiey0 


A eLbted recoj of be tYree il1 :tte b	 81 
proent eeor br table	 t the yhore i110 The 
table c etrtee were	 MedI. to a e1bie ©&rct eM the cobieL 
opeetio	 iiee 288 Mte of W03 eiig 756 ereet roye 


C1t1e be1iee. tbe,t better	 oói1 re1tbr 
more cloeely 1ffi the ore before tab1	 cetration0 Me ha 
ce mi111i eqient eM 1ee to Ooeta©t	 11 jt bel© iL


pi°opoed. portal eite0 


The 1ioeet hee req eete 0 bofre of. 11idog to 
coietruct aro ate1y 1,000 feet of roM to the portal aite aM to 
lewmi off the eite for a ccpreeeor buili eM eho Thie ie a 
reaecnable eet1ate of the te that i11 be req2ired to complete 
thie 


•	 A1tho	 tber ae ot ieeL	 the eli tount of uMer' 
gro york eer the mrface, it ie be1ieve.. ier ergr©M work 
viii encounter water, eM tberin iii1 probbly be req the Si 
himdre feet of thberj ebo1& be eqte for ej eupport 
in the p' bpoee. 1,050 feet of Mer©eM o:'k 1e tber le 
available o the c1aie0 


The e inerj sggeete sn aitiote1 100 feet of croee 
cutting to be to croecut the one vbi@b. ie 
foaM on the eurface0 


Supplies eM ibor can be obtained from the 2&iate area, 
The one year reqteted. by the applicent to cplete the contract may 
not be long enough it is sugeste tb thie be increed to 18months, 
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CONCLUSXONS 


It ie ecc ee therefoe that contact be ated 
to the	 1icet by y 1, •193 the date	 C1uti plans to stazt 
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Memorandum 


To:	 Executive Officer, DMEA Field Team, Region 


From:	 Chief, Operation's Control and Statistics Division 


Subject: Assignment of Docket Number 


There is listed below the assigned docket number to 


an application recently received from Region 


DMEA_	 5a]o 'Rive Schslite Corparat1on 


Robert E. Adams, 
Chief, Operation's Control 
and Statistics Division 


INT.-DUP. SEC., WASH., D. C.	 72149







I 


$ain River Scheelite Corporation 
Salxnoz, Idaho


Yébru17 8, 19% 
Subject: D	 367 
Re:• Exploration Aseistance 


TtX1 J:thi 


Gentlemen:


The receipt of your application dated Jantaxy ]2j 19% 


for exploration assistance under the Defense Production Act of 1950, 


as amended, is hereby acknowledged. 


Your application has been assigned Docket Number	 3667 


and referred. to the Iron and rro-.Alloys Division. 


Kindly identify all future correspondence relating to your 


application by this docket number.


Sincerely yours, 


Robert E. Adams, Chief 
Operations Control and 
Statistics Division


tO3







UN I TED STATES %J51	 DEPARTMENT OF THE INTERIOR 
DEFENSE MINERALS EXPLORATION ADMINISTRATION 


So. iS? Howard Street 
Spokane Ii., Washington 	 --


Feb:ruary 2, 1955 


Mr. George C. Selfridge 
Chairman, Operating Coimnit tee, DIVIEA. 
Departatient of the Interior 
Washington 25, D. C.


Re: Application for exploration assistance 
(tungsten) 


Salmon River Scheelite Corp. 
Tungsten Jim Claims 
Custer County, Idaho 


Dear Mr. Selfridge: 


Enclosed are the original and two copies of an application 
submitted by Mr. James E. Clutis Secretary-Treasurer of Salmon 
River Scheelite Corpora on, and one copy of a mining lease; the 
applicant submitted only five copies of the Omer's Consent to Lien, 
which are also enclosed. We have retained a copy of the application 
for our files. 


Mr. H. B. Nickelson, Geological Surv€r, and Mr. A. L. Service, 
Bureau of Nines, visited the property last month an& are preparing 
a report on the property.


Very truly yours, 


/'L 44b 
Verne C. Fryklund, Tr 


For:; . E• Wèissenborn 
Executive Officer 
Field Team, Region I 
(Northwest District) 


Enclosures as indicated 


cc: USBN (2) 
Nickelson
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UNITED STATES 
DEPARTMENT OF THE INTERI 


OFFICE OF MINERALS EXPLORATION 
1201 N. Division St. 
Spokane 2, Washington 


December 16, 1958 


NEMORkNDUM 


To:	 ONE Field Team, Region I 


Win. N. Romischer, Mining Engineer, Bureau 


Subject: Interim inspection, Docket No. DMEA-3667 
Salmon River Scheelite Corp., Custer Couni 
Contract No. Idm-E786 


From:


The property was visited Deceniber 10, 1958. Mr. J. Clutis met 
me at Clayton, Idaho from where we drove up to the mine in his pickup. 
Access was difficult due to snow and rutted roads. My last inspection 
was made on October 20. Two contract miners were working at the property. 


The 7000 XCE (under Stage III) was advanced 116 feet since my 
last inpection, for a total advance from the starting point of 555.6 , 
feet. The entire advance was in altered granite on a bearing of S. 58 E. 
that lamps sparse scheelite, except for the last 17 feet from the face, 
which shows more abundant scheelite. The walls, back, face, and the 
muck pile near the face from the last blasted round were laniped. Mr. 
Clutis estimated this mineralized rock to contain 0.1 tO 0.15 percent 
scheelite. A spot about two feet wide in the north wall and about 16 
feet from the face lamped about 0.5 percent scheelite, but no scheelite of 
commercial grade has been encountered. The Operator will take samples from 
the more mineralized section of the crosscut. 


The crosscut is now timbered for 93 . 7 feet where the ground is 
U) soft or faulted and at least 70 feet of additional timbering will be 


necessary to support the crosscut adequately. 


Mr. Clutis stated they hope to continue with the exploration 
work throughout the winter. 


The status of the contract is: 


(1)0
Date of contract:	 April 21, 1955 
Termination date:	 October 21, 1959 


0 Amount of contract:	 $129,136.00 
Amount spent:	 81,Li-27.20 (thru Nov. 1958) 


3 Stage III	 Authorized	 Completed Vouchered 
Drifting/crosscutting	 1,500 ft.	 555.6 ft. 550 ft. 
Timbering	 250 ft.	 93.7 ft. 77 ft.


There was no ONE production at this property 


Win. M.Romischer 
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UNITED STATES 
DEPARTMENT OF THE INTERI 


Office of Minerals Exploration 
So. 157 Howard Street 
Spokane , Washington 


November 21, 1958


•
(Q 


pftikcw fQ,t54 1958 


1rriii rTTT / II	 LQ 


MEMORANDUM 


To:	 OME Field Team, Region I 


From:	 Howard F. Albee, Geologist, U. S. Geological Survey 


Subject: Interim Inspection, Docket No. DMEA-3667 (Tungsten), 
Salmon River Scheelite Corporation, Tungsten Jim et al. 
claims, Custer County, Idaho, Contract No. Idm-E786 


The property was visited November 12, 1958. Bill .Anglin 
and George Haunnond., contract miners, were at the mine. The 
previous inspection was made by W. M. Romischer, Mining Engineer, 
U. S. Bureau of Mines, on October 20, 1958. 


The 7000 XCE was advanced 78.7 feet since the last 
inspection for a total advance of 518.3 feet. No timber had 
been used for the last advance. 


The entire advance is in altered granite that shows 
sparse scheelite. The altered granite contains abundant inter-
sticial calcite. Sphene is becoming increasingly abundant and 
appently is associated with finely divided pyrite. 


Attachmentc 
Distribution: 
OME (1k) 
USBM (2) 
USBMCAD) 
Docket 
Albee
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UNITED STATES	 OV 18 1958 
DEPARTMENT OF THE INTERIOR 


DEFENSE MINERALS EXPLORATION ADMIN ISTRATION 


1201 N. Division St. 
Spokane 2, Washington


October 28, 1958 


NEMORA.NDUM 


To:	 10NE Field Team, Region I 


From:	 Wth. N. Romischer, Mining Engineer, Bureau of Mines 


Subject: Interim inspection, Docket No. DNFA-3667 (tungsten), 
Salmon River Scheelite Corp., Custer County, Idaho, 
Contract No. Idm-E786 


The property was visited October 20. Bill Anglin and 
Norman Solberg, contract miners, were at the mine. The previous 
inspection was on August 5. 


The 7000 XCE (under Stage III) was advanced 299.6 feet 
since the last inspection. The crosscut has been driven for a total 
distance of 439.6 feet in granite on a bearing of S. 58° E. The 
granite shows sparse specks of scheelite under the lamp. Since the 
last visit to the mine 45.5 feet of ground was timbered where it was 
soft or faulted. Eight by 8-inch square timber was used for the sets. 
The walls and the back of the crosscut are also lagged. 


The status of the contract is: 


Date of contract: April 21, 1955 
Termination date: October 21, 1959 
Amount of contract: $129,136.00 
Amount spent:	 76,075.20 (thru Sept. 1958) 


Stage III	 Authorized	 Completed	 Vouchered 


Drifting/crosscutting	 1,500 ft.	 439.6 ft.	 400 ft. 
Timbering	 250 ft.	 45.5 ft. 


There was no ONE production at this property. 


9A9Z4h' 
Distribution:Z	 Wm. N. Romischer 
ONE (1)V 
USGS (2) 
USBM (AD) 
Docket 
Romis cher
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UNITED STATES 


DEPARTMENT OF THE INTERI( 
OFFICE OF MINERALS EXPLORATIOr 


So. 157 Howard Street 
Spokane 1., Washington 
September 17, 1958 


I'1EMORANDUM 


To:	 OME Field Team, Region I 


From:	 Howard F, Albee, Geologist, U. S. Geo10 


Subject: Interim inspection, Docket No. DMEA-366' 
Salmon River Scheelite Corporation, Cusi 
Idaho, Contract No. Idm-E786 


FFICIAL FILE COPYj 
O,M.E0 


RECEIVED ____ 


DATE TIALS CODE 


D-7 C-


2 i zp 


2= == 
' 1 (Tungs en)


L


The property was visited September 17, 1958. Bill Anglin 
and George Hammond, contract miners, were at the mine. 


The 7000 level XCE had been advanced 152 feet since the 
last visit on August lii. , 1958. The work is progressing satisfactorily 
through granite that shows sparse scheelite under the lamp, The 
total advance as of September 17 was 321.5 feet, 


The status of the contract is: 


Date of contract:	 April 21, 1955 
Termination date:	 October 21, 1959 
Mount of contract: $129,136.00 
Amount spent:	 71,511,20 (thru August 1958) 


Stage I] 


Completed. Same as itemized in Wm, M. Romischer t s report dated 
July 21, 1958,


Vouchered 
Stage III	 Authorized	 Completed	 August T58 


Drifting/crosscutting	 1,500 ft.	 321.5 ft.	 130 ft. 


Howard F. Albee 


Enclosure 
Ditjbution: 


-	 (Orig.&3) 
USBM(2) 
AD 
Docket 
Albee
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1960 


	


WASHINGTON 25,DC 


196	


CODE 


MA __ _____ 


____- T177 


4T0	 Mtin* Field Off tcex, Legion I 


ProR	 chief, iviaio of Field Operation.	 - 


$nbject	 AMê7 (Tgstei ) 
In liver. .$cbuliti Cp.ration. 


Tuig*t.n Jim, •t *1 , Cisims 
Cn.t.r Cenaty. Idaho 


Iu'17$4 


Zucloged is the orj$sl of a Letter, ceacertng c.rUiesUon 
of the sebject ceatr*ct, to . D. P laac'ns and Itre. Yinnj 
Zes, which letter rns returaed by the Peat Office at 
WenatChee, eh1bgt.*, with the nogation "Unkn." 


Pleas. d.t.rniu., if peosible, the present addreaa of . and 
nra. Lemons, and frward the letter to thesi. Perhaps )tr. Jams Z. 


• CJtfts, at Salmon, Idaho, will know the.corrm*t address. 


Qrge 'C. Seifridge 


Enctosur*s 


The following has been rec'd from Jas. E. Clutis on 5/31/60: 


	


DOn Lemons' address is D. P. & Virinie Lemons 	 •:	 ' 
Salnion,. Idaho 


Bon & Vinnie have been here helping me at thc" 
mine for nearly three yeaxs 


/s / JAMES E CLUTIS 


Letter referred to above sent to the Lemons on 5A31/60 
3flc R McLareri 


/•	 .	 ••	 .•	 .'	 •.







S 
UNITED STATES


DEPARTMENT OF THE INTERIOR 
DEFENSE MINERALS EXPLORATION ADMIN ISTRATION 


1201 N. Division St. 
Spokane 2, Washington 


August 18, 1958


rr'	 -


: - - 


J?I441L' JLo=; 


NEMORANDUM 


To:	 DNEA Field Team, Region I 


From:	 Wm. N. Romischer, Mining Engineer, U. S. Bureau of Mines 


Subject: Interim inspection, Docket No. DNEA-3667 (tungsten), Salmon 
River Scheelite Corporation, Custer County, Idaho, Contract 
No. Idm-E786 


The property was visited August 5. Two contract miners were 
present. The previous inspection was on July 10. 


The crosscut (under Stage III) off the east end of the main 
adit was advanced 99 feet since the last ., reporting period. The crosscut 
has been driven for a total distance of 140 feet in granite on a bearing 
of S. 58° E. fromthe starting point. A fault cut across the crosscut 
from near the south wall at the face to the north wafl is on a bearing 
of about 5. 40° E. and dips about 58° southwesterly. It appears the 
granitic rock in the footwafl of the fault is highly weathered and soft 
while that in the hanging wall remains hard. Most of the face is now 
in very soft material. No scheelite mineralization was observed. 


The status of the contract is: 


Date of contract: April 21, 1955 
Termination date: October 21, 1959 
Amount of contract: $129,136.00 
Amount spent:	 67,273.20 (thru July '58)


Vouchered 
Stage U	 Authorized	 Completed	 July '58 


Completed. Same as itemized in report dated July 21, 1958. 


Stage III 


Drifting/crosscutting	 1500 ft.	 140 ft.	 130 ft.


There was no DNEA production at this property. 


Distributiony" 
DNEA (4) L-"	 Win. N. Romischer 
USGS (2) 
USEN (AD) 
Docket 
Rornis cher
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MEMORANDUM


. .	 S 
UNITED STATES


DEPARTMENT OF THE INTERIOR 
DEFENSE MINERALS EXPLORATION ADMINISTRATION 


So, 157 Howard Street 
Spokane 11., Washington 


August 11i, 1958	 1 - 
To:	 DMEA Field. Team, Region I 


From:
	


Howard F. Albee and. Donald R. MacLaren, Geologists, - - 
U. S. Geological Survey 


Subject: Interim inspection, Docket No. DNEA-3667 (Tungsten), 
Salmon River Scheelite Corporation, Custer County, Idaho, 
Contract No. Idm'-E786 


The property was visited on August i ii. , 1958, Bill Anglin 
and. George Hammond, contract miners, were at the mine. 


The 7000 level XCE has been driven approximately 200 feet 
(fig. 1). This advance, largely in granite, was lamped and. mapped.. 
Small grains and veinlets of scheelite are disseminated. sparsely in 
the granite and. along joint surfaces, but the grade is insignificant. 


Core from DDH's 7 and 8 was examined. DDH 7 penetrated. 
li.l,5 feet of quartz ite then continued in granite to the bottom at 
116 feet, DDH 8, drilled to a depth of li.50 feet, penetrated. 20 
feet of quartzite and 11.30 feet of granite. 


Enclosure 
Distribution: 


DMEt (oring.&3) 
USBM(2) 
AD 
Docket 
Albee
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S . 
UNITED STATES


DEPARTMENT oF THE INTERIOIR 
DEFENSE MINERALS EXPLORATION ADMIN ISTRATION 


1201 N. Division St. 
Spokane 2, Washington 


July 21, 1958 


DA Field Team, Region I To: 


FL 


©11 'AUG	 1g58 
________i__0 


_"It3 _//P 


IL'L i_,_ 
LEIII


From:	 Win. H. Romischer, Mining Engineer, Bureau of Hines 


Subject: Interim inspection, Docket No. DMBA-3667 (tungsten) 
Salmon River Scheelite Corp., Custer County, Idaho, 
Contract No. Idin.-E786 


The property was visited July 10. Mr. George Wilcox, 
contract miner, was present. The previous inspection was on June 9. 


Part of the DMEA contract work completed since the previous 
inspection consisted of e1imond drilling advance from 0 to 116 feet in 
Hale No. 7 and from 0 to 450 feet in Hole No. 8 for a total footage of 
566 feet. No significant scheelite mineralization was encountered in 
either hole. These two holes are authorized under item 5, phase I, 
Stage II and complete the diamond drilling program of holes collared 
at the surface under Stage II of the contract. 


Data related to the two diamond drill holes are as follows: 


Hole Collar	 Core 
No. alt. Length Coord. Bear. Inclin. size
	


Remarks 


Hole completed; only 
igneous rocks were 
encountered in this 
hole and drilling 
was discontinued. 


Hole completed; rocks 
encountered were 
predominately igneous. 
In1ow of water from 
fault at 334'-35V; 
no significant 
scheelite mineralization. 


7 6969' 116' N 10150 Due E -.32° 0-116' BX 


8	 6969' 450' N 10080 Due E
	


320 0=100' BX 
E 9955
	


100-450' AX







.


	


. 


Crosscutting under Stage III (an extension of the main adit 
crosscut eastward) to explore the ore zone encountered in DDH No • 6 
was started on July 1 and extended 41 feet on a bearing of S.. 58° E. 
The rock penetrated by the crosscut, especially at and near the face 
is a coarse-. grained igneous rock (probably' diorite or quartz diorite 
high in'biotite with blebs of pyrite. Calcite has been deposited in. 
the fractures. 


According to the workmen, some small specks of scheelite 
have been observed in the blasted rock and along the walls of the 
crosscut.


The status of the contract is: 


Date of contract: April 21, 1955 
Termination date: October 2], 1959 
Amount of contract: $129,136.00 
Amount spent:	 . 63,035.20 (thru June )


Vouchered 
Stage II Authorized Completed June '58 


(l)(a)(b) Crosscutting/drifting 150 ft. 150 ft. 150 ft. 
1? (c) 250 ft. 215.5 ft. 217 ft. . 


( 2)	 Diamond drill stations 25 ft. 
(3	 Underground d..d. 500 ft.. 
(4	 Bulldozing,	 , 200 hrs. 200 hrs. 200 hrs. 
(5	 Surface diamond dril].ing 1200 ft. 566 ft. 566 ft. 
(6	 Surface diamond drilling 1100 ft. 1376 ft.	 / 1100 ft. 


Reaming and casing 250 ft. 250 ft. 250 ft. 
Cementing and redril 1 ing 250 ft. 100 ft. 100 ft. 
Timbering 260 ft. 17 ft. 17 ft. 
Engineer-geologist 8 days 8 days 8 days 
Assays (for W03 ) $450.00 $64 $64 


Includes a footage of 199 feet for two lost holes (Nos. 2. and 4) 
and 77 feet of excessive drilling in hole No. 4L.


Stage III - only item started: 


Drifting/crosscutting 	 1500 ft.	 41 ft. 


There was no DIEA production at this property. 


2 







..	 . 


Non-.DMEA work under company account completed this reporting 
period consisted of': 


1. Completed enlarging the main adit crosscut. 
2. New compressor installed in compressor house. 
3. Air and water lines installed. 
4. Fan and ventilation pipe installed. 


'2 
frn. N. Romiacher 


Distribution:/ 
DNEA (4 t/ 
USGS (2 
USBM (AD) 
Docket 
Romischer
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UNITED STATES ©DJ 
DEPARTMENT OF THE 
DEFENSE MINERALS EXPLORATION ADMINISTRATION 


1201 N. Division St. / 
Spokane 2, Washington ,f/ LL° 


June 26, 195


To:	 DIIEA Field Team, Region I
	 LIPII1r 


From:	 William N. Romischer, Mining Engineer, U. S. Bureau of Mines 


Subject: Interim inspection, Docket No. DMEA-3667 (tungsten), 
Salmon River Scheelite Corp., Custer County, Idaho, 
Contract No. Idm-E786 


The prpperty was visited June 9 with Mr. William Prinz, 
geologist, U. S. Geological Survey. Mr. James E. Clutis, Operator, was 
present. The previous inspection was on May 6. 


DNEA contract work completed since the previous inspection 
consisted of 156 feet of diamond drilling advance from 379 to 535 feet 
in hole No. 4A and 292 feet in hole No. 5 for a total footage of 44 feet, 
which included 77 feet of excess footage in DDH No. 4A for the amount 
allowed under item 6 of the Stage II work in the contract. Favorable 
structure was encountered in holes 4A and 5 but no significant scheelite 
mineralization was encountered in either hole. 


A non-DNEA hole, DDH No. 6, was drilled for 160 feet on company 
account. This hole is about half way between holes No. l.and 5. It was 
drilled on. a minus 45 degree dip and bears N. 50 W. Hole No. 6 encountered / 
favorable structure and a split core sample of the interval from 121 to 
125.5 feet assayed 0.76 percent W03. 


Data related to the following diamond drill holes collared 
at the surface are as follows: 







.	 . 


Hole	 Collar Core 
No.	 alt..	 Length	 Coord. Bear.	 Inclin. size Remarks 


4A.	 6976'	 535'	 N 9740	 5 63 ° E	
40


0- 10' NX Hole comp1ete1. 
E 9995 10-195' BX No significant 


scheelite mineraliza-
tion.	 Contact between 
quart.zite-limestone 
and granite at 174 ft. 


5	 7367'	 292'	 N 9480	 N 100 W	 -45° 0-292' AX Hole completed. 
E11050 Contact at 243'.	 No 


significant scheelite 


\føA cM4 mineralization. 


67316'	 160'	 N 9530	 N
50 


W	
_450


0-160' AX Hole completed. 	 Contact 
E10920 . at 130'.	 Significant 


scheelite	 3flza-


betweèn	 126 ft. 


The status of the contract is: 


Date of contract: 	 April 21, 1955 
Termination date:	 October 21, 1959 
Amount of contract:	 $129,136.00 
amount spent:	 ..	 59,870.20 (thru May)


Vouchered 
Stage II	 . Authorized Completed May '58 


(l)(a)(b) Crosscutting/drifting 150 ft. 150 ft. 150 ft. 
(c)	 "	 " 250 ft. 215.5 217 


(2)	 Diamond drill stations 25 ft. 
(3)	 Underground d.d. 500 ft. 
(4) Bulldozing 200 hrs. 200 hrs. 200 hrs. 
(5)	 Surface diamond drilling 1200 ft. 
(6)	 Surface diamond drilling 1100 ft. 1376 / 1100 ft. 


Reaming and casing 250 ft. 250.ft. 250 ft. 
Cementing and redrilling 250 ft. 100 ft. 100 ft. 
Timbering 260 ft. 17 ft. 17 ft. 
Engineer-geologist 8 days fl days 11 days 
Assays (for	 )3)	 . $450.00 $64.00 $64.00 


/	 Includes a footage of 199 feet for two lost holes (Nos. 2 and 4) and 
77 feet of excessive drilling in hole No. 4A.


2 







. 


There was no DIVIEA production at this property, 


Non-IM4EA work under company account completed this reporting 
period consisted of the following: 


1. Enlarging the main adit crosscut was continued arid nearly completed. 


2. The access road was graded and repaired where high water washed it 
out. 


3. The new compressor house is nearly completed. 


4. More supplies and equipment were brought to the property. 


5. A transit survey was run to locate drifl holes Nos. 5 and 6, 
and tie in drifl holes Nos. 1 and 2. 


Win. M. Romischer 


• Distribution 
DNEA (4) 
usGs (2) 
USBM (AD) 
Docket 
Roniischer







•	 •• 


UNITED STATES
DEPARTMENT OF THE INTERIOR 


DEFENSE MINERALS EXPLORATION ADMINISTRATION 	 TT	 TV 
So. 157 Howard Street 
Spokane , Washington 	 () 


ti1ô 0 
June 25, 1958	


-	 - / / 
/4 5JS0 


1morandum 


DMEA Field Team, Region I 


William C. Prinz, Geologist, U. S. Geological SU±Ve 


To: 


From:


Subject: Interim inspection report, Docket No. D€A-3667 (Tungsten), 
Salmon River Scheelite Corp., Tungsten Jim, et al. claims, 
Custer County, Idaho, Contract No. Idm-E786 


The property was examined on June 9, 1958, accompanied 
by William.M. Roinischer, Mining Engineer, U. S. Bureau of Mines, 
and James Clutis, the operator. Of the 1. drill holes completed 
recently,	 encountered tungsten mineralization.
Core from the critical parts of these two holes was logged (see. 
attached sheets); logs • including the remainder of these two holes 
and the other two holes have been submitted with the Operator's 
monthly narrative reports for April and. May 1958. The mineral-
ization in Hole No. 5 is weak and far below ore-grade material, 
whereas that in No. 6 is much stronger with one J.4foot interval 
assaying from 0.60 to 0.76 percent W03 .	 's	 ' 


On the basis of the showing in Hole No. 6, the Operator's 
engineer, in his letter of June 9, 1958, requested permission to 
extend the main crosscut eastward to explore this ore zone. •A 
crosscut bearing about S. 580 E. 'to intersect the zone at about 


ThQ feet was approved by the Field Team as noted in their letter 
of June 13, 1958. 


Attachment 


Distribution: 
DMEA (orig. & 3) 
USBM (2) 


• USBM(AD) 
Docket 
Prinz 
Albee
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PARTIAL DRILL LOGS


Diamond Drill Hole No. 5 


Coordinates:	 91+80N; llO5OE 
Collar elevation: 7367 feet 
Bearing:	 N. 100 W. 
Inclination: 


From To Core 
(rt.) (ft.) recovery 


212.0 223.0 80 


223 .0 2211.5 100 


2211.5 228.0 75 


228.0 235.0 60 


235 .0	 261.0	 50 


Bottom of hole - 292 ft.


Lithology 


Light gray calcareous quartzite with 
calcite stringers. 


Gray-green clay gouge. 


Gray siliceous limestone. 


Green garnetiferous tactite with a few 
specks of scheelite grading down at 
about 233' to greenish altered granite. 
DMEA sanle No. 880 representing interval 
228'-233' assayed 0.Q li-% WO; operator's 
sanle representing 228 '-23l ' assayed 
o.oa c) wo3. 


Altered granite with some sulfides. 


Diamond Drill Hole No. 6 


Coordinates: 9530N; l0920E 
Collar elevation: 7317 ft. 
Bearing: N. 5 W. 
Inclination: 450 


89 .0	 96.0 85 Calcareous quartzite; last 2.5' brecciated. 
and recemented with calcite 


96.0	 98.0 100 Gray-green clay gouge. 


98.0	 101.0 65 Broken gray quartzite. 


101.0	 116.0 95 Calcareous qs. grading down to light gray 
is.	 Ls becomes darker gray downward. 


116.0	 120.5 55 Green tactite w/sone sulfides. Operator's 
assays show 0.02% W03. 


120.5	 125.0 100 Green tactite, heavy sulfides & good scheelite. 
DMEA No. 881 assayed 0.60% W03 ; operator's 
sample assayed O.76%o. 


125.0	 130.0 100 Green tactite w/a few sulfides & pinpoint 
specks of scheelite. Operator's sample 
assayed 0.01% W03. 


130.0	 133.0 100 Granite.
Bottom of hole - 160 ft. 







DEFENSE MINERALS EXPLORATION ADMINISTRATION 


WASHINGTON 25, D. C.	
C,'	 -	 - 


1201 N. Division St.	 -	 C) 


Spokane 2, Washington	 /.e).P 


I
UNITED STATES


DEPARTMENT OF THE INTERIOR 


7'- ti 
i/IC) L)	


if ô o 
IL 


hfrn 


Bureau of Mines 


To: 


From:


May 14, 1958 


DNEA Field Team, Region I 


William M. Roinischer, Mining Engineer,


Subject: Interim inspection, Docket No. DNFA-3667 (tungsten) 
Salmon River Scheelite Corporation, Custer County,. Idaho, 
Contract No. Idm-E786 


The property was visited May 6. Mr. James E. Clutis, Operator, 
and Mr. Frank A. Taft, mining engineer, were present. The previous 
inspection was on December 9, 1957. The project has been recessed since 
January 1, 1958 under the term.s of Amendment No. 4, dated March 5, 1958. 
Work was resumed about the middle of April. 


DNEA contract work completed since the previous inspection 
consisted of 119 feet of diamond drilling advance in hole No. 4 (a lost 
hole) and 379 feet in hole No.' 4A. Hole No • 4 caved at 20-25 feet from 
the collar and in attempting to ream and case the badly fractured zone 
the reaming bit sheared off in the hole. It was impossible to recover 
the bit or continue the hole. Hole 4-A was collared 5 feet due north 
of hole No. 4. The total footage drilled for the two holes is 498 feet;. 
10 feet was drilled as NX core, 205 feet as BX, and 283 feet as AX. No 
scheelite mineralization was observed in the core of either hole. A 
heavy- inflow of water was encountered from 340-350 feet in hole No. 4A, 
which will be drilled farther. 


Data related to the diamond drill holes collared at the 
surface are as follows: 


Hole Collar 
No.	 alt.	 gth Coord. 


4	 6976' 119' N9735 
E9995


Core Casing 
Bear. Inclin. size	 size 


s63°E	 40 0-20' BX 0_lo t NX 
10-25' BX 


20-119 'AX


Remarks 


Hole caved at 20-25' 


Hole lost when 
driller 'attempted 
to extend BX casing 
from 20-25' 
No significant 
scheelite 
mineralization







0	 . 
Hole Collar	 Core	 Casing 
No. alt. Length Coord. Bear. Inclin. size 	 size	 Remarks 


4A 6976' 379' N9740 S631°E	
40	 0-lO'NX 0-10' NX No significant 


E9995	 l0-195'BX l0-l95'BX scheelite miner-
195-379'AX	 alization 


encountered. Hole 
to be drilled 
farther. 


The contract status is: 


Date of contract: April 21, 1955 
Termination date: Oct. 21, 1959 
Pmount of contract: $129,136.00 
Amount spent:	 55,657.60 (thru Nov. '57)


Vouchered 
Stage II Authorized Completed Nov.'57 


(l)(a)(b) Crosscutting or drifting 150 ft. 150 ft. 150 ft. 
(c). *.	 It	 " 250 ft. 215.5 ft. 217 ft. 


(2). Diamond drill stations 25 ft. 
(3) Underground d.d. 500 ft. 
(4) Bulldozing 200 hrs. 200 hrs • 200 hrs. 
(5) Surface diamond drilling 1200 ft. 
(,6.) Surface diamond drilling 1100 ft. 928 ft • *3 430 ft. 


Reaming and casing 250 ft. 250 ft.	 .. 112 ft. 
Cementing and redrilling 250 ft. 47 ft. 47 ft. 
Timbering 260 ft. *3H- 17 ft. 17 ft. 
Engineer-geologist 15 days 8 days ? 3 days


* See letter dated July.l, 1957 from Field Team to Operator (letter 
• comprises a work authorization). 


*F Includes a footage of 199 feet for two lost holes (holes Nos. 2 and 4) 
**3- 10 feet of timbering transferred from Stage I. 


There was no DNEA production at this property. 


Non-DNEA work under company account completed this reporting 
period included dozing ice and snow from mine access road, dozing of two 
diamond drill hole sites, and preparation of a new site for the compressor 
house which was badly damaged by snowslides during the winter. In addition, 
the adit crosscut is to be straightened and widened; from the porta1 in for 
about 20 feet it was retimbered with 8x8-inch timber with sets on 5'-4" 
centers and lined with 3-inch thick lagging. The adit will be 5'-6" by 
7'-O" high in the clear of timber with 20-lb. rail on an 18-inch gauge 
for the track.


n. N. Romischer Distribution :..,-
DNEA (4)-' 
usas (2) 


• USBM (AD) 
Docket •.	 Romischer 2 
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I	 UNITED STATES 
DEPARTMENT OF THE INTERJ 	 dLL) 
DEFENSE MINERALS EXPLORATION ADMINISTRA ION 


So. 157 Howard Street 
Spokane i, Washington	 '	 LLQ.JL 


April 15, 1958	 1	 I	 i 


MEMO1W1DUM 


To:	 DNEA Field Team, Region I 


From:	 Donald C. Alvord, Geologist, U. S. Geological Survey 


Subject: Interim Report, Docket No. DNEA-3667 (tungsten), Salmon 
River Scheelite Corp., Tungsten Jim, et al. claims, 
Custer County, Idaho, Contract No. Idni-E786 


The status of work at the property was discussed with 
Frank A. Taft, mining engineer, and Jim Clutis, the Operator, at 
a conference in Clayton, Idaho on April 10, 1958. Messrs. Taft 
and Clutis began opening the road into the mine on March 25, 1958 
and by the time of the examination had dozed the road to the camp, 
dozed out Iwo diamond drill hole sites, moved in some equipment 
and began rehabilitating the compressor house which had been badly 
damaged by snowslides. The Boyles Bros., Diamond Drill contractors 
of Salt Lake City, are scheduled to move into the property early 
in the week of April 13, 1958 and to begin surface diamond drilling 
under the contract as soon as it is possible. According to 
Messrs. Taft and Clutis, the main adit crosscut will be widened 
and bigger rail and ventube will be installed in the next 2 or 
3 weeks on the Operator's own account. These improvements should 
greatly facilitate the underground work that remains under the 
contract. 


Distribution: 
DMEA (Orig. & 3) 
USBM (2) 
USBM (AD) 
Docket 
Alvord







UNITED STATES
DEPARTMENT OF THE INTERIOR 
DEFENSE MINERALS EXPLORATION ADMIN ISTRATION 


So. 157 Howard Street
Spokane Li. , Washington 


December 20, 1957
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II 
To	 DMEA Field Team, Region I 


From:	 D. C. 1. .lvord, Geologist, U. S. Geological Survey 


Subject: Interim Inspection Report, Docket No. DMEA-3667 (Tungsten), 
Salmon River Scheelite Corporation, Tungsten Jim, et al. claims, 
Custer County, Idaho, Contract No. Idm-E786 


The property was inspected on the evening of Noverriber 18 and 
on November 19, 1957. The previous geologic inspection was on 
October Ii., 1957. Mr. James Clutis, Operator, was present on November 18 
and Mr. C. H. Heissen, contract miner, was present on November 19. The 
ground was covered with about inches of snow. 


Since the last inspection, the No. 3XeW had been advanced 
southwesterly 60 feet through limestone (p1. 13: The ground exposed 
by this work is baren except at the face where a thin, seam of scheelite 
together with a few fine crystals of scheelite are exposed. This 
rock probably contains less than 0.1 percent WO. The Operator was 
advised that at least one more round should be aken from the face to 
make sure that it is not on the margin of an ore body. At the limestone-
granulite contact a drift has been advanced lLi. feet to the south. The 
last round exposed material of possible ore grade (o.5 wo3) in the 
east wall near the back and lower grade rock in the face and west wall. 
.A channel sample was not taken as muck from this round covered the 
lower two thirds of the drift walls but a grab sample of the muck pile 
contained 0.22 percent W03. 


Stub crosscuts east and west, collared 35 feet south of the 
7000 level adit crosscut, had each been driven 10 feet (p1. 1). The 
crosscut west encountered the fault at 6 feet and remained in fault 
to its face. The crosscut east was entirely in high-grade ore. A 
20:foot channel from the fault east, contained 1.13 percent W03. 


Diamond drill holes Nos. 2 and 3, drilled under Stage II, 
phase 2 of the contract were completed during the interim. DDH-2 
was drilled 80.0 feet and abandoned, without reaching the contact, 
due to heavy ground. DDH-3 penetrated the contact at l6LO feet 
and was bottomed at i86.o feet. The information obtained from these 
holes is contained in the following logs and shown on plates 2, .3, 
andLi..


/ I .	 [ 


/ f







Coordinates:	 9552N; lO,590E 
Collar elevation: 7,235 feet 
Bearing:	 N. 25 E. 
Inclination	 -9°


Date collared: Not obtained 
Date bottomed: Not obtained 
Core recovery:	 3X 
Logged by:	 D.C.A. 11/19/1957 


DIAMOND DRILL HOLE NO. 2 (DM) 


Core 
From To Recovery 
(ft.) (ft.) (ft.) Lithology 


0.0 25.0 2.0 Broken rubble; limestone dominates, some quartzite, 
bull quartz, and gouge. 


25.0 1-1.0.0 2.5 White- to light-gray limestone, some limonite staining 
and sparse gouge or clay; near the bottom the 
limestone is gray green and fractured and re-
cemented with pyrite veinlets. 


Ii.0.O 11.5.0 2.7 Moderately fractured light gray green to buff-colored 
limestone; sparse limonite and a very little pyrite 
as crystals and. veinlets.	 A few fine crystals of 
scheelite at 14-0.5 to 4l.0 and 14-1.6 to 1+2. 1+ feet. 


s-8 1+0.5 - 14-1.0 (0.3 ft. core) 	 o.o6 percent w03 
Assays


S-9 1+1.6 - 1+2.1+ (o.6 ft. core)	 0.09 percent W03 


14. 5.0 11.7.0 1.0 As preceding with scheelite crystals from )-l-6.o to 
14-6.14. feet. 


Assay S-7 -1.6.O - 11.6. 11. (0.25 ft. core)	 0.03 percent W03 


11-7.0 50.0 1.0 As preceding, some olive green limestone, no scheelite. 


50.0 511-.o 0.8 Light brownish green limestone. 


51+.0 58.0 0.7 Do. 


58.0 62.0 1.0 Do. 


62.0 66.0 1.0 Dark green limestone with trace of limonite on fracture 
surfaces. 


66.o 70.0 1.0. Do. 


70.0 76.0 0.5 Do. 


76.0 80.0 0.5 Do. 
Bottom


2 
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DIJMOND DRILL HOLE NO. 3 (DNEA) 


Coordinates:	 9,551iN; lO,580E 
Collar elevation: 7,235 feet 
Bearing:	 N. 25° E,. 
Inclination:	 9Q0


Date collared: Not obtained 
Date bottomed: Not obtained 
Core recovery: J\X 
Logged by:..	 D.C.A. 11/19/1957 


Core 
From To recovery 
(ft.) (ft. (ft.) Lithology 


Q.Q 20.0 -- Plug bit, no.core. 


20.0 30.0 5.0 Pale buff to gray limestone containing sparse crystals of 
scheelite in the following sample intervals: 


S-5 26. 6-27 .8 (0.6 ft. core)	 0.17 percent W03 
A sa s-6 27 .8 -30.0 (1.1 ft. core)	 Trace of W03 


30.0 L5.O 5.0 Buff to gray and green limestone, some fracturing. 


L.5.Q 65.0 20 Do. 


65 . 0 73.0 3.0 Buff to greenish limestone, sparse flakes of carbon, 
abundant pyrite crystals from 71.8-73.0. 


73.0 80.o 1.8 White to fine-grained. limestone. 


80.o 87.0 2.# As above but with green clay on slips. 


87.0 95.0 3.2 White to gray green limestone, some green clay, well 
fractured. 


95 .0 125.0 23.0 White and buff to gray green limestone, sparse pyrite 
locally, green clay on slips, a few flakes of carbon 
seams of bitumen from 95.3-95.6, considerable pyrite 


crystals from 99.0-99.4. 
12 5 .0 l61..0 21.0 White and buff to gray green limestone, some pyrite and a 


trace of carbon. 
l611-.0 175.0 5.5 Medium- to fine-grained bioite quartz monzonite inter-


mixed with amphibole (tremolite) granulite, considerable 
pyrite crystals and some pyrrhotite in the granulite, 
abundant quartz near lower end of run. 


175.0 186.0 7.0 Gray limestone with considerable pyrite from 175.0-179.5, 
Bottom quartz monzonite and amphibole granulite from 179 . 5 to 


bottom.







Conpletion of diamond drill holes Nos. 1, 2, and 3 consumed 
1+30 feet of the 1,100 feet of drilling allowed under Stage II, phase 1 
of the contract. Allthree holes penetrat, flH2 
but none cored ore-grade material On this basis alone it would be 


Tiiat te xmaLning 670 feet of drilling be used to further 
test the contact zone before Stage III exploration by crosscutting 
and drifting from the 7000 level is decided upon. Furthermore, these 
holes tested the potential ore zone about 200 feet above the level 
of the 7000 workings (p1. 3) nd additional information concerning 
the zone closer to the altitu.e of the 7000 level might prove valuable 
in determining the most efficient use of the Stage III work. In line 
with the preceding, the Operator and the Field Team have agreed upon 
two more diamonddri11 holes. The tentative locations, bearings, 
inclinations, and depths of these holes are shown on plate 1i. Pro-


posed DDH- 1+ is to be collared at coordinates 9,770N . , l0,030E . at an 
altitude of about 7, 050 feet and drilled flat to 10° downward on a 
bearing of S. 55° E. Such a hole will test the potential ore bearing 
zone near the altitude of the 7000 level on both the west side of 
the contact, about 60 feet south of the present 7000 level No. 3XCW 
workings, and the east side of the contact to within about 260 feet 
of DDH-3. Proposed DDH-5, to be collared at coordinates 9,560N., 
ll, 090E . , will intersect the ore zone about 170 feet below the 
surface and 200 feet east of the intersection of DDH-1 with the 
same zone.


Due to poor.ventilation and consequent heavy concentrations 
of powder , fumes, work on the No. 3XCW was abandoned on the day the 
examiner mapped the new work. Even though air had been bled into the 
face area all night, the author could stay underground in the vicinity 
of the No. 3XCW only about 15 to 20 minutes at a time. Mr. aames 
Clutis visited the Geological Survey office on December 5, 1957 . He 


stated that no work had been done on the property since November 19 
and that in his next monthly report he would ask for a winter recé'ss. 
It is Mr. Clutis t intention that work under the contract will e 
resumed as early as possible in the spring of 1958. 


D. C. Alvord 


Enclosures 
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UNITED STATES
DEPARTMENT OF THE INTERIOF 
DEFENSE MINERALS EXPLORATION ADMINISTRATION 


1201 N. Division St. 
Spokane 2, Washington 


December 17, 1957


j W 1g58 


I—I 


To:	 DNEA Field Team, Region I 


From:	 Wth. N. Romischer, Mining Engineer, Bureau of Mines 


Subject: Interim inspection, Docket No. DIiFA-3667 (tungsten), 
Salmon River Scheelite Corp., Custer County, Idaho, 
Contract No. Idin-E786 


The property was visited December 9, Mr. Charles Heissen, 
contract miner and engineer of the Salmon River Scheelite Corp., was 
present during the inspection, having accompanied the writer on the 
trip to the property from Clayton, Idaho. No one else was at the 
property at the time of the inspection. About 2 feet of snow was 
on the ground in the vicinity of the adit portal. The previous 
inspection was on November 5. 


Twenty-seven feet of drift and crosscut was completed since 
the last inspedtion for a total of 365.5 feet under Stage II. 


The crosscut, collared 23 feet north of station 428 in the 
south drift, was advances 22.5 feet, from 158.5 to 181.0 feet, on a 
general bearing of S. 57 W. The face of the crosscut is now in 
limestone about 49 feet beyond the contact between the granite and 
limestone. No significant scheelite mineralization was encountered 
in the 22.5 feet of advance in this crosscut. 


The stub drift to the south, collared 140 feet SW of Sta. 
M.P. 6, was advanced 4.5 feet from 10 to 14.5 feet. Mineralized 
material bearing scheelite was exposed in the east wall close to the 
face and near the back. A scattering of scheelite crystals occurs in 
the face and the west wall near the face. The top hole of the last 
round adjacent to the east wall 1ootlegged for about one foot when the 
round was blasted. Examination of the bootlegged hole showed the 
granite-limestone contact which will be followed by this drift in a 
southerly direction for scheelite mineralization. 


According to Mr. Heissen, the DA work ended about the 
latter part of November. A new company has made a working agreement 
with the Salmon River Scheelite Corp. and will provide heavy equipment 
and working capital. Work is expected to start again in April 1958.







. 


The contract status is: 


Date of contract: April 21, 1955 
Termination date: October 21, 195 
Amount of contract: $129,136.00 
Amount spent: 	 54,475.40 (thru October '57) 


Stage II 


(1)(a)(b) Crosscutting or drifting 
(c)*	 tt	 It 


(2) Diamond drill stations 
(3) Underground d. d. 
(4) Bulldozing 
(5) Surface diamond drilling 
(6) Surface diamond drilling 


Reaming and casing 
Cementing and redrilling 
Timbering 
Engineering & geologist 


Vouchered 
Authorized Completed Oct. '57 


150 ft. 150 ft. 150 ft. 
250 ft. 215.5 ft. 190 ft. 
25 ft.' 
500 ft. 
200 hrs. 200 hrs. 200 hrs. 


1200 ft. 
1100 ft. 430 ft. 430 ft. 


250 ft. 112 ft. 112 ft. 
250 ft. 47 ft. 47 ft. 
260 ft. 3* 17 ft. 17 ft. 
15 days 6 days 3 days


* See letter dated July 1, 1957 from Field Team to Operator. 
** 10. feet of timbering transferred from Stage I. 


William M. Roniischer 


Distribution: - 
DNEA, (4) .-
USGS (21 
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Docket 
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UNITED STATES 


DEPARTMENT OF THE INTERIOR 
DEFENSE MINERALS EXPLORATION ADMINISTRATION 


	


1201 N. Division St	 / 
19	 ,:.	 S// 


Spokane 2, Washington


/2."


	


November 18, 1957	 A-
di	 / 


4EYANDUM 


To:	 DEA Field Team, Region I 


From:	 William N. Romischer, Mining Engineer, Bureau of Mines 


Subject: Interim inspection, Docket No. DtEA-3667 (tungsten), 
Salmon River Scheelite Corporation, Custer County, Idaho, 
Contract No. Idm-E786 


The property was visited November 5. Mr. James E. Clutis, 
Operator, and Mr. Charles Heissen, Engineer, were present. The previous 
inspection was on October 4. 


Seventy feet of drifting and crosscutting was completed since 
the last inspection for a total of 338.5 feet under Stage II. 


The crosscut, collared 23 feet north of station 428 in the 
south drift, was advanced 40 feet from U8.5 to 158.5 feet on a general 
bearing of 5• 570 W. The face of the crosacut is now in limestone about 
27 feet beyond the contact between the granite and limestone. No 
significant scheelit e mineralization was encountered except at. the 
contact where some mineralization was in the limestone. 


A stub drift, collared 17 feet back from the face of the 
crosscut, was advanced 10 feet on a due south bearing. This drift 
should intersect the contact shortly and then follow it southerly. 


Significant scheelite mineralization was encountered in two i/ 
stub crosscuts, each collared 12 feet south of station 427 in the south 
drift and each crosscut was driven 10 feet. One bears nearly west and 
the other east. The crosscut bearing westerly cut the west wail of the 
scheelite mineralization found in the south drift, and the face of the 
easterly crosscut is still in mineralization. The width of the ndner-
alizat ion as now exposed at this location is about 23 feet. 


Two hundred and forty-one more feet of diamond drilling was 
completed from holes collared at the surface. Significant scheelite V 
mineralization was encountered in holes No. 2 and 3. The interval at 
which the mineralization occurred was between .50 and 60 feet in both 
holes. Hole No. 2 was drilled only 80 feet and stopped because of the 
fractured ground caved into the drill hole. Cementing and redrifling 
was tried, also reaming and extending the casing through the fractured 


/1







150 ft. 
250 ft. 
25 ft. 


500 ft. 
200 hrs. 


1200 ft. 
1100 ft. 
250 ft. 
250 ftL 
260 ft,** 
15 days


150 ft.	 150 ft.
188.5 ft. 190 ft. 


200 hrs.	 200 hrs. 


430 ft.	 430 ft. 
112 ft.	 112 ft. 
47 ft.	 47 ft. 
17 ft.	 17 ft. 
6 days
	


3 days 


.


	


. 


zone. Twenty feet of casing and the casing shoe were twisted off and 
lost. Hole No. 3 was collared about 22 feet west of hole No. 2. The 
inclination and bearing of both holes are nearly the same. 


Data related to the diamond drill holes are as follows: 


Hole	 Core 
No. Length Coordinates Bearing Inclination size 


1	 164'	 10,161 N	 N 
0 
E	 -24°	 AX 


10,624 E 


2	 80?	 10,216 N	 N 25° E	 l0°	 AX 


	


10,406 E	 - 


3	 186'	 10,226 N	 N 28° E	 -.9°	 AX 
10,387 E 


The contract status is: 


Date of contract: April 21, 1955 
Termination date: October 21, 1958 
Amount of contract: $129,136.00 
Amount spent:	 54,475.40 (thru October)


Remarks 


Hole completed. 
No significant 
scheelite miner-
alizat ion. 


Significant scheelit e 
mineralization at 
core interval 50 
to 60 feet. 20 
ft. of casing and 
shoe lost in bottom 
of hole. 


Hole completed. 
significant scheelite 
mineralization at 
core interval 
50 to 60 feet. 


Vouchered 
Oct. '57 Stage II 


Item No. 
(1)(a)(b) Crosscutting or drifting 


(2) Diamond drill stations 
(3) Underground D.D. 
(4) Bulldozing 
(5) Surface diamond drilling 
(6) Surface diamond drilling 


Reaming and casing 
Cementing and redrilhing 
Timbering 
Engineering & geologist


Authorized Completed 


* See letter dated July 1, 1957 from Field Team to Operator. 
*10 feet of timbering transferred from Stage I. 


Win. N. Romischer
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UNITED STATES
DEPARTMENT OF THE INTERIOR 
DEFENSE MINERALS EXPLORATION ADMIN ISTRATION 


So. 157 Howard Street 
Spokane 14.4lashington 


October 21, 1957 


MEMORJM	


V 
To:	 DMEA Field Team, Region i 


P'


From:	 D. C. Alvord, Geologist, U. S. Geological Survey 


Subject: Interim Inspection Report, Docket No. DMEA-3667 (Tungsten), 
Salmon River Scheelite Corporation, Tungsten Jim, et al. 
claims, Custer County, Idaho, Contract No. Ithn-E786 


The property was inspected on the morning of October , 
1957 in company with W. M. Romischer, Mining Engineer, U. S. Bureau 
of Mines, and C. H. Heissen, contract miner and engineer of the 
Salmon River Scheelite Corporation. The advance was mapped and 
the core from DDH-1 (DMEA) was logged (see attached plates). In 
the afternoon the project and future work under the contract were 
discussed with Mr. James Clutis. Earlier inspections were made 
by the author on July 18 and September 12, on the former date 
in company with A. E. Weissenborn, Executive Officer, DMEA 
Region I and Mr. Sui-Ju Kung, Mining Engineer, Taiwan, Nationalist 
China.


By the time of the September 18 inspection, the bull-
dozing allowed under Stage II, Phase 1, to explore by trenching 
along the favorable pluton-metasediment contact east of the main 
adit workings, had been completed and the work mapped by H. B. 
Nickelson of the U. S. Geological Survey (p1. 2). This work 
obtained exposures of the contact over a d:Lstance of about 1,200 
feet and disclosed possible scheelite-bear:Lng rock along a zone 
about 0O feet long and possibly 15 feet in width. This occurrence 
is in argillaceous limestone along the contact and the scheelite 
appears to be associated with pyrite and pyrrhotite as it is in 
the deposits now being explored in the main adit workings. Some 
of the WG3 may be in ferberite as this mineral was observed in a 
minor quartz vein located about 50 feet north of trench 1. Samples 
cut in trenches 1 and 2 indicate that ore-grade material in minable 
width may be concentrated along the north side of the contact zone 
next to the granitic rock (p1. 2). Samples should have been cut 
in trenches 3 and 11. but unfortunately these were sloughed full of 
mud washed down by a spring that follows the trend of the contact.







•I..	 . 


Besides the deposit described in the preceding discussion a 
showing of a few fine crystals of scheelite was found'.at the 
western end of the explored contact at coordinates 9,775N, 
10, 14OOE.


As the dozer work disclosed a target zone that very likely 
contains shoots of tungsten ore, two of the diamond drill holes 
allowed under Stage II, phase 2 were agreed upon and drill stations 
were surveyed in. The locations, bearings, and dips of these holes 
are shown on plates 2, 3, and 4.• Diamond drill hole No. 1 was 
aimed to test the zone directly down plunge below the excellent 
showing disclosed by trench 1; without allowance for rake. DDH No. 2 
was aimed to test the contact zone at the head of an embayment 
where, speculatively, conditions for ore deposition might be favor-
able and to gain more knowledge of the contact zone at depth. 


By the time of the October 14. inspection DDH-1 (p1. 3 
and log attached) had been completed and DDH-2 was down 25 feet 
and still in overburden (p1. 14.). Over-all core recovery from 
DDH-1 was very poor (36 percent), still worse only 18 percent of 
the core was recovered from the mineralized zone. With such poor 
core recovery the information from this hole must be largely 
interpretive but at least it is fairly conclusive that the miner-
alized zone (high iron sulfide content) was penetrated from 121.0 
to l314..0 feet and that the contact dips nearly vertically at this 
locality, rather than moderately steeply to the north as was 
originally expected. The sludge from the mineralized zone re-
portedly contained a few pin points of scheelite and a few were 
noted in granitic fragments at 125.0 to 128.0 feet. Both the 
sludge from the iron sulfide zone and the core from 125.0 to 
128.0 feet are being assayed. 


Additional diamond drill holes under Stage II, Phase 2 
will not be decided upon until the results of DDH-2 are available; 
however, a hole about 100 feet east of DDH-1 aimed to penetrate 
the contact zone o-6o feet deeper than DDH-1 and, simultaneously, 
to test for an eastward rake of the ore shoot exposed in trench 1 
would seem desirable and has been tentatively agreed upon by both 
the operator and the Field Team. 


A total of 262 feet of crosscut has been driven on the 
main adit level under Stage II, Phase 1 of the contract and has 
been apportioned as follows (see p1. 1): 


2







S'	 . 


Locality 


North drift
do.
do. 


South drift 


Total


Crosscut 


No. 1 XCW 
No. 2 XCW 
No. 1 XCE 


No. 3 XCW


Work done 


52 feet (westernmost) 
81 feet 
17 feet


150 feet 
112 feet 


262 feet 


At the beginning of Stage II the No. 1 XCW was being 
driven to intersect the contact. This work was continued for 
52 feet until it became apparent that the crosscut was too far 
north. Except for two lamprophyre dikes near the face, this leg 
of the crosscut is entirely in barren somewhat altered quartz 
monzonite. A few minor shears were encountered but these are 
barren.


The No. 1 XCE penetrated 7 to 8 feet of high-grade ore 
next to the contact bztit the last 7 feet were in essentially barren 
quartz monzonite. Both scheelite (dominant) and ferberite are 
present in this ore shoot along with pyrrhotite, pyrite, quartz 
and some unidentified minerals, probably lime silicates. Two 
sa1es were taken--one of rock showing mostly scheelite as its 
ore mineral and one of rock entirely barren of scheelite but 
containing considerable visible ferberite. The assay results 
of these san1es will be recorded in the next geologic interim 
report.


The No. 2 XCW was started along the -contact and driven 
through low-grade scheelite-bearing tactite ore for the first 
18 feet, thence 8 feet through barren chloritic tactite to the 
"main" fault, and thence northwestward on the west side of the 
fault through rotten broken gray limestone to encounter the quartz 
monzonite contact at waist height near the end of the crosscut. 
No tungsten minerals or tactite were found west of the "main" 
fault.


The No. 3 XCW was sideswiped into rotten quartz monzonite 
at a point south of any known ore shoots and was advanced on a 
6. 570 E. course to search for the contact. At approximately 
15 feet the work crossed the main fault and penetrated hard, fresh 
biotite quartz monzonite containing some pyrrhotite, pyrite and. 
an estimated 0.1 to 0.3 percent W03 as sparse disseminated crystals 
and. minute veinlets of scheelite. Meter about 30 feet of advance 
past the fault, the scheelite dropped off to very sparsely dis-
tributed pin points for an additional 30 feet at which locality 
the crosscut penetrated nearly con1ete1y barren xnedium-grained, 
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dark-gray granulite made up chiefly of plagioclase, quartz, and 
an unidentified pyroxene (?) together with sparse amounts of 
biotite, calcite, and pyrite. The last round exposed about 6 
square feet of limestone high on the north wall, face, and back 
from which a tentative strike and steep dip to the northwest could 
be inferred. A blotch of 1 to 2 percent WO scheelite ore, covering 
an area of about 6 by 10 inches, occurred a one locality in the 
exposure but only a trace of scheelite was visible otherwise. 
Mr. Clutis plans to continue the crosscut on its present course 
until he is satisfied that the ore zone is completely penetrated 
and then turn south to drift along the contact. 


Mr. Clutis expects to continue the crosscut and drift 
work allowed under Stage II of the contract until about the end 
of December 1957 at which time he intends to close the camp for 
the duration of the snow season and the early portion of the 
spring thaw. He is not satisfied with the performance of the 
present diamond drill contractor, the Campbell Drilling Company, 
Salmon, Idaho, and although Campbell Drilling Company will probably 
be used to complete the four holes of Stage II, Phase 2 (primarily 
because of timing), Mr. Clutis believes that it would be prudent 
to obtain a different drilling contractor for the surface and 
underground holes allowed under Stage II, Phase 1 of the contract. 
This phase of the work will therefore be deferred at least until 
next spring.


D. C. Alvord 


Enclosures 


Distribution: 
• DMEA (orig. & 3) 
USBM (2) 
USBM (AD) 
Docket 
AJ.vord


14.







0.0 Plug bit, no'	 core, reported largely overburden. 
10.2 Light purplish gray silty limestone-intensely 


fractured and cemented with white calcite 
xls. and FeOX. nH2O; 0.2ft. gray green gouge 
at bottom. 


1.8 Gouge with fragments of slickensided chloritdc 
gritty gray limestone. 


Nearly white brecciated limestone containing 
a few crystals of pyrite; bottom 3 ft. grade 
to a chloritic green silty limestone. 


7.0 Chloritic green silty limestone - fractured 
and cemented with calcite; bears tiny 
pyrite crystals; locally gray in color. 


0.9 Same as preceding only amount of pyrite 
increasing. 


0.5 Same as preceding only dark gray with abundant 
pyrite. 


0.3 More than half pyrite - matrix of dark chioritic 
green gouge and limestone fragments. 


0.3 Mostly as preceding but with conspicuously 
slickensided chloritic surfaces and sparse 
granitic fragments containing a few tiny 
pin points of scheelite. 


0.14 Plagioclase - quartz - granulite; contains 
a few ( 1%) small crystals of biotite along 
with the plagioclase and quartz which are 
together suspended in a mesostasis of very 
dark green clay-like material generally 
amorphous in appearance but which locally 
shows cleavage. 


0.14 About half the same as the preceding and half 
pyrite crystals and veins in a dark green 
waxy mesostasis. 


0.6 Fractured light gray limestone cemented with 
pyrite veinlets; sparse waxy green material. 


14.9 Fresh medium-grained biotite quartz xnonzonite, 
slightly chioritized. 


0.9 Dominantly calcite with abundant pyrite (calcite 
vein zone?); sparse fragments of granite. 


14.1 All fresh mediurn-grained biotite quartz monzonite 
with a few pyritic crystals. 


2.1 Very fine-grained. gray green biotite quartz 
monzonite.
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DIAMOND DRILL HOLE NO. 1 (DMEA) 


oordinates: 9,li.96N; l0,807E Date collared: 9/19/1957 
ollar Elevation: 7,872 feet Date bottomed: 9/30/1957 
3earing: N. 50 E. Core recovery: 36% (x) 
)ip: _2L10 from horizontal Logged by:	 D. C. Alvord (10/14.11957) 


From	 To
	


Core 
ft.)	 (ft.)
	


recovery (ft.)
	


Lithology 
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MEMORANDUM


. 


UNITED STATES 
DEPARTMENT OF THE 1NTERIORrL 


DEFENSE MINERALS EXPLORATION ADM IN ISTRATION 


1201 N. Division St. 
Spokane 2, Washington 


October 16, 1957


iiIJjiL. J1L.. føj 
F/ibi4LVfáf 


L 
To:
	


DNEA. Field Team, Region I 


From:	 - William M. Romischer, Mining Engineer, Bureau of Mines 


Subject: Interim inspection, Docket No. DMEA-3667 (tungsten), 
Salmon River Scheelite Corp., Custer County, Idaho, 
Contract No. Idm-.E786 


The propert.y was visited October , in company with 
Donald C. Alvord, Geologist, U. S. Geological Survey. Mr. Charles 
Heissen, contract miner, was also present. The previous inspection 
was on September 12. 


An advance of 23 feet of crosscutting was made since the 
last inspection for a total of 268.5 feet under Stage II. 


The crosscut, collared 23 feet north of station 428 in 
the south drift, was advanced to U8.5 feet on a general bearing of 
5. 570 W. The broken round had not been mucked out of the crosscut 
at the time of the inspection; and the bottom of the crosscut near 
the face could not be examined. However, scheelite in limestone was 
indicated by the ultraviolet-light lamp in the right wall from the 
face to about 4 feet away. Not enough of the contact between granite 
and limestone was exposed to determine the attitude accurately. 
Seventeen feet of timbering was installed in the crosscut by the 
Operator at the junction of the south drift and the crosscut. 


Diamond drill hole No. 1 was completed and DDH No. 2 had 
been drilled to 25 feet at the time of the inspection. Both holes 
are from surface stations. No mineralization had been encountered 
in either hole. 


Data related to the diamond drill holes are as follows: 


Hole Core 
No.	 Length	 Coordinates Bearing	 Inclination	 size Remarks 


1	 164'	 lO,l6lN N 5° E	 -24°	 AX Hole completed. 
lO,624E No tungsten mineralization 


encountered. 
2	 25'	 lO,2l6N N 25° E	 -100	 AX Hole incomplete. 


lO,406E No tungsten mineralization.







Bulldozing 200 hrs. 200 hrs. 
Surface diamond drilling 2300 ft • 189 ft. 
Reaming and casing 250 ft. 57 ft. 
Diamond drill stations 25 ft. - 
Underground d.d. 500 ft. - 
Drifting & crosscutting 400 ft. 
Timbering * 17 ft. 
Engineering & geologist 15 days 3 days 


*As deemed necessary by approval. 
10 feet of timbering remained unused under Stage I.


200 hrs. 
164 ft. 
57 ft. 


270 ft. 
iT ft. 
3 days 


. 


The contract status is: 


Date of contract: April 21, 1955 
Termination date: October 21, 1958 
Amount of contract: $129,136.00 
Amount spent:	 50,589.40 (thru September)


Vouchered 
Authorized Completed	 Sept.'57 


Stage I - Completed 


Stage II


William N. Romischer 


Distribution: 
DNEA. (4)'-
usGs (2) 
USBM (AD) 
Docket 
Romischer 
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MEMORANDUM 


To: 


From:


UNITED STATES
DEPARTMENT OF THE INTERIOR 


DEFENSE MINERALS EXPLORATION ADMINISTRATION 


1201 N. Division St. 
Spokane 2, Washington 


September 25, 1957 


DNEA Field Team, Region I 


William M. Romischer, Mining Engineer, Bureai


ILIJ 


rm 


j 


Subject: Ititerm inspection, Docket No. DMEA-3667 (tungsten), 
Salmon River Scheelite Corp.,, Custer County, Idaho, 
Contract No. Idm-E786 


The property was visited September 12. Mr. Don C. Alvord, 
U. S. Geological Survey, and Mr. Charles Heissen, contract miner, were 
present. The last inspection was on August 5. 


An advance of 15.5 feet of crosscutting was made since the 
last inspection for a total of 245.5 feet under Stage II. 


The crosscut, collared 23 feet north of station 428 in the 
south drift, was advanced to 95.5 feet on a general bearing of S. 570 w. 
Sparsely distributed pin points of scheelite were detected in the granite 
walls of the crosscut near the face. 


A new crew (two men) of contract miners was expected to begin 
working at the property in a few days. 


The contract status is: 


Date of contract: April 21, 1955 
Temiination date: October 21, 1958 (as amended) 
Amount of contract: $129,136.00 
Amount spent:	 48,577.00 (thru August 1957) 


Authorized	 Completed 
Stage II


Bulldozing	 200 hrs.	 Yes 
Surface diamond drilling	 2300 ft. 
Diamond drill stations	 25 ft. 
Underground d.d.	 500 ft. 
Drifting & crosscutting	 400 ft.	 245.5 ft. 


Distributi 


USGS (2)	 William M. Romischer 
USBM (AD) 
Docket 
Romischer
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UNITED STATES 
DEPARTMENT OF THE INTER 


DEFENSE MINERALS EXPLORATION ADM IN ISTRA 


IL
1201 N. Division St. 
Spokane 2, Washington 


August 13, 1957 


MEN0RNDUM 


To:	 DA Field Team, Region I 


From:	 William M. Romischer, Mining Engineer 


Subject: Interim inspection, Docket No. DEA-3667 (tungsten), 
Salmon River Scheelite Corp., Custer County, Idaho, 
Contract No. Idin-E786 


The property was visited August 5. Mr. N. Ralph Cameron, 
one of the contract miners, was present. The last visit was on 
July U.


An advance of 56 feet of crosscutting was made since the 
last spection for a total of 230 feet under Stage II. 


The crosscut, collared 23 feet north of station 428 in 
the south drift, was advanced to 80 feet on a general bearing of 
S. 57° W. Scheelite-beargmineralizai4on was encountered from 
about 20 feet from the collar to the present fá of thTàrosscut. 
Both weathered granite and limestone with scheelite-fifled fractures 
in the limestone occur at the face. The limestone first occurred 
about 6 feet from the face back on the right wall. The crosscut 
has not yet fully penetrated the mineralized zone. 


The contract status is: 


Date of contract: April 21, 1955 
Termination date: October 21, 1958 (as amended) 
Amount of contract: $129,136.00 
Amount spent:	 47,950.00 (thru July 1957)1 


Authorized	 Completed 
Stage II


Drift and crosscut 	 400 ft.	 230 ft. 
Diamond drill stations 25 ft. 
Underground diamond dr. 500 ft. 
Bulldozing	 200 hrs.	 Yes 
Surface diamond dr.	 2300 ft. 


Distributi3	 .	 '277. 


USGS (2)	 William N. Romischer
USBM (AD) 
Docket 
Romischer
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UNITED STATES	 COPY. 


DEPARTMENT OF THE INTERIOR	 E A 


DEFENSE MINERALS EXPLORATION ADMINI STRAT 1 9N © 	 JUL195] 
1201 N. Division St. 	 i ©© 


Spokane 2, Washington 


June 18, 1957	 ___ 


S	


7/i, I k,ItsI I 


MORANDUM 


To:	 DA Field Team, Region I, Northwest Distr 


From:	 D. D. Walker, Mining Engineer, Bureau of Mines 


Subject: Interim inspection, Docket No. DMEA-3667 (tungsten), 
Salmon River Scheelite Corp., Custer County, Idaho, 
Contract No. Idzn.E786 


The property was visited June 7 . Mr. W. M. Roaischer, mining 
engineer, Bureau of Mines, accompanied the writer. Mr. James, Clutis, 
Operator, was present. Footage drifted since the last reporting period 
totals 62.5 feet. This added to 1i7.5 feet of Stage II drifting in April 
makes an overall total of 110.0 feet of Stage II drifting completed to 
June 7.


The northwest heading was advanced I. 5 more feet and stopped. 
The face was in granite, and no further mineralization or change of 
formation was encountered. 


A crosscut was collared about 12 feet north of the ventilation 
raise. It was driven 17 feet on a heading of N. 62' E. and cut a four-
foot vein of high grade scheelite ore.


ee 
Another crosscut collared 6& north of the ventilation raise 


was driven lii feet on a general heading of N. 66 W. This crosscut was 
in mill grade scieelite ore forJee. At 30 feet it encountered the 
main fault. The Operator plans to drift north on the ore in this area. 


Bulldozer work on the N. 70° E. (back) contact has been very 
successful. By working two cats, two shifts per day, the Operator completed 
150 hours of trenching. Six trenches were dug and. a wide vein ( 15'-20 ') of 
scheelite was expOsed in four trenches. Overburden varies from 1 to l d feet 
deep in this area.







I	 . 
The contract status is: 


Date of contract: April 21, 1955 
Termination date: October 21, 1958 (as amended) 
Amount of contract: $129,136.00 
Amount spent:	 143,660.00


Authorized	 Completed 


Stage I


Bulldozing 
Drift and crosscut 
Timber 
Compressor house 
Samples 
Long hole drilling 


Stage II


Drift and crosscut 
Diamond drill stations 
Underground diamond drilling 
Bulldozing 
Surface diamond drilling 


Stage III


Not started


$1400.00 yes 
1110 ft. yes 


190 ft. 180 ft. 
$15o.00 yes 


360.00 $236.00 
5011. ft. 222 ft.


1QØ ft.	 110 ft. 
25 ft. 


500 ft. 
200 hrs.	 150 hrs. 


2300 ft. 


B. D. Walker 
Distribution: 


DMEA (Ii.) 
usGs (2) 
USBM (AD) 
Docket 
Walker







Distribution: 
DNEA. (4).V 
USGS (2) 
USBM (AD) 
Docket 
Walker


,(J,O 24-
D. D. Walker


I!\' /
(IM I T r	 A TC LI I	 __ 11I	 I 


DEPARTMENT OF THE INTER! R 
DEFENSE MINERALS EXPLORATION ADMINISTRATI 


120]. N. Division St. 
Spokane 2, Washington 


May 22, 1957	 .#• 


To:	 DEA Field Team, Region I, Northwest DistrIct 


From:	 D. D. Walker, Mining Engineer, Bureau of 


Subject: Interim inspection, Docket No. DNEA-3667 (t gstn, 
Salmon River Scheelite Corp., Custer County,io, 
Contract No • idin-:ET786 


The property was visited May 10. Mr. George Wilcox, mine 
foreman, was present. 


The northwest heading was advanced 77.5 feet. Of this total, 
30 feet is allowable under Stage I, and drifting under Stage I is now 
complete. A total of 50 feet of timber was also placed under Stage I. 
Five feet was placed in the old heading to hold the bulkhead; 45 feet 
was placed in the present heading. 


This footage was all in granite, except for t laniprophyre 
dikes which were encountered near the present drift face. No miner- j 
alization was encountered and the Operator was advised to crosscut 
westerly, at a point just ahead of the ventilation raise. 


On May 16 the operator was contacted in Salmon and stated 
that he had started crosscutting in the suggested location and en-
countered a high grade ore body. 


The contract status is: 


Date of contract:	 April 21, 1955 
Termination date:	 April 21, 1957 
Amount of contract: 	 $39,040.00 
Amount spent:	 38,574.00	 (thru April 21) 


Stage I
Bulldozing 
Drift and crosscut 
Timber 
Compressor house 
Samples 
Long hole drilling


Authorized 


$400.00
1,110 ft.


190 ft.
$450.00
$360.00
504 ft.


Conp1eted 


yes 
yes 


180 ft. 
yes 


$236.00 
222 ft. 
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UNITED STATES 


DEPARTMENT OF THE INTE 
DEFENSE MINERALS EXPLORATION ADMIN I 


So. 157 Howard Street 
Spokane L1., Washington 


April 18, 1957 


Mr. George C. Selfridge, Chairinan" 
Operating Committee, DMEA 
Department of the Interior 
Washington 25, D. C.


Re: Transmittal of Interim Reports 


Dear Mr. Seifridge: 


Enclosed are four prints of Plate No. 2 that should have 
been attached to Howard B. Nickelson t s Interim Inspection Report 
regarding Salmon River Scheelite Corp., Custer County, Idaho 
(Docket DMEA-3667, Contract Idm-E786) dated April 9, 1957. 


This report was transmitted to you with our letter of 
April 15, 1957.


Sincerely yours, 


• 0 
A. E. Weissenborn 
Ececutive Officer, DMEA 
Field Team, Region I, NW District 


Enclosures 


cc: TJSBM (2) 
Nickels on


I ©m©	 COPY 
IOR


: 'g57 


cL- aE 


"i __ 


1111







Distribution: 
DNEA, 
USGS (2) 
USBM (AD) 
Docket 
Walker


if, 
D. D. Walker


UNITED STATES 
DEPARTMENT OF THE INTEF 


DEFENSE MINERALS EXPLORATION ADMIN ISTF 


1201 N. Division St. 
Spokane 2, Washington 


April 16, 1957 


NEMORANDUM 


To:	 DMEA Field Team, Region I, Northwe 


From:	 D. D. Walker, Mining Engineer, Bureau of Mines 


Subject: Interim inspection, Docket No. DNFA-3667 (tungsten), 
Salmon River Scheelite Corp., Custer County, Idaho, 
Contract No. Idm-E786 


The property was visited April 8. Mr. James E. Clutis, 
mine operator, was present. 


Total exploration footage since the last reporting period 
is 65 feet; 10 feet of drift was driven in the north heading and 
55 feet in the northwest heading. Heavy ground in the fault area 
of the northwest heading necessitated installation of 50 feet 
(U sets) of timber. The heading Is almost through the fault and 
the ground is tightening up somewhat. Scheelite mineralization in 
the fault gouge was very scanty. 


Contract status is: 


Date of contract: April 21, 1955 
Termination date: April 21, 1957 
Amount of contract: $39,040.00 
Amount spent:	 37,268.00 (thru March) 


	


Authorized
	


Completed 


Bulldozing 
Drift and crosscut 
Timber 
Compressor house 
Samples 
Long hole drilling


$400.00 
l,llO ft. 


190 ft. 
$450 
$360 
504 ft.


Yes 
1,080 ft. 


130 ft. 
Yes 


$208 
222 ft. 
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UNITED STATES 
DEPARTMENT OF THE 1NTE 


DEFENSE MINERALS EXPLORATION ADMIN 1ST 


So. 157 Howard Street 
Spokane Ii. , Washington


APR 18 1957 


April 9, 1957
	


f,o 


MEMORANDUM 


To:	 DMEA Field Team, Region I, Northwest! Dist± 


From:	 Howard B. Nickelson, Geologist, U.	 tcal Sur'ey 


Subject: Interim Inspection Report, Docket No. DMEA-3667 (Tungsten) 
Salmon River Scheelite Corp., Tungsten Jim et al. claims, 
Custer County, Idaho, Contract No. Idm-E786. 


The property was visited on March 22, 1957 in the company of' 
James Clutis, manager of Salmon River Scheelite Corporation. The recent 
advance was mapped, two samples were cut, and the project was discussed 
with Mr. Clutis. 


The Operator has attempted to cut through the fault in the 
NW crosscut off the north drift but this work has been unsuccessful. 
The rottenranite in back above the drift caved and broke the spiling. 
The Operator decided it was too difficult and expensive to continue; 
therefore, he dropped back in the crosscut about 20 feet and followed 
the narrow scheelite vein north for about 32 feet. The last round was 
directed to the northwest to cross 'the fault. Approximately 15 feet 
of crosscutting in this direction would intersect the fault. However, 
at the face of this working, blobs of contact metamorphic argillite 
were exposed. It is believed the contact may be cut before the fault 
is reached. If this be the case, the Operator was advised to follow 
the contact north. 


The two samples were cut from the scheelite vein in the 
NW crosscut as shown on the enclosed map. Sample No. -i-69C was cut 
from three places across the vein, each cut a 1-foot channel. This 
sample assayed l50 percent W03. Sample No. --70C was cut from two 
places across the vein as shown on the enclosed map; each cut was a 
channel 1-foot long. This sample assayed 27.3 percent W03. 


The drift north has been advanced about 39 feet. Scheelite 
was found all along this drift but only one round was saved for ore. 
The face is practically barren and the Operator was advised to dis-
continue this heading. 


Enclosure 


Distribution: 
DMEA (Orig. & 3) 
USBM (2) 
USBM (AD) 
Docket 
Nickelson
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Distribution: 
DNEA (4)i..< 
usGs (2) 
USBM (AD) 
Docket 
Walker


D. D. Walker


•	 -UNITED STATES
DEPARTMENT OF THE INTE 


DEFENSE MINERALS EXPLORATION ADMINIST 


r ASF)JNGTON 25 DCj


. 


IORFF1CI'%L FL GOPV• 
TION	 DMEA 


RECJVE MAR 22 1957 
DATE I ThLS I 


1201 N. Division St0 
Spokane 2, Washington 


March 11, 1957


¼3/??1 Cd	 lO 
/ic-1f6-z I /e'c 


MEMORANDUM 


To:	 DNEA Field Team, Region I, Northwest
	


t 


From:	 D. D. Walker, Mining Engineer, Bureau 


Subject: Interim inspection report, Doôket No. DNEA-3667 (tungsten) 
Salmon River Scheelite Corporation, Custer County, Idaho, 
Contract No. Idm-E7a6 


The property was visited March 6. Mr. Galen Waddefl, Mining 
Engineer, Bureau of Mines, accompanied the writer. Mr. James E. Clutis, 
mine operator, was present. 


A total of 50 feet of exploratory drift has been driven since 
the last reporting period. Thirty-five feet were in the main north 
drift. This heading continues to encounter stringers of a:bnost pure 7 
scheelite. There were two such stringers in the face at the time of 
the visit. They were dipping about NE at minus 200 and averaged 2 to 
3 inches in thickness. Mr. Clutis reports that an entire drift round 
will run from 0.5% to 1.0% W03 when stringers of this type occur within 
the granite. 


Ten days were spent trying to get through the fault and water 
course in the Northwest heading. Over 200 cars of muck were removed and 
only 4 feet of advance made. Large rocks dropping from up in the water 
course, which is about 2 feet wide, broke spiling and heavy timber. 
They also rendered the area unsafe to work in and made it impractical 
to crib above timber. The Operator bulkheaded the area off and started 
a new crosscut (see measure sketch) about 30 feet from the face. This 
new heading was started on two rich scheelite stringers and has been 
advanced 15 feet. The drift rounds in this heading have run from a,' 
3% to 5% W03 . The stringers are 4 to 6 inches wide and are nearly 
pure scheelite. The footage advanced in the fault area will be on 
company account. 


The status of the contract is given on the attached sheet. 







. 


Contract No. Idm-E786 


Date of contract: April 21, 1955 
Termination date: April 21, 1957 
Amount of contract: $39,040.00 
Amount spent:.	 34,849 (thru month of Feb. 1957) 


Authorized	 Completed 


Bulldozing 
Drift and crosscut 
Timber 
Compressor house 
Samples 
Long hole drilling


$400 Yes 
UlO ft. 1015 ft. 
190 ft. 80 ft. 


$450 Yes 
$360 $208 
504 ft. 222 ft.


22 19 
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UNITED STATES


	 - - * 
DEPARTMENT OF THE INTERIOR 


DEFENSE MINERALS EXPLORATION ADMINISTRATION
( r VSHLNGTO1LP cJ 


1201 N. Division St. 	 / 7	 ' Spokane 2, Washington 	 77	 /_ 


February 15, 1957 


NEM0IAND1JM	 - 


To:	 DIYIEA Field Team, Region I, Northwest Ditrict 


From:	 D. D. Walker, Mining Engineer, Bureau of Mines 


Subject: Interim inspection report, Docket No. DA-3667 (tungsten), 
Salmon River Scheelite Corp., Custer County, Idaho, 
Contract No. Idm-E76 


The property was visited February . Mr. H. B. Nickelson, 
geologist, U. S. Geological Survey, accompanied the writer. Mr. James 
E. Clutis, mine operator, was present. 


No work was done this month under the DNEA contract. Mining 
operations were confined to mucking out the ore slabbed from the top 
and sides of the north drift during December. This area was timbered 
and a stope was started about 100 feet from the main crosscut. 


Milling and upgrading operations will be suspended as soon 
as the remaining broken ore has been treated. The Operator has about 
one and one-half cars of +30% O3 concentrates which they intend to 
ship when market conditions are clarified. 


The mine crew has been cut to four men and only exploration 
under the DMEA contract is being done0 


A discussion was held with Mr. Clutis concerning the use of 
remaining footage. It was decided to drive the northwest crosscut 
through the main fault in an attempt to find the limestone granite 
contact. If successful, the drift would then follow the contact 
northerly to explore for more scheelite occurrences. 


Exploration of the south area is to be continued by driving 
a crosscut from a point 45 feet back of the present south drift face. 
This crosscut will be driven westerly through the main fault, and if 
it encountered the limestone-granite contact it will follow this contact 
southerly to determine scheelite possibilities in this area.







. 


Status of the contract is: 


Date of contract: April 21, 1955 
Termination date: April 21, 1957 (Amend. No. 2) 
Amount of contract: $39,040.00 
Amount spent:	 33,199.00 (thru Jan. 1957) 


Authorized
	


Completed 


Bulldozing $400 Yes 
Drift and crosscut 1110 ft. 965 ft. 
Timber 190 ft. 80 ft. 
Compressor house $450 Yes 
Samples $360 $188 
Long hole drilling 504 ft. 222 ft.


D. D. Walker 


Distribution: 
DNEA (4)—' 
USGS (2) 
USBM (AD) 
Docket 
Walker
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::IIII:
UNITED STATES 


DEPARTMENT OF THE INTERIC 
DEFENSE MINERALS EXPLORATION ADMINISTRATIO 


So. 157 Howard Street 
Spokane 1, Washington


Ja 


MEMORMJDUM 


OFFICIAL FILE COPY 
DMEA 


ECEIVED FEB	 1 195? 
DATE1INmALsicOE 


.LdlO ___ 


211, 1957 ______ 


__


To:	 DNEA Field Team, Region I, Northwest District 


From:	 Howard B. Nickelosn, Geologist, U. S. Geological Survey 


Subject: Interim Report, Docket No. D}4EA-3667 (Tungsten), 
Salmon River Corp., Custer County, Idaho 
Contract No. Idin-E786 


On January 23, 1957, the current work and an application 
for additional work at the property was discussed by A. E. Weissenborn, 
Donald R. NacLaren and the writer. In regard to the current project, 
a Field Team letter to the applicant is recommended which will suggest 
that he do the following work:•	 - 


(1) The northwest crosscut near the end of the north drift 
should be extended across the fault to determine if 


the rock is granite or sedimentary. If the rock is granite, the cross-
cut should be stopped and a long hole drilled west to probe for the 
contact, but if the rock is sedimentary, the crosscut should be turned 
north (see p1. i). 


(2) Start a drift in argilhite at the granite contact on the 
west wall of the north drift and follow the low-grade 


ore along the contact. This drifjshould be driven through the fault. 
Drifting will determine the direction of the contact, the amount of 
ore along it and locate one point for determining the displacement on 
the fault. If granite is found on the west side of the fault, the 
drift may have to be continued later to locate the contact. It may 
require about 50 feet of drift to obtain this information (see p1. 1). 


(3) At the south face of the south drift, drive a cross-
cut west 30 to 50 feet to see what is west of the fault (see p1. 1). 


The purpose of this work is to determine where the drifting 
and crosscutting should be used on this level if the Operator's 







.	 I 


proposal for additional work (January 18, 1957) is approved. The 
proposed crosscutting, drilling, and. drifting can be carried on 
simultaneously. Approximately 11.1.5 feet of drifting and crosscutting 
remain to be coit1eted. 


Attachment 1 


Distribution: 
DMEA (Orig. & 3) 
USBM (2) 
USBM (AD) 
Docket 
Nickels on
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UNITED STATES 


DEPARTMENT OF THE INTER 
DEFENSE MINERALS EXPLORATION ADMINISTRA 


1201 N. Division St. 
Spokane 2, Washington 


January 15, 1957 


100' N of main crosscut 


3(Jt N of main crosscut 


To:	 DNEA Field Team, Region I, Northwest D: 


From:	 1). D. Walker, Mining Engineer, Bureau -	 -	 ______ 


Sub ject: Interim inspection report, Docket No. DMEA-3667 (tungsten) 
Salmon River Scheelite Corp., Custer County, Idaho, 
Contract No. Idrn-E786 


The property was visIted January 7. Mr. James E. Clutis, 
mine operator, was present. 


No drifting was done during December. The Operator was 
pressed for mill feed and took about 100 feet of back along the north 
drift • He also widened this drift to eliminate the first "5" curve 
and straighten his track. One hundred thirty-four feet of long hole 
drilling was done • Tabulation is as follows: (aU holes are flat) 


No. Dir. Length	 Location	 Remarks 
E	 12'	 110' N of main crosscut 12' low grade. ore, then 


7	 W	 28? 


8	 E	 18'


strict 


hit granite 
6' argillite, 22' low 
grade ore	 - 


12' high grade ore, / 
6' granite 


©Cf4L F1L•E COPY 


OR 


!CVEDFE3 7	 1957 
DATE TALS COE 


Ii, J51kv /4e' 
'I C. ___ 


9 W	 18'	 95' N of main crosscut	 18' low grade ore 


13 E	 10'	 30' bacfr of 15' 10' barren granite 


14 W	 20'	 Opposite 13 4' argilhite, 16' granite 


15 W	 28'	 Along S wall of NW Cut stringers of scheelite 
crosscut in granite 


Milling and upgrading operations continue; the Operator 
hopes to make another shiranent by the 1st of March.
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Status of the contract is: 


Date of contract: April 21, 1955 
Termination date: December 31, 1956 
Amount of contract: $39,040.00 
Amount spent:	 $33,065.00 (thru Nov. 1956) 


Bulldozing 
Drift and crosscut 
Timber 
Compressor house 
Samples 
Long hole drilling


Authorized 


1050 ft. 
516 " 


$450 
$360 
504 ft.


Completed
Yes 
965 ft. 
80" 


Yes 
$188 
222 ft. 


,&,& 
D. D. Walker 


Distribution
DMEA (4 
U5 (2 
USBM (AD) 
Docket 
Walker
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014	 ______ ____ 


nry •1 1957 ,


UNITED STATES 
DEPARTMENT OF THE INTER 


. 


DEFENSE MINERALS EXPLORATION ADMINISTRA 


So. 157 Howard Street 
Spokane ii-, Washington 


MEMORANDUM 


I


To:	 DMEA Field Team, Region I, NW District 


From:	 Howard B. Nickelson, Geologist, Ii. S. Geological Survey 


Subject: Interim Inspection Report, Docket No. DMEA-3667 (Tungsten) 
Salmon River Scheelite Corp., Tungsten Jim, et al claims, 
Custer County, Idaho, Contract No. Id.m-E786 


The property was visited on December 19, 1956. George 
Wilcox, mine foreman, acconanied the examiner. The geologic 
mapping was brought up-to-date and the advance was mapped as shown 
on the enclosed map. 


The contact deposit in the north drift terminated against 
a fault a few feet north of the raise. Broken and. faulted ground, 
barren of scheelite, continued north for 14.7 feet where a dacite dike 
was cut. This dike resembles the dike cut near the portal and may 
be the same but offset by the north-striking postmineral fault. 
Just north of the dike approximately 6 feet of tactite containing 
pyrrhotite, quartz, and some scheelite was intersected. Beyond the 
tactite, the rest of the drifting was in granite. At approximately 
25 feet from the tactite a 1- to 14.-inch vein of very high-grade 
scheelite was cut. This vein was followed by a drift but was 
faulted off after a few rounds. A long hole to the west at the 
crosscut showed very strong scheelite for approximately 5 feet. The 
crosscut was driven to explore the scheelite found in the long hole. 
The offset portion of the vein was found and. another steeper-dipping 
1- to 2-inch vein was cut. Beyond the last vein at the face of 
the crosscut, the north-striking postmineral fault cut in the adit 
crosscut was Intersected. 


The rock beyond the fault was not examined because the 
ground was sloughing.







The scheelite veins are exceptionally rich and. the drift 
rounds made very good mill feed. 


Mr. Clutis was advised to drift north for a round or two 
in the north drift face because scheelite was occurring in the back 
of the drift. The last round intersected a water course at the 
bottom of the holes. If this work does not find ore, Mr. C1itis was 
advised to follow the first vein in the crosscut to the north. 


The advance of future DMEA work will be slow because Mr. 
Clutis is raising the back of the drift to place timber, and is 
side slabbing the ore off the walls for about 80 feet south of the 
raise to keep the mill in ore. 


Snow and, cold weather has not hindered the operation thus 
far. 


Enclosure 


Distribution: 
DMEA (orig. & 3) 
USBM (2) 
USBM (AD) 
Docket 
Nickelson
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• UNITED STATES


DEPARTMENT OF THE INTER 
DEFENSE MINERALS EXPLORATION ADMINISTR 


L wASHlGTON2DCJ 


To: DNEA Field Team, Region I, Northwest 


D. D. Walker, Mining Engineer, Bureau of Mines 


4 pc_	 •


From:


1201 N. Division St.
Spokane 2, Washington 
December 28, 1956 


Distribution: 
DMEA (4)t-/• 
USGS (2) 
USEM (AD) 
Docket 
Walker


D. D. Walker


Subject: Interim inspection report, Docket No. DNEA .-3667 (tungsten) 
Salmon River Scheelite Corp., Custer County, Idaho, Contract 
No. Idm-E786 


The property was visited December 10. Mr. James E. Clutis, 
mine operator, accompanied the writer on the inspection. 


The north drift was advanced.1 1.5.0 feet on a general heading 
of N. 12° E. The drift is in granite in which stringers of scheelite-
bearing quartz. occur. These stringers are rich enough to warrant the 
Operator sending his drift muck to the mill as ore. They occur about 


J 
5 feet apart and vary in thickness from 1 inch to as ninch as 6 inches. ii 
Their strike is N. 50_iso w. and their dip ranges from 20°. to 35 NE. (1 


At USBM 143 + 70 a crosscut was started. It was advanced 
55.0 feet on a general heading of N. 43° W. This crosscut was in granite 
and also cut several quartz-scheeiite stringers. 


At the mill all additions are complete and operating. There 
are now two "Black" ml us and two Wilfley tables • A sand pump . transfers 
the table middlings to a third Wilfley table for further cleaning. 


Mill concentrates are trucked to the upgrading plant at 
Salmon. Here they are passed through a small (2 ? .dia. x 8' length) 
rotary drier. The dried concentrate is put through a vibrating screen 
where a three product (+16 mesh, -16 mesh +30 mesh, -30 mesh) separation 
is made. The sized material is put through a set of Copco magnetic rolls 
and the magnetic constituents are removed. Final stage is retabling to 
make a +50% concentrate. 


The status of the contract is given on the attached sheet. 







Contract NóIdzn-E76 


Date of contract: April 21, 1955 
Termination date: December 31, 1956 
Amount of contract: $39,040.00 
Amount spent:	 33,065.00 (thru Nov. 1956) 


Authorized 


Bulldozing	 $400 
Drift and crosscut	 1050 feet 
Timber	 516 tt 


Compressor house	 $450 
Samples	 $360 
Long hole drilling	 504 feet


Conipleted. 


yes 
965 feet 
80 if 


yes 
$188 


88 feet 


(
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UNITED STATES
DEPARTMENT OF THE INTERIOR 


3	 DEFENSE MINERALS EXPLORATION ADMINISTRATION 	 8 


'' 
,4 


.. 
1201 N. Division St. 
Spokane 2, Washington 


November 23, 1956 


MERANDUM 


To:	 DNEA Field Team, Region I, Northwest District 


From:	 D. D. Walker, Mining Engineer, Bureau of Mines 


Subject: Interim inspection report, Docket No. D€A-3667 (tungsten), 
Salmon River Scheelite Corp., Custer County, Idaho, 
Contract No. Idin-E786 


The property was visited November 10. Mr. James Clutis, 
mine operator, was present. 


An advance of 46.5 feet was made in the north drift since 
exploration was resumed; 35.5 feet was made in September and U feet 
in October. The last 15 feet of drift is in granite with two 6-inch 
stringers of almost pure scheelite cutting through it. At a distance 
of 40 feet from USBM 143 a barren dike was cut. Pyrrhotite-scheelite 
ore was encountered beyond the dike, and the drift then passed into the 
granite.


The air raise was up about 45 feet from the sifl at the time 
of the visit. Scheelite values seem to be decreasing; however, ferberite // 
is increasing and large crystals of ferberite can be seen. 


Compressed air for the operation is furnished by a Schramrn 
105 cfni compressor and a Gardner-Denver 125 cfm compressor run by a 
McCormick Deering gasoline engine. 


Drilling is done with two Atlas Copco drills and one IR drill 
using jacklegs. Raise rounds are drilled with an IR stoper. 


Seventeen to twenty 5-foot holes are drilled per drift round. 
The blasted rock is loaded into a one-ton end dump car with an Eimco 
mucker and tramnied to the dump. 


Milling operations are continuing and the mill is being 
enlarged. Another Black crushing and classifying unit is being added, 
as well as two rougher tables and one cleaner table. Eleven men are 
now employed by the corporation.
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Salmon River Scheelite Corp. has shipped about 45 tons 
of sub-grade concentrates to Wah Chang Smelting & Refining Company 
at Glen Cove, N. Y. and has received an advance paiment of $20,000. 
This check will be deposited to the corporation account at the Custer 
County Bank in Challis and disbursed by the bank as follows: 


Treasurer of the US (DMEA)	 5%
Owners (James Clutis, Donald Leinmons, Harvey 


Penny)	 10% 
Salmon River Scheelite Corporation 	 85% 


Mr. Clutis hopes to be able to follow this procedure on future sales 
of concentrates. 


Status of the contract is: 


Contract date: April 21, 1955 
Expiration date: December 31, 1956 
Amount of contract: $39,040.00 
Amount spent:	 29,805.00 (thru Oct. 1956) 


Project work units completed to date are: 


	


Authorized
	


Completed 


Bulldozing 
Drift and crosscut 
Timber 
Compiessor house 
Samples 
Long hole drilling


$400 
1050 ft. 
400 ft. 


$450 
$360 
504 ft.


Yes 
865 ft. 
80 ft. 


Yes 
$188 


88 ft. 


D. D. Walker 


Distribution: 
DME. (4)-
USGS (2) 
USBM (AD) 
Docket 
Walker
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UNITED STATES
DEPARTMENT OF THE INTERIOR 


DEFENSE MINERALS EXPLORATION ADMINISTRATION 


So. 157 Howard Street 
Spokane li, Washington


November 9, 1956 


MEMORANDUM 


TO:	 Field Team Region I, NW District 


FROM:	 Howard B. Nickelson, Geologist, U.. S. Geological survey 


SUBJECT: Interim Inspection Report, Docket No. DMEA-3667 (Tungsten) 
Salmon River Scheelite Corp., Tungsten Jim, et al. 
Claims, Custer County, Idaho, Contract Idm-E786 


The property was visited October hi. and 15, 1956. Poor 
ventilation is slowing the work in the drift and raise. The raise 
being driven about 200 feet north of the crosscut is up about 35 
feet, but has not yet reached the east or hanging wall of the vein. 
The ore is not as high grade as was found on the sifl but it ié 
estimated it will assay more than 1 per cent. Approximately 30 
feet of advance in the north drift was mapped. This map will be 
attached to a later inte1im report. 


During the visit, Mr. Clutis said he would like to do 
soms additional work at the property. We discussed his proposal in 
soms detail and spent soms tims in the field reviewing the geology. 
Mr. Clutis was advised to submit an application, which he intends 
to do in the next two or three weeks. 


Distribution: 
DMEA.(or1g. & 3) 
USBM (2). 
USBM (AD) 
Docket 
Nickelson







0 
UNITED STATES 


DEPARTMENT OF THE INTERIOR OCT 
DEFENSE MINERALS EXPLORATION ADMINISTRATION 


So. 157 Howard Street 
Spokane Li, Washington


October 1, 1956 


MEMORANDUM 


To:	 DMEA Field Team, Region I, Northwest District 


From:	 Howard B. Nickelson and D. R. MacLaren, Geologists, 
U. S. Geological Survey 


Subject: Interim inspection report, Docket No. DMEA-3 667 (Tungsten), 
Salmon River Scheelite Corp., Tungsten Jim et al. claims, 
Lemhi County, Idaho, Contract No. Idm-E786 


The property was visited on Sept mlDr 18, 1956. George 
Wilcox, mine foreman, accompanied the aminers. N6. ' DMEA work 
has been done since the last inspection, August 22, 1956. Timber 
had been installed below the proposed raise and Mr. Wilcox planned 
to drill a round in the drift and the raise the following day. 
Mr. Clutis stated that the DIVIEA work would be started immediately. 


Mr. Clutis plans to apply for additional exploration work 
soon. 


Distribution: 
DNEA (Orig. & 3) 
USBM (2) 
USBM (AD) 
Docket 
Nickelson
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• \ UNITED STATES 


DEPARTMENT OF THE INTERIOR 
DEFENSE MINERALS EXPLORATION ADMINISTRATION


0Cay 


(.


1201 N. Division St. 
Spokane 2, Washington 


September 26, 1956 


To:	 DMEA Field Team, Region I, Northwest District 


From:	 D. D. Walker, Mining Engineer, Bureau of Hines 


Subject: Interim inspection, Docket No. DNEA-3667 (tungsten), Salmon 
River Scheelite Corp., Custer County, Idaho, Contract No. 
Idm-E786 


The property was inspected September10, .1956.. Mr. James 
Clutis, mine operator, was present. 	 - 


Since the last inspection five long holes have been drilled 
totalling 88 feet. These holes are tabulated as follows: 


Hole No. Direction An1e Length Remarks 
12 East Flat . U' Cut 8' of ore 
1 West fl U? 
2 East 21' Cut 7' of ore; sludge 


assayed 2.60% W03 
3 East 18' 


•	 4 West . 27' Cut 19' of mineralized 
limestone, assaying 
0.38% WO


This drilling was done with a new type of drill steel which 
depends on. each section wedging into the next (siMlar to the Liddicoat 
bit principle) rather than using threaded collarS to hold them together. 
It has proven., very unsatisfactory and the Operator has stopped long hole 
drilling until he gets some conventional steel. 


The Operator has been preparing his camp for winter. He has 
turned all. surface work and maintenance over to his son and has stopped 
the placer operation. This has enabled him to get some men back into 
the mine. The ventilation raise has been advanced far enough to get 
chutes and timber in, and the Operator will now advance the North drift 
as well as the raise. 


The placer operations exposed about 200 feet more of the vein 
and were very successful from this point of view. The secondary purpose, 
that of concentrating scheelite, does not appear to. b18 profitable. 







Bulldozing 
Drift and crosscut 
Timber 
Compressor house 
Samples 
Long hole drilling


$400 Yes 
1,050 feet '	 818.5 feet 


400	 " 80 
$450 Yes 
$360 $104 
504 feet 88	 feet


There appears to be another ore body on the east side of the 
granite tongue which intrudes the limestone and along whose west side 
the present deposit is located. The Operator may apply for further 
DNEL asSistance to explore this occurrence. 


The mill continues to operate and about 25 tons of concentrates 
are stockpiled at Salmon. An assay of a mU]. sample taken by the Operator 
showed the following: Heads 0.90%, Concentrate 18.54%, Midd]ing.0.94%, 
Tails 0.22%, Magnetic Roll Tails 0.08%. This suggests that there could 
be considerable improvement, in the nrtlUng procedure. Mr. Black of 
Bishop, Calif.., designer of the crushing unit, spent some time on the 
property and made some changes that may prove beneficial. 


Worranan8bip is satisfactory. 


Work completed on the project as of September 10 is: 


COntract date: Apr 21, 1955 
Expiration date: December 31, 1956 
Amount of contract: $39,040.00 
Amount spent: 	 28,754.00 (thru May 1956) 


Authorized complet 


d4 øih 
D. D. Walker 


Distribution: 
D4EA (4 
USa (2 
USBM (AD) 
Docket 
Walker
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DEPARTMENT OF THE INTERIOR


UNITED STATES 


DEFENSE MINERALS EXPLORATION ADMINISTRATION 


So. 157 Howard Street	 SEP 
Spokane Li. , Washington	 2 11956 


MEMORANDUM	 September 12, 1956 


To:	 DI€A Field Team, Region I, Northwest District 


From:	 Howard B. Nickelson, Geologist, U. S. Geological Survey 


Subject: Interim inspection report, Docket No. DMEA-3667 (Tungsten), 
Salmon River Scheelite Corp., Tungsten Jim et al. claims, 
Custer County, Idaho, Contract No. Ithn-E786 


The property was inspected August 21, 1956. Mr. James 
Clutis accompanied the examiner. 


The DMEA work accomplished, since the last inspection 
consists of five long holes as shown on the enclosed map. Hole 
No. 2 intersected approximately 7 feet of high-grade ore assaying 
2.60 percent WO. This occurrence is apparently a small pod or 
chimney of ore • " Hole No. 1.1- cut 19 feet of low-grade material that 
assayed 0.38 percent W03 . Long-hole drilling has been discontinued, 
until suitable starter steel is obtained. 


A raise shown on the enclosed map has been started at 
company expense to improve the ventilation and test the upward 
continuation of the vein. The mill is now operating on a 3-shift 
basis. The placer operation has been discontinued for the lack of 
labor and accessible feed • The stripping from the placer operation 
has exposed approximately 200 feet of vein outcrop which had pre-
viously been covered. 


Mr. Clutis plans to continue the underground drifting 
and raising immediately. Pafl ore bin has been built to store the 
ore from these operations. 


Mr. Clutis plans to apply for additional DMEA assistance 
this fall, which will consist of testing the deposit at depth and 
exploring the granite contact east of the present occurrence by 
bulldozing. 


Attachment 1 


Distribution: 
DMEA (Orig. & 3) 
USBM (2) 
USBM (AD) 
Docket 
Nickelson







0
UNITED STATES


DEPARTMENT OF THE INTERIOR 
DEFENSE MINERALS EXPLORATION ADMINISTRATION 


1201 N • Division St. 
Spokane 2, Washington


August 15, 1956 


wp,1sJ 
To:	 DNEA Field Team, Region I, Northwest District 


From:	 D. D. Walker, Mining Engineer, Bureau of Mines 


Subject: Interim inspection, Docket No. DMEA-3667 (tungsten), 
Salmon River Scheelite Corp., Custer County, Idaho, 
Contract No. Idm-E786 


The property was visited August 2. Mr. James Clutis, 
secretary-treasurer of the company and mine operator, was present. 


D12EA. work consisted of one 10-ft. long steel hole which 
was drilled into the limestone. Some scheelite was apparent but not 
in sufficient amounts to be significant. Further long hole drilling 
was postponed pending arrival of starter steel. 


The true drift and crosscut advance has been calculated 
from the transit survey (map attached) of July 10-U. This advance 
is 818.5 feet as against the Operator!s figure of 840 feet. The dis-
repancy was discussed with Mr. Clutis arid it was reconunended. that he 


deduct the 21.5 feet of overage from future drift advance before 
submitting the NF-104 forms for payment. He concurred in this and 
will take the steps necessary to correct the error. 


The Operator now plans to carry on a three part exploration 
program. Drifting and long hole drilling under the DNEA. project and 
raising on company account. Present plans call for a 3-day cycle, as 
follows:


1st day - Drill and blast drift and raise headings. 
2nd day - Carry on long hole drilling while air clears. 
3rd day - Muck out drift and raise rounds. 


Mr. Clutis stated that when his allowable drift footage is 
expended he would like to transfer funds available for timbering to 
drifting. He was advised to submit a request for an amendment when 
this point is reached. 


The mill is now operating and the primary crusher is in 
use at the mill site. As soon as the present ore stockpile is used 
up, the Operator plans to level the mine waste dump and build his







0	 4 


permanent crusher plant at the adit. It will have a building large 
enough to house the compressor also. 


Concrete work for ore bin floors has been started at the 
Salmon plant site. Mr. Clutis. said he hoped to start shipping 
Government grade W03 concentrate in November. Present anticipated 
cost of the Salmon plant is around $10,000. 


Results of the mill run at the time of this visit were 
generally encouraging. The Operators are still concentrating on 


perfecting the mechanical. operation and have not yet made any attempt 
to calculate the concentration ratio, take assays, or figure scheelite 
loss.


Work completed on the project to August 2 is: 


Authorized
	


Completed 


Bulldozing 
Drift and crosscut 
Timber 
Compressor house 
Samples 
Long hole drilling


$400 
1050 feet 
400 " 


$450 
$360 
504 feet


Yes 
8l.5 feet 
80 
Yes 


$104 
10 feet 


9Kh 
D. D. Walker 


Distribution: 
DNEA (4) 
USGS (2) 
USBM (AD) 
Docket 
Walker
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UNITED STATES


DEPARTMENT OF THE INTERIOR 
4lQ '3	 DEFENSE MINERALS EXPLORATION ADMINISTRATION 	 4,


C 1201 N. Division St. 
Spokane 2, Washington 


July 17,1956 


MEMORANDUM 


To:	 DNEA Field Team, Region I, Northwest District	 I 
From:	 D. D. Walker, Mining Engineer, Bureau of Mines 


Subj ect: Docket No. DMEA-3667 (tungsten), Salmon River Scheelite 
Corp., Custer County, Idaho, Contract No. Idzn-E786 


This mnorandum describes a mill being constructed by the 
Salmon River Scheelite Corp. A tentative flow sheet is attached. 
As mill operations progress, changes in this flow sheet may become 
necessary.


A 100-ton primary jaw crusher will reduce mine run ore' to 
minus 2-inch at the mine • The crusher was brought from an abandoned 
gold property owned by Mr. Clutis, and the only cost was loading and 
transportation. 


The minus 2-inch material will be hauled to the mill, located 
in a sheltered gulch a short distance south of the nine. Here it will 
pass through a new type of reduction mill purchased from the Black 
Machine Shops of Bishop, Calif. This mill is the 13th of its kind and 
has a 25 - 40 ton capacity. More units may be added when higher tonnage 
is desired. 


The minus 2-inch material passes through a short trommel 
where particles under 1/2-in, are bypassed directly to the classifier. 
The oversize goes through a choke Led jaw crusher where it is reduced 
to minus 14 mesh. It then joins the minus 1/2-inch material in the 
classifier. The classifier is an enclosed rotary screen. As it 
revolves, the minus 14 mesh material passes through the screen and 
is directed to the launder by the enclosing cover. Oversize material 
rides along the screen as it rotates until it reaches a point where 
it drops off into a launder and is directed through the crusher again. 


The minus 14 mesh material goes from its launder to a low 
induction magnetic roll where the pyrrhotite is pulled of f and sent 
to the tailing pond. Scheelite loss at this point is not known. The 
cost of the Black mill and the magnetic roll totals about $10,000.







., 


The pulp will go to one or more shaking tables where a 
30% concentrate will be made. This will complete the milling phase 
and the concentrates will be trucked to the company up grading plant 
at Salmon. The corporation chose Salmon for the site of their up 
grading plant because they felt that the lower cost of power there 
wauld more than offset the cost of trucking the concentrate an extra 
59 miles from Challis. 


The concentrate will be roasted to magnetize the pyrite 
which is the chief impurity. The magnetized pyrite will be drawn off 
by a 5.-belt high induction magnetic roll. Two products will be obtained, 
a 60% tungsten concentrate which will be sold directly to the GSA Stock .-
pile Program and a lower grade tungsten middling which will be shipped 
to a custom refinery. 


The cost of the up—grading plant at Salmon is not yet known. 


Distribution:
	


D. D. Walker 
DMEA (4) 
USGS (2) 
Docket 
Walker
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PROPOSED 


TUNGSTEN MILL FLOW SHEET
61956 


Salmon River Sheelite Corp. Clayton, Custer County, Idaho. 
D.M.E.A. Docket No. 3667	 Controct-ldm. E-786 


PRIMARY CRUSHER 


I 
2 Inch 


BLACK REDUCTION MiLL 
I 


ROLLS 2	 14 mesh 


INDUCTION MAGNETIC ROLLS 
I 


conc.	 pyrrhotlte


TAILING POND 


LEY TABLES (one or more) 


ings	 tailings


4 
DUMP 


ROASTING KILN 


HIGH INDUCTION MAGNETIC ROLLS
5-BELT MAGNETIC SEPARATOR 


OF LOW GRADE ORES	 60 0/ CONCENTRATE







UNITED STATES
DEPARTMENT OF THE INTERIOR 


DEFENSE MINERALS EXPLORATION ADMINISTRATION


4&Q4 


1201 N. Division St. 
Spokane 2, Washington 


July 16, 1956 


M0RANDUM 


To:	 DMEA Field Team, Region I, Northwest District 


From:	 D. D. Walker, Mining Engineer, Bureau of Mines 


Subject: Interim inspection, Docket No. DMEA-3667 (tungsten), 
Salmon. River Scheelite Corp., Custer County, Idaho, 
Contract No. Idm-E786 


The property was visited July 10 and U, accompanied by 
A. L. Service, Bureau of Mines engineer. Mr. James E. Clutis, 
secretary-treasurer, was also present • A transit survey was run by 
Mr. Service and myself and a complete check of the footages advanced 
will be made when the maps are completed. 


Mr. Clutis was awaiting arrival of the long hole drill steel 
he had ordered from Spokane. He plans to begin drilling the exploratory 
holes as soon as he gets the steel. 


In the meantime the Operator has completed repairing the 
access road and has gone ahead with the mill building program. The 
mill and its operation will be discussed in a separate memorandum 
with a flow sheet of the niilling operations attached to it. 


Mr. Clutis has also installed sluice boxes and is washing 
the overburden off the top of the vein and into the sluices. In this 
way he has a cheap method of exposing the outcrop and also is obtaining 
a product which runs about 2% to 4% scheelite. The sluice box concentrate 
will be in turn in through the mill. 


Assay returns on the three samples taken were quite low. 
This was expected, however, as the area sampled is known to be low 
grade and lamps poorly. 


Work completed on the project to July ll is: 


Bulldozing 
Drift and crosscut 
Timber 
Compressor house 
Samples 


Distribution: 
LEA (4)	 Docket 
USGS (2).	 Walker 
USBM (AD)	 M/D


Authorized Completed 
$400 Yes 
1050 ft. 830.5 ft. 
400 " 80.0	 " 
$450 Yes 
$360 $104


I,K€L 
D. D. Walker 







UNITED STATES
DEPARTMENT OF THE INTERIOR 


DEFENSE MINERALS EXPLORATION ADMINISTRATION 


So. 157 Howard Street	 JtJN 2• 5 1956 
Spokane LI. , Washington


June 15, 1956 


Mr. W. S. Martin, Acting Chairman 
Operating Committee, DMEA 
Department of the Interior 
Washington 25, D. C.


Re: Docket No. DMEA-3 667 (Tungsten) 
Salmon River Scheelite Corp. 
Tungsten Jim claim, et al. 
Custer County, Idaho' 
Contract No. Idin-E786 


Dear Mr. Martin: 


Enclosed is an ins5ection report by Mr. HowardB'. 
Nickelson which answers the questions raised in your letter 
of June 14., 1956 . In Table 1. which is appended' to the inspection 
report, Nickelson shows the method he used in "prorating" the 
assays. This ' method is admittedly open to some question; it 
was intended only as a temporary expedient pending further sam-
plIng of part of the deposit by crosscüts or long holes. It has 
permitted. an approximate estimate of the grade' of the deposit 
which apparently will average a highly satisfactory 2.-i- percent 
W03 over a width of about .6 feet. 


By Field Team, Region I, NW Dist. 


A. E. Weissenborn, Exec. Officer
U. S. Geological Survey 


Enclosure 


cc: USBM (2) 
USBM (AD) 
Nickelson
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UNITED STATES
DEPARTMENT OF THE INTERIOR 


DEFENSE MINERALS EXPLORATION ADMINISTRATION 


So. 157 Howard Street 
Spokane , Washington


JUN 2 5 1956 


June 13, 1956 


MEMORANDUM 


To:	 DMEA Field Team, Region I, Northwest District 


From:	 Howard B. Nickelson, Geologist, U. S. Geological Survey 


Subject: Interim Inspection Report, Docket No. DI v]EA-3667 (Tungsten), 
Salmon River Scheelite Corp., Tungsten Jim et al. claims, 
Custer County, Idaho, Contract No. Idm-E786 


The property was visited on June 10, 1956. Dave Walker, 
mining engineer, U. S. Bureau of Mines, and. Mr. Jim Clutis accompanied 
the writer.


The mine was examined' and three samples, Nos. 14-87B, .488B, 
and )-I.89B, shown on enclosed map, were cut in the south drift. 
Mr. Clutis will forward the assay results in his next monthly report. 


Drift advance has been delayed because of high water which 
has washed out a considerable portion of the access road. Mr. Clutis 
estimates it will cost the corporation about $5,000.00 to rebuild this 
road. 


•	
Project work will be slow for the next month because the 


Operator plans to repair the road, get his placer mining into operation, 
construct additional housing, and begin constructing the proposed mill. 
The cables anchoring the ore bin broke and let approximately 1200 tons 
of ore slide down the hill. It can be picked up by an end loader. 


The ore zone which was faulted off as reported in the last 
inspection report has been found in the recent advance of approximately 
20 feet. The last round shows stringers of scheelite and an 8-foot test 
hole in the east wall north of the fault lamps ore from 2 to 6 feet and. 
lower grade material from 6 to 8 feet. Advance along the present bearing 
of the drift should intersect this zone within a few rounds. Mr. Clutis 
was asked to assay these drill cuttings. 


There was an error on the May 11 report which resulted in the 
samples's widths being displaced one line with respect to the samples, 
but the samples, assays and. widths are recorded correctly on the map







o 


enclosed with the April 16 report. The attached map shows the most 
recent sample data. Calculation of the grade from this data is 
shown in the attached table in which the method of proration is 
explained. This is a temporary expedient until better samples are 
available from long holes or crosscuts through the ore zone. 


Attachments 2 


Distribution: 
DNEA (orig. & 3) 
USBM (2) 
USBM (AD) 
Docket 
Nickelson







Table 1 


Sample	 Width	 W03 
No.	 (feet) (percent)	 Width x assay	 Remarks 


S 


a 


1I77B 6.7 5.Ll 6.7 x 36.2117 (1) SamplNo. 1152B thru 14-55B are not ore. 
li76B 7.7 9.J8 7.7 x 9.148 72.996 
1 1.75B 7.0 3.85 7	 x 3.85 26.95 (2) ipproximately 0.7 foot ore occurs on each 
£1711-B 6.6 1.98 6.6 x 1.98 13. 068 wall of the drift; ground between is barren. 
liB 6.3 5.72 6 3 x 572 36.036 Prorated. thus: 
lOB 6.11- 1.62 6li- x 1.62 = 10.368 .8 x 0.61	 2.36% W03. 


9B 5.0 0.93 5.0 x 0.93 =	 Ii-.65 1.5 
8B 6.3 i.Ii.11- 6.3 x 1.11.11. 9.072 Sample from each wall in this area assayed 


7B 1i..9 1.82 11..9 x 1.82 =	 8.918 1% wo3. 
6B 1.11-5 11.8 x 1.145 6.96 
5B 2.31 1i..9 x 2.31 11. 319 (3) Same reason as (2).	 prorated thus: 


14148B 5.2 1.80 5.2 x 1.80 9.36 7.11- x 0.39	 1 . 93% WO 
119B 5.0 14.92 5.0 x 14.92 214.60 
I#50B 7.2 2.11.2 7.2 x 2.11-2 
14-51B 6.14 1.01 6.li x 1.01 6.11614 (ii.) The vein Is along west wall. 	 The east wall 


11-52B- 14-55B (1)
0 Is low grade estimated 0.2-0.14% W0 3 .	 Pro-


11-56B (2) 5.8 0.61 l.5 x 2.36 3.511-0 rated thus: 
1157B (3) 7.11- 0.39 1.5 x 1.93 2.895 6.6 x 0.5	 1.10% W03. 
11-58B (11-) 6.6 0.50 3.0 x 11 3.300 -r 
14-59B (5) 5.8 0.140 2.5 x 0.93 2.325 
11.60B (6) 6.5 1.02 11	 x I61i- =	 6.56 (5) Same reason as (11).	 prorated thus: 
I161B 68 126 6.8 x l26 8.568 58 x 0.110	 0. 93% W03. 


1162B 6.5 o.86 6.5 x o.86 5.59 2.5 
1463B & 11-614-B 12.2 0.97 12.2 x 0.96 11.712 
11-65B 7.0 O.Ii-8 7.0 x 0.118 =	 3.36 •C6) Same reason as (14).	 Prorated thus: 


11-66B (7)
0 6.5 x 1.01	 1.614. % W03. 


11-67B , 14.8 0.32 Ii-.8 x 0.32 1.536 


1168B 5.11- 1.22	 5.11 x 
1=115.6


1.22 0 6.88 
350.14.06 (7) Vein is faulted into east wall.' Matérial 


representing sample 11-66B won't be mined. 
0


350.1106 2.111% W03 average grade. 
1=11.5.6 


1115.6 .6 feet average sample width. 
26p
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UNITED STATES 


DEPARTMENT OF THE INTERIOR 


BUREAU OF MINES 


WASHINGTON 25, D. C.


June 14, 1956 


Metnoranduni 


To:	 . S. Martin, Chief, Iron and Ferroalloys Division-D/9A 
Through: Chief, Branch of Ferrousjji11( 


Metals & Ferroalloys /O 


From:	 R. W. Holliday, Commodity Specialist, Branch of Ferrous 
Metals & Ferroalloys 


Subject: Interim inspection report, 
Rcominended amendment 
Docket No. D]EA..3667-Tungsten 
Salmon River Scheelite Corp. 
Tungsten Jim et al. claims 
Custer County, Idaho 
Contract No. Idin-E786 


Subject report recommends transfer of a portion of the 
timbering money to cover the cost of about 500 feet of long hole 
drilling. The long holes proposed are for the most part 20 to 30 
feet in length and will determine width of vein, locate the granite 
contact and locate a fault which parallels the drift. 


I concur in the recommendation. 


R. W. Holliday


JliN
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UNITED STATES
DE PARTMENT OF THE INTERIOR


JUL 2.'956 
1201 N. Division St. 
Spokane 2, Washington 


June 13, 1956 


M4ORANDUM 


To: •	 DNFA Field Team, Region I, Northwest District 


From:	 D. D. Walker, Mining Engineer, Bureau of Mines 


Subject: Interim inspection, Docket No. DMEA-3667 (tungsten), 
Salmon River Scheelite Corp., Custer County, Idaho, 
Contract No. Idm...E786 


Project work at the Tungsten Jim property was inspected 
on June 10, accompanied by James E. Clutis, owner, and Howard B. 
Nickelson, geologist, U. S. Geological Survey. The road from the main 
highway to the mine was in very poor condition and in some places was 
washed completely out. 


Operations at the mine have been temporarily suspended and 
the crew is now working on road repair. On returning to the mine the 
Operator plans to drill several long holes to detennine the position 
of the Granite contact and locate faulted portions of the ore zone. 


Forty feet of timber were placed in the South drift which 
was beginning to slough. Three additional samples were cut in the 
South drift to supplement those already taken. The north drift was 
driven 30 feet through limestone with low grade ore beginning to show 
in the face. A long steel hole was drilled 8 feet easterly about 
15 feet from the face, and considerable scheelite was found in the 
cuttings. A short drift was driven NE for 20 feet to the granite 
contact and good ore was picked up along the granite. 


Assay returns from samples taken by Mr. Service, Bureau of 
Mines engineer, in the north drift were vexy good. A weighted average 
of seven samples ran 2.26 percent over an average width of 5.5 feet. 
Samples were cut at 6-ft. intervals along a strike length of about 
40 feet.


Camp construction is progressing and Mr. Clutis plans to 
start work on the mill shortly.







Work Item Authorized Completed 


Bulldozing 
Drift and crosscut 
Timber 
Compressor house 
Samples


$400 Yes 
1050 ft. 830.5 ft. 
400 " 80.0	 " 


$450 Yes 
$360 $104


C 


Work completed on the project to June 10 is: 


I,


The workmanship is good.


// ,ö 
Orig. & 3 cys Wash.	 D. D. Walker 
USGS (2) 
DMEA 


AD 
DDW/he


2
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UNITED STATES 


DEPARTMENT OF THE INTERIOR 
3	 DEFENSE MINERALS EXPLORATION ADMINISTRATION 


1201 N. Division St. 
Spokane 2, Washington 


May 17, 195 


N10RANDUM 


To:	 DNEA Field Team, RegLon I, Northwest District 


From:	 A. L. Service, Mining Engineer, Bureau of Mines 


Subject: Interim inspection, Docket No. DNEA-3667 (tungsten), 
Salmon River Scheelite Corp., Custer County, Idaho, 
Contract No. Idm-E786 


Project work at the Tungsten Jim property was inspected 
on May 10 and 11, accompanied by James E. Clutis, owner. A crew of 
four men was working on the surface and two men underground • Road 
conditions from the main highway to the mine were poor due to the 
spring thaw. 


No further work has been done on the south drift heading 
since the April report. The north drift advanced an additional 82.3 V' 
feet through good ore. The ore showing in the last 20 feet of drift 
is the beat that has been hit since drifting started. Additional 
samples were cut to suppinent those taken last period. Assay returns 
from samples cut in the north drift were very good. A weighted average 
of 16 samples ran 1.44 percent over an average width of 5.3 feet. 
Samples were cut at 6-ft. intervals over a strike length of about 
120 feet.


Camp construction is progressing rapidly md work on the 
mill should start soon. Hr. Clutis is planning to construct a 
washing plant to ecperiment with recovery of tungsten from the 8urface 
gravels. Prëlim4 nary testing showed a high tungsten content which is 
amenable to placer. mining methods. 


Work completed at the project to May 10 is: 


Bulldozing 
Drift and crosscut 
Timber 
CompreSsor house 
Samples 


Orig. & 3 cys - Wash. 
USGS (2) 
DMEA 
N/D 
AD 
ALS/he


Authorized Completed 


$400	 Yes 
1050 feet	 780.5 feet 
400"	 41.0" 


$450	 Yes 
$360	 $64
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UNITED STATES'
DEPARTMENT OF THE INTERIOR 


DEFENSE MINERALS EXPLORATION ADMINISTRATION 	 tV/M y 2 956 


So. 157 Howard Street 
Spokane 14-, Washington 	 " '. 


May lii., 1956 


MEMORANWM 


To:	 DMEA Field Team, Region I, Northwest District 


From:	 Howard B. Nickelaon, Geologist, U. S. Geological Survey 


Subject: Interim report, Docket No. DMEA-3667 (Tungsten), 
Salmon River Scheelite Corp., Tungsten Jim et al. 'claims, 
Custer County, Idaho, Contract No. Id.m-E786 


The sample assay results have been obtained from the 
samples cut during the inspection April 14-6, 1956. The sample 
numbers and their locations are shown on the map accompanying the 
April l6 inspection report. 


The sample numbers, the W03 assays, and. widths are as 
follows:


Sample No. % W03 Width 


Isis.8B 1.80 5.2 
14149B 14.92 5.0 
14.50B


2.14.2 7.2 
1451B 1.01 6.14. 
14 52B 0.03 14.2 
14-53B not assayed 


o.c4 5.9 
14-55B o.i6 5.3 
1456B 0.61 (Not available) 
1457B 0.39 
1#58B 0.50 7.14 
1459B 0.14.0 6.6 
146oB 1.02 5.8 
14-61B 1.26 6.8 
1i.62B o.86 6. 
14.63B 0.96 7.2 
14-614.B 0.98 5.0 
1465B 0.148 7.0 
14.66B 0.014. 6.0 
14.67B 0.32 1#.8 
1468B 1.22 5.14.


Excluding samples Nos. Ii-52B, 1453B, 14. 514.B, and 14-55B which are 
not ore and prorating l i-56B, l4.57B, 1458B, i-59B, and 46aB to the ore zone, 
the weighted average of the assays is 1.141 4.4 percent W03. 


Distribution: DMEA (orig & 3)	 Docket 
'N	 USBM (2)	 N'ikU:son 


J
USBM (AD) 







UNITED STATES
DEPARTMENT OF THE INTERIOR 


DEFENSE MINERALS EXPLORATION ADMINISTRATION 


1201 N. Division St. 
Spokane 2, Washington 


April 25, 1956 


MFI0RANDUM 


To:	 DMEA Field Team, Region I, Northwest District 


From:	 A. L. Service, Mining Engineer, Bureau of Mines 


Subject: Interim inspection, Docket No. DMEA 3667 (tungsten), Salmon 
River Scheelite Corp., Custer County, Idaho, Contract No. 
Idm-E786 


An inspection of the project work at the Tungsten Jim mine 
was made on April 4-6, accompanied by H. B. Nickelson, geologist, U. S. 
Geological. Survey. Mr. J. E. Clutis, owner, and one miner were working 
in the project heading. Three men were working on surface facilities. 


A total of 698.2 feet of drift and crosscut has been driven 
since the project began. Since the last inspection the north drift on 
the vein was driven 39.7 feet through commercial ore and the south drift 
was driven 89.6 fe.et in granite. Work in the south drift has been 
temporarily halted in favor of the more promising north area. Further 
work in the south end is planned after the north ore body has been 
explored.


The north drift was extensively sampled by the Field Team 
representatives. Assays will be reported as soon as the results are 
received. This sampling was done because there has been a wide variation 
in assays of samples cut during the earlier stages of the project. 


Mr. Clutis has started construction of a permanent camp and 
as soon as practicable he will start construction on the mill building. 


Project work units completed to April 6 are: 


Authorized Completed 
$400.00 Yes 
1050 feet 698.2 feet 


400	 " 41.0	 TV 


$450 Yes 
$360 $24 *


49 
A. L.. Service 


Bulldozing 
Drift and crosscut 
Timber 
Compressor house 
Samples 


*Costs for samples are to March 1, 1956 


Orig. & 3 cys - Wash. 
USGS (2) 
DIIEA


ALS/he







S 
UNITED STATES


DEPARTMENT OF THE INTERIOR 


3	 DEFENSE MINERALS EXPLORATION ADMINISTRATION 


So. 157 Howard Street 
Spokane k, Washington


Jpri1 16, 1956 


MEMORANDUM 


To:	 DMEA Field Team, Region I, Northwest District 


From:	 Howard B. Nickelson, Geologist, U. S. Geological Survey 


Subject: Interim Inspection Report, Docket No. DMEA-3 667 (Tungsten), 
Salmon River Scheelite Coxp, TungatenJim et al, claims,, 
Custer County, Idaho, Contract Idin-E786. 


The property was visited April 1..6, 1956. A. L. Service, 
Bureau of Mines engineer, and James Clutus, manager, accompanied 
the examiner. 


The advance was mapped. and 21 samples were cut from the 
back of the north drift. The attached map shows the underground. 
geology and the sample locations. The sample assays will be 
included in the next inspection repQrt. 


The south drift has advanced through approximately 90 feet 
of badly crushed and. altered granite, barren of any scheelite. The 
Operator continued this heading in the granite hoping to encounter 
the sediments and the ore zone. Mr. Clutus was advised to discontinue 
this heading and concentrate driving the north drift. If sufficient 
footage is available after the drifting to the north is, completed, a 
short crosscut to the west may be advisable to test the ground on the 
west side of the fault. 


The drifting to the north has been encouraging, although 
some barren spots were encountered. These barren spots in the ore zone 
appear to be faulted blocks of barren rock, but the. country rock could 
have been unreplaced by the ore solution in these barren areas. Cross.. 
cutting in both walls of the drift may encounter the ore zone and show 
the displacement pattern created. by these northeast fractures. 


The samples cut across the back of the drift averaged about 
30 pounds per sample. These samples are being crushed and. quartered 
and sent to the Union Assay Company at Salt Lake for analysis. The 
rejects are being retained in this office. The company will be 1?illed







for the assaying costs. Previous assaying has been very questionable 
because low assays from samples were obtained from the same area as 
material collected for mill tests, which recovered sufficient scheelite 
concentrates to make the ore assay approximately 2.0 percent W03. 


Check assays on samples of low assays have varied asnuich 
as 0.2 percent W03 and lamping the samples indicates the assay results 
may be low. 


Approximately 20 snowslides have crossed the access road to 
the mine and the frost is leaving the ground making the roads difficult 
to travel.


Part of the machinery for a crtishing plant, a magnetic 
separator and tables have been ordered for an upgrading plant at 
the mine. The concentrate from this plant will be further upgraded 
at Salmon by roasting and further magnetic separation. The small 
sawmill is being assembled for sawing lumber for the mill, cookhouse, 
and additional living quarters. Mr. Clutus also plans to placer the 
talus below the outcrop this summer. 


Attachment 1 


Distribution: 
DMEA (orig. & 3) 
USBM (2) 
UBM (AD) 
NickelsQn


2







UNITED STATES
DEPARTMENT OF THE INTERIOR 


DEFENSE MINERALS EXPLORATION ADMINISTRATION 


Wt*Uc25. 
So. 157 Howard Street 
Spokane i., Washington


February 21, 1956 


To:	 DMEA Field Team, Region I, Northwest District 


Subject: Interim Report, Docket No. DMA-3667, Salmon River 
$cheelite Corp., .,Custer County, Idaho, Contract No. Idrn-E786 


From:	 Howard B. Nickelson, Geologist, U. S. Geological Survey 


The property was visited on February 5, 1955 . James uinlan, 
Geologist, . U. S. Geological Survey, anL A. L. Service, Mir4ing Engineer, 
U. S • Bureau of Mines, accompanied the writer. 


The north drift has been advanced approximately 103 feet 
from the a,it crosscut and, the south drift has been advanced approx-
imately 90 feet from the crosscut as shown on the enclosed sketcb 


The north drift has been following a pyrrhotite-rich zone 
which lamps good but the south drift has encountered a pod of granite 
near the face and the last 50 feet of the drift has been in a heavy 
garnet zone with minor pyrrhotite and less scheelite. It is suspected 
that the ore zone in the south drift will be pinched against granite 
on the east and the fault will cut the zone on the west. Mr. End,erlin 
was advised to continue the south drift ahead and if the ore did. not 
continue south, crosscut west through the fault at the wide place in 
the drift near the face as shown on the attached sketch. 


The assay results from sampling done by the U. S. Bureau of 
Mines has been very low even though the samples lamped good.. Check 
samples sent to Union Assay Office in Salt Lake showed several previous 
assays were low. The Bureau of Mines engineer plans to sample the 
entire vein in the . near future • A picked sample from both sides of 
the north drift about 10 feet from the face was cut to determine if 
all the fluorescent minerals were scheelite. Megascopically no other 
fluorescent minerals other than scheelite were observed. The sample 
was sent to Union Assay for analysis and the assay return was 11.149 
percent W03. 


Drifting was stopped because the minor parts were needed 
for the compressors. 
Enclosure 
Distribution 


DMEA (Orig.& 3) 
USBM (2) 
USBM (At) 
Docket 
Nickels on
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•	 ..	 •,	 __J. 


1201 N. Divisior St. 
kane 2, Wuing	 .	 ••


February 15, 1956 


MORA1iXJM 


To:	 tKEA Field ?ean, Region 1, Northwest District	 V/V) 


From:	 ii L. Service, Mining Engineer, Buz'eai of Nines 


Subject: Interi* inspection, I)ocket No. D(EA-3667 (tngst), 
Sal*on River Sche*lite Corporation, Custer .CøUnty, Id*ho, 
Contract No. Ic,476 


Project work at the Tungsten Jii aire was inspected on, 
P.bruary 4, aecapanied by Janes Quinlan a*d Howard Nickeleon, 	 ' 
geói*4sta, tJ • S., Geological Survey.	 ..	 S 


An advance of 77.2 feet has been nad. in. three headings 
since the January iasp.ctioxi. The . north drift z 'cLriven 332 feet 


•


	


	 joró, and a croscut driven east 13, feet fro* this drift	 •
showed a width of aboat 16 feet of coen.rciaIde tungten ore. 
Th. south drift àdvac.diW	 ore for about 23 feet and the,
last 6 feet uiu back in granite.. • The Operator plans to swing thà. 
drift t. the west and try to relocate the ,.i.	 • .	 .. 


•	 Assays frog saitples cut by the Operator and sanpies. cut •; 
•	 • by the Field Tea* engineers have not . checked, and & 4et143!	 jp3g 
•	 pg2	 LP"• Suuples will iiut at regular intervals in the 


ore sen..	 .	 .	 •	 .	 ••	 •. .	 .	 .. 


Project work has been done in an efficient and workmanlike 
•	 rnanner. Progress has been normal for an operation of this si;e • 


Total units of work cospleted to February 4. are: 


• 	 ,•	 . 	 . 	 • 	


• s' .	 . . •	 ',	 AUthO'5*d	 . 
• . .	 Bulldodng .•	 .	 . • ••.	 ..	 • .	 Tes	 • • .	 . .	


. ' Drift and eroescut	 '. • 	 . 1050.0 ft.	 •	 . 570.0.ft. 
•	 .	 , Timber	 '	 '. 5 	 '.	 . 400Q	 41.0 " . • . • • ••	 . Compressor	 . •	 .	 $450.00	 . .	 Yes . 


Samplee	 $360.00	 $24.00 


Orig. & 3 eye Wash. 
•	 US0$(2)"	 .5 	 . 	 . 	 '. . 	 " 	 • 	 I 


S •	 •. 	 , 	
. 	 LL. Service 


SM/B	 •	 '•...	 ..	 ..	 S 	 S







UNITED STATES
DEPARTMENT OF THE iNTERIOR 


DEFENSE MINERALS EXPLORATION ADMINISTRATION 


1201 N. Division St. 
Spokane 2, Washington 
January 24, 1956


;:I 
-/Z 


Tot	 DMEA Field Team, Region I, Northwest District 


From:	 A. L. Service, Mining Engineer, Bureau of Mines 


Subject: Inspection report, Docket No. DMEA-3667 (tungsten), Salmon 
River Scheelite Corporation, Custer County, Idaho, Contract 
No. Idm-E786 


The project work was inspected on January 6 and 7, accompanied 
by E. W. Parsons, Bureau of Mines engineer. 


A total of 59.5 feet of advance was made in two headings. The 
north drift advanced 26,5 feet through a garnetiferous zone containing 
pyrrhotite and what is apparently scheelite. The drift lamps very well 
and several samples have been sent for assay. The returns will be reported 
as soon as they are verified. A 5-ft. round was taken from the east side 
to detexnine the width of the' ore zone. The zone was not penetrated and 
a 15-ft. width lamps a good grade of ore. 


The south drift advanced about 28 feet, through the same material 
as the north drift although' there seemed to be more chlorite and quartz 
present in this heading. A strong quartz lead was noted in the south 
face. Returns from samples taken in this area will be reported as soon 
as verified. 


A 2500 pound sample of mill run ore has been run for a metal-
lurgical test. Mr. Clutis reported that the heads ran 1.4% tungsten and / 
the tails 0.32%. From this sample 35 pounds of 60% W03 concentrate and 
35 pounds of W03 middlings were received. Further refinement is necessary, 
but the tests were encouraging. The proposed £lowsheet, based on this 
sample, will probably consist of primary and secondary crushing in con-
junction with gravity and flotation concentration. The quoted percentages 
are subject to change because Mr. Clutis quoted them from memory. 


Progress has been slow during the period because the operation 
is being changed from a handmucking to machine mucking operation and the 
drifts had to be enlarged to accommodate the mucking machine. The project 
work has been satisfactory and the average advance has been good for a 
small operation.







The following work units have been completed to January U: 


Bulldozing 
Drift and crosscut 
Timber 
Compressor house 
Samples


Authorized 


$400.00 
1050.0 ft. 
400.0 " 


$450.00 - 
$360.00


Completed 


Yes 
492.8 ft. 
41.0 " 


Yes	 - 
$24.00 


Orig. & 3 cys, - Wash. 
USGS (2) 
DNEA. 
M/D 
AD. 
ALS/he


A. L. Service







UNITED STATES
DEPARTMENT OF THE INTERIOR 


DEFENSE MINERALS EXPLORATION ADMINISTRATION


J! 23 956 
So. 157 Howard Street 
Spokane 14., Washington


January 18, 1956 


Mr. George C. Seifridge, Chairman 
Operating Committee, DMEA 
Department of the Interior 
Washington 25, D. C. 


Dear Mr. Seifridge: 


Enclosed are the following interim, routine, and initial 
inspection reports by mining engineers and. geologists of the Bureau 
of Mines and U. S. Geological Survey, respectively: 


Docket No. 
1)MEA 


f667	 Salmon River Scheelite Corp., Custer Co., Idaho
Date 


i7io 
1175 Mador Mining Co., Sanders Co., Montana 12/12 
3278 Peter Antonioli, Granite Co., Montana 1/5 
2920 Bonanza Oil & Mine Corp., Douglas Co., Oregon 12/30 


^'3'1. 58 Boss Mines, Inc., Cascade Co., Montana 1/14. 


2761i Bunker Hill & Sullivan Mining Co., Shoshone Co., Ida. 1/3 
2719 Day Mines, Inc., Shoshone Co., Idaho 12/21 
314.06 Hecla Mining Co., Shoshone Co., Idaho 12/21 


3879 Idaho Consolidated Mining Co., Lemhi Co., Idaho 1/10 
21.1.99 Montana Coal & Iron Co., Lembi Co., Idaho 1/10 
1596 Nabob Silver-Lead Co., Shoshone Co., Idaho 12/12 


j868 Roger V. Pierce, Lexnhi Co.., Idaho	 0
1/10 


2879 Polaris Mining Co., Sh9shone Co., Idaho 12/20 
14-2 Taylor-Knapp Co., Granite Co., Montana 1/5 


255 Whitedelf Mining & Development Co., Bonner Co., Idaho 1/11 


Sincerely yours, 


A. E. Weissenborn 
Executive Officer, DMEA 


-	 Field Team, Region I, NW Dist. 
•0•	 --.-	 - 


Enclosures -(11.1. ) in quad.


cc: USBM (2) 
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UNITED STATES
DEPARTMENT OF THE INTERIOR 


DEFENSE MINERALS EXPLORATION ADMINISTRATION


. 
1 •	 "' 


I)


-. 


1201 N. Division St. 
Spokane 2, Washington 
February 15, 1956 


M0RANDUM 


To:	 DA Field Team, Region I, Northwest District 


From:	 A. L. Service, Mining Engineer, Bureau of Mines 


Subject: Interim inspection, Docket No. DMEA-3667 (tungsten), 
Salmon River Scheelite Corporation, Custer County, Idaho, 
Contract No. Idrn-E76 


Project work at the Tungsten Jim mine was inspected on 
February 4, accompanied by James Quinlan and Howard Nickelson, 
geologists, U. S. Geological.Survey. 


An advance of 77.2 feet has been made in three headings 
,-' since the January inspection. The north drift was driven 33.2 feet 


v


	


	 ore, and a crosscut driven east 15 feet from this drift 
showed a width of about 16 feet of commercial grade tungsten ore. 
The south drift advanced through good ore for about 23 feet and the 
last 6 feet was back in granite. The Operator plans to swing the 
drift to the west and try to relocate the vein. 


Assays from samples cut by the Operator and samples cut 
by the Field Team engineers have not checked, and a detailed sampling 
program is planned. Samples will be cut at regular intervals in the 
ore zone.


Project work has been done in an efficient and workmanlike 
manner. Progress has been normal for an operation of this size. 


Total units of work completed to February 4.are: 


Authorized Completed 
Bulldozing $400.00 Yes 
Drift and crosscut l050.Q ft. 570.0 ft. 
Timber 400.0	 " 41.0	 " 
Compressor house $450.00 Yes 
Samples $360.00 $24.00


Orig. & 3 cys - Wash. 
USGS (2) 
DMEA
	


A. L. Service. 
M/D 
AD 
ALS/he







F.	 & 


UNITED STATES
DEPARTMENT OF THE INTERIOR 


DEFENSE MINERALS EXPLORATION ADMINISTRATION 


So. 157 Howard Street 
Spokane 1i. , Washington


J/N p 3 rçi J lJ30 


January 10, 1956 


MEMORANDUM 


To:	 DMEA Field Team, Region I, Northwest District 


From:	 Howard B. Nickelson, Geologist, U. S. Geological Survey 


Subject: Interim Inspection, Docket No. DMEA-3667 (Tungsten), 
Salmon River Scheelite Corporation, Custer County, 
Tungsten Jim et al claims, Idaho, Contract No. Idm-E786 


The property was visited on December 9 and 10, 1955, 
with A. L. Service, Mining Engineer, U.. S. Bureau of Mines. The 
underground work was mapped as shown on the, enclosed map. 


The south drift has followed ore for 22 feet and the 
north drift has followed ore for 37 feet. The widths of the ore 
bodies are unknown but will be tested by short crosscuts and 
perhaps long holes. 


Samples were cut by Mr. Service and will be reported as 
soon as the results are obtained from Albany, Oregon. 


Slickensides along the major fault are inclined -70 de-
grees to the north and the slickensides on smaller faults also 	 / 
show horizontal movement. Grade estimates from lamping indicate ../ - 
the ore bodies will average 1 percent WO or more. 3 


Attachment 


Distribution: 
DMEA (orig. & 3) 


USBM (2) 
USBM (AD) 
Docket 
Nickels on
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UNITED STATES


DEPARTMENT OF THE INTERiOR 
DEFENSE MINERALS EXPLORATION ADMINISTRATION 


1201 N. Division St. 
Spokane 2, Washington 


December 22, 1955 


MEMORANDUM 


To:	 DMEA Field Team, Region I, Northwest District 


From:	 .A L. Service, Mining Engineer, Bureau of Mines 


Subject: Interim inspection, Docket No. DMEA 3667 (tungsten), Salmon 
River Scheelite Corporation, Custer County, Idaho, Contract 
No. Idrn-E786 


The project work was inspected on December 9 and 10, accompanied 
by H. B. Nickelson, U.S.G.S., and James E. Clutis, partner and contractor. 
There were three miners and one surfaceman working at the property. 


Since the inspection of November 1 a total of 115.3 feet of 
advance has been made in two headings off the main adit • The south drift 
advanced 45.5 feet through tactite and a good grade of ore. The last 
20 feet of drift was in high grade ore that, according to the Operator's 
return from one sample, assayed 2.94 percent tungsten. The ore was about 
6 feet wide for about 20 feet and then it was offset by a small fault. 
The Operator intends to drift an additional 25 or 30 feet to try and 
relocate the ore zone. The north drift advanced 69.8 feet. High grade 
ore, about 6 feet wide, was exposed after passing through a fault that 
had been intersected in the main adit at about 280 feet from the portal. 
The Operator's assay returns from one sample ran 3.55 percent tungsten. 
About 33 feet of drift was in the ore. The drift was headed northwest 
for about 20 feet. The fault crossed at about 7 feet from the turn and 
the face at 20 feet was in hard, blocky limestone. A sideswipe was taken 
out and the Operator intends to drift on the ore as long as he can. The 
ore rock seems to be characterized by large quantities of pyrrhotite and 
garnet accompanied by crystals of scheelite. The crystals in the south 
drift are predominantly coarse while those in the north drift are very 
fine. Tbe ground is badly fractured and there is movement on these 
fractures that has offset the ore a few feet. 


Several samples were taken in both drifts as a check on the 
Operator' s sampling; two large samples were cut from each drift for mill 
tests to determine the most feasible method of beneficiation and as an 
aid in future evaluation of the property. 


It was suggested to the Operator that a few long holes might 
provide considerable information about the width and grade of the ore 
bodies that have been located. He agreed and is planning to drill out







0 
the south drift ore zone first. This work will be done on the company's 
account.


The wotk completed to December 9 is: 


Authorized	 Completed 


Bulldozing	 400.O0	 Yes 
Drift and crosscut 	 1050.0 feet	 433.3 feet 
Timber	 400.0 'T	 41.0 " 
CQxnpressor house	 450.00	 Yes 
Samples	 360.00	 24.00 


Orig,. &3 cys - Wash..	 A. L. Service 
USGS (2) 
DNEA 
MID 
AD 
ALS/he


1







UNITED STATES
DEPARTMENT OF THE INTERIOR 


DEFENSE MINERALS EXPLORATION ADMINISTRATION 


So. 157 Howard Street 
Spokane 11, Washington


November 15, 1955 


DMEA Field Team, Region I, Northwest District 


iu:	 Howard B. Nickelson, Geologist, U. S. Geological Survey 


ject: Interim Inspection Report, Docket No. DMEA-3667 (tungsten), 
Salmon River Scheelite Corp., Tungsten Jim, et al. claims, 
Custer County, Idaho, Contract No. Idm-E786. 


The property was visited on October 25, 28 and 29, 1955 . The 
underground work was mapped and about two days were spent mapping the 
surface. The enclosed map shows the underground work. Two samples 
were cut. The results will be reported in the next inspectioi report. 


The walls of the crosscut are dirty and water obscures the 
scheelite from black light making it difficult to determine the amount 
of scheelite in the zones. It appears the scheelite concentrations are 
rather spotty and the samples cut lamped low grade. As soon as assay 
results are received of samples cut by the Operator, Bureau of Mines, 
and of those cut during the inspection, a sample map will be prepared 
showing these assays. 


Elmer Enderlin and his partner have taken a contract to 
drive the remaining footage. Work has been delayed because miners 
would not work in the wet conditions beyond the fault near the face of 
the crosscut. It is estimated this face makes 50 gallons of water per 
minute. 


Attachment 


Distribution: 
DMEA (orig. & 3) 
USBM (2) 
USBM (AD) 
Docket 
Nickelson
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UNITED STATES


DEPARTMENT OF THE INTERIOR 
DEFENSE MINERALS EXPLORATION ADMINISTRATION 


G D 


1201 N. Division St. 
Spokane 2, Washington 


November 9, 1955 


NEMORANDUM 


To:	 DNED. Field Team, Region I, Northwest District


7
7
il.


-- Sj 


From:	 A. L. Service, Mining Engineer, Bureau of Mines 


Subject: Routine inspection report, Docket No. DNEA-3667 (tungsten), 
Salmon River Scheelite Corporation, Custer County, Idaho, 
Contract No. Idm-.E786	 - 


The project work was inspected on November 1. James E. 
Clutis, partner and contractor, was at the property. 


There was not much progress in the underground work because 
the operators have been preparing the camp for the winter. The living 
quarters have been insulated and the compressor shed and shop completed. 
Further delay in the project work was caused by a labor shortage, although 
this has been remedied and there is a permanent crew of two miners and one 
outside man at work now. 


Sideswipes have been taken out in the ore zone preparatory to 
drifting on the vein. Mr. Clutis. :expects to keep two headings going 
simultaneously. The main adit advanced about 25 feet since the last 
report of October 18, 1955. 


The total work units completed to November 1 are: 


Authorized	 Completed 


Bulldozing $400.00 Yes 
D:rift and crosscut 1050.0 feet 318.0 feet 
Timber 400.0	 8 41.0	 " 
Compressor house $450.00 Yes 
Samples $360.00 $ 16.00


The project has been conducted in an efficient and minerlike 
manner. 







)	 4 
	


(fi	 UNITED STATES 
DEPARTMENT OF THE INTERIOR 


4i 3	 DEFENSE MINERALS EXPLORATION ADMINISTRATION 


1201 N. Division St.	 OCT p 4 g5 
Spokane 2, Washington 
October 1, 1955 


NEMORAI\TDUM 


To:	 DNA Field Team, Region I, Northwest District 


	


From:	 A. L. Service, Mining Engineer, Bureau of Mines 


Subject: Interim inspection, Docket No. DMEA. 3667 (tungsten), Salmon 
River Scheelite Corp., Custer County, Idaho, Contract No. 
Idrn-E786 


An inspection of the contract work was made on October , dth 
Mr. James E. Clutis, partner and contractor. 


The DIVILA heading was advanced 64 feet through hard, blocky 
tactite and a highly sheared silicified limestone. A strong fault, 
apparently the footwall of the structure, was intersected at 23 feet 
from the portal. East of the fault the mineralization increased con-
siderably and the host. rock was a silicified limestone that was badly 
sheared and broken. The fault strikes northeast and southwest and dips 
almost verlically. The ore consists of inches to 1 foot of high grade 
and 4 to 5 feet of low grade mill feed. 


The Operator has taken car samples, and four USBM samples were 
cut from the face back to about 275 feet. 


An ore bin has been constructed and the Operator is stockpiling 
all ore.


The total work units completed to October are: 


Authorized	 Completed 
Bulldozing	 $400.00	 Yes 
Drifting & crosscut	 1050.0 feet	 293.2 feet 
Compressor house	 $450.00	 Yes 
Samples	 $360.00	 none 


This operation has been on a 2 shift basis. The past two weeks 
have been spent in preparing the camp for winter and in constructing the 
ore bin. The project work is being done in a workmanlike manner. 


Orig. & 3 cys - Wash. 
USGS (2) 
DMEA 
MID 
AD 
ALS/he


A. L. Service







/0 
,,	 UNITED STATES 


DEPARTMENT OF THE INTERIOR 
DEFENSE MINERALS EXPLORATION ADMINISTRATION 	


OCT 1 0 1955 


So. 157 Howard Street 
Spokane Ii, Washington


September 23, 1955 


Memorandum 


To:	 DMEA Field Team, Region I, Northwest District 


From:	 Howard B. Nickelson, Geologist, U. S. Geological Srvey 


Subject: Interim Inspection Report, Docket No. DMEA 3667 (tungsten), 
Salmon River Scheelite Corporation, Custer County, Idaho, 
Contract No. Idm-E786. 


The property was visited by Don Alvord, Geologist, U. S. 
GeologicaL Survey and the writer , on September 17, 1955 . The underground 
work and coms of the surface was mapped during the visit. A map showing 
the surface geology which has been partially mapped to date and the 
underground map are attached. 


The crosscut has been advanced 256 feet. At 228 feet an 18-
foot zone of tactite was cut which contained low-grade scheelite. This 
zone was car san1ed by the operator and these san1e results will be 
enclosed i4th the next operator t a progress report. This zone was estimated 
to assay approximately 0.2% W03. Approximately 60 feet of crosscutting 
remains before the vein is intersected. 


The surface map enclosed. has not been coupleted. Several days 
should be spent mapping the granite contact to the north, locating the 
creek and. roads and checking the dip of the quartzites west of the creek. 


The granite contact in this area forms a steplike outline. 
Several hundred feet beyond Station 18 the contact turns sharply to the 
south, as reported by the operator. He also stated that scheelite can 
be panned from the overburden along this south striking contact. 


The granite contact at Station 211W strikes westerly for approxi-
mately 500 feet, then turns to a northerly direction following up Thox. 
son Creek,


The steep westerly-dipping (80°) sedimsntary beds adjacent to 
the vein are mainly tactite with zones of contact mstamorphosed quartzite 
containing minor amounts of tactite minerals. These quartzite zones near







/ 0	 4 
the vein structure are generally narrow. The sedimentary rock in the 
vicinity of Stations 114, 15, 16, and 17 is tactite. 


The steep dipping sedimentary rocks and the occurrence of a 
wide tactite zone in the vicinity of the vein insures favorable rock at 
depth for scheelite deposition. 


Progress has been slow due to labor difficulties and hard 
ground. The operator has had trouble breaking a 5- or 6-foot round. 
In order to insure a 6-foot advance per day he has been drilling two 
3.foot rounds per day. The camp is being winterized as the operator 
plans to continue work during the winter months. 


Attachments 2 


Distribution: 
DMEA (orig. & 3) 
USBM (2) 
USEM (AD) 
Docket 
Nickelson


/







4	 1 
UNITED STATES


DEPARTMENT OF THE INTERIOR 
DEFENSE MINERALS EXPLORATION ADMINISTRATION 


1201 N. Division St. 
Spokane 2, Washington 


September 19, 1955 


N0RANDUM


OCT1 01955 


To:	 DMEA Field Team, Region I, Northwest District 


From:	 George T. Krempasky, Mining Engineer, Bureau of Mines 


Subject: Interim inspection, Docket No. DMEA 3667 (tungsten), Salmon 
River Scheelite Corp., Custer County, Idaho, Contract No. 
Idm-E786 


An inspection of the Salmon River Scheelite Corp. property 
was made on September 11, 1955, accompanied by A. L. Service, Mining 
Engineer, Bureau of Mines. Mr. James E. Clustis, contractor, was 
present.


The adit has been advanced 113.0 feet through a hard blocky 
limestone. This brings the total advance to 228.6 feet. A showing of 
scheelite on the fractures has increased. The increase in mineralization 
the last 20 feet has warranted sampling. Mr. Clutis sent the samples for 
assaying.


The contractor has the operation on a two shift basis • The 
work is being done in an efficient manner. 


The total contract units completed to September 11 are: 


Authorized
	


Completed 


Bulldozing 
Drifting and crosscutting 
Timber 
Compressor house 
Samples


$400.00 
1050.0 ft. 
400.0 " 


$450.00 
$360.00


Yes 
228.6 ft. 
41.0 U 
Yes 
none 


Orig. & 3 cys Wash. 
USGS (2) 
DMEA 
N//D 
AD. 
ALS/he


George T. Krernpasky







$400.00 
1050.0 feet 
600.0 U 


$450 
$360


Yes 
115.6 feet 
41.0 " 


UNITED STATES
DEPARTMENT OF THE INTERIOR 


DEFENSE MINERALS EXPLORATION ADMINISTRATION 


1201 N. Division St. 
Spokane 2, Washington 


August 12, 1955 


To:	 DNEk Field Team, Region I, Northwest District 


From:	 A. L. Service, Mining Engineer, Bureau of Nines, Region I 


Subject: Interim inspection, Docket No. DNEA 3667 (tungsten) 
Salmon River Scheelite Corporation, Custer County, Idaho, 
Contract No. Idm—E786 


An inspection of the Salmon River Scheelite Corp. project 
was made on August 6, 1955. James E. Clutis and one miner were working 
in the project heading. 


The adit has been advanced 41 feet through a hard blocky 
limestone. This brings the total advance to 115.6 feet. There has 
been a sniafl showing of scheelite on the fractures for the last 15 to 
20 feet, but the main ore zone should not be reached for another 200 to 
250 feet.


A scarcity of labor and equipment breakdown has slowed the 
work, but Mr. Clutis expects to run a double shift soon. The workmanship 
is good and the project is being handled in an efficient manner. 


The total contract units completed to August 8, 1955 are: 


Authorized
	


Completed 


Bufldo zing 
Drifting and crosscutting 
Timber 
Compressor house 
Samples 


Orig. & 3 cys - Wash. 
USGS (2) 
DIVIEA 
M/D 
AD 
ALS/he


A. L. Service







•	 P 
UNITEDSTATES


DEPARTMENT OF THE INTERIOR 
DEFENSE MINERALS EXPLORATION ADMINISTRATION 


1201 N. Division St. 
Spokane 2, Washington 


July 8, 1955 


JYLEMORANDUM 


To:	 DMEA Field Team, RegLon I, NW District 


From:	 A. L. Service, Mining Engineer, Bureau of Mines 


Subject: Initial inspection, Docket No. DMEA 3(67 (tungsten), 
Salmon River Scheelite Corporation, Custer County, Idaho, 
Contract No. Idm-E786 


The Salmon River Scheelite Corporation tungsten project was 
inspected on June 28, 1955. James E. Clutis, a stockholder and con-
tractor, was present. There were two miners working in the adit. 


Work on the project started early in June 1955 when Mr. Clutis 
had a bulldozer open up the mine road and prepare the portal site. Since 
then, equipment, rail, compressor, etc. have been moved in and the camp 
established. 


The adit was collared during the third week in June and by 
June 28 the advance was 35 feet. Six sets of timber had been set and 
two .or three more should put them in solid ground. 


The workmanship is good, and the advance and progress normal 
for a small operation. Mr. Clutis expects to put on a second shift as 
soon as he can find the miners. 


The contract work completed to June 28, 1955 is: 


Authorized	 Completed 
Bulldozing	 $400.00	 Yes 
Drifting & crosscutting	 1050.0 feet	 35.0 feet 
Timbering	 600	 35.0 " 
Compressor house 	 $450.00	 --
Samples	 $360.00	 --


4. c?z 
Orig. & 3 cys - Wash.	 A. L. Service 
usGs (2) 
DNEA 
M/D 
AD 
ALS/he
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tiMF-O5	 F Government's Use Only 


(Combines and supercedes MF-2	 nd MF-203)	 EXPLO	 ON'PROJECT CONTRACT. 


Jun l956	 Operator__ 


Docket No. DMEA.-_________________ 


Contract No. 1dm- _________________ 
Contract Dat •. \I Jji;.. 


CONSENT TO LIEN 


and	 -.. 


SUBORDINATION AGREEMENT / 


To the United States of America: 


Referring to that certain land in the County of __________________________ tate of 


_____________________ described as follows V 
°'	 2	 '1, 222	 to Co'tj, Idth J. , 


Thc lvf d31, , c3,	 2	 1otøn
k,


J)t3 


which is-the subject of a proposed exploration project contract, hereinafter called the "contract," 


with the United States of America, hereinafter called the "Government;" in cOnsideration of the 


contract and as an inducement to the Government to enter into it, the undersigned hereby--


1. Undertakes and agrees that property in which the Government may acquire an interest 


Or equity under the contract may be dismantled, severed from the land, and removed, as may be pro-


vided in the contract; and the Government's interest and equity in such property shall be prior 


and superior to any adverse right or claim of the undersigned; 


2. Grants to the Government a lien upon all of the. undersigned's right, title, and 


interest in the land and upon any production of minerals therefrom, to secure the payment to the 


Government of a percentage royalty on production as may be provided for by the Contract; 


3 Subordinates the undersigned's right title claim or interest in or against the 


land and inanyproduction therefrom to the rights of the Government under the contract with respect 


to royalty on production and liens to secure same; 


4. Represents and undertakes that there , is no claim, lien, or encumbrance upon the 


undersigned's right, title 1 claim, or interest in or against the landother than the following: 


(If "none" insert the word "none." Do not leave lines blank.) 


/ Mining or production from the land is nOt required, and in the absene of production there ,is no 
Obligation to pay royalty to the Government. 


2j Either (a) insertthe legal description of the land, or (b) -strike out the lords "as follows" 


and insert "in a lease [or contract, deed, or other document] da t ed _____________________________ 
and recorded in Book __________, Page ____________ , official records of said county." If (b) 


is used, the book and page of recordation cannot be dispensed with, If the space provided is 


insffioient, u	 an Annex, an refer to the Annex in the space!







5. Undertakes and agrees (a) neither to commit any act nor assert any claim in conflict 


with the provisions of this Agreement; and (b) to give advance notice of the Government's rights 


under this Agreement to any subsequent transferee, mortgagee, encumbrancer, or lessee of any of the 


undersigned's right, title, claim, or interest in or against the land, or any production therefrom 


furnishing the Government with two copies of such notice; and 


6 Consents to all amendments (including an agreement of termination) and assignments of 


the contract without notice thereof and undertakes and agrees that this Agreement shall extend and 


apply thereto 


7 Added provision _____________________________ (State "None" or "See Annex No _")


	


Dated this	 13	 day of ___________________________ 


	


£	 ISeall	 1rtin, tr1	 [Addressj 


	


22pt1	 €ZI2I /--'	 [seall	 z1nm, Idtho	 [Addressj 


[seall	 O1loi, Idaho	 [Acidressj 


	


,?	 [Seall	 a1no, Idaho	 [Addressj 
3820 So. 27th 


[seall	 Lake City, Utah	 [Addressj 
.3820.T 27th at 


[sealj	 Lk City, Utah	 [Addressl 


I ____________________________________________________ certify that I am the - 
___________________________ (Secretary etc ) of the corporation named herein that _________________ 
____________________ who signed this agreement was then _________________________________ (President 
or Vice—President etc ) of said corporation that said agreement was duly signed for and in behalf 


of said corporation by authority di its 'governing body and was within the scope of its corporate 
powers


'¼ 


. 	 . 


IW1-DUP. SEC., WASH., D.C. 	 916
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Government ' s...


sI .C_ 


EXPLORATION PROJECT CONTRACT 
SALMON RIVER SCEEELITE CORPR0AT 


DOCKET NO. DNEA-3667 


Amendment No. 2 


It is agreed this 16th day of	 Janu4y	 j 1957, 
between the United States of America, acting through the Deparii 
of the Interior, Defense Mineral Exploration Administration, and 
the.Salinon River Scheelite Corporation, that Exploration Project 
Contract No. Idm-E7jDocket No. DMEA-3667), dated. April 21, 1955, 
as amended, is further amended as follows: 


1. In Article 3 of the Contract, the date for completion of 
the work, which was extended by Amendment No. 1 to December 31, 1956, 
is further extended to April 21, 1957. 


2. The next to last paragraph on page 1 of Exhibit "A" is 
amended to read as follows: 


"Sixty feet of drifting along ihe niLneralized 
zone and/or exploratory crosscutting, in addition 
to the footage specified in the preceding two para-
graphs, may be performed as may be deemed necessary 
and desirable by the Operator. The total length of 
the adit crosscut, drifting, and exploratory cross-
cuts shall not exceed 1,110 feet." 


3. In Exhibit "A," under the heading Fixed Unit Costs, the fol-
lowing item Is deleted: 


"Crosscuts and drifts, 1 O50 feet 
@ $32.60/ft.	 $4,^3Q.00" 


and the following Item Is substituted: 


"Driving crosscut adit, drifting, 
and exploratory crosscutting, 
1,110 feet @ $32.60/ft.	 $36,186.00" 


11. In Exhibit "A," under the heading Fixed Unit Costs, as 
amended by.paragraph (b) of Article 3 of Amendment No. 1, the follow-
ing item is deleted: 


"Tinbering, 516 feet ® $6.00/ft.	 $3,096.00"


and the following item is substituted:







1	


.	 . 


"Timbering, 190 feet @ $6.00/ft.	 $i,ili.O.00" 


This amendment shall not be construed to increase the 
estimated total cost of the project, the aggregate total amount 
which the Government may be required to coiatribute, or the fixed 
unit cost of any item of work. 


Executed in sextuplicate the day and year first above 
written.


TEE UNITED STATES OF AMERICA 


By
Administrator, Defense Mine is 


Exploration Administration 


SALMON RIVER SCT PII LITE CORPORATION 


By	 £ ( I2; 


Title







Governxnent•Copy 


EXPLORATION PROJECT CONTRACT 
SALMON RIVER SCHEEIJITE COREORATION 


DOCKET NO. DMEA-3667


V


ECEWED 


JUL 5-'1956 


Amendment No. 1 


It is agreed this18th day of 	 June	 ,1956, between the 
United States of Ainerica, acting through the Department of the Interior, 
Defense Minerals Exploration Administration, and Salmon River Scheelite 
Corporation, that Exploration Project Contract No. Id -78&(Docket No. 
DMEA-3667), dated April 21-, 1955, is amanded effective May 15, 1956, as 
follows:


1. In Article 3 of the Contract, the date for completion of work is 
extended from June 30, 1956, to December 31, 1956. 


2. The period for royalty payments and liens to seôure the payment 
thereof, as specified in Article 7 of the Contract, is extended to eleven 
years.


3. In Exhibit "A" of the Contract: 


(a)Under Description of the Work, add the following paragraph: 


"At locations subject to the Government's approval drill an 
undesiiated nnmber of long holes, not-to exceed an aggregate 
of 5011. feet, into the walls of the drifts to determine the 
width of the ore zone and to search for faulted portions of 
the vein."	 - 


(b)Under Fixed Unit Costs, delete the item: 


"Timbering, 600 feet @ $6.00/ft. 	 $3,600.00" 


and - substitute therefor: 


"Timbering, 516 feet @ $6.00/ft.	 $3,096.00 


Long hole drilling, 50 11. feet @ $l.00/ft.	 5014..0O" 


This amendment shall not be construed to increase the estimated 
total cost of the project, the aggregate total amount which the Government 
may be required to contribute, or the fixed unit cost of any item of work. 


Executed in sextuplicate the day and year first above written. 


THE UNITED STATES OF AMERICA 


- SALMON RIVER SCHEELITE CORPORATION 


__By__ 
By	 eL	 Administrator, Defense Miner s 


,


	


	
Exploration Administration 


1L
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JUY2?S5s 
(Revi?il954)	 Docket No. DMEA 


Commodity 


Contract No. Idm-E ..-8&--------


UNITED STATES OF AMERICA
DEPARTMENT OF ThE INTERIOR 


DEFENSE MINERALS EXPLORATION ADMINISTRATION 


EXPLORATION PROJECT CONTRACT1 
(Short Form) 


It is agreed this ------------------2±st---------------day of , 1954, between the 
United States of America, acting through the Department of the Interior, Defense Minerals Exploration 
Administration, hereinafter called the "Government," and 2 Sa1monRiverehee1itCorp 


whosem- -iling address is -------------i:::iiiii:iiiiiiiii:i:ii:iiiiii: 


ARTICLE 1. This contract is entered into under the authority of the Defense Production Act of' 
1950, as amended. It consists of this form (MF-200A), the attached Exhibit "A," Annex I, and ------------


The Operator shall not transfer or assign this contract or any right thereunder without the written 
consent of the Government. 


ARTICLE 2. Operator's property rights.—(a) The land which is the subject of this conträct (here-
inafter called "the land") is in the State of------idaho.------------------------, County of ---Cus-te-r-----------------4,-., 
and is described in Annex J5	 . 


(b) The Operator represents and undertakes that:	 .	 . 
(1). The Operator is the 4 --------See...Anex...I-----------------of----------------------------------------------------


in the land, in possession and entitled to possession for all of the purposes of this contract, under 
and by virtue of a 6 ----------Se.eAnne.x.-I-------, - recorded in Book---------	 page 
official records of said County; and	 . 


(2) The Operator's right, title, or interest (whether as owner, lessee, or otherwise) is subject 
only to the following claims, liens, or encumbrances: No-ne----------------------------------------------------... .... 


(c) The Subordination Agreement of the holder of any claim, lien, or encumbrance listed above, 
and (if the Operator does not hold the legal title) the Consent to Lien of any holder of the legal title 
of the land (lessor, seller, optionor, etc.), are attached, as follows: OWflersCrinsntthLjen 


'If sufficient space is not provided in any blank, use an extra sheet of paper and refer to it in the blank. 
'Insert name, and if an organization, its nature (corporation and place of incorporation, partnership with names of 


partners, etc.).	 '	 ' 
State on a separate sheet marked "Annex I" the legal description or enough..to identify the property, particularly 


excluding any areas from which the production is 'not to be subject to the Government's percentage royalty. 
'Insert "owner," "lessee," "contract purchaser," "locator," etc. 	 '	 '. ..... 
'Insert "the entire interest," "the mineral rights," "an undivided one-third," etc, 	 '	 '	 -:: 8 Insert "deed," "lease," "contract," "location notice?" "patent," etc	 .	 ..:	 . - 
"If notrecorded, so in4icat by inserting "un,".................' 	 . ..	 ..........' ...
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(d) The Operator shall preserve and maintain his right, title, and interest in the land and his right 
to the possession thereof for the purposes of this contract, and shall devote the land and all existing 
improvements, facilities, buildings, installations, and appurtenances to the . purposes' of this contract. 
Until the lapse of the time within which the Government may make a certification of discovery or 
development without any such certification having been made, and after any such certification has been 
made, the Operator shall neither transfer, convey, nor surrender the land nor any right, title, or interest 
therein, nor permit nor suffer any claim, lien, or encumbrance thereon, without expressly referring to and 
providing in the instrument of conveyance, lien, or encumbrance for the preservation of the Government's 
right to a percentage royalty on production and lien for the payment thereof. If the Government makes 
no certification of discovery or development within the time limited in Article 7, it shall thereafter have 
no claim against the land or any production therefrom except for any, production referred to in Article 
7(b) (1). 


ARTICLE 3. The exploration project.—The project is a search for indicated or undeveloped deposits 
of ------------------------------------------------------------------------------------------------------The work to be performed 
is described in Exhibit "A." The Operator on or before 4t-1&. ------------- shall commence 
the work, and on or before ---- -Jiune3O,_J956- ------- linless the Operator's obligation to complete 
the work is terminated—see Article 8) shall complete the work. 


ARTICLE 4. Performance of the work.—(a) Operator's responsibility.—The work shall be per-
formed with reasonable diligence, efficiently, expertly, in a workmanlike manner, in accordance with 
good mining standards and State regulations for health and safety and for liability insurance covering 
employment; and with suitable and adequate equipment, facilities, materials, supplies, and labor, to 
bring it to completion within the time fixed. 


(b) Government may inspect.—The Operator shall consult with and informthe Government on all 
phases of the work as it progresses. The Government may enter at all reasonable times to inspect the 
work under the contract, and also after a certification of discovery or development to inspect production 
operations and underground workings. The operator shall provide the Government with all reasonable 
means of access for such inspections. 


• ARTICLE 5. Contribution by the Government.—A fixed cost for each unit'of work to be performed 
(per foot of drifting, per foot of drilling, per hour of operations, etc.) is hereby agreed upon, and 
is set forth in Exhibit "A" in connection with the estimated total cost of the project in the sum 
of -------------------- The Government will contribute .25.. percent of the fixed unit costs as 
work is performed, in a total sum not in excess of $_2928OQO------------------: Provided, That until the 
Operator has rendered to the Government his final report, and any final auditing required by the Gov-
ernment has been made, and a final settlement' of the contract has been made, the Government may with-
hold from the last voucher or vouchers such sums as it sees fit not in excess of 10 percent of the estimated 
total cost of the work. The Government will make' its contribution on the basis of the monthly vouchers 
•referred to in Article 6(b), but all payments by the Government are provisional only, subject to audit, until 
the ac&ount between_the Operator and the Government is finally audited and settled. To the extent that 
excesses over fixed unit costs or any excess over the estimated total cost may be necessary for the per-
formance of the work, the Operator shall incur and pay such excesses for his own account without con-
tribution by the Government. The Government may make payments directly to independent contractors 
and suppliers for the account of the Operator rather than to the Operator. 	 . 


ARTICLE 6. Reports, accounts, audits.—(a) Operator's records.—The Operator shall keep suit-





able records and accounts of the units of work performed and of any production in which the Govern-





mént may have an interest; and shall preserve those with respect to work performed for at least three 
years after final payment by the Government, and those with respect to production for at least three 
years after any obligation to. pay royalties to the Government has terminated. The Government may 
inspect and audit said records .and accounts at any time, either by itself or by a , certified public account-





ant. The Comptroller General of the United States or his representative, until the expiration of said 
three-year periods, shall have access to and the right to examine any pertinent books, documents, papers, 
and records of the Operator. All of the Operator's vouchers and records and accounts relating thereto 
and the Government's payments thereof remain subj ect to adjustment until final audit by the Government. 


(b) Progress reports and vouchers.—The Operator shall provide the Government with five copies 
of monthly progress reports in three sections as follows: (1) Operator's Monthly Report and Voucher 
showing a detailed statement of units of work performed . during the reporting period; (2) Operator's
Unit Cost and Progress Report showing the various types of work performed during the reporting 
period .aid the fixed unit costs incurred for each type of work; and (3) a Narrative Report of the work 
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performed during the reporting period including adequate engineering-geological maps or sketches, drill 
hole logs and locations, and assay repor.ts on samples taken concurrently with advance in mineralized 
ground. (Forms for reporting under (1) and (2) above will be provided by the Government.) 


(c) Final report.—Upon completion of the work or termination of the Government's obligation to 
contribute to costs, the Operator shall furnish the Government with five copies of a final report (in 
addition to the final progress report and voucher) . This final report shall include a geological and engi-
neering evaluation of the results of the work performed under the contract with an estimate of the ore 
reserves resulting from such work, complete assay data, adequate geological and engineering maps or 
sketches, and a summary of the work performed and the unit costs thereof. 


(d) Report of sales.—The Operator shall provide the Government with suitable accounting and 
documentary evidence covering all production to which the Government's percentage royalty relates, such 
as copies of smelter or concentrator settlement sheets, and certified accounts of production and sale or 
other disposition of production. 


(e) Compliance with requirements.—If in the opinion of the Government any of the Operator's 
reports, records, or accounts are insufficient or incomplete, or if the Operator fails to make them, the 
Government may procure the making or completion of such with suitable attachments as an expense of 
the work to which the Operator shall contribute. The Government may withhold approval and payment 
of any vouchers relating to insufficient or incomplete reports, records or accounts. 


ARTICLE 7. Repayment by Operator.—(a) Certiflcation.—If the Government considers that a 
discovery or development from which production may be made has resulted from the work, the Govern-
ment, at any time not later than six months after a sufficient final report and final account (see Article 
6) has been rendered, may so certify in writing to the Operator. Such certification shall describe broadly 
or indicate the nature of the discovery or development. 


(b) Royalty on production.—The Operator, as principal if the Operator is the producer, or as surety 
if the Operator is not the producer, shall pay to the Government a royalty on all minerals mined or 
produced from the land, as follows: (1) regardless of any certification of . discovery or development, 
from the date of the contract until the lapse of the time within which the Government may make such 
certification, or until the total net amount contributed by the Government without interest is fully repaid, 
whichever occurs first; or (2) if the Government makes a certification of discovery or development, 
within a period of ten years from the date of the contract, or until the total net amount contributed by 
the Government without interest is fully repaid, whichever occurs first. 


(c) Basis for computation.—The Government's royalty shall be a percentage of the gross proceeds 
(including any bonuses, premiums, allowances, or other benefits) from the production sold, in the form 
sold (ore, concentrates, metal, or equivalent), at the point of delivery (the f. o. b. point) ; except, that 
charges of the buyer arising in the regular course of business, and shown as deductions on the buyer's 
settlement sheets, on account of the cost of treatment processes performed by the buyer, sampling and 
assaying to determine the value of the production sold, and freight paid by the buyer to a carrier (not 
the Operator), shall be allowed as deductions in arriving at the "gross proceeds" as that term is used 
herein. Any costs of treatment processes, sampling or assaying, or transportation, performed or paid 
by the Operator or by anyone other than the buyer, are not deductible in arriving at the "gross proceeds" 
as that term is here used. The term "treatment processes," as here used, means those processes (such as 
milling, concentrating, smelting, refining, or equivalent) applied to the crude ore or other production after 
it is extracted from the ground, to put it into a commercially marketable form; excluding fabricating or 
manufacturing. 


(d) Unsoki p'roduction.—If any production (ore, concentrates, metal, or equivalent), after the lapse 
of six months from the date the ore was extracted from the ground, remains neither sold nor used by 
the Operator in integrated manufacturing or fabricating operations (for instance, if it is stockpiled), 
the Government, at its option, as long as it so remains, may require the computation and payment of 
its royalty on the value of such production in the form (ore, concentrates, metal, or equivalent) it is in 
when the Government elects to require computation and payment. If any production is used by the 
Operator in integrated manufacturing or fabricating operations before the Government makes its elec-
tion, the Government's royalty on such production shall be computed on the value thereof in the form in 
which and at the time when it is so used. "Value" as here used means what is or would be gross income 
from mining operations for percentage depletion purposes in Federal income tax determination, or the 
market value, whichever is greater. 


(e) Perceitages of royalty.—The percentages of the Government's royalty shall be as follows: 
One and one-half (1 1/2 ) percent of amounts ("gross proceeds" or "value") not in excess of eight 


dollars ($8.00) per ton of production in the form in which sold, 'held, or used, plus one-half (½) 
percent for each additional full fifty cents ($0.50) by which such amounts exceed eight dollars ($8.00) 
per ton, but not in excess of five (5) percent of such amounts.
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(For instance: the royalty on an amount of five dollars ($5.00) per ton would be one and one-
half (1½) percent; on an amount often dollars ($10.00) per ton, three and one-half ( 3½) percent.) 
(f) Time for computation and payment.—The Government's royalty shall be computed and paid 


currently upon each lot sold, held, or used in integrated operations, as the case may be, as above provided 
in this article. 


(g) Lien for payment.—To secure the payment of its percentage royalty, there is hereby granted to 
the Government a lien upon the land or the Operator's interest in the land and upon any production of 
minerals therefrom, until the royalty claim is extinguished by lapse of time or is fully paid. 


(h) Notice to purchase'rs.—The Operator shall give notice of the Government's claim for royalty 
to any purchaser of the production, and shall authorize and direct such purchaser to pay the royalty 
directly to the Government and to furnish the Government with copies of the settlement sheets. If the 
records of any production and sales or other disposibion of production, whether the production is by the 
Operator or by others, are not made available to the Government, the amount of the royalty may be 
estimated by the Administrator, Defense Minerals Exploration Administration, or his successor, and his 
estimate thereof shall be final and binding upon the Operator. 


(i) No obligation to produce.—Nothing in this contract is to be construed as imposing any obligation 
on the Operator or the Operator's successor in interest to engage in any production operations. 


(j) Government not obligated to buy.—Nothing in this contract shall be construed as imposing any 
obligation on the Government to purchase any minerals mined or produced from the land. 


ARTICLE 8. Termination of the Government's obligatio'ns.—(a) If in the opinion of the Govern-
ment operations at any time 'have failed to achieve anticipated results that indicate the probability of 
making a worthwhile discovery, and in the opinion of the Government further operations are not justi-
fied, the Government may give the Operator written notice thereof, and thereupon the Government shall 
be free of all obligation to pay on account of units of work not then performed, and the Operator shall 
be free of all further obligation to prosecute the work other than such as may be necessary and incidental 
to winding up, reporting, and accounting. 


(b) If in the opinion of the Government the Operator is in any manner in default under the terms 
of the contract, the Government may give the Operator written notice of such default with a specification 
of reasonable time within which the default must be cured; and if the Operator fails to cure such default 
as required, thereupon the Government shall be relieved of all obligation to pay on account of units of 
work not performed when the notice was given, and the Operator shall be free of all obligation to prose-
cute the work other than such as may be necessary and incidental to winding up, reporting, and account-
ing. The remedy provided for the Government in this paragraph "(b)" is in addition to any other remedy 
provided in this contract, and in addition to any other remedy the law may provide for breach of contract. 


(c) The giving of any notice by the Government under the provisions of this Article 8 shall not 
affect the Government's rights as provided for in the contract with respect to a percentage royalty, and 
such rights shall be fully preserved. 


ARTICLE 9. Notices to be given by the Government may be delivered to the Operator, or may be 
sent by registered mail addressed to the Operator at his mailing address stated in this contract. If 
mailed, notices are deemed to have been delivered five days after the date of mailing. 


ARTICLE 10. Officials not to benefit.—No member of or delegate to Congress or resident commis-
sioner shall be admitted to any share or part of this contract or to any benefit that may arise therefrom; 
but this provision shall not be construed to extend to this contract if made with a corporation for its 
general benefit. 


ARTICLE 11. Changes and added provisions.-


16-70018-1
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Executed in sextuplicate the day and year first above written. 


THE UNITED STATES OF AMERICA 


(Operator)


Minerals Ex oration 
By
	 Admini strat ion 


/2	 - 
1, - --------------------- 	 , certify that I am the 


-------------------secretary of the corporation named as Operator herein; 
that who signed this contract on behalf of the 
Operator, was then--------------------------------------------of said corporation; that said contract 
was duly signed for and in behalf of said corporation by authority of its governing body, and is within 
the scope of its corporate powers.


[CORPORATE 
[ SEAL 


U. S. GOVERNMENT PRINTING OFFICE	 16-70618-1
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EXPLORATION PROJECT CONTRACT 
SALMON RIVER SCHEELITE CORPORATION 	 IEc2ryLTD 


DOCKET NO. DMEA-3667 


ANNEX I 


The land referred to in Article•2 ofthe Contract 
form consists of uripatented lode mining claims located in 
Sec. 33, T. 12 N., R. 16 E., Custer County, Idaho, as follows: 


Claim Name
	


Book No.	 Page No. 


Tungsten Jim No. 1 14 220 
Tungsten Jim No. 2 14 221 
Tungsten Jim No. 3 14 222 
Tungsten Jim No. 4 14 222 
Nelvinny No. 1 hi. 21i9 
Nelvinny No. 2 14 250


The Tungsten Jim claims were leased to R. W. Fans, 
Clinton A. Gunderson, and James E. :Clutis, by the Owners, 
James E. Clutis, Nellie Pelton Clutis ) Wayne E. Clutis, 
Patricia A. Clutis, D. P. Lemons, Vinnie Lemons, and Harry W. 
Garner and Irene M. Garner, by an instrument dated May 19, 
1954. This lease has been assigned to the Operator. 


The Nelvinny claims were leased to R. W. Fans, Clinton 
A. Gunderson, and James E. Clutis by James E. Clutis and Nellie 
Pelton Clutis and D. P. Lemons and Vinnie Lemons, by an instru-
ment dated June 29, 1954. This lease was assigned to the Operator. 


pecial Provision 


It is of the essence of this exploration contract that 
the location description of the Nelvinny claims Nos. 1 and 2 
be corrected to comply with the mining laws, and the lease 
amended to include the proper description, prior to the date 
fixed in Article 3 for the commencement of work, and if such 
corrections are not made by said :date this contract shall be 
deemed rescinded as of the date thereof, 
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-EXPLORATION PROJECT CONTRACT
SALMON RIVER SCHEELITE CORPORATION 


DOCKET NO. DMEA-3667	 L 


EXHIBIT "A"
	


C 


Description of the Work 


Maps accompanying this exhibit are as follows: 


Fig. 1, Map showing location of property, with section, 
township and range, nearest town, and Salmon River. 


Fig. 2, Map showing relative position of variouS claims 
and out-lining the area included in the project. - 


Fig. 3, Map showing mineralized zone, outcrops and. work-
ings, and outlining proposed work. 


Bulldoze an access road to the exploration area and 
bulldoze and prepare sites for anadit and a compressor build-
ing and shop. 


Erect a compressor and shop building, minimum di-. 
mensions 20 feet by 25 feet. 


At a point approximately 175 feet below the outcrop 
of the mineralized zone, drive a crosscut adit to intersect 
the mineralized zone. This adit shall be approximately 350 
feet in length. 


From the Adit, drift northerly and southerly an ag-
gregate of 600 feet along the mineralized zone. The distances 
drifted north and south-will depend upon the mineralization. 


At points agreed upon by the Operator and the Govern-
ment a series of short crossóuts shall be driven to explore 
the full width of the mineralized zone. Each crosscut shall 
be approximately 10 feet long and the total length of the 
series of croescuts shall not exceed 100 feet. 


- The total-length of the adit crosscut, drifts, and 
exploratory crosscuts shall not exceed 1,050 feet. 


All work shall be timberedas necessary-and all - 
erosseuts and drifts shall be not less than k feet by 6 feet 
in cross ection in the- clear Of timber.







. 


Fixed Unit Costs 


Bulldozing 40 hours @ $10.00/hr. 


Erect compressor building 'and 
shop 


Crosscuts and drifts, 1050 feet 
@ $32.60/ft. 


Timbering, 600 feet. $6.00/ft. 


80 analyses' for tungsten @ 
$4 .50 each 


Estimated total cost of project 


Government participation @ 75


$	 400.00 


450.00 


34,230.00 


3,600.00 


360.00


$39 ,, 040.00 


29, 280.00 


/ The completed work constitutes the unit. 


2
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MAR 1419!	 L 


MF-203	 S. G. S.	 n 


(Revised July 1, l95 O '	 OWNER'S CONSENT TO LIN	 4 L 


WHEREAS, the undersigned, as owner, co-owner, lessor, or seller has an interest In certain 


property in the State of	 Idaho	 , County of Ouster, described as 


follows : 1/ 


Tungsten Jim #1, #2, #, #4, Page 220 and 221 and 222, Book i4, iartz Mining C1aima


Ouster County, Dated Jan0 11, 1954. The Nelviimy #1, #2, #, #4 , Pages 249,250, 


251, 252, Book 14, Quartz Mining Claims, Ouster County, Dated June 29, 1 954, The 


245, 246, 247, 248, Book 14;	 artz Mining Claims 


which is the subject of a proposed exploration project contract, hereinafter called the "contract", 


between the United States of America, hereinafter called the "Government", and 


2/ Robert Fans, Clinton Gundereon, and James E. Olutis, dba, Salmon River 


Scheelite Corporation. 


hereinafter called the "Operator"; and 


WHEREAS, under the provisions of said contract the Government is entitled to a percentage 


royalty on production and to other rights and equities which do or may conflict with or be adverse 


to the rights of the undersigned:. 


NOW THEREFORE, the undersigned, in consideration of said contract and as an inducement 


to the Government to enter into same, undertakes and agrees as follows: 


1. The Government's equity in and right to dismantle, sever, take possession of, and 


remove and dispose of facilities, buildings, fixtures, equipment, or other items as provided in 


the contract or any amendment thereof shall prevail over and be prior and superior to any con-


flicting or adverse rights of the undersigned, and , the Government is authorized to enter upon the 


land for such purposes. 


2. To secure the payment to the Government of the percentage royalty on production/ 


provided for under the terms of said exploration project contract or any amendment thereof there 


is hereby granted to the Government a lien upon the land above referred to and upon any production 


of minerals therefrom until said royalty is fully paid or ten years have elapsed from the date of 


the contract, whichever occurs first. 


1/ Either (a) insert the legal description of the land, or (b) strike out the words "as f01].ows" 
and insert "in a lease [or contract, deed, or other documentJ dated _____________________, and 
recorded in book __________ page _________ official records of said county." If (b) is used, 


the book and page of recordation.cannot be dispensed with. If the space provided is insuf-


ficient, use an Annex, and refer to the Annex in the space. 


2/ Insert the name of the Operator as it will appear in the exploration project contract. 


/ Mining or production from the land is not required, and in the absence of production there is 


no obligation to repay the Government.


(OVER)







3. The undersigned shall commit no act nor assert any claim that may contravene or con-


flict with the lien, claim, or rights of the Government under the provisions of said contract. 


This agreement shall be binding upon the heirs, executors, administrators, successors, and assigns 


of the undersigned.


th 
4. Changes and added provis].ons_______________________________________________________ 
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Dated this	 ,9 .	 day of	 *-C..%—	 , l95	 • 
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UNITED STATES


DEPARTMENT OF THE INTERIOR 
h3	 DEFENSE MINERALS EXPLORATION ADMINISTRATION 


So. 157 aai*rd tret 
1ø, Mab*ton


bas. Z, 


*. Oeors. .	 1xaM 
Ope*atri	 3ttes, 1W4 
*pertit ot the Ixter$or
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Tw*twi Jis et sI. c1m 
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t.tr *, *UrL6j* 
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c Cctrect	 i3jo ends4 *r* eqp.s .ecb 


csti *oticm Use NeWa 1kg. I *o4 2 cIs**, tN.tbsr with 
3 Ø'	 of ms snt* at Lasses tr	 ac* River Scbe.lit. 
Coperti frc ?srts, Qundmr*c* .d itis, titi*]a, 	 the
$.Ivi* els*as aM Us ?ustszi Ja c3eas. a.es* the ert4x 
Sout s c*a2y ;o$sa of the leases, riquested t*t be saM tu i* 
the r1ins3 dms*t	 iir st*sres ** tMt s could Arz*ab 


vith ii1t ciss tar	 ztcors. C.s of theSe iocuItS 
are bsta 4Jtribete4 the si*I iisvsr. 


stsrt	 4st. of Jizee ),O,	 s beez iasert.4 tp. 


Zo 


zcutivs Ottiaer, 
Ftelg T*Se, M1 1 
2Lrttasst D**tret 


ttseb..sts s iis4tøste4 


cc: T1Ms Of ties v/ss)c),$. 
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Sage Creek Lumber Co. 
James E. Clutis 


Salmon, Idaho


RECEW 
June 10, 1955	


JUN 2fl955 


•	 Defense Minerals Exoloration Administration 
A. E. Weissenborn 
Executive Officer, DEA 
Field Team, Region I 
Northwest Di strict 
9. 157 Howard Street 
Spokane 4, Washington 


•	 Gentlenien: 


We are rebirning,herewith, five copies of DMEA contract, 
Dockett #5667, signed by our president and secretary-treasurer. 
We also dated then as of the day we started working. 


We do not as yet have a corporate seal. We have one ordered 
out of Salt Lake City. In the meantime I initialed the space 
for a corporate seal, upon our attorney's advice that it would 
suffice. If you need a corporate seal on these papers, we 


• should have one in ten days. 


We wish to thank you for your efforts in securing this loan 
for us and the courtesy and cooperation shown us. 


We have a new board of directors. The new officers aret 


Harvey Pónne v , President.--5820 So. 2700 East, Salt Lahe City, Utah 
Robert Fans, Vice-president---Bow Island, Alberta, Canada 
James E. Clutia, Secretary-Treasurer, Salmon, Idaho 


Very truly yours, 


James E. Clutia 
Secretary-measurer 
Salmon River Scheelite Corporation 
Salmon, Idaho


p 


4U L 355 


U t (. S..







4	 ..,	 .	


----1.	


.	
aoy 


THIS AMENDED LOCATION IS made in conformity with the original location, made 


Apr---20	 -, 19.54------, recorded---------------Jun29--------------------------, 19.54--- - , in Book 


, Page?49-----------, of Quartz Locations, in the office of the Recorder of said County, and it 


is made for the purpose of appropriating all ground within the boundaries hereinbefore described 


and of more definitely describing the situation and boundaries of said lode, correcting any irregu-


larities, informalities or errors, supplying omissions and correcting any defects which may have 


existed in the original location, or the records hereof, hereby waiving no rights acquired under and 


by virtue of said original location. 


Date of Original Discovery-----------Apr-------------------------------------------------------------------------, A. D. 19..54 


Date of Amended Location----------- Api127---------------------------------------------------------------------, A. D. 
a a Jainea E. Olutis 


Attest:	 /ePione --------------------------------------------------
a/a WeB Olounch	 a/s Nellie Pelton Olutia 


------------------------------------------------------------------------- IaVimia'iixiotw ------------------------------------------------


STATE OF IDAHO,	 )
ss. 


County of-------qUBt62'- -


JamesE--Clutia 


do solemnly swear that I am a citizen of the United States of America (or have declared my inten-


tions to beáome such) and that I am acquainted with the mining ground described in this notice of 


location and herewith called the--------------------------------------------------------------------------------------------------------


ledge, lode or clairn; that the ground and claim therein described or any part therepf has not to the 


best of my knowledge and belief been located according to the laws of the United States and of this 


State save as mentioned in the within notice, or if so located that the same has been abandoned or 


forfeited by reason of the failure of such former locators to comply in respect thereto with the re-


quirements of said laws, and (in case of quartz claims) that I have opened up new ground to the 


extent or depth of ten feet as required by the laws of the State of Idaho. 


.	 .eLa------ems--E- -qlut4! 


Subscribed and sworn to before me this.....2Pd----------day of----------- .Mar------------------------------, A. D. 19...5 


s/a Howard Baxter 


Custer County Recorder 
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AMENDED LOCATION CERTIFICATE-QUARTZ 	 RECORDER HEPALD PRINT 


AMENDED LOCATION CERTIFICATE 
KNOW ALL MEN BY THESE PRESENTS, That----------e	 -- !1P! ............


-ne 


the undersigned citizen.aof the United States, over the age of twenty-one years, having complied 


with all the requirements of the laws of the United States and the State of Idaho, relating to mining 


claims, and with the local laws, customs, rules and regulations of---------- Mining 


District, hereby make and file this-------- - tamended location of the@flflY--


------Lode, claiming, by right of discovery, location, primal appropriation and possession 


____Qp--------------feet, linear and horizontal measurement, on this vein or lode of quartz, or other rock 


in place, bearing--------WQ3------------------------------and other valuable minerals, with all dips, variations and 


angles, the same being9°--------------feet along the ledge in a------- direction 


from the discovery stake, and------feet, along the ledge in aQutb1y---------:--------direction 


therefrom, together with-------- 9O --feet in width on each side of the middle of said 


ledge, and all veins, lodes, ledges, mineral deposits, mineral and surface ground within the lines 5f 


said claim. 


Situate in---------------------------------------------Mining District, County of!1' 


State of Idaho, in


	


	 p-QQ-Ic----------------------and more particularly described as follows, to-wit: 


the point --I disoovery mar-Iced bya --erta-in ----t -located 


ft. seat of Thompson Creek 	 the Salmon River -----


B----


iLto	 3	 e1P----uth 


WBt	 --&----- 9O17	 ft 


ea---andOO -ft--aouth -of the diecoverylocation -on the -adj m -the 


______________________________ 


Nelvinny #2, and Nelvinny #3. Apprx. Sec 33, T11,' R. i6 EBM. uneurveiye&. 


S







S
	


. 
THIS AMENDED LOCATION IS made in conformity with the original location, made 


April20---------------------------------, 19----- 	 recorded------------------------------------------, 194,------, in Book 


, Page2 ---------,. of Quartz Locations, in the office of the Recorder of said County, and it 


is made for the purpose of appropriating all ground within the boundaries hereinbefore described 


and of more definitely describing the situation and boundaries of said lode, correcting any irregu-


larities, informalities or errors, supplying omissions and correcting any defects which may have 


existed in the original location, or the records hereof, hereby waiving no rights acquired under and 


by virtue of said original location. 


Date of Original Discovery------------------------------------------------------------------------------------, A. D. 194 


Date of Amended Location---------(p 	 27-------------------------------------------, A. D 19 
e/a Jarne . Ojuta 


Attest:
ej. D. P. Lemone 


.is--- -WcQ1cunoh 


STATE OF IDAHO,	 )
ss. 


County of-----------at.thter----------------------------------) 


I,---------------- InmnRE4O1utis ---------------------------------------------------------------------------------------------------------------------------


do solemnly swear that I am a citizen of the United States of America (or have declared my inten-


tions to become such) and that I am acquainted with the mining ground described in this notice of 


location and herewith called the 


ledge, lode or claim; that the ground and claim therein described or any part thereof has not to the 


best of my knowledge and belief been located according to the laws of the United States and of this 


State save as mentioned in the within notice, or if so located that the same has been abandoned or 


forfeited by reason of the failure of such former locators to comply in respect thereto with the re-


quirements of said laws, and (in case of quartz claims) that I have opened up new ground to the 


extent or depth of ten feet as required by the laws of the State of Idaho. 


ITem-ee --- -Qkte----------------------------------------------


Subscribed and sworn to before me this------ 2134.-------day of.._Ma'-------------------------------------, A. D. 195 


eta iloward l3axter, Recorder 
By, Rollin Leaton, Deputy 
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A1HT r 


I1	 4ø th	 ar f	 arid b.t 


W)Wfi'	 anA U+ YTi A.	 ubaid -3r14 wit* of Aro, 


utta. uztty, Iih JA21	 ZUV vin	 OUYTX, tbu 


snd. wift *t	 L*4t o'.uyi Xd*o	 A	 DRfl	 tid 


L RWEN of	 a*t, Id&hø, zit f the ftr*t 


p*rt heø fto ttrvid ustgnor, *z4 L14ON XVI	 L1TE	 iN 


an Zd*


	


	 with tt priap*Z plk8* of btstn*a at Thnapion 


ia L*ytör, z*r Con, XOho, p*ty *t tbe sOson8 ;rt 


2*t*afteX' 'tsri %G t* e1ø*, 


.1LLU1' 
b' *	 t*iz nft1ng	 the Z2tb 4e r 


Jui, te, Jetee i. O1ut& arid 1UO 'eiton fl.utt, ucbszd *d wife, 


*re	 tre	 e*'4 ar3 ite, ae p*rtt.. ot the 


first p*rt and Zø.oss,. ieed di,d	 lot unto th seid Rb 


Oithtii , Gu6ere.	 Oit1e, ** irtt o the 


lGond pu4 ra	 ts io4g scritd 


*2ng• prop.r$4 .3ttk4L*tld in the ay or.e. ttng Dtwtriot. *f	 ounty 


X1th cnwn .id descxbod as to ow's, 	 iits 


:4Th . ivi3	 4: '1 mit	 t&*, its extends iQO X&iesr 
test tn a erth*Iy r.tior &iog idd vsn or 1*de oa 


•1hnt of dIeoowiry e4 no ie*r toot in a soier1 
ire4th* *1ng s&t4 vsin o' 1*6* 'o* the paint o doovey; 


:iM extends 60o r.* ø the r*ot *t frot* ths middIs et aa 
ede aM AG 55t Ofl th *st aid. tz the Mddie of ui4 lIjjs, 


eM wiee pM of discw.r.y is ihown b' a certain sqaarsd tr 
ZOO 1nea, feet in a Torth4r1 dir.ct1or fr Bnsth r..k, * 
tributary ot Th*peon ik about 9 miles u frog the e1a** 
t,*z en& wMoh *doins 'the fb owtn mining 1aiirs 	 ansteit 


7b No. Z; 1zn1st.n Jim, No. 2; 1elvirir, o. 2; end Neivin 
, *11 as f1.d for reøox'4 o the 29th dear of June, 19y4, and 


rs.orded in nook 4 of utrtz 4irnng 1au of the records of 
ouster Oounty, d*ho, nd hereby referred to *nd by auch røfsrencs 
ade * part hereof as Uy se if set forth herein t ig1,h 


The	 y, o. 2 intng ola%m whih øxtnd$ ZX) Lineer 
feet In. a uter1y dft'eotion along eai4 vein or lodø fzc 
te p4at of disoovry, and no 1Fear feet in a 1orthar1y 
direction along e&tti vein o* iode oni the poin* of &i scovery; 
and e*tsnds 600 test on the eet side fzn the tuidls of 
ledge end no fe.+ on the East si4e from the ddd1e of asid 
ledge, and Whose point of discovery is eha by a certaifl:







S	 S	 .	


copx 


stitz*r.d tree 100 Unear fet in a Th,rtherly dinetie fr* 
3aetn (*'s.k * 4ribtsr of Th*psoA Oreek, about 9 i1s* 
up %* +e 3*1tnon fiiv, and iMob adit. te followiri* 
*irng 1*trss Agstn Jia, o. 2 Se.a1te Nalli., . Z 


1 5Ji N.IVLAn3P, No. 4, *11 as fled 
on thø Z94b day of June 1k, * r.00xded itt 


oo 4 o uart dntng Qialas of the *aorda of 
ust	 tty, Jds.o, and bere raferr.d to and br 
teb retsraa aada a part baret as fiiyr as if set forth 


boaii at. lntti. 


The e1v	 :No1 ain1zg 1ata, bióh stands 1,00 2tnr tt.t in a NortherJ drøotIon along said v.in or lads tro* 
th. point of	 and n 1iner feet in * southerly 
dtestton along said vain or lode frea the point of dia*ovyj 
and s*tde 600 feet on the Ea*4 aid, frcm tha siddi. of 0*14 
ledj. aM no feet en the sst side tree the *ai4dle of said Ladp, 
aM bo* point f dis;overj is M.wn by a sutati suarad 
tree 100 linsaz* f*et in a Northerly direetict free aain )reek, 
a trftutary ut Thaipson (r.eak., about 9 eu., up free the 
*1aon fiiar, and whtoh adotna the follewtng aining iti*ai 


$etvinnr, No, lj N,1vinziy )o, 4, al as filed fez' reoord on 
ths 29th d*t of June, 19y4, *nd recorded in tioøk 14 of 4uarta 
K&nin Olaia. øf the r.00r 	 Xt*ter Gaunty, Idabo, and hereby 
referred to and by such refersnca made a part Iwreot as 1t11y 
as tf set for herata at 1soth. 


The NelYinny, No, 4 ainirg ola*, whish. extends 1,00 
linear test in a southerly dtr.stion aloztg said vain 
or lode free the point of disoavery, aM no linear 
feet. it a ?ort!er1y direction along said Y*tzt or ioe 
from the point of discovery; and extends 00 feet en 
the **t bide free the middis of said ledge and 3W 
feet on te West side frca the eidt1• of said ledge, 
and whose joint of discovery is shown by a eartain 
equarad tree 100 linear te.t in a Northerly dr..tio* 
free Basin Greek, a tributary of Thlmps4rn Oreek, about 


miles up free	 St men River, and whtoh *43oin 
the Mlowing ainng olaimsi NltInr r, No. 2 aM 
1eivinny, Ko. 3, •U as filed for record on te 12th 
day of JuZy, 194, and recorded in Sook 14 of uarta 
4tning 0la1e of the rsords of .tster County, Idaho erd hereby 
referred to and by such eferense made a part hereof as 
fa1ly as if	 forth herein at Thngth4 . 


NZLLIE Ofi0U 


SsbEslitG Nólli., No. I etning öla*, which extends l0 
linear feet in a orth*riy 4irectan, along said veth or 
lede tree the point of discovery , e4 no linear feet in a. 
$othor1y direction along said vain or lode from the point of 


and eztendø 600 test on the 4eet aid. from the 
idddle of said ledg, and no t*t on the Ot side free the 
aiddle of øai ledge, and whose point of tiseov,ry is shown 
by a certain Muarsd tree 2X) linear feet in an ut.rly 
dit'.stiozi from Thonpeon Creek, about 8 miles u tree the 
lalmon ttivar, and which adjoins th• following niining alaimsi 
The Tungsten Jim, No, kj The cho.Ute Nellie, No. 2$ *nd the 
qaheeltis Nellie, No, 3, s.1l as filed for record on the 29th day 
of June, l94, and recorded in Book l of' Quarts 1tning 01&tma of 
tb. records of u4er County, Idaho and hereby referred to and. 
by such reforsuee t*de a part hereof as 11ly as if set forth 
herein at length.
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Th 1eeq We1Uc, No 2 flinixg	 Wh1c	 tends1DO 2tsa2' fee't t s North.rX, d&reotion a'ong stid 


	


from the poitt	 disotery a r	 diS.3
rest i * outheIy dieet1t e1cng sai* wai fl o lcd* t* poirt ot	 ud sxtonO 600 test on j* 


*d* froa the *idje of seft i.dg* az*. o feet *n 
the West *iuø f* the niidfls of *id ledge, *nd whoet 
poiit o	 eovery i* shoint	 a sortiz squttr'ed tt's, 200 it***r feet in *n,	 d&reetion	 Thoapso Creek, 


1es up Ao the $alaon ftive, wit) *oh e4joins 
foZ1cwjn vUrih, c1ssa The ngetan 7m No. 2j 


eheUj ds3*, I4, 1; ehseiit. eLUs, a, 4; .d the 
Nelvi4my, No, 2 sU es flied for eaovd on the 9thdey of June, 194, .rd recorded rt book 4 of uartz i*1ng Ol&iv** of the records of aa4,r )ounty, 1&ahø and herby referred to end by Ch r,terciu. aad* s pert het*,0r CLI tal13r *1 if *t forth herein at ienjth.. 


Th* Sebselit. eiie, No 4 aining eiaixQ, *tch extends 
1OO lineaz° test in a $otzthsZy 41z'ection, *lQng said vein. or løde fro, the point of dl000very and no linsar test in a Norths4r dirsetion aion said vein or lode fro* te point of ceveiy and exten4i O0 f*st on the West sid* fro, the zddls o.k, s,d 1e8. a no feet o the 
Vc*$t side frois the ii* of said ledge, end whose point 
of i**oY52'7 is shown by a certein sq*&r.d tree aoo lineer feet in. an entery dir.atio fro* Th*pao c3reek, ebout 6 nilse u from the *lman Rt'sr, *nd *tch M}oins the 
foi1owtn *in&ri Cl*intei $ohseljts fl•fli•) No, 1; Lh.,lit, N.lii*, No, 4; cli as filed for record on the 12th day of 
July, 194,	 recorded in	 14 of uartz init Claias of the records of Ouster )otnty, Idaho and hereby referred 


4 by such rsfsr.nc ade s part hereof s Aifly as if 
act forth herein	 length. 


The Qheeiije Nellie, No•. 4 mifling .i*ii*, wh±ai xtnd 
1,0 lin.ø: fes in a southerly dir,ctio, sZen.g said vein o' Lode from the point of discovery, end no lineor 
test in a No hcriy d&s@tfo *long said vein or lode fz'oz 
the point of diseovary; cr4 ets4s 600 feet on. ts East aids from the mlddlø of said ledg, and no fact on the Ieet side tue the middle of said ledge, and wtoss po% *t 


is shown. by a sertein sqs*r.d tre* 200 linear tact in an aster.1y direotlon from Thompson 0reeI, bottt 8 miles up from the *ixaon. Piver, and which edjoins the foiiowjn rdnin cZ*lru,	 ee1its Nei2te, No, 2; and 
eh.e1ite N,l1i. No, *11 as filed for record on the 2Th 


day of June, 19, end recorded in nook 14 or art* inh*g 
OZai*ø of the records of Ouster Qeunty, Idaho and hersb referred to and by suoh reference mce a pert hereof as fliy as if set forj, hepain at nth. 


with all dipe, spurs, sries, ioe4.1 veins or d•pøLt, ,ohsoflt,, tungsten gold, silver, leads eoper 
and all other valuable metals, ores, and mineral subetas 
of aty ad all kinds and any and all C ppur anoes 


to belonging or used in conneoion therewith, including 
particularly roads, rih%s of way and easesnz.







T	 S	 . 0	 - 


EW, T R2Øfl1	 ó	 to* *t200,000 t*rs t. 


*10 *ttt$1 tk t t	 ivr ah,oi&t, o r*tti, a


Xdt Qatio, t ts **ino i* 4 Uter4 by t* 


receipt wherf i	 ekn*4eig.4, the eeU 


*szby	 set	 *na tr •fer unià tho 


ad sine* iI tt#t ttte4 4z3ture of i.ao	 ili, eete 


rigtt, tftie *n i*izt of the s*d *eigr f, in end 


to *1e ee.d deecribid stnin props'tt*s eM th.s ho1e thereot 


w1th th* aptrt tiec* rtgbts an prkie.s inctdrb 


A 1) )Lt the s*x*o mio the eU 


ite euec**eore and . assine	 t 4c% h*reo? f	 ri 4rft*


aU of ie root, reedu. and *'emaider y*t to 0oiie ot ard in tho 


t. o? ,ar. Ith aI renaia theeof snt1oned in te estd 


ut es*, aub3.ot to the oondition ent p*'ovis%on* therein 


a1e metmed ar4 hereby eterød to *nd by eferenee ia4 a 


thta esinrnent so fUlly es i set frt herein at lgth, 


the eai4 aà*. hereby cennte that it aedo$s 


and aeeu*e all the ter*s, ctrdtttona, eove*nts end reits 


in said lease contained end viii pr**pfly end	 fully oboerv. 


keep end pertorrn *11 of such terac, ooez*te end *ge.mente end 


abide br *11 confttons to be 1et, aThrs4 end obur.d by the 


lesues under te terms of eaid leae, end that the .a&d 


iU kOep e id **iio end e*oh of tb s i	 nUted etnot L1 


soten* aleimø end d.ende b reason of the n obeervence of 


øaid aent øf ieaee or the ooMttion* in reletion teto. 


ixc WZTE	 the odd so ignore have hereunto et ***I: their 


bends end ss,ale t. dey and yr tirot *boe wr&ttsn. 


'Is L1t 
0/0 t1!L 


s/s 


s/c i.Peitonçiui. 


0/* 


s/s L41







.	 I 


22t 4t 


M	 A.	 askM •s idfe t Ars Thatts 


xtt*, X4*o, P:	 i*4	 tt2)L	 ht*M * 


ot *1on, *i tn4y, d*ho *nti	 k	 M F' , 


ot fl*ek*1, c.u.t.r tt*t 7da*o, ;rtes t tb. fnr p*t	 ifr 
tLO4	 OM	 Pf	 , 


eporstit, vt ts rftwt*t pso. t bu*tn, nt Thps r.* vi* 


*st4r wtr X4*b, psr *1' io **zd art rrt ref irrsd 


'tO *0 *0


b * eert*in *1n7n lsos* dated Ut )th day .t 


uoiu, : ,jt	 uabsn *tid vif. '*1yn 


iuti* a . d s*r1ia Zuti, uMe en w.f., . '. tang and ftnnte 


bband d	 !t,n* . ' O*rier 


as *rifos *t tta frirt. srt*n 1.srs, 10ased dsd and


said b.rt . .	 flztton. A,	 srs and	 . 
is *rtss th* aao*nd part r*fred to tra1n s	 the fbZowtn 


.zty sltu*tad ut tba *r oraa ning Distrat f te 


*f *itr', tt* of dah*, kwwr said dsac*ibsd as to1r*, to-wltt 


The iist.n 1* o. 1, Orop	 i inin *is* 
Zt ftn.*' taet In a thar1r dration aon said Tam or 
lode fr* the *nt ot d aoer and no flxtaar tvOt in a ci iVT ery dtr.ati in *1n said vain er lode frt	 t 
srd t*n	 taet on the aat *tt, tr te idt1* of id ledge rrn4	 *' at on t. 1 mst aide from eai 31* of acid lge and Whoi* point ot d5 so" to iwn by a oortidn squorod trs 


feat xora or less In *n astiy tir.otto fra 
Thpsn r*L ab*ut	 L1es	 fr te '*2 on i,ir as tiled for 
raooH as ins$.rur*t	 on t1, 21t dsy of sru*y, I 
and resorded In	 14 f *arjs in	 )Ins, page 22) of' the Resord, of zs%.? Jont, 4&' , and berb3r referred t sid by 
,ue5 ref.x'.no, ts4e a *rt if	 tIy * f' set forth ar,In at , 1!%U. 


The ?t*nget Jitit o. 2, (røu, 
toot in a c,tharly rt&i ftlent saId	 or lode fra 


7:* Point of' deooiry, *nd zi liner feet .i a 
4ir.ot1ot *1m said Y*ii* or 1*c* fr*t the o3nt of disoov.x 
and ttin Y teat on the st sIde	 the die of 
said 1sd* tind	 test on te eat sIde fri*	 idie of' 
l.dga lihich said roint of cItaaovr is s ii b a eertai squt*red 
tree O Uneer feet more or lass in at Leaterly dzeati frorn.







.	 I	 I 


Thi*p*s4t areek sout 9mitO up fraa te s1ion ier *. 
fox'	 I	 Of 
ip 4	 t.t*rde4 in	 14 of ax't* nngOIM**, *t p*g* 
220 øt	 •t	 4sho 1Ui*	 rer.r1 t) *fld 


rstrwnes i*de pert *eof	 a2 sø it et frth hei 
c.t	 V 


Tho t.tst.r Js 4o. 3 Grip o. 2	 1M* t*tdn 
Un*z feet • tn'1 tUx'eø4nn *1*n sLid ve** or lode 
frw the pott of 4Ls.ver1 eM no liimr fewt in * 1outhi2y 


1on said rein r lode froxi the point 
eM	 200 feat on the rest stde f t* ddls of Li4 


end èQO feet ot'* the s*t Lids ttc* tine id4* at attd ).4$ 
said pexi *t di.covey s *koiv* b • ae'tsis squared tre 


eM is,) Unaaz' feet *er• or less 1i an 1*sterly dir.tton fro 
Thoapso r*ak about 9 11e, u o* the aLon 4i've* as fi*ed 
fox' reaord s tnatuent o. V$7 on th* 4t 453r f 
19$ sn reocerdi ftt	 z4 .f uarts Linn 1aSze at page 221 
of the eeor4s or uiter ottnt 34*bo end hàr r.tw'rod t 
end by a1 ratso* sd* a part htreot	 4Zy as if set .to$b 
erLi at lstb, 


The rur.tsn irn o. 4,	 o. 3. :rr 2l* ezt r*ding 
l*r feet in a *tir1, re.tin *2on s*id Lin 


1os fr* tse p nt or 4 soovery *nd no i near feet * ort1 *2y 
said i*in or lode fr* the p:int of d :virr end 


2CL feet o t. st sls frort the -44ft. of s*i6 lf 
and O) teat on te dsat a4e fr *e id41. ot said 1.d&, 
sLid potnt ot discoyarr is	 b a certain sqtMre tree ) 
linear test aore r lesa in en Taats dirotion froia Th s* 
zaek about ) m ss up fr the s1on ivsr as 1 led fox' rocox'& 


a. in.ti,asnt o. 1O63B on the 12th d. of Jsnuu, 19$ eM 
in tk 14 of arta nin O2,aiz at pse 222 of 


TP..o,O of ster Counts, U&o oM ar*y referred to and b 
*o rferano* ad• a pert reet as fully aPiS eat fOr4) 
at 1it, 


Topti.r dth sU dips, avn rs3 angles, loads,. veins or 
dpoeita tunst gold, si1vr, 2sa4, s*p' #r *d eli th* 
eZuab1* aetale, ores aM irera3. e*bsten40 of any *nd *31 


WM* end nz aM *12 appurt.*nos. t'ent# b onti sY 
in øonisUan th.rswith, noludng ertlou1'Z roade, rite 
of	 'M eav*ents anti *is ISa ara ow bc3csd ot o 
pr*n s*f! rind ta er., Donsi sting of *p4ro*$'tai7 7t) ions, 


1'ieuiid and solØted at r eer fta 'rrr, ene 
in the iLinF' of the i2wt of Thsoat rs n esi4 str 


Idabo.


	


h ensierition of	 of 


081 4tal et.k , th rloon Piver Ptotee1ft. .1x'ot , an 


Us)ao	 4*tCfl t *e ae ir* 1O4! f!*d b!p t	 VVt 


t, weeetpt er.of ta r *ok	 eat 


ypi.	 rerefer itc the







TW .	 . 
s13 that eoSte4 nñro ot 1se end si! sstt, xtt 


tit3. v	 the eed *sior* or	 M to 


4*eri u4n proeieø aii4 the ih1* thereof together 


vttb tbi.	 *bigtt, and priiisges iM&4* thercIo, 


D Lt the s* wttD thø e*U ssd.., it. 


u,i*s fri the •d*.e 1M'eot fbz *tAd durtn sU 


Dt ih rs!t, residue a*d rectnd* yet to øie ot end ir the 


term *t yz'e with fl rewsi* thereof *4wrUoJed ii the a4 


ig turø t is, ubjeot to thø oondittDne end oi*fot* 


thersA aliio *nUriM end hereby err*$ to and by reert• 


.4e a part t ths e g*ent as fUtly as f set tDrih herein 


at isrth. 


A, the id ip%e harey oovene4ts that is aaets . and 


cU the tsrs, e 4itvs1 avsi*arta e*d sp'etts in 


aU 1tae ontansd snd vit pr*4Zy *rd ti%bf4 obssrv 


kes; md tr cli of *o t.rs oo*nts and s1rts 


and abtd. y 41 a(mditione to . kept, p'rr*ed and 


by the I.es.s under tb* t.irs ot said 1sae k., md tct the 


	


fl k*ep the said signire tnd	 t th* 


indn1ft.4 against *fl aton*, Glains And d*itnd* by 


of the onob,.rvsncs t the said sseent of iea* or the 


eita in relation thsrt, 


:	 the said asmijnora	 reurto **t 


ft* hande end se1* the	 *nd	 th'st abere witt*i, 


*1*	 ,Is	 1.LrEe 
*.	 /s 


/s	 Ø*t*ijp	 d/.







r)	
1	 e •	 UNITED	 Budget ureau No 42 R6 s 


r	 —DPARTMENT OF THE 
\\	 DEFENSE MINERALS EXPLORATION 	 INISTRAT1ON	 . 


OPERATOR'S MONTHLY REPO	 NEMJCHE 


Month of	 -	 i__s 195.8	 Docket No..DMEA	 . .	 .	 t	 ct No.	 Pk'7 
Operator's Name Sa1ion River Soheelite 	 .	 "	 ,	 erals	 Thgoten 


Address	 Salmon, Neho	 V 


I Contract Amount, sJ93QQ	 Government Participation: ....1 	 Amount, s..2852.00 


H
FOR OPERATOR'S USE FOR GOVERNMENT USE ONLY 


ITEMS OF COSTS
Approved Totals 


To Date 
Monthly 


Total


-___________ 
Totals Previously 


Reported
Totals To Date Approved 


Monthly Total
Approved Totals 


Previously Reported 


(1) IndependentlC tt 
Short FormJ


--_________


---- 2Q?!Q.. 


Bulldozing 2,4QQ..O 
114084.00 tLI'-i.fl° uL14& 


Drifting 1,956. 56,952.2 jqs &-o ..5q9'	 ZO
--


5 
i,644.00 2,i.O I"-


Crosscutting---------------------------------


(2) Labor and Supervision:
510.00--


5k,996.20 
----


•J
Supervision


------


400.00----


Labor----------------------------------------------


40o.o-Technicl Services---------------------
) Operating Mat'ls. and Supplies: 
0 TimberOOr-tDri1iiflg


1IOfl -----


6,080.00----6,o8o10None-------
Ione-------
-------


-2,700-.0-
-


.'50Gxplosives---------------------------
iIoxe 58.0PipeQO j	 --------
Jyjone


-2,700.00----


550,00 550.0


--


.552	 ' 3o cc 


Operating Equipment:


--''---


-


-


New Bldgs Improvements, etc None 


Rental-----------------------------------
Purchase -------------------------------


4o .00 
Initial Rehabilitation and Repairs.------


4o .o , 
Miscellane9us: - 


Depreciation---------------------------


N9n --------Sampling and Analysis	 --------- 3i6QQ------
Repairs to Equipment-----------------


Payroll Taxes-----------------------------
3160--


(8) Contingencies (specify): 


Liability Insurance--------------------------


:


j4-.	 -------


TOTALS 26.O0 UK 8i,4^.2 65,t39 .20 o 8/A go
I certify that the above bill is correct and just nd that payment therefor has not 


been received. 
Date ------ -7/ 9 -- Payee !4I1Pn---RLVZ' ---l4it. --


Per -£' L/I7 Title So--&Treas 
WheI'oucher Is signed or receipted in the name of a company or corporation, the name of the person writing 


the coMfany or corporate name, as well as the capacity in which he signs, must appear. For example: "John 
Doe Company, per John Smith, Secretary," or "Treasurer," as the case may be. 


—*. NOTE.—Titie is, u. S. Code (Crimes), section 1001, makes It a criminal offense to make a willfUlly 
fahe statement or representation to any department or agency of Lb. United States as to any matter within its 
Jurisdiction.


(Instructions on reverse)


Pursuant to authority vested in me, I certify 
that this account is correct and proper for pay-
ment in the amount of: 


Signature
(Autbod Certifying 0 car) 


Date	 '	 /Arou. No.	 . 
'	 (See ther side) 







A, 


•	 (For Gov.nimnt uss only) 


CERTIFICATION BY GOVERNMENT REPRESENTATIVE: 


I certify that to the best of my knowledge and behef the contractor submitting this voucher is operating a Defense Minerals 


Exploration Administration project under ontract 	 --- in accordance w9h the trths of the contrat.: 


Signature	 ,^	 Title	 Date 


APPROVAL BY	 EXECTJTIVE OFFICER OR ALTERNATE 


Signature /V"	 Title	 Date	 / ?.T 
•	 •, 3,	 /••	 •	 •.••• 


'	
MONTHLY REPORT OF OPERATOR ' 


The 6perator (Contractor) of an exploration pro)ect is third party will be reported under ' Rental"	 The amount 
required	 o make a monthly report to the Government paid or duly obligated for payment for the purchase of equip 
throghthe Regithial Exétitive Officer. 	 This yeport colt- mept will( be reported under " Purchase". 	 The amount of 
sists of three parts ,as follow 


,	 •
expenditures due the Operator to reimburse him for deprecia 


.	 . • 	 •	 '	 \ 	 •	 '.	 • 	 • 


- •(& Form . fr1F-104-----Operalor 8	 4'ionthly Report and	 •
tion of equipment owned will be reported under " Deprecia-
tion"	 . 


oucher.—This form details expenditures	 nd cOnti- '	 .	 '.	 •	 •	 •	 •	 • 


tutes a voucher for reimbursing the Operator for the Item (5) comprises costs of labor supervision 	 technical-
Government's share of costs; services, materials, etc., which are used in the initial rehabili- • • 


.	 .	 S	 •	 . 


•	 (b) Form MF-104A—Operator's Unit Cost and • Pr.og
•:•	 tation and repair of existing buildings installations fixtures 


and equipment. These costs therefore should not be reported • 


ressReport —This is a statistical report of expenditures 
which shows costs for the various types of operation ,


under items (2) and (3) 


and	 • '	 • • 	 •	 •	 • Item (6) includes the labor, supervision, technical services, • 


•	 •	 •	 ••	 • 	 •	 . 	 • materials etc. used in the installation or construction'f-ne* 	 \ - . (c)- Narrative —A	 concise	 narrative	 deapriptioi	 of buildings fixed improvements etc , necessary for the project 
: progress mace, results )ccomphshed, : and any unusual • • These costs • therefore should not be reported under items 


difficulties encountere1 must be furnished as an attach-	 • ' 	 • (2) 'and (3).	 • •	 ' '	 - 


ment to this Report and Voucher. 	 Wherever possible, •	 •	 .	 • 


the narrative is to be illustrated with maps or sketches Item (7) covers miscellaneous types of expenditure such as 
showing formations penetrated and location and assays 	 • paroll taxes, liability insurance, workmen's compensation. 
of samples taken as well as' advances in workings. 	 In insurance, repairs to equipment and sampling and analysis. 
the case of diamond drilling or churn drilling, the loca- Only that part of payroll taxes, liability insurance and 
tion and inclination of holes is to be shown on, a map; workmen's compensation which are paid by the operator 


• logs and assays also are to be submitted. should be reported under item (7). 	 Th.	 hare 


The Monthly 'Report of Operator should be prepared in
the employee as a payroll deduction is to be included 
under item (2) as labor costs. 	 •• 


an original and four copies all of which must be sent to the • 


Executive Officer of the Region not later than the 15th of Item (8) includes any unforeseen costs not included in the 
the month following. 	 . other stven óategories.	 • 


Preparation of Form MF-104—Operator's Monthly Report The original of Form MF-104 when' submitted for 'reim-	 • 
and Voucher.—All the applicable spaces in Form MF-104 . bursable expenses incurred under contrct Form PylF-200 
should be filled in by the Operator, and the Operator or his must be supported by original documentation or by certified 
agent should sign the certification in the lower left corner of copies of purchase orders, payrolls or transcripts of payrolls, 


documentation has been 	 by the I-tegi9nal unless such	 waived the form, -	 . Executive Officer. ,This certification may be stated thus, 
The items of costs are arranged in the order they appear "Certified True Cony (or Transcript)", folloived by- appro-


in Article 6 (a) of Form MF-200 (Revised February 1952),. priate signatures.	 If the Executive Officer of. ,the Region 
however, this form is readily adaptable for use in reporting determines that a contract under Forth MF-200 should have 
activities under other contract forms. an "on-site" audit, that is, a Government auditor should 


make an audit of the Operator's books and records of account, 
Under Item (1) delete words "Short Form" if the contract the Operator need not support his monthly voucher with 


is a sub-contract under Form MF-200; and delete word original, or certified documents except in cases of eauipment 
"Independent" if the contract reported is on Form MF200 '[ri purchases whose individual costs exceed $50.00.	 these. 
(A).	 Also, report work paid for on a unit basis under con- 
tract Form MF-200 as though it were 	 under an performed


cases the original or a certified cony of the nurcháse order or 
invoice should be attached tothe 	 \7oucher.	 N. 


independent contract.
Monthly	 B.—


Only the original of Form MF-104 is required to be docu-
mented.	 The four copies of Form MF-104 are not to be 


Under Item (2) include labor, supervision and t,echnical thus supported.	 .	
. , services incurred for the exploratory operations. 	 Do nOt 


include labor, supervision and technical serviCes used for
,	 .	 .	 • 


Form MF-104 submitted for reimbursement under fixed 
work performed under items (5) and (6). 	 . price contracts on Form. MF-200 (A), however, are not re-


quired to be supported by documentation of any kind.	 The 
Under Item (3) include the costs of material and supplie item '(1)	 Form Operator will submit his claim under .	 of 


used in. the project other than that 1 used under items (5) MF-104 bydeleting as stated above the word "Independent":'. 
and (6).	 • and by show,ing the number of feCt or other units immediately 


after the appropriate descriptive word, such as, drilling, bull-
Under.Item (4) appear the three types of operating equip- dozing, crosscutting, drifting, etc., and giving the "Monthly 


ment expenditures that is, rental, purchase and depreciation
.. 


Total" amount due	 "Totals Previously Reported", and 
The expenditures made for renting equipment belonging to a - "Totals to -Date' columns should also he filled, in.


O 872893 







Budget Bureau No. 42-R 1151.2 


Contract No.	 "7 


Minerals 


Auraniuzal) BY 
CONTRACT TOTAL DISTRIBUTED Cowrs------ILa466...  


Operating Equipment Purchased 
Initial Rehabilitation and Repairs 
New Buildings, Improvements, etc---------


ToTAl. COSTS-----------------------------24.5.00.


LnQ7 


5— 1 •
	 S 


UNITED STA 
DEPARTMENT OF TIH 


DEFENSE MINERALS EXPLORATI( 


OPERATORS UNIT COST AN! 


n	 - - --


Form MF-104A 
(AprIl 1952)


UNIT Cosis 
TO DATE OPERATION	 f	


II Cosrs Tars	 J'J3	 CSTS TO DATE
UNITS TO 


UNIT	
MONTH	 I MONTH II DATE


AUTHORIZED s y CoNTRACT 


'Units	 I	 Unit Costs 


none 


none
none


..none--- -


--none--- -
none 


__nQne--- -
..none 


iQne--- -


Crosscutting_----------------------ft. 
Raisingdl"ill et&t4OflB ft. 
Shr8.inQ3DrLU ft. 
Winzes CA1.iug -


ft. 
-fL 


Drilling:	 ---------


ft.. Core	 urQ04Q0-----
------ft. 


Core	 Churn2	 -----


Trenching4Ztfl ------
res Pith 4s5tng--------- -


rQQ2OgiJ 
If tmbing --------------------- ±t.


60	 - - - 95j 40 
none 11,O8.O0 340 


---


nOnO 
aaao 222 


.iione--------- 5Q.Q0-------
-----


20 
6,Q8Q.QQ


nQLne----------npn -------------
------


none--


400- 0O O 


none--------2,7-0Q.0 -------


8.QQ--------
none-------------


,i600 i9 ----------
8 


-----
-----400.00----------
.:.2,1 L0Q -------


3020 
3Q2Q.. 


6o 
ioo4.. 


2.20-------20 
.Q0- --240. 


32,60-----


6,00


IQO------


,00_ 
20 .00---------


-------


240 iQQ0---------
280 


30.00---------2 
600---------440


1.00---------
Z.20---------
,.0 --------
6,ot --------


?.00'-------


1Q.00L-------
40L 
O4s00---------
# 


________________________________________ ________________________________________________2946.Q0 


The undersigned company, and theofficial executing this certification on its 
behalf, hereby certify that the information contained in this report' is correct and REMARKs....-------------------------------------------------
complete to the nest of their knowledge and belief. 	 -------------------------------------------' -----------


Date	 7/9------------ Operator 	 ....................................... 


Pe %44I' ('	 Title So • & Treaa. 


- NOTE.—TWe 18, U. S. Code (Crimes), section 1001, makes It a criminal offense tomake a willfully 
false statement or representation to any department or agcncy of the United States as to any matter within 
Its jurisdiction.


(Instructions on reverse)	 S 


(For Government use only) 


//	 2 /iLL) 


/7/2/5-f 







.	
: 


V	


V' 


INSTRUCTIONS	 '' 


Preparation of Form MP-104A-----Operator s Unit Cost and Progress Report —Applicable 
places on Form 104A should be filled in by th Operator The purpose of this form is 
twofold as follows (1) to furnish the supervising engineers and other administrators s ith 
statistical information necessary to better determine the jrogress of the project; and,(2) to' 
furnish more permanent information on mining costs for future use. The more important. 
phases of pperation on wbich permajient ipformation is desired 	 e been oQtlined in the
form There are blank lines howevi for those unusual phases which may need to be 
reported for a particular projt'. ft will'bê ' necessary fOr the Oerator to istributehs, ', 
costs amotig the applicable phases reported with the exception of three itetns the cdsts of 
which are not to be ditributed.'bythe Operator. These 'three iteth are: "OpeiatingEqüip-
ment Purghased 'Initial Rehabili 4tation and Repairs , and I\ew Buildjngs Improve 
ments etc	 The reason for not distributing these items on a monthly basis is doubtless 
clear to the Operator, since such distribucion might well overstate the cost for any one 
month or jeriod short of the entire ontraèt 'period. 	 ,	 ' .	 . .. 


Form"MF-104A has been designed to tie in with Form MF--104 for both monthly and' 
cumulative costs. The "Total Costs" on Form MF-104A for each' month'should equal' . 
the monthly "Total Costs" as repoied fl( Form MF-104. This is also true of the "Total 


• Costs To pate".	 .'	 , 


	


In preparing Form MF-104A, it will be necessary frequently to distribute certain 	 . 
costs overa number of items. Forinstance, supervisory and engin, ering costs may have 
to be distiibuted over several phases, such as, drifting, crosscutting,' raising, etc., provided 
that these items were reported active for the month. Such distributions should be made 
on the basis of time spent on the 'arjou phases, on man day; of labor charged to such 
phases, or on some other equitable basis. "Operating Equipment", "Initial Rehabilita-
tion and Repairs", and "New Buildings Improvements, etc.", will be distributed to the 
several phases of the project by the Washington Office of DMEA at the close of the project 
if determined necessary. The last two columns headed "Authorized by Contract" will be 
filled in by the Operator if such information is found in the contract. This information is 
usually a part of Exhibit "A" of the contract. A space for remarks has been provided for 
the use of the Operator to call atten,tion to any unusual circumstances causing excessive or 
disproportionate unit costs.
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"	 0	 .Y-


Jarazery 7, I99 


Work aóoompUsh*d under contract # iDMEr 186 during month 
of December I98. 


Extanded South 8 degree East drift 60 foot tbrough b1ockr 
granit.. Slit. mineralization showing on the oleavago 
Not comneroia], ore. 


8 foot of tabering installed to hold: badlr eloughinig 
ground in drift previously dx'iven. This timbering catches up 
etll eloughing groundup to the present face. 


Enclosed maps b Engineer Prank Taft show location of 
timber. inetalied'aud monthly advanoei made to dite. 


No Lmoii,e i'ec.ived as yet on this engineering work, 
so it will be vouoherei next month on reeiept of tnvoioe. 


No sales, reoepts or produotion thle month. 


4w 
7'	 :
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4J	 vernniengeiY ape 
o. 65 (Rev. 1957)	 -	 _____________ 


Bureau of tile Budget Ci	 .33 (Rev. - 


TITLE) OF ADDRESSEE, AGENCY, ORGANIZATIONAL UNIT, NAM	 TITLE	 D$EEE, AGENCY, ORGANIZATiONAL UNIT, 


ADDRESS, AND ROOM	 __________ AIi9 
STOP ___


-.	 -	 . 


, _______________ 
STOP STOP 


-'-	 ___


-.


) 


-	 I. 


-.	 I 
-,	 1


1.	 it 


STOP


_.---


STOP 


STOP STOP 


STOP STOP	 - 


STOP STOP 


_________________________ 	 _________ ___________
-_---_-- --r--------i 


STOP


-


STOP 


STOP ________ 


--
STOP STOP 


__________________	 - I-- --- ------__---_- ________
Use other side 


y when niessenger service between Government bulldings in WashIntan, 0. C., is required or wherever a STOP system is used. 
Your mall room has STOP information. 







STOP 


STOP 


T.__—
STOP 


I	 /


STOP 


STOP 


____.-- _ 
STOP 


STOP 


STOP 


____•1_


INSTRUCTIONS FUR 
1. Identlf Agency of Addressee 
2. VoId Previously Used Block 


3. Write Clearly 


4. Send Surplus Envelopes to Supply Room for Reissue 


U8e other side first 







___flon*----


N 


PS.'


'iIiiIi


O801Q 


.e.11oo 
,0O. 


452.QO. 


A16k00 


ii6..00 ----______ - -	 _______________	 ---


V	 -	 -	 - 
	


Ml 104 (Re	 .)	 S	 UNITED STATES 
DEPARTMENT OF THE I T. 


DEFENSE MINERALS EXPLORATION A M 


OPERATOR'S MONTHLY REPOR NVOER


Budget Bureau No. 42-R1036.5 


Month of J!-------------------, 105..8.... 	 Docket No. DMEA	 ------	 CoWNo. 46 
Operator's Name	 3s1nion Bj'	 1it oxp	 Mefs	 'A*ngiti 


Address 2 


Contract Amount, s..1a9i.100----. _GoyeriimentParticipation: 7imount, L9,2.00 ..... 
FOR OPERATOR'S USE


	
FOR GOVERNMENT USE ONLY , - - )4 IsA' 


ITEMS OF COSTS -	 Monthly 
Total


Totals Previously Totals To Date Approved Approved Totals 
Reported Monthly Total Previously Reported 


2,400-,00- - -- -2,4Q0-.00	 6-o 
222,00 -------------- '_____t7—o --


PS ...... .11,084.Oo .ii,oM.00--------


.192.0O--------,14,00-----1k644--.00--------	 t4-t 


40G00	 i-c-.O 


.2934.00	 2,062.20. ..4499L.20-------2-o---- QJ2P----


,e,,00	 cso-r	 a-c


zi:ziiz zzzzi	 zziï 


316OQ------------------------------jj— -----------'-


I certify that the above bill is correct and just nd that payment therefor has not 	 Pursuant to authority vested in me, I certify been received.	 . -	 .	 -	 -	 that this account is correct and proper for pay-
Date 100 81l98°Payee '3alvion 1Ui $ch 1t Qoxp	 ment in the amount of


Approved Totals
To Date 


(1) Independenti 
Contracts: 


Short Form j 
Drilling....1O L--) O.3* ---
Bulldozing-------------------------
Crosscutting...................... 
Driftirg---------------------------
--------------------


(2) Labor and Supervision: 
Labor------------------------------
Supervision..----------------------
Technical Services--------------


(M : 
G"20 Lt**. ir* 


250-50O ,, 


--


(4) Operating Equipment: 
• Rental-----------------------------


Purchase----------------------------
Depreciation---------------------


(5) Initial Rehabilitation and Repaira 
• (6) New Bldgs., Improvements, etc. 
(7) Miscellaneous: 


Repairs to Equipment......... 
Sampling and Analyzis 
Payroll Taxes-------------------
Liability Insurance-------------


(8) Contingencies (specify): 


TOTALS----------------------------


Pe4 AL4'Title 
'Whtvoucher is signed or receipted in the name of a company or corporation, the name of the person writing 


the company or corporate name, as well as the cpncity in which he signs, must appear. For example: "John 
Doe Company, per John Smith, Secretary," or "Treasurer," as the case may be. 


—.ø NOTE.—TItle 18, U. S. Code (Crimes), .ection 1001. makes its criminal offense to make a willfhiiy 
fal,e statement or representation to any department or agency of the United States as to any matter within its 
jurisdiction.


(Instructions on reverse)


-' 


Signature 


Date ii'- --No. :..	 --
(See o her side) 







If


1--


f, 
(For Government vs. only) 


CERTIFICATION BY GOVERNMENT REPRESENTATIVE: 


I certify that to the best of my knowledge and belief the contractor submitting this voucher is operating a Defense Minerals 


Exploration Administration project under Contra No.------in accordance with th terms of the contract. 


Signature /4t)%t4L!Jt))Z' ,4aLL4L)Title LL-	 Date 


APPROVAL BY DME EXECUTIVE OFFICER OR ALTERNATE: 


Signature
	 Title -	 Date 


,	 .	 I	


6'	 .	 . . - 
NTHLY REPORT OF OPERATOR . 	 .	 '	 . • 


The Operator- (Contractor) of an exploration project is third party will be reported under " Rental". 	 The amount 
required to • make a monthly renort to the Government 
throtigh the Regiobal Executive Officer. 	 This report con-


paid or duly obligated for payment for the purchase of&piip-
ment will be reported under " Purchase". 	 The amount of 


sists of three parsas follows : 	 , .	 expenditures due the Operator to reimburse him for deprécia-
tion of equipment owned will be reported under " Déprea-


,	 :	 (a) FormMF-1 O4—Operator 's Monthly Report and •	 tion".	 '	 . 
Voucher.—This form details expenditures and 	 consti- .	 .	 . 
tutes a voucher for reimbursing the Operator for the Item (5) comprises costs of labor, supervision, technical:	 . 


in	 initial services, materials, etc., which are used 	 the	 rehabili-Government's share of costs;
tation and repair of existing buildings, installationg, fixtures, 


Unit Cost	 Prog- (b) Form MF.-1 04A—Operator ' s	 and and equipment.	 These costs, therefore, should not be'.reported 
k	 - ?88 Report.—This iska statistical report of expenditures under items (2) and (3).	 .	 . . .	 . 


which showscosts for the various types of operation;
.	 . 


.	 .	 .	 .	 .	 .	 .	 . 
and	 . Item (6) includes the labor, supervision, technicalservicOs, 	 . 


.	 ..'	 .	 \ ..	 (c) Narrative.—A	 concise	 narrative	 description	 of
materials, etc. used in the installation or construction of new 
buildings, fixe	 improvements, etc., necessary for the	 djéct. 


progress made; results accomplishe4, and any unusual These costs, therefore, should not be reported undcr items 
difficulties encountered must be furnished as an attach- (2) and (3). 
ment to this Report and Voucher. 	 Wherever possible, . 
the narrative is to be illustrated with maps or sketches •Item (7) covers miscellaneous types of expenditure suchas 
showing formations penetrated and location and assays payroll taxes, liability insurance, workmen s compensation 
of samples taken as well as advances in workings. 	 In insurance, repairs to equipment and sampling and analysis. 
the case of diamond drilling or churn drilling, the loca- Only that part of payroll taxes, liability insurance and 
tion and inclination of holes is to be shown on a map; workmen's compensation which are paid by the operator 
logs and 'assays also are to be submitted. should be reported under item (7).	 The' ,share paid by. 


the employee as a payroll deduction is to be included 
The Monthly Report of Operator should be prepared in under item (2) as labor costs. 	 " 


an original and four copies all of which must be sent to the 
Executive Officer of the Region not later than the 15th of Item (8) includes any unforeseen costs not included n the 
the month following, other seven categories.	 " 


Preparation of Form MF-1 04—Operator '8 Monthly Report The original of Form MF-104 when 'submitted 'for reim-
and Voucher.—All the applicable spaces in Form 'MF-104 /	 bursable. expenses incurred under contract Form MF-200 
should be filled in by the Operator, and the Operator or his must be suppoited by original documentation or by certified 
agent should sign the certification in the lower le'ft corner of 'of copies of purchase orders, 'payrolls or transcripts'	 payrolls, 
the form. unless such documentation has been waived by. the Regional 


Executive Officer. 	 This certification, may. be stated thus, 
'they The items of costs are arranged in the order 	 appear "Certified True Cony (or Transcript)",' -fôllowéd 'b'y"ppro-


in Article 6 (a) of Form MF-200 (Revised February 1952),. priate signature.	 If the Executive Officer of ,the Region 
however, this form is readily adaptable for use in reporting determines that a contract under Form MF-200 should have 
activities under other contract forms. an "on-site" audit, that is, a Government auditor 'should 


make an audit of the Operator's books and records of account, 
Under Item (1) delete words "Short Form" if the contract '	 the Operator need not support his monthly voucher with 


is a sub-contract under Form MF-200; and delete word' '	 original or certified documents except 'in cases of equipment 
"Independent" if the contract reported is on Form MF200 purchases whose individual costs exceed $5O:OO.	 n these 
(A).	 Also, renort work paid for on a unit basis under con- 
tract Form l(F-2OO	 though it were	 under an as	 performed


cases the original or a certified copy of the purchase order or 
be	 to the Monthly Voucher. N. B.—invoice should	 attached 


independent , contract.	 . Only the original of Form MF,-104 is required to be docu-
mented.	 The four copies of Form MF-104 are not to be 


Under Item ('2) include labor, supervision and technical 	 . thus supported. . 	 ' 
services incurred for the exploratory operations. 	 .Do not 
include labor, supervision 'and technical services used for Form MF-104 submitted for reimbursement' under' fixed 
work performed'under items (5) and (6)..	 '	 ' . :.price contracts on Foim MF-200 (A), however, are not re-, 


quired to be supported by documentation of any kind. 	 The 
item	 Form Under Item (3) include the costs of material and supplies 'Operator will submit his claim under 	 (1)	 of 


PvIF-104 by' deleting	 word "Independent". as stated abové'the used in. the project other than that used under items (5) 
and (6).	 '	 , and by showing the number of feet or other units immediately 


after the appropriate descriptive word, such as, drilling, bull-
Under Item (4) appear the three types of operating equip . "monthly ,, dozing, .cr.osscut'ting,, drifting, ,etc.,..and giving .1he. 


ment expenditures, that is, rental, purchase and depreciation'. ' . . Total" amount due... "Totals.. Previousl y Reported",. and, 
The expenditures made for renting equipment belonging tO a ' ' "Totals to Date" cplumns . shou'ldalso 'be filled m. 
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FOrniF-1O4A	 ..	 -Budget Bureau No. 42-R 1151.2
Aprll 1962)


UNITED STATES 
DEPARTMENT OF THE INTERI9R37 5qb 


DEFENSE MINERALS EXPLORATION 


OPERATOR'S UNIT COST AND PROGRRORTfr 
o. 


Month of	 ------ 195.t	 Docket No. DMEA ....M7-------\ 	 on ctNo 4!186 
Operator's Name - 1mon fliver hee1ite Corp.	 £	 -	 -- -


Address----------n,Zdo------------------------------------------------


AuTnowzID BY CONTRACT 
OPERATION	 UNIT	 0Z4518 UNITS Tuis Coais TO DATS	 UNITS TO UNIT CoSTS _______ ____________ 


	


'!JñIt8	 Unit Costs 


DriftingflLO?---------------ft1. 9400	 9$,20 --V87	 '60	 5a,60 
Crosscutting	 ft NOfl	 NQfl	 11084,00	 40	 'I 


	


,jtgtriL1 attic	 tA	 '	 tone	 Nox	 2,C0	 60 


	


3cXoflg bole ctrfl "	 a	 *	 222.00 222	 Leo 100'	 1.00 


	


c1ng M&Rng "	 0 .00 2O	 2.20 20	 2.20 
Drilling Core 0'20	 a	 'S	 6080.O0 2216	 .00 24O	 5.00 
Core mn2O'00	 +'	 'S	 2,100.00	 40	 6.00	 7G	 6.00 
'S vneitIA0400	 'S	 'S	 7.00	 30O	 7.00 


____	
'S	 'S	 'S	 38.00	 19,	 20 


u11dozi	 hr	 'S	 'S	 240O.00 240	 19.00 240	 10.00 


	


16,)0	 79 


ft. 192.00	 2	 i644.00 21+	 t.0O 440	 6,00 
TOTAL COSTS 


	


. g ,	 AUYRORIZRD BY 


	


TOTAL DISTRIBUTED Cosm	 CONTRACT 


Operating Equipment Purchased...... 
Initial Rehabilitation and Repairs....------------------------------------------------------------------
New Buildings, Improvements, etc---------fl0fl -------none------.00-------------------------------------------------40-.00


 TOTAl COSTS	 1•00	 82114.20	 129,236.00 


The undersigned company, and the'official executing this certification on its 
behalf, hereby certify that the information contained in this report is correct and REMARKS..................................................... 
complete to the .best of their knowledge and belief. 	 - --------------------------------------------------------------------


Date ...J ----J9Operator 


	


C CSZ. Titlo	 & Tree.	 - 


—) NOTE.—TItlo 18. U. S. Code (Crimes), sectIon 1001, makes ta criminal offense to make a w1flfifly 
false statement or representation to any depariment or agcncy of the United States as to any matter within 
ltsjurlsdlctten.


(Instructions on reverse) 


(Fo, Goveinment use only) 


//'/—I







0	 '	 ;':	 :...	 ' 


INSTRUCTIONS 


Preparation of Form MF-104A—Operator's Unit Cost and Progress Report.—Applicable 
places on Form 104A should be filled in by the Operator. The purpose of this form is 
twofold as follows: (1) to furnish the supervising engineers and other administrators with 
statistical information 'necessary to better determine the progress of the project; and (2) to 
furnish more permanent information on mining costs for future use. The more important 


'phsesof operation n which permanent information is desired have been outlined in the 
form. There are blank lines, howev, for those unusual phases which may need 'to be 
reported for a particular project. it will be necessary for the Operator to distribute his 
costs among the applicable phases reported with the exception of three items the costs of 
w'iiicl are not to be distributed by the Operator. These three items are: "Operating Equip-
ment Purcbased", "Ipitial Rehatilitation and Repairs", and "New Buildings, Improve-


• '	 ments, etc." The reason for not distributing these items on a; monthly basis is doubtless 
clear to the Operator, since such distribution might well overstate the cost for any one 


•	 month or period short of the entire ontract period. 
Form MF-104A has been designed to tie in with Form MF--104 for both monthly and 


cumulative costs. The "Total Costs" on Form MF-104A for each month should equal 
the monthly "Total Costs" as reported on Form MF-104. This is also true of the "Total 
Costs To Date". 


In preparing Form MF-104A, it will be necessary frequently to distribute certain 
costs over a number of items. For.instance, supervisory and engineering costs may have 


• to be distributed over several phases, such as, drifting, crosscutting, raising, etc., provided 
that these items were reported active for the month. Such distributions should be made 
on the basis of time spent on the yarious phases, on man days pf labor charged to such 
phases, or on some other equitable basis. "Operating Equipment", "Initial Rehabilita-
tion and Repairs", and "New Buildings Improvements, etc.", will be distributed to the 
several phases of the project by the Washington Office of DMEA at the close of the project 
if determined necessary. The last two columns headed "Authorized by Contract" will be 
filled in by the Operator if such information is found in the contract. This information is 
usually a part of Exhibit "A" of the contract. A space for remarks has been provided for 
the use of the Operator to call attention to any unusual circumstances' causing excessive or 
disproportionate unit costs.
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N'


Acoompued uuer Contract #ØE1*786 
during uonth ot' November, l98 


, so E3 degrees East drift, 90 ft. through b1&oI 
granite. Ooneidereble echeeli.t* niineraiiZ5+r&Ofl showing on. the 


oleavage in the granite, in the last ten feet; pOØaibIY ver 


low grs4 ore, Samples on this will be cut and aseated in the 


nea2 ft*ture, 


32 ft. of timbering installed to ce.tolt up badly oloughing 'ound 
in the drift pz'eoioualr driven. 


No eales, receipts, or production this month. 


Dec. 5, i9	
t3ajmon River obeelite Qorp. 


E. Clutis, Sec. & Treas.







NQne - -- ---222.00- ------


11,0.Q0 -
1956 .00 52a 062.20 


--------
,/'5	 O 4 j	 W o/0 


1,182.00


240Q,O0----------


1A452.O0


' ----------


Q. 'isL:Q. 


-'--------------------


,270,00------ -


None


50, io6 .20 
--------


400.00 400.00 ,, 
:5 6,o8o'.00 6,080.00 


•----------------' joo.00 2,1QQ00--------


SSQ.00-----------


/-t)	 /ZD 
---o-


'-	 ----------.r;i-e ------•4::I:;.' --
l-0	 6c 


-	 I	
-z) 


()	 UNITED STATE " 	 " ) udget Bureau No. 42-R1036.5 


DEPARTMENT OF THE I EcJl . 
DEFENSE MINERALS EXPLORATIQN A NISTRAT1ON 


OPERATOR'S MONTHLY REPOR	 D fMJHER , 


Month of	 QcbL'--------------, 195	 Docket No. DMEA	 ' Ct No. 
Operator's Name Salmon River Sobeelite Corp.	 erals ¶1gsten 


Address ----------almon, Ida -----------------------------------------------------------------------
Contract Amount,	 9a Q.Q.9	 .	 Government Participation: 75%	 Amount, s? 0-- --


ITEMS OF COSTS


FOR OPERATOR'S USE 


Monthly	 Totals Previously	 Totals To Date 
Total	 Reported


---FOR GOVERNMENT USE ONLY kqfrj ii/t-ifs 


Approved -	 Approved Totals	 Approved Totals 
Monthly Total Previously Reported 	 To Date 


(1) Independenti
tContracts: 


Short Form 
DrillingJflg.hQ)e.......... 


•	 Bulldozing--------------------------
•


	


	 Crosscutting-----------------------





Drifting............................... 


(2) Labor and Supervision: 
Labor................................ 


"Supervision 
•	 Technical Services................ 
Os:. 


0-250 •x1.Qe----r1Uing 
......................... ____ ....... 


•	 reQ4U kw--- -Casing ............ 


(4) Operating Equipment: 
Rental••••••••••••••••••••••••••••••• 
Purchase-----------------------------
Depreciation....................... 


(5) Initial Rehabilitation and Repairs. 
(6) New Bldgs., Improvements, etc 
(7) Miscellaneous: 


Repairs to Equipment........... 
• Sampling and Analysis.......... 
• Payroll Taxeè...................... 


Liability Insurance................ 


(8) Contingencies (specify): 


ToTALs-------------------------------


4so-.°o-----------45Q00---------_ • -----
-	 '	 I	 ' 


316.00	 316,00	 J /0 g-	 ') /, r-O 


.....•..-----. 
-	 •)	 -i,'.'	 •	 ' 


222.Qø 7Q7	 7Q]2Q


I certify that the above bill is correct and just and that 'payment therefor has not 
been received. 
Date .NQY)+ 1958 *payee 4]on Hi	 ______ 


.8 LZ2 Title See. & Trea. 
'WL(ioucher is signed or recetp(ed in the name of a company or corporation, tho name of the personwrtting 


the cdthpnny or corporate name, as well as the ca_pacity in which he signs, must appear. For example: "John 
Doe Company, per John Smith, Secretary," or "Treasurer," as the case may be. 


—*- NOTE.—Title 18, U. S. Code (Crimes). section 1001, makes Is a criminal offense to make a willfully 
falie statement or representation to any department or agency of the United States as to any matter wI.thln its 


\ jurisdiction.
(Instructions on reverse)	 -


Pursuant to authority vested in me, I certify 
that this account is correct and proper for pay-
ment in the amount of: 


Signature -	 - 
(Author,jj€d Certtfk fflcer),,f 


Date LØ O411	 No. 
(See other side) 







(For' Government vie only) 


CERTIFICATION. BY GOVERNMENT REPRESENTATIVE: 


I certify £hat to the beet'of my knowledge and belief the oontraâtor submitting this voucher is operating a Defense Minerals 


Exploration . Adninistration project under C tract No. Li..,2L.Z--- - in accordance wit the ter öfhe contract. 


Signature LJ	 JLht) TIUe Lv,p	 Date 


APPROVAL BY DMEk ExEcUTIvE OFFICER OR 'ALTERNATE: 


Signature	 24.J--) Titl/4e-' I7y-4.-t)---- - DateA 


- MONTHLY' REPORT OF.' OPERATOR 
The Operator' (Contraetor) of an exploration project is 


required to ' ma1e . montlly report to the GovFntnent 
through the Regional Executive Officer. This report con-
'siss of three par1s as follo'ws S	 ' 


- (a) Form 'M'F-1O4-'-bperator's Monthly Rejort and 
Vouçher.—This form details expenditures and consti-
tutes a voucher for reimbursing the Operator for the 
Government's share of costs; 


(b) Form ,MF-1O44—Operator's Unit Co8t and Prog-
'" '- rEss Report.'-This is statistical report of expenditures 


which shows costs for the various types of operation; 
and -	 S_-. 


(c) Narrajj'e.—A concise narrative description of 
rogress made, results accomplished, and any unusual 


difficulties encountered must be furnished as an attach-
ment to this Report and Voucher. Wherever possible, 
the narrative is to be illustrated with maps or sketches 
showing formations penetrated and location and assays 
of samples taken as well as advances in workings. In 
the case of diamond drilling or churn drilling, the loca-
tioti and inclination of holes is to be shown on a map; 
logs and assays also are to be submitted. 


The Monthly Report of Operator should be prepared in 
an original and four copies all of which must be sent to the 
Executive Officer of the Region not later than the 15th of 
the month following. 


Preparation of Form MF-104—Operator'8 Monthly Report 
and Voucher.—All the applicable spaces in Form MF-104 
should be filled in by the Operator, and the Operator or his 
agent should sign the certification in the lower left corner of 
the form. 


The items of costs are arranged in the order they appear 
in Article 6 (a) of Form MF-200 (Revised February 1952), 
however, this form is readily adaptable for use in reporting 
activities under other contract forms. 


Under Item (1) delete words "Short Form" if the contract' 
is a sub-contract under Form MF-200; and delete word 
"Independent" if the contract reported is on Form MF-200 
(A). Also, report work paid for on a unit basis under con-
tract Form MF-200 as though it were performed under an 
independent contract. 


Under Item (2) include labor, supervision and teôhnical 
services incurred for the exploratory operations. Do not 
include abor, supervision and technical services used for 
work performed under items (5) and (6). 


Under Item' (3) include the costs of material and supplies 
used in. the project other than that used under items (5) 
and (6). 


Under Item (4) appear the three types of operating equip-
ment expenditures, that is, rental, purchase and depreciation. 
The expenditures made for renting.equipment belonging to a


third part'y will be reported. under "Rental". The amount 
paiq or duly obligated for payment for the purchase of equip-
ment will 'be reported under "Purchase". The 'amount of" 
expenditures due the Operator to reimburse him for deprecia-
tiori of equipment owned will be reported under "Deprecia-
tion". 


Item (5) comprises costs of labor, supervision, technical 
services, materials, etc., which are used in the initial rehabili-
tation and repair of existing buildings, installations, fixtures 
and equipment. These costs, therefore, should not be reported 
under items (2) and (3).	 - 


Item (6) includes the labor, supervision, technical services, - 
materials,etc., used in the installation or construction of iiew 
buildings, fixed improvements, etc., necessary for the project. 
These costs, therefore, should not be reported under items 
(2) and (3).	 ' 


Item (7) óvers miscellaneous types of expenditure such as 
payroll taxes, liability insurance, workmen's compensation 


• insurance, repairs to equipment and sampling and analysis. 
Only that part of payroll taxes, liability insurance and 
workmen's compensation which are paid by the operator 
should be reported under item (7). The share paid by 
the employee as a payroll deduction is to be included 
under item (2) as labor costs. 	 - 


Item (8) includes any unforeseen coats not included in the 
other seven categories. 


The original of Form MF-104 when submitted for reim-
bursable expenses incurred under contract Form MF-200 
must 'be supported by original documentation or by 'certified 
copies of purchase orders, payrolls or transcripts of payrolls, 
unless 'such documentation has been waived by the Regional 
Executive Officer.. This certification may be stated thus, 
"Certified True Copy (or Transcript)", followed by appro-
priate signature. If the Executive Officer of the Region 
determines that a cOntract under Form MF-200 should have 
an "on-site" audit, that is, a Government auditor should 
make an audit of the Operator's books and records of account, 
the Operator need not support his monthly voucher with 
original or certified documents except in cases Of eQuipment 
purchases whose individual costs exceed $50.00. In these 
cases the original or a certified copy of the purchase order or 
invoice should be attached to the Monthly Voucher. N. B.—
Only the original of Form MF-104 is required to be docu-
mented. The four copies of Form. MF-104 are not to be 
thus supported. 


Form MF-104 submitted for reimbursement under fixed 
price contracts on Form MF-200 (A), however, are not re-
quired to be supported by documentation of any kind. The 
Operator will submit his claim under item (1) of Form 
MF-104 by deleting as stated above the word "Independent" 
and by showing the number of feet or other units immediately 
after the appropriate descriptive word, such as, drilling, bull-
dozing, crosscutting, drifting, etc., and giving the "Monthly 
Total" amount due. "Totals Previously Reported", and 
"Totals to Date" columns should also be filled in. 
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FOrmF-1O4A	 Budget BureauNo. 42-R1151.2 
(Apr1952)	 I


	


UNITED STATES	 4 


	


DEPARTMENT OF THE IN	 OtEv1(	 \ 


	


DEFENSE MINERALS EXPLORATION AD —	 58 


OPERATOR'S UNIT COST AND PR ;RESSXQRT


	


'	 a 
Month of------Oat.------19&&.. 	 Docket No. DMEA	 44t._	 C	 No. 
Operator's Name - J8S1lQz River Soheelite Corp. 	 &	 nerais	 Tungfl	 - - 


Address----------------------Ida-------------------------------------------


OPERATION	 Um Cosm Tuis UNITS Turn Coam To DAm UNTo UNIs
AVTR0BIzBD 


_______
BY Cowzacr 


____________ 


-	 _____ _______ ______ __________ _______ Un Unit Costa,, _______ 
2 . 3260 


None .
m4Utat4Qn--ft. 


z1ongiib1Q,&d.0 .ft,---
------- ------2?2.00 04,.


--


---
1.00 


Crosscutting.,_------------------------j't--


if if
-


) 2.20 


Drifting-----------------------


--6eo-.00
------ 


5.00


-------


5.00 Drilling: Core-----O1!a5a-------ft.
-----


--------


-


6.00 


xreRrnin-&o&ain	 ft.--


Core	 25QQ---ft.
---ft. 4one "


5()------


gone


222 ------


7.00


0-------


300 7.00 


I'------


-----
-


-------- ---
-.00


------2,2ê00.00 ,. 2 3,000
'nx Asaviig,,	 eao1 


it


---


'I 3i6.oC 
4O0.0O. 


---


,	 79 *., 
8


------


---------------------
ii.00 
o.00


28 
2


.50 
day 50.00 


--- 


'' " 2C 1f,_
TorAL	 COSTS AUTHORIZLD BY 


C0NTBAC'r 


ibu11dozing. ------ -----


-'I'


- 


Operating Equipment Purchased.... 


TOTAL DISTRIBUTED Cosra-----------------
-- - -----------


43.0( 1 'rO .00 
Initial Rehabilitation and Repairs_------------------
New Buildings, Improvements, etc---------


----------------
1iOJIQ------------


-
----------------------------------------------


- 
ToTAl. COSTS-----------------------------


______ 
222.60.0


________
----------- - ---------------------------------


_________ 


The undersigned company, and theofficial executing this certification on its
REMARKS...................................................... behalf, hereby certify that the information contained in this report is correct and


-...................................................... 


Date	 Qv.As, 1958	 Operator C 


complete to the Jest of their knowledge and belief.	 -- -------------


'Titlo-------$ç_,_0 -


-b NOTE.—TltIe 18, U. S. Code (Crimes), sectIon 1001, makes It a criminal offense to make a wiflThfly 
false statement or representation to any department or agcncy of the United States as to any inattar within 
Its jw'lsdlctlon. -..................... 


(Instructions on reverse)


(For Goveinment use only) 


// -&.13y 4L44 //r! 







. , 


INSTRUCTIONS 


Preparation of Form MP-1O4A—Opeator's Unit Cost and Progress Report.—Applicable 
places on Form 104A should be filled in by the Operator. The purpose of this form is 
twofold as follows: (1) to furnish the supervising engineers and other administrators with 
statistical information necessary to better determine the progress of the project; and (2) to 
furnish more permanent informatibnon mining costs for future use. The more important 


"phases of operation oi which perjnanert information is desired have been outlined in the 
form. There are blank lines, howevc, for those unusual phases which may need to be 
reported for a particular project. It will be necessary for the Operator .to distribute his 
costs among the applicable phases reported with the exception of three iV'ems the costs of 
which are not to be distributed by the Operator. These three items are: "Operating Equip-
ment Purchased", "Initial Rehabilitation and Repairs", and "New Buildings, Improve'. • .	 ments, ètc" The reason for not distributing these items on a monthly basis is doubtless 


•	 'clear to the Operator, since such distribution might well overstate the cost' for anyone 
month or jeriod' short of the entiie contract period. 


Form MF-104A has been designed to tie in with Form MF--104 for both monthly.and 
cumulative costs. The "Total Costs" on Form MF-104A for each moifth should equal 
the monthly "Total Costs" as ieported.on Form MF-104. This is also true of the "Total 
Costs To Date". 


In preparing Form MF-104A, it will be necessary frequently to distribute certain 
costs over 'a number of items. For instance, supervisory and engineering costs may have 
to be distributed over several phases, such as, drifting, crosscut%ing, raising; etc., provided 
that these items were reported active for the month. Such distributions should be made 
on the basis of time spent on the various phases, on man day.s of labor charged to such 
phases, or on some other equitable basis. "Operating Equipment", "Initial Rehabilita-
tion and Repairs", and "New Buildings Improvements, etc.", will be distributed to the 
several phases of the project by the Washington Office of DMEA at the close of the project 
if determined necessary. The last two columns headed "Authorized by Contract" will be 
filled in by the Operator if such information is found in the cOntract. This information is 
usually a part of Exhibit "A" of the contract. A space for remarks has been provided for 
the use of the Operator to call attention toany unusual circumstances causing excessive or 
disproportionate unit costs.
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Work AcOonp1,had t*nder Contreot #Idm76
dtiring month of October., 198 


xtred so.. 8 6 egress t dz'tft,	 thrc*tgh biock renite. 


required to cetch iap the bad1r .iougbing 
greuM in two fracture zones 1i the So. decrees iset drift. 
19 ft. was installed in one zone iind .26 ft. in the other. 


No sate., receipts, or production this iontb. 


&1io (twar Sch*slite Corp. 


8 


Nov. 4, i96
	


Jemes . 1utis, Sec. Treas.







^22.O0


4.4 LL29. 
1,82.0O
.50, p6.ao 


-------------------


400.0O


-55__--h'-----------


i1O3f,00. 
::4%5k2.2Q 


iI2.QQ. 


!	 •	 UNITED STATES .• pril1552)	 ., _< '


DEPARTMENT OF THE INTERIOR 
r	 DEFENSE MINERALS EXPLORATION ADMINISTRATION i-I	 ,.	 R5 " OPERATOR'S MONTHLY REPORT AND VOUCHER - \ '.	 r	 f..',' \\	 -


'Budget Bureau No. 42-R1036.5 


Mont'6f	 , l95..	 Docket No. DMEA	 Contract No. dE.-786 
lUiter he1ite OQrp... 	 Minerals M$tfl 


a3n,14&.--------------------------- -.------------,. 
Contract Amount, $ 129,.i%.QQ	 - - Goveritnitnt Participation 2 %	 Amount, $ 94,852 .00 


ITEMS OF COSTS
FOR OPERATOR'S USE 


Monthly	 Totals Previously 	 Totals To Date 
Total	 Reported


FOR GOVERNMENT USE ONLY 


Approved	 Approved Totals	 Approved Totals 
Monthly Total Previously Repotted	 To Date 


6,080---00'-------------------gOI-() 
2,7QP.PP--------------------


,_8_.po 


550.PO ::' 


- ----------'.: 


(1) Independenti Contracts: 
Short Form 


Drilling 
Bulldozing-------------------------
Crosscutting: 
Drifting 


Timb.eri.ng................. 
(2). Labor and Supervision: 


Labor-----------------
Supervision - - 


-.-------------------


Technical Services 
(3)


0-250	 oe*r-iUngJ 
250se


(4) Operating Equipment: 
Rental................................ 
Purchase 
Depreciation----------------------


(5) Initial Rehabilitation and Repairs., 
(6) New Bldgs., Improvements, et& 
(7) Miscèllanéous:	 . 


Repairs to Equipment--------- -


Sampling and Analysis 
Payroll Taxes 
Liability Insurance.............. 


(8) Contingencies (specify): 


£ I .0


1ion 


None.	 :310.. 


I	 I 	 76,Q7..ao 
Jj 


16 /O f 71 i// 2Q 
I certify that the above bill is correct añd just nd that payment therefor has not 


been reóeived	 .. .	 .. 
Date 0t* 1,. 1958 *payee	 1n ..R.'ter Sclieelite Corp. 


Per*14Z... e'	 Title	 $0. & Treae. 
• W)iyvouéhor Is signed or receipted in the name of a càmpany or corporation, the name of'the person writing the ebpi'pany or corporate name, as well as the cpncIty in which be signs, must appear. For example: "John 


DoéCornpany. per John Smith, Secretary," or "Treasurer;" as the case may be.' 
-a.. NOTE.—Title 18, U. S. code (Crimes). sectIon 1001. makes its criminal offense to make a willfully 
fah'e statement or representation to any department or agency of the United States as to anymatter within its 
Jurisdiction.


(Instructions on reverse)


Pursuant to authority vested in me, I certify 
that this account is correct and proper for pay-
ment.in the amount of: 


Signature
(Autborjc CertilyinrOfficer) 


Date	 Vou. No. Z1°.... 
(See other side)	 / 







CEETnzcAriON BY GOVERNMENT REPRESENTATIVE: 


I certify that to the best of my knowledge and belief the contractor submitting this voucher Is operating a Defense Minerals 


Exploration Administration project unde Contract No/r21i'L.' in accordance .vith the termS of the contract. 


Signature	 )).--L.v)d---- Title	 ---- LQ,L
Øi-


_i	 - 


APPROVAl1 BY BMA EXECUTIVE OFFICER OR ALTERNATE: 	 7" 


Signature	 Title ,4e)--Date 


MONTH .Y ' REPC 


Th Operator qnracto) pf an exploration project is 
required to make a, monthly 'report to the Government. 
thx1oüh the Règfoñal Execátive Officer. This repurt con-
sists o three parts.eollow	 . 


• (a) Form MF%-1O4—Operator'8 Monthly Report and 
Voueher.—This form details expenditures and consti-
tutes a voucher for reimbursing the Operator for the 
Government's share of costs; 


(b) Form MF-104A—Operator '8 Unit C'o8t and Prog-
res Report.—.I'hs is a statistical report of expenditures 
which shows costs for the' various types of operation; 
and 


"h '(c) NarratiJe--A corcise 'narratie escrition 'of 
progress made, results accomplished, and any' unusual 
difficulties encountered must be furnished as an attach-
ment to this Report 'and Voucher. Wherever possible, 
the narrative is to be illustrated with maps orsketches 
showing formations penetrated and location and assays 
of samples taken as well as advances in workings.. In 
the case of diamond drilling or churn drilling, the loca-
tion and inclination of holes is to be shown on a map; 
logs and assays' also are to be submitted. 


The Monthly Report of Operator should be prepared in 
an original and four copies all of which must be sent to the 
Executive Officer of the Region not later than the 15th of 
the month following. 


Preparation• of Form MF-104—Operator'8 Monthly Report 
and Voucher.—All the applicable spaces in' Form MF-104 
should .be filled in by the Operator, and the Operator or his 
agent should sign the certification in the lower left corner of 
the form.	 '	 - 


The items of costs are arranged in the order they appear 
in Article 6 (a) of Form MF-200 (Revised February 1952),. 
however, , this form is readily adaptable for use in reporting 
activities under other contract forms. 


Under Item' (1) delete words "Short Form" if the contract' 
•is a sub-contract under Form MF-200; and delete word 
"Independent" if the contract reported is on Form MF-200 
(A). Also, report work paid for on a unit basis under con-
tract Form MF-200 as though it were performed under an 
independent contract. 


Under Item (2) include labor," supervision and technical 
services incurred for the exploratory operations. Do not 
include labor, supervision and technical services used for 
work performed under items (5) and (6). 


Under Item '(3) include the cOsts of 'material and supplies 
used in. the project other than that used under items (5) 
and (6). 


Under Item (4) appear the three types of operating'èquip-
ment expenditures,, that is, rental, purchase and depreciation. 
The expenditures made for renting equipment belonging to a


)RT OF OPERATOR. 
tbir,d parly will be reported under "Rental"; The amount' 
paid or duly obligated for payment for the purchase of equip-
ment willi be reported under "Purchase". The amount of 
expenditures due the Operator to reimburse him for deprecia-
tion of equipment owned will be reported under "Deprecia-
tion". 


Item (5) comprises costs of labor, supervision, technical 1 


services, materials, etc., which are used in the initial rehabili-
tation and repair of existing buildings, installations, fixtures 
and equipment. These costs, therefore, should not be reportei. 
under items (2) and (3). 


Item (6) includes the labor, supervision, :teeh'nical : serviceB; 
maferials,etc., used in the installation or construction of.iew. 
buildings, fixed improvements, etc., necessary for' the project. 
These costs, therefore, should not be reported under items 
(2) hand (3).	 ',	 . . . 


Item (7) covers miscellaneous types of expenditure such as-
payroll taxes, liability insurance, workmen's compensation 
insurance, repairs to equipment and sampling and analysis. 
Only that part of payroll taxes, liability insurance and 
workmen's compensation' which are paid by the operator 
should be reported under item (7). 'The share paid by 
the employee as a payroll deduction is to be included 
under item (2) as labor costs. 


Item (8) includes any unforeseen costs not included in the 
other seven categories. 


The original of Form MF-104 when submitted for reim-
bursable expenses incurred under contract Form MF-200 
must be supported by original documentation or by certified 
copies of purchase' orders, payrolls or transcripts of payrolls 
unless such documentation has been waived by the Regional 
Executive Officer.: 'This certification may be stated thus, 
"Certified True Copy (or Transcript)", followed by appro-
priate signature. If the Executive Officer of the Region 
determines that a contract under Form MF-200 should have 
an "on-site" audit, that is, ' a Government auditor should 
make an audit of the Operator's books and records of account, 
the Operator need not support his monthly voucher with 
original or certified documents except in cases of equipment 
purchases whose individual costs exceed $50.00. In these 
cases the original or a certified copy of the purchase order or 
invoice should be attached to the Monthly Voucher. N. B.—
Only the original of Form MF-104 is required to be docu-
mented. The four copies of Form MF-104 are not to be 
'thussupported. . 


Form MF-104 submitted for reimbursement under fixed 
price contracts on 'Form MF-200 (A), however, are not re-
quired to be supported by documentation of any kind.' The 
Operator will submit his claim under item (1) o Form 
MF-104 by deleting as stated above the word "Independent" 
and. by showing the number of feet or other units immediately 
after the appropriate descriptive word, such as, drilling, bull-


- 'dozing, crosscutting, drifting, etc., and giving the "Monthly 
Total' amount due. "Totals Previously Reported", and 
"Totals to Date" columns should 'also be filled in. 
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Budget Bureau No. 42-R1151.2 


UNITED STATES
DEPARTMENT OF THE INTERIOR 


DEFENSE. MINERALS EXPLORATION ADMINISTRATION 


OPERATOR'S UNIT COST AND PROGRESS REPORT 


Month of J5 - - ---195	 Docket No. DMEA	 Contract N 
IdmEl86 


Operator's Name	 RLver Soh?e1----------------------- Minerals------
Address------------amon,téh------------------------------------------------


AUTEORIZED BY CONTRACT


	


OPERATION	 UNIT	 MONTE	
UNIT IS	 COSTS To DATE	 UNITS TO UNIT COSTS _______ _____________ 


	


'Units	 Unit Costs 


D ft	 and or	 ft. 464 .00 140	 o,io6 .20 1541 	 32.60 5020	 32.60 


Crsscutti	 None	 None	 11,084.00 340	 3260	 1	 11 


xxxx 'iii station-------None-----Non------3260--------60 ---
1 .iigbo1e arilhi g	 222.00 222	 1.00 1OO	 t.0O 


çireantin-&ciiin--------550.00--250---------2.20--------2)----


Drilling . Core 0-2-------- ---- --6;080 .00 1216---- - ----500-- - ----2450-- --
core----------ii---------7)Ø) 450---------600-------------6;00 
' mio.6o -ô---------Noio------None-------7.0--------300----7. 


____	
'I---------585.00--


195 
i.-----U----------2,400.00--240--------1000---------24 ----


;ijiaying---------00h -----U---------316.00 
-----------400.00--.00 


Tberitir-------------------st---------1,182.00--19T ---------600	 600" 


TOTAL COSTS 
p '+ 00	 i o25 20	 AUTRORIZKD BY 


TOTAL DISTRIBUTED Cos'rs--------------------------------------------- -CONTRACT 


Operating Equipment PurchasecL..-------------------------------------------------------------------
Initial Rehabilitation and Repairs---------------------------------------------------------------------
New Buildings, Improvements, etc---------NOflO-------- flO-----450-.00-------------------------------------------------


---	 IIIIIIIIIII.iIIIIIIII 	 1111111	 zzzziizIiIIzziziIriIIIiIIIIiIIIzi 


The undersigned company, and theofficial executing this certification on its 
behalf, hereby certify that the information contained in this report is correct and 
complete to the Jest of their knowledge and belief. 


Date	 58 Operator	 ---	 1ite --orp. 


Title 


—4. NOTE.—TItIe 18, U. S. Code (Crhnes), section 1001. makes It a criminal offense to make a wflhfhfly 
false statement or representation to any department or agc ney of the United States as to any matter within 
Its Jurisdiction.


(Instructions on reverse) 


-	 (For Government use only) 


zs/	


.


REMARKS:----------------------------------------------------







1


•	 ....


INS1RUCT1ONS 


Preparation of Form MF-1O4A—Oerator's Unit Cost and Proress: Report.—Applicable 
places on Form 104A should be filled in by th Operator. The purpose of this form is 
twofold as follows: (1) to furnish the supervising engineers and other administrators with 
statistical information necessary to better determine the progress of the project; and (2) to 
furnish more permanent information on mining costs for future use. The more importanf. 
phase ofctperation on which permanent information is . desirethhave been outlined in the 
form. There are blank lines, hovev, , for those unusual phases which may need to be 
reported fqr a particular project. It will be necessary for the Operator to distribute his 


.qgsts apg the applicable phases reported with the exception of . three items the costs of 
which arnotto be distributed bythe Operator. These three items are: "Operating Equip-
ment Purchased", "Initial Rehabilitation and Repairs", and "New Buildings, Imprbve-
ments, etc.' The reasonfor not 'distributing these items on a monthly basis is doubtless - 
clear to the Operator, since such, distribution might well overstate the cost for any one_ 	 -. - - 
month or period short of the entire contract period.	 .. 


Form MF-104A has been designed to tie in with Form MF--104 for bot.h monthly and 
cumulative costs. The "Total costs" on Form MF-104A for each month should equal 
the monthTy "Total Costs" as reportedon Form MF-104. This is also true of the "Total 	 . - 
Costs To iDate". 


In preparing Form MF-104A, it will be necessary frequently to distribute certain 
• costs over number of items. 	 or instance, supervisory and engineering costs may have 
• to be distributed over several phases, such as, drifting, crosscutting, raising, etc., provided 


that these items were reported active for the month. Such distributions should be made 
on the basis of time spent on th various phases, on man days of labor charged to such 
phases, or on some other equitable basis. "Operating Equipment", "Initial Rehabilita-
tion and Repairs", and "New Buildings Improvements, etc.", will be distributed to the 
several phases of the project by the Washington Office of DMEA at the close of the project 
if determined necessary. The last two columns headed "Authorized by Contract" will be 
filled in by the Operator if such i'nformation is found in the contract. This information is 
usually a part of Exhibit "A" of the contract. A space for remarks has been provided for 


•	 the use of the Operator to call attention to any unusual circumstances causing excessive or 
disproportionate unit costs.
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Work Accompliahed under Oontraot #Idrn-'E.'786 
during month of Sept., i98 


Extended So. 58 degrees East drift 1 130 ft. through b1ockr granite. 
L5x4p5 traces of scheelite, No ooieroia1 ore. 


No salOS, receipts, or production this month. 


Salmon River 8cbUte- . Oorp. 


C 
Octe 1, 1958	 4ameà E. Cutie, Boo. & Trea.







T7 
Form M1-1O4(Re)	 UNITED STATE	 jJ	 Budget Bureau No 42 R1036 5 


•	 DEPARTMENT OF THE E[ 


	


DEFENSE MINERALS EPLORTION. 	 •INIAT 


OPERATOR'S MONTHLY REPOR1 NDQIER 


Month of Aigust	 , 195	 Docket No DMEA	 C	 t No 
Operator's Name	 fSdhbe0hitc3 Coz"p.	 i als Tungsten 


Contract Amount, $-------.-	 Government Participation: ---%	 Amount, $L)k?1±: 


VOR OPERATOR'S USE 


Monthly	 Totals Previously	 Totals To Date 
Total	 Reported


FOR GOVERNMENT USE ONLY	 ,1 


Monthly Total 
Approved	


Previously Reported	 To Date 
Approved Totals 	 Approved Totals 


ITEMS OF COSTS


(1) Independent] Contracts: ... 


Short Form.J
S 	 ..............


222.00 
none... Bulldozing-----------------------------


Crosscutting


- 


T• 


(2) . Labor and Supervision: 5	 .	 . .


-Labor----------------------------------------
•.	 .......


none
. ----------	 - - - IOO.00 Technical Services 


L3) OperatingMat'ls. and Supplies: 
O-2Q


.. 
5-


Supervision---------------------------


250500core Dr111tn flOflO 2,7Q0.00 
9cementry & re1 L	 none o 


Reanthg none %Q.QQ 


(4) Operating Equipment
., -----Rental---------------------------------


,-	 - 


flOflO 14S0 ,00 (6) NewS Bldgs , Improvements, etc 
(7) Miscellaneous: . -. 


Repairs to Equipment 


Purchase................................ 


--00 -. 316


Payroll Taxes 


Depreciation---------------------------
(5) Initial Rehabilitation and Repairs.---


Liability InsüIance---------------- . --------


Sampling and- Analysi&	 ------


(8) Contingencies (specify) 


TOTALS------------------------------- k 23tL :67,2?32&


S 


24O0.00 


1,1B2 .00 


I certify tht .th above bill is correct and just Md that payment 


198 Payee S1L1on River $cheeli 


Per	 £	 Title 3eC • t 


Wheiy4'oucher is signed or reoelpted in the name of a company or corporation the nam 
the com1lny or corporate name, as well as the capacity in which he signs, snust appear. 
Doe Company, per John Smith, Secretary," or "T surer,' as thecase may be. 


.- NOTE.—TitIe 18, U. S. Code (Crimes), sectIon 1001, makes a criminal offeni 
faI'e statement or representation to any department or agency of the lJnIted'States as to 
Jurisdiction.


(Instructiofls on reverse)


-• L/-


,12r<eJp //f/t 


i3ii2 ... 


.LL(eL1c


iTo8l.00------5-.
t2T.2O-------


	


hOQ•OO	 oi	 '-/cw 


	


21O0.0O	 a ô ô o	 2 ao #-o 


5OS800------. ---------------


	


o.o0	 .5'$ 


5 -. --S -•- - r--". 


--,---- --- Q_ 


	


316.00	


I	


0-0 


5,5	 5	 •...-.•:I'-1.	 -,	 S•5•i	 ,S'J5 


	


.71,U42G	 g4g 4-2J--.-


	


therefor has not 	 Pursuant to autl)onty	 in me, I certify 
that this account is correct and proper for pay-


	


be Copr.	 ment in the amount of 


	


S	 -	 /	 -	 --


(See other side) 







* 


______	 .' 


(Fos Govsmmint v onI) 


CEaTincArIoN BY GovERzwT RBPEESENTATIVB: 


I certify that to the best of my knowledge and belief the contractor submitting this voucher is operating a Defense Minerals 


Exploration Administration project unde Contract No / 2F'° in accordance with th terms of the contract 


Signature	 -- Title	 Date 


APPROVAl1 BY DMEA EXECUTIVE OFFICER OR ALTERNATE: 	 V 


Signature ------------TitI	 ---Date 


-	 MONTHLY' REPORT OF. OPERA 
The 'Operator (Contractor). of an exploration: project is 


requiJecI (to ' make .,a rnonthy. report to the Goverpment 
through the Regional xecutive Officer. '1his report con-
sists Of' three parts as f9ilows	 ' 


' (a Form MF-1 04—Operator '8 Monthly Repoit and 
Vouçher.—This form details expenditures and consti-
tutes a voucher for reimbursing the Operator for the 
Government's share of costs; 


(b) Form MF-104A—Operator 's Unit Cost and Prog-
es8 Report.—(fhis' is a statistical report of expenditures 


which shows costs for the various types of operation; 
and ,,\.	 c.% 


(c) Narrative.—A concise narrative description of 
progress madd, 'results accomplished, and any unusüai 
difficulties' encountered must be furnished .as an attach-
ment to this 'Report and Voucher. Wherever possible, 
the narrative is to be illustrated with maps or sk"etches 
showing fOrmations penetrated and location and assays 
of' samples taken as well as advances in wàrkings. In 
the case of diamond drilling or churn drilling, the loca-
tioi and inclination of holes is to be shown on a map; 
logs and assays also are to be submitted. 


The Monthly Report of Operator should be prepared in 
an original and four copies all, of which must be sent to the 
Executive Officer of the Region not later than the 15th of 
the month following.	 . 


Preparation of Form MF-1 04—Operator '8 Monthly fteport 
and Voucher.—All the' applicalle spaces in Form MF-104 
should be filled in by the Operator, and the Operator or his 
agent should sign the certification in the lower left corner of 
the form.	 ' 


The items Of costs are arranged in the order they appear 
In Article 6 (a)' of Form MF-200 (Revised February 1952),. 
however, this form is readily adaptable for use in reporting 
activities under other contract forms. 
- Under Item' (1) delete words "Short Form" 'if the contract 
is a sub-contract under Form MF-200; and delete word 
"Independent" if the contract reported is on. Form MF-200 
(A). Also, report work paid for on a unit basis under con-
tract Form MF-200 as though it were performed under an 
independent contract. 


Under Itern (2) include labor, supervisidn abd technical 
services incurred for the exploratory operations. ,, Do not 
include' labor, supervision and technical., services used, for, 
work performed under items (5) and (6)' 


Under Item '(3) include the 'casts 'of' 'material and supplies 
used in. the project other than that used under items (5) 
and (6). 


Under Item (4) appear the three types of operating equip-
ment expenditures, that is, rental, purchase and depreciatiOn, 
The expenditures made for renting equipment belonging toa


third party will be reported under "Rental". The , amount 
paid or duly obligated for payment for the purchase of equip-
ment will be reported . under "Purchase". The amount of 
expenditures due the Operator to 'reimburse him for deprecia-
tion,of equipment owned will be reported under "Deprecia-
tion". 


Item (5) comprises costs of labor, supeñjsiOn, technical 
service's, materials, etc., which are.used in the initial rehabili-, 
tation and repair of existing buildings, installations, , fixtures, 
and equipment. These costs, therefore, should not be reported 
under items .(2) and (3).. 	 ''	 '	 - 


Item (6) includes the labor, supervision, 'technical services, 
materials, etc., used in the installation or construction of new 
buildings, fixed improvements, etc., necessary for the project. 
These costs, therefore, 'should not be reported under items 
(2) and (3).	 , 


Item (7). covers miscellaneous types of expenditure such as 
payroll taxes, liability insurance, workmen's compensation 
insurance, repairs to equipment and sampling and analysis. 
Only that part of payroll taxes, liability insurance and 
workmen's compensation which are paid by thö operator 
should 'be reported under item (7). The share paid by 
the employee as a payroll deduction is to be included 
under item (2) as labor costs. 


Item (8) includes any unforeseen costs not included in the 
other seven categories. 


The original of Form MF-104 when submitted for reim-
bursable expenses incurred under cOntract Form MF-200' 
must be supported by original documentation or 'by certified 
copies of purchase orders, payrolls or transcripts of payrolls, 
unless such documentation has been waived by the Regional 
ExeCutive 'Officer., This certification 'may be stated thus, 
"Certified True Copy (or Transcript)", followed by appro-
priate signature. If the' Executive Officer 'of the Region 
determines that a contract under Form MF-200 should have 
an "on-site" audit, that is, a Government auditor' should 
make an audit of the Operator's books and records of account, 
the Operator need not support his monthly voucher with 
original or certified documents except in cases of eQuipment 
purchases whose individual costs exceed $50.00. In these 
cases the original or a certified copy of the purchase order or 
invoice should be attached to the Monthly Voucher. N. B.—
Only the original of Form MF-104 is required to be docu-
mented. , The four copies of Form MF-104 are not to be 
thus supported. '	 ,	 '	 , 


Form MF-1O4 subriitted for reimbursement under fixed 
price contracts on Form MF-200 (A), however, are not re-
quired to be supported by documentation of any kind. The 
Operator will submit his claim under item (1) of- Form 
MF-104 by deleting as stated above the word "Independent" 
and by showing the number of feet or other units immediately 
'after the ppropriate descriptive word, such as, drilling, bull-
dôzing crosscutting, drifting,' etc;, and 'giving the "Monthly 
Total" arhount due " Totals Previously Reported", and 
"Totals to Date"éolümnsihoüld also be filled in.'
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3 
Form 4FIO4A 


-'(Apr41952)
Budget Bureau No. 42-R1151.2 


UNITED STATES 
DEPARTMENT OF THE INT 


DEFENSE MINERALS EXPLORATION ADMI r ciiü ATIO?1 
SEI 18 


SS REPORTS 
D.M,E.A. 


Month of	 - 195..	 D ckeJ No. DMEA 4\.	 Contr 
Operator's Name SnonThi.verSchecii'e--orp------------—. 


Address


OPERATORS UNIT COST AND


gsin............... 


II	 'Ff18 I	 'J'	 I UNITS TO OPERATION	 UNIT	
M0NTa I MONTB	


COSTS TI) DATZ	 DATS


AuTHoRIZED BY C0NTaAcr 


UNIT CosTs ____________________ 


TO DATE
'I'Jnfts	 Unit Costs 


andor Drifting--------------------- - - - 
Crosscutting......................... 
— 


Long Hole DriI 
!team1ng & Casln


ng fi 
ft 


Drilling: Core'°---------------
---------Core	 55gg - ft - Core xxmbo.600 ft


32.60 


32.60 


..32.,6Q. 


5.00 


6.00 


.10.00.. 


iiiiiiiiiiIiiii,ii


14238.00 130 145,5142.20 i14or 
iiàtie--------ñiie------------II,0&1400----
none none none none 
none none 222.0 222 
none none 550. 250 


none 6,o80.00 1216 
450..... 


none none none none 
none-----------


-	 -------------


none------------2,700.00-----


------------20DQ0-------
2140 ..... none


none------------


none 31b.00 79-----------
none


----------- ---------


flOfl01 ------------------------], 182 .00-------197


3020 


3020 


.1Q013...


250


.2450... 


2Q... 


25W, 


.J414Q


....32.,6p 
3240......... 
3260---------


1.00......... 
2.20 
5.09......... 
6.oQ......... 
7.00......... 
3.00.......... 


____10.00---------
14.50......... 


____s0.00---------
6.QQ......... 


TOTAL DISTRIBUTED Cosvs	 171j061f 20
	 AUTHORIZED BY 


Operating Equipment Purchased......------------------------------------------------------------------
Initial Rehabilitation and Repairs-------------------------------------------------------------------
New Buildings, Improvements, eto---------JOfl----non---------J.L50..Q..0................................................ 


TOTAL COSTS-----------------------------14,23QQ-------------------71,,SU.2..0...............................................


1450.00... 


12g,i.36.cx. --


The undersigned company, and the'official executing this certification on its 
behalf, hereby certify that the information contained in this report is correct and 
complete to the jest of their knowledge and belief. 


Date .!Pit!..3----1958 	 Operator


Title SeC 


NOTE.—TItIe 18, U. S. Code (Cilmes), sectIon 1001, makes It a criminal offense to make a wllthzlly 
false statement or representation to any department or agcncy of the United States as to any matter within 
Its jurisdiction.


(Instructions on reverse) 


(For Gov..iiment use only) 


/q/ L
7 . ).	 //


REMARKS: 







.• 


INSTRUCTIONS 


Preparation of Form MP-104A—Operator's Unit Cost and Progress Report.—Applieable 
places on Form 104A should be filled in by th Operator. The purpose of this form is 
twofold as follows: (1) to furnish the supervising engineers and other administrators with 
statistical information necessary to better determine the progress of the project; and (2) to 
furnish more permanent information on mining costs for future use. The more important. 


•	 phases of operation on whiôh perrQanent. information is desired avè been outlined in the 
• form. There are blank lines, howev9r, for those unusual phases which may need to be 


reported for a particular project. It will be necessary for the Operator to distribute his 
costs among the applicable phases reported with the exception of three items the costs of 
which are net to be distributed by the Operator. These three items are: "Operating Equip-
ment Purchased", "Initial Rehabilitation and Repairs", and "New Buildings, Improve-
ments, etc.' The reason for not istrih3Jting these items on a mopthly basis is doubtless 
clear to the Operator, since such distribution might , well overstate the cost for any one 
month or priod short. of the entir contiact period. 


Form MF-104A has been designed to tie in with'Form MF-104 for both.monthly and 
cumulative costs. The "Total Costs" on Form 1'vIF-104A for each month should equal 
the monthlX "Total Costs" as rep9rted on Form MF-104. This is also true of the "Total 
Costs To Date". 


In preparing Form MF-104A, it will be necessary freuently to distribute certain. 
Oosts over a' number of items. Fo'r instance, supervisory and engineering costs may have 
to be distributed over several phass, such as, drifting, crosscutting, raising, etc., provided 
that these items were reported active for the month. Such distributions should be made 
on the basis of time spent on thevarious phases, on man days of labor charged to such 
phases, or on some other equitable basis. "Operating Equipment", "Initial Rehabilita-
tion and Repairs", and "New Buildings Improvements, etc.", will be distributed to the 
several phases of the project by the Washington Office of DMEA at the close of the project 
if determined necessary. The last two columns headed "Authorized by Contract" will be 
filled in by the Operator if such information is found in the contract. This information is 
usually a part of Exhibit "A" of the contract. A space for remarks has been provided for 


• '	 the use of the Operator to call attention to any unusual circumstances causing excessive or • .	 disproportionate unit costs.
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Work accomplished under contract # I D M-E-.786 during month of August, 


19S8.


Extended So S8° East drift 130 ft. thru blocky granite. Lamps 


occasional scheelite no corunercia1 ore. 


No sales, reciepts or production this month. 


- --.---.-. - -
	


e	 -'4&-


CAL ALE cot 
DMEA 


REVESEP 1 1







Form fi'-1O(Rev.)	 UNITEDSTATES	 yØ	 etTh,reau No. 42-R1036.5 
•	 DEPARTMENT OF THE INTERR	 '4 


DEFENSE MINERALS EXPLORATIQN.ADMINISTR'ATION 	 F-
OPERATOR'S MONTHLY REPORT AND'OUCHER


I. 


Month of	 95 i	 Docket-No. DMEA	 Contrac	 P7 
Operator's Name	 •.•----------------


Address IdAhO------------------------------------------------------------------
Contract Amount ; 	 Govemrnont Participation: i%	 Amount, 


I	 FOR OPERATOR'S USE 


ITEMS OF COSTS	
Monthly	 Totals Previously	 Totals To'Date 


Total	 Reported


FOR GOVERNMENT USE ONLY 


Approved	 Approved Totals - Approved Totals 
Monthly Total Previously Reported 	 To Date 


Contracts: 
Short Form j	 ... 


Drilling	 Long fbi.	 none	 222.00	 222.00 
Btilld	 .•; . ..	 .. . ; flOUC .	 .	 2400.00	 2400,0O 
Crosscutting------------------------ - 	 .. - :	 -	 -	 -.	 - - n.	 84	 t1o84,00 
Drifting	 8•00	 370415.20	 41304,20 


Tiitherin&	 none	 1162,00 
(2)	 Labor and. $ipervision: 	 .,	


•1	 -•	 .•	 .• -	 .	 •;:	 •:	 ..	 -. 


Labor


. -.---------r-c
IJo'1/t' 


tOô


(1) Independenti 	 .	 ......- ... 


YLOAVIL-----------------------------:----.-.----------------------•  


	


Techmcal Services	 400,00	 400,00	 , 
(3) Operating Mat'ls and Supplies 


	


9-2Q 3or flHlling nOn,	 60a0.0) 6O)0.O0	 g, ,'-o 


	


none	 2700.00 2700.00 
Pipe 


	


On & redrilhing none	 8,00	 o o	 t' 0 


	


eng & Oasin	 none	 D .00	 5O ,00	 ,-
(4) Operating Equipment 


Rental----------------------------------------------------------------


Dreciation--------------------•. - - 
(5) InitialRehabilitation and Repairs. 
(6) Newidgs., Improvements, eto 
(7) MiscellaneOus:	 •	 • -• 


Repairh to Equipment..---------
Sampling 'and Anaiyss --
Payroll Taxes--------------------
Liability Insurance.----------


(8) Contixgences (specify):


LLL--


TOTALS-------------------------------
	 - 65,uj,5u 


I certify that the above bill 18 correct and 3u$ ani that pa ment therefor ha not 
been received.	 •	 ...	 ... • .. • • • •	 .	 • 
Date	 198 Payee	 *tvr' $oieeiits Corp 


Per	 f ,t2TitIe	 & "Irees. 


WIvoucher is signed or receipted in the name of a company or corporation the name of the person writing 
the company or corporate name as well as the capacity in which be signs must appear For example John 
Doe Company, per John Smith, Secretary," or" Treasujër,"as the case may-be: 	 •	 -' 
- NOTE.—Title 18, U. S. Code (Crimes), sectIon 1001, makes its criminal offense to make a willfUlly 
false statement or representation to any department or agency of the United States as to any matter within its 
jurisdiction.


(Instructions on reverse) 


Purchase---------------------------------------------------------------


non.	 4o,00 


none	 316,0	 3] ,OQ


------------


iti-o 


:IL____	 7,L2L 


Pursuant. to, autiority vested in me, 1-certify 
that this account is correct and proper for pay-
ment 1n the amount of-.	 ::-.;.-


-	
- s.-24P---•	 - - 


Signature	 11: 


	


(Autborlz,fCertifying 	
) 7/ 


Date	 4I----1u. No.	 — 
(See other side) 







' 9.,	 It 


_____	
'-4 


	


•	
(Fo, Gov.rnment	


: 


CERTIFICATION BY GOVERNMENT REPRESENTATIVE: 


I certify that to the beat of my knowledge and belief the contractor submitting this voucher is operating a Defense. Mineral. 


Explorati9n Administrati9n project under 	 tract No.-2J?'... in accordance with the terms of the contract. 


Signature	 242tLe_)	 ----------- Title ?-_,------ Date -----------------


APPROVAl1 BY DMEA EXECUTIVE OFFICER OR ALTERNATE: 


Sgnature


	


	
/7 $f 


MONTHLY REPORT OF, OPERATOR 
.The ;Operator (Contractor,) ,,, of an exploration project is 


required to make montly, report to the Government 
through' the RegiOnal Executive' Officer. This report con-
siatsof. three partsas follows: 


('a) Form 'MF-1 04—Operator 's Monthly Report and 
Vouçher.—This form details expenditures and consti-
tutes a voucher for reimbursing the Operator for the 
Government's share of costs; 


(b) Form MF-1 04A—Operator '8 Unit Co8t and Prog-
.ress .Report.—This' is a s;tatistical report of expenditures 
which shows costs for the various types of operation; 
and 
' ' (c '. Narrative.—A coéise narrative description of 
progress made, results acdmplished, and any unusual 
difficulties encountered must be furnished as an attach-
ment to this Report and Voucher. Wherever possible, 
the narrative is to be illustrated with maps or sketches 
showing formations penetrated and location and assays 
of samples taken as well as advances in workings. In 
the case of diamond drilling or churn drilling, the loca-
tion and inclination of holes is to be shown on a map; 
logs andassays also are to be submitted. - 


The Monthly Report of Operator should be prepared in 
an original and four copies all of which must be sent to the 
Executive Officer of. the Region not later than the 15th of 
the month following. 


Preparation of Forrn,Mj-1O4—Operator'8 Monthly Report 
and Voi)cher.—All the applicable spaces in Form MF-104 
should be filled in by the Operator, and the Operator or his 
agent sh9uld sign the certification in the lower left corner of 
the' form. 


The items of costs are arranged in the order they appear 
in Article 6 (a) of Form MF-200 (Revised February 1952),. 
however, this form is readily adaptable for use in reporting 
activities under other contract forms. 


Under Item (1) delete words "Short Form", if the contract 
is a sub-contract under Form MF-200; and delete word 
"Independent" if the contract reported is on Form MF-200 
(A). Also, report work paid for on a unit basis under con-
tract Form MF-200 as though it were performed under an 
independent contract. 


Under Item' (2) Include labor, supervision and technical 
services incurred for the exploratory operations. Do- not 
include labor, supervision and technical, services used for. 
work performed un4er items (5) and (6). 


Under Item '(3) include the costs of material and supplies 
used in. the project other than that used under items (5) 
and (6). 


Under Item (4) appear the three types of operating Oquip-
ment expenditures, that is, rental, purchase and 'depreciation. 
The expenditures made for renting equipment belonging to a


third party will be reported under "Rental". The amount 
paid or duly obligated for payment for the purchase 'of equip-
ment will be reported 'under "Purchase". The amount 'of' 
expenditures due the Operator to reimburse him for deprecia-
tion of equipment owned will be reported under "Deprecia-
tion". 


Item (5) comprises costs of labor, supervisiOn," techniOal' 
services, materials, etc., which are used in the initial rehabili-
tation and repair of existing buildings, installations, fixtures 
and equipment. These costs, therefore, should not be reported 
underitems (2) and (3). 	 '	 ' • 


Item (6) inclUdes the labor, sUpervision, technical' services, 
materials, etc., used in the installation or construction of.new - 
buildings, fixed improvements, etc., necessary for the project. 
These costs, therefore, should not be reported under items 
(2) and (3). 


Item (7) covers miscellaneous types of expenditure such as 
• payroll taxes, liability insurance, workmen's compensation 
insurance, repairs to equipment and sampling' and analysis. 
Only that part of payroll taxes, liability insurance and 
workmen's compensation which are paid by the. operator 
should be reported , under item (7). The share paid by 
the employee as a payroll deduction is to be included 
under item (2) as labor costs. 	 . ' 


Item (8) includes any unforeseen costs not included in the 
other seven categories. 	 '	 . '	 • 


The original of Form MF-104 when submitted for reim-
bursable expenses incurred under contract Form MF-200 
'must be supported by original' documentation or by certified 
copies of purchase orders, payrolls or transcripts of payrolls, 
unless such documentation has been waived by the 'Regional 
Executive Officer., This certification' may be stated thus 
"Certified True Copy (or Transcript)", followed by appro-
priate signature. If the Executive Officer of' the Region 
determines that a contract under Form MF-200 should' have 
an "on-site" audit, that is, a Government auditor should 
make an audit of the Operator's books and records of account, 
the Operator need not support his monthly voucher with 
original or certified documents except in cases of equipment 
purchases whose individual costs exceed '$50.00.' 'In these 
cases the original or a certified copy of the purchase order or 
invoice should be attached to the Monthly Voucher. N. B.—
Only the original of Form MF-104 is required to be docu-
mented. , The four copies of Form MF-104 are not to be 
thus supported.	 "	 ' 


Form MF-104 subrntted for reimbursement under fixed 
price contracts on Form' MF-200 (A), however, , are not re-
quired to. be supported by documentation of any kind. The' 


,Operator will submit his claim under item (1) , of ,Form - 
MF-104 by deleting as stated above the word "Independent" 
and by showing the number of feet or other units immediately 
after the 'appropriate', descriptive word, such as, drilling, bull-


''do'zin,"brOsscutting',"dtifting; etc.,' and 'giving the" Monthly 
Total" amount due. 'Totals Previously Reported", and' ' 


"Totals to Date" columns should also be filled rn. ,, 	 • 
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OPERATION	 I 


Driftingafld.....O1'---------------------ft 


Raz)3ç!4ll St(ttOfl ft 
Sha8Ioi4Lt1rjW -f't 
Win QZi1% -------ft 


Crosscutting_-----------------------


ft.. 
ft 


Drilling: CoreQf20--------------


---tt 
str!!JdPi1ling. t 


----


---------


-ftTreLt1EOZiflg---------
Tes,jj 


________ ____ 
dt 


. ft


TOTAL DISTRIBUTED Co8T& 


Prm MF-104A 
(April 19)


UNITED STATES 
DEPARTMENT OF THE INT 


DEFENSE MINERALS EXPLORATION ADMI 


OPERATOR'S UNIT COST AND PRO 


Month of A.t4I---------1958 -..	 Docket No. DMEA %67V 
Operator's Name	 1tL!U' 


Address


Budget Bureau No. 42-R1151.2 


jIij


\ç\ 


SS REPORT 
)	 JJ -	 Q[ 


Costs Taza 
Mowru


UNITS Twa 
M0NTS 1)5Th TO	 AU


UiUTS TO 
DAm


UNiT Cose 
To DAm


AUTHORIZZD 
_______


BY CONTRACT ______________ 
'Unite Unit Costa 


-iL 32S0 32J0........ 
none


iQ------
none fl08.00 340 32.(50 3020 32,60 


nn /o 
------222 If 0 004-------i.00 


none non
222,00---------


) .00


2,CQ-------60-------


2O 2,20 


flfl------------


-4130k,20--------


.Oo
n)ne flQfl 2700.00 4,) 6.00 


7.00 


2.20 --------------
o 


v0
6.00 


rJLQne nfn.s nrte


-------


7.00 
none


2'0000 


a---------


i9 
240


--------.O0 250
240


,0o 
none none ]0,00 1000 


,i6,00-------79 
:n^^ne


none------


none


6.0O-------


------- O0.PO------- !O----------


-------


50.00 23------
6.no 


TOTAL	 COSTS 
AUTAORIZZD BY 


nirne 
---------


none-------182 AQO------44a------


CONTRACT


Operating Equipment Purchased.....-----
Initial Rehabilitation and Repaira...... 
New Buildings, Improvements, etc..... 


TOTAL CosT8... ....................


-


non ---------


1I TIIIIIIIII IIIIIIIIIIIIZIIIIIZIIIIIIIIIIIIIII 11111111 IIIIIIPIIIIII 


The undersigned company, and the'official executing this certification on its


	


REMARKS.	 ttile	 W3	 OIlY behalf, hereby certify that the information con t.ained in this report is correct and	 0 


complete to thejest f'their knowledge and belief.	 '	 -J' 


Date 144g.4Ji3O-----Operato 


5Eiei#4.i.or--L..LZèT1tl 	 JpR---


NOTE.—fltte 18, U. S. Code (Crhnes), aectlon 1001, make. Its criminal offense to makes wflltofly 
false statement or representation to any deportment or agcncy of the United States as to any matter within 
Its jurisdiction.	 -------


(Instructions on rever8e) 


(Fo, Government use only) 







0• 


INSTRUCTIONS 


Preparation of Form MF-104A--Operator's Unit Cost and Progre8s Report.—Applicable 
places on Form 104A should be filled in by the Operator. The purpose of thIs form is 
twofold as follows: (1) to furnish the supervising engineers and other administrators with 
statistical information necessary to better determine the progress of the project; and (2) to 
furnish more permanent information on mining costs for future use. The more important 
phases of operation on which permanent information is desired hve been outlined in the 
form. Ther&are blank lines, howevc, for those unusual phases which may need to be 
reported for a particular project. It will be necessary for the Operator to distribute his 
costs among the applicable phases reported with the exception of three items the costs of 
which are not to be distributed by the Operator. These three items are: "Operating Equip-
ment Purchased", "Initial Rehabilitation and Repairs", and "New Buildings, Improve-
-ments, etc." The reason for not distrjhuting these items on a. monthly basis is doubtless 
clear to the Operator, since such distribution might well overstate the cost for any one 
month or period short of the entire contract period. 
- Form MF-104A has been designed to tie in with Form MF--104 for both monthly and 
cumulative costs. The "Total Costs" on Form MF-104A for each month should equal 
the monthly "Total Costs" as reported on Form MF-104. This is also true of the "Total 
Costs To Date". 


In preparing Form MF-104A, it will be necessary frequently to distribute certain 
costs over a number of items. For instance, supervisory and engineering costs.may have 
to be distributed over several phases,'such as, drifting, crosscutting, raising, etc., provided 
that these items were 'reported active for the moith. Such distributions should be made 
on the basis of time spent on the various phases, on man days of labor charged to such 
phases, or on some other equitable basis. "Operating Equipment", "Initial Rehabilita-
•tion and Repairs", and "New Buildings Improvements, etc.", will be distributed to the 
several phases of the project by the Washington Office of -DMEA at the close of the project 
if deter,mined necessary. The last two columns headed "Authorized by Contract" will be 
filled in by the Operator if such information is found in the contract. -This information is 
usually a part of Exhibit "A" of the contract. A space for remarks has been provided for 
the use of the Operator to call attention to ny unusual circumstances causing excessive or 
disproportionate unit costs.


/
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S	 ••	 o 
Work aócompiiic u4r contract #fl)*E .786 dtuing month ot 


Jt4 r, 194.


t.et on So,	 Es4 drift thrt* grenit.. doisd 


piaie tiM copiel of' .cmposft, meps wtioh *how • progrsn made 


during the month, 


Ii. aáI Ot production this mouth,


E' ei







LI. S. (loverOtnent Mcenger Envelope 
Standard Form No. 65 (Rev. 1/46)


"
trse blocks consecutively, one at a time,. 
Void previous block. 


3. Write clearly. 


NAME OR TITLE OF PERSON. DEPARTMENT, ADDRESS, AND ROOM	 NAME OR TITLE OF PERSON, DEPARTMENT, ADDRESS, AND ROOM 


iL€42
::: 1w' :: 


RUN	 _ -_.__- _'_ RUN 


_ STOP STOP 


r)11 :'h'I RUN 4i	 . RUN 


J ' t\/ STOP	 • STOP 


::: ' ::: 


RUN 


•1 rwtf STOP 


;,.	 3I4gQ I RUN 
._


— _______ 


c^;;;:	 _ ,	 -	 -(	 4— '-u STOP STOP 


RUN I I	 - RUN 


A	 (.---z!"	 - _(	 IL,	 t.- 


V
_______________ 


__ STOP__— 


RUN RUN - 


STOP STOP 


RUN RUN 


-
!OP 


RUN


_______________


RUN 


. STOP STOP


4 surplus envelopes to	 Uoth. side 
ply room (or retssue, 


Use RUN and STOP only when messenger service betwiesi Governfl*nt buildings in Washington is required.
Your mail ruom has. RUN am! STOP information. 







1 /-	 .	


- 


RUN 


STOP 


RUN 


STOP 


RUN 


STOP 


RUN 


STOP 


;7'?t	
•_	 ' b V


RUN 


STOP 


fri /4i	 ';d. ; ,2	 / 
/


RUN 


STOP	 - 


,-,


/


ISTOP 


RUN 


RUN 


STOP 


RUN 


STOP 


RUN 


STOP


STOP 


RUN 


STOP


1 


RUN 


.


	


STOP 


O
RUN 


STOP 


---I—


_ 


RUN 


STOP 


RUN 


STOP


a-


.


RUN 


STOP


---I 


yp4d 
- /i 2r" - 


STOP 


(	
,,_,	 .j ,


RUN 
/_ /4 


STOP


U8e ethOfl 


NAME OR TITLE OF PERSON. DEPARTMENT, ADDRES.ArD ROM	 NA1t OS. 1RThZ OF FIRSON, DEPARTMENT. ADDRESS, AND ROOM 







FOR OPERATOR'S USE 


Monthly	 Totals Previously	 Totals To Date 
Total	 Reported


FOR GOVERNMENT USE ONLY 


Approved	 Approved Totals 
Monthly Total Previously Reported


ITEMS OF COSTS
Approved Totals 


To Date 


RECEIVED 
BLIRE 


P0	 4(Re•) 
JUL 7 1958	 UNITED STATE


	
Bureau No. 42-R1036.5 


_____	 DEPARTMENT OF THE I 


	


DEFENSE MINERALS EXPLORATION A
	


ISTRATION 


OPERATOR'S MONTHLY REPOR1 'ID 	 UIER 


Month of JU--- , 195.8	 Docket No. DMEA 
Operator's Name	 ---cheelet--orp--------------------


Address	 Salmon, Id----------------------


Contract Amount,	 Government Participation: 7%


t No.	 0786-
geton 


Amount, 6,82.00 


(1) Independent1
Contracts: 


Short Form
none


e
----------?22.Q---
--------?PP,PO


a.00---


none 


Drilling------------------------------


none ------------
--------


37O6.2O
1084,0----
7O—,20--


Bulldozing----------------------------
Crosscutting-------------------------


Timberin& n°
--Drifting------------------------------


------------------------


(2) Labor and Supervision:


11p84,00--


--- 
Supervision----------------------------
Labor------------------------------------


oo---o


(3) Operating Mat'ls. and Supplies: / (J) //3i 
Ibb	 -o / 
Pipe-----------------------------------------------


34OZ- SP 


Technical Services---------------------
----


---


cg-, e_ 
(4) Operating Equipment: 


Track-------------------------------------------------------


Rental----------------------------------------------------------------------------------


Depreciation---------------------------------------------------------------------------


(6) New Bldgs., Improvements, etc 


Purchase--------------------------------------------------------------------------------


- 


(7)	 Miscellaneous: 


(5) JnitialRehabilitationandRepairs------------------------------------------------------


Repairs to Equipment-------------------------------------------------------------------------
Sampling and Analysis-----------------------------------------------------------
PayrollTaxes------------------------------------------------------------------------------------------------------------------------------------


-•-----------


LiabilityInsurance-----------------------------------------------------------------------------------------------------------------------------


c_ef-c... 
-0 


jJ---- f2
 7g42 


_ ——OJ si-c' 


(8) Contingencies (specify): 


TOTALS-------------------------------


I certify that the above bill is correct and just Sand that payment therefor has not 
been re ived.	 - 
Dat(44 *pay


. 


Pursuant to authority vested in- me, I certify 
that this account is correct and proper for pay-
ment in the amount of: 


Title	 521LThT 
• \r1c4vouchcr is signed or receipted in the name of a company or corporation, the name of the person writing 


the fi1PanY or corporate name, as well as the ca_picity In which he signs, must appear. For example: "John 
Doe ('oinpany, per John Smith, Secretary," or "Treasurer," as the case may be. 


NOTE.—Title 18, U. S. Code (Crimes), section lOOt, makes It a crimInal offense to make a willfully 
fale statement or representation to any department or agency of the United States as to any matter within Its 
jurisdiction.


(Instructions on reverse)


Signature
(Authoetied Certiflfig Officer 


Date	 71Arou. No.	 ---
(See other side) 







.4 


(For Government use ànly) 


CERTIFICATION BY GOVERNMENT REPRESENTATIVE: 


I certify that to the beat of my knowledge and belief the contractor submitting this voucher is operating a Defense Minerals 


Exploration Administration project under Contr ct No. . 	 in accordance with t e terms of the ôontract. 


Signature 4LL	 L4-4-)	 Title	 LL.Dte,----- -771  


APPROVAL BY DMEA EXECUTIVE OFFICER OR ALTERNATE: 	 . 


Signature	 Title	 - Date 7Jiif 
MONTHLY REPORT 


T]eQperator (Contracko) of an exploration prpject is 
required to make a monthly ''report to the Government.' 
through the Regional Executive Officer. This report con-
sists of three parts s follo'cs: 


(a) Form MF1O4-Operator's Monthly Rep'oii nd 
Voucher.—This form details expenditures and, consti-
tutes a voucher for reimbursing the Operator for the 
Government's share of costs; 


(b) Form MF-104A—Operator's Unit Cost and Frog-
.ress Report.—'Fjiis is a statistical repOrt of expenditures 
which shows costs for the various types of operation; 
and


OF OPERATOR 
third party will be reported under "Rental". The amount 
-paid or duly obligated for payment for the purchase of equip-
ment 'will be reported under "Purchase". The amount of 
expe1pditures due the Operator to reimburse him for deprecia-. 
tion of equipment owned will be reported under ",Deprecia-. 
tion". 


Item (5) comprises costs of labor, supervision, technical 
services, materials, etc., which are used in the initial rehabili-
tation and repair of existing buildings, installations, fixtures, 
and equipment: These costs, therefore, should not be reported 
under items (2) and (3). 


Item (6) includes the labor, supervision, technical services, 
materials, etc., used in the installation or construction of new 
buildings, fixed improvements, etc., necessary for the project. 
These costs, therefore, should not be reporte4 under itern 
(2)and (3).	 ' 


Item (7) covers miscellaneous types of expenditure such as 
payroll taxes, liability insurance, workmen's compensation 
insurance, repairs to equipment and sampling and analysis. 
Only that part of payroll taxes, liability insurance and 
workmen's compensation which are paid by the operator 
should be reported under item (7). The share paid by 
the employee as a payroll deduction is to be included 
under item (2) as labor costs. 


Item (8) includes any unforeseen costs not included in the 
other seven categories. 


The original of Form MF-104 when submitted for reim-
bursable expenses incurred under contract Form MF-200 
must be supported by original, documentation or by certified 
copies of purchase orders, payrolls or transcripts of payrolls, 
unless such documentation has been . waived by the Regional 
Executive Officer. This certification may be stated thus,, 
"Certified True Copy (or Transcript)", followed by appro-
priate signature. If the Executive Officer of the Region 
determines that a contract under Form MF-200 should have 
an "on-site" audit, that is, a Government auditor should 
make an audit of the Operator's books and records of account, 
the Operator need not support his monthly voucher with 
original or certified documents except in cases of equipment 
purchases whose individual costs exceed $50.00. In these 
cases the original or a certified copy of the purchase order or 
invoipe should be attached to the Monthly Voucher. N. B.—
Only the original of Form MF-104 is required to be docu-
mented. The four copies of Form MF-104 are not to be 
thus supported. 


Form MF-104 submitted for reimbursement under fixed 
price contracts on Form MF-200 (A),. however, are not re-
quired to be supported by documentation of any kind. The 
Operator will submit his claim under item, (1) of Form 
MF-104 by deleting as stated above the word "Independent" 
and by showing the number of feet or other units immediately 
after the appropriate descriptive word, such as, drilling, bull-
dozing, crosscutting, drifting, etc., and giving the "Monthly 
Total" amount .due. "Totals Previously Reported", and 
"Totals to Date" columns should also be filled in. 


- (c) Narrative.—A cbricis narrati've descriptiOn of 
, progres made,results, accomplished 'apd any unusual 
difficulties encountered must be furnished as an attach-
ment to this Report and Voucher. Wherever possible, 
the narrative is to be illustrated with maps or sketches 
showing formations penetrated and location and assays 
of samples taken as well as advances in workings. In 
the case of diamond drilling or churn drilling, the loca-
tion and inclination of. holes is to be shown on a map; 
logs and assays also are to be submitted. 


The Monthly Report of Operator should be prepared in 
an original and four copies all of which must be sent to the 
Executive Officer of the Region not later than the 15th of 
the month following. 


Preparation of Form MF-1Q4—Operator's Monthly Report 
and Vouehr.—Al1 the applic'able spaces in Form MF-104 
should be filled in by the Operator, and the Operator or his 
agent should sign the certification in the lower left corner of 
the form.	 .	 .	 .	 . 


The items of costs are arranged in the order they 'appear 
in Article 6 (a) of Form. MF-200 (Revised February 1952), 
however, this form is readily adaptable for use in reporting 
activities under other contract forms. 


Under Item (1) delete words "Short Form" if the contract 
is a sub-contract under Form MF-200; and delete word 
"Independent" if the contract reported is on Form MF-200 
(A). Also, report work paid for on a unit basis under con-
tract Form MF-200 as though it were performed under an 
independe'nt contract. 


Under Item (2) include labor, supervision and technical 
services incurred for the exploratory operations. Do not 
include labor, supervision and technical services used for 
work performed un4er items (5) and (6). 


Under Item (3) include the costs of material and supplies 
used in the project other than that used under items (5) 
and (6). 


Under Item (4) appear the three types of operating equip-
ment expenditures, that is, rental, purchase and depreciation. 
The expenditures made for renting equipment belonging to a
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p.	 .	


0	


\ I.I1 
•	 Bbrm MF-104A	 .	 ,1 \ Budget Bwoeau No.	 1151 • 2 


(April1952)	 • 


. .	 /( 
UNITEDSTATES)/ •1(	 \ 


DEPARTMENT OF THE •	 . 
DEFENSE MINERALS EXPLORATION 4DMINISTATIpN 


• 	 . 	


0 	


. 	 L 


OPERATOR'S UNIT COST AND PROGRESS REPOR1H1 


Month o' ..ATL1---------195.	 Docket No. DMEA	 tJ --JI Contract No.	 M'&.7B6 
Operator's Name---------------------------------------------Minerals	 --------------


Address	 Samon4dah -------------------------------------------------------------------------------------------


AUTHORIZED BY CONTRACT Coats Pats UNITS Pats 	 Ulotns TO UNIT Coals ____________________________ MONTH	 MONTH	 DAm	 TO DAm


	


Units	 Unit Costa 


Drifting an4-4x 
Crosscutting..._--------------------____ 


-----------
Sh 4g1e41 ng-


----
Drilling: Cor,v2O -------------


Corec,aAjctr.------------


1 tJ L3.ngr .3SOC--


TesEXAaaa4ng----------
Ro 1j&.fleo1iI


hr


et_d.a? 


ea.--


-none----
16.,Oc


...--IOO.O(


ro 
--4. 


2---
¶1l(i-rkg--------------------ft----nond


--


--non


TOTAL DISTRIBUTED COST&.II43],.OQ.I -------------


1O66.2G -4i7 
340


ao-- z.6O--------
326O--------


--none-----------non --a,6G 32.60--------
222---------i-.OG-- ---i	 ----1O0--------


2.2Q 
1-16-------- .00- -a4O---- oo--------


270G.00---
non


7-C----


--


7-.0O--------
00-- 9-


300----
2Q 0---------


6oao.oG---


none-------


24Q0-,00


6oG-------


24G


---- 


52-.0
----2MG--------


-


1G8G--------
400 2G-- --4-	 --------


---6--.o
---- 83----- ----


1-3---------
---------


0-OO-------------


--


-0O----------
1182 497-6.00---------- 6.00--------440----


•	 0 TOTAL	 COSTS AUTRORIZZD BY CONTRACT 


none
none--


---none-------


non. 


--------
---flon	 --------


ntflo--- --fl0fl4--
---none-------


35O.OQ------ -
-12OOOO-------200---


Operating Equipment Purchase&_ 
Initial Rehabilitation and Repairs 
New Buildings, Improvements, etc---------on ----------- -none ----4D,00------------------------------------------------k,00 


TOTALCosTs------------------------------33..Xk-------------------63,30i.2O-----------------------------------------------


	


The undersigned company, and theofficial executing this certification on its 	 •	 0	 • 
behalf, hereby certify that the information con tained in this ieport is correct and REMARKS------W	 iaEjUtd.-OUr 
complete to the Jest of their knowledge and belief. 	 r


appJove&tota18.4o4a*,e-,-----------------


Date--------------operator$iV$Ohee1itQ....QQip. 


Title	 Tta	 ........... 


—k NOTE.—Tltle 18. U. S. Code (Crimes), sectIon 1001, makes Ita criminal offense to make a wfllfafly 
false statement or representation to any departoient or agcncy of the United States as to any matter within 
Its JurisdIction.


(Instructions on reveràe) 


(For Government use only) 


'V	 47t, 7/7/ 







o	 . 


INSTRUCTIONS 


Preparation of Form MF-104A—Opera gor's Unit Cost and Progress Report.—'Aplicable 
places on Form 104A should be filled in by the Operator. The purpose of 5 this' form is 


• twofold as follows: (1) to furnish the supervising engineers and other administrators with 
statistical information necessary to better determine the progress of the project; and (2) to 
furnish more permanent information on mining costs for future use. The more important 
phases of operation on which permanent information is desired have been putlined in the •	 form. Thereare blank lines, however, for those unusual phases which 'may need to be 
reported foç a particular project. It . will be necessary for the Operator to distribute his • *	


* costs amon,gthe applicable phases reported with the exception of three items the costs of 
which are n6t to be distributed by the. Operator. These three items are: "OperatingEquip- 	 . . 
ment Purch'ased", "Initial Rehabilfiation and Repairs", and "New Buildings, Improve-
ments, etc.' The reason for not ditrihuting these items on a monthly basis is doubtless 
clear to the. Operator, since such dietribution might well overstate the cost for any one 
month or pe,riod short. of the entire contract period. 


Form MF-104A has been designed to tie in with Form MF-•104 for both monthly and" 
cumulative costs. The 'Total Costs" on Form MF-104A for each month should equal 
the monthiy "Total Costs" as reported on Form MF-104. This is also true of the "Total 
,sts To Pate".	 .	


5• 


In .prépring Form MF-104.A, it will be necessary frequEntly to distribute .certain. 
costs over a ,number of items. Fpr instance, supervisory and engineering costs may have 
to be distributed over several phses, such as, drifting, crosscutting, raising, etc., provided. 
thatthese items were ieported active for the month. Such distributions should be made 
on the basis of time spent on the various phases, on man days of labor charged to such 
phases, or on some other equitable basi's. "Operating Equipmnt", "Initial Rehabilita-
tion and Repairs", and "New Buildings Improvements, etc.", will be distributed to the 
several phases of the project by the Washington Office of DMEA at the close of the project 
if determined necessary. The last two columns headed "Authorized by Contract" will be 
filled in by the Operator if such information is found in the contract. This information is 
usually a part of Exhibit "A" of the contract. A space for remarks has been provided for 
the use of the Operator to call attention to any unusual circumstances causing excessive or 


•	 disproportionate unit costs. 	 .	 S
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Work accoripliebed under D. M. E. A. contract No. IDM*E$786 4uring month 


of June, 1956.	 Drilled hole No. 7 as located by D. M. E. A. This hole 


corresponds to contract hole No. 1 phase 1 paragraph 5 . See enclosed drill 


log by Frank Taft, engineer. Drilled hole No. 8 as located by D. M. E.. A. 


This hole corresponds to contract hole No. 2, phase 1, paragraph 5 . See enclosed 


drill log by Engineer Frank Taft. No ore apparrent in either hole. 


Enclosed please find assay returns on presioua drilling arid óross section 


maps of hole No. 8. If possible after printing. Cleae return cross section 


map.


The math adit was enlarged all the way to the face during the month. New 


air and water lines were, installed. Ventilation pipe and fan wore installed. 


A survey giving directions of cross cut extension was ran and work on cross 


cut 3. 58° E. started July let, as per authorization by letter from D. M. E. A. 


on June 18, 1958. 


No production, sales or income this month


C4
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DIAMOND DRILL CORE LOG 


C OMPANY SAU0N RIVER SCRELITE 


MINE_!gstAn	 LOCATION C1aton, Idaho 


DRILL HOLE NO._I 	 TOTAL DEPTH_11 6	 LEvEL.surfaee 


COORDINATE N-S N 10150	 E- W E9965 


ELEVATION_6969 	 BEARING	 ESt	 DIP	 32 


DATE_ fle 16, 1958	 LOGGED BY_ . Taft LOlutta 


From To _____	 ASSAY	 •. .. REMARKS 
core 


recovar _______ 


0


_____ 


12


______ 


______


_____ 


_____


______ 


______ _______


___________________________________________ 


Overburden., 


12 20 ______ _____ _____ _______ BOulders & overburden 


20 27 Oo e ______ 8o Granite 


2 42 _____ _____ _____ '	 95 fine grain erihnxy dyke 


42 91 ______ _____ _____ 100 (njt 


91 93 ft
"' Q.tz. & tranito 


93 U6 ______ ______ ______ 95' Granite. 


_______ ______ ______ ______ ______ _______ $topped this hole d.ue	 to all the granite 


and moved to hole	 about 70 feet	 outb
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DIAMOND DRILL CORE LOG 


COMPANY $AI° RXVER SCUELIT 


MINE_Tuflg3tefl flm	 LOCATIONCOfl_IdetO 


DRILL HOLE NO._8 	 TOTAL DEPTH 450	 LEVELaoe 


COORDINATE N-S N io,oBo	 E-W.E 9,955 


ELEVATION_696 	 BEARINGe	 DIP Minus 32 


DATE_
3e 3 ,0, 1958	 LOGGED BY F. att & 3.. Clutis 


From To _____ ASSAY REMARKS 


1.


_____ 


CO1'e 
3OOVey 


0 
8


8 
21 BX Cor _____ ______ 95


Overburden 
aartzite with a few specks of sheelite at 7&9 


21 
85


85 
86 " _____ _____


100 
______


Maøsive granite 
Ci'anite,with aome rose Øtz. 


6 
100


109 
1 AX Cor n Massive granite with 1are biotite orjs. '	 n	 ii	 ft	 ii	 '	 ft 


158 
1'74


174 
229 ______ _____ " ':95


flue grained	 poz'tphory dyke 
Massto granite with irge biotite ci'. 


29 
233 '


233 
243


" 100 
"


Lgt.qLtz. with granite 
ve granite 


243 
245 .


245 
2


" 
" ____ ____ _____


Quartz, granite & 1ns. 


Granite	 '' 
264 
265


265 
283 _______ ______ ______ _______


'	 fine grain biotitè 
Granite ooarse 


283 
284


284 
289


" 
______ ______ ______


C) 
75


Bdiybkn granite 
u. fine grains granite 


29 


305
305 
334 ______ ______ ______


40 
15


Bdly b	 grainte Lin.	 nns. 
ai	 granite	 , 


334 
335


333 
314 _______ ______ ______


20' 
55


Vry, b&1t. bbi. granite (fault ,0 gala water/ith 
Bdly bkn. granite' 


374 
379


379 
405 I' ______ ______


20 
35


V7 billy bkn granite 
ft	 " 


405 


410


410 


'.411 ______ ______ _____


20 


100


ft 


granite aoiae lime 


4i1 


'436


436 


450 "


' SQ 


20


Bdly. bkn. granite 


Vry. bd1r. bkfl. granite 


________________
A
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'jrc -------


P	 -104 (Rev.)	 UNITED STATES 
DEPARTMENT OF THE INTERI 


-	 DEFENSE MINERALS EXPLORATION ADMINISTI 


OPERATOR'S MONTHLY REPORT AND 


Month of J7---------------------, 195:..8.; 	 Docket No. DMEA .....,3667 
Operator's Name	 3nI.Qn River acheelitft Qar. 


Address 
Contract Amount, s l29. 6..PQ---.	 Government Participation: ...7% 


FOR OPERATOR'S USE


'áiget )3	 No. 42-R 1036.5 


kETJ 


HER


r	 . --..Idm'sE486-----





Minerals 1flg8ten 


Amount, $96,8Z..00------ -


FOR GOVERNMENT USE ONLY 


ITEMS OF COSTS	
Monthly	 Totals Previously 	 Totals To Date 


Total	 Reported
Approved	 Approved Totals	 Approved. Totals 


	


Monthly Total Previously Reported	 To Date 


(1) Independent1 Contracts: 
Short Form J 


• . -----22Z.00-22&.00-
24f000O .2,400.OD 


Crosscutting i1,o8k..00 ii3O8.00 
37Q66.20 37O6&.2b. 


1Ione------
Bulldozing-----------------------------------


•	 Drifting------------------------------------


(2) Labor and Supervision: 
-----------------------


-Labor --------------------------------------


150.00----


0-20 T*LØÔradr .Ufln€ . ,.QQQ.QQ AO7.00 


Technical Services--------------------


____ 936QQ fl4.Q0 I,71O.Oa: 


Supervision------------------------------------
______ 


T


400.00---


O fl!fl& - redrin


•7.O0-----


Iox	 ----------
-----


00QQ 
realning& asing


----------------------------------------------------


-----


-----
42LQQ


---


---- -------
(4) Operating Equipment:


121.00----------


Rental.......................................................... 


Depreciation 
(5) Initial Rehabilitation asia Repairs. 
(6) New Bldgs., Iniprovèments,eto 


Purchase----------------------------------------------------------


4o..o> ------ - 4000 
•	 ,(7).Miscellaneous: 


Repairs to Equipment---------------------------------------------------
Sampling and Analysis----------------
Payroll Taxes-------------------------------------------------------------------------------------------
Liability Insurance.................................................................................


(8) Contingencies (specify): 	 I	 .	 I


TOTALS	 262QQ -	 If7OO 3,5 
I certify that the above bill is correct and just sand that payment therefor has not 


been received.	 .	 . 
Date iX5LJ.958*Payee ...$t-


Title	 LTafl 
'Wtr '̂voucher is signed or receipted In the name of a àompany or corporation, the name of the person writIng 


the company or corporate name, as well as the cpacIty In whIch he signs, must appear. For example: '!John 
Doe_Company, per John Smith, Secretary," or "Treasurer," as the ease may be... 


—b. NOTE.—TItIe 18, U S. Code (Crimes), section 1001, makes it* criminal offense to make a willihily 
false statement or. representation to any department or agency of the United tatea as to any matter within Its 
jurIsdIction.


(Instructions on reverse)


Pursuant to authority vested in me, I certify 
that this account is correct and proper for pay-. 
ment in the amount of: 


• 	


• 


Signature L,,'-xa---e,ç 
•	 (AuthorIze4ertify	 in ) 


Date ØL . No. 
(See ot er aide) 







.	
,F 


(For Govsvnmsnt vu only) 


CERTIFICATION BY GOVERNMENT REPBE8ENTATIVE 	 ..	 0 


I certify that to the best of my knowledge and belief the contractor submitting this voucher is operating a Defense Minerals 


Exploration Administration project under Contract No2	 ----in accordance with t e terms of the contract. 


Signature	
0 	


Title---Date 


APPROVAL BY DME Exxcuviv OFFI(R on ALTERNATE:	
0 6" - 


Signature	 Title	 Date 


(ONTHLY REPORT OF OPEF&TOR ,
TJie Operator	 Cpntract9r) of an exploration .	 roject is third party, will be reported under "Rental". ' The amount 


S re4uired to make a monthly report to the Government paid or duly obligated for payment for the purchase of equip-
S through the Regional Executive Officer.	 This report con- U ment will be reported under "Purchase".	 The amount of. 
.sists of three partsas follw:	 .	


0 	 • •


expenditures due the Operator to reimbursehim for deprecia--	
0 	 . 	 , tion of equipment owned will be reported under " Deprecia-


S	 • 	 (a) Fornv MF-104---Operator s Monthly Report and tjon".	 S	 : 


: Voucher.—This form details expenditures anl conti- 0 	 0 


. 0	
tutes a voucher for reimbursing the Operator for the 


• Government's
Item (5) comprises costs. of labor, supervision, technical 


in the initial rehabili-services, materials, etc., which are used share of costs; 
0


0 	 • 	
0 	 • 


- 	 (b) Form MF-104A—Operator's Unit Cost and Frog-
tation and repair of existing buildings installations fixtures 
and equipment. These costs therefore should not be reported 


0 	


! . 	


Report.—This is a statistical repqrt of expenditures 
S	 . which shows costs for the various types of operation; 	 .


under items (2) and (3).:	 0 


0	 . 	 S	


0 


, 0 and	 0
0	 Item (6) includes the labor, supervisipn, .teciiOairvices, . S 


1'
(c) Narrative —A	 concise	 narrative	 descrLption , of


materials, etc	 used in the installation or construction of new 
buildings fixed improvements etc , necessary for the project 


.5 0 progress made, results accomplished	 and any unusual These costs theref9re should not be. :reported Under items 
difficulties encountered must be furnished as ah attach-	 . ()	 and	 (3).	


0	 .. ...... 


ment to this Report and Voucher.	 Wherever possible,	 • : 
0 


the narrative is to be illustrated with maps or sketches
0	 0	 • 


Item (7) covQrs miscellaneous types of expenditure such as 
showing formations penetrated and location and assays payroll taxes, liability insurance, workmen's compensation 


0 	 of samples taken as well as advances in workings. 	 •In insurance, repairs to equipment' and sampling and analysis. 
the case of diamond drilling or churn drilling, the loca- Only that 'part of payroll taxes, .liability insurance. and 
tion and inclination of holes is to be shown oti a map; Workmen's compensation which are paid by the operator 
logs and asays also are to be submitted. 	 . should be reported under item (7). . The share paid by 


the employee as a payroll deduction is to be included 
The Monthly Report of Operator should be prepared jn under item (2) as labor costs.	


0 , 


an original and four copies all of which must be sent to the 
Executive Officer of the Region not later than the 15th of Item (8) includes any unforeseen costs not included in the 
the month following.	 i	 0 	


0 	


0


other'stven cateôries.	 0 


Prepaç,atson of Form MF-104—Operator's Monthly Report 
in Form.


The original of Form MF-104 when submitted for reim 
'	 b.ursable	 incurred	 Form MF-200 and• Vo'ücher.—All tile applicable spaces	 MF-104 expenses	 under 1 coira,çt 


should, be filled in by the Operator, and. the Operator or his must be supported by original documentation or by cçrtified 
agent should sign the certification in the lower left corner of 


.	 '
copies of purchase orders, payrolls or transcripts' 'of payrolls, ' 


documentation has been	 the Regional unless such	 .,	 ,aAv.ed:by . the form. 


The items	 are arranged in the order they appear of costs
Executive Officer.	 'This certification• may be stated thus, 


True Cony (or	 appro-
in Article 6 (a)	 Form MF-200 (Revised February 1952),. of


"Certified	 Transcript)':'' 'folloWed 'by 
If	 Region priate signature.	 the Executive Officer of the 


however,, this form is .readily adaptable for use in reporting determines that a contract under Form MF-200 should have 
activities under othercontract forms. 	 '	 ' an "on-site" audit, that is, a Government auditor should 


make an audit of the Operator's books and records of account, 
Under Item (1) delete words "Short Form" if the contract the Operator need not support his monthly voucher with 


is a sub-contract under 0 Form MF-200; and delete word	 . original or certified documents except in cases of eauipment 
"Independent" if	 is	 F9rm MF200 the contract reported	 on purchases whose individual costs exceed $50.00. 	 lEn these 
(A).	 Also, report work paid for on a unit basis under con- 
tract Form MF-200 as though it were performed under an


cases the original or a certified cony of the nurchase Order or 
invoice should be attached to the Monthly Voucher. N. B.—


independent	 contract.	 ,	 . Only the original of Form MF-104 is required 'to be docu-
mented.	 The four copies of Form MF-104 are not to be 


Under Item (2) include labor, supervision' and technical , thus supported.	 0''S .	 0	 ' 
services incurred for the exploratory operations. 	 Do' not ' '	 '	 0	 ,	 '	 ' , 
include labor,' supervision and technical services used for' 'Form' MF-104 sibmitted for reimbursement under fixed 
work performed under items (5) and (6)'. price contracts on Form .MF-200 ' (A), however, are not re-0	 0,	 ,	 '	 ,' quired to be supported by documentation of any kind.. The 


item	 Form Under Item (3) . include	 costs of material and supplies . ,the Operator will submit his. claim under	 (1)	 of 
use& in the project other 'than' that used under itens (5) MF-104 by deleting as stated above the word "Independent" 
and (6).'	 .	 ,	 0	 '	 '	 ' and by showing the number of feet or other units immediately 


after the appropriate descriptive word, such as, drilling, bull-
'appear Under Item (4)	 the three types of operating equip-


'
drifting,	 the "Monthly ,o dozin, crosscutting, 	 etc., and giving 


ment expenditures, that is, rental, purchase and depreciation. Total 'amount., due.	 "Totals Previously Reported", and 
The expenditures made for renting equipment belonging to ,a ., "Totals to Date". columns should also be fifled in.' 
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II COSTS Twa I UNITS Tffla II	 I UNITS TO OPERATION	 UNIT II Movu	 Mowrs	 Coors To DAm	 DAYS, 


Drifting


di'.11 etatione


ft. 
ft,. 
ft. 


nzJio1!--- 
---


ft. 
----ng eaøin ft. 


Croaacuttlng_---------------------


Drilling: Cor?S°----------
Core	 1IL25f5QO--------
___ 


_____ 


&_Ae.yiig 
87O!	 !°geölogia


eaob 
d'er 


er	 g ft.


TOTAL DISTRIBUTED Cosr&......


None None 
-------37,066.20 1157 -ir


None----------e 


121.00 
--


5 p50.00 250 
1075.00 21.


-;o0-- ----


a---4,075.00----


None None None None 
30GO 1O 30O'00 -"i0O" 


?c O- ----


a'o None-----
Nie----- 79.... 


-----
None------ 4a;o----


6.Oo-----


I97 NoTnö------


2,582.0


None------Zt82.00-----


9,455.2Q


rmMP-1OA	 Budget Bweau No. 42-R11SI.2 
(AprUp62)


UNITED STATES 
DEPARTMENT OF THE I 


	


DEFENSE MINERALS EXPLORATION ADMI 	 T Mc) 


	


OPERATOR'S UNIT COST AND PRO	 RP9kI&' 


Month of .JY----------195..!..	 Docket No. DMEA ....7 	 Co	 . 
Operator's Name -- Salmon River $oheeliteQorp.---------------------atn 


Address---------------------------------------------------------------


Aue.oaIzsD BY CONTRACT 
UNIT COSTS _______ ___________ 


TO DAYS
'Jnfta Unit Costa 


32.60 3020 32.60 
3^6o------


--------
32.60 


60
look----.00 


32.6o---
z.00---
2.20-----250----


2450----
2.20 


.00 
6;oo 


7.00 T.00 
3.T00-------- 3.00 


xo;oo 


'T300----
250----
^4o----


4.50 280----
50;00 50.00--------


6;ocr"
25----


44o----6;oo


TOTAL Cose 
AUTTIORIZED BY 
CONTRAcT 


Operating Equipment Purchased.._ 
Initial Rehabilitation and Repairs....-----------------
New Buildings, Improvementa, etc--------NOfle 	 ------None------450.00--------------------------------------------------4o.00 


TOTAL CosTs	 2582.00	 59t905s20 _____	 129,136.00 


The undersigned company, and thevofficial executing this certification on its 
behalf, hereby certify that the information oon.ained in this report is correct and 
complete to the J)e8t of their knowledge and belief. 


Date	 ---	 9 8 Operator !41h1—n Rivei' 


------------Titlo 


) NOTE.—TItI. 18, U. S. Code (Crime.), sectIon 1001, make. It acilmhial offense to make a wiIIfl,fly 
thee statement or representation to any department or agcncy of the United States as to any matter within 
Its jurisdiction.


(Instructions on reverse) 


- / ô - .sf	 (For Government . only) 


^).	 -J


REMARKS Our totals to date 
oorreoio----óö1i41h.............. 


inAflI"iöi'Iöäèe 
................... 







o 


INSTRUCTIONS	 ' 
Preparation of Form MF-104A--Operator's Unit Cost and Progress Report.—Applicable 


places on Form 104A should be filled in by the Operator. The purpose of this form is 
twofold as follows: (1) to furnish the supervising engineers and other administrators with 
statistical information necessary to better determine the jrogress of the project; and (2) to 
furnish more permanent information on mining costs for future use. The more important 
phases of operation on which permnent information is desired 'have been Qutlined in the 
form. ' There are blank lines, however, for those unusual phases which my need to be 
reported foF a particular project It will be necessary for the Operator to distribute his 
costs among the applicable phases reported with the exception of three items the costs of 
which ale apt to be distributed by the Operator.. These three items are: "Operating Equip- 	 : ment Purchased , 'Initial Rehabilitation and Repairs and ew Buildings Improve 
ments etc' The reason for not distributing tJ)ee items on a monthly basjs is doubtless 
clear to th Opertor,since such distribution might well overstate the cost for any ,one 
month or period short of the entire kntrat period. "	 .	 . ••' , 


Form MF-104A has been designed to tie in sith Form MF 104 for both monthly and 
cumulative 'costs. The "Total Costs" on Form MF-104A for each month S should equal	 .. - 
the monthly ' Total Costs a reported on Form MF-104 This is also trueof the "Total 
Costs To Date".	 .	 .	 '	 . ' 


In preparing Form MF-104&, it will be necessary frequeptly to distribute certain 
costs over a number of: itetns. For instance, supelvisory and engineering costs . may have 	 .	 . - 
to be distriliuted over several phasei, such' as, drifting, crosscutting, raising, 'etc., provided 
that these items were reported active for the month.. Such distributions should be made 
on the basis of time spent on the iariou& plases, on man days ' of labor charged to such 
phases, or on some other equitable basis Operating Equipment Initial Rehahilita 
tion aiid Repairs", and "New Buildings Improvements, etc.", will be distributed to the 
several phases of the project by the Washington Office of DMEA at the close of the project 
if determined necessary. The last two columns headed "Authorized by Contract" will be 
filled in by the Operator if such information is found in the contract. This information is 
usually a part of Exhibit "A"of the contract. A space for remarks has been provided for 
the use of the Operator to call attention to any unusual circumstances causing excessive or 
disproportionate unit costs. 	 S 
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•	 Work Accomplished under Contract Idtn-E"786 airing 
Month of May 1958 


Continued holi #4A from 79 ft. to 5ft. Enclosed drill log shows that 
this hole was in granite. After running a surface survey determining 
approximaO location of the end. of this bole, we concluded that a surface 
hole from the draw on the opposite aide of the granite would be more 
beneficial and cheaper than to f\.trther extend this hole. Discontinued at 
this point which was considerable beyond our intended destination. 


Drilled hole #5 as per DMEA location to a depth of 292 ft. Encountered 
favorable struóture, but any commercial ore doubtftl. Drill log and section 


map enclosed. 


Drilled hole #6 approximately half way between hole #1 and hole #5. Encountered 
favorable structure and apparently considerable commercial ore. See enclosed 
drill log and section map. Samples from the probable or.e zpnes in these holes 
have been submitted for assay, but no returns as yet. 


In as much as the amount of drilling accomplished far exceeds the amount 
allowed under Phase II of Contract #Idm-E-766, we are sending in our voucher 
for only so much as remains allowable under the Contract. 


The road was graded and repaired where washed., out by high water. 


The compressor house started last month is nearly completed. 


The enlarging of the main crosscut was continued and is nearing completion. 


More supplies and equipment were moved onto the property during the month. 


No sales or receipts from ore during the month. 


A transit survey was run to locate the back drill holes NQ.s 5 and 6, and 
also to tie in diamond drill holes #1 and 2. 


If possible, after printing, ' please return section maps as we do not have 
access to printing facilities.


Salmon River Sobeelite Corp. 


XE	 June 5, 1958	 xues E. Olutio, Sec. & Treaa.
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DIAMOND DRILL CORE LOG 


COMPANY $al*on River Sobeelite 


MINE_ mgstefl Thn	 LOCATION Clayton, Idaho 


DRILL HOLE NO._4A COntintTAL DEPTH_525	 LEvEL8uacg 


COORDINATE N-S N	 E- W E 9995 


ELEVATION	 6976	 BEARING S63	 DIP D1U _
40 


DATE May_15,_1958	 LOGGED BY '8(tClUtiS


From 


________


To 


______


_____ ASSAY REMARKS _____ 
P83nt 


recovery 


79 £02


______ 


AX_Core


______ 


______


______ 


______ 50


____________________________________________ 


n.grani)e 


402 4O "_ft ______ ______ 25 TantinegrainMicas5OUagranite 


410 418 ____ ____ ____ 20 Thlly.bkn,granite 


418 430 ______ ______ ______ 8 vry. bdly. Urn. granite 


430 446 ______ ______ ______ ½ Bkn.qtz&granite&liii.fewSpecksQf acheell 


44 450 "_" _____ _____ 100 .f1negraindyrite _(Soft) 


450 4 ft ______ ______ 85 B. granite 


46 475 0 ______ ______ 10 VryBdlybk_ granite 


475 481 _________ ____ 90 Finegr.gx'anite 


481 482k " ______ _____ 90 Bdiybknfinegraingranitetalcandcuiphides 


"93 "	 " ______ ______ Bkfl.granite 


493 499 " ______ ______ 66 Vrybkngranite 


499 07 " ___ ___ 90 B1.granite 


507 512 "	 ' 40 Granular granite 


512 525 "' _____ _____ 45 Bkngranite 


525 535 ______ ______ _____ 40 Bkn _&__granulargranite


te 







I 
DIAMOND DRILL CORE LOG 


COMPANY 8a3*Ofl River Scheelite 


MINE _ rngaten Jim	 LOCATION Qlaton, Zdaho 


DRILL HOLE NO._5 	 TOTAL DEPTH_292 	 LEVELPUPtaCe 


COORDINATE N -S N 9480	 E- W	 11050 


ELEVATION_7367 	 BEARING N 10 W	 DIP Minus 45 


DATE_MaY 26 1958	 LOGGED BY Taft & Clutis 


From 


________


To _____	 ASSAY REMARKS' 


i


______ 
percent' 


oore 
ecovery 


______


______ 


65


______ 


AXcaslig 


______


___________


_____________________________________________ 


o 45 ______ _____ _____ _______


__________________________________ 


Overbur4en 


45 65 AX oor 20 1Iy blocky 3k. Qtte'. i4th 1mB ama,, 


' 5 110 75 Blocky 6k. QZte. with ima ama. 


1Q 223 " _____ _____ 85 lgt. gy Qzte. with 1mB..	 aa.' 


223 224* ______ ______ ______ 90 Fault gouge	 (an mud) 


.2241 226-i ______ _____ _____ 100 gy czto 


226 235 "	 0 45 lIvy, Tactite, garnettic & Fe 3ultides 


235 24 ______ ______ ______ 90 Bdly bkn	 tz.	 'anite & sulttdes 


243 ______ ______ ______ ' Contact 


.243 .50 " ______ '_____ 16 B	 granites trace of scheelite ims. sma. 


250 256 1 ______ _____ 10 cn tine	 'ain granite & 1mB, s. 


26 260 "	 " ______ ______ 10 Granite Fault zone 


260 266 ______ ______ ______ 65 E43.y bkn. granite	 trace of soheelite 


266' 292 ______ ______ ______ 85 l3dly	 coarse grain granite	
V
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DIAMOND DRILL CORE LOG 


COMPANY Sarncn River Schoelite 


MINE	 Jim	 LOCATION Clayton, Idaho 


DRILL HOLE NO. 6_' TOTAL DEPTH 160 LEVELSUPfaCe 


COORDINATE N-S N 9530	 E-W E10920 


ELEVATION 1316 BEARING_N 5_W	 DIP Minus 43 


DATE Ma3r_31 _1958	 LOGGED BY Taft&_Olutis 


From 


_______


To 


______


_____	 ASSAY '	 REMARKS 


______ ______ reeovar 


0 43 AX cas Lug _____ _______ OteTburden 


43 6i AX Cg1 ____ 20 i3dly.bkn. Qit 


61 ____


_ 


____ ____ ____ 85 qtzwith1ms 


96 98 w _____ 00 Uk. gr.faultgcige (Bind) 


_____ 1o6 _________ ____ 90 Lgt.qtzte&qtz 


106 115 1II ______ ______ 90 Lgt.limatono 


115 120
60 
Dkqtte. hornblend,tactitoFe. sulfides  


120 126 "' ______ ______ 90 StrongFe.sulfidos1 tactite, _andlamps 
good acheelite	 (good oreG 


12 130 0	 1 _____ 95 tzte.sulfides,_taotitebornblend 


130 ______ ______ ______ ______ _______ Contact 


130 145 80 BIm.gmnitA _


145 146 I _____ _____ 15 Igt.brn.faultgouge_iuxd) 


146 149 ______ ______ ______ 90 Edlybkngranite 


149 150 ______ ______ ______ 100 Qtz 


150 155 UI ______ _____ 90 _	 efl1te 


155 160 ______ ______ _____ 90 &granitesameFesulfides&tactito
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FOR OPERATOR'S USE 


Monthly	 Totals Previously	 Totals To Date 
Total	 Reported


FOR GOVERNMENT USE ONLY 


Approved Totals	 Approved Totals 
Previously Reported
	


To Date 


ITEMS OF COSTS
Approved


Monthly Total 


30G.0O--


None - -----


1r00 
246-.4--


16.oG--


-----2,400.00-- ------
11,.00-------


None-1---------222.00-------222.00--------


- -37,066.20-------57,066.20-- .----------------


----100.OG IzIIzri 1 0O---	 1111 


'I------ - -- - --.-1,182.00.-- ---1,182.00---------I/2S1 


,995o	 2J.r&.'—c' 


7-$.00--- ----7 2 "O--------


]MJJo-- --/--'--------j_qL_,—o.... 


c.00--	 ------


----None-----


----None-----


774-2 


4.00---------------------


TH316.00 


'.IX.LI 


o1(Rv.)	 UNITED STATE,4(2'\	 Budget Bureau No. 42-R1036,5 


	


DEPARTMENT 'OF THE ,	 , ( 
DEFENSE MINERALS EXPLORATIO 	 isñkhkYr 


OPERATOR 5S MONTHLY REP	 AND VOUCHE 


Month of J4fl--------------------, 1958,,	 Docket No. DMEA' 	 67M'"Co	 t No. -4dm"E-786 
Operator's Name	 is 


Address-----Salmon,---ldabo-------------------------
Contract Amount, $ 129,136.00 	 Government Participation 	 ount,$ -96,8. 


(1) Indepéndenti Contracts: 
Short Form 


-	 DrillingJ.Oflg--hO1 --------
Bulldozing 


• Crosscutting-----
Drifting 


tmbErg------------------
(2) Labor :and . Supervision: 


• Labor 
Supervision-------------------------


•	 Technical Services----------------


0-250.


	


	 tx-Qo*-4t'g11ing---
btix-250-500- -- -- --


----------------------
---------------------------------


oementing4:redri11ng-----
reamig-&--c&ing---------------


(4) Operating Equipment: 
Rental 
Purchase 
Depreciation-----------------------' 


(5) Initial Rehabilitation and Eepaira. 
) New Blds., Improvements, etc 


(7) Miscellaneous: 
•	 Repairs to Equipment 


Sampling and Analysis 
Payroll Taxes----------------------
Liability Insurance 


(8) Contingencies (specify):


_	 -558G-- ---- 3 o7o L 
I certify that the. above bill is correct and just nd that payment therefor has not 


been received. 
Date MJ .8,i.958 *payee Salmen	 er---Soheel-ite- Corp.-----------


Per --	 --fer Title See. 4 Treaa.-
'W heijucher is signed or receipted in the name of a company or corporation, the name of the person writing 


the comfany or corporate name,as well as the capacity In which he signs, must appear. For example: "John 
Doe Company, per John Smith, Secretary," or "Treasurer," as the case may be, 


-*' NOTE.—TitIe 18, U. S. Code (Crimes), sectIon 1001. makes It a criminal offense to make a willfully 
faiMe statement or representation to any department or agency of the United States as to any matter wtthin its 
jurisdiction.	 •	


• 


(Instructions on reverse)


-U------------


Pursuant to authority vested in me, I certify 
that this account is correct and proper for pay-
ment in the amount of: 


Tr 'r T.Q


Signature £2^ Z4--
(Authori	 Certify	 0 cer) 


Date	 'ou. No.
- (See other side) -• 







. 


(For Gov.rnm.nt uu only) 


CERTIFICATION BY GOVERNMENT REPRESENTATIVE: 


I certify that to the be8t of in r knowledge and belief the contractor submitting this voucher is. operating a Defense Minerals 


Exploration Administration project under C tract No.	 in accordance with, e tenns of the contract. 


Signature	 ---	 Title--	 Date 


APPROVAL BY DMEA EXECUTIVE OFFICER OR ALTERNATE: 	 - 


Signature	 Title	 Date 


)RT OF OPERATOk , 
third party will be reported under "Rental". The amount 
paid or duly obligated for payment for the purchase of equip-
ment will be'reporte"d under "Purchase". The amount of 
expendiure due the Operator to reimburse him for deprecia-
tion 'of equipment owned will be reported under "Deprecia-
tion"	 -	 '	 '-


•	 .	 MONTHLY REP( 
The Operator (Contractor), of an exploration proect is 


required to make , a monthly report to the Government 
through .the Regional Executive .Officer This repor) , con-
sistsOf %hree parts 'asfollows: - 


• (q) Form MF-J04—,Operator's Monthly Report and' 
Voucher.—This form details expenditures and onsti_t 
tutes a voucher for reimbursing the Operator for the 
Government's share of costs; 


(b) Form MF-104A'---Operator's Unit Cost and Prog-. 
,jess,jieport.—T'iis is a statistical repo,rt'f expenditures 
'which shows costs for tile various types of operation'; 
and


Narrative.—A cofrcise ñarratWn description oft' 
progess made, , results accomplished, ' and any unusual 
difficulties encountered must be furnished as an dttach-
mentto this Report and Voucher. Wherever possible, 
the narrative is to be illustrated with maps or sketches 
showing formations penetrated and location and assays 
of samples taken as well as advances in workings. In 
the case of diamond drilling or churn drilling, the loca-
tion and inclination of holes is to be shown on C map; 
logs and assays also are to be submitted. 


The Monthly Report of Operator should be prepared in 
an original and four copies all of which must be sent to the 
Executive Officer of the Region not later than the 15th of 
the month following. 


Preparation of Form MF-104--Operator's Monthly Report 
and Vouch'er.—All the appliable spaces in Form MF-104 
should be filled in by the Operator, and the Operator or his 
agent should sign the certification in the lower left corner of 
the form.	 - 
1 


TheiterI of costs ar rraT1ged in the order ' they appear 
in Article 6 (a) of Form MF-20Q (Revised February 1952), 
however, this form is readily adaptable for use in reporting 
activities under other contract forms. 


Under Item (1) delete words "Short Form"- if the contract 
is a sub-contract under Form MF-200; and delete word 
"Independent" if the contract reported is on Form MF-200 
(A). Also, report work paid for on a unit basis under con-
tract Form MF-200 as though it were performed under an 
independent contract. 


-Under Item (2) include labor, supervision and technical 
services incurred for the exploratory operations. Do not 
include labor, supervision and technical services used fore 
work performed under items (5) and (6). 


Under Item (3) include the costs of material and supplies 
used in. the project other than that used under items (5) 
and (6). 


Under Item (4) appear the three types of operating equip-
ment expenditures, that is, rental, purchase and depreciation. 
The expenditures made for renting equipment belonging to a


Item (5) comprises -sts of labor, supervision, technical 
services, materia1,' etC., which are used in the initial rehabili-
tation and repair of existing buildings, installations, fixtures, 
and equipment. These costs;.therefore, should not be reported 
under items (2) and- (3).-


Item (6) includes the labor, supervision, technical services ' 
materials, etc., used in the installation or construction of ne 
buildings, fixed improvements, etc., necessary for the project.' 
These costs, therefor; should not be reported under 'items - 
(2) and (3). 


Item (7) covers miscellaneous types of expenditure such as. 
payroll, taxes, liability insurance, workmen's compensation, 
insurance, repairs to equipment and sampling and analysis. - 
Only that part of payroll taxes, liability insurance and 
workfnen's compensa1lon which are paid by the operator 
should be reported under item (7). The share paid by 
the employee as a payroll deduction is to be included 
under item (2) as labor costs. 


Item (8) includes any unforeseen costs not included in the 
other sven categories. 


The original of Form MF-104 when submitted for reim-
btirsable expenses incurred under contract Form MF-200 
must be supported by original documentation or by certified 
copies of purchase orders, payrolls or transcripts of payrolls, 
unless such documentation has been waived by the Regional 
Executive Officer. - This certification may be stated thus, 
"Certified True Copy (or Transcript)", followed by appro-
priate signature. If the Executive Officer of the Region 
determines that a contract under Form MF-200 should have 
an 'ton-site" audit, that is, a Government auditor should 
make an audit of the Operator's books and records of account, 
the Operator need not support his monthly voucher with 
original or certified documents except in cases of equipment 
purchases whose individual costs exceed $50.00. In these 
cases the original or a certified copy of the purchase order or 
invoice should be attached to the Monthly Voucher. N. B.—
Only the original of Form MF-104 is required to be docu-
mented. The four copies of Form MF-104 are not to be 
thus supported. 


Frm MF-104 subiiitted for reimbursement under fixed 
price contiacts on Form MF-200 (A), however, are not re-
quired to be supported by documentation of any kind. The 
Operator will submit his claim under item- (1) of Form 
MF-104 by deleting as stated above the word "Independent" 
and by showing the number of feet or other units immediately 
after the appropriate descriptive word, such as, drilling, bull-
dozing, crosscutting, drifting, etc., and giving the "Monthly 
Total" amount due. "Totals Previously Reported", and 
"Totals to Date" columns should also be filled in.


r.. 
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AUTHORIZED BY CONTRACT 
I UNITS '1'n.	 Coma TO DATE	 UNITS TO	 UNIT COSTS 
I MONTH	 DATE	 TO DATE


Unit Costs 
OPERATION CoSTS Tms 


Drifting-------L.oi'------------- .Nnno 
ft ----


zizdriUatation#. 4t. one--
x-1ong-ho1ó-4rUr ---ft.- ---Nonà--- -


a.rea!ni,.o4eing.


ft--------


.ft.. 3o3.6o 
Drilling: CoreQ20 ----ft. J.84%00.. 


Crosscutting-------------------------


Oore	 25O'-0 774.00 


___ 
,urg?ii1ixg. 


-----


ft. -------fL


.on& 
'MJJi1QZiz1g


.±L. 
-------b. I! 


:oaah. XixAnting--------
go1gii Lü	 --------100jOO


'Units 


one 7,O66.20 32.6	 ------ 0i0 


----None-- a.6C ------


Non ---32.60- .60--


ioo4--


None-------------


0----2.O 2:20 


69


-11,b80O------------


222-.00-------


399.0G 7'99L


1.00-------


.0G 240 


'7700-- 71Q 


----None---------


me---------


222w------


NO----' -40O- -- ------


-----


300--


Z29----------
iOnt---------


Z38-----------


i41.00 


2,400.00--------


'----12	 --------


4 


Z4O


---------


.00 o 


4o 


7-9


-.0.00--------


2----------------
-3160O---------


one-/--------- i.18Z.00-------397-...-------6.0f	 --------214G..-tib:.ring-----------------ft. ---None---


TOTAL DISTRIBUTED CosTs-------L022


240--------





32.60--------





1.00--------





2.20--------





,.o0--------





-6.00--------





7.00--------





,.o0---------





10.00--------





4.o---------





p0.00--------





-------6,00--------
TorAr. CoaTs 


AUTIIORIZED BY 
I8130.20---


Form MF-104A
(Apr11 1952)


UNITED STA 
-	 DEPARTMENT OF T 


DEFENSE MINERALS EXPLORAT 


OPERATOR'S UNIT COST ANt 


Budget Bureau No. 42-R 1151.2 


i?;:. ;H	 'ç. / 
L 2Q?, ir"I' 
MINISTRATIãN" —4 


Month of prit	 19	 Docket No. DMEA 
Operator's Name Sa	 RiveSchee1ita.aorporatio -----


Address-------- a1woiii4aho__________________________________________________


ontract No. dxa-e786....... 
Minerals	 ........... 


Operating Equipment Purchased...... 
Initial Rehabilitation and Repairs-------
New Buildings, Improvements, etc--------- None-----


ToTAI COSTS------------------------------3022.60..


4o.00------------------------,. 


-58.580.20-----------------------------------------------


REMARKS: de&enginexi ----------
withbe1dfor0ot1957pøndn ------


maiLecL---..$2Q0.00--wi.thhed,--pend-ing 
'-zeaumption--of--work.----Work--hse-........ 


-p NOTE.—TItIe 18, U. S. Code (Crimes), section 1001. makes ha criminal offense to make a willfUlly 
false statement or representation to any department or agcncy of the United States as to any matter within 
its jurisdiction.


(Instrñctions on reverse) 


(For Gove!nment use only) 


/5/


The undersigned company, and the'official executing this certification on its 
behalf, hereby certify that the information contained in this report is correct and 
complete to the Jest of their knowledge and belief. 


Date	 ----- Operator	 1mon-RLvöi'8chs&4te.Coitp 


Title	 Q&•frea8. .............







I


INSTRUCTIONS	 .	 ' 


Preparation of Form MF'-'104A—Operator's Unit Cost and Progress Report.—Applicable 
places on Form.. 104A should be filled in by th Operator. The purpose. of this form is 
twofold as follows (1) to furnish the supervising engineers and other administrators with 
statistical information necessary to better determine the progress of the .project; itnd (2) to 
furnish more permanent information on mining costs for future use. The more important. 
phases of operation on which permnent tnformation 'is desired 'have been o.iitlined in the : 
form. There are blank lines, .howev, for those unusual phases which may need to he 
reported. foa particular project. ft will be neceary for the Qperator to distribute his 
costs amon the applicable phases reported with the exception of three item the pQst of 
wnich are nt to be distributed by the Operator These three items are Operating Equip 
ment Purcha'sed", "Initial Rehahilitation and Repairs", and "New Buildings, Impiov-
ments, etc." The reason for not ditrihuting these items on a. monthlr basis is doubtless 
clear to the Operator, since such distribution might well overstate the cot' for any one.- 	 :'.' 
nionth or priod short of the entire contract peiod 


Form MF-104A has been designed to tie in uth Form MF 104 for both monthly and 
cumulatne costs The Total Costs on Form MF-104A for each month should equal 
the monthly "l'otal.Costs" as reported on' Form MF-104. This is also true of the "Total 
Costs To Date".	 ,	 .' ..,	 -' 


In preparing Form MF-104k it will be necessary frequeitly to distribute certain 
• costs over a' numbei of. items. For instance, supervisory and engineering costs may have 


to be distrihuted over several phased, such' as, drifting, crosscutting, raising, etc., provided 
that these items were reported active for the month. . Such distributions should be made 
on 'the basis of time spent on the arious phases, on man day's of labor charged to such 
phases, or on some other equitable basis. "Operating Equipment", "Initial Rehabilita-
tion and Repairs", and "New Buildings Improvements, etc.", will be distributed to the 
several phases of the project by the Washington Office of DMEA at the close of the project 
if determined necessary. The last two columns headed "Authorized by Contract", will be 
filled in by the Operator if such infocmátion is found in the contract.. This information is 
usually a part of Exhibit "A" of the contract. A space for remarks has been provided for 
the use of the Operator to call attention to any unusual circumstances èausing excessive or 
disproportionate unit costs.	 ,	 /
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Mey 8, I98


I ., 


Work aocoiripl&ahed under Oontr'aot #Xdm-'786 during 
month of April, l98 


Slide and snow clearance on the road to the mine began March 2% i98. 


Moved in core drill and started drilling hole #1+. Loo*tion and dtp 
erveyed by our engineer, Frank Taft. Drilled 119 ft. Hole saved at 
20 to 2 ft. In atteaipting to rum end case the badly fractured zone 


ieh caved, the resaing bit sheered off tn the hole. Impossibl, to 
recover the bit or continue with this bole. 


Drill was moved ft. north and hole 4A driven to 79 ft. It has been 
beceuary to case l9 ft. of this hole to date and more may be needed. 
iolosed find drill leg by Frank raft of thess holes, 


A mucking aohine, larger daisal compressor, and oar were *ovd on the 
property. The portal was enlarged to accomodats a traum.r end larger 
552'e. Adit cross sut is being enlarged arid straightened. New track & 
pipe is being laid. 


The eopz'eeeor house wrecked by a snow slide during the winter is being 
rebuilt, stronger .nd better. 


The drill sits for the # hole hac ben established. 


Salmon Hiver Scheelito Corp. 







.	 .


DIAMOND DRILL CORE LOG 


COMPANY a10 River 9ch*eiit• 


MINE_ Ung.t J1..	 LOCATION	 idaho 


DRILL HOLE NO._4 	 TOTAL DEPTH_119	 LEVELeUYO6 


COORDINATE N-S N , 	 E-W g q 


ELEVATION_676 	 BEARING p 63	 DIP_pius '4 
DATE.*y19	 LOGGEDBYF,ft 


From To _____	 ASSAY REMARKS _____ 


0 ____ _________ ____ _____ 


_______ 20 %


________________________________ 


fldiy. broken 4urtzite 


20 _____ AX _____ _____ ______ vr	 bdiy. bltn. 4tts. (evid 1&tar) 


26 ______ _______ ______ ______ ________ 


______ _____ $	 $ _____ _____ ______


______________________________________________ 


Rkn,	 With 1a,. bi 


_________ _____________ $1y.bt n.	 2se.4tt. 


_____ 90 $ ________ 2% tzte.withM'g&i1tte&i?e.s. 


90 102 _____ _____ _____ 1QO Zgt. g. bkn. 4tat* 


102 107 _____ _____ _____ ______ N 


107 119 ____ ____________ " 


_____ Thia ri11hoewe 1otw!intbdu1r sttmptd to extend theflX.eetn 
fron 'to23fet.







.	 . 


DIAMOND DRILL CORE LOG 


COMPANY	 A!tN flIVEfl OIL1' 


MINE	 LOCATION___________________ 


DRILL HOLE NO. _4A 	 TOTAL DEPTH nt 	 LEVEL_______


COORDINATE N-S _______________E-W ___________________ 


ELEVATION	 BEARING__________ DIP 	 40 


DATE _ ,_iR	 LOGGED BY ._Taft 


From To _____ ASSAY REMARKS• 


. 
DIrceztb • 


____ 


o ... 


_______


______ .	 . 


—L)--- .!


. 


1Uc!fl, C3	 tn. t.ith 


pg


.


K *$	 ft.	 It	 •	 *1	 $ 


p 32 "	 'I ______ ______ "


, 


tten.	 t4*.	 i.$rh 	 flIp 


32 
,p ,


,'	 ft 


'4
10 I3kn.	 , $at.. *oe srcIitte bnth, 


2t.	 tate.	 * 


.-53--- 72 _____ _____ 9 fli'iy. i3kn.	 tst	 wi	 ii	 hn, 
72 


9
9 


98
$*	 . 


'


.


*oc 


too
gra	 .	


0, 


w)te 
98	 • 
107


10? 
11 $	 "


6o o,	 tzte. 
Yry	 b1kr,	 n. 


fl 
i4


I4 
p4 75


t1r.	 ,	 tzte	 iapurø 
3d1y. blot. (tztw. 


151 1 _____ _____
50 
65


1ky.g.4tzt.
d r4. Fe. atstne. 


15 
i(4


164 
174 H	 fl _____ _____ 4


Vry. b1k	 r. (tzte. oonei4orable o ton 


ktjy	 psnflft	 4 


174 


174 l
f	 H _____ _____ _______


qtste. nd arntte contapt 


195 
_______


221 


_____


AX Qor 
11	 'H ______ _____


65 


1X)


__________________________________________ 


ni ante. 


& Prtte 


222 


234


234 


240


' 


'	 I' ______ _____
2


3d1y.. brn• 4reiite


Poseible 1u1t zone 


24o 


28 26


H 


" _____ _____


4 


80


o 


Gzenfte with	 tr.e1ce of pyrite 


286 


4o


561


______ _____ _____ ______


rsntto 


on	 tiow of	 -, 


361 


64.


%4 


74


!	 0 


'


, 


_____ _____ ______
nrrtnite 


R41y.. blot. iz'anite	 (tz. 


74 379
I'


90 !kn.	 rentte gtz.	 rritea 


o1	 to cont 


All DZ 11 cutt Lnge er boing savea _________________











DMEA FORM 6	 REFERENCE SLIP


TO: -
	 w1. 2ci 


2. (/0 


3. '7OO 


INITIALS DA E-' 


4.


5. 
FROM: 


FOR: Check items for action desired 


- Action - Reply for signature of______________ 


- Approval	 Investigate	 Surname 


- Comment - Recommendations	 Signature 


Conference	 Rewrite	 File 


Instructions	 Your information 


REMARKS: 


INT.-DUF. SEC. • WASH., D.C.	 M8278







(1) Independenti Contracts: 
Short Form 


Drilling----løng.bole 
Bulldozing---------------------------
Crosscutting------------------------
Drifting 
-----------------------


(2) Labor and Supervision: 
Labor 


Teähnical Services 


__ 
---------------------------


___ core dri111ng.D2.O....... 
reiin4oee1ng ___________ 


(4) Operating Equipment: 
Rental-------------------------------
Purchase----------------------------
Depreciation 


(5) Initial Rehabilitation and Repairs 
(6) New Bldgs., Iriprovements, etc.. 
(7) Miscellaneous: 


Repairs to Equipment 
Sampling and Analysis 
Payroll Taxes----------------------
Liability Insurance---------------


(8) Contingencies (specify): 


Ii.IIIzzii:iiiiiiii:iiiii jij Q,Z2	 ________ 


optoo iIjjjji.. 


- ..JIons 
- - hone


2400.0( 
11,0814-,0c 
7,066-,2C 
1382-


Oo.oc 


none--------222.00 
2,O.00 none--------


U,084.O0 none------- -
6&.2O----- - 56,186.00 
non!--------1,182.00 


IIIIIIIZI4 IIIIIITIIi4II1 iiiiiiiiiiiiiiiii


none
	 40.O0 


.QO
	


26A.00------------ 16,cX 	 - 


j/JIQV /-0


,)


FormMF-1OtReY	 ,	 UNITED STATES	 Budget Bureau No. 42-R1036.5 
(April 195*Y..	 - 


' \- DEPARTMENT OF THE INTERIOR 
10EFENSE MINERALS EXPLORATION ADMINISTRATION 


QPERTOR'S MONTHLY REPORT AND VOUCHER 


Month of NOY*thS	 ( 195 7 Docket No DMEA 667	 Contract No Idm"E.786 
Operator's Nm,e	 QURiYr acheelite Corp.	 Minerals TUfl,g$tet 


Addrss±S4IOr11..1d&2O--------------------------------------------------------------
Contract Amount, ci2916.00.... 	 Government Participation: ..J%	 Amount, $9,65?,00-----


FOR OPERATOR'S USE
	


FOR GOVERNMENT USE ONLY itf5 1k 
ITEMS OF COSTS


Monthly	 Totals Previously 
Total	 Reported


Totals To Date	 Approved	 Approved Totals 
Monthly Total Previously Reported


Approved Totals
To Date 


I certify that the above bill is correct and just nd that payment therefor has not 
been received. 
Date fl1919ayee	 cor-p. 


Per	 Title ---- - 0 - -IT!- -


Whe'ucher is signed or receipted in the name of a company or corporation, the name of the person writing 
the company or corporate name, as well as the capacity in which he signs, must appear. For example: "John 
Doe C'ompany, per John Smith, Secretary," or "Treasurer," as the case may be. 


—*. NOTE.—Tltle 18, U. S. Code (Crimes), section 1001, makes It a criminal offense to make a willfully 
falwe statement or representation to any department or agency of the United States as to any matter within its 
jurisdiction.


(Instructions on reverse)


Pursuant to authority vested in me, I certify 
that this account is correct. and proper for pay-
ment in the amount of: 


Signature c2/Zol4,. 	
-. 


(AuthorisØ'Certifyin ifi r) / 


Date	 u. No. p11-----/ 
(See other side) 







L. 


(For Government use only) 


CERTIFICATION BY GOVERNMENT REPRESENTATIVE: 


I certify that to the best of my knowledge and belief the contractor submitting this voucher is operating a Defense Minerals 


Exploration Administration project under5ontract No.	 hi accordance with the terms Df the contract. 


Signature	 tL-4-' - Title	 Dat ------------------


APPROVAL BY DMEA EXECUTIVE OFFICER OR ALTERNATE: 


Signature 4/----- - L)J —' 2 Title	 Date ---- - 4LY 
MONTHLY REP ORT OF OPERATOR 


The Operator (Cçntractor) of an exploration project is 
requirdto'make monthlyreport to the Government 
througif the Regional Executivb. Officer. This report con-
sists oft1iree parts afoUows: 


('a),Form MF-104—Operator's Monthly Report and 
Vouche).—This form details expenditures and coñsti-
tutes a voucher for reimbursing the Operator for the 
Government's share of costs; 


(b) Form MF-104A—Operator's Unit Cost and Prog-
rçssReport.—Thi is a statistical report of expenditures 
which"shows costs for the various types of operation; 
and 


• (c) Narrative.—A concise narrative description of 
progress made, results accomplished, and any unusual 
difficulties encountered must be furnished as an attach-
ment to this Report and Voucher. Wherever possible, 
the narrative is to be illustrated w,ith maps orsketches 
showing formations penetrated and location and assays 
of samples taken as well as advances in workings. In 
the case of diamond drilling or churn drilling, the loca-
tion and inclination of holes is to be shown on a map; 
logs and assays also are to be submitted. 


The Monthly Report of Operator should be prepared in 
an original and-'four Copies all of which must be sent to the 
Executive Qfficer of the Region not later than the 15th of 
the month following. 


Preparation of Form M,F-104—Operator's Monthly Report 
and Vouhr.—All tile apjli'?able spaces in Form MF-104 
should be filled in by the Operator, and the Operator or his 
agent should sign the certification in the lower left corner of 
the form. 


The it?ns of costs 'a'r ai4aged irth"order they appear 
in Article 6 (a) of Form MF-200 (Revised February 1952), 
however, this form is readily adaptable for use. in reporting 
activities under other contract forms. 


Under Item (1) delete words "Short Form" if.the contract 
is a sub-contract under Form MF-200; and delete word 
"Independent" if the contract reported is on Form MF-200 
(A). Also, report work paid for on a unit basis under con-
tract Form MF-200 as though it were performed under an 
independent contract. 


Under Item (2) include labor, supervision and technical 
services incurred for the exploratory operations. Do not 
include labor, superVision and technical services used for 
work performed under items (5) and (6). 


Under Item (3) include the cóstsof material and supplies 
used in. the project other than that used under items (5) 
and (6). 


Under Item (4) appear the three types of operating equip-
ment expenditures, that is, rental, purchase and depreciation. 
The expenditures made for renting equipment belonging to a


third party will be reported under "Rental". The amount 
paid or duly obligated for payment for the purchase of equip-
ment wilt be reported under "Purchase". The amount of 
expenditures due the Operator to reimburse him for deprecia-
tioñ of equipment ow'ned will be reported under "Deprecia-
tioii". 


Item (5) comprises costs of labor, supervision, technical 
services, materials, etc., which are used in the initial rehabili-
tation and repair of existing buildings, installations, fixtures, 
and equipment. These costs, therefore, should not be reported 
under items (2) and (3). 


Item (6) includes the labor, supervision, technical services, 
materials, etc., used in the installation or constrüctionof new 
buildings, fixed improvements, etc, necessary for the project. 
These costs, therefore, should riot be reported under items 
(2) and (3). 


1tem (7) covers miscellaneous types of expenditure such' as 
payroll taxes, liability insurance, workmen's compensation 
insurance; repairs to equipment and sampling and analysis. 
Only that part of payroll taxes, liability insurance and 
workmen's compensation which are paid by - the operator 
should be reported under item (7). The share paid by 
the employee as a payroll deduction is to be included 
under item (2) as labor costs 


Item (8) includes any unforeseen costs not included in the 
other seven categories. 


The original of Form MF-104 when submitted for reim-
bursable expenses incurred under contract Form MF-200 
must be supported by original documentation or by certified 
copies of purchase orders, payrolls or transcripts of payrolls, 
unless such documentation has been waived by 'the Regional 
Exçcutive Officer. This certification may be stated thus, 
"Certified True Copy (or Transcript)", followed by appro-
priate signature. If the Executive Officer of the Region 
determinçs that a contract under Form MF-200 should have 
an "on-site" audit, that is, a Government auditor should 
make an audit of the Operator's books and records of account, 
the Operator need not support his monthly voucher with 
original or certified documents except in cases of equipment 
purchases whose individual costs exceed $50.90. In these 
cases the original or a 'certified copy of the purchase order or 
invoice should be attached to the Monthly Voucher. N. B.—
Only the original of Form MF-104 is required to be docu-
mented. The four copies of Form MF-104 are not to be 
thus supported. 


Form MF-104 submitted for reimbursement under fixed 
price contracts on Form 'MF-200 (A), however, are not re-
quired to be supported by dqcumentation of any kind. The 
Operator will submit his claim under item (1) of Form 
MF-104 by deleting as stated above the word "indepetident" 
and by showing the number of feet or other units immediately 
after the appropriate dé'scffptive word, such as, drilling, bull-
dozing, crosscutting, drifting, etc., and giving the "Monthly 
Total" amount due. "Totals' Previously Reported", and 
"Totals to Date" columns should also be filled in. 
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AUTHORIZED BY CONTRACT 


Corra TO DATE
Uztrrs TO 


DATE
Uitrr Coem 


TO DATE
_________ 


'Ijnits


_________________ 


Unit Costs 


1]37 32,60	 --- oo 3g.,6o 37,Q66-2O------
11,OWI.OQ 340 ft


----
at 


hone 32A0.......... 
222.00 222 1.00 1004 1,00 
26.40------ 230---------Z.20 112-------


430 ,0Q
%00 .......... Non


2.20--------


ro--------
6.00


hone----------- 2.60-------


7,00


60--------


3QQ 7,.00 
141.00 47


--------


y.00


2430 ---------


. 2o 
240


.00 
2*400e00 240


6---------


10.00 10,00 
316.00 7p 4,00 280 
400.00 8 p0.00 . 2 


4110 0.00 
1,182.00 197 6.00 6.00 


IL 207.60
TOTAL UO8TS 


AUTHORIZED ST 
(n1.nAI,, 


4A.	


.


	
Budget Bureau No. 42-R1151.2 


UNITED STATES
DEPARTMENT OF THE INTERIOR 


DEFENSE MINERALS EXPLORATION ADMINISTRATION 


OPERATOR'S UNIT COST AND PROGRESS REPORT 


Month of 1tobi. 1957	 Docket No. DMEA 366	 Contract No. X466 
Operator's Name Ift13iofl.1(iVr She3ite OZ'p...	 Mmerals Tungt	 -


Address---------$*10n,Xdabo-------------------------------------


OPERATION	 f UNIT I COSTS Tms I	 s T 
ii MONTE I MONTE 


A1drflLBt&ton* .±L 


DriftingflLQ* ----------------


x.1on&-hoie-rU 


Cros8cutting._.----------------------


..±L 
Drilling: CoreQ23O---------fta.. 
Core	 230-% ------


àr
------


TOTAL DISTRIBUTED Cowr&... 


1Ont. 
N N 


N . N 


lone------- -


$ $ 


N ft 


It It 


* ft 


ft. II 


* ft. 


1	 ...... 
100.00 2 
None None


Operating Equipment Purchast 
Initial Rehabilitation and Reps 	 :21	 22222222221 	 ..._. ..... .. 
New Buildings, Improvements, 	 None 


TOTAL CosTs 


The undersigned company, and theofficial executing this certification on its 


behalf, hereby certify that the information contained in this report is correct and 


complete to the Jest of their knowledge and belief. 


Date	 Operator --


Titlo Sso..&Tr


. -.------------


fimer	 ogiet--fOZ'ffiOflth 


of Oot, betzg withheld pending 


woio• 


for aboYLbaJen iie4 


NOTE.—TItie 18, U. S. Code (Crimes). section 1001. makes It a criminal oftense to make a wflhfhfly 
fIse statement or representation to any department or agcncy of the United States as to any matter within 


Its jurisdiction.
(Instructions on reverse) 


(For Government use only) 


/3/ ) L L)	


-H-- ti, 







INSTRUCTIONS -. 	 - -	 - 


Preparation of Form MF-104A—Operator's Unit Cost and Progress Report.—Applicable 
places on Form 104A should be filled in by th Operator. The purpose of this form is 
twofold as follows: (1) to furnish the supervising engineers and other administrators with 
statistical information necessary to better determine the progress of the project; and (2) to 
fiirnish more permanent information on mining costs for future use4 The more importanf. 
phases of operation on which permanent information isdesired have been oitlined in the 
form. There are blank lines, how. vr, for those unusual phases which my need to be 
reported for a particular project. It will be necessary for the Operator to distribute his 	 - / 
èots amohg the applicable phases reported with the exception of three itenis the cost of 


- which are no to be distributed by the Operator. These three items are: "Oprating Equip-
ment Purchased", "Initial Rehabilitation and Repairs",- and "New Buildings, Improve- - 


- ments, etc.". The reason for not distributing these items on a monthly basis is doubtless 
clear to the Operator, since such distribution might well overstate the cost for any one 
month or period short of-the entire contract period. 


Form MF-104A has been designed to tie in with Form MF--104 for both monthly and 
cumulative osts. The "Total Costs" on Form -MF-104A for each month should equal 
the monthly"Totai Costs" as reported on 'Form MF-104. This is also truóf the "Total	 - - 
Costs To Date". 


In preparing Form MF-104A, t -will be necessary frequently to distribute certain 
Icosts over a flumber of items. For ipstanqe; supervisory and engineering cçsts may have 
to -be distributed over several phases, such as, drifting, crosscutting, raising, etc., -provided 
that these items were repor-ted active for the month. Such distributions should be made - - 
on th,e basis of time spent on the various 4phass, on man days of labOr charged to such 
phases, or. -on some other equitable basis. "Operating Equipment", "Initial Rehabilita-
tion and Repairs and New Buildings Improvements etc will be distributed to the 
several phases -of the project by the Washington Office of DMEA at the close of the project 
if determined necessary. - The last two columns headed "Authorized by Contract" will be 
filled in by the Operator if such infomation is found in the contract. This information is 


- -	 usually a part of Exhibit "A" of the contract. A space for remarks has been provided for - 
- -	 the use of the Operator to call attention to any unusual circumstances causing excessive or 


disproportionate unit costs. 	 - 


-	 /
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'	 '	 :


Work AOoomplehed under DMA Oontraot #Zdia-E-786 


during month of iove er i97 


Advanced 22fr ft. inSW Orosecut through imeetone. Some soheelite on, 
cleavages. Advanced So. drift 4 ft. on contact. Some suiphidee end 
low grad a sc.slite showing. 


4r. Pr1c Taft, consulting engineer, sampled the ll width on the 
known ore bodies in the mine. Results of this sampling showing widtha 
and location have been ine.rted on our assay map. A one ton average 
sampL. of the known ore was hauled to Salt Las City fbr mAul tests and 
msta1urigoal reearcb to be don* this wintç. 


Work at the mine was diøootiied during the month due to unvorable 
weather, road conditions, end equipment breakdowns. 


We wish to apply for a recess on this Contract until June 1, 198 for the 
following reasones 


1. The present market price of t&uigstenmskCs production unprofitable. 
Keeping t'ie road open (snow plowing) for exploration only edde 
considerable to our exploration costs. 


2. The mining. machinery now being used on the property La obsolete 
end badly in need of repair. Arrangements have been made to 
obtain modern, new, more efficient maehtnery which will be 
availabló br June 1, 1938. Our costs have been running Lu excess 
of the unit fires in the ontract due to poor equipment. More 
efficient equipment will bring costs down to Contract unit fires. 


Deo. 19, 1937
	


Salmon Eiver cheø1its Corp. 


(f 
James E. Olutis, Sec. & Treas.







S1 


:T	 : - 


L


2 
3 3	 /3 


H H; 


I I 


H
I I j;	


S 


H 1 3 
H H 3 S3 


-- I,	 -


S	 - 


S/23 











- ..niO - - 
-	 ..


.. - 'iV..Y)-------
- - -


0 jcp-o 


J4/ÔO 


IO-------


-----


b --


i.iiiiIiii1iZiS! iii1ii,1i 


fln


0 
ii j liii i ii iii iii 
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!
0m(AprLJt2 Re.)	 UNITED STATES 


-	 DEPARTMENT OF THE INTERIR 
DEFENSE MINERALS EXPLORATION ADMINISTi 


OPERATOR'S MONTHLY REPORT AND 


Month of	 tth	 ----------, 195	 Docket No. DMEA 
Operator's Name 


Address -----------	 p$ 
Contract Amount, $i2P,*-	 Government Participation .-7-% 


-	 FOR OPERATOR'S USE 


ITEMS OF COSTS
Monthly	 Totals Previously 


Total	 Reported


No. 42-R 1036.5 


c:-\ 


)($CHER 


- Contract N\!(-------


Am--unt,$i#: .. 


FOR GOVERNMENT USE ONLY 


Totals To Date	 Approved	 Approved Totals	 Approved Totals 
Monthly Total Previously Reported	 To Date 


(1) Independenti Contracts: 
Short Formj	 S 


Drilling 
Bulldozing........................... 


Crosscutting------------------------
Drifting-----------------------------


(2) abor and Supervision: 
Labor--------------------------------
Supervision-------------------------
Technical Services 


/


_____________________________ 
--------------------------


ie ir1i 
ertng 


(4) Operating Equipment: 
Renta1.--------------------------
Purchase----------------------------
Depreciation....................... 


(5) Initial Rehabilitation and Repaira. 
(6) New Bldgs. Improvements, etc.... 
(7) Miscellaneous: 


Repairs to Equipment ........... 


Sampling and Analysis 
Payroll Taxes ...................... 


Liability Insurance ............... 


8) Contingencies (specify):


TOTALS	 g ? ° 


certify that the above bill is correct and just nd that payment therefor has not 	 Pursuant to authority vested in me I certify 
n reow	


*payee	
correct and prop'r for pay-


Per	 Title	 ,-:7 Qd' .c 
I voucher is signed or receipted in the name of a company or corporation, the name of the person writing 
ny or corporate name, as well as the capacity in which he signs, must appear. For example: "John 
pany, per John Smith, Secretary," or "Treasurer," as the case may be. 


NOTE.—Tltle 18, U. S. Code (Crimes), sectIon 1001. makes It a criminal offense to make a willfully 
ment or representation to any department or agency of the United States as to any matter wtthln Its 
fl•


(Instructions on reverse)


Signature.---7;,_P). 
(Author! Certifying Officof) 


Date	 ou. No. ci 
( ee other side)


K 







(Fo, Government vs only) 


CERTIFICATION	 GOVERNMENT REPRESENTATIVE: 


I certify that to the best of my knowledge and belief the contractor submitting this voucher is operating a Defense Minerals 


Exploration Administration project under Co tract No. 	 in accordance with the terms of the contract. 


Signature	 Title	 - 


APPROVAL BY DMEA EXECUTIVE OFFICER OR ALTERNATE: 


Signature	 Title	 Datei	 L4Lff7 
ORT OF OPERATOR 


third party will be reported under "Rental". The amount 
paid'or duly obligated for payment for the purchase of equip-	 ,.' 
ment will be reported under "Purchase". The amount of 
expenditures due the Operator to reimburse him for deprecia-
tion 'of equipment own'ëd will be reported under "Deprecia-
tion'?. 


•	
MONTHLY REP 


The bperator (Cortractor) of an exploration prject is 
requfred 'tO make a "monthly report to the Government 
throu,gr the Regional Executivq Officer. This report con-
sists of three parts as follows 


(a) Form MF1Q4—Operätor's Monthly Repqrt •and 
V6ucher.—This form details , expenditures and consti-
tutes a voucher for reimbursing the Operator for the 
Government's share of costs; 


(b) Form MF-104A—Operator's Unit Co8t and Prog-
res;.Report.—This is a statistical report of expen,ditures 
'Which-shows costs for the various types of operation; 
and


(c) Narrative.—A concise narrative description' of 
prOgress made, results accomplished, and any unusual 
difficulties encountered must be furnished as an attach-
ment to this Report and Voucher. Wherever possible, 
the narrative is to be illustrated with maps or sketches 
showing formations penetrated and location and assays 
of samples taken as well as advances in working. In 
the case of diamond drilling or churn drilling, the loca-
tion and inclination of holes is to be shown, on a map; 
logs and assays also are to be submitted. 


The Monthly Report of Operator should be prepared in 
an original and four copies all of which must be sent to the 
Executive Officer of the Region not later than the 15th of 
the month following. 


Preparation of Form MF-104—Operator's Monthly Report 
and Voucher.—All the applicable spaces in Form MF-104 
should be filled in by the Operator, and the Operator or his 
agent should sign the certification in the lower left corner of 
the form. 


The items of costs are arranged in the order they appear 
in Article 6 (a) of Form MF-200 (Revised February 1952), 
however, this form is readily adaptable for use in reporting 
activities, under other contract forms. 


Under Item (1) delete words "Short Form" if the contract 
is a sub-contract under Form MF-200; and delete word 
"Independent" if the contract reported is on Form MF-200 
(A). Also, report work paid for on a unit basis under con-
tract Form MF-200 as though it were performed under an 
independent contract. 


Under Item (2) include labor, supervision and technical 
services incurred for the exploratory operations. Do not 
include labor, supervision' and technical services used for 
work performed under items (5) and (6). 


Under Item (3) include the costs of material and supplies 
used in. the project other than that used under items (5) 
and (6). 


Under Item (4) appear the three types of operating equip-
ment expenditures, that is, rental, purchase and depreciation. 
The expenditures made for renting equipment belonging to a


Item (5) comprises costs of labor, supervision, technical 
services, materials, etc., which are used in the initial rehabili-
tation and repair of existing buildings, installations, fixtures, 
and equipment. These costs, theref ore, should,not be reported 
under items (2) and (3). 


Item (6) includes' the labor, supervision, technical servics, 
materials, etc., used in the installation or construction of new 
buildings, fixed improvements, etc., necessary for the project. 
These costs, therefore, should not be reported under items 
(2) and (3). 


Item (7) covers miscellaneous types of expenditure such as 
payroll taxes, liability insurance, workmen's compensation 
insurance, repairs to etuipment and sampling and analysis. 
Only that part of payroll taxes, liability insurance and 
workmen's compensation which are paid by the operator 
should be reported under item (7). The share paid by 
the employee as a payroll deduction is to be included 
under item (2) as labor costs. 


Item (8) includes any unforeseen costs not included in the 
other seven categories. 


The original of Form MF-104 when submitted for reim-
bursàble expenses incurred under contract Form MF-200 
must be supported by original documentation or by certified 
copies of purchase orders, payrolls or transcripts of payrolls, 
unless such documentation has been waived by the Regional 
Executive Officer. This certification may be stated thus, 
"Certified True Copy (or Transcript)", followed by appro-
priate signature. If the Executive Officer of the Region 
determines that a contract under Form MF-200 should 'have 
an "on-site" audit, that is, a Government auditor should 
make an audit of the Operator's books and records of account, 
the Operator need not support his monthly voucher with 
original or certified documents except in cases of equipment 
purchases whose individual costs exceed $50.00. • In these 
cases the original or a certified copy of the purchase order or 
invoice should be attached tO the Monthly Voucher. N. B.—
Only the original of Form MF-104 is required to be docu-


• mented. The four copies of Form MF-104 are not to be 
thus , supported. 


Form MF-104 submitted for reimbursement under fixed 
price contracts on Form MF-200 (A), however, are not re-
quired to be supported by documentation of any kind.' The 
Operator will submit his claim under item (1) of Form 
MF-104 by deleting as stated above the word "Independent" 
and by showing the number of feet or other units immediately 
after the appropriate descriptive word, such as, drilling, bull-
dozing, crosscutting, drifting, etc., and giving the "Monthly 
Total", amount due. "Totals Previously Reported", and 
•"Totals to Date" columns should also be filled in. 
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1Frm jO4A1 .-&prll	 )


UNITED STATES
DEPARTMENT OF THE INTERIOIR 


DEFENSE MINERALS EXPLORATION ADMINISTRAT 


OPERATOR'S UNIT COST AND PROGRESS


No. 42-R1151.2 


>":;ç 


Month' of	 195	 Docket No. DMEA 
Operator s Name	 ftiver- 9c1***-Gorp. 


Address- --


'! / J;\ vv 


Mmerals ----•Turigeti 


OPERATION	 UNIT	 UIS	 COSTS TO DATE	 UNITS TO	 UNIT COSTS 


Drifting	 .	 yj	 111	 3260 Crosscutting.._--------------- Non.------ 	 IS-----


&W11 *ill twt%ion ft	 fl	 *	 none 
kiing bole itrifl ft. ".	 222.00 222 1.00 


ridng, oaeing ft. 21.00	 246.40 122 2.20 riling '-'ore	 -ft,	 0•0() 266	 240.Q0	 4	 .00 
core	 ----ft.-----rwne------ivne-----none--------now,-------


4 


	


&iLU1ldT*tflg" --'hri. 	 2,400.00--240---------io.00 *1L	 eb 12.00 y	 264.00 66	 4.00 
t	 10.00 3	 300.00	 6	 0.0O 


iinbcriTt	 .	 vwt	 -vnn.	 ,1IP.VY) t97	 600 


	


TOTAL' DISTRIBUTED CosT&......	
T,447%40


AUTHORIZED BY CONTRACT 


TJnita	 I	 Unit Costs 


11------1t ---------


ioo 


--24,o---3.00 
6.x______ 
7OO 


----20 ---%00 
10.TO) 


4.YO 
p.00 


TOTAL	 COSTS 
AUTHORIZED BY 
("S.'-..


Operating Equipment Purchaeed._ 
Initial Rehabilitation and Repairs 
New Buildings, Improvements, etc---------none----------nor 


TOTAL CosTs------------------------------


4O'ó00--------------------------------------------------4o.o 


4AA--4r,- ---


The undersigned company, and the'official executing this certification on its 
behalf, hereby certify that the information contained in this report is correct and 


\ complete to the Jeat of their knowledge and belief.


/ 


Date 3oY4197 Operator 


\	 Titlo	 eaTt! ............ 


NOTE.—TItle 18, U. S. Code (Crimes), sectIon 1001, makes It a criminal offense to make a wflhftllly 
statement or representation to any department or agcncy of the United States as to any matter within 


lurlediction.
(Instructions on reverse) 


(For Government use only)


REMAR&B: 


^L4	 >)







.	 ,


INSTRUCTIONS 


Preparation of Form, MF-104A—Operator's Unit Cost and Progress Report.—Applicable 
places on Form 104A should be filled in by th Operator. The purpose of this form is 
twofold as follows: (1) to furnish the supervising engineers and other administrators with 
statistical information necessary to better determine the progress of the project; and (2) to 
furnish more permanent information on mining costs for future use. 'The more important. 


.phases of operation on which permanent information is desired have been outlined in the 
form. Thre are blank lines, hovevr, for those unusual phaes which may need to be 
reported for a particular project. It will be neèessary for the Operator to distribute his 
bosts among, the applicable phases reported with the exception of three items the costs of 
which are not to be distributed by the Operator. These three items'are: "Operating Equip-
ment Purcliased", "Initial Rehabilitation and Repairs", and "New Buildings, Improve-
ments, etc." The reason for not 'distributing these items on a monthly basis is doubtless 
clear to th Operator, since such'distribution might well overstate the c6st for any one 
month or period short of the entire contract period. 


Form MF-104A has been designed to tie in with Form MF--104 for bath monthly and' 
cumulative, costs. The "Total Costs" on Form MF-104A foreach month should equal 
the'monthly "Total Costs" as reported on Form MF-104. This is , also true of the "Total 


'Costs To Late".	 " 
In preparing Form MF-104A, it will be necessary frequdntly. to distribute certain 


costs over a number of items. For instance, supervisory and eigineering costs may have 
to be distributed over several phases, such as, drifting, crosscutting,' raising, etc., provided 
that these items were reported active for the month. Such distributions should be made 
on the basis of time spent on the various 'phases, on man days of labor charged to such 
phases, or on some other cquitabl basi. "Operating Equipment", "Initial Rehabilita-
tion and Repairs", and "New Buildings Improvements, etc.", will be distributed to the 
several phases of the project by the Washington Office of DMEA at the close of the project 
if determined necessary. .The last two columns headed "Authorized by Contract" will be 
filled in by the Operator if such information is found in the contract. This information is 
usually a part of Exhibit "A" of the contract. A space for remarks has been provided for 
the use of the Operator to call attention to any unusual circumstances causing excessive or 
disproportionate unit costs.
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Phone 1-5612 
P.O. lox 


.


CERTIFICATE OF ASSAY 
?ROM 


PETER MACK 
ASSAYER AND CHEMIST 


S&laon River Soheelite Corporation 	 Oct. 21, 1967 
Wallace. Idaho, 


M A R K E D	 ozs. per ton	 ozs. per ton	 %	 _______ ______ _______ ________ 
Gold	 Silver	 Lead	 Zinc	 Copper	 Iron	 Insol.	 U8O 


Seaples subaitted through ________ ________ ______	 ________ ______ ______ _____ _______ _______ 


USGS, Donald C • Aivord	 _______ _____ ______ _______ ____ ______ _____ ______ _______ 


Geologist.	 SRS- 1	 ________ ________ _______ ________ ______ ______ ____ 	 -	 0.06 


___ ____ 
21.51 


____________ ___- ____ ____-


Charges_*15 00 DCAlvord, USGS 


5m957l8


ii 







Salmon River Sheelite Corp. 


? 
(,7 James E • ClutI a, Sec. & Treae.


.	 o 


Work Accomplished under Contract #1.dm-'786 
during month of October, 197 


flrifted in Eouthweet heading so ft. Went through contact end out into 
limeston• or quarteite. Spots of soheslite and same sulpb5das showing. 
No cammersial ore encountered as yet. 


1ritt.d South on contact in southw5st heading 10 ft. on suiphide showing. 
No ore exposed as yet. 


Crosscut Imown ore zone 10 ft. east and 10 ft. west at a point apprx. 
0 ft. south of main edit. lIxposed in excess of 20 ft. of width on good 


ore at this point. 


triilsd diamond drill liol* #2. This hole surveyed and inclined as per 
DMEA instructions. Encounterid extrénsly bad fractured ground whIob caved 
into the drill hole. Tried ceienting and redrilling without success. 
Tried reaming and extending casing through fractured zone. Twisted oft 
20 ft. of casing and casing shoe in the back of the hol, and were unable 
to recover it. Discontinued this hol*. Good showing of scheelit. in 'this 
hole bstw.n O ft. and 60 ft. 


Xi11ed Hole #5, boated 22 ft. west of Hole #2, wIth direction and 
inclination similar to hole #2. Out good •chselite mineralization 
between 0 ft. and 60 ft.	 rft. or more of ore indioated Contacted 
granite at 160 ft. A report on structure encountered will be given after 
USGS geologist Inspects the cares. 


No settienent as yet on concentrates shipped to t4ah Chang Smelting end 
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- ,,4(Rev.)	 'JITED STATES	 I 
/	 DEPARTMENT OF THE INTERIOR 
/	 DEFENSE MINERALS EXPLORATION ADMINISTRATIO? 


/	 OPERATOR'S MONTHLY REPORT AND VO 


/nth of-----------------------, 1957	 Docket No. DMEA 
perator's Name 


/	 Address 
/ Contract Amount, 	 .W-iL	 Government Participation: 


FOR OPERATOR'S USE 


ITEMS OF COSTS


L	 /\ 


Bu4keMa	 42-R1036.5 


:106 
Minerals 


Amount, 


FOR GOVERNMENT USE ONLY 	 - 


Monthly	 Totals Previously	 Totals To Date	 Approved	 Approved Totals	 Approved Totals Total	 Reported	 Monthly Total Previously Reported 	 To Date 


(1) Independentii Contracts: 
Short ForI1 	 - 


Bulldozing
** fl,O.00 C	 s c ttin


.1 
v,-øo-------


(2) Labor and Supervision: - 
Labor


--Supervision----------------------------


--


$S dflbg-4	 -----------------------------------------vo_- -------
(4) Operating Equipment: 


RentaL. 


Technical Services----------------------------------


Purchase 
Depreciation 


(5) Initial Rehabilitationand Bepairs.. 
(6) New Bldgs., Improvements, etc 
(7) Miscellaneous: 


Repairs to Equipment 


Payroll Taxes 
Sampling and Analysis-------------------------------------


Liability Insurance


(8) Contingencies (specify):


_____ 
TOTALS-------------------------------I---------------------------------------


jL4. /Lo8'<o-' 
g/ _po 


j___c.o


11	 EiI'I


-


- --


2 j5Zo ----------------


iiiiiiiii .-_jjjj-_iio------ 


IiiIiIii.c! IIIzc.IiozIoI i'i	 --


i_i•
I certify that the above bill is correct and just nd that payment therefor has not 


been rej. 7 *7	 r61r	 1t	 p. 
Date -------------------------*payee


4o. 6 
Title 


Mie1s voucher is signed or receipted in the name of a company or corporation, the name of the person writing 
\ the company or corporate name, as well as the ca_pacity In which he signs, must appear. For example: "John 
\ Doe ('ompany, per John Smith, Secretary," or "Treasurer," as the case may be. 


-. NOTE.—Title 18, U. S. Code (Crimes), sectIon 1001. makes It a criminal offense to make a willfully 
s 1mnto1 entstiontoanye:torag 1 eUnI 1 toanatter wlshin its


Pursuant to authority vested in me, I certify 
that this account is correct and proper for pay-
ment in the amount of: 


Signature
(Authord CertifyllTg Oflcer) /1' 


Date	 ou. No. 


	


/ ( ee other side)	 - 







.


(Fe, Government us. only) 


CERTIFICATION BY GOVERNMENT REI'RESBNTATIVE: 


I certify that to the best of my knowledge and belief the contractoi submitting this voucher is operating a Defense Mineral8 


Exploration Aninistration. project nder Co ract No.	 in accordance with the terms of the contract. 


Signature	 Title	 Date 


APPROVAL BY DMEA EXECUTIVE OFFICER OR ALTERNATE: 


Signature	 Title	 Date 


MONTHLY REPORT OF OPERfOR 
Thee Opeator (ç9ptractor). of an exploration project i 


require'to make a monthlyfeport to the Government' 
throuh\the Region1	 ecuti*.Officer. This report con-j 
sists	 thie parts	 foJlows: '.. 	 . 


i) 'Form M ?4—Operatos's Monthli Report .and. 
Voucher.—This form details expenditures and consti-
tutes a voucher for reimbursing the Operator for the 
Government's share of costs; 


(b). Form MF-104A—Operator's Unit Cost and Prog-
rss Rçport.—This is a statisticak report cf expenditures 
w'hièli hows costs for the various types of operation; 
and 


(c) Narrative.—A concise narrative description of 
progress made, results accomplished, and any unusual 
difficulties encountered must be furnished as an attach-
ment to this Report and Voucher. Wherever possible, 
the narrative is to be illustrated with mapsor sketches 
showing formations penetrated and location and assays 
of samples taken as well as advances in workings. In 
the case of diamond drilling or churn drilling, the loca-
tion and inclination of holes is to be shown on a map; 
logs and assays also are to be submitted. 


The Monthly Report of Operator should be prepared in 
an original and four copies all of which must be sent to the 
Executive Officer of the Region not later than the 15th of 
the month following. 


Preparation of Form MF-104—Operator's Monthly Report 
and Voucher.—All the applicable spaces in Form MF-104 
should be filled in by the Operator, and the Operator or his 
agent should sign the certification in the lower left corner of 
the form. 


The items of costs are arranged in the order they. appear 
in Article 6 (a) of Form MF-200 (Revised February 1952), 
however, this form is readily adaptable for use in reporting 
activities under other contract forms. 


Under Item (1) delete words "Short Form" if the contract 
is a sub-contract under Form MF-200; and delete word 
"Independent" if the contract reported is on Form MF-200 
(A). Also, report work paid for on a unit basis under con-
tract Form MF-200 as though it were rierformed under an 
independent contract. 


Under Item (2) include labor, supervision and technical 
services incurred for the exploratory operations. Do not 
include labor, supervision and technical services used for 
work performed under items (5) and (6). 


Under Item (3) include the costs of material and supplies 
used in. the project other than that used under items (5) 
and (6). 


Under Item (4) appear the three types of operating equip-
ment expenditures, that is, rental, purchase and depreciation. 
The expenditures made for renting equipment belonging to a


third ,party will be reported under "Rental". The amount. 
paid or duly obligated for payment for the purchase of equip-. 
ment will be reported under "Purchase". The amount of 
expen.diture due the Qperator to reimburse him for deprecia-
tion of equipment ci'wiied twill be rçported under "Deprecia-
tion"	 - "	 . 


Item (5) comprises costs of labor, supervision, technical 
services, materials, etc., which are used in the initial rehabili-
tation and repair of existing builçlings, installations, fixtures, 
and equipment. These costs, therefore, shoul'd not be reported 
under items (2) and (3). - 


Item (6) includes the labor, supervision, technical services,.. 
materials, etc., used in the installation or constructbn of.new 
buildings, fixed improvements, etc., necessary for the project. 
These costs, therefore, should not be reported under items 
(2) and (3). 


Item (7) covers miscellaneous types of expenditure such , as 
payroll taxes, liability insurance, workmen's compensation 
insurance, repairs to equipment and sampling and analysis. 
Only that part of pa'roll taxes, liability insurance and 
workmen's compensation which are paid by the operator 
should be reported under item (7). The share paid by 
the employee as a payroll deduction is to be included 
under item (2) as labor costs. 


Item (8) includes any unforeseen costs not included in th 
other seven categories. 


The original of Form MF-104 when submitted for reim-
bursable expenses incurred under contract Form MF-200 
must be supported by original documentation or by certified 
copies of purchase orders, payrolls or transcripts of payrolls, 
unless such documentation has been waived by the Regional 
Executive Officer. This certification may be stated thus, 
"Certified True Copy .(or Transcript)", followed by appro-
priate signature. If the Executive Officer of the Region 
determines that a contract under Form MF-200 should have 
an "on-site" audit, that is, a Government auditor should 
make an audit of the Operator's books and records of account, 
the Operator need not support his monthly voucher with 
original or certified documents except in cases of equipment 
purchases whose individual costs exceed $50.00. In these 
cases the original or a certified copy of the purchase order or 
invoice should be attached to the Monthly Voucher. N. B.—
Only the original of Form MF-104 is required to be docu-
mented. The four copies of Form MF-104 are not to be 
thus supported. 


Form MF-104 submitted for reimbursement under fixed 
price contracts on Form MF-200 (A),.. however, are not re-
quired to be supported by documentation of any kind. The 
Operator will submit his claim under item (1) of 'Form 
MF-104 by deleting as stated above the word "Independent" 
and by showing the number of feet or other units immediately 
after the appropriate descriptive word, such as, drilling, bull-
dozing, crosscutting, drifting, .etc., and giving the "Monthly 
Total" amount due. "Totals Previously Reported", and 
"Totals to Date" columns should also be filled in.
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Budget Bureau No. 42-R 1151.2 
(Apt1ni2)


UNITED STATES
DEPARTMENT OF THE INTERIOR 


DEFENSE MINERALS EXPLORATION ADMINISTRATION 


OPERATOR'S UNIT COST AND PROGRESS REPORT 


Month of	 -	 195	 Docket No. DMEA )66	 Contract No. 14r'7C6 
Operator's Name Sslaon River 3obee1ite Corp.	 Mmerals PZIØt'41 


	


Address	 fl,Id$ho-----------------------------------------------------


AUTEOBIZID BY CONTRACT


	


OPERATION	 UNIT	 MONTE	 Coae o DATE	 UNITS TO UNIT COSTS _______ ____________ 


'Units	 Unit Costs 


Drifting	
OP 


Crosscutting..	 ft.	 None	 None	 11,084,00 340 


	


rn1 et&Ucn, ft. Non* None	 None	 None 32,60	 60 32.60 


	


zong hole drill ft. Nons None	 222.00 222	 1.00 1004 	 1.00 
ç 3 re**ing ---osein ft.-----12.40-------12J30-----51----------2.20------230-----2.20 


Drillin Core O4I0	 ft. 820.00 10	 820.00 164	 5.00 24o 
00p•	 .'oo-------ft.-----iione--------oni--------none----------none---------6,Q0----j0-----6.Q0 


-----


-:-------------: ---------
- k00•00-----240----------1000 


Toh---------2a;ao-----6 ----------400--------- eo-----4 jr	 5	 JIl--------ILocIIII IIIIIZII IIisP.00IIIIIZI 
ft. 102.00 17	 1482.00 197	 6.00 44o	 6,00 


	


I.	 TOTAL COSTS 
AUTBORIZZD BY 


TOTAL DISTRIBUTED CosT&...... -------------------------------- ---CONTRACT 
Operating Equipment Purchase&_ 
Initial Rehabilitation and Repairs----------------- .1.• - 


none none	 4O 00 New Buildings, Improvements, etc---------------------------------------------------------------


	


TOTAL Costs	 ,2.40-	 ,89.4O 
The undersigned company, and theofficial executing this certification on its 


behalf, hereby certify that the information contained in this report is correct and 
complete to the jest of their knowledge and belief. 


Date	 197 -Operator	 $cheslite Corp. 


-----eL	 ------------------


) NOTE.—. Thle 18. U.S. Code (Crimes), section 1001. makes It a criminal offense to make a willfUlly 
fUlse statement or representation to any depariment or agcncy of the United States as to anyinatter within 
Its Jurisdiction.


(Instructions on reverse) 


(For Government use only) 


€	 )2,i. L	 /


REMARKS:---------------------------------------------------







INSTRUCTIONS 


•


	


	 Preparation of Form MF-104A--Operator's Unit cost 'and Progress Report.—Applicable 
places on Form 104Ashould be filled in by th Operator. The purpose of this form is 


•	 twofold as follows: (1) to furnish the supervising engineers and other administrators with 
•	 statistical information necessary to better determine the progress of the project; and (2) to 
• furnish more permanent information on mining costs for future , use. The more important. 


hases of operation on which permanent information is desired ha've been outlined in the 
forrn- There are blank lines; however, far those unusual phases' which may need to be 
reported for a particular project. It'will be necessary for the Operator, to distribute hi' 
costs among the applicable phases reported with the, exception of three items the costs of 
which are not to be distributed by th Operator. These three items are: "Operating Equip-
ment Purchased", "Initial Rehabilitation and Repairs",., and "New Buildings, Improve-
,m°ents, etc." The reason for not distributing these items on a mchithly basi is doubtless 
clear to the Operator since such distribution might well overstate the cost for any one 


- month or period short of the entire contract period. . 	 .	 .	 0 


	


Form M, F-104A has been designed to tie in with Form MF--104 for both .monthly and 	 0 


cumulative costs,, Th"Total . ,Costs" on Form MF-104A for each month 'should equal •	 . tb monthly"Total Cdsts" as reported on 'Form MF-104. This is also true of the £'Total 
Csts To Date".	 . .	 • . 


In preparing Form MF-104A, it will be" neessary frequently to distribute certain 
costs over 'a'pumber of items For jnstançe, supervisory and engineering costs may have 
to be distributed over several phases, such as, drifting, crosscutting, raising, etc., provided 
that these items were reported active for the month. Such distributions should be made 
on the basis of time spent on the va?ious hases, on man days of labor charged to such 
phases, or on some other equitable basis. "Operating Equipment", "Initial Rehabilita- 	 • 
tion and Repairs",..and'-."New Buildings Improvements, etc.", will be distributed to the 0 


several phases of the project by the Washington Office of DMEA at the close of the project 
if determined necessary. The last twç columns headed . "Authorized by Contract" will be 
filled in by the Operator if such information is found in the contract. This information is 


0 •	 - •	 ' a part of , Exhibit "A" of the contract. A space for remarks has been provided for 
• the use of the , Operator to call attentidn to ahy unusual circumsttnces aOsing excessive or 


• disproportionate unit costs. 	 -• 	


0 	 •. •	 0 . .;
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• V !	 Work ACcomplished under Contract #IdaE"76 
during month of Septenaber, 197 


nrittea in SOuthvet heading 2 ft. through extremely hard metamorphosed, 
granite. xpoaed the granite, limestone contact in northwest wall of drift 
in the face. Good •howin of hih grade ore onthelimeeton, sIde of contact. Prtber work n	 bifoiEi ihowing can be evaluated, 


Drilled diamond drill hole #1. This halo surveyed and inclined as per D4EA 
instructions. incountered the following structurer 


7 ft. casing through overburden 
7 ft. to 121 ft. through limestone wIth iron on fractures 


121 ft. to 157 ft., bea,y write suiphide, some quartz, slight echeelit. 
showing in sludge. 


137 ft. to i44 tt. granite impregnated with iron. 144 ft. to 164 ft. granite 


Our eurfce survey indicates that the granite stands at apprx. 75 degrees and dips to the south or possible SE. 


The #2 drill hole has been surveyed, as to loation, direction, end inclination. It has ben drilled to depth of 25 ft. A detailed report on footage and structure encountered will be given in next months report. 


es from the QTO on*e In a1	 earobeing cut and will be submitted for assay. 


17 ft. of timbering wee necessary in the south,.at drift where we crossed the fault. 


A surface Srvey wee ran on th. south drift to aeortair. where we ware under-ground. in accordano* with surface outcrops. Surface outcrops in this direction indicate considerable mineralization may be expected in the continuation of the southwest drift, 


A car1t of off-grads concentrates previously stored in Salmon were shipped to 
* Wah Ohang in New York. DMEA royalty in the amount of % has been mailed 
to you by our bank on an advance sent us by Web Chang. No aettlenent j iis car as yet.


Salmon River Soheelite Corp. 
I 


Oct .. 7, 1957	 James E. Olutis, Sec. do Treae,







Z2-.00


--U084.00


-----------


/PZ o2-o 
---4,080.00


non,


-----------


-------------------------


---none--------
u,0e4.0G 
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Form 1?F-1O4 (Rev.)
(April 1952)


DEFE 


Month of	 Z$t----
Operator's Name - 


Address 
Contract Amount, $12O,< 


a 


ITEMS OF COSTS


c) 


UNITED STATES	 Budget Bureau No. 42-R 1036.5• 


TMENT OF THE INTERIOR 
ERALS EXPLORATION ADMINISTRATION 


NTHLY REPORT AND VOUCHER 


Contract No. i3-Z.786 
Minerals	 Tu;t -----, 


Amount, s.960^.oe - ----- - - 
FOR GOVERNMENT USE ONLY 


otals To Date	 'Approved	 Approved Totals 	 Approved Totals 
-	 Ivonthly Total Previously Reported 	 To Date 


l Dcket No. DMEA .3667 


overninent Participation: 7.t, %, Ijjj' FOR OPERATOR'S USE 


Monthly	 'Totals Previously	 'I 
Total	 Reported 


(1) Independenti Contracts: 
Short Form 


Dril1ingiOflhDi*---- - ----
Bulldozing.-------------------------
Crosscutting-----------------
Drifting" 
--.-tihering----------------


(2) Labor and Supervision: 
Labor 
Supervision 
Technical Services 


(3) Operating Mat'ls. and Supplies: 
Timber------------------------------


- Explosives 
Pipe 
Track 


(4) Operating Equipment: 
Rental 
Purchase----------------------------
Depreciation 


(5) Initial Rehabilitation and Repaira. 


(6) New Bldgs., Improvements, etc 
(7) Miscellaneous: 


Repairs to Equipment 
Sampling and Analysis 
Payrdil Taxes 
Liability Insurance 


(8) Contingencies (specify): 


TOTALS


- ne
	


4o.00
	


T'6' 


-- -non.	 -2.00:
	


RTQ? 00 


48,5fl.00t	 zii 
I certify that the above bill is correct and just nd that payment therefor has not 


been received. 
Date	 -----------


Per -	 Title	 ------------
W he4oucher is signed or receipted in the name ot a company or corporation, the name of the person writing 


the com'liany or corporate name, as well as the capacity in which he signs, must appear. For example: "John 
Doe C'ornpany, per John Smith, Secretary," or "Treasurer," as the case may be. 


—a.' NOTE.—Title 18, U. S. Code (Crimes), sectIon 1001. makes It a criminal offense to make a willfully 
fal&'e statement or representation to any department or agency of the United States as to any matter within Its 
jurisdiction.


(Instructions on reverse)


- Pursuant to authority vested in me, I certify 
that thi5 account is correct and proper for pay-
ment in the amount of: 


/J_ ---4 'J.L 
Signature	 -- - 


(Authorize	 •ertifyin	 er) 


Date	 ou. No. 
f(See other side) 







(Fw Government use only) 


CERTIFICATION BY GovERNMENT REPRESENTATIVE: 


I certify that to the best of my knowledge and belief the contractor submitting this voucher is operating a Defense Minerals 


Exploration Administration project under Co act, No. .J..21é--- - in accordance withthe terms of the contract. 


Signature	 Title	 Dat 


APPROVAL BY DMEA EXECUTIVE OFFICER OR ALTERNATE: 


Signature	 Title	 'Date 


MONTHLY REPORT 


The Operator (Contractor) of an exploration prOjec is 
required to. make a nonthly. report to the Govenmen 
through. the Regional Eecutkve Officer. This report con-
sists of three parts as ' ToliOws:	 .	 . 


(a) Form MFLiO4Opehtor's Monthly Report and 
Voucher.—This 'fom details expenditures and consti 
tutes a voucher for reimbursing the Operator for the 
Government's share of costs; 


(b) Form MF-104A—Operator's Unit Cost and Prog-
ress.Report.—This is a statistical report of expenditures 
which shows costs for the variOus types of operation.'; 
and	 . 


(c) Narrative.—'A concise narrative description of 
progress made, results accoijiplished, and any unusual 
difficulties encountered must be furnished as an attach-
ment to' this Report and Voucher. Wherever possible, 
the narrative is to be illustrated with maps or sketches 


'showing formations penetrated and location and assays 
of samples taken as well as advances in workings. In 
the case of diamond drilling or churn drilling, the loca-
tion and inclination of holes is to be shown on a map; 
logs and assays also are to be submitted. 


The Monthly Report of Operator should be prepared in 
an original and four copies all of which must be sent to the 
Executive Officer of the Region not later than the 15th of 
the month following. 


Preparation of Form MF-104—Operator's Monthly Report 
and Voucher.—All the applicable spaces in Form MF-104 
should be filled in by the Operator, and the Operator'or his 
agent should sign the certification in the lower left corner of 
the form. 


The items of costs are arranged in the order they appear 
in Article 6 (a) of Form MF-200 (Revised February 1952), 
however, this form is readily adaptable for use in reporting 
activities under other contract forms. 


Under Item (1) delete words "Short Form" if the contract 
is a sub-contract under Form MF-200; and delete word 
"Independent" if the contract reported is on Form MF-200 
(A). Also, report work paid for on a unit basis under con-
tract Form MF-200 as though it were performed under an 
independent contract. 


Under Item (2) include labor, supervision and technical 
services incurred for the exploratory operations. Do not 
include labor, supervision and technical services u"sed fdr 
work performed under items (5) and (6). 


Under Item (3) include the costs of material and supplies 
used in. the project other than that used under items (5) 
and (6). 


Under Item (4) appear the three types of operating equip-
ment expenditures, that is, rental, purchase and depreciation. 
The expenditures made for renting equipment belonging to a


OF OPERATOR 


third' party will be rported under "Rental". ' The amount 
paid pr duly obligated'for. payment'for the purchase of equip-
ment will be reported under "Purchase". The amount of 
expenditures due the Qperator tO reimburse him for deprecia-
tion pf equipment owned will be reported under" Deprecia-
tion".	 ' 


Item (5) comprises costs of labor, supervision, technical 
services, materials, etc., which are used in the initial rehabili-
tation and repair of existing buildings, installations, fixtures, 
and equipment. These costs, therefore, should not be reported 
under items (2) and (3). 


Item (6) includes the labor, supervision, technica1' services, 
materials, etc., used in the installation or construCtion of new 
buildings, fixed improvements, etc., necessary for the project. 
These costs, therefore, should not be reported under items 
(2) and (3). 


Item (7) covers miscellaneous types of expenditure such as 
payroll taxes, liability insurance, workmen's compensation 
insurance, repairs to equipment and sampling and analysis. 
Only that part of payroll taxes, liability insurance and' 
workmen's compensation which are paid by the operator 
should be reported under item (7). The share paid by 
the employee as a payroll deduction is to be included 
under item (2) as labor costs. 


Item (8) includes any unforeseen costs not included in the 
other seven categories. 


The original of Form MF-104 when submitted for reim-
bursable expenses incurred under contract Form MF-200 
must be supported by original documentation or by certified 
copies of purchase orders, payrolls or transcripts of payrolls, 
unless such documentation has been waived by the Regional 
Eecutive Officer. This certifIcatipn may be stated thus, 
"Certified True Copy (or Transcript)", followed by appro-
priate signature. If the Executive Officer of the Region 
determines that a contract under Form MF-200 should have 
an "on-site" audit, that is, a Government auditor should 
make an audit of the Operator's books and records of account, 
'the Operator' need not support his monthly voucher with 
original or certified documents except in cases of equipment 
purchases whose individual costs exceed $50.00. In these 
cases the original or a certified copy of the purchase order or 
invoice should be attached to the Monthly Voucher. N. B.—
Only the original of Form MF-104 is required to be docu-
mented. The four copies of Form MF-104 are not to be 
thus supported. 


FOrm MF-104 subthitted for reimbursement under fixed 
price contracts on Form MF-200 (A), however, are not re-
quired to be supported by documentation of any kind. The 
Operator 'will submit his' claim under item. (1) of Form 
MF-104 by deleting as stated above the word "Independent" 
and by showing the number of feet or other units immediately 
after the appropriate descriptive word, such as, drilling, bull-
dozing, crosscutting, drifting, etc., and giving the "Monthly 
Total" amount due. "TOtals Previously Reported", and 
"Totals to Date" columns should also be filled in. 


GPO 872893







AUTHORIZED BY 
CONTRACT TOTAL DISTRIBUTED Cos!rs 


.*jp,
j5' 


BrmMF-1O4A	 Budget Bureau No. 42-R 1151.2
(Apr11 1962)


uNITED STATES
DEPARTMENT OF THE INTERIOR 


DEFENSE MINERALS EXPLORATiON ADMINISTRATION 


OPERATOR'S UNIT COST AND PROGRESS REPORT 


Month of	 19&	 .	 J)ocket No. DMEA	 Contract No.	 t86 
Operator's Name - 	 J1* IO29 -	 Mmerals	 - - 


Address 


OPERATION	 I UNI?


aMor 
Drifting------------------------ft 


zoi-d fta 
Winzes----------tv. 


-------


'	 OO4i-- --	 --
7tXdr11R,i 


D: £tø	 ------


___________ 


xx*eOlo ist
c1


r Roads


Costs Tais 
MoNTH 


489.00


UNITS Tuis 
MONTH D COSTS TO	 ATE Uims TO 


DATE 


1 .0)() 1O3 
non------u;o&'.00 i4o____ 


wne none rine none 
222 


nDn. none none none 
22.0O------


It-,--------------- ---------ii
It---------


4-------------
It----------------


It 
t-------------


It----------------
*----------------II----------


4---------------
*---------------


-	 ---------------------------
*-------------


a4000-------240 


- ----------------


4--------------*-------------
4-----------------------------------


2.00------


ione 
*-------------


1.8O)o---- 180


UimY-CosTS
AUTHORIZED BY CONTRACT 


_______ _____________ 
TO DATE


'tiniti Unit Costs 


p010 32.60 I
I


-----
..................... 


523) 


i" 1.00 Ioot-----------


2O-----------2.20 


-----------


o 


,00---------


70 


.O0"


6*-------------


3o


2	 ----------
7.00 


10.O0-------240-----------1oo 


----4.00-- "280-----------4.o 


Y.O0 -,0.o0-------25---------


""6.00--- --- -440----- - -----


Operating Equipment Purchased.... 
Initial Rehabilitation and Repairs............ 
New Buildings, Improvements, etc 


TOTAL Cosm


on,-----------none-------------------------------------------------------40.cX) 


II IIIIiIIIIIII	 -	 !IIi IIIIIIIIIIiEIIIIiIIZIIiiIIIIIIIIIIIIIIIIIIIIII 


The undersigned company, and the'official executing this certification on its 
behalf, hereby certify that the information contained in this report is correct and 
complete to the jest of their knowledge and belief. 


Sept. 4,197	 3ain Viir aeheelite Coip. Date------------------------Operator


: TlO3&Tr 


—)' NOTE.—TItte 18. U. S. Code (Crimea), sectIon 1001, makes It acrimlnal offense to make a wiUftily 
hiss statement or representation to any department or agcncy of the United States as to any matter within 
Its jurisdiction.


(Instructions on reverse) 


(For Government use 'only) 


'/ 2&) I


REMARKS: 







.-
S.	 S 


•	
INSTRUcTIONS	 . 


Preparation of Form MF-104A—Operator's Unit Cost and Progre8s Report.—Applicable 
places on Form 104A should be filled in by th Operator. The purpose of this form is 
twofold as follows: (1) to furnish the supervising engineers and other administrators with 
statistical information necessary to better determine the progress of the project; and (2) to 
furnish more permanent information on mining costs for future use. 'The m?re important. 
phases of operation on which permanent information is ,. desired hive been outlined in the 
form. There are blank lines, however, for those 'unusual phases which m'y need to be 
reported'fOr, a particular project. It'.will' be necessary for the Operator to'distribute his 
'costs amoiig the applicable phases reported with the exception of three items the costs of• 
which are.nottobe'distrJbuted by the Operator. 'These three items.•are: "Opejating Equip'- ' 


' ment Purcl'äsed , 'Initial Rehabilitation and Repairs , and I\ew Buildings Improve 
théhis, etc."' •The reason for not distributing these items on a monthly basts is doubtless 
élear to the' Operator, since, such distribution might well overstate the cosC for any ,oné 
month or period short of the entire contract period 


• Form MF-104A has been designed to tie in with Form MF-104 for both' monthly and 
cumulative costs. The "Total Costs" on Form MF-104A for each monthshould equal 
the monthlj "Total Costs" as reported , on Form MF-104. This is also true of the "Total 
Costs To Date' 


In prep'aring Forth" MF-104A, it will be necessary frequently, to distribute certain 
costs over a,.number of items. For Anstance, supervisory and engineering costs may have 
to be distributed over several phases, such as, drifting, crosscutting, raising, etc., provided 
that these items were reported actie for he month. Such distriuions should be made, 
on the basis of time spent on the various phases, on man days of labor charged to such 
phases, or on some other equitable basis. "Operating Equipment", "Initial Rehabilita-
tion and Repairs", and "New Buildings Improvements, etc.", will be distributed to the 
several phases of the project by the Washington Office of DMEA at the close of the project 
if determined necessary. The last to columns headed. "Authorized' by Contract" will be 
filled in by the Operator if such information is found in the contract. This information is 
usually a part of Exhibit "A" of the contract.' A space for remarks ha been provided for 
the use of the Operator to call att'en€ion tO"any unusual circumstances causing excessive or 
disproportionate unit costs.


I,	 :


GPO 872894
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Monthly	 Totals Previously 
Total	 Reported


Totals To Date	 Approved	 Approved Totals 
-	 Monthly Total Previously Reported


Approved Totals 
To Date 


xnne. -- - 
- -	 M)flI. 


- -	 I - - -	 2&)O.


fl-nØ 


- 


/y .J"L.'—° .iL.L.I442 
4228a2CO l— Zg—O


4co. 


III!1/" 


0.... iiiiiiiiiiii
	


4!5... 


-- none....
	


S?t'O 


Form MFhtv.) RE (AprU 1Y 


::r' LIG 19.1 5? 


C. ME& 0 


Month oi\t1 
Operator's N4jjJ5 


Addre4 
Contract Amount, $1


UNITED STATES	 Budget Bureau No, 42-R1036.5 


\\ DEPARTMENT OF THE INTERIOR 
DEFENSE MINERALS EXPLORATION ADMINISTRATION 


ERATOR'S MONTHLY REPORT AND VOUCHER 


1, 1957	 Docket No DMEA	 Contract 
t' b1ite C*).	 Minerals 


-------------------
Government Participation: 	 Amount, si?!' 


FOR OPERATOR'S USE	 FOR GOVERNMENT USE ONLY 
ITEMS OF COSTS


(1) Independent 
-


	


	 Contracts: 
Short Form 


DrillingiOjh1 _________ 
Bulldozing---------------------------
Crosscutting 
Drifting----------
--------------------


(2) Labor and Supervision: 
Labor--------------------------------
Supervision 
Technical Services 


(3) Operating Mat'ls. and Supplies: 
Timber.............................. 
Explosives.......................... 
Pipe----------------------------------
Track................................ 


(4) Operating Equipment: 
Rental------------------------------
Purchase............................ 
Depreciation....................... 


(5) Initial Rehabilitation and Repairs_ 
(6) New Bldgs., Improvements, etc 
(7) Miscellaneous: 


Repairs to Equipment:.......... 
Sampling and Analysis ------
Payroll Taxes...................... 
Liability Insurance---------------


(8) Contingencies (specify): 


TOTALS	 2t?eOO 46o6,r ii8,u33.0	 j	 __ 


	


I certify that the above bill is correct and just nd that payment therefor has not 	 Pursuant to authority vested in me, I certify been received,	 that this account is correct and proper for pay-
Date Aug..7,.J	 *payee .&tiii	 ment in the amount of: 


Per	 lOG-------------sJ,2/Jc$' 
'W heiy(oucher is signed or receipted in the name of a company or corporation, the name of the person writing 


the coml,(ny or corporate name, as well as the ca_pactty In which he signs, must appear. For example: "John 
Doe Company, per John Smith, Secretary," or "Treasurer," as the case may be. 	 Signature -------.----------
-as NOTE.—Tltle 18, U. S. Code (Crimes), section 1001. makes It a criminal offense to make a willfully 	 /	 , (Authori	 Certifying ifice 
falMe statement or representation to any department or agency of the United States as to any matter within Its 	 ,,/' / Jurisdiction.	 Date .L/JT/-----ou. No. 


(Instructions on reverse) 	 /	 - ee other side) 







(For Government us. only) 


CERTIFICATION BY. GOVERNMENT REPRESENTATIVE: 


I certify that to the best of my knowledge and belief the contractoç submitting this voucher is operating a Defense Mineral8 


Exploration Administr tion project un r Coct No.	 2LC--- - in accordance wi the terms of the contra .	 - 


SinatureL(----Title 	 — Dare -------------


APPROVAL BY DMEA ExEcuTIvE OFFICER OR ALTERNATE:. 


Signature 4V
	


Title	 --	 -e- - Date -----


MONTHLY REPORT 
The Operator (Contractor) of . an exploration project is 


required . make a monthlyrepórt to. the Govrnmefit 
through the Regional - Executive Officer. This report con-
sists,of tlree parts as follows: .	 .	 . 


.. (a). Form MF-1O4—Oprator 's Monthly Report aid 
VOucher.—This form deta-ils expenditures and consti-. 
tutes a voucher for reimbursing the Operator for the 
Government's share of costs;. 


(b) Form MF-104A--Operator's Unit Cost and Prog-
ress Report.—This is a statistical report of expenditures 
which shows costs for the various types of operation; 
and


(c) Narrative.—A concise narrative description of 
progress made, results accomplished, and any unusual 
difficulties encountered must be furnished as an attach-
ment to. this Report and Voucher. Wherever possible, 
the narrative is to be illustrated with maps or sketches 
showing formations penetrated and location and assays 
of samples taken as well as advances in workings. In 
the case of diamond drilling or churn drilling, the loca-
tion and inclination of holes is to be shown on a map; 
logs and assays also are to be submitted. 


The Monthly Report of Operator should be prepared in 
an original and four copies all of which must be sent to the 
Executive Officer of the Region not later than the 15th of 
the month following. 


Preparation of Form MF-104—Operator's Monthly Report 
and Voucher.—All the applicable spaces in Form'MF-104 
should be filled in by the Operator, and the Operator or his 
agent should sign the certification in the lower left corner of 
the form. 


The items of costs are arranged in the order the'y appear 
in Article 6 (a) of Form MF-200 (Revised February 1952), 
however, this. form is readily adaptable for use in reporting 
activities under other contract forms. 


Under Item (1) delete words "Short Form" if the contract 
is a sub-contract under Form MF-200; and delete word 
"Independent" if the contract reported is on Form MF-200 
(A).. Also, report work paid fOr on a unit basis under con-
tract Form MF-200 as though it were performed under an 
independent contract.	 -' 


Under Item (2) include labor, supervision and technical 
services incurred for the exploratory operations. Do not 
include labor, supervision and technical services used for 
work performed under items (5) and (6). 


Under Item (3) include the costs of material and supplies 
used in. the project other than that used under items (5) 
and (6). 


Under Item (4) appear the three types of operating equip- ' 
ment expenditures, that is, rental, purchase and depreciation. 
The expenditures made for renting equipment belonging to a


OF OP.ETOR	 . - 
third party will be reported under "Rental". The amount 
paid or difly obligated for payment for the purchase of equip-
mexjt wil1 be reported under "Purchase". The amount of 
expenditures .due the Operator to reimburse him for depreçia-. 
tiorf of eqtiipment owtxed will be reported under "Deprecia-
tion".	 .	 -	 .. - 


Item (5) comprises costs of labor, supervision, technical 
services, materials, etc., which are used in the initial rehabili-
tation and repair of existing buildings, installations, fixtures, 
and equipment. These costs, therefore, should not be reported 
under items (2) and (3). 


Item (6) includes the labor, supervision, technical services,. 
materials, etc., used in the installation or construction of new - 
buildings, fixed improvements, etc., necessary for the project. 
These costs, therefore, should no be reported under items 
(2) and (3).'	 .- - 


Item (7) covers miscellaneous types of expenditure such as 
payroll taxes, liability insurance, workmen's compensation 
insurance, repairs to equipment and sampling and analysis. 
Only that part of payroll taxes, liability insurance and 
workmen's compensation which are paid by the operator 
should be reported under item (7). The share paid by 
the employee as a payroll deduction is to be included 
under item (2) as labor costs. 


Item (8) includes any unforeseen costs not included in the 
other seven categories. 


The original of Form MF-104 when submitted for reim-
bursable expenses incurred, under contract Form MF-200 
must be supported by original documentation or by certified 
copies of purchase orders, payrolls or transcripts of payrolls, 
unless such documentation has been waived by the Regional 
Executive Officer. This certification may be stated thus, 
"dertified True Copy (or Transcript)", followed by appro-
priate signature. If the Executive Officer of the Region 
determines that a contract under Form MF-200 should h.re 
an "on-site" audit, that is, a Government auditor should 
make an audit of the Operator's books and records of account, 
the Operator need not support his monthly voucher with. 
original or certified documents except in cases of equipment 
purchases whose individual costs exceed $50.00. In these 
cases the original or a certified copy of the purchase order or 
invoice should be attached to the Monthly Voucher. N. B.—
Only the original of Form MF-104 is required to be docu-
mented. The four copies of Form MF-104 are not to be 
thus supported. 


Form MF-104 submitted for reimbursement under fixed 
price contracts on Form MF-200 (A), however, are not re-
quired to be supported by documentation of any kind. The 
Operator will submit his claim under item (1) of Form 
MF-104 by deleting as stated above the word "Independent" 
and by showing the number of feet or other units immediately 
after the appropriate descriptive word, such as, drilling, bull-
dozing, crosscutting, drifting, etc.,. and giving the "Monthly 
Total" amount due. "Totals Previously Reported", and 
"Totals to Date" columns should also be filled in. 


GPO 872.893
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Lfrm MF-104A 
///// (April1962)


Budget Bureau No. 42-R 1151.2 


UNITED STATES •	 DEPARTMENT OF THE INTERIOR 
DEFENSE MINERALS EXPLORATION ADMINISTRATION 


• OPERATOR'S UNIT COST AND PROGRESS REPORT 


Month of -i --------195...Z	 Docket No. DMEAJf7	 Contract No.	 i 
Operator's Name - 	 k1LItt1t' ¶3OhO itG CCP	 Mmerals	 UI.t'*t 


Address


I' Cosis Pals I Unns Tms	 I UNITS TO OPERATION	 UNIT	 Mon I MONTH	 CosTs TO DAYS	 D&m


AUTHORIZID ST CONTEACT 
UNIT Cons 


TO DATE 
UnIts
	


Unit Costs 


TOTAL DISTRIBUTED COST&...... 


Operating Equipment Purchased.. 
Initial Rehabilitation and Repairs 
New Buildings, Improvements, et&...... 


TOTAL CosTs 11111 1111111	 .1111 liii	 I.	 iir.r:ir 


The undersigned company, and the'official executing this certification on its 
behalf hereby certify that the information contained in this report is correct and 
complete to the jest of their knowledge and belief.


REMARKS:...._ 


Date tLiLl Operator ---


	


Title	 J!* 


NOTE.—TItie 18, U. S. Code (Crimes), sectIon 1001, makes it a criminal offense to make a wiflf5fly 
fuse statement or representation to any department or agcncy of the United States as to any matter within 
Its Jurisdiction. •	 •	 (Instructions on reverse) 


	


•	 ,	 Lj A \ 


	


• •	 •	 (For Government use only) 	 A 
•	 /7	 c \ 


"V	 e,,ij)	 ueAJ


Mb4 ?J 


AUTHORIZED BY 
CONTRACT 


•	 • 







•	 .-J*	 . 


•	 . 


INSTRUCTIONS 


Preparation of Form MP-1O4A—Operaior's Unit Cost and Progress Reporl.—Applicable 
places on Form 104A should be filled in by th Operator. The purpose of this form is 
twofold as follows:, (1) to furnish the supervising engineers and other administrators with', 
statistical information necessary to better determine the progress of the project; and ,(2) to 
furnish more permanent information on. mining costs for future use. The more important. 
phases of operation on which permanent information is desired 4iave been outlined in the 
form. There are blank lines, hOwVr,. fpr those unusual phases which rpy need S to be 
reported for a particular project. It will be necessary for the 'Qperator to distribute his 
costs among the applicable phases reported. with the exception of three items the costs of 
which are not to be distributed by the Operator. These three items are: "Operating Equip-
ment Purchased", "Initial Rehabilitation and Repairs", and "New Builditgs, Improve-
ments, etc.' The reason, for not distributing these items on a monthly,basis is doubtless 
clear to the Operator, since such distribution might well overstate the cost for any one 
mOnth or p, riod short of .the entire contract period.	 . 


Form MF-104A has been designed to tie in with Form' MF--104 for botti monthly and 
cumulative costs. The "Total Costs" on Form MF-104A for each montl should equal 
the monthlr "Total Costs" as repoFted oi Form MF-104. This is also true of the "Total 
Costs To Date". 


In preparing Form MF-104A, it will be necessary frequently to distribute certain 
4.. costs over a number of items. Foi instance, supervisory and engineering cpsts may have 


to be distributed over several phases, such as, drifting, crosscutting, raising, etc., provided 
that these items were reported active for the month. Such distributions should be made 
on the basis of time spent on the 4various phases, on man days of labor charged to such 
phases, or on some other equitable basis. "Operating Equipment", "Initial Rehabilita-
tion and Repairs", and "New Buildings Improvements, etc.", will be distributed to the 
several phases of the project by the Washington Office of DMEA at the' close of the project 
if determined necessary. The last two columns headed "Authorized by Contract" will be 
filled in by the Operator if such information is found in the contract. This information is 
usually a part of Exhibit "A" of the contract. A space for remarks has been provided for 


t 4


	


the use of the Operator to call attention to any unusual circumstances causing excessive or 
disproportionate unit costs.


.4
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1.1..
Work Ac pl iehed und& DtE Oo. act 


during ionth ot Ju], 197 


DriZtM fL in W heading in liaeetone'no ore showing. Disconiim.iet drift on advice of	 field teu. 


1)rifted 6 ft. Wew on S1 heading. Picouñered 40 tL of mill grade ore 
in granite, Uut grQnite, limeStozie contact end found good showing of 
seheelit, on the fractrea in the Imeetone. 


With the aesjs euf the 1)A field teem, jocated tiø core drill boles on 
NE, 3vI contact. Direction end inclination were determined end ared upon, 
No production or aelee during the month. £ diemod driller wac zgagod to 
start drilthmg as soon aa protoal.


gAMO pr	 OcLIi 


,742h1	 c 
Jkzly 7, 1957	 /ATarnee 2. Olutis, aoc. .&. Treae.
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UNITEDSTATES 
q2


1201 N. Division St. 
Spokane 2, Washington	 -/L' 4Q7 


July 24, 1957	 I 


MEMO ANDUN	 - 


To:	 D	 Field Team, Region I 


From:	 William N. Roinis cher, Mining EngineerBurea 


Subject: Interim inspection, Docket No. DMFA-3667 (tungsten), 
Salmon River Scheelite Corp., Custer County, Idaho, 
Contract No. Idm-E786 


The property was visited July II. Mr. N. R. Cameron, one 
of the contract miners, was present. The last visit was on June 7. 


An advance of 64 feet of drifting was made since the last 
inspection for a total of 174 feet under Stage II. A crosscut collared 
64 feet north of the ventilation raise was advanced 81 feet northwest-
erly and stopped. The advance made in this crosscut since the previous 
inspection is 40 feet. Another crosscut was collared 23 feet north of 
survey station 428 in the south drift and advanced 24 feet southwest-
erly since the last inspection. This crosscut bears about S. 560 W. 
The contact between tactite containing pyrrhotite and scheelite and 
weathered granite was cut about three feet from the face back. The 
crosscut has only partly penetrated the mineralized zone. 


The operator completed 50 hours of bulldozing work since the 
last inspection. This completes the 200 hours of dozing assigned for 
this work.


The contract status is: 


Date of contract: 
Termination date; 
Amount of contract: 
amount spent:


April 21, 1955 
October 21, 1958 (as amended) 
$ 129,136.00 


45,.00 (thru June) 


Stage I 
Bulldozing 
Drift and crosscut 
Timber 
Compressor house 
Samples 
Long hole drilling


Authorized	 Completed 


400.00 yes 
hO ft. yes 
190 ft. 180 ft. 
450.00 yes 
360.00 4236.00 
504 ft. 222 ft.
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. 


	


Authorized	 Completed 


Stage II 
Drift and crosscut 
Djarnond drill stations 
Underground diamond drilling 
Bulldozing 
Surface diamond drilling 


Stage III 
Not started


400 ft.	 174 ft. 
25 ft. 


500 ft. 
200 hrs.	 yes 


2,300 ft.


William M. Roinischer 


Distributioiy" 
- DItEA (4).V 


USGS (2) 
USBM (AD) 
Docket 
Rondscher
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Rev.)	 S	 UNITED STATES	 Budget Bureau No. 42-R1036.5 


'. /\/\	 DEPARTMENT OF THE INTERIOR 
DEFENSE MINERALS EXPLORATION ADMINISTRATION 


// OPERATOR'S MONTHLY REPORT AND VOUCHER 


	


-----------------1951	 Docket No. DM1A	 Contract No 
\ /4	 *1t R1VO	 O1Lt orp.	 Minerals 


/XáIress	 'de* 
(Amount12ZIiQZZII	 Am-


ITEMS OF COSTS 


(1) Independent1
Contracts: 


Short Form 
Dri11ing!. 
Bulldozing---------------------------
Crosscutting------------------------
Drifting-----------------------


b'	 ------------------
(2) Labor and Supervision: 


Labor. 
Supervision 
Technical Services 


(3) ' Operating Mat'ls. and Supplies: 
Timber-------------------------------
Explosives--------------------------
Pipe.---------------------------------
Track--------------------------------


(4) Operating Equipment: 
Rental-------------------------------
Purchase----------------------------
Depreciation-----------------------


(5) Initial Rehabilitation and Epairs.. 
(6) New Bldgs., Improvements, etc.. 
(7) Miscellaneous: 


Repairs to Equipment 
Sampling and Analysis.. 
Payroll Taxes 
Liability Insurance 


(8) Contingencies (specify):


FOR OPERATOR'S USE 


Monthly 
Total


Totals Previously 
Reported 


2,OO. 
.. -, --o 


n.


45--


Approved Totals
To Date 


FOR GOVERNMENT USE ONLY 


Totals To Date	 Approved	 Approved Totals 
Monthly Total Previously Reported 


;22200 


i4.00
	


IJLDO ti24Q 


I certify that the above bill is correct and just nd that payment therefor has not 	 Pursuant to authority vested in me, I certify 
correct and proper for pay-


*WD(' Toucher is signed or receipted in the name of a company or corporation, the name of the person writing 
the cdthpany or corporate name, as well as the cpaeity in which he signs, must appear. For example: "John 
Doe Company, per John Smith, Secretary," or "Treasurer," as the case may be. 


—b" NOTE.—Tltle iS, U. S. Code (Crimes), sectIon 1001. makes It a crimInal offense to make a willfully 
falue statement or representation to any department or agency of the United States as to any matter wlihln Its 
jurisdictIon.


(Instructions on reverse)


sJ?5Th. 
Signaure &; 


Date	 Vou. No. ..fi....
/(See other side) 







•'	 . 


(Fo, Government vii only) 


CERTIFICATION	 GOVERNMENT REPRESENTATIVE: 


I certify thatto the best of my knowledge and belief the oontractor submitting this voucher is operating a Defense Minerals 


Explorati9n Administration project under Contract No. -------------------in accordance with the terms of the contract. 


Signature --------------------------------------------------------------------Title 	 Date -----------= ___________ 


APPROVAL BY DMEA EXECUTIVE OFFICER OR ALTERNATE: 


Signature	 - ----------------------------------------------------- Title	 Date 


MONTHLY REPORT OF OPERATOR 
The Operator (Contractor) of an exploration project is 


required to make a monthly report to the Government 
through the Regional Executiye Officer. This reptht con-
sists of three parts as follows: 


(a) Form MF-104—Operator's Monthly RepOrt . and 
Voucher.—This form details expenditures and consti-
tutes a voucher for reimbursing the Operator for the 
Government's share of costs; 


(b) Form MF-1 04A—Operator's Unit Cost and Prog-
ress Report.—This is a statistical report of expenditures 
which shows costs for the various types of operation; 
-and 


-' (c) Narrative.—A concise narrative description of 
progress made, results acconiplished, and any unusual 
difficulties encountered must be furnished as an attach-
ment to this Report and Voucher. Wherever possible, 
the narrative is to be illustrated with maps or sketches 
showing formations penetrated and location and assays 
of samples taken as well as advances in workings. In 
the case of diamond drilling or churn drilling, the loca-
tion and inclination of holes is to be shown on a mapS


	


logs and assays also are to be submitted. 	 - 


- The Monthly Report of Operator should be prepared in 
an original and four copies all of which must be sent to the 
Executive Officer of the Region not later than the 15th of 
the month following. 


Preparation of Form MF-104—Operator's Monthly Report 
and Voucher.—All the applicable spaces in Form MF-104 
should be filled in by the Operator, and the Operator or his 
agent should sign the certification in the lower left corner of 
the form. 


The items of costs are arranged in the order they appear 
in Article 6 (a) of Form MF-200 (Revised February 1952), 
however, this form is readily adaptable for use in reporting 
activities under other contract forms. 	 - 


Under Item (1) delete words "Short Form" if the contract 
is a sub-contract under Form MF-200; and delete word 
"Independent" if the contract reported is on Form MF-200 
(A). Also, report work paid for on a unit basis under con-
tract Form MF-200 as though it were performed under an 
independent contract. 


Under Item (2) include labor, supervision and tçhnical 
services incurred for the exploratory operations. Do not 
include labor, supervision and technical services used for 
work performed under items (5) and (6). 


Under Item (3) include the costs of material and suppliOs 
used in. the project other than that used under items (5) 
and (6). 


Under Item (4) appear the three types of operating equip-
ment expenditures, that is, rental, purchase and depreciation. 
The expenditures made for renting equipment belonging to a


third party will be reported under "Rental". The amount 
paid or duly obligated for payment for the purchase of equip-
ment will be reported urder5 "Purchase". The amount of 
expenditures due the Operator to reimburse him for deprecia-
tionof equipment owned will be reported -under " Deprecia-
tion'.	 -	 -	 - 


Item (5) comprises costs of labor, supervision, technical 
services, materials, etc., which are used in the initial rehabili-
tation and repair of existing buildings, installations, fixtures 
and equipment. These costs, therefore, should not be reported 
under items (2) and (3). 


Item (6) includes the labor, supervision, technical services, 
materials, etc., used in the installation or construction of new 
buildings, fixed improvements, etc., necessary for the project. 
These costs, therefore, should not be reported under items 
(2) and (3). 


Item (7) covers miscellaneous types of expenditure such as 
payroll taxes, liability insurance, workmen's compensation 
insurance, repairs to equipment and sampling and analysis. 
Only that part of payroll taxes, liability insurance and 
workmen's compensation which are paid by the operator 
should be reported under item (7). The share paid by 
the employee as a payroll deduction is to be included 
under item (2) as labor costs. 


Item (8) includes any unforeseen costs not included in the 
other seven categories. 	 - 


The original of Form MF-104 when submitted for reim-
bursable expenses incurred under contract- Form MF-200 
must be supported by original documentation or by certified 
copies of purchase orders, payrolls or transcripts of payrolls, 
unless such documentation has been waived by the Regional 
Exeèutive Officer. This certification may be stated thus, 
"Certified True Copy (or Transcript)", f011owed by appro-
priate signature. If the Executive Officer of the Region 
determines that a contract under Form MF-200 should have 
an "on-site" audit, that is, a Government auditor should 
make an audit of the Operator's books and records of account, 
the Operator need not support his monthly voucher with 
original or certified documents except in cases of eQuipment 
purchases whose individual costs exceed $50.00. In these 
cases the original or a certified copy of the purchase order or 
invoice should be attached to the ivlonthly Voucher. - N. B.—
Only the original of Form MF-104 is required to be docu-
mented. The four copies of Form MF-104 are not to be 
thussuppoted.	 . 


Form MF-104 submitted for reimbursement under fixed 
price contracts on Form MF-200 (A), however, are not re-
quired to be supported by documentation of any kind. The 
Operator will submit his claim under item (1) of Form 
MF-104 by deleting as stated above the word "Independent" 
and by showing the number of feet or other units immediately 
after the appropriate descriptive word, such as, drilling, bull-
dozing, crosscutting, drifting, etc., and giving the "Monthly 
Total" amount due.- "Totals Previously Reported", and 
"Totals to Date" columns should also be filled in.	 - 
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Budget Bureau No. 42-R 1151.2 


UNITED STATES 


V	 DEPARTMENT OF THE INTERIOR 
//	 DEFENSE MINERALS EXPLORATION ADMINISTRATION.. 


/ 


- /	
OPERATOR'S UNIT COST AND PROGRESS REPORT 


/ 4ft -------19	 Docket No. DMEA%(7 
or's Name -	 O1ttO OØr Address


Contract No. 
Minerals


AUTEORIZID BY CONTRACT 


OPERATION	 UNIT - COSTS Twa 
MONTE


I UNITs Twa U 
CoSTS TO DATa	


UNITS TO 
MONTE	 DATE


UNIT Come _______ 
TO DATE


'Units Unit Costs 


L :JOJY1 
ft.


it drifl ntntm L io 
iQgiiø..x: 


DrifUngi3MOt--------------


ing	 tt#sin ft. 


Crosscutting-------------------------


ft.


-------


--------


Drilling: Core	 )!'i2O-------- -------oO	 ----


ai r. Y),OO


3;__---------------


TOTAL DISTRIBUTED CosTs------


Operating Equipment Purchased_ 
Initial Rehabilitation and Repairs 
New Buildings, Improvements, etc---------


TOTAL COSTS--------------------------


3Q1 
flJQflQ 31O 


ncn 
L17G


xtan 
PO


na .') 
3Z1 jo4 


itino 2.2 P4i) 


ft ft 


24c,o
fi 


4o o,io 
4 ( 


z,ro 23 
.0 


,no


ft 


.X '• 


_)--------


-!	 -------


.: eLii 


Aunonizan BY 
CONTRACT 


iiiiiiiiiz.iiiiii 


The undersigned company, and theofficial executing this certification on. its 
behaLf, hereby certify that the information contained in this report is correct and 
complete to the jest of their knowledge and belief.


REMARKS:----------------------------------------------------


Date	 Operator


Title-----


- NOTE.—Tltle 18, U. S. Code (Crimes), section 1001, makes It a criminal offense to make a willfully 
false statement or representation to any department or agcncy of the United States as to any matter wIthIn 
Its jurisdiction.	 - 


(Instructions on reverse) 


-i	 -	 (For 







$


S
	


S 


INSTRUCTIONS 


Preparation of Form MF-104A—Operator's Unit Cost and Progress Report.—Applicable 
places on Form 104A should be fihledin. bj th Operator.. The purpose. of this form is 
twofold as follows: (1) to furnish the supervising engineers and other administrators with 
statistical information necessary to better determine the progress of the project; and (2) to 
furnish more permanent information on mining costs for future use. The more important. 
phases of o?eration on which peranen information is desired 4hve becn Qoutlined in the 
form. There are blank lines, howev, for those unusual phases which may need to be 
reported for a particular project. . It will be necessary for the Operator to distribute his 
costs amongthe applicable phases reported with the exception 'of three itms the costs of 
which are not to be distributed bythe Operator. These three items are: "Operating Equip-
ment Purchased", "Initial Rehabilitation and Repairs", and "New. Buildings, Improve-
ments, etc."1, The reason for not distributing these items on a monthly basis is doubtless 
clear to the Operator, since such distribution might well overstate the cost for any one. 
month or period short. of the entire contract period. 


Form MF-104A has been designed to tie in with Form MF-- 104 for bdh monthly nd, 
cumulative costs. The "Total Costs" on Form MF-104A ,for each month houId equal 
the monthly "Total Costs" as reptrted on Form MF-104. This is also true of the "Total 
Costs To Dae".	 . 


In preparing Form MF– ,104A, it will be necessary frequently, to distribute certain 
costs over a number of items. For instance, supervisory and engineering costs may have 
to be distributed over several phases, such as; drifting, crosscutting, raising, etc., provided 
that these items were reported active for the month. Such distributions should be made 
on the basis of time spent on the various phases, on man daya of labor charged to such. 
phases, or on some other equitable basis. "Operating Equipment", "Initial Rehabilita-
tion and Repairs", and "New Buildings improvements, etc.", will be distributed to the 
several phases of the project by the Washington Office of DMEA at the close of the project 
if determined necessary. The last two columns headed "Authorized by Contract" will be 
filled in by the Operator if such itiformation is found in the contract. This information is 
usually a part of Exhibit "A" of the contract. A space for remarks has been provided for 
the use of the Operator to call attention to ny unusual circumstancescausing excessive or 
disproportionate unit costs.
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Monthly 
Total


Totals Previously 
Reported 


,2.00 
,00 - - ----


'ton. 
6.Ob 2%1'*.O


- Totals To Date	 Approved	 Approved Totals	 Approved Totals 
Monthly Total Previously Reported	 To Date 


222 V) ---- :- ------
-----.QO /L_._ 


aOO ---------- -----


iiiizz:: 
1f 


'- ---'- - --it: 
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Form MF-104 (Rev.)	 UNITED STATES
	


Budget Bureau No. 42-R103 


D'ARTMENT OF THE INTERIOR - 
•	 DEFENSE MINERALS EXPLORATION ADMINISTRATION 


OPERATOR'S MONTHLY REPORT AND VOUCHER 


Month of	 --------------------- , 195 i .	 Docket No. DMEA	 L	 Contract No. *,14& 
Operator's Name i*1	 fi1V' &i*1t O'p	 Minerals 


Address	 S1**, 
Contract Amount, s12i36.t ----------Government Participation: 	 Amount, s2.00. 


FOR OPERATOR'S USE	 FO GOVERNMENT USE ONLY 


ITEMS OF COSTS


(1) Independenti
Contracts: 


Short Form 
Drilling	 -! e&, 
Bulldozing---------------------------
Crosscutting------------------------
Drifting-----------------------------
----------------------


(2) Labor and Supervision: 
Labor--------------------------------
Supervision-------------------------
Technical Services 


(3) Operating Mat'ls. and Supplies: 
Timber------------------------------
Explosives--------------------------
Pipe----------------------------------
Track--------------------------------


(4) Operating Equipment: 
Rental-------------------------------
Purchase----------------------------
Depreciation-----------------------


(5) Initial Rehabilitation and Repair& 
(6) New Bldgs., Improvements, etc 
(7) Miscellaneous: 


Repairs to Equipmettt 
Sampling and Analysis 
Payroll Taxes 
Liability Insurance 


(8) Contingencies (specify): 


TOTALS-------------------------------


I certify that the above bill is correct and just nd that payment therefor has not 


Payee	 RIVeT'	 C*r -f. 


Per	 fifle 
'W hd('oucher is signed or receipted in the name of a company or corporation, the name of the person writing 


the company or corporate name, as well as the capacity in which he signs, must appear. For example: "John 
Doe Company, per John Smith, Secretary," or "Treasurer," as the case may be. 


-----'. NOTE.—TItle 18, U. S. Code (Crimes), sectIon 1001, makes Ii a criminal offense to make a willfully 
fal"e statement or representation to any department or agency of the United States as to any matter within its 
jurisdiction.


(Instructions on reverse)


Pursuant to authority vested in me, I certify 
that this account is correct and proper for pay-
ment in the amount of: 


sILfLEQ - 
Signature


(Authoriz Cétify	 cer 


Date .dLL2. 4u. No. 
ç$ee other side) 







______	
• _______ 


(For Government vse only) 


CERTIFICATION Y GovERNMENT REPRsaENTATIVE: 


I certify that to the best of my knowledge and belief the oontractor submitting this voucher is operating a Defense Minerala' 


Exploration Administration project under C ntr ct No.	 in accordance with the terms of the -contract. 


Signature	 Title	 Date /i 7/7 
APPROVAL BY DMEA EXECUTIVE OFFIcER OR ALTERNATE: 


Signature


	


	 Title -	 ------Date -'A47 
MONTHLY REPORT OF. OPERATOR 


TheOperator (Contractor) Of an exploration pioject s 
required to make:a?. mopthly. report to the Government 
thrduh the Regional Executive Officer. This report con-
siSts of three parts -as follows: 


(a) Form MF-1 O4--Operator 's Monthly Report and 
Voucher.—This form details expenditures and consti-
tutes a voucher for reimbursing the Operator for the 
Government's share of costs; 


(b) Form MF-104A—Operator's Unit Cost and Prog-
ress Report.—This is a statistical report of expenditures 
which shows costs for the various types of operation; 
and


(c) Narrative.—A concise narrative description of 
progress made, results accomplished, and any unusual 
difficulties encountered must be furnished as an attach-
ment to this Report and Voucher. Wherever possible, 
the narrative is to be illustrated with maps or sketches 
showing formations penetrated and location and assays 
of samples taken as well as advances in workings. In 
the case of diamond drilling or churn drilling, the loca-
tion and inclination of holes is to be shown on a map; 
logs and assays also are to be submitted. 


The Monthly Report of Operator should be prepared in 
an original and four copies all of which must be sent to the 
Executive Officer of the Region not later than the 15th of 
the month following. 


-Preparation of Form MF-104—Operator's Monthly Report 
and Voucher.—All the applicable spaces in Form MF-104 
should be filled in by the Operator, and the Operator or his 
agent should sign the certification in the lower 'left corner of 
the form. 


The items of costs- are arranged in the order they appear 
in Article 6 (a) of Form MF-200 (Revised February 1952), 
however, this form is readily adaptable for use in reporting 
activities under other contract forms. 


Under Item (1) delete words "Short Form" if the contract 
is a sub-contract under Form MF-200; and delete word 
"Independent" if the contract reported is on Form MF-200 
(A). Also, report work paid for on a unit basis under con-
tract Form MF-200. as though it were performed under an 
independent contract.	 - 


Under Item (2) include labor, supervision and technical 
services incurred for the exploratory operations. &Do not 
include labor, supervision and technical services used for 
work performed under items (5) and (6). 


Under Item (3) include the costs of material and supplies 
used in- the project other than that used under- items (5) 
and (6). 


Under Item (4) appear the three types of operating equip-
ment expenditures, that is, rental, purchase and depreciation. 
The expenditures made for renting equipment belonging to a


third party will be reported under "Rental". The amount 
paid or duly obligated for payment for the purchase of equip-
ment will - be reported under "Purchase". The amount of 
expcnditures due the Qperator to reimburse him for deprecia-
tion of equipment owned will be reported under "Deprecia-
tion' .	 - 


Item (5) comprises costs of labor, supervision; technical 
services, materials, etc.,. which are used in the initial rehabili-
tation and repair of existing buildings, installations, fixtures 
and equipment. These costs, therefore, should not be reportel 
under items (2) and (3).	 - 


Item (6) includes the labor, supervision, technical services, 
materials, etc., used in the installation or construction of new 
buildings, fixed improvements, etc., necessary for the project. 
These costs, therefore, should not be reported under items 
(2) and (3). 


Item (7) covers miscellaneous types of expenditure such as 
payroll taxes, liability insurance, workmen's compensation 
insurance, repairs to equipment and sampling and analysis. 
Only that part of payroll taxes, liability insurance and 
workmen's compensation which are paid by the operator 
should be reported under item (7). The share paid by 
the employee as a payroll deduction is to be included 
under item (2) as labor costs. 


Item (8) includes any unforeseen costs not included in the 
other seven categories. 	 - 


The original of Form ' MF-104 when submitted for reim-
bursable expenses incurred under contract Form MF-200 
must be supported by original documentation or by certified 
copies of purchase orders, payrolls or transcripts of payrolls, 
unless such documentation has been waived by the Regional 
Executive Officer. ThiS certification may be stated thus, 
"Certified True Copy (or Transcript)", followed by appro-
priate signature. If the Executive Officer of the Region 
determines that a contract under Form MF-200 should have 
an "on-site" audit, that is, a Government auditor should 
make an audit of the Operator's books and records of account, 
the Operator need not support his monthly voucher with 
original or certified documents except in cases of eqiipment 
purchases whose individual costs exceed $50.00. In these 
cases the original or a certified copy of the purchase order or 
invoice should be attached to the vIonthly Voucher. N. B.—
Only the original of Form MF-104 is required to be docu-
mented. The four copies of Form MF-104 are not to be 
thus supported.	 - - 


Form -MF-104 submitted for reimbursement under fixed 
price contracts on Form MF-200 (A), however, are not re-
quired to be supported by documentation of any kind. The 
Operator will submit his claim under - item (1) of Form 
MF-104 by deleting as stated above the word "Independent" 
and by showing the number of feet or other units immediately 
after the appropriate descriptive word, such as, drilling, bull-
dozing, crosscutting, drifting, etc., and giving the "Monthly 
Total" amount due. "Totals Previously Reported", and 
"Totals to Date" columns should also be filled in. 
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Budget Bureau No. 42-R 1151.2 Form MF-104A
(April 1962)


UNITED STATES
DEPARTMENT OF THE INTERIOR 


DEFENSE MINERALS EXPLORATION ADMINISTRATION 


OPERATOR'S UNIT COST AND PROGRESS REPORT 


Month of J7-------- - 195..Z...	 Docket No. DMEA ...%6? 
Operator's Name	 M?r 4*heelitL, (orportt 


Address -


Contract No. ..i44$ 
Minerals -------


AUTHORIZID BY CONTRACT 
OPERATION	 Usii,	 COSTS THis I UNITS This II 


MONTH I Moim	 COSTS TO DATI	 UNITS TO 
DATs


UNIT CosTs _______ 
TO DATH


'Units UnIt Costs 


DriftingL	 ---------------------
Crosscutting	 ft. 


471fl ttt* ft. 
ij	 fr It ft 
3r*	 £ea1t	 ft 


Drilling Core 0*2 
$02'*	 ft. '	 X)is6OO 
___	


w 


**i	 at14e*tts	 1w, 
*h


6.00-----
iKPfl 


flats 


0 


ZO0,O0 
QI*


ilO	 ---
It*fl 


0 


10 
8$


2$686 
fl,08kO0 


222,00 


* 


0 
1 


1,9O000 
236400 


zoao. ----


$0 
fs 
222 


0 


0
9CY 
9


* 
3Zf0 


1 ,t)) 
2!2C) 


k,00


0
4 


20 


260 


,_j*&------------.---------
6O0	 ---------------------4,2IO,00 I TOTAL DISTRIBUTED COSTS--------


5260 


1000 
2.20 


4o0-------
*O 


4'0
io0_-------


AuYI1ORIZED BY 


Operating Equipment Purchased... 
Initial Rehabilitation and Repairs 
New Buildings, Improvements, etc.... 


TOTAL CosTs


iiiiiiiiiii iiiiiiiiiii	 IzIIIIzIIIIzIzzzzzzzIzzzIIzzIIzzIzzzzIzIIz 


¼#A•WJ	 -I 


The undersigned company, and theofficial executing this certification on its 
behalf, hereby certify that the information contained in this report is correct and 
complete to the jest of their knowledge and belief.


REMARKS:.... 


Date	 .	 operator


Title 


- NOTE.—TItle 18. U. S. Code (Crimes), sectIon 1001, makes It a criminal offense to make a willfully 
false statement or representation to any depariment or agcncy of the United States as to any matter within 
Its jurisdiction.


(Instructions on reverse) 


(For. Government use only)


-







.


INSTRUCTIONS 


Preparation of Form MF'-104A—O.perator's Unit Cost and Progress Report.—Applicable 
places on Form 104A should be filled in ly thq Operator. The purpose. of this form is 
twofold as follows: (1) to furnish the supervising engineers and other administrators with 
statistical information necessary to better determine the progress of the project; and (2) to 
furnish more permanent information on mining costs for future use. The more important. 
phases of operation on which permanent information is . desired have been outlined in the 
form. There are blank lines, .howev, for those unusual phases which may need to he	 - 
reported for a particular project. It will be necessary for the Operator to distribute his 
costs.among theapplicable phases reported with the exception of three items the costs of 
which are riot to be distrijutéd by the Operator. These three items are: "Operating Equip-
ment Purchased", "Initial Rehabilitation and Repairs", and "New Buildhgs, Improve-
ments, ètcJ.' The reason for not distributing these items on a monthly basis is doubtless. 
clear to t.hp Operator, since such distribution might well overstate the co.t for any one .. 
month or period short of the entire contract period. 	 . 


• Form MF-104A has been designed to tie in with Form MF--104 for both monthly and 
cumulative costs. The "Total Costs" on Form 1'vIF-104A for each month should equal 
the mnthly "Total Costs" as reported on Form MF-104. This is also true of the "Total 
Costs To Date". 


In preparing Form MF-104A, it, will be necessary frequently, to distribute certain 
costs over a numler of -items. For instance, supervisory and engineering costs may have 
to be distributed over several phases, such as, drifting, crosscutting, raising, etc., provided 
that these items vere reported active for the month. Such distributions should be made 
on the basis of time spent on the' various phases, on man days of labor charged to such 
phases, or on some other equitable basis. "Operating Equipment", "Initial Rehahilit.a-


• tion and Repaid", and "New Buildings Improvements, etc.", will be distributed to the 
several phases of the project by the Washington Office of DMEA at the close of the project 
if determined necessary. The last two columns headed "Authorized by Contract" will be 
filled in by the Operator if such information is found in the contract. This information is 


• usually a part of Exhibit "A" of the contract. A space for remarks has been provided for 
the use of the Operator to call attention to any unusual circumstances causing excessive or 
disproportionate unit costs.	 -	 -
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S 
Work Accompliabed under DNA Oontraot #Xdm-'E"?66 


during month of ?4r1 197 


Drifted in NW heading O . through ñaotued granite—no oonercta1, ore. 
Diecontiaaect heading on adie, of USGS. 


Drifted east 20 ft. on long hole 0 to the sntte. Out6ft. of high ado ore. 


Drifted west 14Q ft. on the north (east west contact) through intermittent 
•onneroit1 ore. 20 ft. of length on UdIl ore exposed. toountered fault in present 
heading. 


Worked 2 D-6 Oats on back ccntae%. Built acce road and trenched N by SW contact 
in six places, approx. 100 ft. ap4rt. cposed In at]. trenches granite, limestone 
contact at depth of 6 ft. to 20 ft. tower 4 trenches show 20 ft wide to 4o it. 
icde of iron mineralization Oft Ui&oetone sid* of oontaót. High grade ore indicated / 
in all four lower trenches, varying from 6 ft. to 20 ft. in width. Two upper 
tz'enche show slight mineralization but no ore. Wall defined fault between granite and 
limestone. 


Sub-aurface exploration nforma tery closely to indicatio of ore found in surf!cs 
prospecting by yenning. 


A new body of high 'ade ore in ecees of oo tt, in	 is indicated by	 ,JV 
these trenobeso 


Also found heavy mineralization and Some ore in cute along the aet,weet contact 
on access road. Vurther Cat work may prove tore ore in the area. 


On the surface the granite, Lirneetone Contact appears to be close to vertical. 


Salmon Rrer Soheelite aorp. 


•	 e 
Sec. 83 Tress 
June 8, L9


/







Form MF-104 (Rev.)	 UNITED STATES	 Budget Bureau No. 42-R1036.5 
(April 1952)


PARTMENTOFTHEINTERIOR-
DEFENSE MINERALS,EXPLQRMIQNAPMINISTRATION 


OPERATOR'S MONTHLY REPORT AND VOUCHER 


Month of	 April	 , 195 7	 Docket No DMEA 3661	 Contract No Id"786 
Operator's Name $.aoU Rve	 Minerals 


Address---------S&lmon,idbb ------------------------------------------------------------------------
Contract Amount, s.39,.QIQ..00---------Government Partieiatioii: 7±%	 Amount, L2928,L::: 


ITEMS OF COSTS
Monthly 


Total


FOR OPERATOR S USE	 FOR GOVERNMENT USE ONLY 


Totals Previously	 Totals To Date	 Approved	 Approved Totals	 Approved Totals 
Reported	 Monthly Total Previously Reported	 To Date - 


None 
None 


.978.00 


.300.00 


28.bo. 


(1) Independenti Contracts: 
Short Form I 


Drilling j4!1&JO18 
Bulldozing---------------------------
Crosscutting------------------------
Drifting............................. 
1thbeztng -----------------


(2) Labor and Supervision: 
Labor--------------------------------
Supervision-------------------------
Technical Services----------------


(3) Operating Mat'ls. and Supplies: 
Timber 
Explosives.......................... 
Pipe----------------------------------
Track--------------------------------


(4) Operating Equipment: 
Rental-------------------------------
Purchase----------------------------
Depreciation-----------------------


(5) Initial Rehabilitation and Repaira. 
(6) New Bldgs., Improvements, etc 
(7) Miscellaneous: 


Repairs to Equipment........... 
Sampling and Analysis.......... 
Payroll Taxes 
Liability Insurance............... 


(8) Contingencies (specify): 


TIVPA T.Q 


:
.00-------- 40 -00


-------------- t-D 
11,084.00 11,084.00 //0 ff	 b


-- 
// ôg 


21f,124 .00 25,102.00 9171 s, o & 
8O .00 1,08G.0Q 7fo ?-O /, 


,a&U - 
LL/1c. 


1


: 


j


1


- 


J ,0*o0 k0,0G V52 


1236 


-	 .-	 ,	 - ç;-.	 - -(I	 - 
-	 -:	 'Y ,.;-.: .	 . -	 - •	 - -'- .	 c.	 '.	 .	 -	 •• i.	 -	 .c"*" 


• '•7• 
1 7 _)


	


-	 '":---- -pP----- -I---Y-,-.--'v.---------
I certify that the above bill is correct and just nd that 1 p4 ment therefor has 1 not 


been received.	 • 
Date	 18.1957 *payee Salmon .Bivr Seh,'i.Ut. Corp." 


	


Per	 e	 Title See, & Tre.ae.. 
Whei4'oucher is signed or receipted In the name of a company or corporation the nathe of the pers.1 riting 


the coIsfnny or corporate name as well as the capacity in which he signs must appear For example John 
Doe ('ompany, per John Smith, Secretary," or "Treasurer," as the case may be.' 1 ' -	 • 


—* NOTE.—Title 18, U. S. Code (Crimes), sectIon 1001. makes It a criminal offense to make a willfully 
false statement or representation to any department or agency of the UnIted States as to any matter wishin its 
jurisdiction.


(Instructions on reverse)


I'7
-.	 --i-	 •-,•	 ......... 


PuTsuant tq authority vested in-me,-! cerify 
that this account is correct and proper for pay-
mentiri the amount of: :.,: .. .,. 


,


•,	 - 


Date	 ou. No: LL7. •	 /(See other side) 







(Fo, Government vu only) 


CERTIFICATION BY GoVERNMENT REPRESENTATIVE: 


I certify that to the best of my knowledge and belief the oontractor submitting this voucher is operating a Defense Minerals 


Exploration 


Signature --


Admi istrati n roject under Contract No.	 IE("------in accordance w,j5th the terms of the contract. 


Title	 _______________ Date 


APPROVAL BY DMEA EXECUTIVE OFFIcER OR ALTERNATE: 


Signature Z2LLq	 --- tie 22P(y_.4^e.). Date	 ____ 


MONTHLY REPORT OF OPERATOR 
The Operator (Contractor) of an exploration project is 


required to make a monthly report to the Government 
through the Regional Executive Officer. This reptrt con-
sists of three parts as follows: 


(a) Form MF-1 04—Operator 's Monthly Report aid 
Voucher.—This form aetails expenditures and consti-
tutes a voucher for reimbursing the Operator for the 
Government's share of costs; 


(b) Form MF-104A—Operator's Unit Co8t and Prog-
ress Report.—This is a statistical report of expenditures 
which shows costs for the various types of operation; 
and


(c) Narrative.—A concise narrative description of 
progress made, results accomplished, and any unusual 
difficulties encountered must be furnished as an attach-
ment to this Report and Voucher. Wherever possible, 
the narrative is to be illustrated with maps or sketches 
showing formations penetrated. and location and assays 
of samples taken as well as advances in workings. In 
the case of diamond drilling or churn drilling, the loca-
tion and inclination of holes is to be shown on a map; 
logs and assays also are to be submitted. 


The Monthly Report of Operator should be prepared in 
an original and four copies all of which must be sent to the 
Executive Officer of the Region not later than the 15th of 
the month following. 


Preparation of Form MF-1 04—Operator 's Monthly Report 
and Voucher.—All the applicable spaces in Form MF-104 
should be filled in by the Operator, and the Operator. or his 
agent should sign the certification in the lower left corner of 
the form. 


The items of costs are arranged in the order the appear 
in Article 6 (a) of Form MF-200 (Revised February 1952),. 
however, this form is readily adaptable for use in reporting 
activities under other contract forms. 


Under Item (1) delete words "Short Form" if the contract 
is a sub-contract under Form MF-200; and delete word 
"Independent" if the contract reported is on Form MF-200 
(A). Also, report work paid for on a unit basis under con-
tract Form MF-200 as though it were performed under an 
independent contract. 


Under Item (2) include labor, supervision and technical 
services incurred for the exploratory operations. ' ADo not 
include labor, supervision and technical services used for 
work performed under items (5) and (6). 


Under Item (3) include the costs of material and supplies 
used in. the project other than that used under items (5) 
and (6). 


Under Item (4) appear the three types of operating equip-
ment expenditures, that is, rental, purchase and depreciation. 
The expenditures made for renting equipment belonging to a


thir4 party will be reported under "Rental". The amount 
paid or duly obligated for payment for the purchase of equip-
ment will be reported under "Purchase". The amount of 
expenditures due the Qperator to reimburse him for deprecia-
tion of equipment owned will be reported under "Deprecia-
tion". 


Item (5) comprises costs of labor, supervision, technical 
services, materials, etc., which are used in the initial rehabili-
tation and repair of existing buildings, installations, fixtures 
and equipment. These costs, therefore, should not be reportel 
under items (2) and (3). 


Item (6) includes the labor, supervision, technical services, 
materials, etc., used in the installation or construction of new 
buildings, fixed improvements, etc., necessary for the project. 
These costs, therefore, should not be reported under items 
(2) and (3).	 ' 


Item (7) covers miscellaneous types of expenditure such as 
payroll taxes, liability , insurance, workmen's compensation 
insurance, repairs to equipment and sampling and analysis. 
Only that part of payroll taxes, liability insurance and 
wOrkmen's compensation which are paid by the operator 
should be reported under item (7). The share paid by 
the employee as a payroll deduction is to be included 
under item (2) as labor costs. 


Item (8) includes any unforeseen costs not included in the 
other seven categories. 


The original of Form MF-104 when ubmitted for reiyn-
bursable expenses incurred under contract Form MF-200 
must be supported by original documentation or by certified 
copies of purchase orders, payrolls or transcripts of payrolls, 
unless such documentation has been waived by the Regional 
Exe.cutive Officer. This certification may be stated thus, 
"Certified True Copy (or Transcript)", followed by appro-
priate signature. If the Executive Officer of the Region 
determines that a contract under Form MF-200 should have 
an "on-site" audit, that is, a Government auditor should 
make an audit of the Operator's books and records of account, 
the Operator need not support his monthly voucher with 
original or certified documents except in cases of eQuipment 
purchases whose individual costs exceed $50.00. In these 
cases the original or 'a certified copy of the purchase order or 
invoice should be attached to the Monthly Voucher. N. B.—
Only the original of Form MF-104 is required to be docu-
mented. The four copies of Form MF-104 are not to be 
thus supported. 


Forth MF-104 submitted for reimbursement under fixed 
price contracts on Form MF-200 (A), however, are not re-
quired to be supported by documentation of any kind. The 
Operator will submit his claim under item (1) of Form 
MF-104 by deleting as stated above the word "Independent" 
and by showing the number of feet or other units immediately 
after theappropriate descriptive word, such as, drilling, bull-
dozing, crosscutting, drifting, etc., and giving the "Monthly 
Total" amount due. "Totals Previously Reported", and 
"Totals to Date" columns should also be filled in.
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--	 io2.0o	 32.60 
-- U,O8k.00 


F IIi• 


Form MF-104A
(April 1952)


Budget Bureau No. 42-R 1151.2 


UNITED STATES
DEPARTMENT OF THE INTERIOR 


DEFENSE MINERALS EXPLORATION ADMINISTRATION 


OPERATOR'S UNIT COST AND PROGRESS REPORT 


Month o' pI	 Docket No. DMEA ....3.4t 	 Contract No. 
Operator's Name $almon River Soheelite COrp.	 -	 Mmerals -	 nget 


Address------$nX4abO---------------------------------------------------


AUTHoRIzED BY CONTRACT 
OPERATION	 Uzv	 COSTS Tms	


MONTH	 COSTS TO DAm	
UNITS TO UNIT COSTS _______ ____________ 


'Units	 Unit Costs 


1110 32.60 


i . i_iiiii iiiii],Iiiii__iii-_i 


Drifting--------------------------------------978. -----50 
Crosscutting -----------------------------..Ni9e --------None


 Raising 
Shafth 
Winzes 
Drilling:	 éTIQL1&JAQ1L ....ft---------Ofl ----OflO 


Churn.. 
Auger 


gThALQZig--------- -
________________ 


Test Pits 
Roads and Trail&....... 


imb--erirg---------------ft. 


TOTAL DISTRIBUTED CosT& 


Operating Equipment Purchased.._ 


Initial Rehabilitation and Repairs 
New Buildings, Improvements, etc---------NOTLO----- -None 


TOTAL Cosrs------------------------------3,00


L------iF 


io.00 


IIZI4IZIIII IIii&i' 1111 IIIIIIIiIIIIIIII 


O13OöO IIIIIIIII IIiIIIIII 


io.00--------------


IIIIIiI'II IZIIIIIiI_II1IIiIII 


*8 324 00
TOTAL	 COSTS 


AUTNORIZED BY 
CONTRACT 


IIIIIII4IIIiI IIIII1IIIIIIIIZZIIZIIIZIIZIIZIIIIIZIIIIIII IIIZII!III 


i:i	 rr.ri".	
.Ii..rjii. 


None None	
------------28,00


.i00.00--------


The undersigned company, and theofficial executing this certification on is 
behalf, hereby certify that the information contained in this report is correct and 
complete to the .1est of their knowledge and belief. 


Date Jr]8,:i97 Operator	 --


------ Title $L! --------------


-k NOTE.—TItle 18, U. S. Code (Crimes). section 1001, makes II a criminal offense to mak, a wflhf'ully 
false statement or representation to any departoient or agc ncy of the United States as to any matter within 
Its jurisdiction.


(Instructions on reverse)


REMARKS:.................................................... 


"V 7L-)	 /70:? 







-.


INSTRUCTIONS 


Preparation of Form MF-104A--Operator's Unit Cost and Progress Report.—Applicable 
places on Form 104A should be filled in by the Operator. The purpose of this form is 
twofold as follows: (1) to furnish the supervising engineers and other administrators with 
statistical information necessary to better determine the progress of the project; and (2) to 
furnish more permanent information on mining costs for future use. The more important 
phases of operation on which permanent' inforrriation is desired iave. been oitlined in the 
form. Theie are blank lines, howcv, fr those unusual phases which may need to be 
reported for a particular project. t will be necessary for the Operator to 'distribute his 
costs among the applicable phases reported with the exception of three items the costs of 
which are not to be distributed by the Operator. These three items are: "Operating Equip-
ment Purchased", "Initial Rehabilitation and Repairs", and "New Buildings, Improve-
ments, etc." The reason for not distributing these items on a monthly basis is doubtless 
clear to the' Operator, since such dfstribution might well overstate the cost for any one 
month or period short of the entire contract period. 


Form MF-104A has been designed to tie in with Form MF--104 for both monthly and 
4, 'cumulative costs. The "Total Costs" on Form IvIF-1O4A for each month ' should equalS 


the monthly "Total Costs" as reported on Form MF-104. This ,is also true of the "Total 
Costs To Date". 


In preparing Form MF-104A, it will be necessary frequently to distribute certain 
costs over a number of items. For instance, supervisory and engineering costs may have 


• to be distributed over several phases-, suchas, drifting, crosscuttitig, raising etc., provided 
that these items were reported active for the month. Such distributions should be made 
on the basis of time spent on the v,arious phases, on man days 4of labor charged to such 
pbases, or on some other equitable basis. "Operating Equipment", "Initial Rehabilita-
tion apd Repairs", and "New Buildings Improvements, etc.", will be distributed to the 
several phases of the project by the Washington Office of DMEA at the close of the project 
if determined necessary. The last two columns headed "Authorized by Contract" will be 
filled in by the Operator if such information is found in the contract. This information is 
usually a part of Exhibit "A" of the contract. A space for remarks has been provided for 
the use of the Operator fb call attention to any unusual circumstances causing excessive or 
disproportionate,unit costs. 	 ,	 -
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. 


Work Aocompliohoa tmd or D21A 0oztrao4 
during month of Aprii, 197 


Tifte4. 0 L weot tbroug. bad1r fractured an.t.. No ore	 no
eatton of ohsig. in torviat&on. 


Ta*bered all adnoeo MO, thbered 20 . iii 4Ut previousi7 


+ 


To milling this nonth. Closed down for lsok of acoettbl. nnzket. 
NO shpsente made or retune reeøived. 


nclooed us	 e ort have b.en lo	 m4 eitere& on map of ork
u000mp• bed.


3almon jvor $cbeeiite Cor,. 


7Joma S. Olutis, See. & Trese. 
l619







...w	 .. 
_4 "	 . 


Form MF-104 (Rev.) 	 UNITED STATES	 Budget Bureau No. 42-R 1036.5 
(April 1952)	 ,	 S 


. 	 DEPARTMENT OF THE INTERIOR 
DEFENSE MINERALS EXPLORATION ADMINISTRATION 


	


. OPERATOR'S MONTHLY REPORT AND VOUCHER 	 . 


Month of	 - Zch	 , 195j .. . Docket No. DMEA7	 Contract No. 
Operator's Name Sa1iLiOfl Riv' Sihe3itn Lnrp.	 Minerals	 TufletOfl 


Addres -------------3a1fl1O2i.IdtthQ-----------------------------------------------------------------------------
,, Contract Amount, $39.$.00	 Government Participation: 15% 


.	 .	 .	 . FOR OPERATOR'S USE	 FOR GOVERNMENT USE ONLY 	 #9 
ITFMS OF COSTS	 , .	 Monthly	 Totals Previously 	 TotaisTo Date	 Approved	 Approved Totals	 Approved Totals 


	


Total	 Reported	 Monthly Total Previously Reported	 To Date 


(1) Independenti	 .	 -	 .	 . tContracts:	 . 
. Short Form J	 .	 :	 -	 . 


----------17Z1 --------222.Q---2,OO.--
Bulldozing	 400.00	 4QQ..QQ	 /o-o	 , 
Crosscutting	 N0fl	 ii,o&4.aa 11 1 08k.00	 ,/ &9'c // o I —o 
Drifting------------------------------- 2119.00----29.Q 	 2444Oo-- 	 ^-


3Q000-- --z o-- --780.00 j ,-
(2) Labor and Supervision: 	 - 


Labor------------------------------------------------
Supervision------------------------------------------------


- Technical Services------------------------------------------
(3) Operating Mat'ls. and Supplies: 	 __	


d Timber------------------------------------------------------V.


 Explosives------------------------------------------------------. --
Pipe---------------------------------------------------------
Track----------------------------------------------------------


c 
------------------------------------------------- r:"-/ 


(4) Operating Equipment: -------
Rental-------------------------------------
Purchase 
Depreciation------------------------------


(5) InitialRehabilitationandRepairs. 
(6) New Bldgs., Improvements, etc-- ----450.00 --450.00--
(7) Miscellaneous: 


Repairs to Equipment-----------------
Sampling and Analysis	 28.Q0---208.0a--
Payroll Taxes 
Liability Insurance---------------------


(8) Contingencies (specify): 


-a419.00 449. --	 2Jtz L$4O 


	


I certify that the above bill is correct and just nd that payment therefor has not 	 Pursuant to authority vested in me, I certify been received. 	 that this account is correct and proper for pay-
Date	 ri19L957Payee a1!fltiiV1iohtUiitEL.OaZ.----- -- - - --ment in the amount of: 


Per 5	 'T'tI	 ---------------
Wb j'voucher Is signed or receipted in the name of a company or corporation, the name of the person writing 


the cthlcpany or corporate name, as well as the capacity in which he signs, must appear. For example: "John 
Doe Company, per John Smith, Secretary," or "Treasurer," as the case may be. 	 Signature 
__________-	 (Authorize ertifying 0 cer) -*' NOTE.—Title 18, U S. Code (Crimes), section 1001, makes it a criminal offense to make a willfully 
fal'e statement or representation to any department or agency of the United States as to any matter wIthin its 
jurisdiction.	 Date	 /It	 ou. No. ------------


(Instructions on reverse) 	 /(See other side)







(Fo, Govsrnmsnt us. only) 


CERTIFICATION BY GOVERNMENT REPRESENTATIVE: 


I certify that to the best of my knowledge and belief the contractor submitting this voucher, is operating-a Defense Minerals 


Exploration Administrati n roject under Co tract No. 	 in accordance wi theterm8 of the contract. 


Signature	 Title 


APPROVAL BY DMEA ExEcuTivE OFFICER OR ALTERNATE: 


Signature	 TitIe	 —Date 


MONTHI !Y REPORT OF OPERATO1 
The Operator (Contractor) of an exploration pOject is 


required to make a monthly report to the Government 
through the Regional Executive Officer. This report con-
sists of three parts as follows: 


(a) Form MF-104—.Operator's Monthly Report arid 
Voucher.—This form details expenditures and consti-
tutes a voucher for reimbursing the Operator for the 
Government's share of costs; 


(b) Form MF-104A—Operator's Unit Cost and Prog-
ress Report.—This is a statistical report of expenditures 
which shows costs for the various types of operation; 
and


(c) Narrative.—A concise narrative, description of 
progress made, results accomplished, and any unusual 
difficulties encountered must be furnished as an attach-
ment to this Report and Voucher. Wherever possible, 
the narrative is to be illustrated with maps or sketches 
showing formations penetrated and location and assays 
of samples taken as well as advances in workings. In 
the case of diamond drilling or churn drilling, the loca-
tion and inclination of holes is to be shown on a map; 
logs and assays also are to be submitted. 


The Monthly Report of Operator should be prepared in 
an original and four copies all of which must be sent to the 
Executive Officer of the Region not later than the 15th of 
the month following. 


Preparation of Form MF-104—Operator's Monthlp Report 
and Voücher.—All the applicable spaces in Form MF-104 
should be filled in by the Operator, and the Operator or his 
agent should sign the certification in the lower left corner of 
the form. 


The items of costs are arranged in the order they appear 
in Article 6 (a) of Form MF-200 (Revised February 1952), 
however, this form is readily adaptable for use in reporting 
activities under other contract forms. 


Under Item (1) delete words "Short Form" if the contract 
is a sub-contract under Form MF-200; and delete word 
"Independent" if the contract reported is on Form MF-200 
(A). Also, report work paid for on a unit basis under con-
tract • Form MF-200 as though it were performed under an 
independent contract. 


Under Item (2) include labor, supervision and technical 
services incurred for the exploratory operations. 'Do iTot 
include labor, supervision and technical services used for 
work performed under items (5) and (6). 


Under Item (3) include the costs of material and supplies 
used in. the project other than that used under items (5) 
and (6). 


Under Item (4) appear the three types of operating equip-
ment expenditures, that is, rental, purchase and depreciation. 
The expenditures made for renting equipment belonging to a


thir,1 party will be reported under "Rental". The amount 
paid or duly obligated for paymentfor the purchase of equip-
ment wilkbe reported under "Purchase". The amount of 
expçnditues due the Qpeator to reimburse him for deprecia-
tion of equipment owned will be reported under "Deprecia-
tiod". 


Item (5) comprises costs of labor, supervision, technical 
services, materials, etc., which are used in the initial rehabili-
tation and repair of existing buildings, installations, fixtures, 
and equipment. These costs, therefore, should not be reported 
under items (2) and (3). 


Item (6) inéludes the labor, supervision, technical services, 
materials, etc., used in the installation or construction of new 
buildings, fixed improvements, etc., necessary for the project. 
These costs, therefore, should not be reported under items 
(2) and (3). 


Item (7) covers miscellaneous types of expenditure such as 
payroll taxes, liability insurance, workmen's compensation 
insurance, repairs to equipment and sampling and analysis. 
Only that part of payroll taxes, liability insurance and 
workmen's compensation which are paid by the operator 
should be reported under item (7). The share paid by 
the employee as a payroll deduction is to be included 
under item (2) as labor costs. 


Item (8) includes any unforeseen costs not included in the 
other seven categories. 	 - 


T,he original of Form MF-104 when submitted for reim-
bulsable expenses' incurred under contract Form MF-200 
must be supported by original documentation or by certified 
copies of purchase orders, payrolls or transcripts of payrolls 
unless such documentation has been waived by the Regiona 
Executive Officer. - This certification may be stated thus, 
"Certified True Copy (or Transcript)", followed by appro-
priate signature. If the Executive Officer of the Region 
determines that a contract under Form MF-200 should have 
an "on-site" audit, that is, a Government auditor should 
make an audit of t'he Operator's books and records of account, 
the Operator need not support his monthly voucher with 
original or certified documents except in cases of equipment 
purchases whose individual costs exceed $50.00. In these 
cases the original or a certified copy of the purchase order or 
invoice should be attachedto the Monthly Voucher. N. B.—
Only the original of Form MF-104 is required to be docu-
mented. The four copies of Form MF-104 are not to be 
thur supported. 


Form MF-104 submitted for reimbursement under fixed 
price contracts on Form MF-200 (A), however, are not re-
quired to be supported by documentatiOn of any kind. The 
Operator will submit his claim under item (1) of Form 
MF-104 by deleting as stated above the word "Independent" 
and by showing the number of feet or other units immediately 
after the appropriate descriptive word, such as, drilling, bull-
dozing, crosscutting, drifting, etc., and giving the "Monthly 
Total" amount due. "Totals Previously Reported", and 
"Totals to Date" columns should also be filled in,. 
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COSTS Tms 
NIT	


MONTE
OPERATION


Operating Equipment Purchased.._ 
Initial Rehabilitation and Repairs_ 
New Buildings, Improvements, etc---------


TOTAL CosTs..,,. ------------------------


4,Ob-------------------------------------------------


Budget Bureau No. 42-R1151.2 


UNITED STATES
DEPARTMENT OF THE INTERIOR 


DEFENSE MINERAL.S EXPLORATION ADMINISTRATION 


OPERATOR'S UNIT COST AND PROGRESS REPORT 


Month of WCh	 I9&.	 Docket No. DMEA ..3L67	 Contract No.	 7 ------
Operator's Name a1non flivel! oht1it.e. rp.	 Mmerals	 rtII 


Address-------1n,1i4I -------------------------------------------------------------------------------------------


FOrm MF-104A
(April 1952) 


UNITS To	 UNIT CoSTS	
AUTRORIZID BY CONTRACT 


0 CoSTS TO DATE	 DATE	 To DATE I	 I	 Unit Caste 
M0NTR 


---_t.- -Oflf -----


lu'. 
--cb. .--Uoie--- -


Drifting 
Crosscutting 
Raising 
Shafts 
Winzes-------------------------------
Drilling


Churn 
Auger-------------------


gibtllitig_______ 
----------------


Test Pts----------------------------
Roads and Trails-----------------


_____________________________ 


TOTAL DISTRIBUTED Costs------ -Ii94O.. 


E. 74G--------
--------11 


iUO------


--------TU )$4' 4,o---


TOTAL	 COSTS 
AUTHORIZED BY 
CONTRACT 


___ 


______


The undersigned company, and theofficial executing this certification on its 
behaLf, hereby certify that the information contained in this report is correct and REMARB 


complete to the Jest of their knowledge and belief. 


Date----------Operator	 ----------------------------------------------------------


4SZ Title	 L 


) NOTE.—TItIe 18. U. S. Code (Crimes). section 1001. makes Its crlmhtal offense to makes wiflihily 
false statement or representation to any depsrtment or agcncy of the United States as to any matter within 
Its jurisdiction.


(Instructions on reverse) 


(For Government use only) 


/s/	 aO	 )X


e	 \P 


?


	


	 (V1A


N 







I	 •,,	 .o•. 


INSTRUCTIONS 


Preparation of Form MF-104A—Operator's Unit Cost and Progress Report.—Applicable 
places on Form 104A should be filled in by thç Yperator. The purpose. of this form is 
twofold as follows: (1) to furnish the supervising engineers and other administrators with 
statistical information necessary to better determine the progress of the project; and (2) to 
furnish more permanent information on mining costs for future use. The more importanf. 
phases of operation on which permanent information isdesireçl havebeepoutlined in the 
form. There are blank lines, however, for those unusual phases ..wbichmay need to be 
reported for a particular project. it will be necessary for the Operator to distribute his 
costs among the applicable phases reported with the exception of three items the costs of 
which are not to be distributed by the Operator. These three items are: "Operating Equip-
ment Purchased", "Initial Rehabilitation and Repairs", and "New Buildings, Improve-
ments etc!' The reason for not istrihuting these items on a monthly basis is doubtless 
clear to the Operator, since such distribution might well overstate the host for any one 
month or period short of the entire contract period. 


Form MF-104A has been designed to tie in with Form MF--104 for bot.h monthly and 
cumulative i-costs. The "Total costs" on Form MF-104A for each month should equal 
the monthly "Total Costs" as reported on Form MF-104. This is also true of the "Total 
Costs To Date".	 , 


In preparing Form MF-104A, it will be necessary frequently , to distribute certain 
•	 costs over a number of items. For instance, supervisory and engineering costs may have 


to be distril5uted over several phMes, such as, drifting, crosscuttrng, raising etc., provided 
•	 •. that these items were reported active for the month. Such distributions should be made 


•	 on the basis of time spent on thèvarious phases, on man daysof labor charged to such 
phases, or on some other equitable basis. "Operating Equipment", "Initial Rehabilita-
tion and Repairs", and "New Buildings improvements, etc.", will be distributed to the 
several phases of the project by the Washington Office of DMEA at the close of the project 
if determined necessary. The last two columns headed "Authorized by Contract" will be 
filled in by the Operator if such information is found in the contract. • This information is 
usually a part of Exhibit "A" of the contract. A space for remarks has been provided for . 
the use of the Operator to call attntiöno any unusual circumstances causing excessive r 
disproportionate unit costs. 
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Work Aocompliahed under DMEA Contract 
ldm_Ei786 during month of March 97 


Drifted i 't.. orti, encountered eem.s of acheelito in granite. No 
commercial ore. tiacontinued north beading. 


Drifted'* ft. West throu the big fault. Encountered bad ground,. 
showing soflie cheelito on the cleavage. Tiinlered all advances. Badly 
fractured granite in the fee. No change in formation as yet. 


No milling this month. Closed down for lack of acceptable market. No 
shipments niade or returns received.


Salmon River 3oheelite Corp. 


e e; 


ECEVED APR 25	 : 
;tis, $ec. & Treas.











OFPICLLF4LUOOPY
OMEA 


RECIVEI iPR 25 1957 


Lm-i 


Ik4J 


*- ------ -











222L 


ii3O84.00-Nonø--------- -
1650.00----- -207%00_ 


AaO.oa,


2O0------------
4o.,oO------------


1-O-,00------------
./o-o - - ---


9j-o


1A) 
Fo ()	 UNITED STATES


	
Budget Bureau No. 42-R1036.5 


DERTMENT OF THE INTERIOR 
DEFENSE MINERALS EXPLORATION ADM INISTRATION 


OPERATOR'S MONTHLY REPORT AND VOUCHER 


Month of	 bkflY --------------, 195..1..	 Docket No. DMEA 5667	 Contract No. id,736 
Operator's Name ffiI1CfliVr BDheII*M Oorp.	 Minerals Tung.t. 


Address-------------------------------------------------------------------------------------------. -------
Contract Amount, $ 9C4O,OO	 Government Participation 7%	 Amount, $ 2',28O.00 


FOR OPERATOR'S USE	 FOR GOVERNMENT USE ONLY 


Monthly	 Totals Previously	 Totals To Date	 Approved	 Approved Totals	 Approved Totals 
Total	 Reported	 Monthly Total Previously Reported	 To Date 


ITEMS OF COSTS 


(1) Independent1 Contract8: 
Short Form 


Dri1lingJfl4hOI* __________ 
Bulldozing--------------------------
Crosscutting------------------------
Drifting-----------------------------
--------------------


(2) Labor and Supervision: 
Labor--------------------------------
Supervision-------------------------
Technical Services----------------


(3) Operating Mat'ls. and Supplies: 
Timber------------------------------
Explosives--------------------------
Pipe----------------------------------
Track--------------------------------


(4) Operating Equipment: 
Rental-------------------------------
Purchase----------------------------
Depreciation-----------------------


(5) Initial Rehabilitation and Repaira. 
(6) New Bldgs., Improvements, etc.. 
(7) Miscellaneous: 


Repairs to Equipment 
Sampling and Analysis 
Payroll Taxes----------------------
Liability Insurance............... 


(8) Contingencies (specify): 


TOTALS-------------------------------


.-- 


%	 I----------------


:_:::!:::i:: 


450.00---- ----------------- - -------


208.00 frt-° 


I certify that the above bill is correct and just nd that payment therefor has not 	 Pursuant to authority vested in me, I certify 
been received,	 that this account is correct and proper for pay-
Date --,.7i97 *payee elmcn	 ------------ ment in the amount of: 


Per --ez-' Title 
'Whei4'oucher Is signed or receipted In the name of a company or corporation, the name of the person writing 


the company or corporate name, as well as the capacity In which he signs must appear. For example: "John 
Doe Company, per John Smith, Secretary," or "Treasurer," as the case may be. 


—* NOTE.—Tltle 18, U. S. Code (Crimes), sectIon 1001. makes II a criminal offense to make a willfully 
false statement or representation to any department or agency of the United States as to any matter wIthin Its 


\ jurisdiction.
(Instructions on reverse)


4o.00 


465poo-__________	 34,6k9:.0


sJ2iL2. 
Signature £?O' - 


(Authorized C Ify OlE r) 


Date	 Vou. No. 
See other side) 







(Fo, Government vs. only) 


CERTIFICATION BY GOVERNMENT RBPRSSENTATIVE: 


• * '1 certify that to the beat of my knowledge and belief the contractor submitting this voucher is 'operating a Defense Minerals 


Exploration Administration project under Contract No. 	 ---- in accordance with the terms of the contract. 


Signature	 Title )-L-.c.7_.. DateZ47  
APPROVAL BY DMEA EXECUTIVE OFFICER OR ALTERNATE: 


Signature


	


	 Title	 Date. 


MONTHLY REPORT OF OPERATOR 
The Operator (Contractor) of an exploration pyoject is 


required to make a monthly report to the Government 
through the Regional Executive Officer. 'This report con-
sists of three parts as follows: 


(a) Form MF-104—Operator's Monthly ' Report and 
Voucher.—This form details expenditures and consti-
tutes a voucher for reimbursing the Operator for the 
Government's share of costs; 


(b) Form MF-104A—Operator's Unit Cost and Prog-
ress Report.—This is a statistical report of expenditures 
which shows costs for the various types of operation; 
and


(c) Narrative.—A concise narrative description of 
progress made, results accomplished, and any unusual 
difficulties encountered must be furnished as an attach-
ment to this Report and Voucher. Wherever possible, 
the narrative is to be illustrated with maps or sketches 
showing formations penetrated and location and assays 
of samples taken as well as advances in workings. In 
the case of diamond drilling or churn drilling, the loca-
tion and inclination of holes is to be shown on a map; 
logs and assays also are to be submitted. 


The Monthly Report of Operator should be prepared' in 
an original and four copies all of which must be sent to the 
Executive Officer of the Region not later than the 15th of 
the month following. 


Preparation of Form MF-104—Operator's Monthly Report 
and Voucher.—All the applicable spaces in Form 'MF-1O4 
should be filled in by the Operator, and the Operator or his 
agent should sign the certification in the lower left corner of 
the form. 


The items of costs are arranged in the order they appear 
in Article 6 (a) of Form MF-200 (Revised February 1952), 
however, this form is readily adaptable for use in reporting 
activities under other contract forms. 


Under Item (1) delete words "Short Form" if the contract 
is a sub-contract under Form MF-200; and delete word 
"Independent" if the contract reported is on Form MF-200 
(A). Also, report work paid for on a unit basis under con-
tract Form MF-200 as though it were performed under an 
independent contract. 


Under Item (2) include labor, supervision 'and technical 
services incurred for the exploratory operations. 'Do not 
include labor, supe'vision and technical services used for 
work performed under items (5) and (6). 


• Under Item (3) include the costs of material and supplies 
used in. the project other than that used undçr items (5) 
and (6). 


Under Item (4) appear the three types of operating equip-
ment expenditures, that is, rental, purchase and depreciation.. 
The expenditures made for renting equipment belonging to a


thiid party will be reported under "Rental". The amount 
paid or duly obligated for payment for the purchase of equip-
ment will be reported under "Purchase". The amount of 
expenditures due the Qperator to reimburse him for deprecia-
tion of equipment owned will be reported under "Deprecia-
tion". 


Item (5) comprises costs of labor, supervision, technical 
services, materials, etc., which are used in the initial rehabili-
tation and repair of existing, buildings, installations, fixtures, 
and equipment. These costs, therefore, should not be reported 
under items (2) and (3). 


Item (6) includes the labor, supervision, technical services, 
'materials, etc., used in the installation or construction of new 
buildings, fixed improvements, etc., necessary for the project. 
These costs, therefore, should not be reported under items 
(2) and (3). 


Item (7) covers miscellaneous types of expenditure such as 
payroll taxes, liability insurance, workmen's compensation 
insurance, repairs to equipment and sampling and analysis. 
Only that part of payroll taxes, liability insurance' and 
workmen's compensation which are paid by the operator 
should be reported under item (7). The share paid by. 
the employee as a payroll deduction is to be included; 
under item (2) as labor costs. 


Item (8) includes any unforeseen costs not included in the. 
other seven categories. 


The original of Form MF-104 when submitted for reim-
buisable expenses incurred under contract Form MF-200 
must be supported by original documentation or by certified 
copies of purchase orders, payrolls or transcripts of payrolls, 
unless such 'documentation has been waived by the Regional 
Executive Officer., This certification may be stated thus, 
"Certified True Copy (or Transcript)", followed by appro-
priate signature. If the Executive Officer of the Region 
determines that a contract under Form MF-200 should have 
an "on-site" audit, that is,, a Government auditor should 
make an audit of the Operator's books and records of account, 
the Operator need not support his monthly voucher with 
original or certified documents except in cases of eq1ipment 
purchases whose individual costs exceed $50.00. in these 
cases the Original or a certified copy of the purchase order or 
invoice should be attached to the Monthly Voucher. N. B.—
Only the original of, Form MF-104 is required to be docu-
mented. The four copies of Form MF-104 are not to be 
thu supported. 


Form MF-104 submitted for reimbursement under fixed 
price contracts on Form MF-200 (A), however, are not re-
quired to be supported by documentation of any kind. The 
Operator will submit his claim under item (1) of, Form 
MF-104 by deleting as stated above the word "Independent" 
and by showing the number of feet or other units immediately 
after the appropriate descriptive word, such as, drilling, bull-
dozin, crosscutting, drifting, etc., and giving the "Monthly 
Total' amount due. "Totals Previously Reported", and 
"Totals to Date" columns should also be filled in. 
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Form MF-104A
	 Budget Bureau No. 42-R 1151.2 


(April 1952)


UNITED STATES
DEPARTMENT OF THE INTERIOR 


DEFENSE MINERALS EXPLORATION ADMINISTRATION 


OPERATOR'S UNIT COST AND PROGRESS REPORT 


Month ott -------------19	 Docket No. DMEA 
Operator's Nam1	 LYeJ GhØtIIttØ oi 


Address _____________________________________________________ 


I	 II.	 I	 II	 I


Contract No.6 
Minerals fl1TIIet1---------------


AUTHORIZED BY CONTRACT 


OPERATION	 UNIT	 COSTS Pu's 1 UNITS Pu's II 
MONTH	 MolrB	 COSTS o DATE UNITS TO	 UNIT CosTs __________ 


DATE	 TO DATE
Jn1ts Unit Costs 


WL . L3O4 IO410 3240------1110-----
Crosscutting .ft• t$ 11k410 4* 
Drifting------------------------------- 


Drilhng3rJj bt4* tbt 


Shafts--------------------------------------


2,00 1410 514 
Winzes-------------------------------------


Raising --------------------------------


400,00 40- 10.00 4o 
*c't 20.00 


Churn---------------------------
Auger----------------------------


5 -2X 2 
Test Pits 
Roads and Trails.._..---------------------______------ ---- 90 --------


U. 


0 0'. 


TOTAL COSTS 


TOTAL DISTRIBUTED CosTa
	 AUYIIORIZED BY 


Operating quipment Purchased --------
Initial Rehabilitation and Repairs 
New Buildings, Improvements, etc--------.----------40.0O---


TOTAL COSTS----------------------------


The undersigned company, and theofficial executing this certification on its ..	 .	 . behalf, hereby certity tnat tne information contained in this report is correct ana	 ' 
complete to the Jest of their knowledge and belief. 


Date	 '?l?	 Operatc1j	 LY	 eiUtø 


Title 


-p" NOTE.—TItte 18, U. S. Code (Crhnes), sectIon 1001. makes It a criminal offense to make a wflhfUy 
false statement or representation to any department or agc ncy of the United States as to any matter within 
Its jurisdiction.


(Instructions on reverse) 


(For Govenment use only) 


//c6 c	


0 







INSTRUCTIONS 


Preparation of Form MP-104A—Operdtor's Unit Cost and Progress Report.!Applicable 
places on Fortn 104A should be filled in . by th Operator. The purpose of this form is 
twofold as follows: (1) to furnish the supervising engineers and other administrators with 
statistical information necessary to better determine the progress of the project; and (2) to 
furnish more permanent information on mining costs for future use. The more important 
phases of operation on which permanent information is desired have been outlined in the 
forri. Thrd are blank lines, howvi, for those unusual phases which may need to be 
reported for a particular project. It will be necessary for the Operator to distribut his 
costs among the applicable phases reported with the exception of three items the costs of 
which are n,ot to be disibuted by tle Operator. These three items are:, "Operating Equip-
ment Prchased 'Initial Rehabilitation and Repair and ? . ew Buildings Improve 
rrents, etc." The reason for not distributing these items on a monthly basis is doubtless 
clear to the Oerator, sirce such distribution might well overstate the cost 'Tor any One 
month or period short of the entire contract period. 


Form MF-104A has been designed to tie in with Form MF--104 for bot.h monthly and 
cumulative csts. The "Total Costs'.' on Form MF-104A for each month 4 should equal 
the monthly "Total Costs" as reported on Form MF-104. This is also true of the "Total 
Costs To Date". 


In preparing Form MF-104A, it will be necessary frequently to distribute certain 
costs over a number of items. For instance, supervisory and engineering costs may have 
to be .distributed over several phases, such as, drifting, crosscutting, raising, etc., provided 
that these items were reported active for the month. Such distributions should be made 
on the basis of time spent on the various phases, on man days of labor charged to such 
phases, or on some other equitable basis. "Operating Equipment", "Initial Rehabilita-
tion and Repairs", and "New Buildings Improvements, etc.", will be distributed to the 
several phases of the project by the Washington Office of DMEA at the close of the project 
if determined necessary. The last two columns headed "Authorized by Contract" will be 
filled in by the Operator if such infgrmation is found in the contract. This information is 
usually a part of Exhibit "A" of the contract. A space for remarks has been provided for 
the use of the Operator to call attention to any unusual circumstances causing excessive or 


p	 disproportionate unit costs.


I 
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Monthly	 Totals Previously 
Total	 Reported 


ITEMS OF COSTS


4 


For	 1)(Rev.)	 UNITED STATES	 Budget Bureau No. 42-R1036.5 


LJEPARTMENT OF THE INTERIOR 
DEFENSE MINERALS EXPLORATION ADMINISTRATION 


OPERATOR 5S MONTHLY REPORT AND VOUCHER 


Month of	 , 195J	 Docket No. DMEA J1	 Contract No. id7 --
Operator's Name	 1VE'	 1it4 Oori^	 Minerals	 !Aantn 


Address	 1øn dttho 
Contract Amount, $ 9/)00.00	 Government Participation 	 7%	 Amount, $ 2,28G,OO 


FOR OPERATOR'S USE FOR GOVERNMENT USE ONLY 


Totals To Date -	 Ap roved	 Ap roved Totals	 Approved Totals 
Montly Total	 rea.fp iy Reported	 •To Date 


(1) Independent1 Contracts: 
Short Form 


Drilling$!!4e 


Bulldozing---------------------------
Crosscutting------------------------
Drifting-------------------


Ttinberin 
(2) Labor and Supervision: 


Labor 
Supervision-------------------------
Technical Services 


(3) Operating Mat'ls. and Supplies: 
Timber------------------------------
Explosives 
Pipe----------------------------------
Track--------------------------------


(4) Operating Equipment: 
Rental-------------------------------


Purchase----------------------------
Depreciation-----------------------


(5) Initial Rehabilitation and Repaira. 
(6) New Bldgs., Improvements, etc.. 
(7) Miscellaneous: 


Repairs to Equipment 
Sampling and Analysis 
Payroll Taxes 
Liability Insurance 


(8) Contingencies (specify): 


TOTALS 


I certify that the above bill is cor 
been reeived. 
Date veb.	 19Payee


I / "\ i 
.'_	


)


LLLt	 i". 


flone 22.00 222 .. 
4QO --


None U064.(X) ii,o4,oc 


2M


--f-c--------


\-i


-


---------------------


iiiiiz:z


___


------------


iiiiiiiiiiiiiiiii


jjjjjjjjj± 


--


-iiiiiiii_ii 


liii


Iiiiiiiziizi__iiiiii__ 


none V38.00


,i,00---- _________ _________


rect and just nd that payment therefor has not	 Pursuant to authority vested in me, I certify 
that this account is correct and proper for pay-


ii	 ment in the amount of: 


Title 
a voucher is signed or receipted In the name or a company or corporation, the name of the person writing 


the cdrripany or corporate name, as well as the ca_pacity In which he signs, must appear. For example: "John 
Doe Company, per John Smith, Secretary," or "Treasurer," as the case may be. 


—4. NOTE.—Tltle IS, U. S. Code (Crimes), sectIon 1001. makes It a criminal offense to make a willfully 
fal"e statement or representation to any department or agency of the United States as to any matter wIthin Its 
JurIsdiction.


(Instructions on reverse)


$-----


Signature --
(AutborizeyezttifYlna Officer) 


Date --------------------1,'u. No. 
(See other side) 







(For Govsrnmeit ug. only) 


CERTIFICATION BY GoVERNMENT REPRESENTATIVE: 


I certify that to the best of my knowledge and belief the oontractor submitting this voucher is operating a Defense Minerals 


Exploration Administration project under Contract No. ------------------in accordance with the terms of the contract. 


Signature--------------------------------------------------------------------Title ------------------------------------ Date 


APPROVAL BY DMEA EXECUTIVE OFFICER OR ALTERNATE: 


Signature	 Title	 Date 


MONTHLY 'REPORT OF OPERATOR 
The Operator (Con1ractor) of an exploration project is 


required to make a monthly report to the Government 
through the Regional Executive Officer. This report cOn-
sists of three parts as follows: 


(a) Form MF-1 04—Operator 's Monthly' Report and 
Voucher.—This form details expenditures and consti-
tutes a voucher for reimbursing the Operator for the 
Government's share of costs; 


(b) Form MF-104A—Operator's Unit Cost and Prog-
ress Report.—This is a statistical report of expenditures 
which shows costs for the various types of operation; 
and


(c) Narrative.—A concise narrative description of 
progress made, results accomplished, and any unusual 
difficulties encountered must be furnished as an attach-
ment to this Report and Voucher. Wherever possible, 
the narrative is to be illustrated with maps or sketches 
showing formations penetrated and location and assays 
of samples taken as well as advances in workings. In 
the case of diamond drilling or churn drilling, the loca-
tion and inclination of holes is to be shown on a map; 
logs and assays also are to be submitted. 


IThe Monthly Report of Operator should be prepared in 
an original and four copies all of which must be sent, to the 
Executive Officer of the Region not later than the 15th of 
the month following. 


Preparation of Form MF-104—Operator's Monthly Report 
and Voucher.—All the applicable spaces in Form MF-104 
should be filled in by the Operator, and the Operator or his 
agent should sign the certification in the lower left corner of 
the form. 


The items of costs are arranged in the order they appear 
in Article 6 (a) of Form MF-200 (Revised February 1952), 
however, this form is readily adaptable for use in reporting 
activities under other contract forms. 


Under Item (1) delete words "Short Form" if the contract 
is a sub-contract under Form MF-200; and delete word 
"Independent" if the contract reported is on Form MF-200 
(A). Also, report work paid for on a unit basis under con-
tract Form MF-200 as though it were performed under an 
independent contract. 


Under Item (2) include labor, supervision and technical 
services incurred for the exploratory operations. Do not 
include labor, supervision and technical services used for 
work performed under items (5) and (6). 


Under Item (3) include the costs of material and supplies 
used in. the project other than that used under items (5) 
and (6). 


Under Item (4) appear the three types of operating equip-
ment expenditures, that is, rental, purchase and depreciation. 
The expenditures made for renting equipment belonging to a


third party will be reported under "Rental". The amount 
paid or duly obligated for payment for the purchase of equip-
ment will be reported under "Purchase". The amount of 
expenditures due the Operator to reimburse him for deprecia-
tion of equipment owned. will be 'reported under "Deprecia-
tiofi". 


Item (5) comprises costs of labor, supervision, technical 
services, materials, etc., which are used in the initial rehabili-
tation and repair of existing buildings, installations, fixtures 
and equipment. These costs, therefore, should not be reported 
under items (2) and (3). 


Item (6) ircludes the labOr, supervision, technical services, 
materials, etc., used in the installation or construction of new 
buildings, fixed improvements, etc., necessary for the project. 
These costs, therefore, should not be reported under items 
(2) and (3). 


Item (7) covers miscellaneous types of expenditure such as 
payroll taxes, liability insurance, workmen's compensation 
insurance, repairs to equipment and sampling and analysis. 
Only that part of payroll taxes, liability insurance and 
workmen's compensation which are paid by the operator 
should be reported under item (7). The share paid by 
the employee as a payroll deduction is to be included 
under item (2) as labor costs. 


Item (8) includes any unforeseen costs not included in the 
other seven categories. 


'Jhe original of Form MF-104 when submitted for reim-
bursable expenses incurred under contract Form MF-200 
must be supported by original documentation or by certified 
copies of purchase orders, payrolls or transcripts of payrolls, 
unless such documentation has been waived by the Regional 
Executive Officer.. This certification may be stated thus, 
"Certified True Copy (or Transcript)", followed by appro-
priate signature. If the Executive Officer of the Region 
determines that a contract under Form MF-200 should have 
an "on-site" audit; that is, a Government auditor should 
make an audit of the Operator's books and records of account, 
the Operator need not support his monthly voucher with 
original or certified documents except in cases of equipment 
purchases whose individual costs exceed $50.00. In these 
cases the original or a certified copy of the purchase order or 
invoice should be attached to the Monthly Voucher.' N. B.—
Only the original of Form MF-104 is required to be docu-
mented. The four copies of Form MF-104 are not to be 
thus supported. 


Form MF-104 submitted for reimbursement under fixed 
price contracts on Form MF-200 (A), however, are not re-
quired to be supported by documentation of any kind. The 
Operator will submit his claim under item (1) of - Form 
MF-104 by deleting as stated above the word "Independent" 
and by showing the number of feet or Other units immediately 
after the appropriate descriptive word, such as, drilling, bull-
dozing, crosscutting, drifting, etc., and giving the "Monthly 
TotalT amount due. "Totals Previously Reported", and 
"Totals to Date" columns should also be filled in.
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0, 


Form MIF-104A
	


Budget Bureau No. 42-R 1151.2 
(April 1952)	 . -


UNITED STATES
DEPARTMENT OF THE INTERIOR 


DEFENSE MINERALS EXPLORATION ADMINISTRATION 


OPERATOR'S UNIT COST AND PROGRESS REPORT 


Month of	 ------- 195j.	 Docket No. DMEA
	


Contract No.	 786 
Operator's Name	 1InOn flver *bee1ite	 Minerals 


Address -


AUTEORIZED BY CONTRACT 
OPERATION 


Drifting 
Crosscutting 
Raising 
Shafts 
Winzes-------------------------------
Drilling: 1&ønhtie... 


Churn. 
Auger 


Wt?itflg------
_____________ 


Test Pits 
Roads and TraiI&..-------------
TLbrin 


TOTAL DISTRIBUTED C


UNIT CosTs This 
MONTE


UNITS Tuis 
MoNTE COSTS TO DATE UNITS TO 


DATE
UNIT COSTS 


TO DATE
________ 


'Units 


ftft 1I)L 
ft 


2PJLOO 


hr41


t1	 -------


Z4on ic& ..4 
ttah. l'*--------


J1*n:-----


tne 


zz;zz


in*-------


'-	 -----------


ziiz	 iioizi zzziki 


749 X)--


Unit ('nets 


0 


i..OG 


4,o........... 


' -tv 


AUTHORIZED BY 


Operating Equipment PurchasecL.... 
Initial Rehabilitation and Repairs.. 
New Buildings, Improvements, eto. 


TOTAL COSTS........................
	 5,199,QO...............................................


	
--


The undersigned company, and theThfficial executing this certification on its 
behalf, hereby certify that the information contained in this report is correct and REMARKS...................................................... 
complete to the jest of their knowledge and belief. 	 ---------------------------------------------------------------


Date ----- - J9? Operator	 fliV U4orp . .................................................................... 


----L-Z—it10	 ------------


NOTE.—TItte 18. U. S. Code (Crimes). section 1001, makes it a criminal offense to make a willfully 
false statement or representation to any depariment or agcncy of the United States as to any matter within 
its Jurisdiction.


(Instructions on reverse) 


(For Government use only) 







0	 ,, 


INSTRUCTIONS 


•	 Preparation .of Form MF-104A—Operator's Unit cost and Progress Report.—Applicable 
• . places on Form 104A should 'be filled in by th Operator. The purpose. of this form is 


twofold as follows: (1) to furnish the supervising engineers and other administrators with 
statistical information necessary to better determine the progress of the project;' and (2) to 
furnish more permanent information on mining costs for future use. The more important. 
phases of opration on which pe rmanent information is desired have been outlined in the 
form. There are blank lines, .howev, for those unusual phases which my need to be 
reported for a particular project. It will be necessary for the Operator to distribute his 
costs among the applicable phases reported with the exception of three items the costs of 
which are not to be distributed by the Operator. These three items are: "Operating Equip-
•ment Purchased", "Initial Rehabilitation and Repairs", and "New Buildings, Improve-
ments, etc." The reason for not d,jstributing these items on a monthly basjs is doubtless 
clear to the Operator, since such distribution might well overstate the cost for any one 
month or period short of the entire contract period. 


Form MF-104A has been designed to tie in with Form MF--104 for both monthly and 
cumulative costs. The "Total Co'ts" on Form MF-104A for each month should equal 
the monthly "Total Costs" as,reported on Form MF-104. This is alsO true of the "Total 
Costs To Date". ,	 'S 	 ' 


In preparing Form MF-104A, it will be necessary frequently, to distribute certain 
costs over a number of items. For instance, supervisory and engineering costs may have 


• to be distributed over several phases, such as, drifting, crosscutting, raising, etc., provided 
'that these items were reported active for the month: Such distributions should be made 
on the basis of time spent on the varjous phases, on man days of labor charged to such 
phases, or on some other equitable basis. "Operating Equipment", "Initial Rehabilita-
tion and Repairs", and "New Buildings Improvements, etc..", will be distributed to the 
several phases of the project by the Washington Office of DMEA at the close of the project 
if determined necessary. The last two columns headed "Authorized by Contract" will be 
filled in by the Operator if such information is found in the contract. This information is 
usually a part of Exhibit "A" of the contract. A space for remarks has been provided for 


•	 the use of the Operator to call atteztion to 'any unusual circumstances causing excessive or •	 disproportionate unit costs.
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2 


-1OP
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CODE


A 







(1) IndependentitContracts: 
Short Form 


Drilhing.Loflgboi*-------- -
--IOflO---- -


Ione-----


Bulldozing----------------------------
Crosscutting----------------------------
Drifting-----------------------------------


(2) Labor and Supervision: 
Labor 


-	 Technical Services 
(3) Operating Mat'ls. and Supplies: 


Supervision-------------------------------------------


Timber 
Explosives--------------------------------------------
Pipe 
Track--------------------------------------------------


(4) Operating Equipment: - 
Rental----------------------------------


(6) New Bldgs., Improvements, etc icne-----
(7) Miscellaneous: 


Purchase-------------------------------


none---- -


Depreciation--------------------------
(5) Initial Rehabilitation and Repairs..-- --


Payroll Taxes-------------------------
Liability Insurance------------------


Repairs to Equipment---------------
Sampling and Analysis-------------


(8) Contingencies (specify): 


TOTALS..................................................


V 


88.00- -----------2O 
400.00- - ------____


U4-.00


---IM-	 ---


J/ 2LF4 ii3O8l.o0------
2O,75.00 2O,7.DO


------------------- --
--------------------


.	 ' 
80.OQ----------- 46a.00-----------------------


::Ii%	 iizi 


4io.ao-------------4O.LOO------------------• -. 


IIIIIIIIiZIi.óóI1IIIIIIZIIuiaéI.ióioIIIIIIIIIIIIIIIII 1LIL-'.. 


Form MF-104 (Rev.) -	 UNITED STATES	 Budget Bureau No. 42-R1036.5 
(April 1052)


-	 PARTMENT OF THE INTERIOR 
DEFENSE MINERALS EXPLORATION ADMINISTRATION 


OPERATOR'S MONTHLY REPORT AND VOUCHER 


Month of .Dacezber------------, 195 4....	 Docket No. DMEA	 Contract No. ..i&E786 
Operator's Name S On.RLVei' Soheelito A)1,	 Minerals Tungaton 


Address -------Sa1mIdbo --------------------------------------------------------------------
Contract Amount, $39,Q4O..OL .. 	 Government' Participation:	 Amount, s29,280.00.. 


ITEMS OF COSTS


FOR OPERATOR'S USE 


Monthly	 Totals Previously 	 Totals To Date 
Total	 Reported


FOR GOVERNMENT USE ONLY 


Approved	 Approved Totals	 Approved Totals 
Monthly Total Previously Reported 	 To Date 


I certify that the above bill is correct and just sand that payment therefor has not 
been received. 
Date 2ni2..i957*Payee 


Per	 Title	 O&.ac	 .............. 
'Vheiiavoucher Is signed or receipted In the name of a company or corporation, the name of the person writing 


the 0 uny or corporate name, as well as the capacity in which he signs, must appear. For example: "John 
Doe ompany. per John Smith, Secretary," or "Treasurer," as the case may be. 


—+. NOTE.—TItie 18, U. S. Code (Crimes). section 1001, makes its criminal offense to make a willfully 
faiMe statement or representation to any department or agency of the United States as to any matter within its 
jurisdiction.


(Instructions on reverse)


Pursuant to authority vested in me, I certify 
that this account is correct and proper for pay-
ment in the amount of: 


Signature
(Authorized Certifying Officer) 


Date/L27 Vou. No. 21/ 
- ( e other side) 







(For Gov.rnm.nt vii only) 


CERTIFICATION BY GOVERNMENT REPRESENTATIVE: 


I certify that to the best of my knowledge and belief the oontractoi submitting this voucher is operating a Defense Minerals 


Exploration Administration project under Contr ct No. - --Z8.... in accordance with the terths of the contract. 


Signatei42d-------------- Title	 Date 


APPROVAL BY DMEA EXECUTIVE OFFICER OR ALTERNATE: 


Signature----------------------Tit1%	 Date 


•	 ,	 MONTHLY REPORT 


Tue Operator (Coptractor) of an exploration ojec is 
required \to make,.a monthly report to the Govrnment 
through the Regional Executive Officer. This report coi-
sists of three parts as follows: 


(a) Form MF-104—Operator's Monthly Report and 
Voucher.—This form details expenditures and consti-
tutes a voucher for reimbursing the Operator for the 
Government's share of costs; 


'(b) Form MF-104A—Operator's Unit Cost and Prog-
ress Report.—This is a statistical report of expenditures 
which shows costs for the various types of operation; 
and 


(c) Narrative.—A concise narrative description of 
progress made, results accomplished, and any , unusual 
difficulties encountered must be furnished as an attach-
ment to this Report and Voucher. • Wherever possible, 
the narrative is to be illustrated with maps or sketches 
showing formations penetrated and location and assays 
of samples taken as well as advances in workings. In 
the case of diamond drilling or churn drilling, the loca-
tion and inclination of holes is to be shown on a map; 
logs and assays also 'are to be submitted. 


The Monthly Report of Operator should be prepared in 
an original and fourcopies all of which must be sent to the 
Executive Officer of the Region not later than the 15th of 
the' month following. 


Pfè'paration of Form MF-104—Operator's Monthly Report 
and Voucher.—All the applicable spaces in Form MF-104 
should be filled in by the Operator, and the Operator or his 
agent should sign the certification in the lower left corner of 
the form. 


The items of costs are arranged' in the order they appear 
in Article 6 (a) of Form MF-200 (Revised February 1952),, 
however, this form is readily adaptable for use in reporting 
activities under other contract forms. 


Under Item (1) delete words "Short Form" if the contract, 
is a sub-contract under Form MF-200; and delete word 
"Independent" if the contract reported is on Form MF-200 
(A). Also, report work paid for on a unit basis under con-
tract Form MF-200 as though it were performed under an 
independent' contract. 


Under Item ' (2) include labor, supervision and technical 
services incurred for the exploratory operations. 'Do not 
include labor, 'supervision and technical services used for 
work performed under items (5) 'and (6).' 


Under Item (3) include the costs of material and supplies 
used in. the project other than that used under items (5) 
and (6).' 


Under Item (4) appear the three types of operating equip-
ment expenditures, that is, rental, purchase and depreciation. 
The expenditures made for renting equipment belonging to a


0F OPERATOR 
third party will be reported under "Rental". The amount 
paid or duly obligated for payment for the purchase of equip-
ment will , be. reported 'under "Purchase". The amount of 
expnditures due the Operator to reimburse him for deprecia-
tion of' equipment owned will be reported under "Deprecia-
tion". •	 ' •	 • 


Item (5) comprises costs of labor, supervision, technical 
services, materials, etc., which are used in the initial rehabili-
tation and repair of existing buildings, installations, fixtures, 
and equipment. These costs, therefore, should not be reported 
under items (2) and (3). 


Item (6) includes the labor, supervision, technical services, 
materials, etc., used in the installation or construction of new 
buildings, fixed improvements, etc., necessary for the project. 
These costs, therefore, should not be reported under items 
(2) and (3).	 ' 


Item (7) covers miscellaneous types of expenditure such as 
payroll taxes, liability' insurance, workmen's compensation 
insurance, repairs to equipment and sampling and analysis. 
Only that part of payroll taxes, liability insurance and 
workmen's compensation which are paid by the operator 
should be reported under item (7). The , share paid by 
the employee as a payroll deduction is to be included 
under item (2) as labor costs. 


Item (8) includes any unforeseen costs not included in the 
other seven categories. 


The original of Form MF-104 when submitted for reim-
buisable expenses incurred under contract Form MF-200 
must be supported by original documentation or by certified 
copies of purchase orders, payrolls or transcripts of payrolls, 
unless such documentation has been waived by the Regional 
Executive Officer. This certification may be stated thus, 
"Certified True Copy (or Transcript)", followed by appro-
priate signature. If the ExeCutive Officer of the Region 
determines that a contract under Form MF-200 should have 
an "on-site" audit, that is, a Government auditor should 
make an audit of the Operator's books and records of account, 
the Operator need not support his monthly voucher with 
original or certified documents except in cases of equipment 
purchases whose individual costs exceed $50.00. In these 
cases the original or a certified copy of the purchase order or 
invoice should be attached to the Monthly Voucher.' N. B.—
Only the original of Form MF-104 is required to be docu-
mented. The four copies of Form MF-104 are not to be 
thus, supported. 


Form MF-104 submitted for reimbursement under fixed 
'price contracts on Form MF-200 (A), however, are not re-
quired to be supported by documentation of any kind. The 
Operator will submit his claim under item (1) of Form 
MF-104 by deleting as, stated above the word "Independent" 
and by showing the number of feet or other units immediately 
after th appropriate descriptive word, such as, drilling, bull-
dozing, crosscutting, drifting, etc., and giving the "Monthly 
Total" amount due. "Totals Previously Reported", and 
"Totals to Date" columns should also be filled in. 
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TOTAL DISTRIBUTED Cosra--------- ....i4f.Q0...j ----------------------
AUTIIORIZZD BY CoNTRACT 


Budget. Bureau No. 42-Ri 151.2 Form MF-104A
(April 1962)


UNITED STATES
DEPARTMENT OF THE INTERIOR 


DEFENSE MINERALS EXPLORATION ADMINISTRATION 


OPERATOR'S UNIT COST AND PROGRESS REPORT 


Month o' Ø ó b-----1954W	 Docket No. DMEA %6j 
Operator's Name airnoner3QhefiUte..Qor.p... ____________________________ 


Address------$.a1mQni4ftho------------------------------------------------


II Coers Tnis I UNITS THis fl	 I UNITS TO OPERATION	 UNIT	
Mow	 I MONTE	 CoSTS TO DATE I DATa


Contract No dnaesi.7B6 
Minerals .Tungt.n-------------


AUTHORIZED BY CONTRACT 
Ussr Cosm ___________________ 


TO DATE
'Units	 Unit Costs 


Drifting--------------------------------


Winzes--------------------------------- -


Crosscutting---------------------------


Churn 


Raising	 ............................... 
Shaft8-----------------------------------


Drilling:	 LQnfhQ1 ------


3ufldozjng.. •------
Auger._--------------------


-----------3aeiug each--
TestPits------
Roads and Tra_.................... 


-bering---------------


Nthio 


--No2te-------- -
---------Nono


iorie------ -


aa 22	 --------


400.00-----------4G-
188.00- ----------


480.00-- - -------


-1OCL--
---2.60 -100---


----Io.00------
-80---


IO0 'ic


----32.60---------
----32.60---------


2.00---------


----10.00----------
4.o---------


Operating Equipment Purohased------------------------
Initial Rehabilitation and Repairs----------------------
New Buildings, Improvements, etc-------- None------- -None-------45Ci.Q0 


TOTAL Cosm-------------------------------3.34.00--------------------33,199 


The undersigned company, and the'official executing this certification on its . .	 .	 . RMARS oenaii, nereoy cerury tnai tue inrormauon conainea in tnis report is correct ana 
complete tothejest of their knowledge and belief. 	 - 


Date jJfl&i2,i97 Operator fl1?nnnRirO jtC.orp. 


Per	 Title Sec&reaa.------------


NOTE.—TItle 18, U. S. Code (Crimes), section 1001, makes It a criminal offense to makes willfully 
false statement or representation to any department or agcncy of the United States as to any matter within 
Its jurisdiction.


(Instructions OR reverse) 


(For Government use only)


1 


/S	 ,5







'S 


INSTRUCTIONS, ,, 	 '; 
Prepaation of Form MF-104A—Operator's Unit Cost and Progrs RprtApjlicbIe 


places on Form 104A should be filled in by the Operator. The purpose of this form is 
twofold as follows: (1) to furnish the supervising engineers and other administrators with 
statistical information necessary to better determine the progress of the project; and (2) to 
furnish more permanent information on mining costs for future use. The more importan t 
phases of operation on which permanent information is desired hae been ou,tlined in the 
forfn. There are blank lines, hoev, for those unusual phases which m'ay' need ,to be 
reported fqr a particular project lit sil be necessaiy for the Operator to' distribute his 
osts among the applicable phases reported with the exception of three items the costs of 


'which re not, to be distributed by the Operator. These three items are: "Operating Equip-
ment Purchased", "Initial Rehabilitation and Repairs", and "New Buildings, Improve-
ments, etè." The reason for not distributing these items on a. monthly basis. is doubt,less 
èlear to ' the Operator since such distribution might 'well ovérstáte the cost for any one 
'rncinth or period short of the entire contract period. 


Form MF-104A has been designed to tie in with Form MF--104 for both monthly and 
cumulatie cots The Total Costs on Form MF-104A for each month should equal 
the monthly 'Total Costs' a repohed on Form MF-104 This is also true of the Total 
Costs To -Date". ... 	 ,	 . 


In preparing Form MF-104A, it will be necessary frequertly to distribute certain 
costs over a number of items. For instance, supervisory and' engineering costs may have 
to be distributed over several phases such as drifting crosscutting raising etc provided 


.that these items were reported active for the month. Such distributions should be made 
on. the basis of time spent on the various phases, on man days of labor charged to such 
phases, or on some other equitable bais. "Operating Equipment", "Initial Rehabilita-
tion and Repairs", and "NewBuildings Improvements, etc.", will be distributed to the 
several phases of the project by the Washington Office of DMEA at the close of the project 
if determined necessary. The last two columns headed "Authorized by Contract" will be 
filled in by the Operator if such information is found in the contract. This information is 
usually a part of Exhibit "A" of ttie contract. A space for remarks has been provided for 
the use of the Operator to call attention to any unusual circumstances causing excessive or 
disproportionate unit costs. 	 '
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S 	 Work Accomplished under Contract Idm-786 during
month of December 1956 


1 ft. of long hole drilling in the North drift disclosed two 
unIaown pod a of ore-one to the East, apprx. 12ft thick in high 
grade ore. One to the West in granite disclosed a high grade fracture. 
All of the holes drilled to the east disclosed low grade ore in 
limestone. The results of this drilling, when analyzed, will be 
shown on our drill map as compiled by the U.S.G.S. geologist. 


At a point apprx.. 100 ft. North of the main cross cut adit the drift 
is being widened and timbered preparatory to starting stoping. At 
this point the high grade ore was found to be in excess of 20 ft. in 
width. Our haulage way from the north headings was temporarily 
closed on account of this work; so no advance in drifting wasm" /7 
during the month. A.e to the unexpected width of high grad e/2'i	 ,	 ( encountered this work is going slower than we expected. 	 /'	 94 'jIt 


This development work at this time was necessary to keep oii1],i	 ,,' 
in ore. As soon as we get some stopes started and the haul	 wey ç% 
cleared, work will be resumed in the north headings. 	 . ) 


The mill operated. continuously al]. month; also, the upgrading 
in Salmon. The concentrates are being stockpiled until a car 
develops. 


Eighteen men were emplojed during December. Weather conditions were 
good and the road is in exóoflent condition. 


•	 Salmon River Scheelite Corp.. 


1? 
James E. Clutis, Sec. Treas.







Jie 
- 
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w• 
UNITED STATES	 Budget Bureau No. 42-R1036.5 


bEPARTMENT OF THE INTERIOR
DEFENSE MINERALS EXPLORATION ADM INISTRATION 


OPERATOR'S MONTHLY REPORT AND VOUCHER 


Month of	 Qb'-------------, 1956	 Docket No. DMEA	 J	 Contract No. 
Operator's Name 3t1m iv' oQeiie QrP	 Minerals 


Address-------------------------------------------------------------------------------------------- --
Contract Amount, s2,4O.Qo	 Government Participation: ..7L%	 Amount, $,O.00 


ITEMS OF COSTS


FOR OPERATOR'S USE 


Monthly	 Totals Previously	 Totals To Date 
Total	 Reported


FOR GOVERNMENT USE ONLY 


Approved	 Approved Totals	 Approved Totals 
Monthly Total Previously Reported	 To Date 


(1) Independentltt 
Short Form 


Dril1ing.....l!0	 -----------
Bulldozing-----------------------------------
Crosscutting---------------------------
Drifting 3,6G.00 L7,,11.00 


ibr'rg. lorAe 48O.00
(2) Labor and Supervision:


Labor--------------------------------------------j?' ----------------------------------
Supervision-------------------------------------
Technical Services-------------------------------------------------------------


(3) Operating Mat'ls. and Supplies: 
Timber-----------------------------------------
Explosives-------------------------------------
Pipe----------------------------------------------
Track---------------------------------------------


i__ — 
(4) Operating Equipment


Rental---------------------------------


(7)	 Miscellaneous: 


Purchase.............................. 


Repairs to Equipment-------------
Sampling and Analysis------------NbnS 
Payroll Taxes........................ 


Depreciation......................... 
(5) Initial Rehabilitation and Repairs..---
(6) New Bldgs., Improvements, etc----


Liability Insurance................. 


(8) Contingencies (specify): 


TOTALS----------------------------------


iiiiiiiii'iiiiiiii 


I certify that the above bill is correct and just nd that payment therefor has not 
been received. 
Date	 i	 i9 Payee	 ........ 


Per	 22Q.. Title ..... 3------


Whep4rncher is signed or receipted in the name'of a company or corporation, the name of the person writing 
the com'1hny or corporate name, as well as the cpacity in which he signs, must appear. For example: "JOhn 
Doe Company, per John Smith, Secretary," or "Treasurer," as the case may be. 


-' NOTE.—Titie 18, U. S. Code (Crimes), aection 1001. makes it a criminal offense to make a willfully 
faIe statement or representation to any department or agency of the United States as to any matter within its 
jurisdiction.


(Instructions on reverse)


Pursuant to authority vested in me, I certify 
that this account is correct and proper for pay-
ment in the amount of: 


Signature
(Authorized Certifying Officer) 


Date	 Vou. No. 
(See other side) 







/5i 'IJAf 
SignatureJ"--- Titleq-----&'Date Zc^t7'f	 -------


(Fo, Govsrnnint use only) 


CERTIFICATION BY GOVERNMENT REPRESENTATIVE: 


I certify that to the best of my knowledge and belief the contractor submitting this voucher is operating a Defense Minerals 


Exploration Administration project under Contract No.	 -- - in accordance with the tern?is of the contract. 


Sighe /24'1d 4 6"€4(J	 Title	 Date / 


APPROVAL BY DMEA EXECUTIVE OFFiCER OR ALTERNATE: 


MONTHlY REPORT OF, OPERATOR 


-..TheOperator (Oontractor)\of an exploration project is 
required to make - a monthly report to the Government 
through the Regional Executive Officer. This repbrt coti-
sists of three parts as follows: 


•	 (a) Form MF-104----Operator 's 'Monthly Report and 
Voucher—This form details expenditures and consti-
tutes a voucher for reimbursing the Operator for the 
Government's share of costs; 


(b) Form MF-104A—Operator's Unit Cost and Prog-
ress Report.—This is a statistical report of expenditures 
which shows costs for the various types of operation; 
and


(c) Narrative.—A concise narrative description of 
progress made, results accomplished, and any unusual 
difficulties encountered must be furnished as an attach-
ment to this Report and Voucher. Wherever possible, 
the narrative is to be illustrated with maps or sketches 
showing formations penetrated and location and assays 
of samples taken as well as advances in workings. In 
the case of diamond drilling or churn drilling, the loca-
tion and inclination of holes is to be shown on a map; 
logs and assays also are to be submitted. 


The Monthly Report of Operator should be prepared in 
an original and four copies all of which must be sent to the 
Executive Officer of the Region. not later than the 15th of 
the month following. 


Preparation of Form MF-104—Operator's Monthl,y Report 
and Voucher.—All the applicable spaces in Form MF-104 
should be filled in by the Operator, and the Operator or his 
agent should sign the certification in the lower left corner of 
the form. 


The items of costs are arranged in the order they appear 
in Article 6 (a) of Form MF-200 (Revised February 1952), 
however, this form is readily adaptable for use in reporting 
activities under other contract forms. 


Under Item (1) delete words "Short Form" if the contract 
is a sub-contract under Form 'MF-200; and delete word 
"Independent" if the contract reported is on Form MF-200 
(A). Also, report work paid for on a unit basis under con-
tract Form MF-200 as though it were performed under an 
independent contract. 


Under Item (2) include labor, supervision and technical 
services incurred for the exploratory operations. Do not 
include labor, supervision and technical services used for 
work performed under items (5) and (6). 


Under Item (3) include the costs of material and supplies 
used in. the project other than that used under items (5) 
and (6). 


Under Item (4) appear the three types of operating equip-
ment expenditures, that is, rental, purchase and depreciation. 
The expenditures made for renting equipment belonging to a


third party will be reported under "Rental". The amount 
paid or duly obligated fOr payment for the purchase of equip-
merit will' be reported under "Purchase". The amount of 
expcmditues due the Opertor to reimburse him for deprecia-
tion of equipment owned will be reported under "Deprecia-
tion'.. 


Item (5) comprises costs of labor, supervision, technical 
services, materials, etc., which are used in the initial rehabili-
tation and repair of existing buildings, installations, fixtures 
and equipment. These cOsts, therefore, should not be reported 
under items (2) and (3). 


Item (6) includes the labor, supervision, technical services, 
materials, etc., used in the installation or construction of new 
buildings, fixed improvements, etc., necessary for the project. 
These costs, therefore, should not be reported under items 
(2) and (3). 


Item (7) covers miscellaneous types of expenditure such as 
payroll taxes, liability insurance, workmen's compensation 
insurance, repairs to equipment and sampling and analysis. 
Only that part of payroll taxes, liability insurance and 
workmen's compensation which are paid by the operator 
should be reported under item (7). The share paid by 
the employee as , a payroll deduction is to be included 
under item (2) as labor costs. 


Item (8) includes any unforeseen costs not included in the 
other seven categories. 


The original of Form MF-104 when submitted for, reim-
bursable expenses incurred under contract Form MF-200 
must be supported by original documentation or by certified 
copies of purchase orders, payrolls or transcripts of payrolls, 
unless such documentation has been waived by the Regional 
Executive Officer. 'This certification may be stated thus, 
"Certified True Copy (or Transcript)", followed by appro-
priate signature. If the Executive Officer of the Region 
determines that a contract under Form MF-200 should have 
an "on-site" audit, that is, a Government auditor should 
make an audit of the Operator's books and records of account, 
the Operator need not support his monthly voucher with 
original or certified documeAts except in cases of eoiipment 
purchases whose individual 'costs exceed $50.00. In these 
cases the original or a certified copy of the purchase order or 
invoice should be attached to the Aonthly Voucher.' N. B.—
Only the original of Form MF-104 is required to be docu-
mented. The four copies of Form MF-104 are not to be 
thus supported.	 ,	 ' 


Form MF-104 submitted for reimbursement under fixed 
price contracts on Form .MF-200 (A), however, are not re-
quired to be supported by documentation of any kind. The 
Operator will submit his claim under item (1) of , Form 
MF-104 by deleting as stated above the word "Ibdependent" 
and by showing the number of feet or other units immediately 
'after the appropriate descriptive word, such as, drilling, bull-
dozing, crosscutting, drifting, etc., and giving the "Monthly 
Total" amount due. "Totals Previously Reported", and 
"Totals 'to Date" columns should also be filled in. 
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AuI!uoazzm BY CONTRACT 
UNIT CosTs 


TO DATa
________ 


Units 


___,_.,1_ 


t4C 4----


6.00---------


Unit Costs 


•	
L2R1151.2 


UNITED STATES 
DEPARTMENT OF THE INTERIOR	 WJ 


DEFENSE MINERALS EXPLORATION ADMINISTRATION 


OPERATOR'S UNIT COST AND PROGRESS REPO 


Month &' ..t,---------1956	 Docket No. DMEA ...i& ____ 


Operator's Name !1IflO]L Rtver SeheeU.te Corp.	 - - 
Address


I	 II	 I	 II	 I 


II COSTS Tnis I UNITS THIS II. 	 I UNITS TO OPERATION	 UNIT It Movu I Mom	 COSTS TO DATE	 DATE 


ft. 3?4Q, 
Raising. 


Drifting----------------------------------


Shafts 


Crosscutting.._---------------------------


Wi nzes 
Drilling: $	 1tQ$JQi* 


Churn 
Auger 
LJ111do3ig


..ftL.--------


hr 
'a --------


Test Pits 
Roads and Trall&


TOTAL DISTRIBUTED COST&.....


Contract	 14.X 
Minerals


I UTL ..U5T5 
ATJTHORIZRD BY 
CONTRACT 


25 


88.O- -- --


40


Operating Equipment Purcha8ed...... 
Initial Rehabilitation and Repairs......... 
New Buildings, Improvements, etc--------


ToTAI COSTS------------------------------- Q..QQ 


The undersigned company, and theofficial executing this certification on its 
behalf, hereby certify that the information contained in this report is correct and 
complete to the Jest of their knowledge and belief. 


Date DC.fl196 Operator


Title 


—* NOTE.—TItIe 18. U. S. Code (Crimes), sectIon 1001. makes it a criminal offense to make a wflrnzlly 
false statement or representation to any deperiment or agcncy of the United States as to any matter within 
its Jurisdiction.


(Instructions on reverse) 


(For Goveinment use only) 


1S 42-	 '9


REMARKS:.................................................... 


/ 







I 


•	 ..	
INSTRUCTIONS 


Preparation of Form MF-104A—Operator's Unit Cost and Progress Report.—ApplicabIe 
places on Form 104A should be filled in by the Operator. The purpOse of this form is 
twofold as follows: (1) to furnish the supervising engineers and other administrators with 
statistical information necessary to better determine the progress of the project; and (2) to 
furnish more permanent information on mining costs for future use. The more importan t 
phases of operation on which permanent information is desired have been outlined in the 
form. There are blank lines, howvQr, fbr those unusual phases which may need to he 
reported for a particular project. lt wilk be necessary for the Operator t'o distribute his 
costs among the applicable phases reported with the exception of three items the costs of 
which are not to be.distributed by the Operator. These three items are: "Operating Equip-
ment Purchsed", "Initial Rehabilitation and Repairs", and "New Buildings, Improve-
ments, etc." The reason for not distributing these items on a. monthly basis is doubtless 
clear t the Operator, since such distribution might well overstate the cost for any one 
month or period short of the entire contract period. 


Form MF-104A has been, designed to tie in with Form MF--104 for both monthly and 
cumulative costs. The "Total Costs" on Form MF-104A for each month should equaf 
the monthJ "Total Costs" as reported on Form MF-104. This is 'also true of the "Total 
Costs To Date". 


In preparing Form MF-104A, it will be necessary frequently to distribute certain 
costs over a number of items. For instance, supervisory and engineering costs may have 
to be distriluted over several phases, such as, drifting, crosscutting, raising etc., provided 
that these items were reported active for the month. Such distributions should be made 


• on the basis of time spent on the various phases, on mari days 4 of labor charged to such 
phases, or on some other equitabe basis. "Operating Equipment", "Initial Rehabilita-
tion and Repairs", and "New Buildings Improvements, etc.", will be distributed to the 
several phases of the project by the Washington Office of DMEA at the close of the project 
if determined necessary. The Inst two columns headed "Authorized by Contract" will be 
filled in by the Operator if such information is found in the contract. This information is 
usually a part of Exhibit "A" of the contract. A space for remarks has been provide.d for 


•	 the use of the Operator to call attention to any unusual circumstances causing excessive or 
• t •	 disproportionate unit costs. 	 -
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t ,
	


a' 


Work a000rnpliEhed during November 196 
under DMEA Oontraet #Z'786 


Drifted 4o tt. North through granite on. seam of high ga 
eoheelite, dipping N.E. This seem went below the floor 
the thift, A new seam is now showing in the baók of the 5.	 fli 


Drifted 60 ft. Weat thrcu.gh granite. Intersected. 3 seams 0: 
high grade aobeolite, dipping N.L, aporoximately 7 to 9 ft. 
apart. Theee seams sufficiently good to make acceptable mill 
ore of the drift roundi 


Blasted into fruit zone in the taco going West. 


The pilot eoaliig plant was operated all month. A second 
isok reduction unit wae installed doublIng the capacity of 


the plant. 


The upgrading plant in 3almon waa put into partial. operation.. 
A 140% to	 grade concentrate now being produoed at this p1et. 


rther equipment niust be inatalled. to rick. standard grade. 


Salmon Riz' Sohe*ljte Corp., 


E. 0iute, Sec. .& Treas:.







.--.-
11111 


Non. 


Nons


O.OQ


IM.O0----------------------I iiii-iiiii-ii 


Monthly	 Totals Previously 
Total	 Reported 


Nofl* 


olt•	 zi,ekp


Totals To Date	 Approved 
Monthly Total


Appr6ved Totals 
Previously Reported


Approved Totals
To Date 


J_Q_	 ----_f__ ---


ig 


•	 --'	 \-
L 7' FY	 ç. 
---------'. ----------


- -----.5 


4YD-
.o&4.Qo........... 
iT,115.cX 


_.00............ 


Form $.10(Rev.)	 UNITED STATES	 S 	 Budget Bureau No. 42-R1036.5 
fApril 15) 
•	 EPARTMENT OF THE INTERIO 


DEFENSE MINERALS EXPLORATION ADMINISTRATION 


OPERATOR'S MONTHLY REPORT AND VOUCHER 


Month of Oiteb- , 195.	 Docket No. DMEA ..%6V	 Contract No. 
Operator's Name 3*17ft% tVT 'e*lit* iThr.poraUon 	 Minerals 


Address 
Contract Amount, L.39a040-.00--------Government Participation: ...% a-'" Amount, 


FOR OPERATOR'S USE	 FOR GOVERNMENT USE ONLY 


ITEMS OF COSTS


(1) Independenti Contracts: 
Short Form I 


Drilling!	 -- -bol* 
Bulldozing--------------------------
Crosscutting 
Drif'ng-------------------


(2) Labor and Supervision: 
Labor--------------------------------
Supervision-------------------------
Technical Services----------------


(3) Operating Mat'ls. and Supplies: 
Timber-------------------------------
Explosives--------------------------
Pipe----------------------------------
Track 


(4) Operating Equipment: 
Rental-------------------------------
Purchase----------------------------
Depreciation-----------------------


(5) Initial Rehabilitation and Repair& 
(6) New Bldgs., Improvements, etc 
(7) Miscellaneous: 


Repairs to Equipment 
Sampling and Analysis 
Payroll Taxes----------------------
Liability Insurance 


(8) Contingenies (specify):


i1TT4 


I certify that the above bill is correct and just nd that payment therefor has not 
been received 
Date!!!	 ----	 *py$Sl*ø 


Per	 Title 
W hii,a'voucher Is signed or receipted in the name of a company or corporation, the name of the person writing 


the coti4nny or corporate name, as well as the capacity in which he signs, must appear. For example: "John 
Doe Company, per John Smith, Secretary," or "Treasurer," as the case may be. 


—4. NOTE.—Tltie 18, U. S. Code (Crimes), section 1001. makes it a criminal offense to make a willfully 
fa5'e statement or representation to any department or agency of the United States as to any matter within its 
Jurisdiction.


(Instructions on reverse) 


Tr,'i' A


Pursuant to authority vested in me, I certify 
that this account is correct and proper for pay-
ment in the amount of: 


t	 ••


c2f---


Signature -- - €1:1O 
• (Authorized Certifying Officer) 


Date//i --iVou. No. 
(See other side) 







(For Government vu only) 


CERTIFICATION BY GOVERNMENT REPRESENTATIVE: 


I certify that to the best of my knowledge and belief th,..contractor submitting this voucher is operating a Defense Minerals 


Exploration A inistration project under Contract o. 	 in accordance with t terms of the contract. 


APPROVAL BY DMEA EXECUTIVE OFFICER OR ALTERNATE: 


Signatr 411___ Title 	 -&& -	 Date 


MONTHLY REPORT OF ; OPERATOR 
The "Operator (Contractcr) 'of an exploration prpject is 


required to make a monthly report to the Government 
through the Regional Executive Officer. This report con-
sists of three parts as follows: 


' (a) Form MF-1 04—O.perator's Monthly Report and 
Voucher.—This form details expenditures and consti-
tutes a voucher for reimbursing the Operator for the 
Government's share of costs; 


(b) Form MF-104A—Operator's Unit Cost and Prog-
ress Report—This is a statistical report of expenditures 
which shows costs for th ariqus types of operation; 
and	 '-


(c) Narrat,ive—A concise nariatiy description of 
progress made, 'results accomplished,. and any unusual 
difficulties enèöuntered must be furnished as an attach-
ment to this Report, and Voucher. Wherever possible, 
the narrativis to be illustrated with.maps or sketches 
showing formations penetrated and location and assays 
of samples taken as well as advances in workings. In 
the case of diamond drilling or churi'drilling, the loca-
tion and incliiiation of holes is to e shown on a map; 
logs and assays also are to be submitted. 


The Monthly Report' ,o'f Operator should be prepared in 
an' original and four copies 'all Of . which must be sent to the 
Executive Officer of the Region not later than the 15th of 
the month following. 


Preparation of Form MF-104—Operator's Monthly Report 
and Voucher.—All the applicable spaces in Form MF-104 
should be filled in by the Operator, and the Operator or his 
agent should sign the certification in the lower left corner of 
the form. 


The items of costs are arranged in the order they appear 
in Article 6 (a) of Form MF-200 (Revised February 1952),. 
however, this form is readily adaptable for use in reporting 
activities under other contract forms. 


Under Item (1) delete words "Short Form" if the contract 
is a sub-contract undcr Form MF-200; and delete word 
"Independent" if the contract reported is on Form MF-200 
(A). Also, report work paid for on a unit basis under con-
tract Form MF-200 as though it were performed under an 
independent contract. 


Under Item (2) include labor, supervision and technical 
services incurred for the exploratory operations. Do, not 
include labor, supervision and technical services used for 
work performed under items (5) and (6). 


Under Item (3) include the costs of material and supplies 
used in. the project other than that used under items (5) 
and (6). 


Under Item (4) appear the three types of operating equip-
ment expenditures, that is, rental, purchase and depreciation. 
The expenditures made for renting equipment belonging to a


thirçl party will be reported under "Rental". The amount 
paid or duly obligated for paymnt for the purchase of equip-
ment will 'be reported under "Purchase". The amount of 
expenditures due the Qperator to reimburse him for deprecia-
tion of equipment owned will be reported under "Deprecia-
tion". 


Item (5) comprises costs of labor, supervision, technical 
services, materials, etc.,. which are used in the initial rehabili-
tation and repair of existing buildings, installations, fixtures 
and equipment. These costs, therefore, should not be reported 
under items (2) and (3). 


Item (6) includes the labor, supervision, technical services, 
materials, etc., used in the installation or construction of new 
buildings, fixed improvements, etc., necessary for the project. 
These costs, therefore, should not be reported under items 
(2) and (3). 


Item (7) covers miscellaneous types of expenditure such as 
payroll taxes, liability insurance, workmen's compensation 
insurance, repairs to equipment and sampling and analysis. 
Only that part of payroll taxes, liability insurance and 
workmen's compensation which are paid by the operator 
should be reported under item (7). The share paid by 
the employee as a payroll deduction is to be included 
under item (2) as labor costs. 


Item (8) includes any unforeseen costs not included in the 
other seven categories. 


The original of Form MF-104 when submitted for reim-
burshble expenses incurred under contract Form MF-200 
must be supported by original documentation or by certified 


,copies of purchase orders, payrolls or transcripts of payrolls, 
unless such documentation has been waived by the Regional 
Executive Officer., This certification may be stated thus, 
"Certified True Copy (or Transcript)", followed by appro-
priate signature. If the Executive Officer of the Region 
determines that a contract under Form MF-200 should have 
an "on-sit&' audit, that is, a Government auditor should 
make an audit of the Operator's books and records of account, 
the Operator need not support his monthly voucher with 
original or certified documents except in cases of eQuipment 
purchases whose individual costs exceed $50.00. In these 
cases the original or a certified copy of the purchase order or 
invoice should be attached. to the Monthly Voucher." N. B.—
Only the original of Form MF-104 is required to be docu-
mented. The four copies of Form MF-104 are not to be 
thus supported. 	 . 


Form MF-104 submitted for reimbursement under fixed 
price contracts on Form' MF-200 (A), however, are not re-
quired to be supported by documentation of any kind. The 
Operator will submit his claim under item (1) of Form 
MF-104 by deleting as stated above the word "Independent" 
and by showing the number of feet or other units immediately 
after the appropriate descriptive word, such as, drilling, bull-
dozing, crosscutting, drifting, etc., and giving the "Monthly 
Total" amount due. "TOtals Previously Reported", and 
"Totals to Date" columns should also be filled in.
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.5 


* - 


'V	 •$. -	 C


111 


Brm .MF-104.A 
-(Ari1 19)


UNITED STATES
DEPARTMENT OF' THE INTERIOR 


DEFENSE M INERALS EXPLORATION ADMINISTRATION 


OPERATOR'S UNIT COST AND PROGRESS R 


Month o' 9ØtD$I ------1954..	 Docket No. DMEA	 M7...... 
Operator's Name 1*C M!I 1$bNtt$ COJr.t1* 


Address------- .*1**14W.......................


e	 No. 42-R1151.2 


: 
C	 -\ 


N rr9/' _4 


OPERATION II COSTS Tais	 UNITS Tms II	 I UNITS TO 
UNIT	 Mon I MONTE	 COSTS TO DATE


•	 AUTHOSIZID aT CONTEACT 
UNIT COSTS _________________ 


TO DATE
'tTnits	 Unit Crete 


Drifting--------------------------------
ft...


--?--
__$	 ....... Crosscutting--------------------------


Drilling: 


Raising._-------------------------------
Shafts..................................... 
Winzes------------------------------------


*L	 A.yiu


ft--------
Churn------------------------
Au er-------------------------


Test Pits--------------------------------


-j*g-----------------------
Roads and TraiIs.. 	 .................. 


TOTAL DISTRIBUTED CosTs------------ 4O


Operating Equipment Purchased.....---------
Initial Rehabilitation and Repairs.......... 
New Buildings, Improvements, etc---------


TOTAL COSTS------------------------------


1III1IIIIA!s.
TOTAL COSTS 


AUTHORIZED BY 


The undersigned company, and the'official executing this certification on its 
behalf, hereby certify that the information contained in this report is correct and 
complete to the jest of their knowledge and belief. 


Date	 operator 


Per	 . Title 


—+' NOTE.—TltJe 18, U. S. Code (Crimes), sectIon 1001, makes Its criminal offense to makes wiflihily 
false statement or representation to any department or agcncy of the United States as to any matter within 
its jurisdiction.


(Instructions on reverse) 


(For Government use only) 


7.;, ,Q---e A9


REMARKS:.................................................... 







.	 S 


INSTRUCTIONS 
Preparation of Form MF-104A—Operator's Unit Cost and Progress Report.—Applicable 


places on Form 104A should be filled in by the Operator. The purpose of this form is 
twofold as follows: (1) to furnish the supervising engineers and other administrators with 
statistical infornfati&i necessary to better determine the progress of the project; and (2) to 
furnish more permanent information on mining costs for future use. The more important 
phases of operation on which permanent information is desired have been outlined in the 
form. There are blank lines, howevv, for those unusual phase which may need to he 
rep9rt-ed for a particular project. Jt will be necessary for the Operator to distribute his 
cStsamong the applicable phases reported with the exception of three items the costs of 


,nich are not to be distributed by the Operator. These three items are: "Operating Equip-
ment Purchased", "Initial Rehabilitation and lepairs", and "New Buildings, Improve-
ments, etc." The reason for not distributing these items on a monthly basis is doubtless 
clear to th Operator, since such distribution might well overstate the cost for any one 
month or period short of the entire contract period. 


Form MF-104A has been designed to tie in with Form MF--104 for both monthly and 
cumulative costs. The "Total Costs" on Form I1F–lO4A for each month, should equal 
the monthly' "Total Costs" as repoited on Form MF-104. This is also true of the "Total 
Costs To Date". 


In preparing Form MF-104A, it will be necessary frequently to distribute certain 
costs over a number of items. For instance, supervisory and engineering costs may have 
to be distributed over several phase, such as, drifting, crosscutting, raising, etc., provided 
-that these iiems were reported active for the month. Such distributions should be made 
on the basis of time spent on the various phases, on man days of labor charged to such 
phases, or on some other equitable basis: "Operating Equipm'ent", "Initial Rehabilita-
tion and Repairs", and "New Buildings Improvements, etc.", will be distributed to the 
several phases of the project by the Washington Office of DMEA at the close of the project 
if determined necessary. The last two columns headed "Authorized by Contract" will be 
filled in by the Operator if such information is found in the contract. This information is 
usually a part of Exhibit "A" of the,contract. A space for remarks has been provided for 
the use of the Operator to call attention to any unusual circumstances causing excessive or 
disproportionate unit costs. 	 .	 -
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, 


Work Accomplished Thn'ing OQt bar, l6 
under contract #ldmZ486 


£rifted 11 feet Uortb o iG sec of 	 ade eae.0 
thro.4gh g#'.ito, This *e wets 	 make 
all th. rack blast*d toa*ptabl. as mill orà. 


$oms 1on hole drtllimj .s dons. A report or tMs will 
be submtttd wbsn completed. 


The air raise was driven 10 feet bter. 


The piio% soalping plant operated all month, 


The 
was shipped toWs	 ,ltir 'vrd Rettniu	 of 
Glen Qove, New TOrk 


Vork was remaad on bu ldir*g an uprading plant in S*imon 


A *scond slack reduction mill was received *nd installation 
started. This unit wll double present mill capacity. 


	


-l-	 L 
I







Ions------ ' 11.00------------ M.00 -
400.00------40o.o0.......... 


--- - ----i6,00.00 16M2.00 
-----------


-----------
/i/t 


- bit------------------48000


iiiiizziiii 	 IIIIIiiliiiiiIi


	


-L-	 - 
p-',....


	


• -------	 - 


zIzIIz2;z--zI 


Per	 €IsZ- -- Title !S-- --
'Whe6(voucher is signed or receipted In the name of a company or corporation, the name of the person writing 


the company or corporate name, as well as the capacity In which he signs must appear. For example: "John 
Doe Company, per John Smith, Secretary," or "Treasurer," as the case may be. 
-*' NOTE.—Tltle 18, U. S. Code (Crimes), sectIon 1001, makes It a criminal offense to make a willfully 
faiwe statement or representation to any department or agency of the United States as to any matter within Its 
jurisdiction.


(Instructions on reverse) 


M-1Pt(Rev.)


	


	 UNITED STATES	 ____ 
PARTMENT OF THE INTERIO-


DEFENSE MINERALS EXPLORATION ADMINISTRATION 


OPERATOR'S MONTHLY REPORT AND VOU 


Month of-----------------------, 1956 	 Docket No. DMEA 
Operator's Name $*1** MVI $che.lttø Oorp, 


Address 
Contract Amount, s ..3 j$O.00-----.--__Government Participation: ..i..% 


/::\7 4- 4QY I 
(7	 But øt'No. - 1036.5 


*


Li!iiI1iiI 
Am--


FOR OPERATOR'S USE	 II	 FOR GOVERNMENT USE ONLY 


ITEMS OF COSTS


	


Monthly	 Totals Previously	 Totals To Date	 Approved	 Approved Totals 


	


Total -	 Reported	 Monthly Total Previously Reported
Approved Totals


To Date 


(1) Independent1
Contracts: 


Short Form 
Dri11ingJ41t-b.ls 
Bulldozing--------------------------
Crosscutting------------------------
Drifting-----------------------------
----------------------


(2) Labor and Supervision: 
Labor--------------------------------
Supervision-------------------------
Technical Services----------------


(3) Operating Mat'ls. and Supplies: 
Timber------------------------------
Explosives--------------------------
Pipe----------------------------------
Track--------------------------------


(4) Operating Equipment: 
Rental-------------------------------
Purchase----------------------------
Depreciation-----------------------


(5) Initial Rehabilitation and Repairs... 
(6) New Bldgs., Improvements, etc.. 
(7) Miscellaneous: 


Repairs to Equipment 
Sampling and Analysis 
Payroll Taxes----------------------
Liability Insurance 


(8) Contingencies (specify):


iiliZIIIII1IDIX1ff 
I certify that the above bill is correct and just nd that payment therefor has not 	 Pursuant to authority , vested in me, I certify 


been received.	 that this account is correct and proper for pay-
Date t4 16, 19%Payee $Øl*Ofl R1I2' 50b14$ts Q*fl!..	 ment in the amount of 


_________	


-. 


Sinature2
(Authorized Certifying Officer) 


Dat	 You. No. 
/	 (See other side) 







(Fos Government vs. only) 


CERTIFICATION BY GOVERNMENT REPRESENTATIVE: 


I certify that to the best of my knowledge and belief the contractor submitting this voucher is operating a Defense Minerals 


Exploration Administration project un er Contract No. fiIZ(in accordance with the terms of the contract. 


Title	 Date 


APPROVAL BY DMEA EXECUTIVE OFFICER OR ALTERNATE: 


Signature	 4ft4±	 Titl4L4!	 Date 


MONTHJ..Y REPORT OF OPERATOR 
•The: Operator (Contractor). of an exploration project is 


required to make a monthly report to the Government 
through the Regional Executive Officer. This report con-
sists of three parts as follows: 	 4 


(a) Form MF-104—Operator's Monthly Report and 
Voucher.—This form details expenditures and consti-
tutes a voucher for reimbursing the Operator for the 
Government's share of costs; 


(b) Form MF-104A—Operator's Unit Cost and Prog-
ress Report.—This is a statistical report of expenditures 
which shows costs for the various types of operation; 
and


(c) Narrative.—A concise narrative description of 
progress made, results accomplished, and any unusual 
difficulties encountered must be furnished as an attach-
ment to this Report and Voucher. Wherever possible, 
the narrative is to be illustrated with maps or sketches 
showing formations penetrated and location and assays 
of samples taken as well as advances in workings. In 
the case of diamond drilling or churn drilling, the loca-
tion and inclination of holes is to be shown on a map; 
logs and assays also are to be submitted. 


The Monthly Report of Operator should be prepared in 
an original and four copies all of which must be sent to the 
Executive Officer of the Region not later than the 15th of 
the month following. 


Preparation of Form MF-104—Operator's Monthiy Report 
and Voucher.—All the applicable spaces in Form MF-104 
should be filled in by the Operator, and the Operator or his 
agent should sign the certification in the lower left corner of 
the form. 
• The items of costs are arranged in the order they appear 


in Article 6 (a) of Form MF-200 (Revised February 1952), 
however, this form is readily adaptable for use in reporting 
activities under other contract forms. 


Under Item (1) delete words "Short Form" if the contract 
is a sub-contract under Form MF-200; and delete word 
"Independent" if the contract reported is on Form MF-200 
(A). Also, report work paid for on a unit basis under con-
tract Form MF-200 as though it were performed under an 
independent contract. 


Under Item (2) include labor, supervision and technical 
seryices incurred for the exploratory operations. Do not 
include labor, supel'vision and technical services used for 
work performed under items (5) and (6). 


Under Item (3) include the costs of material and supplies 
used in. the project other than that used under items (5) 
and (6). 


Under Item (4) appear the three types of operating equip-
ment expenditures, that is, rental, purchase and depreciation. 
The expenditures made for renting equipment belonging to a


thi;d party will be reported under "Rental". The amount 
paid or duly obligated for payment for the purchase of equip-
merit will be reported under "Purchase". The amount of 
expenditires due the operator to reimburse him for deprecia-
tion of equipment owned will be reported under "Deprecia-
tioh". 


Item (5) comprises costs of labor, supervision, technical 
services, materials, etc., which are used in the initial rehabili-
tation and repair of existing buildings, installations, fixtures, 
and equipment. These costs, therefore, should not be reported 
under items (2) and (3). 


Item (6) includes the labor, supervision, technical services, 
materials, etc., used in the installation or construction of new 
buildings, fixed improvements, etc., necessary for the project. 
These costs, therefore, should not be reported under items 
(2) and (3). 


Item (7) covers miscellaneous types of expenditure such as 
payroll taxes, liability insurance, workmen's compensation 
insurance, repairs to equipment and sampling and , analysis. 
Only that part of payroll taxes, liability insurance and 
workmen's compensation which are paid by the operator 
should be reported under item (7). The share paid by 
the employee as a payroll deduction is to be included 
under item (2) as labor costs. 


Item (8) includes any unforeseen costs not included in the 
other seven categories. 


'fhe original of Form MF-104 when submitted for reim-
bursable expenses incurred under contract Form MF-200 
must be supported by original documentation or by certified 
copies of purchase orders, payrolls or transcripts of payrolls, 
unless such documentation has been waived by the Regional 
Executive Officer.: This certification may be stated thus, 
"Certified True Copy (or Transcript)", followed by appro-
priate signature. If the Executive Officer of the Region 
determines that a contract under Form MF-200 should have 
an "on-site" audit, that is, a Government auditor should 
make an audit of the Operator's books and records of account, 
the Operator need not support his monthly voucher with 
original or certified documents except in cases of equipment 
purchases whose individual costs exceed $50.00. In these 
cases the original or a certified copy of the purchase order or 
invoice should be attached to the Monthly Voucher. N. B.—
Only the original of Form MF-104 is required to be docu-
mented. The four copies of Form MF-104 are not to be 
thus supported. 


Form MF-104 submitted for reimbursement under fixed 
price contracts on Form MF-200 (A), however, are not re-
quired to be supported by documentation of any kind. The 
Operator will submit his claim under item (1) of Form 
MF-104 by deleting as stated above the word "Independent" 
and by showing the number of feet or other units immediately 
after the'appropriate 4escriptive word, such as, drilling, bull-
dozing, crosscutting, drifting, etc., and giving the "Monthly 
Total" amount due. "Totals Previously Reported", and 
"Totals to Date" columns should also be filled in.
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Unit Costs 


32,60 
2.6Q 


1040----
4.0 


6.00------
TOTAL COSTS 


AUTHORIZaD BY 
CONTRACT 


•	 I. 


"Iorm MF.i1O4A 
(April 1Q52)


UNITED STATES	 / 
DEPARTMENT OF THE INTERIOR F 


DEFENSE MINERALS EXPLORATION ADMINISTRATION (c 


OPERATOR'S UNIT COST AND PROGRESS RE


• 42-R 1151.2 


Y 


I 


Month of---- -S*jt.---- - 195.1 	 Docket No. DMEA ...i66#	 Coth4\' 
Operator's Name.	 Minerals T'flPt*


Address


AUTRORIIRD BY CONTRACT 
OPERATION	 Uti COSTS Puts UNIT	 IS COSTS To DATa UNITS TO UNIT COSTS _______ 


'Units 


Drifting-------------------------------- 326OLi0 
i14Ok.QO 3L. 32.6Q


Raising.. 


Winzes 
Drilling:	 WP*Gt1L.. •tt• . -----IQt


------Crosscutting._----------------------------


____ 


Shaft----------------------------------------------


400.00


--


esib OO 


Auger------------------------------


2


----


4,00 eo 
TestPits


Churn-----------------------------


Roads and Traila._


• -.-*O*IL----


I-----------------------
460.00 -----------------------TOTAL DISTRIBUTED CosTs-------------


Operating Equipment Purchased..---------------------------------------------------------------------
Initial Rehabilitation and Repairs...------------------------------------------------------------------
New Buildings, Improvements, etc 	 1Q.-----k.O.QO------------------------------------------------9.00 


--	 IIIIIII IIIIIIIIIIIIII 1ff 1111 	 6!IIIIOO IIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIII IIIZ4III.Oó 
The undersigned company, and theofficial executing this certification on its. 


behalf, hereby certify that the information contained in this report is correct and REMARKS. .................................................... 
complete to the Jest of their knowledge and belief. 


Date----- -Os _I6, 1 6 Operator	 E1!_Li!?-----CO 


Titlo	 - 


-)" NOTE.—TItIe 18, U. S. Code (Crimes), section 1001, makes Its criminal offense to makes wiflIhily 
false statement or representation to any department or agcncy of the United States as to any matter within 
Its jurisdiction.


(Instructions on reverse) 


(For Government use only) 


(51	 ,5a'44-J 







0


INSTRUCTIONS 


Preparation of Form Mb'-104A--Operator's Unit Cost and Progress Report.—Applicable 
places on Form 104A should be filled in by th Operator. The purpose of this form is 
twofold as follows: (1) to furnish the supervising engineers and other administrators with 
statistical information necessary to better determine the progress of the project; and (2) to 
furnish more permanent information on mining costs for future use. The more important 
phases of operation on which permanent information is desired have been outlined in the 
form. There are blank lines, hctwevr; for those unusual phaes which may need to he 
reported for a particular project. It will be necessary for theOperator to distribute his 
costs among the applicable phases reported with the exception of three items the costs of 
which are not to be distributed by the Operator. These three items are: "Operating Equip-
ment Purchased", "Initial Rehabilitation and Repairs", and "New Buildings, Improve-
ments, etc." The reason for not distributing these items on a monthly basis is doubtless 
clear to tile Operator, since such distribution might well overstate the cost for any one 
month or period short of the entire contract period. 


Form MF-104A has been designed to tie in with Form MF--104 for both monthly and 
cumulative costs. The "Total Costs" on Form MF-104A for each month should equal 
the monthly "Total Costs" as reported on Form MF-104. This is also true of the "Total 
Costs To l3ate". 


In preparing Form I'IF-1O4A, it will be necessary frequently to distribute certain• 
costs over a number of items. For instance, supervisory and engineering costs may have 
to be distributed over several phases, such as, drifting, crosscutting, raising; etc., provided 
that these items were reported active for the month. Such distributions should be made 
on the basis of time spent on the various phases, on man days of labor charged to such 
phases, or on some other equitble basis. "Operating Equipnent", "Initial Rehabilita-
tion and Repairs", and "New Buildings Improvements, etc.", will be distributed to the 
several phases of the project by the Washington Office of DMEA at the close of the project 
if determined necessary. The last two columns headed "Authorized by Contract" will be 
filled in by the Operator if such ipformation is found in the contract. This information is 
usually a part of Exhibit "A" of the contract. A space for remarks has been provided for 
the use of the Operator to call attention to any unusual circumstances causing excessive or 
disproportionate unit costs.
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a 


ro'es* Kad.a on contract xd+i86 du*&n& 
Uant of i3eptnber., I96 


Drifted 20 ft. or). Oroes.d an t reecting 4k. wbich 4d not &ioii 
values, Oontacted beair_sulphid* ore with od values, new&&ptbI 


The rrs1sSwas dr'ivento3O ft,ff55fl• 


The p&lct scalping plant was operated *11 orth eattsfctorily. 


Work was disoontinued at the upgrading plant in lo* psoding ar.h 
r,searab On methods of upgrading. 


Metalurgisal teats on upgrading the apprz. 20% concentrates vme ran at 
J(all, Kontans; Mont	 Sehool of )tinss at Butts; ngineering Syndicate at 
Los Aj.le*j flsnI7 Mill at GObs, Nevada; the Ssmmre upgrading pl*nt, 
the 135hsrf Custos Kill and the Red Hill Oustos Mill all of Bisbop, Otlif, 
Setp1ee were left for *tie ability tests with fnion 0*zbUs, Bishop, Calif.; 
Wab Ohang Corp. of Glen Cove New york, and lalt Lake Tungsten of Salt Lake 
0it, tts, This research showed that the concentratOs will be difficult 
to upgrade but that it can be dons, 


Considerable work was don. on the road, pipe lines, and a*zp buildings, 
preparing for winter weather. 


) *ioking actn. was leased 'sad nowed to the prop*rt. 


The enclosed assay reports show valu*s in two of the ng 1.s driven.	 . 
l ft. of 1ia,stona on the west ,id* of the north drift assayed .$ W03. 
6 ft. of silica on the east aide of the north drift assayed 2$)% WO,. ' 


$iirnon River sbselit. Corp. 
Oct. 26, 296











UNITED STATES 
• .PARTMENT OF THE INTERIOR 


DEFENSE MINERALS EXPLORATION ADMINISTRATI 


OPERATOR'S MONTHLY REPORT AND Vi 


Month of	 4$t--------, 195.k..	 Docket No. DMEA 
Operator's Name S*1*on River Bab•e1fti Corp. 


Address	 513mon, Idebo 
Contract Amount,$39,$C P08 	 Government Participation: 


-:\ 
' N:'-	 ,Budg	 BuIeai1o. 42-R1036,5 


-


'-_l 


JkHER '' \
I,-


\ntractNo. 
ia1s -


29,230.00 Amount, $ 


FOR OPERATOR'S USE 


Monthly	 Totals Previously	 Totals To Date 
Total	 Reported


Approved
Monthly Total 


ITEMS OF COSTS 


(1) Independent] Contracts: 
Short 'Form


__ 
Bulldozing---------------------------
Crosscutting------------------------
Drifting-----------------------------
-iabaring------------------


(2) Labor and Supervision: 
Labor--------------------------------
Supervision 
Technical Services----------------


(3) Operating Mat'ls. and Supplies: 
Timber------------------------------
Explosives--------------------------
Pipe----------------------------------
Track--------------------------------


(4) Operating Equipment: 
Rental-------------------------------
Purchase----------------------------
Depreciation 


(5) Initial Rehabilitation and Repairs. 
(6) New Bldgs., Improvements, etc 
(7) Miscellaneous: 


Repairs to Equipment 
Sampling and Analysis 
Payroll Taxes----------------------
Liability Insurance 


(8) Contingencies (specify): 


TOTALS-------------------------------


I certify that the above bill is cor 
been received. 
Date !	 •9P. 196Payee .8 


Per


880c Jon. 


Non.	 11,08k 00 _________ 
iQns--------
None--------


IIIINoneIIIII 


.00- ---
rect and just nd that payment 


ilmon R1v.r SCheelits 


Title 8!U.


FOR GOVERNMENT USE ONLY 


Approved Totals 
Previously Reported


Approved Totals 
To Date 


-0-
--4z 


jj	 rzi -e,l_tq /'_3'
_ 


TT]98:eO -1Sii -------------


theref9r has not	 Pursunt to authority vested in me, I -certify 
that this account is correct and proper for pay-


- P'	 ment in the amount of: 


'WheJ4 voucher Is signed or receipted In the 
the conipany or corporate name, as well as the 
Doe_Company, per John Smith, Secretary," or 


-)' NOTE.—Title 18, U. S. Code (Crinu 
fale statement or representation to any deparl 
jurisdiction.


cQ. - JtALUnstr1 
? -o -


rame of a company or corporation, the name of the person writing 
capacity in which he signs, must appear. For example: "John 
Treasurer," as the case may be. 


a), section 1001. makes It a criminal offense to make a willfully 
ment or agency of the United States as to any matter wIThin its 


ictions on reverse)


Signature
(Authorized Certifying Officer) 


Date A4/Vou. No. 
/	 (See other side) 







(Fo, Government vie only) 


CERTIFICATION BY GOVERNMENT REPRESENTATIVE: 


I certify that.to the best of my knowledge and belief the contraetorsubthitingthis voucher is operating'a Defense Minerals 


Exploration.	 inistration project under Contract No.	 in accordance with the terms of the contract. 


Siggtre------------Title	 ,	 Date -LL!--'-


APPROVAL BY DMEA EXECUTIVE OFFICER OR ALTERNATE: 


Signature	 -------------Title — 


MONTHLY REPORT OF OPERATOR4 
The Operator (Contractor) of an exploration project is 


required to make a monthly report to the Goernment 
through the Regional Executive Officer. This report cdn-
sists of three parts as follows: 


(a) Form MF-104—Operator's Monthly Report and 
Voucher.—This form details expenditures and consti-
tutes a voucher for reimbursing the Operator for the 
Government's share of costs; 


(b) Form MF-104A—Operator's Unit Cost and Prog-
ress Report.—This is a statistical report of expenditures 
which shows costs for the various types of operation; 
and


(c) Narrative.—A concise narrative description of 
progress made, results accomplished, and any unusual 
difficulties encountered must be furnished as an attach-
ment to this Report and Voucher. Wherever possible, 
the narrative is to be illustrated with maps or sketches 
showing formations penetrated and location and assays 
of samples taken as well as advances in workings. In 
the case of diamond drilling or churn drilling, the loca-
tion and inclination of holes is to be shown on a map; 
logs and assays also are to be submitted. 


The Monthly Report of Operator should be prepared in 
an original and four copies all of which must be sent to the 
Executive Officer of the Region not later than the 15th of 
the month following. 


Preparation of Form MF-104—Operator'8 Mont1ly Report 
and Voucher.—All the applicable spaces in Form MF-104 
should be filled in by the Operator, and the Operator or his 
agent should sign the certification in the lower left corner of 
the form. 


The items of costs are arranged in the order they appear 
in Article 6 (a) of Form MF-200 (Revised February 1952), 
however, this form is readily adaptable for use in reporting 
activities under other contract forms. 


Under Item (1) delete words "Short Form" if the contract 
is a sub-contract under Form MF-200; and delete word 
"Independent" if the contract reported is on Form MF-200 
(A). Also, report work paid for on a unit basis under con-
tract Form MF-200 as though it were performed under an 
independent contract. 


Under Item (2) include labor, supervision and technical 
services incurred for the exploratory operations.' Do tnot 
include labor, supervision and technical services used for 
work performed under items (5) and (6). 


Under Item (3) include the costs of material and supplies 
used in. the project other than that used under items (5) 
and (6). 


Under Item (4) appear the three types of operating equip-
ment expenditures, that is, rental, purchase and depreciation. 
The expenditures made for renting equipment belonging to a


thizd party will be reported under "Rental". The amount 
paid or duly obligated for payment for the purchase of equip-
mefit will be reported under "Purchase". The amount of 
expendituresdue the Operator to reimburse him for deprecia-
.tion of equipment owned will be reported under "Deprecia-
tioñ".	 . 


Item (5) comprises costs of labor, supervision, technical 
services, materials, etc., which are used in the initial rehabili-
tation and repair of existing buildings, installations, fixtures 
and equipment. These costs, therefore, should not be reported 
under items (2) and (3). 


Item (6) includes the labor, supervision, technical services, 
materials, etc., used in the installation or construction of new 
buildings, fixed improvements, etc., necessary for the project. 
These costs, therefore, should not be reported under items 
(2) and (3). 


Item (7) covers miscellaneous types of expenditure such as 
payroll taxes, liability insurance, workmen's compensation 
insurance, repairs to equipment and sampling and analysis. 
Only that part of payroll taxes, liability insurance and 
workmen's compensation which are paid by the operator 
should be reported under item (7). The share paid by 
the employee as a payroll deduction is to be included 
under item (2) as labor costs. 


Item (8) includes any unforeseen costs not included in the 
other seven categories. 


rhe original of Form MF-104 when submitted for reim-
bursable expenses incurred under contract Form MF-200 
must be supported by original documentation or by certified 
copies of purchase orders, payrolls or transcripts of payrolls, 
unless such documentation has been waived by the Regional 
Executive Officer., • This certification may be stated thus, 
"Certified True -Copy (or Transcript)", followed by appro-
priate signature. If the Executive Officer of the Region 
determines that a contract under Form MF-200 should have 
an "on-site" audit, that is, a Government auditor should 
make an audit of the Operator's books and records of account, 
the Operator need not support his monthly voucher with 
original or certified documents except in cases of equipment 
purchases whose individual costs exceed $50.00. In these 
cases the original or a certified copy of the purchase order or 
invoice should be attached to the Monthly Voucher. N. B.—
Only the original of Form MF-104 is required to be docu-
mented. The four copies of Form MF-104 are not to be 
thus supported. - 


Form MF-104 submitted for reimbursement under fixed 
price contracts on Form MF-200 (A), however, are not re-
quired to , be supporte4 by documentation of any kind. The 
Operator will submit his claim under item (1) of' Form 
MF-104 by deleting as stated above the word "Independent" 
and by showing the numbenof feet. or other units immediately 
after the 'appropriate descriptive ord, such as ) drilling, bull-
dozing, crosscutting, drifting, etc., and giving the "Monthly 
Total" amount due. "Totals Previously Reported", and 
"Totals to Date" columns should also be filled in. 
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OPERATION Un COSTS Tuis 


Drifting----------------------------------


Drilling: 


Crosscutting_-------------------------
Raising.._------------------------------------
Shaft------------------------------------------
Winzee-----------------------------------------


Auer---------------------------------


*u*	 £1*y**$ 


Churn--------------------------------


4*$I II 
TestPits----------------------------------------------------------
Rpads and TrailL.	 ............................................


_?i


AUTHORIZID BY CONTRACT 


'Units Unit Costs 


UNITS Tnm II	 I UNITS TO I UNIT CoSTS 


MONTH	 CoSTs io 
DAm i DATE i TO DATE


$,X.O0 O0 
11O84,OO


- ----
.o


-----


M--------------- O0--------- -31----------1OO 


iii jill_ill lllllllll1llllooll IlIl4llll llllllll 


400.,00-- - -------80---- - -------


26O........ 


00


1.10 


10.00 


4.00 


TOTAL DISTRIBUTED Cosm------II


TOTAL COSTS 
AUTHORIZED BY i;i 


• V 0	 UNITED STATES


up. 
Budget Bureau No. 42-R1151.2 


DEPARTMENT OF THE INTERIOR 


DEFENSE MINERALS EXPLORATION ADMINISTRATION


SEP24 
OPERATOR'S UNIT COST AND PROGRESS REPORT


t/t1 
Month of A4Vøt	 195 6	 Docket No DMEA	 Contract No 
Operator's Name	 Minerals . Th*jIt-


Address 


Operating Equipment Purchased.._ 
Initial Rehabilitation and Repairs...--------
New Buildings, Improvements, etc---------


ToTAI Cosm-------------------------- ----------


The undersigned company, and theofficial executing this certification on its 
behalf, hereby certify that the information contained in this report is correct and 
complete to the Jest of their knowledge and belief. 


Date-----I AL91 19.iG operator


Title 


—b NOTE.—TItIe 18, U. S. Code (Crimes), section 1001, makes It& criminal offense to mahea wWfWly 
false statement or representation to any department or agcncy of the United States as to any matter within 
Its jurisdiction.


(Instructions on reverse) 


(For Government use only) 


A	


6


REMARKS: 







INSTRUcTIONs 
Preparation of Form MF-104A—Operator's Unit Cost and Progress Report.—Applicable 


places on Form 104A should be filled in by the Operator. The purpose of this form is 
twofold as follows: (1) to furnish the supervising engineers and other administrators with 
statistical information necessary to better determine the progress of the project; and (2) to 
furnish more permanent information on mining costs for future use.. The more important 
phases of operation on which permanent information is desired have been outlined in the 
form. There are blank lines, however, for those unusual phases.which may need to be 
reported for a particular project. It will be necessary for the Operator to distribute his 
costs among the applicable phases reported with the exception of three items the costs of 
which are not to be distributed by the Operator. These three items are: "Operating Equip-
ment Purchased", "Initial Rehabilitation and Repairs", and "New Buildings, Improve-
ments, etc." The reason for not distributing these items on a. monthly basis is doubtless 
clear to the Operator, since such distribution might well overstate the cost for any one 
month or period short. of the entire contract period. 


Form MF-104A has been designed to tie in with Form MF--104 for both monthly and 
cumulative costs. The "Total Costs" on Form MF-104A for each month should equal 
the monthly "Total Costs" as repoited on Form MF-104. This is also true of the "Total 
Costs To Date". 


In preparing Form MF-104A, it will be necessary frequently to distribute certain 
costs over a number of items. For instance, supervisory and engineering costs may have 
to be distributed over several phase4s, such as, drifting, crosscutting, raising,etc., provided 
that these items were reported active for the month. Such distributions should be made 
on the basis of time spent on the various phases, on man days of labor charged to such 
phases, or on some other equitabl basis. "Operating Equipn'ient", "Initial Rehabilita-
tion and Repairs", and "New Buildings Improvements, etc.", will be distributed to the 
several phases of the project by the Washington Office of DMEA at the close of theproject 
if determined necessary. The last two columns headed "Authorized by Contract" will be 
filled in by the Operator if such information is found in the contract. This information is 
usually a part of Exhibit "A" of th contract. A space for remarks has been provided for 
the use of the Operator to call attention to any unusual circumstances causing excessive or 
disproportionate unit costs.


0 
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V 
,1 
-	 - 


en Qontrast ua+7e6 during nonth of ALa*S l96. 


U ft. of long bole testing road a enali thok bo4 of high gree oreI 
East of the Nørt drift. 


The i*p*ip*e4 t*its* on approval for this work proved Uflt: t**L0tO17 end 
was røMrnst. Tsw .qui.nt has bcet ebt*&ned and long holing wifl be 
renzasd during Septeaber A d.tail.d report, *ap and assays will b* 
s*ttted upen *o*pltin of long bole progran, 


The on bin under construstien last isont1 wa* *oapletad. 


An air P&is* itt te north drift to iwprQvØ vsati1aton was sti ted and 
raised 1 ft. off the sill. 


We expect to reame drifting n tb* north heading this nontb,if possible. 


The pii*t asalping aill operated st of the nonth with good results. 


tens of senontrates were hauled to Salmon to t. upgrading piant 
location. 


lnt.flation of ohin.r at the upgrading plant was stied. 


mill building to housS pilot scalping mill was conMruot.d; also, camp 
and yoad iaprovseents madC.


Salmon River SebseUte Corp. 
y 


	


Sept. 9, 2.9%	 Sec. A Treas.







8/2/56 


Our June 13 letter to FT pointed out discrepancies in 
MF .-lOk forms re measurements shown on inspecting engineers' 
reports. We asked for remeasurement. 


FT's ltr of 6/27 said Oper.made errors in measuring; matter 
would be corrected and engineers will make check on next 
inspection. 


Inspections were made July 10 and 11 per memos of 7/16 
and 7/17 by Walker, Bur. Mines. 


Do the measurements given in the inspec. report check 
okay so Ineed no further follow-up on this matter--that is, 
the discrepancies are accounted for??????? 


J * It) 16	 isc%t0V. rerorl' £+cch!s 
Th.-t- trOv%t .$t.rye.? sQ&S	 a..	 e.t'e.e..L o—' 


-L-oø4&cje. UOJ\	 1.t_p 


11Fso4-	 1\&	 ;	 is 
I9 c.o	 ..rvor4







5 


IS4_'_ 


UNITED STATES 
EPARTMENT OF THE INTERIOR


DEFENSE MINERALS EXPLORATION ADMINISTRATION 


OPERATOR'S MONTHLY REPORT AND VOUCH 


Month of ------------------195..6 	 Docket No. DMEA i7 ---- - -
Operator's Name 


Address 
Contract Amount,	 Government Participation: Z%	 Amount, $9Ø. 


FOR OPERATOR'S USE
	


FOR GOVERNMENT USE ONLY


ITEMS OF COSTS
Monthly 


Total
Totals Previously 	 Totals To Date	 Approved	 Approved Totals	 Approved Totals 


Reported	 Monthly Total Previously Reported	 To Date 


(1) Independenti
Contracts: 


Short Form 
Drilling------------------------------
Bulldozing........................... 
Crosscutting 
Drifting-----------------------------
-----------	 -------------


(2) Labor and Supervision: 
Labor--------------------------------
Supervision 
Technical Services 


(3) Operating Mat'ls. and Supplies: 
Timber------------------------------
Explosives .......................... 
Pipe.................................. 
Track................................ 


(4) Operating Equipment: 
Rental 
Purchase----------------------------
Depreciation-----------------------


(5) Initial Rehabilitation and Repair&.. 
(6) New Bldgs., Improvements, et&.. 
(7) Miscellaneous: 


Repairs to Equipment 
Sampling and Analysis.......... 
Payroll Taxes...................... 
Liability Insurance............... 


(8) Contingencies (specify):


None 
NOne 
Nona 
No 


Nons


-) 


t_t_ 
liBO.O0-----------------------------


d 


TOTALS-------------------------------------Non.--Iza,a91 	 28,89)&.O0.-	 — 
I certify that the above bill is correct and just nd that payment therefor has not 	 Pursuant to authority vested in me, I certify been received,	 that this account is correct and proper for pay-


Date	 19*payee BaLJflofl River Soheelite Corp. 	 ment in the amount of 


Per	 Title -----
'Wheivouchcr Is signed or receipted In the name of a company or corporation, the name of the person writing 


the comlbny or corporate name, as well as the capacity In which he signs, must appear. For example: "John 
Doe Company, per John Smith, Secretary," or "Treasurer," as the case may be. 


—*. NOTE.—Title 18, U. S. Code (Crimes), sectIon 1001, makes It a criminal offense to make a willfully 
fal'e statement or representation to any department or agency of the United States as to any matter wilbin Its 
jurisdiction.


(Instructions on reverse) 
/t	 t e-d


(Authorized Certifying Officer) 


Date//a/d ' Vou. No. 
7 (See other side)







(For Government use only) 


CERTIFICATION BY GOVERNMENT REPRESENTATIVE: 


I certify that to the beet of my knowledge and belief the contractr submitting this voucher is operating.a Defense Minerals 


Exploration Adtninistration project under Contract No. 	 in accordance with the terms of the contract. 


Signa{u4i	 4L?-----------Title24f 	 Date 


APPROVAL BY DMEA EXECUTIVE OFFICER OR ALTERNATE: 	 V 


Signatu	 1.?1L	 Date 


MONTHLY REPORT OF OPERATOR 
The Operator (Contractor) of an exploration project is 


required to' make a monthly report to the Government 
through the Regional Executive Officer. This repqrt con-
sists of three parts as follows: 


(a) Form .MF-1O4—Qperator's Monthly Report and 
'Voucher.—This form etails expenditures and consti-
tutes a voucher for reimbursing the Operator for the 
Government's share of costs; 


(b) Form MF-104A—Operator's Unit Cost and Prog-
ress Report.—This is a statistical report of expenditures 
which's shows costs for the various types of operation; 
and


(c) Narrative.—A concise narrative description of 
progress made, results accomplished, and any unusual 
'difficulties encountered must be furnished as an attach-
ment to this Report and Voucher. Wherever possible, 
the narrative is to be illustrated with maps or sketches 
showing formations penetrated and location and assays 
of samples taken as well as advances in workings. In 
the case of diamond drilling or churn drilling, the loca-
tion and inclination of holes is to be shown on a map; 
logs and assays also are to be submitted. 


The Monthly Report of Operator should be prepared jn 
an original and four copies all of which must be sent to the 
Executive Officer of the Region not later than the 15th of 
the month following. 


Preparation of Form MF-104—Operator's Monthly Report 
and Voucher.—A1l the applicable spaces in Form MF-1O4 
should be filled in by the Operator, and the Operator or his 
agent should sign the certification in the lower left corner of 
the form. 


The items of costs are arranged in the order the,r appear 
in Article 6 (a) of Form MF-200 (Revised February 1952), 
however, this form is readily adaptable for use in reporting 
activities under other contract forms. 


Under Item (1) delete words "Short Form" if the contract 
is a sub-contract under Form MF-200; and delete word 
"Independent" if the contract reported is on Form MF-200 
(A). Also, report work paid for on a unit basis under con-
tract Form MF-200 as though it were performed under an 
independent contract. 


Under Item (2) include labor, supervision and technical 
services incurred for the exploratory operations. Do not 
include labor, supeivision and technical services used for 
work performed under items (5) and (6). 


Under Item (3) include the costs of material and supplies 
used in. the project other than that used under items (5) 
and (6). 


Under Item (4) appear the three types of operating equip. 
ment expenditures, that is, rental, purchase and depreciation. 
The expenditures made for renting equipment belonging to a


third party will 'be reported under "Rental". The amount 
paidor duly obligated for payment for the purchase of equip-
men willbe reported under "Purchase". The amount of 
expenditures due the Operator to reimburse him for deprecia-
tion tof equipment owned will be reported u ,nder "Deprecia-
tion'. 


Item (5) comprises costs of labor, supervision, technical 
services, materials, etc., which are used in the initial rehabili-
tation and repair of existing buildings, installations, fixtures, 
and equipment. These costs, therefore, should not be reported 
under items (2) and (3). 


Item (6) includes the labor, supervision, technical services, 
materials, etc., used in the installation or construction of new 
buildings, fixed improvements, etc., necessary for the project. 
These costs, therefore, should not be reported under items 
(2) and (3). 


Item (7) covers miscellaneous types of expenditure such as 
payroll taxes, liability insurance, workmen's compensation 
insurance, repairs to equipment and sampling and analysis. 
Only that part of payroll taxes, liability insurance and 
workmen's compensation which are paid by the operator 
should be reported under item (7). The share paid by 
the employee as a payroll deduction is to be included 
under item (2) as labor costs. 


Item (8) includes any unforeseen costs not included in the 
other s%ven categories. 


The original of Form MF-104 when submitted for reim-
bui'sable expenses incurred under contract Form MF-200 
must be supported by original documentation or by certified 
copies of purchase orders, payrolls or transcripts of payrolls, 
unless such documentation has been waived by the Regional 
Excutive Officer., This certification may be stated thus, 
"Certified True Copy (or Transcript)'.', followed by appro-
priate signature. If the Executive Officer of the Region 
determines that a cOntract under Form MF-200 should have 
an "on-site" audit, that is, a Government auditor should 
make an audit of the Operator's books and records of account, 
the Operator need not support his monthly voucher with 
original or certified documents except in cases of equipment 
purchases whose individual costs exceed $50.00. In these 
cases the original or a certified copy of the purchase order or 
invoice should be attached to the Monthly Voucher. N. B.—
Only the original of Form MF-104 is required to be docu-
mentd. The four copies of Form MF-104 are not to be 
thus supported. 


Form MF-104 submitted for reimbursement under fixed 
price contracts 'on Form MF-200 (A), however, are not re-
quired to be supported by documentation of any kind. The 
Operator• will submit his claim under item (1) of, 'Form 
MF-104 by deleting as stated above the word "Independent" 
and by showing the number of feet or other units immediately 
after the appropriate descriptive word, such as, drilling, bull-
dozing, crosscutting, drifting, etc., and giving the "Monthly 
Total" amount due. "Totals Previously Reported", and 
"Totals to Date" columns should also be filled in.
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OPERATION	 UNIT	 COSTS Tuis 
MONTH 


ri	 ing--------------------------------


Shafts----------------------------------


Crosscutting.......................... 


Zi!II!IszI IiIiI 
Churn 


Raising...	 ----------------------------


__ 


ing 
Test Pits................................ 


--- -


TOTAL DISTRIBUTED Cos'r&...... 


UNITS
COSTS TO D&TH 


m. .16;3cQ 


Non 
1ne 


II!II! IiiIi1.I 
aa,tahoo


UNITS TO UNI'r Cosm
AUTHORIZED 


_________
BY CONTRACT 


_________________ 


'Units Unit Costs 
DATH TO DATE 


1111	 11111 IiII!IIIIII IIIkIIII IIIZIIIIiIIIIIIIII 


16
hG IOIOG 


TOTAL	 COSTS 
AVYRORIZZD BY 
CONTRACT


FDrn1F-1O4A
	


• BdeL


	


• 42-R1151.2 


(April 1952)


UNITED STATES
DEPARTMENT OF THE INTERIOR 


DEFENSE MINERALS EXPLORATION ADMINISTRATION 


OPERATOR'S UNIT COST AND PROGRESS R 


Month of	 195'	 Docket No DMEA 3667 
Operator's Name 


Address
iIITIiIEIIIIIIIII 


Operating Equipment Purchased. 
Initial Rehabilitation and Repairs----------
New Buildings, Improvements, etc---------


TOTAL COSTS


J:
	


1111111111 	 ii	 l Ill 
.	


iIii.iiiiiiiiiii.iiiujj ll 11111 1111 llll 
The undersigned company, and theofficial executing this certification on its 


behalf, hereby certify that the information contained in this report is correct and R:EMARKS...................................................... 
complete to the Jest of their knowledge and belief. 	 --------_------------------------------------------------------


Date	 Operator	 iiiiiiiiiiiliijiijjiiijjiiiiiijiiiiiiiiiiiiiiliiliiliiililililliiiZZ 
E.	 Titlo	 & 


—k NOTE.—Tltle 18. U. S. Code (Crimes), sectIon 1001, makes It a criminal offense to make a wiUfafly 
false statement or reçresentatlon to any deçariment or agcncy of the United States as to any matter within 
Its Jurisdiction.


(Instructions on reverse) 


(For Goveinment use only) 







0	 1 


INSTRUCTIONS 


Preparation of Form MP-104A—Operator's Unit Cost and Progress.Report.—Applicable 
places on Form 104A should be filled in by the Operator. The purpose of thIs form is 
twofold as follows: (1) to furnish the supervising engineers and other administrators with 
statistical information necessary to better determine the progress of the project; and (2) to 
furnish more permanent information on mining costs for future use. The more important 
phases of operation on which perma'nent information is desired have been Outlined in the 
form. There are blartk lines, howevi, for those unusual phases which may need to be 
reported for a particular project. It will be necessary for the Operator to distribute his 
costs among the applicable phases reported with the exception of three items the costs of 
which are not to be distributed by the Operator. These three items are "Operating Equip-
ment Purchased", "Initial Rehabilitation and Repairs", and "New Buildings, Improve-
ments, etc." The reason for not distributing these items on a. monthly bais is doubtless 
clear to the Operator, since such distribution might well overstate the cost for any one 
month or period short of the entire contract period. 


Form MF-104A has been designed to tie in with Form MF--104 for bot.h monthly and 
cumulative èosts. The "Total Costs" on Form MF-104A for each month should equal 
the monthly 'Tota1 Costs" as reporCed on Form MF-104. This is also true of the "Total 
Costs To Date". 


In preparing Form MF-104A, it will be necessary frequently to distribute certain 
costs over anumber of items. For instance, supervisory and engineering costs ay have 
to be distributed over several phases, such as, drifting, crosscutting, raising, etc., provided 
that these items were reported active for the month. Such distributions 'should be made 
on the basis of time spent on the various phases, on man days of labor charged to such 
phases, or on some other equitable basis. "Operating Equipment", "Initial Rehabilita-
tion and Repairs", and "New Buildings Improvements, etc.", will be distributed to the 
several phases of the project by the Washington Office of DMEA at the close of the project 
if determined necessary. The last wo columns headed "Authorized by Contract" will be 
filled in by the Operator if such information is found in the contract. This information is 
usually a part of Exhibit "A" of the contract. A space for remarks has been provided for 


•	 the use of the Operator to call attention toany unusual circumstances causing excessive or 
disproportionate unit costs.
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FOR OPERATOR'S USE


Monthly 
Total


Totals Previously 
Reported 


.Nonø
400,Q0 


i	 1Oflf ii,Q8e.pO 


Nonø --------------
16,300.00 


•oa 480..00


Totals To Date 


16,o0,oO 
400 


FOR GOVERNMENT USE ONLY 


Approved
Monthly Total


-'1 


4'_(_p . 


_f',i.	 - 


Approved Totals 
Previously Reported


Approved Totals
To Date 


• 	 - .


• 	 S 	


/:s\.\: LL. Lj /\ / A') 
UNITED STATES	 y	


R1036 5 


ARTMENT OF THE 1NTERIORV/ 1j 
DEFENSE MINERALS EXPLORATION ADMINISTRATION 	 56 


• ,. OPERATOR'S MONTHLY. REPORT AND VOU ER DMEA 


Month of ------ -JU3$-----------------., 195..6......	 Docket No. DMEA367	 fi act No. 
Operator's Name	 ---------------------------------Mi	 - 


Address ----------$1m,..jttaho-----------------------------------------------. 	 ------------------------------. 5.-


Contract Amount, $,Q4Q.O0------•. 	 Government Participation: .Z%	 Amount, s..29a8Q.QQ


ITEMS OF COSTS 


(1) Independenti Contracts: 
Short Form 


Drilling 
Bulldozing---------------------------
Crosscutting..	 .. ____________ 
Drifting 
..Tirnber.ng ----------------


(2) Labor and Supervision: 
Labor-----------------.-•______________ 
Supervision 
Technical Services 


(3) Operating Mat'ls. and Supplies: 
Timber------------------------------
Explosives--------------------------
Pipe----------------------------------
Track---------------


(4) Operating Equipment: 
Rental 
Purchase 
Depreciation 


(5) Initial Rehabilitation and Repairs 
(6) New Bldgs., Improvements, etc 
(7) Miscellaneous: 


Repairs to Equipment 
Sampling and Analysis 
Payroll Taxes 
Liability Insurance 


(8) Contingencies (specify):


jor	 .QQ
	


oo_ 


IIIIIIiIIIcI.iócII ii!ii 


TOTALS	 1!40.40O 28,7.QQ 28,89L00 J/,14 
I certify that the above bill is correct and just nd that payment therefor has not 	 Pursuant to authority vested in me, I certify been received.	 •,	 that this account is correct and proper for pay-


Date JuIy 10	 *payee $a1mQ RIVX ChGU.t 0ox,p.	 ment in the amount of 


• Title Jzeis _________________ 
W,k<voucher Is signed or receipted In the name of a company or corporation, the name of the person writing 


theoThpany or corporate name, as well as thé.ca_paclty In which he signs, must appear. For example: 'John 
Doe Company, per John Smith, Secretary," or "Treasurer," as the case may be. 


NOTE.—Title 18, U. S. Code (Crimes), section 1001, makes is a criminal offense to make a willfully 
fai'e statement or representation to any department or agency of the United States as to any matter within Its 
jurisdiction.


(Instructions on reverse)


"'9 


Signature
(Authorized Certifying Officer) 


Dat	 Vou. No. 
(See other side) 







(For Governm.nt vs. only) 


CERTIFICATION BY GOVERNMENT REPRESENTATIVE: 


I certifythat to the best'of my knowledge and belief the contrator submitting this voUcher is operating a Defense Minerals 


Exploration .Adm tration project under Contract No. ..C(,Z%fC-- - in accojdance with t e terms of the contract. 


Signatu L&& ----------Title-- Date .9--
i5T 


APPROVAL BY DMEA EXECUTIVE OF1*R OR ALTERNATE: 


Signature


	


	 Title	 Date 


MONTHLY REPORT OF OPERA 
The Operator (Contractor) of an exploration project is 


required to make a monthly report to the Government 
through the Regional Executive Officer. This report con-
sists of three. parts as follows: 


(a) Form MF-104—Qper4tor's Monthly Report and 
Voucher.—This form details expenditures and consti-
tutes a voucher for reimbursing the Operator for the 
Government's share of costs; 


(b) Form MF-104A----Operator's Unit Cost and Prog-
ress Report.—This is a statistical report of expenditures 
which shows costs for the various types of operation; 
and


(c) Narrative.—A concise narrative description of 
progress made, results accomplished, and any unusual 
difficulties encountered must be furnished as an attach-
ment to this Report and Voucher. Wherever possible, 
the narrative is to be illustrated with maps or sketches 
showing formations penetrated and location and assays 
of samples taken as well as advances in workings. In 
the case of diamond drilling or churn drilling, the loca-
tion and inclination of holes is to be shown on a map; 
logs and assays also are to be submitted. 


The Monthly Report of Operator should be prepared in 
an original and four copies all of which must be sent to the 
Executive Officer of the Region not later than the 15th of 
the month following 


Preparation of Form MF-104—Operator's Monthly Report 
and Voucher.—All the applicable spaces in Form MF-104 
ehould be filled in by the Operator, and the Operator or his 
agent should sign the certification in the lower left corner of 
the form. 
• The items of costs are arranged in the order they appear 


in Article 6 (a) of Form MF-200 (Revised February 1952), 
however, this form is readily adaptable for use in reporting 
activities under other contract forms. 


Under Item (1) delete words "Short Form" if the contract 
is a sub-contract under Form MF-200; and delete word 
"Independent" if the contract reported is on Form MF-200 
(A). Also, report work paid for on a unit basis under con-
tract Form MF-200 as though it were performed under an 
independent contract. 


Under Item (2) include labor, supervision and technical 
services incurred for the exploratory operations. - Do not 
include labor, supeivision and technical services used for 
work performed under items (5) and (6). 


Under Item (3) include the costs of material and supplies 
used in. the project other than that used under items (5) 
and (6). 


Under Item (4) appear the three types of operating equip-
ment expenditures, that is, rental, purchase and depreciation. 
The expenditures made for renting equipment belonging to a


third party will be reported under "Rental". The amount 
paid or duly obligated for payment for the purchase of equip-
ment will be reported under "Purchase". The amount of 
expenditures due the Operator to reimburse him for deprecia-
tion of euipment owned will be reported under "Deprecia-
tion". 


item (5) comprises costs of labor, supervision, technical 
services, materials, etc., which are used in the initial rehabili-
tation and repair of existing buildings, installations, fixtures 
and equipment. These costs, therefore, should not be reported 
under items (2) and (3). 


Item (6) includes the labor, supervision, technical services, 
materials, etc., used in the installation or construction of new 
buildings, fixed improvements, etc., necessary for the project. 
These costs, therefore, should not be reported under items 
(2) and (3). 


Item (7) covers miscellaneous types of expenditure such as 
payroll taxes, liability insurance, workmen's compensation 
insurance, repairs to equipment and sampling and analysis. 
Only that part of payroll taxes, liability insurance and 
workmen's compensation which are paid by the operator 
should be reported under item (7). The share paid by 
the employee as a payroll deduction is to be included 
under item (2) as labor costs. 


Item (8) includes any unforeseen costs not included in theY 
other stven categories. 


The original of Form MF-104 when submitted for reim-
busable expenses incurred under contract Form MF-200 
must be supported by original documentation or by certified 
copies of purchase orders, payrolls or transcripts of payrolls, 
unless such documentation has been waived by the Regional 
Executive Officer.. This certification may be stated thus, 
"Certified True Copy (or Transcript)", followed by appro-
priate signature. If the Executive Officer of the Region 
determines that a contract under Form MF-200 should have 
an "on-site" audit, that is, a Government auditor should 
make an audit of the Operator's books and records of account, 
the Operator need not support his monthly voucher with 
original or certified documents except in cases of equipment 
purchases whose individual costs exceed $50.00. In these 
cases the original or a certified copy of the purchase order or 
invoice should be attached to the Monthly Voucher. N. B.—
Only the original of Form MF-104 is required to be docu-
mented. The four copies of Form MF-104 are not to be 
thus supported. 


Form MF-104 submitted for reimbursement under fixed 
price contracts on Form MF-200 (A), however, are not re-
quired to be supported by documentation of any kind. The 
Operator will, submit his claim under item (1) of Form 
MF-104 by deleting as stated above the word "Independent" 
and by showing the number of feet or other units immediately 
after the appropriate deritive word, such as, drilling, bull-
dozing, crosscutting, drifting, etc., and giving the "Monthly 
Total" amount due. "Totals Previously Reported", and 
"Totals to Date" columns should also be filled in.
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32.& 100. 


..L40------


4.00-- -----80------


6Q0 16


104A
	


Budget Bureau No. 42.R 1151.2 


UNITED STATES
DEPARTMENT OF THE INTERIOR 


DEFENSE M INERALS EXPLORATION ADMINISTRATION 


Month of	 195&..	 Docket No. DMEA ..±.67 
Operator's Name	 SalfllOfl R.V' b1t 


Address------------bUt1,Xt1S12Q


40Q37
a,966 


Contiract No.. 
Minerals------Tng.ti 


OPERATOR'S UNIT COST AND PROGRESS REPORT 


UrlT CoSTS 
TO DATE 


OPERATION 


Drifting______________________________ 
Crosscutting 
Raising-------------------------------
Shafts-------------------------------
Wi uzes 
Drilling:	 L11QIO 


Churn 
Auger--------------------


___________ 
Test Pits 
Roads and Trail&...._............. 
.tmbertng


Coavs Pars 
MONTE


Us1TS Tms 
MoNTH oem TO ATE


UNITS TO 
DATE 


ft. Noje son, 16oQ,Qo OQ 
1oi 0.00----3f0 


No 


NOn 4QoqO----40 
ch 14.CQ--------


ft(& 1Qne-------1LQn.-------


AUTHORIZED BY CONTRACT 


'Units	 I	 TJnitCosts 


a.6o 


1.00--------


10.00------


4.50 


6.Qo 


TOTAL C08TS 


TOTAL DISTRIBUTED Cos ------ 	 AUThORIZED BY 


Operating Equipment Purcha8ecj.....---------------------------------------------------------
Initial Rehabilitation and Repairs 
New Buildings, Improvements, etc---------NOfl - - --NOnS ---4QO---------------------------------------------------


ToTAl. CosTs------------------------------------------------------------------289kOQ-------------------------------------------------


The undersigned company, and theofficial executing this certification on its 
behalf, hereby certify that the information contained in this report is correct and 
complete to the jest of their knowledge and belief. 


Date Ji1 iQJ.% Operator SioeSob1e.Morp. 


Title ...S -& Tree.- -


- NOTE.—TItle 18. U. S. Code (Crimes), sectIon 1001. makes ha criminal offense to make a wiflfullj 
falee statement or representation to an department or agcncy of the United States as to an matter within 
its Jurisdiction.


(Instructions on reverse) 


(For Government use only) 


is? %%


REMARKS: 







INSTRUCTIONS 


Preparation of Form MP-104A—Operator's Unit Cost and Progress Report.—Applicable 
places on Form 104A should be filled in by thç Operator. The purpose of this form is 
twofold as follows: (1) to furnish the supervising engineers and other administrators with 
statistical information necessary to better determine the progress of the project; and (2) to 


•	 furnish more permanent information on mining costs for future use. The more important. 
phases of operation on which permanent information isdesired have been outlined in the 


• form. There are blank lines, however, for those unusual phases which may need to be 
reported for a particular project. Jt will be nécesary for theOperator to distribute his 
costs among the applicable phases reported with the exception of three items the cost of 
which are not to be distributed by the Operator. These three items are: "Operating Equip-
ment Purchased", "Initial Rehabilitation and flepairs", and "New Buildings, Improve-
ments, etc." The reason for not distributing the items on a. monthly basis is doubtless 
clear to the Operator, since such distribution might well overstate the coSt for any one 
month or period short of the entire contract period. 	 .	 . 


Form MF-104A has been designed to tie in with Form MF--104 for both monthly and 
cumulative costs. The "Total Costs" on Form MF-104A for each month should equal 


•	 the monthly "Total Costs" as reported on Form MF-104. This is also true of the "Total 
Costs To Date". 


In preparing Form MF-104A, it will be necessary frequently to distribute certain 
costs over a number of items. For instance, supervisory and engineering costs may have 
to be dist;ibuted over several phases, such as, drifting, crosscutting, raising, etc., provided 
that these items were reported active for the month. Such distributions should be made 
on the basis of time spent on the various phases, on man days of labor charged to such 
phases, or on some other equitable basis. "Operating Equiprnent", "Initial Rehahilita-
tion and Repairs", and "New Buildings Improvements, etc.", will be distributed to the 
several phases of the project by the Washington Office of DMEA at the close of the project 
if determined necessary. The last two columns headed "Authorized by Contract" will be 
filled in by the Operator if such information is found in the contract. This information is 


• usually a part of Exhibit "A" of the contract. A space for remarks has been provided for 
the use of the Operator to call attention to any unusual circumstances causing excessive or 
disproportionate unit costs.
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0
1, / j	 - ( 


,t	 ' 


•	 •,	
• 


Uv1 
•	 ,,•.'..







(ft.) (ft.)	 (ft.) 
318 318	 22 
115.3 k33.3 
59.5 k92.8	 --
77.2 570.0	 --
60.0*)


6	 ** 
698.2	 --


82.3 780.5	 --


In 


(Thim) 
Oct. 1955 
Nov. 1955 
Dec. 1955 
Jan. 1956 


Feb. 1956 


Mar. 1956 


Apr. 1956


(ft.) 
3k0 


90 
70 
80 
60 


S.


(ft.) 


3k0 
k3o 
500 
580 
6ko 


730 


790


Nov. l,'55 
Dec. 9,'SS 
Jan. 7, '55 
Feb. k, '.55


Apr. 6, '56 


May 10, '56


4


. 


Mr. A. E. Weissenborn, etc. 


Re: Docket No. DMEA-3667, Tungsten 
Salmon River Scheelite Corporation 
Tungsten Jim No. 1 claim, et al. 
Custer County, Idaho 
Contract No. Idm-E786 


Dear Mr. Weissenborn: 


Our review of the subject Operator's monthly 


Unit Cost and Progress Reports and the Engineer's Interim 


Inspection Reports indicates that an overpayment -o4---a4---least 


made. *6—s+iün 


the total drifting and crosscutting 
1 a:') 


claimed by the Operator,\ as of May 1, 1956, is,790 feet, 


whereas the total reported by the Engineer i 780.5 feet 


completed to May 10. 


Operator's MF-1OkA
	


Engineer's Report 
Ad-	 Date of 


Month	 vance •Total
	


Measurement Advanc	 Total Diff. 


* Property inaccessible March 11, 1956 ., and Operator reported 
60 ft. advance for February to the Engineer. 


** Engineer's interim inspection report of April 25, 1956, 
reports as of April 6, a total of 698.2 feet of drifting and 
crosscutting since the project began, although showing advances 
of 39.7 feet in the north drift and 89.6 feet in the south 
drift since the inspection of February k, making a total of 
699.3 feet.







4


..	 . 


If any advance wa made in the first part of May, 


the variance in the two reportings is more than 9.5 feet. 


Accordingly, please instruct the engineer examiner to 


remeasure the amount of crosscutting and drifting completed. 


The overpayment can be corrected either by requesting the 


Operator to make the required refund or to prepare the next 


MF-lOk voucher to reflect a proper adjustment. 


Sincerely yours, 


Chairman, Operating Committee







ITEMS OF COSTS 


(1) Independent]
Contracts: 


Short Form 
Drilling------------------------------
Bulldozing---------------------------
Crosscuttiji--------


------
(2) Labor and Supervision: 


Labor--------------------------------
Supervision-------------------------
Technical Services 


(3) Operating Mat'ls. and Supplies: 
Timber------------------------------
Explosives 
Pipe----------------------------------
Track--------------------------------


(4) Operating Equipment: 
Rental-------------------------------
Purchase----------------------------
Depreciation-----------------------


(5) Initial Rehabilitation and Repair& 
(6) New Bldgs., Improvements, etc.. 


(7) Miscellaneous: 
Repairs to Equipment 
Sampling and Analysis 
Payroll Taxes----------------------
Liability Insurance 


(8) Contingencies (specify): 


TOTALS-------------------------------


Monthly 
Total


Totals Previously 
Reported 


400.00 
3Z,034,00 ... 


Norm-----------
'ox'.-----------


,6?O.00
- - 21O.O0- ---


____________-	 _______	 ]...i71ZOOI1 i1Z	 1c4I 


Totals To Date	 Approved 
Monthly Total 


00-.00 
U,084. 
16,300-.00---


kIC,00-------- -


1o.0oi--.-----------------


Approved Totals 
Previously Reported


Approved Totals' 
To Date


FqrniMFIO4 (Rev.)	 UNITED STATES	 Budget Bureau o. 42-R1036.5 
(April 1952)


EPARTMENT OF THE INTERIOR 
DEFENSE MINERALS EXPLORATION ADMINISTRATION 


OPERATOR'S MONTHLY REPORT AND VOUCHER 	 81,g5. 


Month of ....X ----------------------, 195&	 Docket No. DMEA _3667	 Contract No. X486 
Operator's Name S&b4t	 $th*,Iit D1Vk	 Minerals TUflg$tfl 


Address 
Contract Amount, si9,iPiQO	 Government Particiption:%	 Amount, $94*8OePQ.. 


FOR OPERATOR'S USE	 FOR GOVERNMENT USE ONLY 


I certify that the above bill is correct and just nd that payment therefor has not	 Pursuant to authority vested in me, I certify 


:	
d4	


*payee3*3h10fl River'	 Qorp,	 correct and proper for pay-


Pe*Z	 ------Title -	 --------------------------------------


voucher is signed or receipted In the name or a company or corporation, the name of the person writing 
th..e6mpnny or corporate name, as well as the cpacity In which he signs, must appear. For example: "John 
Doe Company, per John Smith, Secretary," or "Treasurer," s the case may be. 


—+. NOTE.—Title 18, U. S. Code (Crimes). sectIon 1001, makes it a criminal offense to make a willfully 
fai'e statement or representation to any department or agency of the United States as to any matter within its 
Jurisdiction.


(Instructions on reverse) 


Signature
(Authorized Certifying Officer) 


Date/6	 Vou. No. 
(See other side) 







(For Gov.rnm.nt vss only) 


CERTIFICATION BY GOVERNMENT . REPRESENTATIVE: 


I certify that to the best of my knowledge and belief the contractor submitting this voucher is operating a Defense Minerals 


Exploration Administration project under Cont,Pt No. _.Z(c^ in accordance with 


SigIdtr"e	 Title 


APPROVAL BY DMEA EXECUTIVE OFFICER OR ALTERNATE: 


Signature	 Title 


MONTHLY REPORT OF OPERATOR


the terms of the contract. 


±ate 


Date 


The Operator (Contractor) of an exploration project is 
required to make a monthly report to the Government 
through the Regional Executive Officer. This repert con-
sists of three parts as follows: 


(a) Form MF-104—Operator's Monthly Report and 
Voucher.—This form details expenditures and consti-
tutes a voucher for reimbursing the Operator for the 
Government's share of costs; 


(b) Form MF-104A—Operator's Unit Cost and Prog-
ress Report.—This is a statistical report of expenditures 
which shows costs for the various types of operation; 
and


(c) Narrative.—A concise narrative description of 
progress made, results accomplished, and any unusual 
difficulties encountered must be furnished as an attach-
ment to this Report and Voucher. Wherever possible, 
the narrative is to be illustrated with maps or sketches 
showing formations penetrated and location and assays 
of samples taken as well as advances in workings. In 
the case of diamond drilling or churn drilling, the loca-
tion and inclination of holes is to be shown on a map; 
logs and assays also are to be submitted. 


The Monthly Report of Operator should be prepared in 
an original and four Copies all of which must be sent to the 
Executive Officer of the Region not later than the 15th of 
the month following. 


Preparation of Form MF-104—Operator's Monthly Report 
and Voucher.—All the applicable spaces in Form MF-104 
should be filled in by the Operator, and the Operator or his 
agent should sign the certification in the lower left corner of 
the form. 


The items of costs are arranged in the order they appear 
in Article 6 (a) of Form MF-200 (Revised February 1952), 
however, this form is readily adaptable for use in reporting 
activities under other contract forms. 


Under Item (1) delete words "Short Form" if the contract 
is a sub-contract under Form MF-200; and delete word 
"Independent" if the contract reported is on Form MF-200 
(A). Also, report work paid for on a unit basis under con-
tract Form MF-200 as though it were performed under an 
independent contract. 


Under Item (2) include labor, supervision and technical 
services incurred for the exploratory operations. Do not 
include labor, supervision and technical services used for 
work performed under items (5) and (6). 


Under Item (3) include the costs of material and supplies 
used in. the project other than that used under items (5) 
and (6). 


Under Item (4) appear the three types of operating equip-
ment expenditures, that is, rental, purchase and depreciation. 
The expenditures made for renting equipment belonging to a


thirc party will be reported under "Rental". The amount 
paid or duly obligated for payment for the purchase of equip-
ment will be reported under "Purchase". The amount of 
expepditures due the operator to reimburse him for deprecia-
tion of equipment owned will be reported under "Deprecia-
tion'. 


Item (5) comprises costs of labor, supervision, technical 
services, materials, etc., which are used in the initial rehabili-
tation and repair of existing buildings, installations, fixtures 
and equipment. These costs, therefore, should not be reported 
under items (2) and (3). 


Item (6) includes the labor, supervision, technical services, 
materials, etc., used in the installation or construction of new 
buildings, fixed improvements, etc., necessary for the project. 
These costs, therefore, should not be reported under items 
(2) and (3). 


Item (7) covers miscellaneous types of expenditure such as 
payroll taxes, liability insurance, workmen's compensation 
insurance, repairs to equipment and sampling and analysis. 
Only that part of payroll taxes, liability insurance and 
workmen's compensation which are paid by the operator 
should be reported under item (7). The share paid by 
the employee as a payroll deduction is to be included 
under item (2) as labor costs. 


Item (8) includes any unforeseen costs not included in the 
other seven categories. 


Tile original of Form MF-104 when submitted for reim-
bursable expenses incurred under contract Form MF-200 
must be supported by original documentation or by certified 
copies of purchase orders, payrolls or transcripts of payrolls, 
unless such documentation has been waived by the Regional 
Executive Officer. This certification may be stated thus, 
"Certified True Copy (or Transcript)", followed by appro-
priate signature. If the Executive Officer of the Region 
determines that a contract under Form MF-200 should have 
an "on-site" audit, that is, a Government auditor should 
make an audit of the Operator's bOoks and records of account, 
the Operator need not support his monthly voucher with 
original or certified documents except in cases of eQuipment 
purchases whose individual costs exceed $50.00. In these 
cases the original or a certified copy of the purchase order or 
invoice should be attached to the Monthly Voucher. N. B.—
Only the original of Form MF-104 is required to be docu-
mented. The four copies of Form MF-104 are not to be 
thus, supported. 


Form MF-104 submitted for reimbursement under fixed 
price contracts on Form MF-200 (A), however, are not re-
quired to be supported by documentation of any kind. The 
Operator will submit his claim under item (1) of Form 
MF-104 by deleting as stated above the word "Independent" 
and by showing the number of feet or other units immediately 
after the appropriate descriptive word, such as, drilling, bull-
dozing, crosscutting, drifting, etc., and giving the "Monthly 
Total" amount due. "Totals Previously Reported", and 
"Totals to Date" columns should also be filled in. 
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IjzI2:II: il ii 140 III


• o.n?MF-104A 
(April 1952)


t Budget Bureau No. 42-R 1151.2 


UNITED STATES
DEPARTMENT OF THE INTERIOR 


DEFENSE MINERALS EXPLORATION ADMINISTRATION 


OPERATOR'S UNIT COST AND PROGRESS REPORT 


Month of M'----------19&..6.... 	 Docket No. DMEA 361	 Contract No. 
Operator's Name I1	 1AYer hee1it	 PL	 Mmerals 1I!1g$tt 


Address


AUTHORiZED BY CONTRACT 


OPERATION CosTs This I UNITS Tuis II	 ______ 
Moiva	 MONTE	 COSTS TO DATE	 uNITS () I UNIT CosTs _____ 


DATE	 TO DATE ii 'Units 
UNIT 


ft3 
ft 


ft. 


Ix 


£LU ..


5 5	 r ,4 


:;.' St 


5, 


Drifting------------------------------
Crosscutting------------------------
Raising. 
Shafts--------------------------------
Winzes-------------------------------
Drilling: Core----------------------


Churn------------------
Auger--------------------


z	 4ng 
Test Pits 
Roads and Trail&........-------------
-snug-------------------


TOTAL DIsTRIBuTED Cosm------


Operating Equipment Purchased... 
Initial Rehabilitation and Repairs 
New Buildings, Improvements, etc---------


ToTAI CosTs


iii liii 


Unit Costs 


32.O 


10.00 
IIIIIIIaIIIIIIIII 


TOTAL COSTS 
AUTHORIZED BY 
CONTRACT 


The undersigned company, and the'official executing this certification on its 
behalf, hereby certify that the information contained in this report is correct and 
complete to the Jest of their knowledge and belief.


REMARKS: 


Date	 Operator---


Title JJ!Qt4..7*'U 


-p NOTE.—TltIe 18, U. S. Code (Crimes), section 1001, makes lIe criminal offense to make a willfUlly 	 £ 
false statement or representation to any depertment or agcncy of the United States as to any matter within 
Its Jurisdiction.


(Instructions on reverse) 


(For Government use only)







INSTRUCTIONS 


Preparation of Form MP-104A--Operator's Unit Cost and Progress Report.—Applicable 
places on Form 104A should be filled in by the Operator. The purpose of this form is 
twofold as follows: (1) to furnish the supervising engineers and other administrators with 
statistical information necessary to better determine the progress of the project; and (2) to 
furnish more permanent information on mining costs for future use. The more important 
phases of operation on which permahent information is desiredhave been outlined in the 
form. There are blank lines, however, for those unusual phases which may need to be 
reported for a particular project. It will be necessary for the Operator to distribute his 
costs among the applicable phases reported with the exception of three items the costs of 
which arc not to be distributed by the Operator. These three items are: "Operating Equip-
ment Purchased', "Initial Rehabilitation and Repairs", and "New Buildings, Improve-
ments, etc." The reason for not distributing these items on a monthly basis is doubtless 
clear to the Operator, since such distribution might well overstate the cost for any one 
month or period short of the entire contract period. 


Form MF-104A has been desined to tie in with Form MF--104 for both monthly and 
cumulative costs. The "Total Costs" on Form MF-104A for each month should equal 
the monthly "Total Costs" as repofted on Form MF-104. This is also true of the "Total 
Costs To Date".	 - 


In preparing Form MF-104A, it will be necessary frequently to distribute certain 
costs over a number of items. Fot instance, supervisory and engineering costs may have 
to be distributed over several phases, such as, drifting, croscutting, raising, etc., provided 
that these items were reported active for the month. Such distributions should be made 
on the basis of time spent on the various phases, on man day of labor charged to such 
phases, or on some other equitable basis. "Operating Equipment", "Initial Rehabilita-
tion and Repairs", and "New Buildings Improvements, etc.", will be distributed to the 
several phases of tle project by the Washington Office ofDMEA at the close of the project 
if determined necessary. The last two columns headed "Authorized by Contract" will be 
filled in by the Operator if such information is found in the contract. This information is 
usually a part of Exhibit "A" of the contract. A space for remarks has been provided for 
the use of the Operator to call attent,ion to any unusual circumstances causing excessive or 
disproportionate unit costs.
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•	 *$C •i*e8 du4ng .N 196 mde	 x,*ot No	 -1.i8	 1M11
81956 


ft .	 itiu•	 Ga	 •	 t1t	 j.Td	 1/ o$ ttwou rou frtre 1itL out ott the ors Xsr*g drtU bo L ft. .iith -"-" 
hoivs oou4dreb1e scb.i).tte in 4$LZ .ztting,. drifted 30 tt $orth aixi slightly 


*5*: through Ustons4 Low grw. oe boning to ov in ths 


Ti*ere 4 £t.	 drUt	 egjnnig to *Loua. 


b*4c 1sd to be suspirn6. tar .10 days due to flood vator *t: 	 t of the 
eoou road to the	 No Slood lose other ths the road,


2 partial returns rsostYød trom assay. m cbumol uie t&cen b	 engineers 
in north drLtt show eztroue1y good val*es, det*ile ma reor wLU e inc1ed 
in our next oM4y rort,


7ze'2







__fl.----------
I	 --


t2,it4W 
t%.


I-----


i4,7".Y - - - 


4 ••---------------------


Form MF-104 (Rev.)	 UNITED STATES	 Budget Bureau No. 42-R1036.5 
•	 (4.41111 1c2)	 RECEIVED PARTMENT OF THE INTERIOR 


DEFENSE MINERALS EXPLORATION ADMINISTRATION 	 MAY 311956 
OPERATOR'S MONTHLY REPORT AND VOUCHER 


Month of ----------------------, 1954W	 Docket No. DMEA	 Contract No. 
Operator's Name *11fl%	 Minerals	 njøt*


Address -----
Contract Amount, s!! '00 	 Government Participation: 11L%	 Amount,	 - 


FOR OPERATOR'S USE 


Monthly	 Totals Previously	 Totals To Date 
Total	 Reported 


(1) Independent1 Contracts: 
Short Form 


Drilling------------------------------
Bulldozing 
Crosscutting----------------
Driftrn 
----------------------


) Labor and Supervision: 
Labor--------------------------------
Supervision-------------------------
Technical Services----------------


(3) Operating Mat'ls. and Supplies: 
Timber------------------------------
Explosives--------------------------
Pipe----------------------------------
Track'--------------------------------


(4) Operating Equipment: 
Rental-------------------------------
Purchase----------------------------
Depreciation-----------------------


(5) Initial Rehabilitation and Repair& 
(6) New Bldgs., Improvements, etc 
(7) Miscellaneous: 


Repairs to Equipment 
Sampling and Analysis 
Payroll Taxes----------------------
Liability Insurance 


(8) Contingencies (specify): 


------------------------------------------	 = o- --- -
TOTALS ___________________________________________ 


I certify that the above bill is correct and just nd that payment therefor has not 
been rv4* 	 6:	 ter 
Date-----------------------*payee -----------------------------------------


Per --
Wh4',oucher is signed or receipted In the name of a company or corporation, tho name of the person writing 


the company or corporate name, as well as the ca_pacity in which he signs, must appear. For example: "John 
Doe Company, per John Smith, Secretary," or" Treasurer," as the case may be. 


—p" NOTE.—TItle 18, U. S. Code (Crimes), sectIon 1001. makes It a criminal offense to make a willfully 
fal.e statement or representation to any department or agency of the United States as to any matter wifhin its 
jurisdiction.


(Instructions on reverse)


FOR GOVERNMENT USE ONLY /A/4'M v	 --


Approved Totals 
Previously Reported


Approved Totals 
To Date 


4_	 -


44S ------41.,$D -


445J --


2SW 
Pursuant to authority vested in me, I certify 


that this account is correct and proper for pay-
ment in the amount of: 


Signature
(Authorized Certifying Officer) 


DateVj(t 5 Vou. No. JZ(7 
(See other side) 


ITEMS OF COSTS	 -
Approved


Monthly Total 







•	 ________________ 


(Fog Government vs. only) 


CERTIFICATION BY GOVERNMENT REPRESENTATIVE: 


I certify that to the beat of my knowledge and belief the contractor submitting this voucher is operating a Defense Minerals 


Exploration Administ tion project under ontract No.	 in accordance with the terms of the contract. 


Title	 Date 
•	


. 	 V 
APPROVAL BY pMEA EXECUTIVE OFFICER OR ALTERNATE:


Title	 Date 


MONTHLY REPORT OF OPERA 
The 'Operator (Contractor) of an exploration project is 


required to make a monthly report to. the Government 
through the Regional Executive Officer. This report con-
sists of three parts as follows: 


(a) Form MF-104—Operator's Monthly Report. and 
Voucher.—This form details expenditures and consti-
tutes a voucher for reimbursing the Operator for the 
Government's share of costs; 


(b) Form MF-104A—Operator's Unit Cost and Prog-
ress Report.—This is a statistical report of expenditures 
which shows costs for the various types of operation; 


•and


(c) Narrative.—A concise narrative description of 
progress made, results accomplished, and any unusual 
difficulties encountered must be furnished as an attach-
ment to this Report and Voucher. Wherever possible, 
the narrative is to be illustrated with maps or sketches 
showing formations penetrated and location and assays 
of samples taken as well as advances in workings. In 
the case of diamond drilling or churn drilling, the loca-
tion and inclination of holes is to be shown on a map; 
logs and assays also are to be submitted. 


The Monthly Report of Operator should be prepared in 
an original and four copies all of which must be sent to the 
Executive Officer of the Region not later than the 15th of 
the month following. 


Preparation of Form MF-104---Operator's Monthly Report 
and Voucher.—Al1 the applicable spaces in Form MF-104 
should be filled in by the Operator, and the Operator or his 
agent should sign the certification in the lower left corner of 
the form. 


The items of costs are arranged in the order they appear 
in Article 6 (a) of Form MF-200 (Revised February 1952), 
however, this form is readily adaptable for usO in reporting 
activities under other contract forms. 


Under Item (1) delete words "Short Form" if the contract 
is a sub-contract under Form MF-200; and delete word 
"Independent" if the contract reported is on Form MF-200 
(A). Also, report work 'paid for on a unit basis under con-
tract Form MF-200 as though it were performed under an 
independent contract. 


Under Item (2) include labor, supervision and technical 
services incurred for the exploratory operations. Do not 
include labor, supervision and technical services used for 
work performed under items (5) and (6). 


Under Item (3) include the costs of material and supplies 
used in. the project other than that used under items (5) 
and (6). 


Under Item (4) appear the three types of operating equip-
ment expenditures, that is, rental, purchase and depreciation. 
The expenditures made for renting equipment belonging to a


third party will be reported under "Rental". The amount 
paid or duly obligated for payment for the purchase of equip-
ment will be reported under "Purchase". The amount of 
expenditures due the Operator to reimburse him for deprecia-
tion of equipment owned will be reported under "Deprecia-
tion". 


Item (5) comprises costs of labor, supervision, , technical 
services, materials, etc., which are-used in the initial rehabili-
tation and repair of existing buildings, installations, fixtures, 
and equipment. These costs, therefore, should not be reported 
under items (2) and (3). 


Item (6) includes the labor, supervision, technical services, 
materials, etc., used in the installation or construction of new 
buildings, fixed improvements, etc., necessary for the project. 
These costs, therefore should not be reported under items 
(2) and (3). 


Item (7) covers miscellaneous types of expenditure such as 
payroll taxes, liability insurance, workmen's compensation 
insurance, repairs to equipment and sampling and analysis. 
Only that part of 'payroll taxes, liability insurance and 
workmen's compensation which are paid by the operator 
should be reported under item (7). The share paid by 
the employee as a payroll deduction is to be included 
under item (2) as labor costs. 


Item (8) includes any unforeseen costs not included in the 
other seven categories. 


The original of Form MF-104 when submitted for reim-
bursable expenses incurred under contract Form MF-200 
must be supported by original documentation or by certified 
copies of purchase orders, payrolls or transcripts of payrolls, 
unless such 'documentation has been waived by the Regional 
Executive Officer.. This certification may be stated thus, 
"Certified True Copy (or Transcript)", followed by appro-
pilate signature. If, the Executive Officer of the Region 
determines that a contract under Form MF-200 should have 
an "on-site" audit, that is, a Government auditor should 
make an audit of the Operator's books and records of account, 
the Operator need not support his monthly voucher with 
original or certified documents except in cases of eQuipment 
purchases whose individual costs exceed $50.00. In these 
cases the original or a certified copy of the purchase order or 
invoice should be attached to the Monthly Voucher. N. B.—
Only the original of Form MF-104 is required to be docu-
mented. The four copies of Form MF-104 are not to be 
thus supported. 


Form MF-104 submitted for reimbursement under fixed 
price contracts on Form MF-200 (A), however, are not re-
quired to be supported by documentation of any kind. The 
Operator will submit his claim under item (1) of Form 
MF-104 by deleting as stated above the word "Independent" 
and by showing the number of feet or other units immediately 
after the appropriate descriptive word, such as, drilling, bull-
dozing, crosscutting, drifting, etc., and giving the "Monthly 
Total" amount due. "Totals Previously Reported", and 
"Totals to Date" columns should also be filled in.
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Budget Bureau No. 42-R 1151.2 Form MF-104& 
(Aprll962)	 S


UNITED STATES
DEPARTMENT OF THE INTERIOR 


DEFENSE MINERALS EXPLORATION ADMINISTRATION 	 Its 


"AY 3 1 
OPERATOR'S UNIT COST AND PROGRESS REPORT 


Month of 4pril- - 19&6 	 Docket No. DMEA 667	 Contract No. 
Operator's Name	 ---'----------------------------Minerals ---- -1'UXI&tIEI 


Address 


NIT
Cosis Pais 


MONTH
TJrs This 


MONTH
05Th TO	 ATE


UNITS To 
DATE


Uicrr CosTs 
TO DATE


AUTHORIZED BY CONTRACT 


Jn1ta 


______________________ 


Unit Costs 


60 14,670.90 32.60 1O0 --------2.6O 
Nmó 084 00----------------- 2_,O--------------


None---------------


- --- -


4Ôb.öo-------- 40-------------io.00 
11111


hone----------
11ione11111 IIiioneZII 111111111111411.oó1


40-----------


11111201111
jÔ.O0------


111111k1 1111&111111 1111111141111111 


ft None 1ono 240.00 40 6.00 600 6,00


OPERATION 


Drifting 
Crosscutting 
Raising 
ShaftS---------------------------------
Winzes 
Drilling: Core---------


Churn-------------------
Auger 


uJA3114o;thg _____ 
Aing______ 


Test Pits 
Roads and Trail. -----------


Timb- -erpg----------------
AUTAI. tUOTO 


AuTnonizEn BY 
TOTAL DISTRIBUTED CosTs----------1.9%.09---------------------26,44.,OO 


Operating Equipment Purchased ---------------------------------------------------------------------
Initial Rehabilitation and Repairs 
New Buildings, Improvements, etc---------NOfle 	 -----None------4Q00-------------------------------------------------4.po 


TOTAL. COSTS----------------------------------------------------- 9,QieQ.QQ 


The undersigned company, and the official executing this certification on its 
behalf, hereby certify that the information contained in this report is correct and REMARKs. 
complete to the .l est of their knowledge and belief. 


Date--3, 156 Operator	 OYLPthOr-- -3ch.e1teOop 


Title	 --------------


- NOTE.—Tltte 18. U. S. Code (Crimes). section 1001, makes Ita criminal offense to make a willfUlly 
false statement or representation to any department or agcncy of the United States as to any matter within 
Its jurisdiction.


(Instructions on reverse) 


(For Govenment use only) 


"ci







.0 
INSTRUCTIONS 


Preparation of Foim'.MF-1O4A—Operator's Unit cost and Progress Repot.—AplicabIe 
places on Form 104A should be filled in by th Operator. The, purpose of this form is 
twofold as follows: (1) to furnish the supervising engineers and other administrators with 
statistical information necessary to better determine the progress of the project; and (2) to 
furnish more, permanent infOrmation on mining costs for future use. The more 'importan . 
phases of pperation on which permneñt information is desirec havebeen putlined in the 
form. There are blank lines, howev, for those unusual phases which may need to be 
reported for a particular , project. It will' be necessary for the Operator to distribute his 
costs among the applicable phases reported with the exception of three items the costs of 
which are not to be distributed by the Operator. These three items are: "Operating Equip-
ment Purchased", "Initial Rehabilitation and Repairs", and "New Buildings, Improve-
ments, etc." The réasorifbr not distributing these items on a monthly basis is doubtless 
clear to the Operator, since such distribution might well overstate the cost for any one 
month or period short of the entire contract period. 


Form MF-104A has been designed to tie in with Form MF--104 for both monthly and 
cumulative costs. The "Total Costs" on Form MF-104A for each month should equal 
the monthly "Total Costs" as repprted on Form MF-104. This is also true of the "Total 
Costs To Date". 


In preparing Form MF-104A, it will be necessary frequently to distribute certain 
costs over a number of items. For instance, supervisory and engineering costs may have 
to be disti'ibuted over several phases, such as, drifting, crosscutting, raisifig, etc., provided 
that these items were reported active for the month. Such distributions should be made 
on the basis of time spe,nt on the varios phases, on man days of labor charged to such 
phases, or on some other equitable basis. "Operating Equipment", "Initial Rehabilita-
tion and Repairs", and "New Building Improvements, etc.", will be distributed to the 
several phases o'f, the project by the Washington Office of DMEA at the close of the project 
if determined necessary. The last two columns headed "Authorized by Contract" will be 


F! filled in by the Operator if such information is found in the contract. This information is 
usually a part of Exhibit "A" of the contract. A space for remarks has been provided for 
the use of the Operator to call attention to any unusual circumstances causing excessive or 
disproportionate unit costs.
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Accomplished under D.M.E.A. Oøtraot Idm-E-786 
during month of April, l96 


Drifted North 60 ft, through drift width or wider ore. Encountered 
in the last 20 ft. the beet ore found so far. 


Cleared the road of elidee and improved seme for heavy buling. 


Set up a eáw mill and, started cutting lumber. 


Built a 20' x 32' cook house. 	
MY 3 1 1956 


Started moving machinery in for pilot ore mill. 


4'a4 ,'
C2 %-







iiiiiiii


For.	 (Rev.)	 UNITED STATES	 Budget Bureau No. 42-R1036.5 


•	 EPARTMENT. OF THE INTERIO 
DEFENSE MINERALS EXPLORATION ADMINISTRATION 


OPERATOR'S MONTHLY REPORT AND VOUCHER 


Month of	 -------------------- , 195k	 Docket No. DMEA	 Contract	 -------
Operator's Name	 --------------------------	 Minerals	 _____________ 


Address.-------------------------------------
Contract Amount, $ 	 Government Participation	 %	 Amount, $ 


ITEMS OF COSTS


• .	 FOR OPERATOR'S USE 


Monthly	 Totals Previously	 Totals To Date 
Total	 Reported


FOR GOVERNMENT USE ONLY 


Approved	 Approved Totals	 Approved Totals 
Monthly Total Previously Reported	 To Date 


(1) Independent
Contracts: 


Short Form 
Drilling-----------------------------
Bulldozing----------------------
Crosscutting---------------------
Drifting 
— 1_i__1n ---------


(2) Labor and Supervision: 
Labor-------------------------------
Supervision------------------------
Technical Services---------------


(3) Operating Mat'ls. and Supplies: 
Timber-----------------------------
Explosives------------------------
Pipe--------------------------------
Track-------------------------------


(4) Operating Equipment: 
Rental-----------------------------
Purchase------------
Depreciation---------------------


(5) Initial Rehabilitation and Repaira 
(6) New Bldgs., Improvements, etc. 
(7) Miscellaneous: 


Repairs to Equipment 
Sampling and Analysis 
Payroll Taxes--------------------
Liability Insurance-------------


(8) Contingencies (specify): 


TOTALS-----------------------


-*e----- I-----
2,9JO


_._Y)t)


=fl.?TCO


jJI//,' //f46o 
-- $__n---------.(h4'------ -


a 
• I certify that the above bill is correct and just nd that payment therefor has not 
been re9I1 ',	 rz% river 
Date -------------- 5Payee ----------------------------------------------------------


Per	 Title 
• Whetoueher is signed or receipted in the name of a company or corporation, the name of the person writing 


the cortany or corporate name, as well as the cgpacity in which he signs, must appear. For example: "John 
Doe Company, per John Smith, Secretary," or "Treasurer," as the case may be. 


—+ NOTE.—Tltle 18, U. S. Code (Crimes). sectIon 1001. makes It a criminal offense to make a willfully 
feb's statement or representation to any department or agency of the United States as to any matter wUhin its 
jurisdiction.


(Instructions on reverse)


Pursuant to authority vested in me, I certify 
that this account is correct and proper for pay-
ment in the amount of: 


Signature
(Authorized Certifying Officer) 


Date/!7/	 Vou. No. 
(See other side) 







LJ 
(Fo, Govsfnui.nt vs. only) 


CERTIFICATION BY GOVERNMENT REPRESENTATIVE: 


I certify that to the beet of my knowledge and belief the contractor submitting this voucher is operating a Defense Minerals 


%s728ttb0! u
, act No 1i	 rce wçnsofthecont;ct 


APPROVAL BY DEA EXECUTIVF OFFICER OR ALTERNATE:	 - 


Snureá12


	


	 TitIe.	 .LiDate 


MONTHLY REPORT OF OPERA 
The Operator (Contractor) of an exploration project is 


required to • make a monthly report to the Government 
through the Regional Executive Officer. This report con-
sists of three parts as follows: 


(a) Form MF-104—Operator 's Monthly Report and 
Voucher.—This form details expenditures and consti-
tutes a voucher for reimbursing the Operator for the 
Government's share of costs; 


(b) Form MF-104A----,Operator's Unit Cost and Prog-
ress Report.—This is a statistical report of expenditures 
which shows costs for the various types of operation; 
and


(c) Narrative.—A concise narrative description of 
progress made, results accomplished, and any unusual 
difficulties encountered must be furnished as an attach-
ment to this Report and Voucher. Wherever possible, 
the narrative is to be illustrated with maps or sketches 
showing formations penetrated and location and assays 
of samples taken as well as advances in workings. In 
the case of diamond drilling or churn drilling, the loca-
tion and inclination of holes is to be shown on a map; 
logs and assays also are to be submitted. 


The Monthly Report of Operator should be prepared jn 
an original and four copies all of which must be sent to the 
Executive. Officer of the Region not later than the 15th of 
the month following. 


Preparation of Form MF-104—Operator's Monthly 'Rport 
and Voucher.—All the applicable spaces in Form MF-104 
should be filled in by the Operator, and the Operator or his 
agent should sign the certification in the lower left corner of 
the form. 


The items of costs are arranged in the order they appear 
in Article 6 (a) of Form MF-200 (Revised February 1952), 
however, this form is readily adaptable for use in reporting 
activities under other contract forms. 


Under Item (1) delete words "Short Form" if the contract 
is a sub-contract under Form MF-200; and delete word 
"Independent" if the contract reported is on Form MF-200 
(A). Also, report work paid for on a unit basis under con-
tract Form MF-200 as though it were performed under an 
independent contract. 


Under Item (2) include labor, .supervision and technical 
services incurred for the exploratory operations. Do not 
include labor, supervision and technical services used for 
work performed under items (5) and (6). 


Under Item (3) include the costs of material and supplies 
used in. the project other than that used- under items (5) 
and (6). 


Under Item (4) appear the three types of operating equip-
ment expenditures, that is, rental, purchase and depreciation. 
The expenditures made for renting equipment belonging to a


third party will be ' reported under "Rental". The amount 
paid or duly obligated for payment for the purchase of equip-
ment will be reported under "Purchase". The amount of 
expenditures due the Operator to reimburse him for deprecia-
tion of equipment owned will be -reported under "Deprecia-
tiori .	 .	 - 


Item (5) comprises costs of labor, supervision, technical 
services, materials, etc., which are used in the initial rehabili-
tation and repair of existing buildings, installations, fixtures 
and equipment. These costs, therefore, should not be reported 
under items (2) and (3).	 .	 .	 - 


Item (6) includes the labor, supervision, technical services, 
materials, etc., used in the installation or construction of new 
buildings, fixed improvements, etc., necessary for the project.. 
These costs, therefore, should not be reported under items 
(2) and (3). 


Item (7) covers miscellaneous types of expenditure such as 
payroll taxes, liability insurance, workmen's compensation 
insurance, repairs to equipment and sampling and analysis. 
Only that part of payroll taxes, liability insurance and 
workmen's compensation which are paid by the operator 
should be reported under item (7). The share paid by 
the employee as a payroll deduction is to be included 
under item (2) as labor costs. 


Item (8) -includes any unforeseen costs not included in the - 
other seven categories. 


The original of Form MF-104 when submitted for reim-
bursable expenses incurred under contract Form MF-200 
must be supported by original documentation or by certified 
copies of purchase orders, payrolls or transcripts of payrolls, 
unless such documentation has been waived by the Regional 
Executive Officer.. This certification may be stated thus, 
"Certified True Copy (or Transcript)", followed by appro-
priate signature. If. the Executive Officer of the Region 
determines that a contract under Form MF-200 should have 
an "on-site" audit, that is, a Government auditor should 
make an audit of the Operator's books and records of account, 
the Operator need not support his monthly voucher with 
original .or certified documents except in cases of equipment 
purchases whose individual costs exceed $50.00. In these 
cases the original or a certified copy of the purchase order or 
invoice should be attached to the Monthly Voucher. N. B.—
Only the original Of Form MF-104 is required to be docu-
mented. The four copies of Form MF-104 are not to be 
thus supported. 


Form MF-104 submitted for reimbursement under fixed 
price contracts on Form MF-200 (A), however, are not re-
quired to be supported by documentation of any kind. The 
Operator will submit his claim under item (1) of Form 
MF-104 by deleting as stated above the word "Independent" 
and by showing the number of feet or-other units immediately 
after the appropriate descriptive word, such as, drilling, bull-
dozing, crosscutting, drifting, etc., and giving the "Monthly 
Total" amount due. "Totals Previously Reported", and 
"Totals to Date" columns should also be filled in.
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IIiI:iII IZIIIZo;IcIIIIIII 
---------------80


6,00
AUTHORIZID BY 


•	


Budget Bureau No. 42-R 1151.2 


UNITED STATES
DEPARTMENT OF THE INTERIOR 


DEFENSE MINERALS EXPLORATION ADMINISTRATION 


OPERATOR'S UNIT COST AND PROGRESS REPORT 	 S 


F'orni MP-104A
kpii52) 


Month of ..f*rcb------1956	 Docket No. DMEA 57	 CtrótNo.:'4Z86 
Operator's Name	 ----------------- 	 Minerals	 TUng$t 


Address--------ift1ofl,idebD------------------------------------------------ -----------------------------------------


AUTBORIZID BY CONTRACT II	 Tuis I UNITS I'°	 Coars To Dim	
UNITS TO I UNIT Cosm II OPERATION	 UNIT 


II 
Mowm	 MONTB	 DATa	 TO DATR	


Unit Costs 


it1 Drifting---------------------------------
Crgsscutting_-----------------------ft1 


Winze2 


Raising_-----------------------------
Shafts-----------------------------------


Drilling: Core 
Churn 
Auger 


__________ 


Test Pits


________________
Roads and Trai1s.._.	 ----------------


ft1


TOTAL DISTRIBUTED CoST&......


a,94koo-----------12fl4,QO 
non ii,Q8k4O----------


390-------------


IIiIIII Ilion*IIIZ " 14öoóT 111114c1111111 IIiooI 
4 4 ,00 


i.iz iizi 


----------------------------------


IL24478.00


Operating Equipment Purchased.. 
Initial Rehabilitation and Repairs----------------------------------------------------------------.-. 
New Buildings, Improvements, etc	 ion*-------4Q,0O-----------------------------------------------------4o.0O 


ToTAl COSTS	 9O00	 2492,OO _______	 39,OkO.00 


The undersigned company, and theofficial executing this certification on its 
behalf, hereby certify that the information contained in this report is correct and 
complete to the Jest of their knowledge and belief. 


Date	 Operator	 Cp*'p. 


Titlo 


—) NOTE.—Tltle 18, U. S. Code (Crimes), section 1001, makes Ita criminal offense to make a wmfUfly 
Ilse statement or representation to any deperiment or agcncy of the United States as to any matter within 
Its jurisdiction.


(Instructions on reverse) 


S	 (For Government use only) 


' t%i ,e


REMARKS: 







0 . - 


INSTRUCTIONS 


Preparation of Form MF-104A---Operator's Unit Cost and Progress Report.—Applicable 
places on Form 104A should be filled in by the Operator. The purpose of this form is 
twofold as follows: (1) to furnish the supervising engineers and other administrators with 
statistical information necessary to better determine the progress of the project; and (2) to 
furnish mor permanent information on mining costs for future use.. The more important 


'4hases of operation on which permanent information is desired 'have beenoutlined in the 
form. Thre are blank lines, howei, for those unusual phases which iay need to be 
reported fora particular project. Tt will be necessary for the Operator to distribute his 
costs among the applicable phases reported with the exception of three items the costs of 
which are not to be distributed by the Operator. These three items are: "Operating Equip-
ment Purchased", "Initial Rehabilitation and Repairs", and "New 'Buildings, Improve-
ments, etc." The reason for not 'distributing these items on a monthly basis is doubtless 


•	 clear to the Operator, since such distribution might well overstate the cost for any one 
•	 month or period short. of the entire contract period: 
• Form MF-104A has been desigiied to tie in with Form MF-1O4 for both monthly and 


cumulative éosts. The "Total Coats" on Form MF-104A for each month: should equal 
the monthly"Total Costs" as reported on Form MF-104. This is also true of the "Total 
Costs To Date".	 . 


In preparing Form MF-104A, it will be necessary frequently to distribute certain 
•	 costs,oyer a number of items. For, instance, supervisory and engineering costs may have 


to be distributed over several phases,' such as, drifting, crosscutting, raising, etc., provided 	 ç7-
that these items were reported active for the month. Such distributions should be made 
on the basis of time spent on the various phases, on man day of labor charged to such 
phases, or on some other equitable basis. "Operating Equipment", "Initial Rehahilita-


• tion and Repairs", and "New Buildings Improvements, etc.", will be distributed to the 
several phases of the project by the Washington Office of DMEA at the close of the project 
if determined necessary. The last two columns headed "Authorized by Contract" will be 
filled in by the Operator if such infoimation is found in the contract. This information is 
usually a part of Exhibit "A" of the contract. A space for remarks has been provided for 


•	 • •	 the use Of the Operator to call attention to any unusual circumstances 'causing excessive or 
•	 disproportionate unit costs.	 •,	 •	 •
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Worccompliehed Under O,M..A. Oonct Idm-7 
duz'ing month of Marob 19	 6 Jr .{ 


Drifte4 South 85 ft. along granite aide of fault zone. No ore encountered. 
Dissontnued tht g drift for the precent, 


Drifted North 3 ft. through ore. Ore itili showing i the face, 


A screen teat ran on the ore ?e1. 2, as it came from the drift shows the 
following results: 


Muck: pile coarse 1j" mesh as blssted'—".9O% WO, 
Muck pile fines 4 mesh as bi ted—l.94$ WOY (1.94%) 
This sample ran 2% fines and 75% coarse, The coarse reeots were 
thøu orushed to y/4 and screened again with the following resulte: 


Oruahed ore, screened -	 .60% 1103 
Crushed ore, screened .fr--4 ,32% WO, 
This sample ran 30% fines and 70% coarse. The purpose of this 


test was to determine the grade of ore being mined and to find ott 
bow much richer th. fines were titan the coarse, Resulta show that 
the fines are about two times as rich as the coarse. Assays on 
this are sncioeød. 


Røulte from a mill test on 700 lbs.. of ore tested at Paul floyds plant in 
Kellogg during January showed results as fol owe: 


Recoery, •apprx. 80% 
Method, gravty, flotation, and magnetic separation. Actual recovery / computed against weight of ore 1.7% 1103. ai1ing loas ap rz. .4 1103. 
This process of milling , successfkl but expensive. 


A 100 lb. mill teat ran by ?o1ybdnsuni Corp. of Am. at Uountain Pass, OalLt. 
in early March showed the following results: 


fleade-2.5% W03 Reooveryu'90% to a 60% grade concentrate 
Penalties-4.5% Phosphorous, They report that the phosphorous can 


be easily rezoved. These re*ults hipbiy sat.efaotory, but also a very 
expensiv, plant to build and operate, 


A 2000 lb. mill test was run at the Early mill in Bishop, Calif. early in 
March with the following results; 


iethodi Wet magnetic separation, gravi*r dry magnetic Separation, 
iead, epprx. 2,3%. Rscoery, apprx. 70%. Further research shows this 


can be raised to around 80%, Results show that a fair recovery can be matte 
in a reasonably prtced and operated sealptng plant. 


A mill has. been purchased for June 15, delivery. This mtll is the rat. 
30 ton unit of a proposed 100 ton plant, Th above tests were ran on 
admittedly high grade ore, which came from the better ore aboots in the 
mines Thr were muck pile samples, however. 
Some road deveiozient work accomplished durIng March end extensive 
planning for pilot mill eomplted.







400.00
_1i3O.00_ -- -, 
- .1.824.OQ.... 


24&Q.Q0....


ii3O84..00.......... 
'8-•°H 


240 .QQJ1 ................. 


NQne 
1one. 


1,956,00


4-- ----


1.71D 


-	 w 
Fo	 .-,4 (Rev.)	 UNITED STATES	 Budget Bureau No. 42-R1036.5 


prd 1952)


DEPARTMENT OF THE INTERI : DEFENSE MINERALS EXPLORATION ADMINISTRATION 	 EcE1V 
OPERATOR'S MONTHLY REPORT AND VOUCHERg 2 G 956 


Month of	 U'7 ---, 195	 Docket No. DMEA ,67	 Contract No. dm'786 
Operator's Name Saiin-Minerals.---- -Tuigit  


Ad4ress---------$p1ioon,Idoho ----------------------------------------------------
Contract Amount, $ 59a0' 0 .00	 Government Participation 7%	 Amount, $ 29280.Ci0 


ITEMS OF COSTS


FOR OPERATOR'S USE 


Monthly	 Totals Previously	 Totals To Date 
Total	 Reported


FOR GOVERNMENT USE ONLY 


Approved	 Approved Totals 	 Approved Totals 
Monthly Total Previously Reported 	 To Date 


(1) Independent
Contracts: 


Short Form 
Drilling------------------------------
Bulldozing--------------------------
Crosscutting 
Drifting°--- 32,60 


Tlinb -erirg 
(2) Labor and Supervision: 


Labor--------------------------------
Supervision-------------------------
Technical Servhies----------------


(3) Operating Mat'ls. and Supplies: 
Timber------------------------------
Explosives.......................... 
Pipe----------------------------------
Track................................ 


(4) Operating Equipment: 
Rental............................... 
Purchase----------------------------
Depreciation....................... 


(5) Initial Rehabilitation and Repairs 
(6) New Bldgs., Improvements, etc. 
(7) Miscellaneous: 


Repairs to Equipment........... 
Sampling and Analysis.......... 
Payroll Taxes...................... 
Liability Insurance............... 


(8) Contingencies (specify):


	


J_or1eiiiiiii iii..i?Pi.PPLiii IIIIIIIII'[IIIIIIIIIIIIIIII 	 44- 	 ---
None	 ------- -24,00
	 24.00 ................... 


11 ___________________ 


I certify that the above bill is correct and just nd that payment therefor has not 	 Pursuant to authority vested in me, I certify 
been received. 	 A	 n '	 that this account is correct and proper for pay-
Date	 196 *payee,4.1	 ment in the amount of: 


Per	 Title ----- -Sec--&Treaa. 
W(voucher is signed or receipted In the name of a company or corporation, the name of the person writing


the co pony or corporate name, as well as the canacity In which he signs, must appear. For example: "John II 
Doe Company, per John Smith, Secretary," or "1reasurer," as the case may be. 	


II 
Signature 


—* NOTE.—Title 18, U. S. Code (Crimes). sectIon 1001, makes Ii a criminal offense to make a willfully	 (Authorized Certifying Officer) 
false statement or representation to any department or agency of the United States as to any matter within its 
jurisdiction.	 .	 Ii Date	 Vou. No. 


(Instructions on reverse) 	 (See other side)







(Fat Government vs. only) 


CERTIFICATION BY GOVERNMENT REPRESENTATIVE: 


I certify thatto the best of my knowledge and belief the contractor submitting this voucher is öpratinja Defense Minerals 


Exploration Administration project under C 	 Ct No.	 in accordance with he'terms of the contract. 


Signatre	 ----------- Title	 D	 c 


APPROVAL BY DM' 'A EXECUTIVE OFFICER OR ALTERNATE: 


Signature--------------------Title
	


Date 


MONTHLY REPORT OF OPERA 
The Operator (Contractor) of an exploration project is 


required to' make a monthly report to the. Government 
through the Regional Executive Officer. This report coia-
sists of three parts as follows: 


(a) Form MF-104—Operator's Monthly Report and 
Voucher.—This form details expenditures and consti-
tutes a voucher for reimbursing the Operator for the 
Government's. share of costs; 


(b) Form MF-104A----Operator's Unit Cost and Prog-
'ress Report.—This is a statistical report of expenditures 
which shows costs for the various types of operation; 
and


(c) Narrative.—A concise narrative descrfption of 
progress made, results accomplished, and any unusual 
difficulties encountered must be furnished as an attach-
ment to this Report and Voucher. Wherever possible, 
the narrative is to be illustrated with maps or sketches 
showing formations penetrated and location and assays 
of samples taken as well as advances in workings. In 
the case of diamond drilling or churn drilling, the loca-
tion and inclination of holes is to be shown on a map; 
logs and assays also are to be submitted. 


The Monthly Report of Operator should be prepared in 
an original and four copies all of which must be sent to the 
Executive Officer of the' Region not later than the 15th of 
the month following. 


Preparation of Form MF-104—Operator's Monthjy Report 
and Voucher.—All the applicable spaces in Form MF-104 
should be filled in by the Operator, and the Operator or his 
agent should sign the certification in, the lower left corner of 
the form. 


The items of costs are arranged in the ,order they appear 
in Article 6 (a) of Form MF-200 (Revised Fnary 1952), 
however, this form is readily adaptable for use "in' reporting 
activities under other contract forms. 


Under Item (1) delete words "Short Form" if the contract 
is a sub-contract under Form MF-200; and delete word 
"Independent" if the contract reported is on Form MF-200 
(A). Also, report work paid for on a unit basis under con-
tract Form MF-200 as though it were performed under an 
independent contract. 


Under Item ('2) include labor, supervision and technical 
services incurred for the exploratory operations. Do not 
include labor, supervision and technical services used for 
work performed under items (5) and (6). 


Under Item (3) include the costs of material and supplies 
used in. the project other than that used under items (5) 
and (6). 


Under Item (4) appear the three types of operating equip-
ment expenditures, that is, rental,' purchase and depreciation. 
The expenditures made for renting equipment belonging to a


third party will be reported under "Rental". The amount 
paid or duly obligated for payment for the purchase of equip-
ment& will be reported under "Purchase". The amount of 
expenditures due theOperator to reim.burse him for deprecia-
tion of equipment owned will be reported under "Deprecia-
tion": 


Item (5) comprises costs of labor, supervision, technical 
services, materials, etc., which are used in the initial rehabili-
tation and repair of existing buildings, installations, fixtures 
and equipment. These costs, therefore, should not be reported. 
under items (2) and (3). 


Item (6) includes the labor, supervision, technical services, 
materials, etc., used in the installation or construction of new 
buildings, fixed improvements, etc., necessary for the project. 
These costs, therefore, should not be reported under items 
(2) and (3). 


Item (7) covers miscellaneous types of expenditure such as 
payroll taxes, liability insurance, workmen's compensation 
insurance, repairs to equipment and sampling and analysis. 
Only that part of payroll taxes, liability insurance and 
workmen's compensation which are paid by the operator 
should be reported under item (7). The share paid by 
the employee as a payroll deduction is to be included 
under item (2) as labor costs. 


Item (8) includes any unforeseen costs not included in the 
other seven categories. 


The original of Form MF-104 when submitted for reim-
bursable expenses incurred under contract Form MF-200 
must be supported by original documentation or by certified 
copies of purchase orders, payrolls or transcripts of payrolls, 
unless such documentation has been waived by the Regional 
Executive Officer., This certification may be stated thus, 
"Certified True Copy (or Transcript)", followed by appro-
priate signature. If the Executive Officer of.. the. Region 
determines that a contract under Form MF-200 should have 
an "on-site" audit, that is, a Government auditor should 
make an audit of the Operator's books and records of account, 
the Operator need not support his monthly voucher with 
original or certified documents except in cases of eqiipment 
purchases whose individual costs exceed $50.00. In these 
cases the original or a certified copy of the purchase order or 
invoice should be attached to the Monthly Voucher. N. B.—
Only the original of Form MF-104 is required to be docu-
mented. The 'four copies of Form MF-104 are not to be 
thus supported. 


Form MF-104 submitted for reimbursement under fixed 
price contracts on Form MF-200 (A), however, are not re-
quired to be supported by documentation of any kind. The 
Operator will submit his claim under item (1) of 'Form 
MF-104 by deleting as stated. above the word "Independent" 
and by showing the number of feet or other units immediately 
after the appropriate descriptive word, such as, drilling, bull-
dozing, crosscutting, drifting, etc., and giving the "Monthly 
Total" amount due. "Totals Previously Reported", and 
"Totals to Date" columns should also be filled in.
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Work Accomplished Under D.M.E.A. Qo!ract ldinE-786 
during month of February, 19% 


Drifted South 20 feet, no ore showing. Cross cut 7 ft. east 
to granite. Oroa cut 6 ft. West to big fault paralleling deposit. 


......................... 
Drifted 27 ft. north through ore, drift width or ilder. 'Goót1igh 
grade or0 


We bad ooneiderable trouble keeping the road open and the mine 
supplied, dus to extrno1y bad weather and snow slide Conditions. 
Road still open as of arch 1, 19%.


1AR 2Gi956 


Some samples shipped for assay and analysis, but no final returns 
as yet.	


,cgs_e,-__







II COSTS THis I UNITS THIS II	 I UNITS TO 
UNIT II Mou I Morm II CoSTS TO DATZ	


DATa


AUTEORIZZD BY CONTRACT 
Uitrr COSTS ______ 


TO Dirs	
'IJnIts
	 Unit Cath 


OPERATION


-1 a.	 Budget Bureau No. 42-R 1151.2 
(Ag1 1952)


UNITED STATES
DEPARTMENT OF THE INTERIOR 


DEFENSE MINERALS EXPLORATION ADMINISTRATION 	
R 2 G 1956 


OPERATOR'S UNIT COST AND PROGRESS REPORT 


Month of &J	 1956	 Docket No. DMEA	 57	 Contract NO	 t ,7t ...... 
Operator's Name *1&I 1IVer ChóUtL.. O1!h 	 Mmerals - ThPgt 


Address ------- 1ziit1d&m---------------------------------------------------------------------------------------------


rn. Ln.e : ----


izi


____,_. __io__ 


------.440


Drifting------------------------------
Crosscutting_ 
Raising. --------------------------
Shafts--------------------------------
Winzee-------------------------------
Drilling: Core----------------------


Churn-------------------
Auger.................... 


.... 
__________ 


TestPits............................ 
Roads and Trails.. ............. 


-rith 


TOTAL DISTRIBUTED Cos!r&..


I1.O1 ------
TOTAL COSTa 


AUTRORIzID ST 


Operating Equipment Purchased.......................................................................... 
Initial Rehabilitation and Repairs..................................................................... 
New Buildings, Improvements, etc--------------------4POO--------------------------------------------------


i*;_c: IIIIIIIIIIIZIII 


The undersigned company, and the'official executing this certification on its 
behalf, hereby certify that the information contained in this report is correct and REMARKS ..................................................... 
complete to the est of their knowledge 	 and belief. 	 - -----------------------------------------------------------------


Date---- -	 Operator	 - .!!!'---


--


Title eo.s'rr 


- NOTE.—Title 18, U. S. Code (Crimes), sectIon 1001, makes lea criminal offense to make a fl1fUlly 
false statement or representation to any department or agcncy of the United States as to any matter within 
its jurisdiction.


(Instructions on reverse) 


(For Government use only) 


/S	 I







INSTRUCTIONS 


Preparation of Form MF-104A—Operator's Unit Cost and Progress Report.—Applicable 
places on Form 104A should be filled in hythè Operator. The purpose of this form is 
twofold as follows: (1) to furnish the supervising engineers and other administrators with 
statistical information necessary to better determine the progress of the project; and (2) to 
furnish more permanent information on mining costs for future use. The more importan t 
phases of operation on which permanent information is desired have been butlined in the 
form. There are blank lines, howevf, for those unusual phases which may need to be 
reported for a particular project. It will be necessary for the Operator to distribute his 
costs among the applicable phases reported with the exception of three items the costs of 
which are not to be distributed by the Operator. These three itemsare: "Operating Equip-
ment Purchased", "Initial Rehabilitation and Repairs", and "New Buildings, Improve-
ments, etc." The reason for not distributing these items on a monthly basis is doubtless 
clear to the Operator, since such distribution might well overstate the cost for any one 
month or period short. of the entire contract period. 


Form MF-104A has been designed to tie in with Form MF--104 for both monthly and 
cumulative costs. The "Total Costs" on Form MF-104A for each month should equal 
the monthly "Total Costs" as reported on Form MF-104. This is also true of the "Total 
Costs To Date". 


In preparing Form MF-104A, it will be necessary frequently to distribute certain 
costs over a number of items. For instance, supervisory and engineering costs may have 
to be distributed over several phases, such as, drifting, crosscutting, raising, etc., provided 
that these items were reported active for the month. Such distributions should be made 
on the basis of time spent on the various phases, on man days of labor charged to such 
phases, or on some other equitable basis. "Operating Equipment", "Initial Rehabilita-
tion and Repairs", and , "New Buildings Improvements, etc.", will be distributed to the 
several phases of the project by the Washington Office of DMEA at the close of the project 
if determined necessary. The last two columns headed "Authorized by Contract" will be 
filled in by the Operator if such information is found in the contract. This information is 
usually a part of Exhibit "A" of the contract. A space for remarks has been provided for 
the use of the Operator to call attention to any unusual circumstances causing excessive or 
disproportionate unit costs.


. 
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Monthly	 Totals Previously	 Totals To Date	 Approved 
Total	 Reported	 Monthly Total


Approved Totals
Previously Reported


Approved Totals
To Date 


None-----------------2i.0O---------------h.00 


11one--------------1.00------------l5O.00


",- ---


i


A7 - 


- ------


ào,op ........ 
111cm.----------


Ncne---------


1400.00---------
cC14.0O ]Z,08L,oO


.2,608-.00
---------


Ucne---------
,216.C)O 


------------
----


210.00


FrnF-1o(Rev.)	 UNITED STATES	 Budget Bureau No. 42-R1036.5 


EPARTMENT OF THE INTERIOR 
DEFENSE MINERALS EXPLORATION ADMINISTRATION 	 ''r - rj ,,-LD J 


OPERATOR'S MONTHLY REPORT AND VOUCHER 


Month of JUUG17 , 195	 Docket No. DMEA ....31	 Contract No. Ikij86 
Operator's Name	 -----------------------------	 Minerals i'Ungaton 


Address --------a1iflidha -----------------------------------------------------------------------------------
Contract Amount, $t4Q•---- - - - Government Participation: 2i%	 Amount, s..29,2aOi.00 


FOR OPERATOR'S USE	 FOR GOVERNMENT USE ONLY 


ITEMS OF COSTS 


(1) Independent1 Contracts: 
Short Form 


Drilling------------------------------





Bulldozing---------------------------





Crosscutting------------------------





____ 
r1ng-----------


(2) Labor and Supervision: 
Labor--------------------------------
Supervision-------------------------
Technical Services----------------


(3) Operating Mat'ls. and Supplies: 
Timber------------------------------
Explosives--------------------------
Pipe-----------------------------------
Track--------------------------------


(4) Operating Equipment: 
Rental-------------------------------
Purchase----------------------------
Depreciation-----------------------


(5) Initial Rehabilitation and Repaira. 
(6) New Bldgs., Improvements, etc. 
(7) Miscellaneous: 


Repairs to Equipment 
Sampling and Analysis 
Payroll Taxes----------------------
Liability Insurance............... 


(8) Contingencies (specify):


1IZ1IIIIIIIIIIIII I ii 	 1°-I 
I certify that the above bill is correct and just nd that payment therefor has not 


119 6 *payee Soino-n BxorchooUtoCorp 


Per	 Title 
. Wh : oucher is signed or receipted In the name or a company or corporation, the name of the person writing 


the company or corporate name, as well as the ca_parity in which he signs, must appear. For example: "John 
Doe Company, per John Smith, Secretary," or "Treasurer," as the case may be. 


—.-.+ NOTE.—Title 18, U. S. Code (Crimes), section 1001, makes IS a criminal offense to make a willfully 
fai&'e statement or representation to any department or agency of the United States as to any matter within its 
jurisdiction.


(Instructions on reverse)


L7M/i 
Pursuant to authority vested in me, I certify 


that this account is correct and proper for .pay-
ment in the amount of: 


Signature ----
(Authorized Certifying Officer) 


Date	 Vou. No. 
(See other side) 







•	
(Fo, Government use only) 


CERTIFICATION BY GOVERNMENT REPRESENTATIVE: 


I certify that to the best of my knowledge and belief the contractor submitting this voucher is operating a Defense Minerals 


Exploration Administration project under ontract No. 	 ZL^. in accordance with the terms of the contract. 


Tile	 Date 


APPROVAL BY DMEA EXECUTIVE OFFICER OR ALTERNATE: 


SignatuLL


	


	 Title	 Date 


MONTHLY REPORT OF OPERA 
The' Operator (.Jontractor) of an exploration project is 


required to make a monthly report to the Government 
through the Regional Executive Officer. 'I'his report con-
sists of three parts as follows: 


(a) Form MF-104—Operator's Monthly Report and 
Voucher.—This form details expenditures and consti-
tutes a voucher for reimbursing the Operator for the 
Government's share of costs; 


(b) Form MF-104A—Operator's Unit Cost and Prog-
ress Report.—This is a statistical report of expenditures 
which shows costs for the various types of operation; 
and


(c) Narrative.—A concise narrative description of 
progress made, results accomplished, and any unusual 
difficulties encountered must be furnished as an attach-
ment to this Report and Voucher. Wherever possible, 
the narrative is to be illustrated with maps or sketches 
showing formations penetrated and location and assays 
of samples taken as well as advances in workings. In 
the case of diamond drilling or churn drilling, the loca-
tion and inclination of holes is to be shown on a map; 
logs and assays also are to be submitted. 


The Monthly Report of Operator should be prepared in 
an original and four copies all of which must be sent to the 
Executive Officer of the Region not later than the 15th of 
the month following. 


Preparation of Form MF-104—Operator's Monthly Report 
and Voucher.—All the applicable spaces in Form MF-104 
should be filled in by the Operator, and the Operator or his 
agent should sign the certification in the lower left corner of 
the form. 


The items of costs are arranged in the order they appear 
in Article 6 (a) of Form MF-200 (Revised February 1952), 
however, this form is readily adaptable for use in reporting 
activities under other contract forms. 


Under Item (1) delete words "Short Form" if the contract 
is a sub-contract under Form MF-200; and delete word 
"Independent" if the contract reported is on Form MF-200 
(A). Also, report work paid for on a unit basis under con-
tract Form MF-200 as though it were performed under an 
independent contract. 


Under Item (2) include labor, supervision and technical 
services incurred for the exploratory operations. to not 
include labor, supervision and technical services used for 
work performed under items (5) and (6). 


Under Item (3) include the costs of material and supplies 
used in. the project other than that used under items (5) 
and (6). 


Under Item (4) appear the three types of operating equip-
ment expenditures, that is, rental, purchase and depreciation. 
The expenditures made for renting equipment belonging to a


thir4 party will be reported under "Rental". The amount 
paid or duly obligated for payment for the purchase of equip-
ment will be reported under "Purchase". The amount of 
expenditures due thq Operator to reiniburse him for deprecia-
tion of equipment owned will be reported under "Deprecia-
tion". 


Item (5) comprises costs of labor, supervision, technical 
services, materials, etc., which are used in the initial rehabili-' 
tation and repair of existing buildings, installations, fixtures, 
and equipment. These costs, therefore, should not be reported. 
under items (2) and (3). 


Item (6) includes the labor, supervision, technical services, 
materials, etc., used in the installation or construction of new 
buildings, fixed improvements, etc., necessary for the project. 
These costs, therefore, should not be reported under items 
(2) and (3). 


Item (7) covers miscellaneous types of expenditure such as 
payroll taxes, liability insurance, workmen's compensation 
insurance, repairs to equipment and sampling and analysis. 
Only that part . of payroll taxes, liability insurance and 
workmen's compensation which are paid by the operator 
should be reported under item (7). The share paid by 
the employee as a payroll deduction is to be included 
under item (2) as labor costs. 


Item (8) includes any unforeseen costs not included in the 
other sven categories. 


Tlie original of Form MF-104 when submitted for reim-
bursable expenses incurred under contract Form MF-200 
must be supported by original documentation or by certified 
copies of purchase orders, payrolls or transcripts of payrolls, 
unless such documentation has been waived by the Regional 
Executive Officer. This certification may be stated thus, 
"Certified True Copy (or Transcript)", followed by appro-
priate signature. If the Executive Officer of the Region 
determines that a contract under Form MF-200 should have 
an "on-site" audit, that is, a Government auditor should 
make an audit of the Operator's books and records of account, 
the Operator need not support his monthly voucher with 
original or certified do4uments except in cases of eqiipment 
purchases whose individual costs exceed $50.00. In these 
cases the original or a cêrtifièd copy of the purchase order or 
invoice should be attached to the Monthly Voucher. N. B.—
Only the original of Form MF-104 is required to be docu-
mented. The four copies of Form MF-104 are not to be 
thus supported. 


Form MF-104 submitted for reimbursement under fixed 
price contracts on Form MF-200 (A), however, are not re-
quired to be supported by.. documentation of any kind. The 
Operator will submit his , claim under item (1) of Form 
MF-104 by deleting as stated above the word "Independent" 
and by showing the number of feet or other units immediately 
after the appropriate descriptive word, such as, drillin, bull-
dozing, crosscutting, drifting, etc., and giving the "Monthly 
Total" amount due. "Totals Previously Reported", and 
"Totals to Date" columns should also be filled in.


O 872893







TOTAL DISTRIBUTED Cosi'&.. Ili9J?2.00.... AurnonizaD BY 
CONTRACT 


Budget Bureau No. 42-R 1151.2 


F'E'B 1 


Form MF-104A
"e(AprI1.18V


UNITED STATES 


DEPARTMENT OF THE INTERIOR 


DEFENSE MINERALS EXPLORATION ADMINISTRATION 


OPERATOR'S UNIT çosi AND PROGRESS REPORT 


Month of	 ------ 1951L..	 Docket No. DMEA	 )7	 Contract No. 
Operator's Name ---- 	 --------------------------	 Minerals 


Address------------Salno


AUTHOHIZID BY CNIRACT 
Uirrs TO


DATa 
II COSTS THIS I UNITS THIS II 


UNIT II MONTH I Morrrs	 CosTs TO DATa UNIT COSTS _______ 


TO DATH
'Units


OPERATION
Unit Costa 


J4one....... ho-------


Drifting-----------------------------
Cros8cutting--------------------------- tIL 


Raising 
ShaftS-------------
Winzes


Auger	
----------4c2uud^zing


Drilling: Core-------------------------
Churn----------------------


----------------
Test Pits-----------------------------------


__ijtfle___ u,Q81.0LcL. 


k0.J'0 
2L00 


iono------240A.Q0


---32.60-- ---100-- 32.60--------
32.60--------


-10.00-------


,14J0------


Af' 


Operating Equipment Purchased........... 
Initial Rehabilitation and Repairs......... 
New Buildings, Improvements, etc--------None 


TOTAL COSTS----------------------------.,bOkoO


1Q,00-----------------------------------------------------1s$D.IXI--------


Q,O22OO	 39,0140.011 
The undersigned company, and theofficial executing this certification on its 


behalf, hereby certify that the information contained in this report is correct and REMARKs. 
complete to the Jest of their knowledge and belief. 


Date	 1196- Operator..' !!__!Y_!__c 	 1i::te---c9_!L. 


Title fie- e!!it!.--------------


-k NOTE.—TItle 18. U. S. Code (Crimes), section 1001, makes It a criminal offense to make awiflihily 
false statement or representation to any deperthient or agcncy of the United States as to any matter within 
Its jurisdiction.


(Instructions on reverse) 


(For Government use only) 


Is, 







.,


INSTRUcTIONs 
Preparation of Form MF-104A—Operator's Unit Cost and Progress Report.—Applieable 


places on Form 104A should be filled in by th4 Operator. The purpose of this form is 
twofold as follows: (1) to furnish the supervising engineers and other administrators with 
statistical information necessary to better determine the progress of the project; and (2) to 
furnish more permaneqt information on mining costs for future use. The more irnportan f. 


phases of operation on which permanent information is desired have been outlined in the 
form. There are blank lines, howes'w, for those unusual phass which thay need to be 
reported for a particular project. It will be necessary for the Operator to distribute his 
costs among the applicable phase reported with the exception of t.hree items the costs of 
which are not to be distributed by the Operator. These three items aje: "Operating Equip-
ment Purchased", "Initial Rehal?ilitation and Repairs", and "New Buildings, Improve-
ments, etc." The reason for not distributing these items on a monthly basis is doubtless 
clear to the Operator, since such distribution might well overstate the cost for any one 
month or period short of the entire contract period. 


Form MF-104A has been designed to tie in with Form MF--104 for both monthly and 
cumulativecosts. The "Total Costs" on Form I'vIF-104A for each month should equal 
the monthly "Total Costs" as reported on Form MF-104. This is also true of the "Total 
Costs To Date". 


In preparing Form MF-104A, it will be necessary frequently to distribute certain 
costs over a number of items. For instance, supervisory and engineering costs may have 
to be distributed over several phases,.such as, drifting, crosscutting, raising, etc., provided 
that these items were reported active for the month. Such distributions should be made 
on the basis of time spent on the various phases, on man days of labor charged to such 
phases, or on some other equitable basis. "Operating Equipment", "initial Rehahilita-
tion and Repairs", and "New Buildings Improvements, etc.", will be distributed to the 
several phases of the project by the Washington Office of DMEA at the close of the project 
if determined necessary. The last two columns headed "Authorized by Contract" will be 
filled in by the Operator if such information is found in the contract. This information is 
usually a part of Exhibit "A" of the contract. A space for remarks has been provided for 
theuse of the Operator to call attention to any unusual circumstances causing excessive or 
disproportionate unit costs.
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FofMF-1O4 (Rev.)	 UNITED STATES	 Budget Bureau No. 42-R1036.5 
(April 1952)	


DEPARTMENT OF THE INTERI 	 EEcV 
DEFENSE MINERALS EXPLORATION ADM INISTRATION 


OPERATOR'S MONTHLY REPORT AND VOUCHER 	 15 C 


Month of	 ----------- , 195	 Docket No. DMEA	 Contract No. 
Operator's Name	 .ct.	 -x -	 Minerals	 - 


Address	 I 
Contract Amount, $MS 1i. L 	 Government Participation: $%	 Amount, 


0


FOROPERATOR'S USE FOR GOVERNMENT USE ONLY 
' 


ITEMS OF COSTS
Approved Totals Monthly Totals Previously Totals To Date Approved Approved Totals	 • 


Total Reported Monthly Total Previously Reported To Date 


(1) Independenti
i Contracts: 


Short Form J 


Bulldozing k-4 U. -	 • -&e o 


Crosscuttin c 


Drilling------------------------------------------


) 1/8'V 
Drifting	 \4	 y .	 c , ''344o# 


(2) Labor and Supervision: 


Supervision 


(3) Operating Mat'ls. and Supplies: - - 


Explosives 
Pipe 


Timber--------------------------------------------------


Technical Services------------------------------------


- - 


(4) Operating Equipment: 


Labor----------------------------------------------------


Track----------------------------------------------------


Purchase 


(5) Jnitia1RehabilitationandRepairs. 
(6) New Bldgs., Improvements, etc •- 
(7)	 Miscellaneous: 


Rental-----------------------------------


.-. 
Sampling and Analysis.------------


- 


Payroll Taxes.......................... 
Liability Insurance 


Depreciation----------------------------


(8) Contingencies (specify): 


Repairs to Equipment---------------
XC---


- 


iiii iziii 
I certify that the above bill is correct and just 	 nd that payment therefor has not


_______ 


Pursuant to authority vested in me, I certify been rceived.	 -	 - 
Date	 Payee-	 ZZ


that this account is correct and proper for pay-
ment in the amount of: 


Title	 I±!Z---------
C.-- - - 


Signature - - 
W h&(ioucher is signed or receipted in the name or a company or corporation, the name of the person writing 


the company or corporate name, as well as the capacity in which he signs, must appear. 	 For example: "John 
Doe Company, per John Smith, Secretary," or "Treasurer," as the case may be. 


—.*.	 NOTE.—Titie 18, U. S. Code (Crimes), section 1001, makes it a criminal offense to make a willfully (Authorized Certifying Officer) 
false statement or representation to any department or agency Of the United Stales as to any matter within its 
jurisdiction.


J	 j,	 i---/	 / / 
Date/L1'- --¶)	 You. No. 


(Instructions on reverse) (See other side)







(Fo, Government use only) 


CERTIFICATION BY GOVERNMENT REPRESENTATIVE: 


I certify that to the best of my knowledge and belief the contractor submitting this voucher is operating a Defense Minerals 


Exploration Administr tion project un	 Contract. No.	 in accordance with the terms of the contract. 


Sign	 Title ) c ate	 Z&.. 
APPRoVAL BY D A EXECUTIVE OFFICER OR ALTERNATE: 


Si' a' ure	 -	 ------------------------------------- Title,)L.414,r 	 —Date //7-
MONTHLY REPORT OF OPERATOR 


The Operator (Contractor) of an exploration project is 
required to make a monthly report to the Government 
through the Regional Executive Officer. This 'report con-
sists of three parts as follows: 


(a) Form MF-104—Operator's Monthly. Report and 
Voucher.—This form details expenditures and consti-
tutes a voucher for reimbursing the Operator for the 
Government's share of costs; 


(b) Form MF-104A—Operator's Unit Cost and Prog-
ress Report.—This is a statistical report of expenditures 
which shows costs for the various types of operation; 
and


(c) Narrative.—A concise narrative description of 
progress made, results accomplished, and any unusual 
difficulties encountered must be furnished as an attach-
ment to this Report and Voucher. Wherever possible, 
the narrative is to be illustrated with maps or sketches 
showing formations penetrated and location and assays 
of samples taken as well as advances in workings. In 
the case of diamond drilling or churn drilling, the loca-
tion and inclination of holes is to be shown on a map; 
logs and assays also are to be submitted. 


The Monthly Report of Operator should be prepared in 
an original and four copies all of which must be sent to the 
Executive Officer of the Region not later than the 15th of 
the month following. 


'Preparation of Form MF-104—Operator's Monthly Report 
and Voucher.—All the applicable spaces in Form MF-104 
.hould be filled in by the Operator, and' the Operator or his 
agent should sign the certification in the lower left corner of 
the form. 


The items of costs are arranged in the order they appear 
in Article 6 (a) of Form MF-200 (Revised February 1952), 
however, this form is readily adaptable for use in reporting, 
activities under other contract forms. 


Under Item (1) delete words "Short Form" if the contract 
is a sub-contract under Form MF-200; and delete word 
"Independent" if the contract reported is on Form MF-200 
(A). Also, report work paid for on a unit basis under con-
tract Form MF-2O0 as though it were performed under an 
independent contract. 


Under Item (2) include labor, supervision and technical 
services incurred for the exploratory operations. Do not 
include labor, supervision and technical services used for 
work performed under items (5) and (6). 


Under Item (3) include the costs of material and supplies 
used in. the project other 'than that used under items (5) 
and (6). 


Under Item (4) appear the three types of operating equip-
ment expenditures, that is, rental, purchase and depreciation. 
The expenditures made for renting equipment belonging to a


third party will be reported under "Rental". The amount 
paid or duly obligated for payment for the purchase of equip-
ment will be reported under "Purchase". The amount of 
expenditures due the Operator to reimburse him for deprecia-
tion of equipment owned will be reported under "Deprecia-
tion 


Item (5) comprises costs of labor, supervision, technical 
services, materials, etc., which are used in the initial rehabili-
tation and repair of existing buildings, installations, fixtures 
and equipment. These costs, therefore, should not be reporteci 
under items (2) and (3). 


Item (6) includes the labor, supervision, technical services, 
materials, etc., used in the installation or construction of new 
buildings, fixed improvements, etc., necessary for the project. 
These costs, therefore, should not be reported under items 
(2) and (3). 


Item (7) covers miscellaneous types of expenditure such as 
payroll taxes, liability insurance, workmen's compensation 
insurance, repairs to equipment and sampling and analysis. 
Only that part of payroll taxes, liability insurance and 
workmen's compensation which are paid by the operator 
should be reported under item (7). The share paid by 
the employee as a payroll deduction is to be included 
under item (2) as labor costs. 


Item (8) includes any unforeseen costs not included in the 
other seven categories. 


The original of Form MF-104 when submitted for reim-
bursable expenses incurred under contract Form MF-200 
must be supported by original documentation or by certified' 
copies of purchase orders, payrolls or transcripts of payrolls, 
unless such documentation has been waived by the Regional 
• Executive Officer. This certification may be stated thus, 
"Certified True Copy (or Transcript)", followed by appro-
priate signature. If the Executive Officer of the Region 
determines that a contract under Form MF-200 should have 
an "on-site" audit, that is, a Government auditor should 
make an audit of the Operator's books and records of account, 
the Operator need not support his monthly voucher with 
original or certified documents except in cases of eQuipment 
purchases whose individual costs exceed $50.00. In these, 
cases the original or a certified copy of the purchase order or 
invoice should be attached to the Monthly Voucher. N. B.—
Only the original 'of Form MF-104 is required to be docu-
mented. The four copies of Form MF-104 are not to be 
thus supported. 


Form MF-104 submitted ,for reimbursement under fixed 
price contracts on Form MF-200 (A), however, are not re-
quired to be supported by documentation of any kind. The 
Operator will submit his claim under item (1) of Form 
MF-104 by deleting as stated above the word "Independent" 
and by showing the number of feet or other units immediately 
after the appropriate descriptive word, such as, drilling, bull-
dozing, crosscutting, drifting, etc., and giving the "Monthly 
Total" amount due. "Totals Previously Reported", and 
"Totals to Date" columns should also be filled in.
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Operating Equipment Purchased 
Initial Rehabilitation and Repairs 
New Buildings, Improvements, eto 


TOTAL Costs-----------------------


-- ---------------------------------------------------_--_--, 


_____________ 


BJ4O4A
	 Budget Bureau No. 42.R 1151.2 


(April 1q62)


UNITED STATES
DEPARTMENT OF THE INTERIOR 


DEFENSE MINERALS EXPLORATION ADMINISTRATION 	 'JAN 


OPERATORS UNIT COST AND PROGRESS REPORT 


Month of	 195	 Docket No DMEA	 Contract No 
Operator's Name	 L\	 Minerals 


Address -----------------------------------------------------------------------------------------------


AIJTBORIZED BY CONTRACT 


II COSTS THIS I TJN9	 j5 I 
MONTE I Mou Ii CoSTs TO DATE 


J 
UNITS TO 


DATE OPERATION 


Drifting 
Crosscutting 
Raising 
Shafts 
Winzes 
Drilling: Core 


Churn 
Auger


/ 


chiJ4: 
Test Pits............................ 
.1oadaand,Trails.. 


-


TOTAL DISTRIBUTED C


r 
oc.	 )L	 c' / 


'ii 
C	 . 


I 


--jij 


-----------


)STS


U	 Cosis ________ 
TO DATE


'TJnits 


•P)	 ,(' '' 
i/


-\-)r' 


t( 
) 


Unit Costs 


4''\' 


4---------


AuTHoIUZED BY 


The undersigned company, and theofficial executing this certification on its 
behalf, hereby certify that the information contained in this report is correct and 
complete to the .jest of their knowledge and belief. 


Date	 "	 Operator


Title


- NOTE—TItle 18, U. S. Code (Crimes), section 1001, makes It a criminal offense to make a willfUlly 
false statement or representation to any department or agcncy of the United States as to any matter within 
Its jurisdiction.


(Instructions on reverse) 


(For Gove!nment use only) 


Is'


REMARKS:







INSTRUCTIONS 


Preparation of Form MF-104A—Operator's Unit Cost and Progress Report.—Applicable 
places on Form 104A should be filled in by th Operator. The purpose of this form is 
twofold as follows: (1) to furnish the supervising engineers and other administrators with 
statistical information necessary to better determiie the progress of the project; and (2) to 
furnish more permanent information on mining costs for future use. The more important. 
phases of operation on which permanent information is desired have been outlined in the 


•	 form. There are blank lines, however, for those unusual phases which may need to be 
• reported for a particular project. It will be necessary for the Operator to distribute his 


costs among the applicable phases reported with the exception of t.hree items the costs of 
which are not. to be distributed by the Operator. These three items are:"Operating Equip-
ment Purchased", "Initial Rehabilitation and Repairs", and "Né Buildings, Improve-
ments, etc." The reason for not distrihutihg these items on a monthly basis is drnibtless 
clear to the Operator, since such distribution might well overstate the cost for any one 
month or period short of the entire contract period.	 . 


•	 MF-104A has been designed to tie in with Form MF--104 for bot.h monthly and 
•	 cumulative, costs. The "Total Costs" on Form MF-104A for each month should equal 


the monthly "Total Costs" as reported on Form MF-104. This is also true of the "Total 
Costs To Date". 	 . 


In preparing Form MF-104A, it will be necessary frequently to distribute certain 
costs over a number of items. For instance, supervisory and engineering costs may have 
to be distributed over several phases, such as, drifting, crosscutting, raising, etc., provided 
that these items were reported active for the month. Such distributions should be made 
on the basis of time spent on the various phases, on man days of labor charged to such 
phases, or on some other equitable basis. "Operating Equipment", "Initial Rehabilita-
tion and Repairs", and "New Buildings Improvements, etc.", will be distributed to the 
several phases of the project by the Washington Office of DMEA at the close of the project 
if determined necessary. The last two columns headed "Authorized by Contract" will be 
filled in by the Operator if such information is found in the contract. This information is 
usually a part of Exhibit "A" of the contract. A space for remarks has been provided for 
the use of the Operator to call attention to any unusual circumstances causing excessive or 
disproportionate unit costs. 	 •


S 
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	 UNITED SATE	 Approval expires 6-30-53. 


•PARTMENT OF THE INTERIOR 
DEFENSE MINERALS EXPLORATION ADMINISTRATION 


OPERATOR'S MONTHLY REPORT AND VOUCHER U 
C P 


Month of	 , 1955	 Docket No. DMEA 3)€!7	 Contract No. 
Operator's Name Salmon River 3Ch0$Ute Corporation	 Minerals TUngsten 


Address 
Contract Amount, si94O.Q	 Government Participation: 753	 Amount, s9,2L3. 


FOR GOVERNMENT USE ONLY 


ITEMS OF COSTS
Monthly


Total


FOR OPERATOR'S USE 


Totals Previously	 Totals To Date 
Reported


Approved	 Approved Totals
Monthly Total Previously Reported


Approved Tdtals
To Date 


(1) Independenti 
iContracts: 


Short Form 
Drilling------------------------------
Bulldozing--------------------------
Crosseuttin 
Drifting	 ta32.&0 
---------ering 


(2) Labor and Supervision: 
Labor--------------------------------
Supervision-------------------------
Technical Services----------------


(3) Operating Mat'ls. and Supplies: 
Timber------------------------------
Explosives--------------------------
Pipe----------------------------------
Track--------------------------------


(4) Operating Equipment: 
Rental-------------------------------
Purchase 
Depreciation-----------------------


(5) Initial Rehabilitation and Repairs 
(6) New Bldgs., Improvements, etc.. 
(7) Miscellaneous: 


Repairs to Equipment 
Sampling and Analysis 
Payroll Taxes----------------------
Liability Insurance 


(8) Contingencies (specify): 


p 
TOTALS------------------------------


I certify that the above bill is correct and just and that payment therefor has not 
been r ived. 
DatJL----	 *payee 


Per	 t--- - Title A-t-Ce 


Whpi6oucher is signed or receipted In the name of a company or corporation, the name of the person writing 
the com1Ony or corporate name, as well as the cppacity In which he signs, must appear. For example: "John 
Doe Company, per John Smith, Secretary," or "Treasurer," as the case may be. 


—* NOTE.—Title 18, U. S. Code (Crimes), sectIon 1001, makes It a criminal offense to make a willfully 
false statement or representation to any department or agency of the United States as to any matter within Its 
jurisdiction.


(Instructions on reverse)


Pursuant to authority vested in me, I certify 
that this account is correct and proper for pay-
ment in the amount of: 


Signature-----------------------------------. - 
(Authorized Certifying Officer) 


Date//i -7Vou. No. LLL 
(See other side)







U.-' 


(For Government use only) 


CERTIFICATION BY GOVERNMENT REPRESENTATIVE: 


I certify that to the best of my knowledge and belief the contractor submitting this voucher is operating a Defense Minerals 


Exploration Adminis ration project und Contract No. 	 in accordace with the terms of the contract. 


Sigt(re U44(----------Title-----	 ate 
APPROVAL BY	 EA EXECUTIVE OFFICER OR ALTERNATE: 


SigLe1 eLEnii


	


	 Title TJ144't44'1- - Date 


MONTHLY REPORT OF. OPERATOR 
Tle Operator (Contrctoi) of an exploration project is 


-required to make a monthly report to the Government 
through the Regional Executive Officer. This report con-
sists of three parts as follows: 


(a) Form MF-104—Operator's. MonIhly Report and 
Voucher.—This form details expenditures and consti-
tutes a voucher for reimbursing the Operator for the 
Government's share of costs; 


(b) Form MF-104A—Operator's Unit Cost and Prog-
ress Report.—This is a statistical report of expenditures 
which shows costs for the various types of operation; 
and


(c) Narrative.—A concise narrative description of 
progress made, results accomplished, and any unusual 
difficulties encountered must be furnished as an attach -
ment to this Report and Voucher. Wherever possible, 
the narrative is to be illustrated with maps or sketches 
showing formations penetrated and location and assays 
of samples taken as well as advances in workings. . In 
the case of diamond drilling or churn drilling, the loca-
tion and inclination of holes is to be shown on a map; 
logs and assays also are to be submitted. 


The Monthly Report of Operator should be prepared in 
an original and four copies all of which must be sent to the 
Executive Officer of the Region not later than the 15th of 
the month following. 


Pr'eparation of Form MF-104—Operator's Monthly Report 
and Voucher.—A11 the applicable spaces in Form MF-104 
should be filled in by the Operator, and the Operator or his 
agent should sign the certification in the lower left corner of 
the form. 


The items of costs are arranged in the order they appear 
in Article 6 (a) of Form MF-200 (Revised February 1952), 
however, this form is readily adaptable for use in reporting 
activities under other contract forms. 


Under Item (1) delete words "Short Form" if the contract 
is a sub-contract under Form MF-200; and delete word 
"Independent" if the contract reported is on Form MF-200 
(A). Also, report work paid for on a unit basis under con-
tract Form MF-200 as though it were performed under an 
independent contract. 


Under Item (2) include labor, supervision and technical 
services incurred for the exploratory operations. Do not 
include labor, supervision and technical services used for 
work performed under items (5) and (6). 


Under Item (3) include the costs of material and supplies 
used in the project other than that used under items (5) 
and (6). 


Under Item (4) appear the three types of operating equip-
ment expenditures, that is, rental, purchase and depreciation. 
The expenditures made for renting equipment belonging to a


third party will be reported under "Rental". The amount 
paid r duly obligated for payment for the purchase of equip-
ment will be reported under "Purchase". The amount of 
expenditures due the Operator to reimburse him for deprecia-
tion of equipment owned will be repoited under "Deprecia-
tion". 


Item (5) comprises costs of labor, supervision, technical 
ser'vices, materials, etc., which are used in the initial rehabili-
tation and repair of existing buildings, installations, fixtures, 
and equipment. These costs, therefore, should not be reported 
under items (2) and (3).. 


Item (6) includes the labor, supervision,, technical services, 
materials, etc., used in the installation or construction of new 
buildings, fixed improvements, etc., necessary for the project. 
These costs, therefore, should not be reported under items 
(2) and (3). 


Item (7) covers miscellaneous types of expenditure such as 
payroll taxes, liability insurance, workmen's compensation 
insurance, repairs to equipment and sampling and analysis. 
Only that part of payroll taxes, liability insurance and 
workmen's compensation which are paid by the operator 
should be reported under item (7). The share paid by 
the employee as a payroll deduction is to be included 
under item (2) as labor costs. 


Item (8) includes any unforeseen costs not included in the 
other seven categories. 


The original of Form MF-104 when submitted for reim-
bursable expenses incurred under contract Form MF-200 
must be supported by original documentation or by certified 


• copies of purchase orders, payrolls or transcripts of payrolls, 
unles such documentation has been waived by the Regional 
Executive Officer., This certification may be stated thus, 
"Certified True Copy (or Transcript)", .followed by appro-
priatO ignature. If the Executive Officer of the Region 
determines that a contract under Form MF-200 should have 
an "on-site" audit, that is, a Government auditor should 
make an audit of the Operator's books and records of account, 
the Operator need not support his monthly voucher with 
original or certified documents except in cases of equipment 
purchases whose individual costs exceed $50.00. In these 
cases the original or a certified copy of the purchase order or 
invoice should be attached to the Monthly Voucher. N. B.—
Only the original of Form MF-104 is required to be docu-
mented. The four copies of Form MF-104 are not to be 
.thus supported. 


Form MF--104 submitted for reimbursement 'under fixed 
price contracts on Form MF-200 (A), however, are nOt re-
quired to be supported by documentation of any kind. The 
Operator will submit ' his claim under item (1) of Form 
MF-104 by deleting as stated above the word "Independeit" 
and b.y showing the number of feet or other units ithmediately 
after the appropriate' descriptive word, such as, drihin, bull-
dozing, crosscutting, drifting, etc., and giving the "Monthly 
Total" amount due. "Totals Previously Reported", and 
"Totals to Date" columns should also be filled in. 
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Budget Bureau No. 42-R 1151.2 


UNITED STATES 
DEPARTMENT OF THE INTERIOR


,, 
DEFENSE MINERALS EXPLORATION ADMINISTRATION 	 L ___ 


OPERATOR'S UNIT COST AND PROGRESS REPORT 


Month of	 L11b! I95	 Docket N . DMEA 3667	 Contract No' 
Operator's Name	 UMYr	 P9fl	 Minerals 


Address-------- Id3h-0---------------------------------------------


AtITRORIZID BY CONTRACT 


Form MF-104A
(April 1962) 


OPERATION	 ' UNIT
COSTS Tnis


COSTS TO DATa UNITS TO UNIT COSTS _______ 


'Units 


. 93k.0C----- 32.& 50 
ft. NOfl None 1O4.00


Raising


-------Drifting----------------------------- ----


Shafts


2,934.00---------------------Crosscutting---------------------------


Winzes


90-----
----


Drilling: Core


------
------


Churn


0---------


IIIIh)II;I z - ii None II00I 4I


±4I0 -------
4O 


ea 2---------------- oo 6----------4.0------


Test Pits-----------------------------------------------------------------


1111 t'1 1111111"1!I 11111!9'! 1111111	
19


11I'II11 uI111i! 11116019


TOTAL DISTRIBUTED COSTS-------2,942.c- -l4,62•0 


Operating Equipment Purchased 
Initial Rehabilitation and Repairs 
New Buildings, Improvements, etc---------N011e ---- -NQxe--- 50,P 


-c'r	 ''Iu1111I111I11Z111111 12;19k 21;I ..11111111111111 11115 ,111321.


Unit Costs 


32.60----


6.00 


IUTAL	 UOTO 
AUTSORIZRD BY 


i30O 


The undersigned company, and the official executing this certification on its 
behalf, hereby' certify that the information contained in this report is correct and 
complete to the jest of their knowledge and belief. 	 -. 


Salmon River Scheelite 
Date-----Dec.-1,Ll95-5 Operator-------------------------------------


' Title 


—b' NOTE.—TItIe 18. U. S. Code (Crimes), section 1001, makes lie criminal offens, to make a wflhlhfly 
false statement or representation to any department or agcncy of the United States as to any matter within 
Its jurisdiction.


(Instructions on reverse) 


/ s /	 ,4' ,e ,L€i,t..4-1...L.	 (For Government use only)


REMARKS: 


Corp. 







INSTRUCTIONS 


• Preparation of Form MP-104A—Operator's Unit Cost and Progress Re)ort.—Applicable 
places on Form 104A should be filled in by th Operator. The purpose of this form is 
twofold as follows: (1) to furnish the supervising engineers and other administrators with 
statistical information necessary to better determine the progress of the project; and (2) to 
furnish more permanent information on mining costs for future use. The more important 
phases of, opçration on which perrañent information is desired have beenoutlined in the 
form. There are blank lines, howev, for those unusual phaes which may need to be 
reported for a particular project. It will' be necessary for the Operator fo distribute his 
costs among the applicable phases reported with the exception of three items the costs, of 
which are not to be distributed by the Operator. These three items are: "Operating Equip-
ment Purchased", "Initial Rehabilitation and Repairs", and "New Buildings, Improve-
ments, etc." The reason for not distributing these items on a monthly basis is doubtless 
clear to the Operator, since such distribution might well overstate the cost for any one 
month or period short of the entire contract period. 


Form MF-104A has been designed to tie in with Form MF--104 for both monthly and 
cumulatiie costs. The "Total Costs" on Form MF-104A for each month should equal 
the monthly "Total Costs" as reported on Form MF-104. This s also true of the "Total 
Costs To Date". 


In preparing Form MF-104A, it wilt be necessary frequently to distribute certain 
costs oveT a number of items: For instance, supervisory and engineering costs may have 
to be distributed over several phases, such as, drifting, crosscutting, raisin'g, etc., provided 
that these items were reported active for the month. Such distributions should be made 
on the basis of time spent on the various phases, on man days of labor charged to such 
phases, or on some other equitable basis. • "Operating Equipment", "Initial Rehabilita-
tion and Repairs", and "New Buildings Improvements, etc.", will be distributed to the 
several phases of the project by the Washington Office of DMEA at the close of the project 
if determined necessary. The last two columns headed "Authorized by Contract" will be 
filled in by the Operator if such 'information is found in the contract. This information is 
usually a part of Exhibit "A" of the contract. A space for remarks has been provided for 


•	 the use of the Operator to call attention to any unusual circustances causing excessive or 
• disproportionate unit costs.	 •
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Msfle	
n 0 flNION ASSAY OFFICE, Inc 
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RESULTS PEE TO OF 2000 1)UND8	 :Nov 18, •i95,	 Salt Lake City 10, Utah 


NO GOtD 
Oz.. per Ton


SILVER 
Oza. pr Ton


L
t 'Pei Cent


LNSOL. 
Per Cent


ZINC 
Per Cent


SULPHUR 
Per Cent


IRON LIME - Per Cent
-' 


P.r Cent
VALUE 
COLD 


0.010 0.1 :
S 


/ 


0.010 0.1 3.S 


7


Ch8$9Q	 I	 I 
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L 
Form MF-104 (Rev.)	 UNITED STATES	 Budget Bureau No. 42-R1036.4 


(April192)	 S 	 p',roval expires 6-30-53. 
ARTMENT OF THE INTERIOR 


" EFENSE MINERALS EXPLORATION ADMINISTRATION 


OPERATOR 5S MONTHLY REPORT AND VOUCHER 


Month of---- -JCtb(D	 -, 195	 Docket No. DMEA	 Contract No.	 7IL 
Operator's Name S1	 ltV(	 OOit	 Minerals	 tOrI 


Address	 1O 
Contract Amount, $3WiO4tL	 Governnient Participation: ..75%	 Amount, s2O.6 


ITEMS OF COSTS
Monthly


Total


FOR OPERATOR'S USE	 FOR GOVERNMENT USE ONLY 


Totals Previously	 Totals To Date	 Approved	 Approved Totals	 Approved Totals 
Reported	 Monthly Total Previously Reported	 To Date 


(1) Independenti Contracts: -' - 
Short Form j 


Bulldozing 0 
Drilling------------------------------------


----i).i
Drifting------------------------------------------


24(4L


') 
(2) Labor and Supervision:


-----
Labor----------------------------------------------------


(3) Operating Mat'ls. and Supplies: 


Supervision ---------------------------------------------
Technical Services-------------------------------------


Timber--------------------------------------------------
Explosives----------------------------------------------
Pipe------------------------------------------------------
Track----------------------------------------------------


(4) Operating Equipment: 
Rental---------------------------------
Purchase------------------------------


(6) New Bldgs., Improvements, etc 


Depreciation-------------------------


(7)	 Miscellaneous: 


(5) InitialRehabilitationandRepairs---


16ILOO-Sampling and Analysi&-----------
PayroliTaxes------------------------
Liability Insurance-----------------


(8) Contingencies (specify): 


Repairsto Equipment-------------


TOTALS I ,ô14.O L(144-.O 1,19G.( ) U4di ed 


I certify that the above bill is correct and just 4and that payment therefor has not Pursuant to authority vest 
been received. 
Date	 0• l	 l)f4ayee	 cI1n	 4VG	 COOU,t3	 Q)s


that this acoount is correct ai 
ment in the amount of 


S_)	 - 	 (-


-li4jg --
d in me, I certify 
id proper for pay-


7/


	


	 3C. :	 ''. 
Title ---------------------------------------


'Wbdi4'oucher is signed or receipted in the name of a company or corporation, the name of the person writing 
the c ni fiany or corporate name, as well as the canacity In which he signs, must appear. 	


Signature 2ZI -Doe Company, per John Smith, Secretary," or '1reasurer," as the case may be.
(Authorized Certifying Officer) 


-.-*' NOTE.—TltIe 18, U. S. Code (Crimes), section 1001. makes It a criminal offense to make a willfully 
tea wiShin Its fah'e statement or representation to any department or agency of the United States asthayYfn1t	


Date /L ' ' v0. No. jurisdiction.
(Instructions on reverse)	 •	 •	 (See other side) 







/ç / 
Signature Date/L4	 --


(For Governmentuse only) 


CERTIFICATION BY GOVERNMENT REPRESENTATIVE: 


I certify that to the best of my knowledge and belief the contractor submitting this voucher is operating a Defense Minerals 


Exploration Administration project uer Contract No. I..Zf--- i acordance with the terms of the contract. 
• /3/14'/I"4,	 /1. 


Signature 


APPROVAL BY IYMEA EXECUTIVE OFFICER OR ALTERNATE:


Title	 Date 


MONTHLY REPORT OF OPERATOR 
The Operator '(Qontract,o)' 'of an exploration project is 


iequired to make a monthly report to the Government 
• through the Regional Executive Officer. This report con-
sists of three parts as follows: 


(a) Form MF-1O4--OperetIrs Monthly Report and 
Voucher.—This form details. expenditures and consti-
tutes a '-voucher for reimbursing the Operator for the 
Government's share of costs; 


() Form MF-104A--Operator's Unit Cost and Prog-
ress Report.—This is a statistical report of expenditures 
which shows costs for the various types of operation; 
and 


(c) Narrative.—A concise narrative description of 
progress made, results accomplished, and any unusual 
difficulties encountered must be furnished as an attach-
ment to this Report and Voucher. Wherever possible, 
the narrative is to be illustrated with maps or sketches 
showing formations penetrated and location and assays 
of samples taken as well as advances in workings. In 
the case of diamond drilling or churn drilling, the loca-
tion and inclination of holes is to be shown on a map; 
logs and assays also are to be submitted. 


The Monthly Report of Operator should be prepared in 
an original and four copies all of which must be sent to the 
Executive Officer of the Region not later than the 15th of 
the month following. c'	 '' 


Preparation of Form MF-104—Operator's Monthly Report 
'and Voucher.—Al1 the applicable spaces in Form MF-104 
should be filled in by the Operator, and the Operator or his 
agent should sign the certification in the lower left corner of 
the form. 


The items of costs are arranged in the order they appear 
in Article 6 (a) of Form MF-200 (Revised February 1952), 
however, this form is readily adaptable for use in reporting 
activities under other,contract forms. 


Under Item (1) delete words "Short Form" if the contract 
is a sub-contract under Form MF-200; and delete word 
"Independent" if the contract reported is on Form MF-200 
(A). Also, report work paid for on a unit basis under con-
tract Form MF-200 as though it were performed under an 
independent contract. 


Under Item (2) include labor, supervision and technical, 
services, incurred for the exploratory operations. Do not 
include labor, supervisi9n and technical services used for 
work performed under items (5) and (6). 


Under Item (3) include the costs of material and supplies 
used in the project other than that used under items (5) 
and (6). 


Under Item (4) appear the three types of operating equip-
ment expenditures, that is, rental, purchase and depreciation. 
The expenditures made for renting equipment belonging to a


thWd party will be reported under "Rental". The amount 
paid or duly obligated for payment for the purchase of equip-
ment will be reported under "Purchase". The amount of 
expenditures due the Operator to reimburse him for deprecia-
tion of equipment owned will be reported under "Deprecia-
tion". 


Item (5) comprises costs of labor, supervision, technical 
services, materials, etc., which are used in the initial rehabili-
tation and repair of existing buildings, installations, fixtures, 
and equipment. These costs, therefore, should not be reported 
under items (2) and (3). 


Item (6) includes the labor, supervision, technical services, 
materials, etc., used in the installation or construction of new 
buildings, fixed improvements, etc., necessary for the project. 
These costs, therefore, should not be reported under items 
(2) and (3). 


Item (7) covers miscellaneous types of expenditure such as 
payroll taxes, liability insurance, workmen's compensation 
insurance, repairs to equipment and sampling and analysis. 
Only that part of payroll taxes, liability insurance - and 
workmen's compensation which are paid by the operator 
should be reported under item (7). The share paid by 
the employee as a payroll deduction is to be included 
under item (2) as labor costs. 


Item (8) includes any unforeseen costs not included in the 
other seven categories. 


The original of Form MF-104 when submitted for reim-
bursable expenses incUrred under'- contract Form MF-200 
must be supported by original documentation or-by certified 
copies of purchase orders, payrolls or transcripts of payrolls, 
unless such- documentation has been waived by the Regional 
Executive Officer.. This certification may be stated thus, 
"Certified True Copy (or Transcript)", followed by appro-
priate signature. If the' Executive Officer of the Region 
determines that a contract under Form MF-200 should have 
an "on-site" audit, that is, a Government auditor should. 
make an audit of the Operator's books and records of account, 
the Operator need not support his monthly voucher with 
original or certified documents except in cases of eQuipment 
purchases whose individual costs exceed $50.00. In these 
cases the original or a certified copy of the purchase order or 
invoice should be attached to the Monthly Voucher. N. B.—' 
Only the original of Form MF-104 is required to be docu-
mented. The four copies of Form MF-104 are not to be 
thus supported. 


Form MF-104 submitted for reimbursement under fixed 
price contracts on Form MF-200- (A), however, are not re-
quired to be- supported by documentation of any , kind., The 
Operator will submit his claim under item '(1) of Form 
MF-104 by deleting as stated above the word "Independent" 
and by showing the number of feet or other units immediately 
after the appropriate descriptive word, such as, drilling, bull-
dozing, crosscutting, drifting, etc., and giving the "Monthly' 
Total" amount due. "Totals Previously Reported", and 
"Totals to Date" columns should also be filled in. 
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Form MV-104A
	 Budget Bureau No. 42-R 1151.2 


(Apr 1952)


UNfltED STATES
DEPARTMENT OF THE INTERIOR 


DEFENSE MINERALS EXPLORATION ADMINISTRATION 


OPERATOR'S UNIT COST AND PROGRESS REPORT 


Month of	 1955	 Docket No. DMEA ..JJ? 
Operator's Name allo1 1VOF ICOOliIdQ 


Address------a1Z1O1Id3h


Contract No. --74&----
Minerals ---Aingat ------


O .ERATION	 Uaiv	 COSTS Tars	 trnrs	
AUTHORIZED BY CONTRACT 


i UNITS TO	 Urin, COSTS _______ 
I
i MONTH	 Mon Ii Cosrs To DATE	 DATE	 TO DATE


Unit Costs 


Crosscutting ft ,1 à30,Ot 50 U1 C24410 340" 32JO 1050 
Raising 


Drifting-------------------------------------


Winzes-----------------------------------------
Shaft -------------------------------------------


Drilling: Core--------------------------------


4cLItQQQ ..	 -40---


Z73r8 i37i1i4 QcC1 16,0& 


Churn-----------------------------
Auger------------------------------


Trenching----------------------------------------
4 là ,00 4 ,0() 


irbiririg----------------zione. 
Roads and TraiIs._--------------------------


nane------2h0Q0--kO----------&.00 Ji00


TOTAL DISTRIBUTED COSTS------lIi4sL€0------------I-ll,-74,


32-.60--


10,00 


6..nfl 
IUTAL	 U5T5 


AUTIIORIZED BY 


Operating Equipment Purchased 
Initial Rehabilitation and Repairs 
New Buildings, Improvements, etc-------


TOTAL Cosrs---------------------------


-450OO --------------------------------------------------------


The undersigned company, and theofficial executing this certification on its 
behalf, hereby certify that the information contained in this report is correct and 
complete to the Jest of their knowledge and belief. 


Date j v ]--1-55 Operator


Title-------


REMARKS: 


ODD.----------------------------------------------------------


-k' NOTE.—TitIe 18. U. S. Code (Crimes), section 1001, makes It a CTInminaI offense to make a wUhfUlly 
false statement or representation to any depariment or agcncy of the United States as to any matter within 
its Jurisdiction.


(Instructions on reverse) 


I./


	
(For Gove!nment use only) 


NQVJ	 55 







..	
0 


INSTRUCTIONS 


Preparation of Form MF-104A----Operator's Unit Cost and Progress Report.—Applieable 
places on Form 104A should be filled in by th4 Operator. The purpose of this form is 
twofold as follows: (1) to furnish the supervising engineers and other administrators with 


•	 .	 statistical information necessary to better determine the progress of the project; and (2) to 
• furnish more permanent information on mining costs for future use. The more important. 


phases of operation on which permanent information is desired have been outlined in the 
form.: There, are blank , lines, howevi, for those unusual phases which may need to be 
reported fOr a particular project. It will' be necessary for the' Operator to distribute his 
costs among the applicable phases reported with the exception of three items the costs of 
which are not to be distributed by the Operator. These three items are: "Operating Equip-
ment Purchased", "Initial Rehabilitation and Repairs", and "New Buildings, Improve-
ments, etc." The reason for not distributing these items on a. monthly basis is doubtless 
clear to the Operator, since such distribution might well overstate the cost for any one 
month or period short, of the entire contract period. 


Form MF-104A has been designed to tie in with Form MF-104 for both monthly and 
cumulative costs. The "Total Costs" on Form MF-104A for each month should equal • .	 the monthly "Total Costs" as reported on Form MF-104. This is also true of the "Total 
costs To Date". 


- In preparing Form MF-104A, it will be. necessary frequently to distribute certain 
costs over a. number of items. For instance, supervisory and engineering costs may have 
to be distributed over several phases, such as, drifting, crosscutting, raising, etc., prOvided 
that these items were reported active,for the month. Such distributions should be made 
on the basis of time spent on the various phases, on man days of' labor charged to such 
phases, or on some other equitable basis; "Operating Equipment", "Initial Rehabilita-
tion and Repairs", and "New Buildings Improvements, etc.", will be distributed to the 
several phases of the project by the Washington Office of DMEA at the close of the project 
if determined necessary. •The last two columns headed "Authorized by Contract" will be 
filled in by the Operator if such information is found in the contract. This information is 
usually a part of Exhibit "A" of the contract. A space for remarks has been provided for 


	


•	 '	 the use of the Operator to call attention to any unusual circumstances causing excessive or • .	 disproportionate unit costs.
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'' "	 UNITED STATES	 Budget Bureau No. 42-R1036,5 
Ap1 1952)	


EPARTMENT OF THE INTERIO 
DEFENSE MINERALS EXPLORATION ADMINISTRATION 	 - 


OPERATOR'S MONTHLY REPORT AND VOUCHER T 1 1955 


Month of Y. , 195	 Docket No. DMEA	 Contract No.	 ------
Operator's Name	 Minerals 


Address	 o 
Contract Amount, $	 '* d'fl	 Government Participation ?. %	 Amount, $ 


FOR OPERATOR'S USE FOR GOVERNMENT USE ONLY 


ITEMS OF COSTS
Monthly 


Total
Totals Previously 


Reported
Totals To Date Approved 


Monthly Total
Approved Totals 


Previously Reported
Approved Totals 


To Date 


(1) Independent] Contracts: 
Short Form 


Bulidozin 
Crosscuttmg 9•44 
Driftin


nnne M''WY' 2 4J 
(2) Labor and Supervision: 


Supervision 
Technical Services 


Labor-------------------------------------------


(3) Operating Mat'ls. and Supplies: 
Timber 


Drilling----------------------------------


(4) Operating Equipment: 


Explosives-----------------------------------------------
Pipe-------------------------------------------------------
Track-----------------------------------------------------


Rental 
Purchase 


(5) InitialRehabilitationandRepaira.- ----
g. 


Depreciation.............................. 


(7) Miscellaneous: 
(6) New Bldgs., Improvements, etc---------


.------


(8) Contingencies (specify): 


Repairs to Equipment................... 
Samplingand Analysis.................. 
PayroilTaxes.............................. 
Liability Insurance........................ 


TOTALS 7/i )I(
I certify that the above bill is correct and just nd that payment therefor has not 


been recew 1i	 I! Date -------------------*payee -------------------------------


/7	 j 
-Title ................................. 


W he voucher is signed or receipted In the name of a company or corporation, the name of the person writing 
the company or corporate name, as well as the cajrnclty in which he signs, must appear. For example: "John 
Doe Company, per John Smith, Secretary," or "Treasurer," as the case may be. 


-.---.. NOTE.—TItIe 18, U. S. Code (Crimes), section 1001. makes it a criminal offense to make a willfully 
fal&'e statement or representation to any department or agency of the United States as to any matter wI*hln Its 
Jurisdiction.


(Instructions on reverse)


Pursunt to authority vested in me, I certify 
that this account is correct and proper for pay-
ment in the amount of:


'.5-', 
------


Signature
(Authorized Certifying Officer) 


Date .L*'/4Tou. No. 
/ (See other side) 







(For Government vie only) 


CERTIFICATION BY GOVERNMENT REPRESENTATIVE: 


I certify that to the best of my knowledge and belief the contractor submitting this voucher is operating a Defense Minerals 


Exploration Adm istration project u r Contract No. .7_L	 in accprdance wi the terms of the contract. 


SigaJre&Ct.1 e--------Title 	 -	 Date J -----------
APPROVAL BY MEA EXECUTIVE OFFICER OR ALTERNATE: 


Sigare ----L- Title ----- ate LZH 
MONTHLY REPORT OF OPERATOR 


The Operator (Contractor) of an exploration project is 
required to ' make a monthly report to the Government 
through the Regional Executive Officer. This 'report con-
sists of three parts as follows: 


(a) Form MF-104—Operator's Monthly Report and 
Voucher.—This form details expenditures and consti-
tutes a voucher for reimbursing the Operator for the 
Government's share of costs; 


(b) Form MF-104A—Operator's Unit Cost and Prog-
ress Report.—This is a statistical report of expenditures 
which shows costs for the various types of operation; 
and


(c) Narrative.—A concise narrative description of 
progress made, results accomplished, and any unusual 
difficulties encountered must be furnished as an attach-
ment to this Report and Voucher. Wherever possible, 
the narrative is 'to be illustrated with maps or sketches 
showing formations penetrated and location and assays 
of samples taken as well as advances in workings. In 
the case of diamond drilling or churn drilling, the loca-
tion and inclination of holes is to be shown on a map; 
logs and assays also are to be submitted. 


The Monthly Report of Operator should be prepared in 
an original and four copies all of which must be sent to the 
Executive Officer of the Region not later than the 15th of 
the month following. 


Preparation of. Form MF-104—Operator's Monthly Report 
and Voucher.—All the applicable spaces in Form MF-104 
should be filled in by the Operator, and the Operator or his 
agent should sign the certification in the lower left corner of 
the form. 


The items of costs are arranged in the order they appear 
in Article 6 (a) of Form MF-200 (Revised February 1952), 
however, this form is readily adaptable for use in reporting 
activities Under other contract forms. 


Under Item (1) delete words "Short Form" if the contract 
is a sub-contract under Form MF-200; and delete word 
"Independent" if the contract reported is on Form MF-200 
(A). Also, report work paid for on a unit basis under con-
tract Form MF-200 as though it were performed under an 
independent contract. 


Under Item (2) include labor, supervision and technical 
services incurred for the exploratory operations. Do not 
include labor, supeivision and technical services used for 
work performed under items (5) and (6). 


Under Item (3) include the costs of material and supplies 
used in. the project other than that used under items (5) 
and (6). 


Under Item (4) appear the three types of operating equip-
ment expenditures, that is, rental, purchase and depreciation. 
The expenditures made for renting equipment belonging to a


third party will be reported under "Rental". The amount 
paid or duly Obligated for payment for the, purchase of equip-
ment will be reported under "Purchase". The amount of 
expenditures due the Operator to reimburse him for deprecia-
tion of equipment owned will be reported under "Deprecia-
tion". 


Item (5) comprises costs of labor, supervision, technical 
services, materials, etc., which are used in the initial rehabili-
tation and repair of existing buildings, installations, fixtures 
and equipment. These costs, therefore, should not be,reported 
under items (2) and (3). 


Item (6) includes the labor, supervision, technical services, 
materials, etc., used in the installation or construction of new 
buildings, fixed improvements, etc., necessary for the project. 
These costs, therefore, should not be reported under items 
(2) and (3). 


Item (7) covers miscellaneous types of expenditure such as 
payroll taxes, liability insurance, workmen's compensation 
insurance, repairs to equipment and sampling and analysis. 
Only that part of payroll taxes, liability insurance and 
workmen's compensation which are paid by the operator 
should be reported under item (7). The share paid by 
the employee as a payroll deduction is to be included 
under item (2) as labor costs. 


Item (8) includes any unforeseen costs not included in the 
other stven categories. 


The original of Form MF-104 when submitted for reim-
bursable expenses incurred under contract Form MF-200 
must be supported by original documentation or by certified 
copies of purchase orders, payrolls or transcripts of payrolls, 
unless such documentation has been waived by the Regional 
Executive Officer., This certification may be stated thus, 
"Certified True Copy (or Transcript)", followed by appro-
priate signature. If the Executive Officer of the Region 
determines that a contract under Form MF-200 should have 
an "on-site" audit, that is, a Government auditor should 
make an audit of the Operator's books and records of account, 
the Operator need not support his monthly voucher with 
original or certified documents except in cases of ea,iipment 
purchases whose individual costs exceed $50.00. In these 
cases the original or a certified copy of the purchase order or 
invoice should be attached to the Monthly Voucher. N. B.—
Only the original of Form MF-104 is required to be docu-
mented. The four copies of Form MF-104 are not to be 
thus supported. 


Form MF-104 submitted for reimbursement under fixed 
price contracts on Form MF-200 (A), however, are not re-
quired to be supported by documentation of any kind. The 
Operator will submit his claim under item (1) of Form 
MF-104 by deleting as stated above the word "Independent" 
and by showing the number of feet or other units immediately 
after the appropriate descriptive word, such as, drilling, bull-
dozing, crosscutting, drifting, etc., and giving the "Monthly 
Total" amount due. "Totals Previously Reported", and 
"Totals to Date" columns should also be filled in.


O 872893







4..----


TOTAL COSTS 
AUThORIZED BY 


:mr1 
(April 11)52)


Budget Bureau No. 42-R 1151.2 


UNITED STATES 
DEPARTMENT OF THE INTERIOR 


DEFENSE MINERALS EXPLORATION ADMINISTRATION 


OPERATOR'S UNIT COST AND PROGRESS REPORT
	


JL ( 7Q 


Month of	 --------	 Docket No. DMEA	 Contract No. -----
Operator's Name	 óJ4	 Mmerals	 111fl7*Ib 


Address


AUTHORIZED BY C0NTEACI 


OPERATION UNITS TO 
DATE UNIT	 COSTS Pats I UNiTS Pms II 


MONTE I MONTE	
COSTS TO DATE UNIT CosTs 


TO DATE
Units I	 Unit Costs 


Drifting 
Crosscutting--------------------------
Raising 
Shafts 
Winzes 
Drilling: Core 


Churn 


Test Pits


Auger-----------------------


Trenching................................. 


Roads and Trail& --------------------


TOTAL DISTRIBUTED CosTs


Operating Equipment Purchased 
Initial Rehabilitation and Repairs---------------------
New Buildings, Improvements, etc-------------------


TOTAl Cosrs	 1	 1 
The undersigned company, and the official executing this certification on its 


behalf, hereby certify that the information contained in this report is correct and REMARKS. 


complete to the Jest of their knowledge and belief. 


Date	 Operator 


-----------------------Title 
- NOTE.—TItle 18, U. S. Code (Crimes), sectIon 1001, makes its criminal offense to make a wmfafly 
false statement or representation to any department or agcncy of the United States as to any matter within 
Its jurisdiction.


(Instructions on reverse) 


/ 3 j_"	 (For Government use only) 







INSTRUCTIONS 


Preparation of Form MF-104A—Operator's Unit cost and Progress Report.—Applicable 
places on Form 104A should be filled in by th Operator. The purpose of this form is 
twofold as follows: (1) to furnish the supervising engineers and other administrators with 
statistical information necessary to better determine the progress of the project; and (2) to 
furnish more permanent information on mining costs for future use. The more importan t. 


phases of operation on which permanent information is desired have been outlined in the 
form. There are blank lines; .howevQi, for those unusual phases which may need to be 


* reported for a particular project. It will be necessary for the Operatorto distribute his 
costs among.the applicable phases reported with the exception of three items the costs of 
which are not to be distributed by the Operator. These three items are: "Operating Equip-
.ment Purchased", "Initial Rehabilitation and Repairs", and "New Buildings, Improve-
irients, etc." The reason for not distributing these items on a monthly basis is doubtless 
clear to the Operator, since such distribution might well overstate the cost for any one 
month or period short. of the entire contract period. 


Form MF-104A has been designed to tie in with Form MF--104 for bot.h monthly and 
cumulative costs. The "Total Costs" on Form MF-104A for each month should equal 
the monthly "Total Costs" as reported on Form MF-104. This is also true of the "Total 
Costs To Date". 


In preparing Form MF-104A, it will be necessary frequently to distribute certain 
costs over a number of items. For instance, supervisory and engineering costs may have 
to be distiibuted over several phase, such as, drifting, crosscutting, raising, etc., provided 
that these items were reported active for the month. Such distributions should be made 
on the basis of time spent on the various phases, on man days of labor charged to such 
phases, or on some other equitable basis. "Operating Equipment", "Initial Rehabilita-
tion and Repairs", and "New Buildings Improvements, etc.", will be distributed to the 
several phases of the project by the Washington Office of DMEA at the close of the project 
if determined necessary. The last two columns headed "Authorized by Contract" will be 
filled in by the Operator if such information is found in the contract. This information is 
usually a part of Exhibit "A" of the contract. A space for remarks has been provided for 
the use of the Operator to call attention to any unusual circumstances causing excessive or 
disproportionate unit costs.


S
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ForisfMi'-104(Rev.) 	 UNITED STATES	 B4iru.No. 42-R1036.5• 


•


	


	 PARTMENT OF THE INTERIOR
DEFENSE MINERALS EXPLORATION ADMINISTRATION 


OPERATOR'S MONTHLY REPOR)T AND VOUCIJE 


Month of	 ---------------- , 195JL	 Docket No. DMEA	 Con?to.	 4ø786 
Operator's Name	 Qbit*	 Minerals 


Address	 Iifl TIMb() 
Contract Amount, $	 Government Participation Z %	 Amount, $	 9,Z1OO 


ITEMS OF COSTS 


(1) Independept Contracts: 
Short Form 


Drilling---------------------------------
Bulldozing	 £003 


-------	 .00 
Drifting----------------------------------------
---------------------- lOAL 


(2) Labor and Supervision: 
Labor--------------------------------------
Supervision--------------------------------------------
Technical Services-----------------------------------


(3) Operating Mat'ls. and Supplies: 
Timber-------------------------------------------------
Explosives---------------------------------------------
Pipe-----------------------------------------------------
Track----------------------------------------------------


(4) Operating Equipment: 
Rental----------------------------------
Purchase-------------------------------
Depreciation--------------------------


(5) Initial Rehabilitation and Repairs----(6)dnbc 
(7) Miscellaneous: 


Repairs to Equipment-------------
Sampling and Analysis------------
Payroll Taxes------------------------
Liability Insurance-----------------


(8) Contingencies (specify): 


TOTALS----------------------------------


I certify that the above bill is correct and just sand that payment 
been received. 
Date	 *Payee --


Per	 Title 
e Whouebor is signed or receipted in the name of a company or corporation, the nan 


the contf)any or corporate name, as well as the capacity In which he signs, must appear 
Doe Company, per John Smith, Secretary," or "Treasurer," as th case may be. 


—* NOTE.—Tltle 18, U. S. Code (Crimes). sectIon 1001, makes It a criminal offe, 
fal'e statement or representation to any department or agency of the United States as ii 
jurisdiction.


(Instructions on reverse)


FOR GOVERNMENT USE ONLY 


Approved	 Approved Totals	 Approved Totals 
Monthly Total Previously Reported 	 To Date 


400..Qo---
•------


IIIIIIIIiao---IIIZIZZIIZIII 


zz'-


7610.0O----3-g4 


therefor has not Pursuant to authority vested in me, I certify 
that this account is correct and proper for pay-
sent in the amount of: 


s5J---
te of the person writing 


For example: "John
Signature


(Authorized Certifying Officer) se to make a willfully 
any matter within	


Date	 /T5ou. No. 
(See other side) 


FOR OPERATOR'S USE 


Monthly	 Totals Previously	 Totals To Date 
Total	 Reported 







----=..w 


(For Gov.rnm.nt us only) 


CERTIFICATION BY GOVERNMENT REPRESENTATIVE: 


I certify that to the best of my knowledge and belief the contractor submitting this voucher is operating a Defense Minerals 


Exploration Administ a on project un Contract No 	 in accor'Iance with th rms of the contract 


Signatü L1---------Title 


APPROVAL BY DM A EXECUTIVE OFFICER OR ALTERNATE:	 - 


Siur( Lki -----Title —. Date 


MONTHLY REPORT OF OPERAT 
. .The Operator '(Contractor) of an eiploration -prbjét is 
required to make a monthly report to the Government 
through the Regional Executive Officer. This report con-
sists of three parts as follows: 


(a) Form MF-104—Operator's Monthly Report and 
Voucher.—This form details expenditures and consti-
.tutes a voucher for reimbursing the Operator for the 
Government's share of costs; 


• (b) Form MF-104A—Operator'8 Unit Co8t and Prog-
res Report:—This is a-statistical report of expenditures 
which shows costs for the various types of operation; 


•and 


(c) Narrative.—A concise narrative description of 
progress made, results accomplished, and any unusual 
difficulties encountered must be furnished as an attach-
ment to this Report and Voucher. Wherever possible, 
the narrative is to be illustrated with maps or sketches 
showing formations penetrated and location, and assays. 
of samples taken as well as advances in workings. In 
the case of diamond drilling or churn drilling, the loca-
tion and inclination of holes is to be shown on a map; 
logs and assays also are to be submitted. 


The Monthly Report of Operator should b prepared' in 
'an 'original and four copies all of which must be sent to the 
Executive Officer of the Region not later than the15th -of 
the 'month following. 	 '. 


Preparation of Form MF-'104—Operator's Monthly Report 
and Vo-ucher.—All the applicable spaces in Form MF-104 
should be filled in by the Operator, and the Operator or his 
agent should sign the certification in the lower left corner of 
the form. 


The items of costs are arranged in the order they appear 
in Article 6 (a) of Form MF-200 (Revised February 1952),. 
however, this form is readily adaptable for use.- inieportiñg' 
activities under other contract forms. 


Under Item (1) delete words "Short Form" if the contrat,t 
is a sub-contract under Form MF-200; and delete word 
"Independent" if the contract reported is on Form MF-200 
(A). Also, report work paid for on a unit basis under con-
tract Form MF-200 as though it were performed under an 
independent contract. 


Under Item (2) . include labor, supervision and. technical 
services incurred for the exploratory operations. Do not 
include labor, supervision and technical services used for 
work performed under items (5) and (6). 


Under Item (3) include the costs of material and supplies 
used in. the project other than that used under items (5) 
and (6). 


Under Item (4) appear the three types of operating equip-
ment expenditures, that is, rental, purchase and depreciation. 
The expenditures made for renting equipment belonging to a


thir4 party will:be reportIunder "Rental". The amount 
paid or duly obligated for payment for the purchase of equip-
ment will be reported under "Purchase". The amount of 
expenditures due the Operator to reimburse him for deprecia-
tion of equipment owned will be reported under "Deprecia-. 
tion'. 


Item (5) comprises costs of labor, supervision, technical 
services, materials, etc., which are used in the initial rehabili-
tation and repair of existing buildings, installations, fixtures, 
and equipment. These costs tleref ore, should not be reported 
underitems (2) and (3).	 "	 -. " ' 


Item (6) includes the labor, supervision, technical services, 
materials, etc., used in the installation or construction of new 
buildings, fixed improvements, etc., necessary for the project. 
These costs, therefore, should not be reported under items 
(2)	 nd (3).	 '	 ,	 - .	 . "	 -. 


Item (7) covers miscellaneous types of expenditure such as 
payroll taxes, liability insurance, workmen's , compensation 
insurance, repairs to equipment and sampling and analysis. 
Only that part of payroll taxes, liability insurance and 
workmen's compensation which are paid by the operator 
should be reported under item (7). The share paid by 
the employee as a payroll deduction is to be , included 
under item (2) as labor costs. 	 -' 


Item (8) includes any unforeseen o'sts not included in the 
other s%ven. categor,ies. 


The original of Form MF-104 when submitted for reim-
bursable expenses incurred under, contract Form MF-200 
must be supported by original documentation or by certified 
copies of purchase orders, payrolls or transcripts of payrolls, 
unless such 'documentation has been waived by the Regional 
Executive Officer., This certification may be stated thus, 
"Certified True Copy (or Transcript)", followed by appro-


- priate , signature. if.. the Executive Officer of the Region 
'determines that a contract under Form MF-200 should have 
an "on-site" audit, that is, a Government auditor should 
make an,udit of the Operator's books and records of account, 
the 'Operatdr need not support his monthly voucher with 
original or certified documents except in cases of equipment 
purchases whose individual costs exceed $50.00. In these 
cases the original or a certified copy of the purchase order or 
invoice should be attached to the Monthly Voucher. N. B.—
Only the original of Form MF-104 is required to be docu-
mented. The four copies of Form MF-104 are not- to be 
thus supported. 	 - 


Form MF-104 submitted for reimbursement under fixed 
price contracts on Form MF-200 (A), however, are not re-
quired to be supported by documentation of any kind. The 
Operator will submit his claim under item (1) of Form. 
MF-104 by deleting as stated above the word "Independent" 
and by showing the number of feet or other units immediately 
after the -appropriate descriptive word, such as, drilling, bull-
dozing, crosscutting, drifting, etc., and giving the "Monthly 
Total" amount due. "Totals Previously Reported", and 
"Totals to Date" columns should also be filled in. 
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CosTs Puts tJ	 'J'	 Uutrs To I Ussr Coars UNIT	 MONTS .1 Motim	 COSTS TO DATE I	 DATE	 I TO DATE OPERATION
AuTHoaizlD BY CONTR&CT 


'Units	 Unit Costs 


Form MF-104A	 Budget Bureau No. 42-R1151.2 
(April 1952)


UNtTED STATES
DEPARTMENT OF THE INTERIOR 


DEFENSE MINERALS EXPLORATION ADMINISTRATION 


OPERATOR'S UNIT COST AND PROGRESS REPQ 	
C19$ 


Month of Attpttt	 195	 Docket No DMEA 66	 Contract N xd'Z736 
Operator's Name - 	 ti'	 Mmerals mget*i 


Address 


•	 Drifting______________________________ 


•	 Crosscutting---------------------
Raising.. 
Shafts 
Winzes 
Drilling: Core----------------------


Churn 
Auger 


Trenching 
Test Pits 
Roads and TraiI& -------------
------------------------


TOTAL DISTRIBUTED CosTs	 II---- -


Operating Equipment Purchased 
Initial Rehabilitation and Repairs-----------------------------
New Buildings, Improvements, etc-----------------------------
2Dft.x2' ahoy bldg.	 4'C.00 


TOTAl Cosm 


The undersigned company, and theoffièial executing this certification on its 
behalf, hereby certify that the information contained in this report is correct and 
complete to the Jest of their knowledge and belief.


32.6O-


1G.00-•-


M
TOTAL Cosra 


AUTHORIZED BY 


REMARKS: 


603O--------- oc---------90--------


4c*.o-------------------


Date	 Operator


Title	 ____________ 


-' NOTE.—TItle 18. U. S. Code (Crhnee), section 1001. makes It a criminal offense to make a wfllfafly 
false statement or representation to any department or agcncy of the United States as to any matter within 
Its Jurisdiction.


(Instructions on reverse) 


(For Govenment use only) 


'







• .	 f 


•	 INSTRUCTIONS 


Preparation of Form MF'-104A—Operator's. Unit Cost and Progress Report.—Applicable 
places on Form 104A should be filled in by th Operator. The purpose of this form is. 
twofold as follows: (1) to furnish the supervising engineers and other administrators with 
statistical information necessary to better determine the progress of the project; and (2) to 
furnish more permanent information on mining costs for future use. The more important. 
phases of operation on which permanent information is desired have been outlined in the 
form. Tbere are blank lines, howeyQf, for those unusual phaes which nay need to be 
reported for a particular project. It will be necessary for the Operator to distribute his 
costs among the applicable phases reported with the exception of t.hree items the costs of 
which are not to be distributed by the Operator. These three items are: "Operating Equip-
ment Purchased", "Initial Rehabilitation and Repairs", and "New Buildings, Improve-
ments, etc." The reason for not distributing these items on a monthly basis is doubtless 
clear to the Operator, since such distribution might well overstate the cost for any one 
month or period short of the entire contract period. 


Form MF-104A has been designed to tie in with Form MF--104 for bot.h monthly and 
cumulati'e costs. The "Total Costs" on Form rvIF-104A for each month should equal 
the monthly "Total Costs" as reported on Form MF-104. This is also true of the "Total 
Costs To Date". 


In preparing Form MF-104A, it will be necessary frequently to distribute certain 
•	 costs over a number Of items. For instance, supervisory and engineering costs may have 


to be distributed over several phases, such as, drifting, crosscutting, raising, etc., provided 
• that these items were reported active for the month. Such distributions should be made 


on the basis of time spent on the various phases, on man days of labor charged to such 
phases, or on some other equitable basis. "Operating Equipment", "Initial Rehabilita-
tion and Repairs", and "New Buildings Improvements, etc.", will be distributed to the 
several phases of the project by the Washington Office of DMEA at the close of the project 
if determined necessary. The last two columns headed "Authorized by Contract" will be 
filled in by the Operator if such information is found in the contract. This information is 
usually a part of Exhibit "A" of the contract. A space for remarks has been provided for 


• the use of the Operator to call attention to any unusual circumstances causing excessive or 
disproportionate unit costs.
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Form MF-104 (Rev.) 	 UNITED STATES	 Budget Bureau No, 42-R 1036.5 (April 1952)	
DEPARTMENT OF THE INTERI 


DEFENSE MINERALS EXPLORATION ADMINISTRATION 	 rL 
OPERATOR'S MONTHLY REPORT AND VOUCHER AU1 2 3 '955 


Month of 4idy---------------------, 195L	 Docket No. DMEA ..3i67	 Contract No. dri-E-r78- -
Operator's Name	 LnliMer&chEe]itCQrora.tioa-----------------Minerals 	 gte 


Address ---- -Sa1mon.,LiaIia-------------------------------------------------------------------------------------------
Contract Amount, $31!D..J10	 Government Participation: 23%	 Amount, $.2t9,2ao.00. 


FOR OPERATOR'S USE
	


FOR GOVERNMENT USE ONLY


ITEMS OF COSTS
Monthly	 Totals Previously	 Totals To Date	 Approved	 Approved Totals 


Total	 Reported	 Monthly Total Previously Reported 


(1) Independentl
Contracts: 


Short Form 
Drilling-----------------------------------------
Bul1dozing40rF210.QC----L&Qne-----400.00-----4DtLOO 
CrosscuttingLa32..fl--- Z,282.0fl---1,304^00:----3.,58E..aO 
Drifting 
.Timbrag4W-6.-QC tóne. ---240.00-----240..0.0  


(2) Labor and Supervision: 
Labor 
Supervision-------------------------------------------------
Technical Services----------------------------------------


(3) Operating Mat'ls. and Supplies: 
Timber 
Explosives 
Pipe 
Track 


(4) Operating Equipment: 
Rental 
Purchase 
Depreciation 


(5) Initial Rehabilitation and Repair& 
(6) New Bldgs., Improvements, etc 
(7) Miscellaneous: 


Repairs to Equipment 
Sampling and Analysis 
Payroll Taxes 
Liability Insurance 


(8) Contingencies (specify):


Approved Totals
To Date 


TOTALS---------------------------------•2-,&2...cic ----1-.-44-,-O ----- -422600--------
I certify that the above bill is correct and just nd that payment therefor has not 	 Pursuant to authority vested in me, I certify 


been received, 	 that this account is correct and proper for pay-
Date	 ngus..t..i,.i9ayee	 --------- ment in the amount of: 


Title SeC01LJXe.a 
W4c(vouchor is signed or receipted In the name of a company or corporation, the name of the person writing 


the oifcpany or corporate name, as well as the capacity In which he signs, must appear. For example: "John 
Dó?Company, per John Smith, Secretary," or Treasurer," as the case may be. 


-.' NOTE.—TItIe 18, U. S. Code (Crimes), sectIon 1001. makes It a criminal offense to make a wlllfisfly 
false statement or representation to any department or agency of the United States as to any matter wilhin its 
jurisdiction.


(Instructions on reverse)


sLUL 


Signature
(Authorized Certifying Officer) 


Date	 Vou. No. 
(See other side)







(For Govsrnmsnt us. only) 


CERTIFICATION BY GoVERNMENT REPRESENTATIVE: 


I certify that to the best of my knowledge and belief the contractor submitting this voucher is operating a Defenee Mineral8 


Exploration Admin t tion project un r Contract No. J2((.. in accordance with he terms of the contract. 


Signi	 Title	 - Date 


- APPROVAL BY
	


EXECUTIVE OFFICER OR ALTERNATE: 


•- Signaure --	 ____________________________	 Date 


MONTHLY REPORT OF OPERATOR 
The Operator (Contractor) of an expld1ation project is 


required to' make a monthly report to the GOvernment 
through the Regional Executive Officer. This report con-
sists of three parts as follows: 


(a) Form MF-1 04—Operator 's Monthly Report and 
Voucher.—This form details expenditures and consti-
tutes a voucher for reimbursing the Operator for the 
Government's share of costs; 


(b) Form MF-104A—Operator's Unit Cost and Prog-
ress Report.—This is a statistical report of expenditures 
which shows' costs for the various types of operation; 
and


(c) Narrative.—A concise narrative description of 
progress made, results accomplished, and any unusual 
difficulties encountered must be furnished as an attach-
ment to this Report and Voucher. Wherever possible, 
the narrative is to be illustrated with maps or sketches 
showing formations penetrated and location and assays 
of samples taken as well as advances in workings. In 
the case of diamond drilling or churn drilling, the loca-
tion and inclination of holes is to be shown on a map; 
logs and assays also are to be submitted. 


• The Monthly Report of Operator should be prepared in 
an original and four copies all of which must be sent to the 
Executive Officer of the Region not later than the 15th of 
the month following. 


Preparation of Form MF-104—Operator's Monthly Report 
and Voucher.—All the applicable spaces in Form MF-104 
should be filled in by the Operator, and the Operator or his 
agent should sign the certification in the lower left corner of 
the form. 


The items of costs are arranged in the order they appear 
• in Article 6 (a) of Form MF-200 (Revised February 1952), 


however, this form is readily adaptable for use in reporting 
activities under other contract forms. 


Under Item (1) delete words "Short Form" if the contract 
is 'a' sub-cOntract under Form MF-200; and delete word 
"Independent" if the contract reported is on Form MF-200 
(A). Also, report work paid for on a unit basis under con-
traOt Form MF-200 as though it were performed under an 


•	 independent contract. 


Under Item '(2) include labor, supervision and technical 
services incurred for the exploratory operations. Do not 
include' labor, supervision and technical services used for 
woik performed under items (5) and (6). 


Under 'Item (3) include the costs of material and supplies 
used in. the • project other than that used under items (5) 
and (6). 


Under Item (4) appear the three types of operating equip-
ment expenditures, that is, rental, purchase and depreciation. 
The expenditures made for renting equipment belonging to a


third party will be reported under "Rental". The amount 
paid or duly obligated for payntent for the purchase of equip-
ment will be reported under "Purchase". The amount of 
expenditures due the Operator to reimburse him for deprecia-
tion of equipment owned will be reported under "Deprecia-


Item (5) comprises costs of labor, supervision, technical 
services, materials, etc., which are used in the initial rehabili-
tation and repair of existing buildings, installations, fixtures 
and equipment. These costs, therefore, should not be reported 
under items (2) and (3). 


Item (6) includes the labor, supervision, technical services, 
materials, etc., used in the installation or construction of new 
buildings, fixed improvements, etc., necessary for the project. 
These costs, therefore, should not be reported under items 
(2) and (3). 


Item '(7) covers miscellaneous types of expenditure such as 
payroll taxes, liability insurance, workmen's compensation 
insurance, repairs to equipment and sampling and analysis. 
Only that part of payroll taxes, liability insurance and 
workmen's compensation which are paid by the operator 
should be reported under item (7). The share paid by 
the employee as a payroll deduction is , to be included 
under item (2) as labor costs. 


Item (8) includes any unforeseen costs not included in the 
other seven categories. 	 - 


The original of Form MF-104 when submitted for reim-
bursable expenses incurred under contract Form MF-200 
must be supported by original documentation or by certified 
copies of purchase orders, payrolls or transcripts of payrolls, 
unless such documentation has been waived by the Regional 
Executive Officer. This certification may be stated thus, 
"Certified True Copy (or Transcript)", followed by appro-
priate signature. If the Executive Officer of the Region 
determines that a contract under Form MF-200 should have 
an "on-site" audit, that is, a Government auditor should 
make an audit of the Operator's books and records of account, 
the Operator need not support his monthly voucher with 
original or certified documents except in cases of equipment 
purchases whose individual costs exceed $50.00. In these 
cases the original or a certified copy of the purchase order or 
invoice should be attached to the Monthly Voucher. N. B.—
Only the original of Form MF-104 is required to be docu-
mented. The four copies of Form MF-104 are not to be 
thus supported. 


Form' MF-1O' submitted for reimbursement under fixed 
'price contracts on Form MF-200 (A), however,- are not, re-
quired to be supported by documentation of any kind. The 
Operator, will submit his claim under item (1) of Form 
MF-104 by deleting as stated above the word "Independent" 
and by showing the number of feet or other units immediately 
after the appropriate descriptive word, such as, drilling, bull-
dozing, crosscutting, drifting, etc., and giving th'e "Monthly 
Total" amount due. "Totals Previously Reported", and 
"Totals to Date" columns should also be filled in.
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.	 Budget Bureau No. 42-R1151 


.	
Approvalexptres 6-30-53. 


UNITED STATES
DEPARTMENT OF THE INTERIOR 


DEFENSE MINERALS EXPLORATION ADMINISTRATION 


OPERATOR'S UNIT COST AND PROGRESS REPORT REW 


or A


AU2g55 
Month of j.u1y-------- 1955 	 Docket No. DMEA-------	 Contract No. .1diii-J&2a6 
Operator's Name	 -----------------------------	 Minerals Thnga.ti 


Address d.ahu-------------------------------------------------------------------------------------------------


AUTBORIZED BY CONTRACT 
OPE RATION UNITS TO


DATE UNIT	 COSTS This I UNITS This	
Cos TO DATE 


MONTE	 MONTE
UNIT CosTs 


TO DATE
Units	 Unit Costs 


4-0-/ 


40 


Drifting 
Crosscutting 
Raising 
Shafts 
Winzes 
Drilling: Core 


Churn 
Auger 


--------J1doiing 
Trenching 
Test Pits 
Roads and Trails 
TirnhrJag


22OJ)Q-----70----------


I—----------4Q&0 


Jiox'..e------------24O0


.az.6L La5	 -------az.6ciç 


. 10 


6ciO -G)Oø1i ()f


TOTAL COSTS 
AUTnORIZED BY 
CONTRACT TOTAL DISTRIBUTED CosTs------- 12..,282Q001---------------


Operating Equipment Purchased 
Initial Rehabilitation and Repairs 
New Buildings, Improvements, etc 


TOTAL COSTS------------------------------l,2.&2..0.0-------------------4426.fl0 


The undersigned company, and the'official executing this certification on its 
behalf, hereby certify that the information contained in this report is correct and REMARKS. 
complete to the best of their knowledge and belief. 


Date uust]r.lai5 Operator 


E	 Titlo Sc & Trja.s.. 


) NOTE.—TItle 18, U. S. Code (Crimes), section 1001, makes it a criminal offense to make a willfUlly 
false statement or representation to any department or agency of the United States as to any matter within 
its Jurisdiction.


(Instructions on reverse)


Q c• 4_n rv 


/	
(For Government use only)







INSTRUCTIONS 


Preparation of Form MP-104A--Operator's Un'it Cost and Progress Report.—Applicable 
places on Form 104A should be filled in by the Operator. The purpose of this form is 
twofold as follows: (1) to furnish the supervising engineers and other administrators with 
statistical information necessary to better determine the progress of the project; and (2) to 
furnish more permanent information on mining costs for future use. The more important 
phases of operation on which permanent information is desired, have been outlined in the 
form. There are blank lines, however, for those unusual phases which may need to be 
reported for a particular project. It will be necessary for the Operator to distribute his 
costs among the applicable phases reported with the exception of three items the costs of 
which are not to be distributed by the Operator. These three items are: "Operating Equip-
ment Purchased", "Initial Rehabilitation and Repairs", and "New Buildings, Improve-
ments, etc." The reason for not distributing these items on a monthly basis is doubtless 
clear to the Operator, since such distribution might well overstate the cost for any one 
month or period short of the entire contract period. 


Form MF-104A has been designed to tie in with Form MF--104 for both monthly and 
cumulative costs. The "Total Costs" on Form MF-104A for each month should equal 
the monthly 'Total Costs" as reported, on Form MF-104. This is also true of the "Total 
Costs To Date". 


In preparing Form MF-104A, it will be necessary frequently to distribute certain 
costs over a number of items. For instance, supervisory and engineering costs may have. 
to be distributed over several phases, such as, drifting, crosscutting, raising, etc., provided 
that these. items were reported active for the month. Such distributions should be made 
on the basis of time spent on the various phases, on man days of labor charged to such 
phases, or on some other equitable basis. "Operating Equipment", "Initial Rehabilita-
tion and Repairs", and "New Buildings Improvements, etc.", will be 'distributed to the 
several phases of the project by the Washington Office of DMEA at the close of the project 
if determined necessary. The last two columns headed "Authorized by Contract" will be 
filled in by the Operator if such information is found in the contract. This information is 
usually a part of Exhibit "A" of the contract. A space for remarks has been provided, for 
the use of the Operator to call attention to any unusual circumstances causing excessive or 
disproportionate unit costs.'
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Work accomplished under Idm—E-786 Contract during month of July 1955 


Drove 70 f of untimbered cross cut throug ad blocky limestone. 
Purchased and installed another compressor. 
Purchased a new drill. 


• Shortage of labor, part of the month, therefore limited footage was 
•	 accomplished. 
Started building compressor building. 


•	 •


I	 I)







Totals Previously	 Totals To Date	 Approved 
Reported	 Monthly Tota 


4te_
4/-d 
L54..4a' 


iL- -------


Approved Totals'
To Date 


q._e p—
md that payment therefor has not 


q-<.-
or corporation, the name of the person writing 
he signs, must appear. For example: "John 


e case may be. 


akes It a criminal offense to make a wiliftilly 
the United States as to any matter wIthin Its 


rse)


Pursuant to authority vested in me, I certify 
that this account is correct and proper for pay-. 
ment in the amount of: 


Signature
(Authorized Certifying Officer) 


Date 7	 Vou. No.	 ---
(See other side) 


FoMF-104 (Rev.)	 UNITED STATES	 Budget Bureau No. 42-R 1036.5 


EPARTMENT OF THE INTERIOR 
DEFENSE MINERALS EXPLORATION ADMINISTRATION 


OPERATOR'S MONTHLY REPORT. AND VOUCHER JUL 1 11955 


Month of	 , 195	 Docket No DMEA 2	 Contract No 
Operator's Name	 AOfl 3Va* #	 Minerals 


Address	 Ø*	 -	 __ 
Contract Amount, 	 Government Participation: 	 Amount, s:! 


FOR OPERATOR'S USE
	


FOR GOVERNMENT USE ONLY 


ITEMS OF COSTS
Monthly


Total 


(1) Independenti Contracts: 
Short Form 


Crosscutting 
Drifting 


(2) Labor and Supervision: 
Labor 
Supervision 
Technical Services 


(3) Operating Mat'ls. and Supplies: 
Timber 
Explosives-------------------. ........................ 
Pipe-----------------------------------------------------
Track.................................................. 


(4) Operating Equipment: 
Rental 
Purchase------------------------------
Depreciation......................... 


(5) Initial Rehabilitation and Repairs..... 
(6) New Bldgs., Improvements, etc.... 
(7) Miscellaneous: 


Repairs to Equipment............. 
Sampling and Analysis............ 
Payroll Taxes------------------------
Liability Insurance................. 


(8) Contingencies (specify): 


------------------------------------------
TOTALS-----------------------------------------------


I certify that the above bill is correct and just 
been re ived. 
Da44f	 *py	 i.s_,e 


Per	 Title 
• Wja voucher Is signed or receipted In the name or a compan 


the company or corporate name, as well as the caj,acity in whic 
Doe_Company, per John Smith, Secretary," or" Treasurer," as ti 


—k NOTE.—Tltle 18, U. S. Coda (Crimea), sectIon 1001. a 
faiwe statement or repreeentation to any department or agency of 
jurisdiction.


(Instructions on rev







(For Government us. only) 


CERTIFICATION BY GoVERNMENT REPRESENTATIVE: 


I certify that to the best of my knowledge and belief the contractor submitting this voucher is operating a Defense Minerals 


•	 Exploration Administration project under ntract No. ..Ci,Zj. in accordance with the terms of the contract. 


Sigu/e	 Title 41 — Date 


•	 APPROVAL B.Y	 EA EXECUTIVE OFFICER OR ALTERNATE: 


Siature,ILl#i#--- -I4*'./?-t.te;Iee,.-#------- - Title Artt*t1-----Date 


MONTHLY REPORT OF OPERATOR 
The Operator (Contractor) of an exploration project is 


required to make a monthly report to the Government 
through the Regional Executive Officer. This report con-
sists of three parts as follows: 


(a) Form MF-1 04----Operator 's Monthly Report and 
• Voucher.—This form details expenditures and consti-
tutes a voucher for reimbursing the Operator for the 
Government's share of costs; 


(b) Form MF-104 A—Operator 's Unit Cost and Prog-
res8 Report.—This is a statistical report of expenditures 
which shows costs for the various types of operation; 
and


(c) Narrative.—A concise narrative description of 
progress made, results accomplished, and any unusual 
difficulties encountered must be furnished as an attach-
ment to this Report and Voucher. Wherever possible, 
the narrative is to be illustrated with maps or sketches 
showing formations penetrated and location and assays 
of samples taken as well as advances in workings. In 
the case of diamond drilling or churn drilling, the loca-
tion and inclination of holes is to be shown on a map; 
logs and assays also are to be submitted. 


The Monthly Report of Operator should be prepared in 
an original and four copies all of which must be sent tO the 
Executive Officer of the Region not later than the 15th of 
the month following. 


Preparation of Form MF-104------O perator 's Monthly Report 
and Voucher.—All the applicable spaces in Form MF-104 
should be filled in by the Operator, and the Operator or his 
agent shoul4 sign the certification in the lower left corner of 
the form. 


The items of costs are arranged in the order they appear 
in.Article 6 (a) of Form MF-200 (Revised February 1952), 
bowver, this form is readily adaptable for use in reporting 


•activities under other contract forms. 


Under Item (1) delete words "Short Form" if the contract 
is a • sub-contract under Form MF-200; and delete word 
"Independent" if the contract reported is on Form MF-200 
(A). Also, report work paid for on a unit basis under con-
tract Form MF-200 as though it were performed under an 
independent contract. 


Under Item (2) include labor, supervision and technical 
services incurred for the exploratory operations. Do not 
include labor, supervision and technical services used for 
work performed under items (5) and (6). 


Under Item (3) include the costs of material and supplies 
used in. the project other than that used under, items (5) 
and (6). 


Under Item (4) appear the three types of operating equip-
ment expenditures, that is, rental, purchase and depreciation. 
The expenditures made for renting equipment belonging to a


third party will be reported under "Rental". The amount 
paid or duly obligated for payment for the purchase of equip-
ment will be reported under "Purchase". The amount of 
expenditures due the Operator to reimburse him for deprecia-
tion of equipment owned will be reported under "Deprecia-
tion". 


Item (5) comprises costs of labor, supervision, technical 
services, materials, etc., which are used in the initial rehabili-
tation and repair of existing buildings, installations, fixtures 
and equipment. These costs, therefore, should not be reported 
under items (2) and (3). 


Item (6) includes the labor, supervision, technical services, 
materials, etc., used in the installation or construction of new 
buildings, fixed improvements, etc., necessary for the project. 
These costs, therefore, should not be reported under items 
(2) and (3). 


Item (7) covers miscellaneous types of expenditure such as 
payroll taxes, liability insurance, workmen's compensation 
insurance, repairs to equipment and sampling and analysis. 
Only that part of payroll taxes, liability insurance and 
workmen's compensation which are paid by the operator 
should be reported under item (7). The share paid by 
the 'employee as a payroll deduction is to be included 
under item (2) as labor costs. 


Item (8) includes any unforeseen 'costs not included in the 
other seven categories. 


The original of Form MF-104 when submitted for reim-
bursable expenses incurred under contract Form MF-200 
must be supported by original documentation or by certified 
copies of purchase orders, payrolls or transcripts of payrolls, 
unless such documentation has been waived by the Regional 
Executive Officer. This certification may be stated thus, 
"Certified True Copy (or Transcript)", followed by appro-
priate signature. If the Executive Officer of the Region 
• determines that a contract under Form MF-200 should have 
an "on-site" 'audit, that is, a Government auditor 'should 
make an audit of the Operator's books and records of account, 
the Operator' need not support his monthly voucher with 
original or certified documents except in cases of eQuipment 
purchases whose individual costs exceed $50.00. In these 
cases the original or a certified copy of the purchase order or 
invoice should be attached to the Monthly Voucher. N. B.—
Only the original of Form MF-104 is required to be docu-
mented. The four copies of Form MF-104 are not to be 
thus supported. 


Form MF-104 submitted for reimbursement under fixed 
price contracts on Form MF-200 (A), however, are not re-
quired to be supported by documentation of any kind. The 
Operator will submit his claim under item (1) of Form 
MF-104 by deleting as stated above the word "Independent" 
and by showing the number of feet or other units immediately 
after the appropriate descriptive word; such as, drilling, bull-
dozing, crosscutting, drifting, etc., and giving the "Monthly 
Total" amount due. "Totals, Previously Reported", and 
"Totals to Date" columns should also be filled in. 
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.FOIiF1O4A	 Budget Bureau No. 42-R 1151.2 
(April 1962) 


-,


	


	
UNITED STATES 


DEPARTMENT OF THE INTERIOR 
DEFENSE MINERALS EXPLORATION ADMINISTRATION	 ii 


OPERATOR'S UNIT COST AND PROGRESS REPORT 


Month of- -- -- 195	 Dockbt No. DMEA	 Contract No 
Operator's Name -	 Mmerals --


Address - $FIft . 	 -- -	 - - 


OPERATION	 UNIT 
II COSTS P515 I UNITS THIS II	 I UNITS TO 
II Mom I MONTH	 COSTS TO DATH f DATH


AUTH0BIZID BY C0NIsLcr 
UNIT COSTS ______ 


TO DAm	
'Units
	 Unit Cith 


i;: zzi	 zIizI zz
--------------------- . --------------------------------------------------------


IIII IIIII 


---------------------------------------------


1IIIIIIIIIII iiiIIiiIi!IiIIIIIIIIII IIIZIII!IIIIII IIIIIIIIIIIII


------


11111111 


---------------------------------------------


Churn------------------------------
Drilling: Core--------------------------------


Trenching--------------------------------------
Test Pits--------------------------------------


TOTAL DISTRIBUTED Cos
TOTAL COSTS 


AUTIiORIZSD BY 
CoNTaAcr 


Operating Equipment Purchased.................................. 
Initial Rehabilitation and Repairs............................. 
New Buildings, Improvements, etc 


;;iïiizzzzzzzzzzzzzz	 ziizizi :zzi 
The undersigned company, and theofficial executing this certification on its . 


behalf, hereby certify that the information oontined in this report is correct and IbMARKS 


	


compl9te to the Jest of their knowledge and belief. 	 - ----------------------------------------------------------


----	 Operator4'?1--L/Le..i4L-


	


Title	 i—iLe 


NOTE.—TitIe 18, U. S. Code (Crimes), aertlon 1001. makes it a criminal offense to makes wIIlfWly 
false statement or representation to any depertment or agc ncy of the United States as to any matter within 
Its jurisdiction.


(Instructions on reverse) 


(For Government use only) 


Is,	 'p







INSTRUCTIONS 


Preparation of Form MF-104A—Operator's Unit Cost and Progress R'èpQrt.—Applicable 
places on Form 104A should be filled in by the Operator. The purpose of this form is 
twofold as follows: (1) to furnish the supervising engineers and other administrators with 
statistical information necessary to better determine the progress of the project; and (2) to 
furnish more permanent information on mining costs for future use. The more important 
phases of operation on which permanent informatiOn iS desired have been outlined in the 
form. There are blank lines, howvTrThose unusual phases which may need to be 
reported for a particular ProJect./Jt will be necessary for the .Operator to distribute his 
costs among the applicable hasys reported with the exception of three items the costs of. 
which are not to be distributed by the Operator. These three items are: "Operating Equip-
ment Purchased", "Initial Rehabilitation and Repairs", and "New Buildings, Improve-
ments, etc." The reason for not distributing these items on a monthly basis is doubtless 
clear to the Operator, since such distribution might well overstate the cost for any one 
month or period short. of the entire contract period. 


Form MF-104A has been designed to tie in with Form MF-- 104 for both monthly and 
cumulative costs. The "Total Costs" onForm MF-104A for, each month should equal 
the monthly "Total Costs" as reported on Form MF-104. This is also true of the "Total 
Costs To Date". 


In preparing Form MF-104A, it will be necessary frequently to distribute certain 
costs over a number of items. For instance, supervisory and engineering costs may have 
to be distributed over several phases, such as, drifting, crosscutting, raising, etc., provided 
that these items were reported active for the month. Such distributions should be made 
on the basis of time spent on the various phases, on man days of labor charged to such 
phases, or on some other equitable basis. "Operating Equipment", "Initial Rehabilita-
tion and RepairW', and "New Buildings Improvements, etc.", will be distributed to the 
several phases of the project by the Washington Office of DMEA at the close of the project 
if determined necessary. The last two columns headed "Authorized by Contract" will be 
filled in by the Operator if such information is found in the contract. This information is 
usually a part of Exhibit "A" of the contract. A space for remarks has been provided for 
the use of the Operator to call attention to any unusual circumstances causing excessive or 
disproportionate unit costs.
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UNITED STATES


DEPARTMENT OF THE INTERIOI 
OFFICE OF MINERALS EXPLORATION 


So. 157 Howard Street
Spokane ii. , Washington


November 16, 1959 


7 
J


.OFFICIAL FILE COPY 
O.M.E. 


RECE1VEO NOV 19 1959. 
DATE	 INITIALS	 tuu 


/7 q44' fY 
;; 7J;Lq .//? 


/w 


.1


Memorandum 


To:	 Chairman, Operating Committee, ONE 


From:	 Executive Officer, ONE Field Team, Regior 


Subject: Transmittal of inspection report


'I 


Enclosed are the original and three copies of the follow-


ing interim inspection report: 


DI4EA	 Date 


3667	 Salmon River Scheelite Corp., Tungsten Jim, 
et al., claims, Custer County, Idaho .	 11/12/59 


A. E. Weissenborn 


Enclosure - in quad
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UNITED STATES


DEPARTMENT OF THE INTERIOR. 
OFFICE OF MINERALS EXPLORATION 


So. 157 Howard Street
Spokane 1, Washington
November 12, 1959 


OFFICIAL FILE COPY. 
O.ME.


RECEIVECN OV 19 1959 
1TrflNmALS. 1 Cli 


IJ 


Memorandum 


To:	 Field Teem, Region I 


From:	 D. R. MacLaren, Geologist, U. S. Geological Survey 


Subject: Interim . Inspection report, Docket No. DNRA-3667 (Tungsten) 
Salmon River Scheelite Corporation, Tungsten Jim, et al., 
claims, Custer County, Idaho, Contract No. Idm-E786 


At a meeting in Salmon, Idaho, on the evening of Octo-
ber 20, 1959, Mr. James B. Clutis, secretary-treasurer of the 
company, advised me that the last two diamond drill holes authorized 
under Amendment No. 5 of the DNRA contract had been completed and 
that the core was stored in a cabin on Mr. Getty's ranch. He also 
said that the company planned to drill one more up hole and. possi-
bly a down hole, from the end of the 7000 XCE and two or three up 
and down holes from the edit near the portal, all at company expense. 


On October 21, 1959, the core was logged and lamped. 
Role 7O0O- I Vas in limestone from 0 to 205 feet and in granite from 
205 to 231 feet. Occasional specks of scheelite could be identi-
fied throughout' the....bcfte with a slight increase in the vicinity of 
205-210 feet. The fault was difficult to locate as there was no 
identifiable clay in the core. 


Role 7000-5 was in limestone from 0 to about 230 feet 
and in granite from 230 feet to the end. of the core at about 2110 
feet. A clay zone from 211 to 216 feet represents the fault 
found in the 7000 XCE and surface DDH No. 6. The only scheelite 
identified was a few scattered specks at 215-217 feet and in the 
granite near the end of the core. 


Oil and grease on the core and lack of adequate shield-
ing from sunlight made lemping difficult. An attempt to rub the 
grease off only smeared it meking a larger flourescent area. An 
over coat was used in an attempt to shield out the daylight 
with mediocre success. 


As there was no core splitter available and the Opera-
tor's consulting geologist had not yet seen the core, no samples 
were taken. 


Distribution:	 D. R. MacLaren 
(11)	 Docket 


USBM(2) Geologist 
USBM.(AD) Director's Reading File







DMEA FORM 6	 REFERENCE SLIP 


REV. 12-56 DEFENSE MINERALS EXPLO 	 N ADMINISTRATION 


TO:	 INITIALS DATE 


1. 4ails & Files


2. ________ ______ 


3. _____ 


4. _______ _____ 


5.___________________________________ _______ ______ 
FROM:	 5.00	 5/26 


FOR: Check items for action desired 


-. Action	 - Reply for signature of______________ 
- Approval - Investigate 	 - Surname 


- Comment	 Recommendations - Signature 
- Conference	 -- Rewrite	 File 


Instructions	 Your information 


REMARKS: 


Please file this final voucher in 


Folder 2-A. 


INT.-DIW. SEC. • WASH. • D.C.	 M8278
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'Form MF-104 (Rev.)	 UNITED STATES / '-/	 ' - -. Budget Bureau No. 42-R1036.5 
(April 1952)	 -. • '	 DEPARTMENT OF THE INTERIOR 


•	 DEFENSE MINERALS EXPLORATION ADMINISTRATION 


OPERATOR'S MONTHLY REPORT ANr?\vOucHER 


- 
Add	 ' 


Contract


ITEMS OF COSTS


FOR OPERATOR'S USE 


Monthly	 Totals Previously	 Totals To Date 
Total	 Reported


FOR GOVERNMENT USE ONLY 


Approved	 Approved Totals	 Approved Totals 
Monthly Total Previously Reported	 To Date 


(1) Independent1Cth	 - -______________________________________ 
ShOForm


aqoo,00 Buildozin 11A.00
2O,OO 


1IO&4c*'I Crosscutting 
Drifting T928.20 79832* ___


aIO 6Q.0o 
(2) Labor and Supervision: 


Labor


'	 :1V Supervision-------------------------. 
Technical Services--------------------


øerdrU


----


ne, 


laM.&round *e*s drUl
III 


nors 
------------


(4) Operating Equipment: 
Rental 
Purchase 
Depreciation 


(6) New Bldgs., Improvements,eto.. .... 
(5) Initial Rehabilitation and Repairs----------


(7) Miscellaneous: 


Sampling and Analysis 	 ------------
Repairs to Equipment-----------------


Payroll Taxes 
Liability Insurance--------------------------------


(8) Contingencies (specify):


- iiliiz•1*-


I certify that the above bill is correct -and just nd that payment therefor has not 
been received. • 	 •• -• 
Date	 - *Payee JJfl%O....ftOtW


,-9 	 •	 •-
Title-------------------------------


voucher Is signed or receipted in thename of a company or corporation, the name of the person writing 
the odmpany or corporate name, as well as the cpacity in which he signs, must appear. For example: "John 
Doe Company, per John Smith, Secretary," or "Treasurer," as the case may be. 	 - 


-.	 NOTE.—Title 18,, U. & Cede (Crimes), sectIon 1001, makes Ii a criminal offense to make i willfully 
f*lt'e statement or representation to any department or agency of the United States as to any matter within its 
Jurisdiction.	 -


(Instructions on reverse)


Pursuant to authority vested in me, I certify 
that this account is correct and prope for pay-


uy# , s/a/ø 


Signature -------------------------------------------
•	 •	 (Authorized Certifying Omcer) 


Date	 Vou. No. 
(See other side) 







,.(Fos Government use only) 


CERTIFICATION BY GOVERNMENT REPRESENTATIVE: 


I certify that to the best of my knowledge and belief the contractor submitting this voucher is operating a Defense Minerals 


Exploration Administration project under Contract No. ------------------in accordance with the.terms of 4he contract. 


Signature-------------------------------------------------------------------- Title ------------------------------------ 	 Date -------------------------------


APPROVAL BY DMEA EXECUTIVE OFFICER OR ALTERNATE: 


Signature	 Title	 .... ------------- Date 


MONTHLY REPORT OF OPERATOR 
The Operator (Contractor) of an exploration project is 


required to make a monthly report to the Government 
through the Regional Executive Officer. This report con-
sistsofthree parts as follows: 


(a) Fornt' JF-1O4—Operator 's Monthly Repoit and 
Voucher.—This form details expenditures and consti-
tutes a voucher for reimbursing the Operator for the 
Government's share of costs; 


(b) Form MF-104A—Operator's Unit Cost and Prog-
ress Report.—This is a statistical report of expenditures 
which shows costs for the vrious types of operation; 
and 


• ' i Cc) Narrative.—A óoncise narrative descriptibn of 
• progress made, results accomplished, and any unusual 
• difficulties encountered must be furnished as an attach-


ment to this Report and Voucher. Wherever possible, 
the narrative is to be illustrated with maps or sketches 
showing formations penetrated and location and assays 
of samples taken as well as advances in workings. In 
the case of diamond drilling or churn drilling, the loca-
tion and inclination of holes is to be shown on a map; 
logs and assays also are to be submitted. 


The Monthly Report of Operator should be prepared in 
an original and four copies all of which must be sent to the 
Executive Officer of the Region not later than the 15th of 
the month following. 


Preparation of Form MF-104—Operator'8 Monthly Report 
and Voucher.—All the applicable spaces in Form MF-104 
should be filled in by the Operator, and the Operator or his 
agent should sign the certification in the lower left corner of 
the form. 


The items of costs are arranged in the order they appear 
in Article 6 (a) of Form MF-200 (Revised February 1952)., 
however, this form is readily adaptable for use in reporting 
activities under other contract forms. 


Under Item (1) delete words "Short Form" if the contract 
is a sub-contract under Form MF-200; and delete word 
"Independent" if the contract reported is on Form MF-200 
(A). Also, report work paid for on a unit basis under con-
tract Form MF-200 as though it were performed under an 
independent contract. 


Under Item (2) include labor, supervision and technical 
services incurred for the exploratory operations. Do 'not 
include labor, supervision and technical services used for 
work performed under items (5) and (6). 


Under Item (3) include the costs of material and supplies 
used in. the project other than that used under items (5) 
and (6). 


Under Item (4) appear the three types of operating equip-
ment expenditures, that is, rental, purchase and depreciation. 
The expenditures made for renting equipment'belonging to a


third party will be reported under "Rental". The amount 
paid or duly obligated for payment for tie purchase of equip-
ment will be repor+ed under "Purchase". The amount of 
expenditures due the Operator to reimburse him for deprecia-
tion of equipment owned will be reported under "Deprecia-
tion". 


Item (5) comprises costs of labor, supervision, technical 
services, materials, etc., which are used in the initial rehabili-
tation and repair of existing buildings, installations, fixtures 
and equipment. These costs, therefore, should not be reported 
under items (2) and (3). 


Item (6) includes the labor, supervision, technical services, 
'mterials, etc., used in the installation or constructionof nqw 
buildings, fixed improvements, etc., necessary for the project. 
These costs, therefore, should not be reported under items 
(2) , and (3).	 . 


Jtem (7) covers miscellaneous types of expenditure such.as 
payroll taxes, liability insurance, workmen's compensation 
insurance, repairs to' equipment and sampling and analysis. 
Only that part of payroll taxes, liability insurance and 
workmen's compensation which are paid by the operator 
should be reported under item (7). The share paid by 
the employee as a payroll deduction is to be included 
under item (2) as labor costs. 


Item (8) includes any unforeseen costs not included in the 
other seven categories. 


The original of Form MF-104 when submitted for reim-
busable expenses incurred under contract Form MF-200 
must be supported by original documentation or by certified 
copies of purchase orders, payrolls or transcripts of payrolls, 
unless such documentation has been waived by the Regional 
E,ecutive Officer., This certification may be stated thus, 
"Certified True Copy (or Transcript)", f011owed by appro-
priate signature. If the Executive Officer of the Region 
determines that a contract under Form MF-200 should have 
an "on-site" audit, that is, a Government auditor should 
make an audit of the Operator's books and records of account, 
the Operator need not support his monthly voucher with 
original or certified documents except in cases of equipment 
purchases whose individual costs exceed $50.00. In these 
cases the original or a certified copy of the purchase order or 


* ' invoice should be attached to the Monthly Voucher. .N. B.—
Only the original of Form MF-104 is required to be docu-
mented. The four copies of Form MF-104 are not to be 


• 'thus supported. 


Form MF-104 submitted for' reimbursement under fixed 
price contracts 'on Form MF-200 (A), however, are not re-
quired to be supported by documentation of any kind. The 
Operator will submit his claim under item (1) of Form 
MF-104 by deleting as stated above the word "Independent" 
and by showing the number of feet or other units immediately 
after the appropriatedescriptive, word, such as, drilling, bull-
dozin, crosscutting, drifting et., and giving the "Monthly 
Total' amount due. "Totals Previously Reported", and 
"Totals to Date" columns should also be filled in. 


GPO 872893
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(April 1962)	 J 
UNITED STATES	 j


DEPARTMENT OF THE INTER Q'I& 
DEFENSE MINERALS EXPLORATION ADMINIShIDN


eau No. 42-R 1151.2 


OPERATOR'S UNIT COST AND PROGRES 


Month of	 19&..60.	 Docket No. DMEA	 6Z---- -
Operator's Name	 tiMlitø 


Address---------


Contract No.-
Minerals


AUTHORIZED BY CONTRACT 


OPERATION
II COSTS Pms I UNITS Tms II UNIT	 MONTE' I MONTE	 CosTs TO DATE


UNIrS TO	 Uir Cosrs 
DATE	 TO DATE


lYnits	 I	 Unit Costs 


TOTAL COSTS 
AUTHORIZED BY 


TOTAL DISTRIBUTED CosTs	 C0NraAcr 


Operating Equipment Purchased-----------------------
Initial Rehabilitation and Repairs 
New Buildings, Improvements, etc 	 4,OO 


TOTAL Costs-------------------------------------------------------- IIIZZIIIIIIIIIIIIZIIZIIIIZIIIIIIIIIIIIIIIZI 


The undersigned company, and theofficial executing this certification on its 
REMARXB Thi* is Ou? fIt*) *o*$* 


behalf hereby certify that the information contained in tins report is correct and 
complete to the Jest of their knowledge and belief	 '-t'' .. "	 " 


k at the ane was coipI*td 
Iset MI eM 'this vh*' is foa 


Date	 Operator	 Rt'VIV 3t*X*eZft* 1. 1flg***& a 


Title	
the v*n, 


—k NOTE.—TltIe 18, U. S. Code (Crimes), sectIon 1001, makes It a criminal offense to make a willfUlly 
false statement or representation to any department or agcncy of the United States as to any matter within 
Its jurladiction.


(Instructions on reverse) 


(For Govenment use only)







•	
.'	 " 


IwcTRIICTIC)wc	 '	 '. 


Preparation of Form MF-104A—Operator's Unit Cost and Progress Reprt.—Applicable 
places on Form 104A should be filled in by th Operator. The purpose of this form is 
twofold as follows: (1) to furnish the supervising engineers and other administrators with 
statistical information necessary to better determine the progress of the project; and (2) to 
furnish more permanent information on mining costs for future use. The more important. 
phases of operation on which permanent information is desired have been outlined in the 
form. Thre are blank lines, howev, for those unusual phases which may need to be 
reported for a particular project. I will be necessary for the Operator to distribute his 
costs among the applicable phases reported with the exception of three items the costs of 
which are not to be distributed by the Operator. These three items are: "Operating Equip-
ment Purchased", "Initial Rehabilitation and Repairs", and "New. Buildings, Improve-
ments, etc." The reason for not distributing these items on a monthly basis is doubtless 
clear to the Operator, since such distribution might well overstate the cost for any one 
month or period short. of the entire contract period. 


Form MF-104A has been desigifed to tie in with Form M.F--104 for both monthly and 
cumulative costs ,. , The "Total Costs" on Form MF-104A for each month should equal 
the monthly "Total Costs" as repor1ed on Form MF-104. This is also true of the "Total 
Costs T.o Date".	 . 


In preparing. Form MF-104A, it will be necessary frequently to distribute certain 
costs over number of items. For Instance, supervisory and engineering costs may have 
to be distributed over several phases such as, drifting, crosscutting, raising, etc., provided' 
that.these items were reported active for the month. Such distributions should be made 
on the basis of time spent on the various phases, on man days of labor charged to such 
phases, or on some other equitable basis. "Operating Equipment", "Initial Rehabilita-
tion and Repairs", and "New Buildings Improvements, etc.", will be distributed to the 
several phases of the project by the Washington Office of DMEA at the close of the project 
if determined necessary. The last t.wo columns headed "Authorized by Contract" will be 
filled in by the Operator if such information is found in the contract. This information is 
usually a part of Exhibit "A" of the contract. A space for remarks has been provided for 
the use of the Operator to call attention to any unusual circumtances causing excessive or 
disproportionate unit costs.


MV	 i	
//J• 


OF THE SECRy4 
FlSCi. S'ECTio1j
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ITEMS OF COSTS


FOR OPERATOR'S USE


Totals To Date Monthly Totals Previously 
Total Reported 


(1) Independent] Contracts: y 


Short Form 
Drithng1	 n1e 
Bulldozing---------------------------- :'p4t.ç. ,/ 
Crosscutting Z11	 JJ U4.t 
Drifting 79?' 


232,.C) 241r).')Y 
(2) Labor and Supervision: 


Labor--------------------------------------


Technical Services---------------. 
(3) Operating Mat'ls. and Supplies: 


Supervision--------------------------------------


2_rr e,i*,	 rS 1i 4 a '/) .Y ( 


i^thilL ine--------------
''T!ackfl 


oort erul	 ^ 
1	 r'tll ntt -	 I man-


(4) Operating Equipment: 	 fl .. 


Purchase---------------------------------


!1!
-


(6) New Bldgs., Improvements, etc.i 
(7) Miscellaneous: 


Rental..................................................... 


- 


Sampling and Analysis 


Depreciation............................................ 
(5) InitialEehabilitation and Repaire----------------------


24.00 311,CO 
Repairs to Equipment------------------------------


(8) Contingencies (specify): 


Payroll Taxes-------------------------------------------------------
Liability Insurance.----------------------------------------------------------------------


..


Ii --- - ---- 	 H	 ' 


id 


FOR GOVERNMENT USE ONLY 


Approved	 Approved Totals 	 Approved Totals 
Monthly Total Previously Reported 	 To Date 


. 
1'/.1rp4jt'--------


iiii_zz'ii'i 


5$A C ...	 5:5;? ,) 
:---------------


	- !\	 \ 	


//	
- Lk '0 


V 
'si	 \Re.)	 •	 UNITED STATES	 B	 Bureau No. 42-R1036.5


DEPARTMENT OF THE INTIOR 
EFENSE MINERALS EXPLORATION ADMI1StRATIOO.V4' 


OPERATORS MONTHLY REPORT A1XOUCHER 


	


Oot	 0	 / 7r Month of----------------------------, 195'	 Docket No. DMEA 37 ----- 	 act No. XflZ, 
Operator's Nam 1 	 Minerals 


Address	 ----------.----.	 -- --- ------ -- -----


Contract Amount, st2	 Government Participation: 7%	 Amount,	 .............. 


TOTALS	 442uo 14t5(24 O H7 
I certify that the above bill is correct and just and that payment therefor has not 


been received. 
Date,5 I!),	 ) 0PyJ	 4r43! t &11t ZIXI 


Per	 --	 .....................


Pursuant to authority vested in me, I certify 
that this account is correct and proper for pay-
ment hi the amount of: 


'WhptE(vouohor is signed or receipted in the name of a company orcorporation, thoname of the person writing. 
the con'(j*iny or corporate name, as well as the ca_pacity In which. he signs, Inust.appear. For example: "ohn 
Doe_Company, per John Smith, Secretary," or "Treasurer," as the case may be. 


—* NOTE.—Tltle 18, U. S. Code (Crimea). sectIon 1001, makes Its criminal offense to make a willfully 
fah'e statement or representation to any department or agency of the United States as to any matter within Its 
jurisdiction.


(Instructions on reverse)	 ,


Ssgnature
(AuthoWed Certifying 9llicer) 


Date	 No. a: ..7i 
See other side) 







I	 0 
(Fo,Governmsnfus.only)	 ." 


CERTiFICATION sy GOVERNMENT REPRESENTATIVE: 


I certify that to the best of my knowledge and belief the contractor submitting this voucher is operating a Defense Minem.. 


Explorati9n Administration project under Contract No.	 In accordance with t terms of the contract. 


Signature /4L	 Tite y	 Date 


APPROVAJ.f BY P44	 EXECUTIVE OFFI	 OR ALTERNATE:	 1/	 3 


Signature /&/ &'i (-41 Tltl%J4L) Date,	 1Z 177 
MONTHLY REPORT OF OPERA 


The Operator (Contractor) of an exploration project is 
required to make a monthly report to the Government 
through the Regional Executive Officer. This report con-
sists of three parts as follows: 


(a) Form MF-1 04—Operator 's Monthly Report - and 
Vouçher.—This form details expenditures and consti-
tutes a voucher for reimbursing the Operator for the 
Government's share of costs; 


(b) Form MF-104A—Operator 's Unit Cost and Prog-
ress Report.—This is a statistical report of expenditures 
which shows costs for the various types of operation; 
and


(c) Narrative.—A concise narrative description of 
progress made, results accomplished, and any unusual 
difficulties encountered must be furnished as an attach-
ment to this Report and Voucher. Wherever possible, 
the narrative is to be illustrated with maps or sketches 
showing formations penetrated and location and assays 
of samples taken as well as advances in workings. In 
the case of diamond drilling or churn drilling, the loca-
tion and inclination of holes is to be shown on a map; 
logs and assays also are to be submitted. 


The Monthly Report of Opeiator should be prepared in 
an original and four copies all of which must be sent to the 
Executive Officer of the Region not later than the 15th of 
the month following. 


Preparation' of Form MF-104—Operator's Monthly Report 
and Voucher.—All the applicable spaces in Form MF-104 
should be filled in by the Operator, and the Operator or his 
agent should sign the certification in the lower left corner of 
the form. 


The items of costs ' are arranged in the order they appear 
in Article 6 (a) of Form MF-200 (Revised February 1952),. 
however, this form is readily' adaptable for use in reporting 
activities under other contract forms. 


Under Item (1) delete words "Short Form" if the contract' 
is a sub-contract under Form MF-200; and delete word 
"Independent" if the contract reported is on Form MF-200 
(A). Also, report work paid for on a unit basis under con-
tract Form MF-200 as though it were performed under an 
independent , contract. 


Under Item' (2) include labor,' supervision and 'technical 
services incurred for the exploratory operations. Do not 
include labor, supervision and technical services used for 
work performed under items (5) and (6). 


Under Item' (3) include the costs of material and supplies 
used in. the 'project other than that used under items (5) 
and (6). 


Under Item (4) appear the three types of operating equip-
ment expenditures, that is, rental, purchase and depreciation. 
The expenditures made for renting equipment belonging to a


third party will be reported under "Rental". The amount 
paid or duly obligated for,payment for the purchase of equip-
ment will be reported under "Purchase". The amount of 
expenditures due the Operator to reimburse him for deprecia-
tion of equipment owned will be reported under "Deprecia-
tion '. 


Item (5) comprises costs of labor, supervision, technical - 
services, materials, etc., which are used in the initial rehabili-
tation and repair of existing buildings, installations, fixtures 
and equipment. These costs, therefore, should not be reported 
under.items (2) and (3). 


Item (6) includes the labor, supervision, technical services, 
materials, etc., used in the installation or construction of new 
buildings, fixed improvements, etc., necessary for the project. 
These costs, therefore, should not be reported under items 
(2) and (3). 


Item (7) covers miscellaneous types of expenditure such as 
payroll taxes, liability' insurance, workmen's compensation 
insurance, repairs to equipment and sampling and analysis. 
Only that part of payroll taxes, liability insurance and 
workmen's compensation which are paid by the operator 
should be reported under item (7). The share paid by 
the employee as a payroll deduction is to be included 
under item (2) as labor costs. 


Item (8) includes any, unforeseen costs not included in the 
other aven categories. 


The qriginal Cf Form MF-104 when submitted for reim-
bursable expenses incurred under contract Form MF-200 
must be supported by original documentation or by certified 
copies of purchase orders, payrolls or transcripts of payrolls, 
unless such documentation has been waived by the Regional 
Executive Officer., This certification may be stated thus, 
"Certified True Copy (or Transcript)", followed by appro-
priate signature. If the Executive Officer of the Region 
determines that a contract under Form MF-200 should have 
an "on-site" audit, that is, a Government auditor should 
make an audit of the Operator's books and records of account, 
the Operator need not support his monthly voucher with 
original or certified documents except in cases of equipment 
purchases whose individual costs exceed $50.00. In these 
cases the original or a certified copy of the purchase order or 
invoice should be attached to the Monthly Voucher.' N. B.—
Only the original of Form MF-104 is required to be docu-
mented. The four copies of Form MF-104 are not to be 
thus supported. 
• Form MF-104 submitted for reimbursement under fixed 
price contracts on Form MF-200 '(A), however, are not re-
quired to be supported by documentation of any kind. The 
Operator will submit his claim ,under item (1) of Form 
MF-104 by deleting as stated above the word "Independent" 
and by showing the number of feet or other units immediately 
after the appropriate descriptive word, such as, drilling, bull-
dozing, "crosscutting; drifting, etc., and giving the "Monthly 
Total' 'amount , due. "Totals Previously Reported", and 
"Totals to Date" columns 'should also be filled in.
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1:1
Nov. 10, 199 


Work acCli.hed UZIde contract # XD**'786 during arnTh of 
1959 


Cut one undwground drill ettion te per ocntract, 


Drilled tio up"o1ob 47OflO 4231 ft. and OO.260 t. 
8c acloeed drill log and nap by E 1ie-x Taft 1r particu-
1ar and realta. A180 iix aaays on drill coren. 


18 f of thnb.ring W&2 metalled in the N. 80 et drift to 
c*toh ip badly 51*gMng grou*I. 


No clee, roduct1ni or reo. tn	 tionth, 


alaon River ichuelito Corp. 


jrrje	 ,	 tzt.ia 
8ec 8 rec&e,







II Coa'rs Twa I Ums j'm II	 I UnTs To I UNrr Co3s OPERATION	 UNIT	 Mou I Moin	 COSTS TO DATE	 DATE I To DATE
'Units
	


Unit Costa 


p	 Budget Bureau No. 42-R1151.2 
%(Aprlli9*1


UNITED STATES
DEPARTMENT OF THE INTERIOR 


DEFENSE MINERALS EXPLORATION ADMINISTRATION 


OPERATOR'S UNIT COST AND PROGRESS REPORT 


Ie;4. 


Month of	 195	 1?ocket No DMEA "	 Contract No	 —	 — 
Operator's Name	 Minerals	 ____________ 


Address —	 —	 — — — 


AUTHORIZED BY CONTRACT 


Raising.. 
'j	 i3 


Wizs ( 
-----------------


Drifting---------------------------


----------------


_____ 
sCburn 


flgL 
c Test Pits I':


TOTAL DISTRIBUTED Cowrs........ 


Operating Equipment Purchased...... 
Initial Rehabilitation and Repairs.... 
New Buildings, Improvements, etc.. 


TOTAL COSTS........................


( 


u_	 ) Th 
t7	 ) /	 Z 
'i—	 4'	 )


/1	
(T'\ 


/	
1 


—	 j r	 -t 
/J/,L)S. 


S	
/


"	 ) F 


I	 .	 \
/ 


c1' /.
7 2 I 
/	 1' 
1/


Yi — 
(2/i ;[( " ')


.- -------


_/.j_________ 


Lii'


—---- ........ 


£.' 


I c;, 


.7* 


---.-----'---


1 . 


c.


TOTAL	 COSTS 
AUThORIZED BY 
CONTRACT


t D 


;_'- .7/) 


I.-	 I4i	
,1* 


The undersigned company, and theofficial executing this certification on its 
behalf, hereby certify that the information contained in this report is correct and 
complete to the..best of their knowledge and belief. 


'!	 2? Date----------------------Operator 


--------Title	 L' 


. NOTE.—TltIe 18, U.S. Cde (Crimes). section 1001. makes It a criminal offense to make. wIIlfbfly 
false statement or representation to any department or agcncy of the United States aa to any matter within 
Its jurisdiction.


(Instructions on reverse) 


(For Government use only) 


///-r 


/7


/ /


Ri1t	 '_(Y 
- 


F 
- '-'	 /-	 F - F.


a 


(1	 — 







INSTRUCTIONS 


Preparation of Form MF-104A—Operator's Unit Cost and Progress ReporL—Applicable 
places on Form 104K should be filled in by the Operator. The purpose of this form is 
twofold as follows: (1) to furnish the supervising engineers and other administrators with 
statistical information necessary to better determine the progress of the project; and (2) to 
furnish more permanent information on mining costs for future use. The more importan t 
phases of operation on which permanent information is desired have been outlined in the 
form. There are blank lines, however, for those unusual phases which may need to be 
reported for a particular project. It will be necessary for the Operator to distribute his 
costs among the applicable phases reported with the exceptior of t.hree items the costs of 
which are not to be distributed by the Operator. These three items are: "Operating Equip-
ment Purchased", "Initial Rehabilitation and Repairs", and "New Buildings, Improve-
ments, etc." The reason for not distributing these items on a monthly basis is doubtless 
clear to the Operator, since such distribution might well overstate the cost for any one 
month or period short. of the entire contract period. 


Form MF-104A has been designed to tie in with Form MF--104 for both monthly and 
cumulative costs. The "Total Costs" on Form MF-104A for each month should equal 
the monthly "Total Costs" as rep9rted on Form MF-104. This is also true of the "Total 
Costs To Date". 


In preparing Form MF-104A, it will be necessary frequently to distribute certain 
costs over a number of items. For instance, supervisory and çngineering costs may have 
to be distributed over several phases, such as, drifting, crosscutting, raising, etc., provided 
that these items were reported active for the month. Such distributions should be made 
on the basis of time spent on the 'various phases, on man days' of labor charged to such 
phases, or on some other equitable basis. "Operating Equipment", "Initial Rehabilita-
tion and Repairs", and "New Buildings Improvements, etc.", will be distributed to the 
several phases of the project by the Washington Office of DMEA at the close of the project 
if determined necessary. The last two columns headed "Authorized by Contract" will be 
filled in by the Operator if such information is found in the contract. This information is 
usually a part of Exhibit "A" of the contract. A space for remarks has been provided for 
the use of the Operator to call attention to any unusual circumstances causing excessive or 
disproportionate unit costs.
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DIAMOND DRILL CORE LOG 


/ 
COMPANY	 // 


•	 ••	 •	 •• 
• MINE	 j,, LOCAT ION___________________ 


DRILL HOLE NO,___TOTAL DEPTH ___LEVEL_______ 


COORDINATE N..S	 __	 /V' E-W


 ELEVATIONBEARING /Y //1J DIP 
DATE _LOGGED BY_________________ 


From To ASSAY REMARKS	 • ____


;)	 4•t 


_i
1 • r •%,, 449/i•&4' j/t 
"


_______


4A_44	 d 
&3


____ ___ ____
•'	 j 


3 j
____ ____


,o 64_i,_,•_ f


J4
/l


___ ___ ___


70


-
_	 eli ,'• 


r
____ ________ 


_____ itc ASL/	 ____i; •- 


,J rs
_____ _____


iL ___ ___ ___
, (/4__: __• ____ 


/7


___ 
,;3


___ ___ ___
• _• ____ ____ ____


/1, ü,_, _______ 
o;


___ ___ ___ ____
________ _____ _____ _____ 


•
-


Jf% ______ ____ ________


______
/7,	 _


_


_ i;i _____ _____ 
•


_________ _____


• sj____







DRILL HOLE NO.	 TOTAL DEPTH	 LEVEL_______ 


/	 _________ __________ /	 COORDINATE N-S	 E-W__________________ 


ELEVATION .	 .	 BEARING	 DIP__________ 


	


DATE	 LOGGED BY________________ 


FromI To III	 ASSAY	 .	 I	 REMARKS
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UNITED STATES
DEPARTMENT OF THE INTERIOR 


OFFICE OF MINERALS EXPLORATION 


1201 N. Division St. 
Spokane 2, Washington 


October 5, 1959


OFFICIAL FILE C6PV 
O.M.E. 


RECEIVEC OCT 1 2 1. 
DATE	 INiTiALS 


7qcfJ _? 
/,	 1,10 


____	 2; cc2Q' 
114 ', 'j,ç 


MEDRA.NDTJM	 - ' -'- y 
iT 


To:	 0]E Field Team, Region I 


From:	 S. W. Zoldok, Mining Engineer, Bureau of Mines-


Subject: Interim inspection, Docket No. 
Salmon River Scheelite Corp., CüitFCounty, Idaho, 
Contract No. Idm-E786 


The project was inspected September 22, 1959 accompanied 
by Mr. Frank Taft, consulting engineer for the Operator. The last 
inspection was made by 'R. D. Sample, geologist, U. S. Geological 
Survey on July 15, 1959. 


Since Mr. Sample's visit the 7000 XCE had been advanced 
from 76 feet to 154 feet or 78 feet. At the end of the crosscut a 
drill station 13' x 16' x 11', totaling 2,288 cubic feet, had been 
excavated.


An underground core drill was set up in preparation to 
drilling the two holes authorized as Amendment No. 5. Coordinates 
of both holes are about F,-ll,005; N-9,450. In addition to the DMEA. 
holes the Operator plans to downdrill one or more holes from the same 
station and also to drill some up and down holes from a point about 
150 feet in from the portal. The latter holes are to test the upper 
and lower extensions Of the high grade ore shoot found under Stage I 
of the contract. The Operator currently is studying the economics of 1/ 


mining and. milling, the ore discovered under the contract. 


As the diamond drilling will no doubt be completed before 
another inspection can be made Mr. Taft will store the drill core at 
Getty' s Ranch, at the junction of the mine road and Highway 93, for 
easy inspection.







Authorized 


40 hrs. 
1 unit 
1,110 ft. 


190 ft. 
504 ft.


Completed 


40 hrs. 
l'unit v'j 
1,110 ft.1 


l0 ft. 
222 ft.: 
59 / 


Status of contract: 


Date of contract: 
Teiination date: 
Amount of contract: 
Amount spent: 


Stage I


April 21, 1955 
December 31, 1959 


12O,99l.00 
i06,624.2O (July 1959) 


Item 


Bulldozing 
Compressor building 
Drifting and/or crosscutting 
Timbering 
Long hole drilling 
Tungsten analysis 


Stage II


Item 


Drifting and/or crosscutting 
Bulldozing 
Surface diamond drilling 


0 to 250 ft. 
250 to 500 ft. 


Cementing drill holes 
Reaning and casing 
Timbering (Stages II & III 
plus 10 ft • from Stage. I) 


Tungsten analysis 
Consulting engineer 


Stage III 


Drifting and/or crosscutting 
Timbering (Stages II & III plus 
10 ft. from Stage I) 


Long hole drilling 
Underground diamond drill station 
Underground diamond drilling 
Tungsten analysis 
Consulting Engineer


Authorized Completed 


400 ft. 367 ft.'1 
200 hrs. 200 brs.


/ 
1,216 ft. 1,216 ft. 


450 ft. 450 ft. 
195 ft. 195 ft. 


ft./ 250 ft. 250 


260 ft. 17 ft.
/ 100 20 


days days!


/ 
1,500 ft. l,20 ft.	 J 
260ft. 2l3ft.' 


102 ft.1 500 ft. 
1,440 cu. ft. 1,440 Cu. ft. 


500 ft. None 
100 None 


2days( l5days


2







4	 . 


/ I. P. to Station 5	 - 715 ft.
Station 5 to diamond drill station - 154 ft. 
Northeast drift	 -411 ft. 


Total	 l,2O ft. 


The Operator had vouchered 1,295 feet. The excess is a portion 
of the southeast crosscutwhich the Operator slábbed for a diamond drill 
station.


49) 2'er' 
S. W. Zoldok 


Distribution: 
OI4E	 (4) 
USGS (2) 
USBM (AD) 
Docket ...	 - 
Zoldok
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UNITED STATES 
DEPARTMENT OF THE INTERIO 


OFFICE OF MINERALS EXPLORATION 
So. 157 Howard Street 
Spokane 1, Washington 


July 21, 1959 


Memorandum 


To:	 OME Field Team, Region I


CIAL FiLE COPY	
N 


O.ME. 
RECEIVE[ AUL 3 1959


IN1TtILS 


gg i/o 


z6 0 g, 


From:	 R. D. Sample, Geologist, U. S. Geological 


Subject: Interim inspection, Docket No. DMEA-3667 (Tungsten) 
Salmon River Scheelite Corporation, Custer County, 
Idaho, Contract No. Idm-E786 


The above project was visited and inspected July 15, 
1959. Mr. Frank Taft, engineer in charge of the contract work, 
was contacted at the mine office and maps and progress were dis-
cussed. The underground workings were then inspected, accompanied 
by Mr. Taft. Measurements of crosscutting, drifting, and. timber-
ing were taken. Drifting along the fault contact between the 
granite and impure limestone was discontinued after a total of 
4.1l feet. No significant mineralization was found (fig. 1). 
The last 320 feet of drifting was all in the impure limestone 
Bouth of the fault contact. Long holes were run into the north 
wall at various intervals to contact the fault and guide the 
drifting. While at the property three of the flat long holes 
(Nos. , 6, and 7) were driven into the north wall beyond the 
fault zone and. into the granite. Cuttings from these holes 
were panned and lamped but no scheelite was detected. Sparse 
pyrrhotite particles were noted. 


The main crosscut (7000 XCE) has been extended for a 
total distance of 76 feet from the drift intersection (fig. 1). 
The last round is turning the crosscut slightly to the south.. 


Mr. Taft explained that he plans to ask for an amendirent 
which will permit him to diamond drill holes more than 100 feet 
deep to explore the intrusive contact area above and below the 
level. Diamond drilling in the impure limestone will be more 
satisfactory than drilling in the granite which is badly fractured 
and loose.


Two contract miners are working on the extension of the 
east crosscut. The back and walls stand well in the limestone and 
there will be very little timbering. Some new timbering was required







. 


in the east crosscut in the granite as shown in figure 1. It 
will also be necessary to do some retimbering around the inter-
section of the drift and crosscut. The fault crossing the cross-
cut causes the ground to be badly shattered and heavy. 


R. D. San1e 


Attachment 


Distribution: 
OME () 
USBM (2) 
USBM(AD) 
Docket 
Sample


2







iiME FORM 6	 REFERENCE SLIP 


REV. 2-5	 OFFICE OF MINERALS 	 ORATION 77_Wi 
2. Q 
3. /?k'. hi-


DATE INIIAL,S 


ã'ILZ / 


5. 


FROM:	 "V VQ 
FOR: Check items for action desired 


Action	 Reply for signatur of________________ 


- Approval	 Investigate	 Surname 


Comment	 Recommendations	 Signature 


Conference	 Rewrite	 File 


Instructions	 Your information 


REMARKS: 


INT.-DUP. SEC. • WASH., D.C. 	 M56300-59







24.00 


7928.2Q 
252. 


2'Qo-QQ-------
1108k.00-------


0 


22.Q 
-2400


non, IQL64ILQC -------------


---------none


f50O.Oc	 '°-H ¼H	 ;D-


27OO.00--------- 2700L,OG 
---none--------------
---none----------------


-none------------------


6O8O.oO----------


none-------------------


58.00- -----------


OO------------- .Qu 57ZD -------


()	 -.	 UNITED STATES/j W
DEPARTMENT OF THE lrRlOF \' 


DEFENSE MINERALS EXPLORATION A	 ISTN 


OPERATOR'S MONTHLY REPORT D VER 


Month of------Jul—- 1951. Docket No. DMEA -----I	 Co	 No. D1+.'E- 786 


Operator's Name S9i.IOU River Scheelite Oorp-	 I	 is l'urtgeten
Address 


Contract Amount, s194%QQ	 Government Participation: 1L%	 Amount, s2,8?,OO 


FOR OPERATOR'S USE	 FOR GOVERNMENT USE ONLY
ITEMS OF COSTS


t) 
iget Bureau No. 42-R1036,5 


Monthly	 Totals Previously 
Total	 Reported


Totals To Date	 Approved	 Approved Totals	 Approved Totals 
Monthly Total Previously Reported 	 To Date 


(1) Independenti
Contracts: 


Short Form 
Drilling------Zngh1e......
Bulldozing..........................
Crosscutting-------- ---------------





Drifting-----------------------------





ritnaoiin&----------------
(2) Labor and Supervision: 


Labor--------------------------------
Supervision-------------------------
Technical Services 


(3) Operating Mat'ls. and Supplies: 
O-'2O T.e.tifl1ng 
2O-4---------------


------------- aeing--------------


(4) Operating . Equipment: 
Rental--------------------------------
Purchase 
Depreciation 


(5) Initial Rehabilitation and Repaira. 
(6) New Bldgs., Improvements, etc.. 
(7) Miscellaneous: 


Repairs to Equipment---------
Sampling and Analysis.......... 
Payroll Taxes--------------
Liability Insurance----------------


	


•	
.•	 / 


4o.00-- 	 400 ----------------------------. 


	


none.----	 .----------------,3/4d-


(8) Contingencies (specify): 


TOTALS	 9IOfl 1n26yy.2n 1/4.!&	 J/21J0 


	


I certify that the above bill is correct and just nd that pa meat therefor has iot	 Pursuant to authority vested in me I certify 
been received.	 . •,	 .	 that this account is correct and proper for pay-
Date )g.,-4959 *payee	 oM$oheeJe ------------meat in the amount of: 


,	 -	 ••	 - Per	 ---	 Tit!eg.p 
Wl1Zoucher is signed or receipted in the name of a company or corporation, the name of the person writing 


the co1ssfany or corporate name, as well as the ca_pacity in which he signs, must appear. For example: "John 
Doe Company, per John Smith, Secretary," or "Treasurer," as the case may be. 


—+- NOTE—TItIe 18, U. S. Code (Crimes). section 1001. makes it criminal offense to make a willfully 
false statement or representation to any department or agency of the United States as to any matter within its 
JurisdictIon.


(Instructions on reverse)


Signaturs 


Date /;:c:/// 


(Authorized 


(S e other side) 







.	 /	
-___._-_-_---


(Fo, Government use oIy) 


CERTIFICATION BY GOVERNMENT REPRESENTATIVE:	 -	 - 


I certify that to the best of my knowledge and belief the contractor submitting this voucher is operatmg a Defense Minerals 


Exploration Administr tion project under Contract No. 	 in accordance with heterms of the contract. 


Signature--------Title	 ---.-/-. Pte ----I. ----


APPROVAL BY 4EXECUTIVE OFiR OR ALTERNATE: 


Signature s/.Z)---- Title
	


Date


. MONTHLY REPORT OF OPERA{OR 	 • -	 -	 - i	 .	 - - 
\
The Operator (Contractor) of an exploration 	 roject is thfrd party will be reported under " Rental". 	 The amount 


required to • make a monthly re port to the Government 
through the Regional Executive Officer.	 This	 con- , report


paid or duly obligated for payment for the purchase of equip-
ment will be reported under " Purchase".	 The. amqunt of 


sists of three parts as follows :	 • expenditures due the Operator to reimburse him for deprecia-
-	 \ tion of equipment owned will be reported under " Deprecia-
- (a) Form MF-104------Operator'8	 Monthly Report and tion".	 - 


Vàucher.—This form details expenditures ankl consti- 
tutes a voucher for reimbursing the Operator for the


'	 -	 .	 - 
Item (5) comprises costs of labor, supervision, technical . 


Government's share of costs; services, materials, etc., which are used in the initial rehabili-
. tation and repair of existing buildings, installations, fixtures 


and equipment.	 These costs, therefore, should not be reported Prog- (b) Form MF-104A—Operator 's Unit Cost and 
ress Report.—This is a statistical report of expenditures under items (2) and (3). - 


.	 which shows costs for the various types of Qperation ; ,	 ,	 .	 .	 .	 -	 - 
Item (6) includes the labor, supervision, technical services, and


materials, etc. used in the installation or construction of new 
-	 (c) Narrative.—A	 concise	 narrative	 description	 of bui1dings, fixeI improvements, etc., necessary for theproject. . 


progress made, results accomplished, and an3 unusual These costs, therefore, should not be reported under items 
difficulties encountered must be furnished, as an attach- (2)' 'and	 (3).---------------------. 
ment to this Report and Voucher.	 Wherever possible, 
the narrative is to be illustrated with maps oi sketches Item (7) covers miscellaneous types of expenditure suh'I 
showing formations penetrated and location and assays payroll taxes, liability insurance, workmen's compensation 
of samples taken as well as advances in worlçings. 	 In inqurance, repairs to equipment and sampling and analysis. 
the case of diamond drilling or churn drilling, the loca- Only that part of payroll taxes, liability insurance and 
tion and inclination of holes is to be shown on a map; workmen's compensation which are paid by the operator 
logs and assays also are to be submitted. should be reported under item (7).	 The share paid by; - 


the employee as a payroll deduction is to be included 
The Monthly Report of Operator should be prepared iii under item (2) aslabor Costs. 


an'original and four copies all of which must be sent to the 
Executive Officer of the Region not later than the 15th of Item (8) includes any unforeseen costs not included in the 
the month following. other stven categories. 	 .	 .	 .	 .	 . -' 


Preparation of Form MF-1 04--Operator'8 Monthly Report The original of Form MF-104 when submitted for reim-
and Voucher.—All the applicable spaces in Form MF-104 
should be filled in by the Operator, and the Operatr or his


bursable expenses incurred under -contract Form MF-200 
m?ist be supported by original documentation Cr by certified 	 , - 


agent should sign the certification in the lower left corner of copies of purchase orders, payrolls or transcripts of payrolls;-' 
the form.	 ' unless such documentation has been waived .by the Regional 


Executive Officer. 	 This certification may be stated thus, 
The items of costs are arranged in the. order they, appear "Certified True Co y (or Transcript)",- f011owed by appro-


ff in Article 6 (a) of Torm MF-200 (Revised February 1952),. priate signature.	 the Executive Officer of the , Region 
however, this form is readily adaptable for use in reporting determines that a contract under Form MF-200 should have 
activities under other contract forms. 	 ' an "on-site" audit, that is, a Government auditor should 


make an audit of the Operator's books and records of account, 
Under Item (1) delete words "Short Form" if the contract the Operator need not support his monthly' voucher with 


is a sub-contract under Form MF-200; and delete word original or certified documents except in cases of eqiipment 
"Independent"	 is	 'Form MF200 if the contract reported 	 on purchases whose individual costs exceed $50.00.	 In these 
(A).	 Also, retort work paid for on a unit basis under con- 


though it	 under an tract Form' vfF-200 as 	 .were performed
cases the original or a certified copy of therrchase order or 


N. B.—invoice should be attached to the ivionthly 	 oucher. 
independent	 contract. Only the original of Form MF-104 is required to be docu-


mented.	 The four copies of Form MF-104 are not to be 
Under Item (2) include labor, supervision and technical thus supported.................	 -	 '	 '	 - 


services incurred for the exploratory operations.	 Do not 
include labor, supervision and technical services used for 	 . Form MF-104 submitted 'for reimbursement under fixed 
work performed under items (5) and (6). 	 . price contracts on Form MF-200 (A), however, are not re-. 


qüired to be supported by documentation of anykind. - The 
his	 item (1) of Form Onerator will submit	 claim under Under Ite	 (3) include the costs of material and supplies


'MF-104	 the	 "Ind,ependent" used in. the project other than that used under items (5) by deleting as stated above	 word 
and (6). and by showing the number of feet or other units immediately 


after the appropriate descriptive word, such as, drilling, bull-
the "Monthly Under Item (4) appear the three types of operating equip-t dozing,.crosscutting, drifting, etc., and giving


- ment expenditures, that is, rental, purchase and depreciation. Total" amount due.	 "Totals Previously Reported", and 
The expenditures made for renting equipment belonging to a "Totals to Date" Columns should also be filled in.
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FrJnBF-1O4A


(April 1952)
udget Bureau No. 42-R 1151.2 


II COSTS Tais I UNITS Tuis II OPERATION	 UNIT II MowTa I MONTE	 COSTS TO DATE


AuvaoBlzzD BY CONTRACT 
UNITS TO	 UNTr COSTS _______ 


DATE	 TO DATE	
'Units
	


Unit Costa 


U 


UNITED STATES 


	


DEPARTMENT OF THE I1
	 '9i 


	


DEFENSE MINERALS EXPLORATION AD
	


RATION 


	


OPERATOR'S UNIT COST AND
	


PORT 


Month of iUiy--------195.Q 	 Docket No. DMEA	 7-!1ct No.	 &78 


	


Operator's Name - a1man £tizcr Sthe1it orprmtion.	 Mmerals	 ritefl 
Address-----ai.ma^2dah.------------------------------------


ft.---


g-dU--otat-on -----


Drifting.anor-----------------
Crosscutting....----------------------


aU ighoe. dri --ft--
-fieng--&-ot g--ft--


Drilling: CoreQ.5j-------------


002'e	 QMfl.--25O0------


-Bufldozing--------hi'---
-----------ac1 


io1o4da


320 
non' wne r],084p0Q 3260 020 


nOne-- /---32.60 60--
102-.01 -----102 3a4.o-


326o------


3.00 ---ioo4--
none-----


------
59O)----2-30-i -	 -2.20 250--


60-A).00----121- -t---- - 00
-----
---240--


none 2-700Q 4,00 750--


----none-----


----none------


none----


none-----


flOfl


none-----------


58C)


--


7..00


----


----none------
----'tOn.------


none-
nce- --
none


---


4oC.Q0 4240
.QQ--------


/ 19.00


-------
-------


2O 


none---2-5Z.CY' ---- 92-- ----4,00-------
/oo--------


440--
.i0O.00----	 ---5X1100-----3 25


32,60--------
32,60--------
32.60--------





1.00--------





a-.o-------





Q0------- -





6,00--------
7.00--------


_.p0--------


10.00--------
4 .1 


6.00--------
&, dIQO 


IUTAL .UOTO 
AuTHoRIzED BY 


TOTAL DISTRIBUTED CoSTS-------13,951.00:1----------------106,i74.2a 


Operating Equipment Purchased.._ 
Initial Rehabilitation and Repairs.. 


	


New Buildings, Improvement8, etc---------flQfl9. 	 -------------------------------------------------------


	


TOTAL COSTS-----------------------------3,9,0Q 	 106,62.k.2Q 
The undersigned company, and theofficial executing this certification on its 


behalf, hereby certify that the information contained in this report is correct and 
complete to the Jest of their knowledge and belief. 


Date------------Operator


Title-----$eo-&.eao^----------


-. NOTE.—TItIe 18, U. S. Code (Crimea), section 1001, makes It a criminal offense to make a willfUlly 


false statement or representation to any department or apr ncy of the United States as to any matter within 
Its jurisdiction.


(Instructions on reverse) 


(For Government use only) 


a ei,-,L 
/ 7/s7


4o.00 


REM	 s:....Ja------f5.nAI tc10 aed 
2dy---







i	 - 


INSTRUCTIONS 


Preparation of Form MF-104A--Operator's Unit Cost and Progress Report.—Applicable 
places on Form 104A should be filled in by the Operator. The purpose of this form is 
twofold as follows: (1) to furnish the supervising engineers and other administrators with 
statistical information necessary to better determine the progress of the project; and (2) to 
furnish more permanent information on mining costs for future use. The more important 
phases of operation on which permanent information is desired have been outlined in the 
form. There are blank lines, however, for those unusual phases which may need to be 
reported for a particular project. It will be necessary for the Operator to distribute his 
costs among the applicable phases reported with the exception of three items the costs of 


	


which arenot to be distributed by te Operator. These three items are: "Operating Equip-	 - 
ment Purchased", "Initial Rehabilitation and Repairs", and "New Buildings, Improve-
ments, etè." The reason for not distributing these items on a. monthly basis is doubtless 
clear to the Operator, since such distribution might well overstate the cost for any one 
month orperiod short. of the entirecontract period. 


	


Form MF-104A has been designed to tie in with Form MF--104 for both monthly and 	 - 
cumulative costs. The "Total Costs" on Form MF-104A for each month should equal 


	


the monthly "Total Costs" as reported on Form MF-104. This is also true of the "Total 	 - 
Costs To 4Date". 


In preparing Form MF-104A, it will be necessary frequently to distribute certain 
costs over a number of items. For instance, supervisory and engineering costs may have 
to be disttibuted over several phases, such as, drifting, crosscutting, raising, etc., provided 
that these items were reported active for the month. Such distributions should be made 
on the basis of time spent on the vario4us phases, on man days of labor charged to such 
phases, or on some other equitable basis. "Operating Equipment", "Initial Rehabilita-
tion and Repairs", and "New Buildings Improvements, etc.", , will be distributed to the 
several phases of the project by the Washington Office of DMEA at the close of the project 
if determined necessary. The last two columns headed "Authorized by Contract" will be 


4 filled in by the Operator if such information is found in the contract. This information is 
usually a part of Exhibit "A" of the contract. A space for remarks has been provided for 
the use of the Operator to call attention to any unusual circumstances causing excessive or 
disproportionate unit costs.


S 
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iir aceoiip1i&.ed under contract #xm .E-786 during the aontb 
of Jl' i99, 


'tfted Ii ft io the ult.	 ntinuod this drift on 
advice t	 ftild team. flrUted $iTh 2 d.g'eos	 -/ 
1o4 ft. tbrot 1eone to et better oei44on 	 core 
drilling. (o 3cheeiite uiineralizaton sowing in either drift. 


'ill,d eeve long boise tirou the fuit to te granite. 
sludge frtn these holes, was tested b egine,r raft and 
f11ed to show nr $cheelits. AU work to date h been 
ased and coptea eant to the	 in 3pokne long 
with a recuest for an 'uroided dr11ing por. 


o production, sales or !'eoiept )ir rnrnth. 


& ea*. 


---' \







.


UNITED STATES
DEPARTMENT OF THE INTERIOR 


OFFICE OF MINERALS EXPLORATION 
1201 N. Division St.


Spokane 2, Washington 


June 22, 1959 


To:	 ONE Field Team, Region I 


OFFICIAL FILE COPY 
O.M.E. 


RECEIVEL JUL 13 1959 
DATE	 INñiALo	 - 


2!./3 ____ ___ 


, 
g//	 )	 OC 


,tLe 52


From:	 Wm. M. Romischer, Mining Engineer, Bureau of MineS 


Subject: Interim inspection, Docket No. DMEA-3667 (tungsten), 
Salmon River Scheelite Corp., Custer County, Idaho, 
Contract No. Idm-E786 


The property was visited June 12, 1959. My previous 
inspection was made on April 29. The last inspection made was 
on May 25 by Howard F. Albee, geologist, U. S. Geological Survey. 
Three contract miners were at the property. 


The contract work completed since my last inspection 
on April 29 consisted of an advance of 235 feet in the drift 
driven on a general bearing of about N. 650 E. in the limestone 
near the fault that was at the contact between the granite and 
limestone in the 7000 XCE. The advance was made from 62 feet 
to a total advance of 297 feet or 301 feet from the Operator's 
survey station No. 5. No scheelite was visible in this advance. 


As the drift is driven in the limestone and the more 
recent advance is a short distance away from the fault to keep the 
heading in good ground, 3 long holes have been drilled to penetrate 
the fault to see that the drift face continues near the fault and 
contact to make it easy for exploration. All 3 long holes were 
drilled nearly horizontal. L.H. Nos. 1, 2, and 3 were collared 158, 
210, and 263 feet, respectively, from station No. 5. 


The status of the contract is given on the attached sheet. 


Win. N. Romischer 
Distribution: 


ONE (14.) 
USGS (2) 
USBM (AD) 
Docket 
Romischer







S	 S 


Date of contract:	 April 21, 1955 
Termination date:	 October 21, 1959 
Amount of contract: 	 $129,136.00 
Amount spent:	 $ 97,131. 20 (thru May 1959) 


Stage III	 Authorized	 Completed	 Vouchered 


Drifting and crosscutting 	 1,500 ft.	 1,078.5 ft. 1,010 ft. 
Timbering	 250 ft.	 195 f.	 195 ft. 


There was no OME production at this property.







•MME FORM 6,	 REFERENCE SLI 
- 


TO:	 ,1/7 
2. 


3


4.


5. 


FROM: 


FOR: Check items for action desired 


Action	 - Reply for signature of_______________ 


- Approval	 Investigate	 - Surname 


Comment - Recommendations - Signature 


Conference	 Rewrite	 File 


Instructions	 Your information 


REMARKS: 


INT.-DUP. SEC... WASH.. D.C. 	 M50943







OPERATOR'S MONTHLY REP( 


Month of	 JUn-------------------, 1959..	 Docket No. DME 
Operator's Name 9a1ir tv	 chLLtaQozp 


Address 
Contract Amount, $,1%Q)	 Government Participati


P0..	 -104 (Rev.) 
1952) UNITED STA 


DEPARTMENT OF TE 
DEFENSE MINERALS EXPLORATI( 


Ii')


IIIIIIIjIIII 


ôrizi .


Monthly 
Total 


n-- - 


----nofl,-..


Totals Previously 
Reported 


2O 


4999^,2O 


ts.'rs;A. -rEt - 
I


Totals To Date Approved	 Approved Totals	 Approved Totals 
Monthly Total Previously Reported 	 To Date 


a..t-i 2t2-O------------
•


aiV-.j7 C ---


• 	 - 


J_-------


---'	 '--f 


kOO----------------------------


:i-o
2dL 


--------


Iiz zzzi


•	
-o) 


Budget Bureau No. 42-R1036.5 


TERIOR 
MINJSTRATJON 
JUL (J qfQ \—\ 


AND \76tTCHER-


w4 i.E C4ct No. XD786------
rals	 -:-----------


-	 -'Amount, $-96.8a.00- --------- --
FOR OPERATOR'S USE 


ITEMS OF COSTS 


(1) Independenti Contracts: 
Short Form


________ 
Bulldozing........................ 
Crosscutting........................ 
Drifting---- --


-----------------------
(2) Labor and Supervision: 


Labor..-------------------------------
• Supervision 
Technical Services................ 


(3) Operating Mat'ls. and Supplies: 


------------


................................... 
-------------------------------


(4) Operating Equipment: 
Rental 
Purchase----------------------------
Depreciation-----------------------


(5) Initial Rehabilitation and Repairs.... 
(6) New Bldgs., Improvements, eto.. 
(7) Miscellaneous: 


Repairs to Equipment 
Sampling and Analysis......... 
Payroll Taxes-------------
Liability Insurance---------------


(8) Contingencies (specify): 


-----------------------------------------_7_j'_ 	 - -	 --------


I certify thatthe above bill is correct and just and that payment therefor has not 
been received.	 • 	 • 	 • 


Date Ju3y' 9 99 9'ayee 


Per	 2-Z	 £	 ZTite Jec. 
'W bvouchor is signed or receipted in the name of a company or corporation, the name of the person writing 


the cdrdpany or corporate name, as well as the ca_pacity in which he signs, must appear. For example: "John 
Doe_Company, per John Smith, Secretary," or "Treasurer," as the case may be. 	 - 


—k. NOTE.—Tltle 18, U. S. Code (Crimes). sectIon 1001. makes It , criminal offense to make a wiIlihIly 
fal'e statement or representation to any department or agency of the United States as to any matter within its 
Jurisdiction. 


•	 (Instructions on reverse) 


FOR GOVERNMENT USE ONLY 


iiz:iiz: IIIII z.	 IIIIII_ 


—o--- --


jftDI92i3j/e1O I/o3 
Pursuant to authority vested -in me, I certify 


that this account is correct and proper for pay-
ment in the amount of: 


Signature - 
• 	 • • (Author,pd Certif	 car) 


Date fr9'-i4ou. No. 
('See other side) 







________.	 ________ 


•	 (For Govsrnrnsnt in. onIy) 


• CEETIFICATION BY GOVERNMENT REPii1sENTATIVE: 


I certify that to the best of my knowledge and behef t contractor submitting this voucher is operatmg a Defense Minerals 


Exploration Administration project under Con ctNo."'2L'---- in accordance,.with thterms of the contract. 


Signature //	 Title	 Date 


APPROVALBY E CUTIVE OFFICER OR ALTERNATE	 S 


Signature' 


: /7	 •• 


'	
S 


S 	 S 	


• 	


S 	 • MONTHLY REPORT OF OPERATOR .
5 5	 S. 


The Operator (Contractor) of an exploration project is
S	


• 	 ••	 S.	 •S	


• 	 S 


third party will be reported under " Rental"	 The amount 
ieuired to make a monthly report to the GoveTnment id or duly obligated for payment for the purchase of. equip-
throügh the Regional Executive Officer.	 This report con- • ment. will. be reported under " Purchase".	 The. amount of • 	 . 
sits of three parts as follows expenditures due the Operator to reimburse him for deprecia


• S 	 • 	 S 	 • 	
•S.•	 • 	 S 	 S


S S tion of equipment owned will be reported under " Deprecia- 
S	 S	


S 


' 	 - -	
(a) Form MF-1 04--Operator's Monthly Repórt and • tibn":	 '	 S 	 • 


S S ••	
Voucher.—This form details expenditures and .consti- •	 S 	 • 	 • 	


S 	 S 	 • 	
s 	 S 


S	 tutes a voucher for reimbursing the Operator for the Item (5) comprises costs . of labor, supervision, technjcal. 	 •. 
services, materials, etc., which are used in the initial 


S Government's share of costs; 
S.	 •	 S 	 • 


S •	
(b) Form MF-104A—Operator s Unit Cost and Prog-


tation and repair of existing buildings, installations, fixtures 
and equipment. These costs therefore should not be reported 


S ress Report.-This is5	 statistical report of expenditures under items (2) and (3).	 •	 S	


S	 S 


S	 'chich shows costs for the various types of opeation, 
and	 S	 • S	 Item (6) includes the labor, superyision, technical services, • 


. *	
S	 , 


\	 ( materials etc. used in the installation or construction of new 	 • 
description (c) Narrative —A	 concise	 narrative	 of buildings fixed improvements etc , necessary for tle project 


'' progress made, results accomphshed, and any unusual •	 These costs therefore should not be reported under , items ' S	 S	 difficulties encountered must be furnished as an attach- •	 '	 (2)	 and '(3).	 •	 '	 .	 ' •	 '	 S	 • , •	 S 
: '	 ment to this Report and Voucher. 	 Wherever possible, 


•	 the narrative is to be illustrated with maps or sketches .
•	 ••S	 S	 S	 •	 •	 • 


'Item (7) covers mice1laneous types of expenditure such as' 
showing formations penetrated and location and assays payroll taxes, liability insurance, workmen's compensation 
of smples taken as well as advances in workings.	 In insurance, repairs to equipment and sampling and analysis. 
the case of diamond drilling or churn drilling, the loca- Only that part of payroll. taxes, liability insurance, and 
tion and inclination of holes is to be shown on a map; .	 workmen's compçnsation which are paid by the operator 


•	 logs and assays also are to be submitted. should be reported under item (7).	 .The share paid by 
•	 S	 • the employee as a payroll deduction is to • be 'included 


•	 'The Monthly Report of Operator should be prepared in under item 2) as labor costs. 	 .	 5 
an original and four copies all of which must be sent to the ,	 S	 •	 S	 • 
Executive Officer of the Region not later than the 15th of Item (8) includes any unforeseen costs not included in the 
the month following. Other seven categories.	 .	 S	 • :..	 •	 • 


Preparation of Form MF-104—Operator's Monthly Report The original of, Form MF-104 when submittéd"for reim' 
and Voucher.—All the applicable spaces in Form MF-104 
should be filled in by the Operator, and the Operator or his


burable expenses incurred under , col?tract Form MF-200	 • 
. must be supported by' original docuñieñtation Or by' certified 


agent should sign the certification in the lower left corner of copies of purchase orders, payrolls or transcripts of. payrolls, 
'	 unless such documentation has been waiv,ed by the Regional the form.


Executive Officer..	 This certification" may 'be' stated' thus 
• The items of costs are arranged in the order they appear ' Certified True Cojiy (oi Transcript)", :,followed "by appro-


February 1952),. in Article,6 (a) of Form MF-200 (Revised priate signature.	 If the Executive' Officer of, the Region 
however, this form is readily adaptable for use in reporting determines that a contract under Form MF-200'sho'üld have 
activities under other contract forms. 	 . an "on-site" audit, that is, a Government auditor should 


S make an audit of the Operator's books and records of account 
Under Item (1) delete words "Short Form" if the contract •	 the Operator need not support his monthly voucher with 


is a sub-contract under Form MF-200; and delete word ,	 original or certified documents except in cases of eauipment 
"Independent" if the contract reported is on F9rm MF200 purchases whose individual costs exceel $50.00.	 un these 
(A).	 Also, report work paid for on a unit basis under con- 
tract Form MF-200 as though it were performed under an


cases the original or a certified copy of the purchase order or 
invoice should be attached to the Monthly Voucher. N. B.—


independent	 contract.	 ' Only the original of Form MF-104 is reqUired to be docu-
•	 mented.	 The four copies of Form MF-104 are not to be 


Under Item (2) include 'labor, supervision and technical thus supported.	 •	 '	 . 
services incurred for the exploratory operations.. Do not 
include ,labor, supervision and, technical servites ' , used for,,


' 
'orm MF-104 submitted for reimbursement under fixed 


work performed under items (5) and (6). .	 .	 price contracts on Form MF-200 (A), however, are not ré-
5	


"	 S	 •	 ' •	 quired to be supported by documéntatióñ of any kind. "The 
item	 Fom'" 'include Under Item '(3)	 the costs of material and supplies Operator will submit his claim under	 (1) of 


used in. the project other than that used under items . (5).' ' ;M.F-1Q4by deleting as stated above.the word sIqdependent 
and (6).	


,	 '	 ' and by showing the number of feet or other units immediately 
after the appropriate descriptive word, such as, drilling, bull-


Under Item (4) appear the three types of operating equip- drifting	 the "Monthly dozin	 th'osscutting	 etc	 and giving 
ment expenditures, that is, rental purchase and depreciation Total	 amount due	 "Totals Previously Reported", and 
The expenditures made for renting equipment belonging to a "Totals to Date" columns should also be filled in 


•	 S	
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Bureau No. 42-R 1151.2 


V 


RçA9, "L 


	


TION*	 9 
I


	


/4j	 TS'' 
Contract No. 
Minerals iten 


.


UNITED STATES,: 
DEPARTMENT OF THE INTE 


DEFENSE MINERALS EXPLORATION ADMIN 


OPERATOR'S UNIT COST AND PROC 


Month of	 19&	 Docket No. DMEA ..J.47 
Operator's Name	 kIGfl VC*' 1o) ø1tfl 3oi'p. 


Address------- -


OPERATION Um COSTSTUIS
MONTE CO8T TO DATR UNIYSTO UNITCOSTS


AUTE0wZXD 
_______


BY CONTRACT 
____________ 


'UnIt& •	 Unit Costs 


3240 Drifting.!	 I --- *10 tk(l i 32 
Crosscutting -	 ft 114*t4'


------- :---- 
none


----- ------- -------


, 1 drill rtationa	 't nnn flW noi 60 4o 
1on	 hole cir)Il	 t flOftO n* 222,00 22 LO 1OO 


3)i)0 0 2 20 
Drilling Core	 S't flbflE W fr'0.00 2224 240 .QO 


core	 :t T1 'ni 7Y4X) 71) 
*	 Q0®	 ft rc'u nnrie l0 7.00 aivt	 11 i' ,Oo i4ldoztn	 ) _____ ir tire 24O00D '1( J)Q 2) 9 1O4 4,00 Pi 8O 10A) 


-ii	 bar1zi	 ft nor 2,OO 440 QO 


TOTAL DISTRIBUTED CosTs TOTAL	 COSTS AUTRORIZLD BY 3O2223ö2 


Operating Equipment Purchased.. 
Initial Rehabilitation and Repairs 
New Buildings, Improvements, etc--------- 4o,00 


TOTALCosrs-----------------------------------------------------------------------------------------------------


)ItCfl--------------------------------------------------------


The undersigned company, and theofficial executing this certification on its
REMARKS. behalf, hereby certify that the information contained in this report is correct and 


-------------complete to the ,est of their knowledge and belief. -------------------------------------------------------


Dte	 Onerator


Per .	 k?Titlo	 - .--------------


(V 


—b. NOTK.—Tltle 18. U. S. Code (Crimes), section 1001, makes It a criminal offense to makes wmfally 
false statement or representation to any department or agc ncy of the United States as to any matter within 
Its jurisdiction.


(Instructions on reverse) 


(For Goveinment use only) 


)),	 - 







•	 , 


INSTRUCTIONS 


Preparation of Form MP-104A—Operator s Unit Cost anti Progress Report —Applicable 
places on Form • 104A should be filled in by the Operator. The purpose of this form is 
twofold as follows: (1) to furnish the supervising engineers and other administrators with 
statistical information necessary to better determine the progress of the project; aiid (2) to 
furnish more permanent information on mining costs for future use. The more important 
phases of pperatioriqn' which permarent information 'is desired have' been Outlined in the 
form. There are blank lines however, for thcise:un usual phase.s. wlich: may need to be, 
reported fr a particular project. It will be necessary for the Operator to distribute his 
costs among the applicable phases reported with the exception of three items the costs of 
which arc not to be distributed by theOperator. These three itemsare: "Operating Equip-
ment Purchased", "Initial Rehabilitation and Repairs",, and "New Buildings, Improve-
meñts, etc." The reason for not distihuting these itenis on a monthly basis is doubtless 
clear to the Operator, since such distributjon might well overstate the cost for any one 
month or period short of the entire contract period 


Form 'MF-104A' has been designed. to tie in with FOrm MFfO4 for both monthly, and 
cumulative costs. :Th "Total 'Côst&' 'on Form MF-104A for ách mon'th should equal 
the monthiy 'Total Costs" as reported on Form MF-104. This is also true.bf the "Total . 


- .Costs To late". 	 ,	 -	 ..	 '	 '	 . . 
In preparing Form MF-104A, it will be necessary frequently to distribute certain 


costs over 'a number of items. For instance, supervisOry and engineering costs: may have 
to be distributed 'over several phases, such as, drifting, crosscutting, raising, etc., provided 
that these items were reported active for the month. Such distributions, should be made 
on the basis of time spent on the various phases, on man days of labor charged to such 
phases, or on some other equitable basis. "Operating Equipment", "Initial Rehabilita-
tion and Repairs", and "New Buildings Improvements, etc.", will be distributed to the 
several phases of the project by the Washington Office of DMEA at the close of the project 
if determined necessary. The last two columns headed "Authorized by Contract" will be 
filled in by the Operator if such infotmation is found in the contract: This information is 
usually a part of Exhibit "A" of the contract. A space for remarks has been pro'vided for 
the use of the Operator to call attenZion to,any unusual circumstances, causing excessive or 
disproportionate unit costs.
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S 
Work aøooip1thed undr D)4 Oontrct # U)*E736 during Month 


AdvenoM 4he ajar1y drLt slon,g tha tr4t 170 fø.t. No 
$OhUt Nn*F&ttzatiofl &IOWng, 


Work in *.h	 we &getined July 3 19% on intutons 
front D)43.A t.1d ts* that frhor advance wa, not warznted1. 


A. rna11. amcu of tânce made in Jtzly wiU be rerted 
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No sales reiept or róduotton tia oMh. 
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UNITED STATES


DEPARTMENT OF THE INTERIOR 
OFFICE OF MINERALS EXPLORATION 


So. 157 Howard. Street 
Spokane 14., Washington 


June 1, 1959 


Memorandum 


To:	 OME Field Team, Region I. 


From:	 Howard F. Albee, Geologist, U. S. Geological Survey 


Subject: Interim inspection, Docket No. DNEA-3667 (Tungsten), 
$almon River Scheelite Corporation, Tungsten Jim, et al., 


claims, Custer County, Idaho, Contract No. Idrn-E786. 


The project was inspected May 25, 1959. No one was at the 
property during the inspection; however, three contract miners 
arrived. as I was leaving. 


The drift easterly along the fault had been advanced ill 
feet since William M. Romischer's inspection on April 29, 1959, for 
a total of 173 feet. The drift turned slightly to the south at 
about 8o feet east of station 5, and the fault no longer formed 
the north wall of the drift. An l8-foot long hole was drilled 
northerly at a point about 160 feet easterly from station 5. The 
fault was not encountered. Mechanical trouble stopped the hole at 
18 feet, but it will be deepened, according to the miners. The 
drift will be turned more to the north in order to stay along the 
fault.


The entire drift east was lamped for scheelite, but 
none was found.


Howard F. Albee 


Attachment 


Distribution: 
oME(I) 
USBM(2) 
AD 
Docket 
Albee
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(1) Independenti Contracts: 
Short Form 


Drilhing4!&1f__________ 
Bulldozing---------------------
Crosscutting 
Drifting-----------------------------
----------------------


(2) Labor and Supervision: 
Labor--------------------------------
Supervisiofi------------------------
Tech nical Services 


(3) Operating Mat'ls. and Supplies: 
-2	 o.1r&iiing 


4iC*Mflt --re1i 
k eudng . -------------


----------------oang------------


(4) Operating Equipment: 
Rental-------------------------------
Purchase----------------------------
Deprecialion-----------------------


(5) Initial Rehabilitation and Repairs 
(6) New Bldgs., Improvements, etc 
(7) Miscellaneous: 


Repairs to Equipment 
Sampling and Analysis 
Payroll Taxes 
Liability Insurance 


(8) Contingencies (specify): 


TOTALS--------------------------------


non. 222.00 
nOre-----------2400.00 


U08k.P0 


00.0o____ 


-non.------------


2700-.0O----


-nofl.-------------


---none -----------
- --none---------------


---non.---------------


noni-------- - 	 3Z60O 


______-	 T41i.2o	 L/' 


d&,tr-a 


'.22.00 ------


-I 


11034,00---- - - -- --


- 
a2.Q0---------------------------


I-------------


4o&'-o.. 


(i013	 -------------------------


270G.0G -------------------------
-----------------------------


.0o----------------------------


	


- ------------------ 	 -' 


	


31E1.00------ - ---- - -- -- - --- -- - - - - -----
	


31.o 


V> f 
Fó;kn MF-104 (Rev.)	 UNITED STAT1" J!J •&	 Budget Bureau No. 42-R1036.5 


DEPARTMENT OF THU1TERIOR 
DEFENSE MINERALS EPLORATION\INIS'iS 


OPERATOR'S MONTHLY REPORT	 yOU 


Month of	 , 195 9	 Docket No DMEA 36	 1T '	 ontract No 
Operator's Name S	 r9chee-----------------------Minerals 4fl0tt--


Address 43-----------------------------------------------------------------------------------------------
Contract Amount, st6Q!	 Government Participation: 7%	 Amount,	 ------------


FOR OPERATOR'S USE
	


FOR GOVERNMENT USE ONLY // 7 
ITEMS OF COSTS


Monthly	 Totals Previously	 Totals To Date	 Approved	 Approved Totals 
Total	 Reported	 Monthly Total Previously Reported


Approved Totals
To Date 


	


I certify that the above bill is correct and just nd that payment therefor has not 	 Pursuant to authority vested in me, I certify been received,	 that this account is correct and proper for pay-
Date*11,iQ	 *payee i3al	 Riei4o.o1Lte$orp.------------ment in the amount of: 


Per	 2 ti	 -	 --------------------


'Wheoucher issigned or receipted in the name of a company or corporation, the name of the person writing 
the cominy or corporate name, as well as the capacity In which he signs, must appear. For example: "John 
Doe ('ornpany, per John Smith, Secretary," or "Treasurer," as the case may be. 


—.--*. NOTE.—TitIe 18, U. S. Code (Crimes), section 1001, makes 1$ a criminal offense to make a willfully 
(alas statement or representation to any department or agency of the United States as to any matter wtthln Its 
jurisdiction.


(Instructions on reverse)


-	 - 
Signature L.2-"-


(Authorize ertifyin ifi r) 


Date	 oil. No. ---
See other side)	 - 







'7 
(For Government use only) 


CERTIFICATION BY GOVERNMENT REPRiSENTATIVE: 


I certify that to the best of my knowledge and belief the contractor,submitting this voUcher is operating a Defense Minerals 


Exploration Administration project under Cont ct No.-21(c'— in accordance with th rrnsof the contract. 


Signature ------ itle --- Date -44/ - / Cfl'LE_ 
APPROVAL BY M±IEXECUTIVE OFFICER OR ALTERNATE: 


SignatureL -----Title	 -.	 Date 


MONTHLY REPC 
4 


eq . Qperator (ontractor) of ah exploration project i 
requirea to make amonthly report to the Goverhment 
throug-h 'the Regional Executiv' Officer. This report con-
sists of three par8a follows::	 -' 


a) Form Mff-1O4--Operator's Monthly Repor,t and 
Voucher.—This form details expenditures and consti-
tutes a voucher for reimbursing the Operator for the 
Government's share of costs; 


:() Form MF-104A—Operator's Unit Cost and Prog-
rçss.Report.—This is a statistical report of expenditures 
which shows costs for the vrious types of operation; 
and. 


°) NarratitY-A conce narrative description of 
pr,,o,gress made, results aqiomplished, and any unusual 
di'flulties encountered must be furnished as an attach-
mnt -to this teport and Voucher. Wherever possible, 
the narrative is to be illustrated with maps or sketches 
showing formations penetrated and location and assays 
of samples taken as well as advances in working. In 
the case of diamond drilling or churn drilling, the loca-
tion and inclination of holes is to be shown on a map; 
logs and assays also are to be submitted. 


The Monthly Report of Operator should be prepared in 
an original and four copies all of which must be sent to the 
Executive Officer of the Region not later than the 15th of 
the month following. 


Preparation of Form MF-104—Operator's Monthly Report 
and Voucher.—All the applicable spaces in' Form MF-104 
should be filled in by the Operator, and the Operator or his 
agent should sign the certification in the lower left corner of 
the, form. 


The items of costs are arranged in the order they appear 
in Article 6 (a) of Form MF-200 (Revised February 1952), 
however, this form is readily adaptable for use in reporting 
activities under other contract forms. 


Under Item (1) delete words "Short Form" if the contract 
is a sub-contract under Form' MF-200; and delete word 
"Independent" if the contract reported is on Form MF-200 
(A). Also, report work paid for on a unit basis under con-
tract Form MF-200 as though it were performed under an 
independent contract. 


Under Item (2) 'include labor, supervision and technical 
services incurred for the exploratory operations. Do not 
include labor, supervision and technical services used for 
work performed under items (5) and ,(6). 


Under Item (3) include the costs of material and supplies 
used in. the project other than that used under items (5) 
and (6). 


Under Item (4) appear the three types of operating equip-
ment expenditures, that is, rental, purchase and depreciation. 
The expenditures made for renting equipment belonging to a


RI OF OPER 'ATOR ,. -'	 . :, 
third party will be' reported under "Rental". The amount 
paid or duly obligated for payment for the purchase of equip-
ment .will be reported under "Purchase". The amount of 
expenditures due the Operator to reimburse him for deprecia-
tion of equipment owred will be reported under "Depecia-
tion".,'	 ' 


Item (5) comprIses "costs of labor, supervision, technical 
services, materials, etc., which are used in the initia,l rehabili-
tation and repair of existing buildings, installations, fixtures, 
and equipment. These costs, therefore, should not be reported 
under items (2) and (3).. ,	 .,	 ., '-	 ' 


Item (6) includes the labor, supervision, techniOal services, 
materials, etc., used in the installation or constructio,n of new 
buildings, fixed improsements, etc., necessary for the prbjeét 
Thesq cOsts; therefore, should not be ieported Under items" 
(2) anqI (3).	 ,	 .	 .	 ,' 


Item (7) covers miscellaneous types of expenditure such a, 
payroll taxes, liability insurance, workmen's compensation 
insurance, repairs to equipment and sampling and analysis. 
Only that part, of payroll taxes, liability insurance and 
workmen's compensation which are paid by the operator 
should be reported under item (7). The share paid by 
the employee as a payroll deduction is to be included 
under item (2) as labor costs. 


Item (8) includes any unforeseen costs not included in the 
other sven categories. 


The original of Form MF-104 when submitted for reim-
bursable expenses incurred under contract Form MF-200 
must be supported by original documentation or by certified 
copies of purchase orders, payrolls or transcripts of payrolls, 
unless such documentation has been waived by the Regional 
Executive Officer. This certification may be stated thus, 
"Certified True Copy (or Transcript)", followed by appro-
priate signature. If the Executive Officer of the Region 
determines that a contract under Form MF-200 should have 
an "on-site" audit, that is, a Government auditor should 
make an audit of the Operator's books and records of account, 
the Operator need not support his monthly voucher with 
original or certified documents except in cases of equipment 
purchases whose individual costs exceed $50.00. In these 
cases the original or a certified copy of the purchase order or 
invoice should be attached to the Monthly Voucher. N. B.—
Only the original of Form MF-104 is required to be docu-
mented. . The four copies of Form MF-104 are not to be 
thus supported. 


Form MF-104 submitted for reimburseiient under fixed 
price contracts on Form MF-200 (A), however, are not re-
quired to be supported by documentation of any kind. The 
Operator will submit his claim under item (1) of Form, 
MF-104 by' deleting as stated above the word "Independent" 
and by showing the number of feet or other units immediately 
after the appropriate descriptive word, such as, crilling, bull-
dozing, crosscutting, drifting, etc., and giving the "Monthly, 
Total" amount due. "Totals Previously Reported", and 
"Totals to Date" columns should also be filled in. 
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Budget Bureau No. 42-R1i51.2 
(April 1q62)


UNITED STATE	 / 
DEPARTMENT OF THE fI ERI9 


DEFENSE MINERALS EXPLORATION AD I4RATION 


OPERATOR'S UNIT COST AND PRøGRESS!RiPORi1 


Month of Wy	 195	 9	 Docket No DMEA%(1N	 7TT	 ontract No 
' Operator's Name - St1on fl&V	 1chelit&Qoip	 -'	 Mmerals 


Address ------------ aonrbo----------------------------------------------------------------------------------


OPERATION	 Urne COSTS Tais UNiTS	 IS CosTs TO DATS 10 UTTS
AUTROBIZZD BY CONTRACT 


__________________ 


'Units Unit Costs 


42.00 
note	 - --


170 
no*t*


692,p2Q 2147 
340--


32. 
---32-.G---------


32C 
32C


32i60 Drifting	 ent or	 ft-. 


4ts-ti-one	 ft itone none
----U084OØ---


floflG none 32.6 6C 320 
ho1. 4'tIZ	 ft -r*ne none .00 222- 1.09 13O 1.00 


ft one none h9C3- 2O- 2-.2& 2 


Crosscutting	 ----------------------ft----


Drilling Core	 ft non. ne- 080-.90 16 r.O0 Z4 
core	 ft none none 27X) .)0 4) ti .00 7O 6.00 


OOT* aA1iW 3()fl.s4QJ	 -ft yt -t -none -none 7.00 300 7.00 
s	 i tt 


MW&
naite ttae 83O3 


JQ•1?J3
19 
240


3.03 
IQ.03


20 
240


3.00 
10.00 


:* ------none -79 .280 14e30r----Tteee4flg------------4C 
ft none itone 2332.9O 92


----4-)O---------
i}0 44o 6.00-


--


----4n ---- nani----ta F-- --.4-- -----93--


--------


-96-'


TOTAL	 COSTS 
AUTHORIZZD BY 


TOTAL DISTRIBUTED CosTs 


Operating Equipment Purchase&


OO-------


Initial Rehabilitation and Repairs 
New Buildings, Improvements, etc--------- 30,00---------------------------------------------------4o,00-----


TOTAL Cos'r


The undersigned company, and theofficial executing this certification on its 
behalf, hereby certify that the information contained in this report is correct and 
complete to the jest of their knowledge and belief. 


Date	 Operator


Title 


—k NOTE.—TkIe 18, U.S. Code (Crime.), section 1001, makes Its criminal offense to make a snail7 
1Iee statement or representation to any department or agcncy of the United State. as to any matter within 
its jurisdiction.


(Instructions on reverse) 


(For Government use only) 


//	
-:	 -.


REMARKS: 







S	 a 


INSTRUCTIONS 


Preparation of Form MF-104A—Operator's Unit Cost and Progress Repor1:.-Aplicable 
places on Form 104A should be filled in by thç Operator. The purpose of this form is 
twofold as follows: (1) to furnish the supervising engineers and other administrators with 
statistical information necessary to better determine the progress of the project; and (2) to 
furnish more permanent information on mining costs for future use. The more important. 
phases of operation on which permanent information is desired have been outlined in the 
form. There are blank. lines, however, for those unusual phases which may need to be 


S reported for a particular project. it will be necessary for the Operator to distribute his 
costs among the applicable phases reported with the exception of three items the costs of 
which are not to be distributed by the Operator. These three items are: "Operating Equip-
ment Purchased'., "Initial Rehabilitation and Repairs", and "New Buildings, Improve-
ments, etc." The reason for not distributing these items on a. monthly basis is doubtless 
clear to the Operator, since such ditribution might well overstate the cost for any one 
month or period short of the entire contract period. 


Form MF-104A has been designed to tie in with Form MF-7104 for both monthly and 
cumulative costs. The "Total Costs" on Form MF-104A for each month should equal 
the monthly "Total Costs" as reported on Form MF-104. This is also true of the "Total 
Costs To Date". 


In prearing Form MF-104A, it will be necessary frequently to distribute certain 
costs over a number of items. For ihstance, supervisory and engineering costs may have 
to be distributed over several phases, such as, drifting, crosscutting, raising, etc., provided 
that these items were reported active for the month. Such distributions should be made 
on the basis of time spent on the various phases, on mandays of labor charged to such 
phases, or on some other equitable basis. "Operating Equipment", "Initial Rehabilita-
tion and Repairs", and "New Buildings Improvements, etc.", will be distributed to the 
several phases of the project by the Washington Office of DMEA at the close of the project 
if determined necessary. The last two columns headed "Authorized by Contract" will be 
filled in by the Operator if such information is found in the contract. This information is 
usually a part of Exhibit "A"of the contract. A space for remarks has been providedfor 
the use of the Operator to call attenion to any unusual circums1ances causing excessive or 
disproportionate unit costs.
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Work. s000apl&shd under oon$*at#ZD$ srn736 urtng aonth of.)La 199. 


Dx'ttid 170 t. on N. 6 depøes. east 4rt throu li*sstons. 
Lcng ho] drtj1tn Rept us orit.d as to the proximity of th• 
dttt to the panite and the fau).t. Ee1ess map shows advance 
made wo eh1ttt were enpicr.d afl *onih. 


No . esles or rsipts this mouth. 
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UNITED STATES


DEPARTMENT OF THE INTERIO 
OFFICE OF MINERALS EXPLORATION 


1201 N. Division St. 
Spokane 2, Washington 


May 6, 1959 


MEMORANDUM 


To:	 OME Field Team, Region I 


From:	 Win. M. Roinischer, Mining Engineer, Bureau of Mines 


Subject: Interim inspection, Docket No. DNEA-3667 (tungsten), 
Salmon River Scheelite Corp., Custer County, Idaho, 
Contract No. Idin-E786 


The property was visited April 29, 1959, accompanied by 
Mr. Frank Taft, superintendent. My last inspection was made on 
December 10,' 1958 . An attempt was made on February 11 to visit 
the property, but the access road was blocked by snow. The crew 
had come out a short time before and. brought the air compressor 
along for repairs. The last inspection made was on March 
1959 by Howard F. Albee,. geologist, U. S. Geological Survey. Two 
contract miners were at the property. 


Since my last inspection on December 10 the 7000 XCE 
was advanced 225.9 feet easterly for a total advance of 781.5 feet 
from the starting point on a bearing of about S. 58? E. The cross-
cut was driven in altered granite for about 715 feet where the 
contact between the granite and limestone was encountered. The 
contact at the crosscut is along a vertical fault that contains 
about 1 inches of sticky clay-like gouge. From the contact easterly 
to the face, the crosscut is in limy sediments. No scheelite was 
laanped in the vicinity of the fault contact. 


A drift in the limestone along the fault was collared off 
the crosscut and driven 62 feet northeasterly along the fault. No 
scheelite was observed in the fault gouge in the west (left) wall 
of the drift nor in the face. Striations in the gouge showing 
horizontal movement had taken place along the strike of the fault, 
but there was no evidence to indicate the direction of this displace-
inent. It is believed no timbering will be necessary in the drift as 
long as the fault gouge is left in place. The fault appears bearing 
more to the east (right) at the face.







.


	


. 


The Operator intends to hire two more miners and put the 
drifting and. crosscutting on a two-shift basis for the next few 
months.


The status of the contract is: 


Date of contract:	 April 21, 1955 
Termination date:	 October 21, 1959 
Amount of contract:	 $129,136.00 
Amount spent:	 89,633.20 (thru March 1959) 


Stage III	 Authorized	 Completed	 Vouchered. 


Drifting/crosscutting 	 1,500 ft.	 811.3.5 ft.	 780 ft. 
Timbering	 250 ft.	 195 ft.	 195 ft. 


There was no OME production at this property. 


7. 


Win. M. Romischer 
Distribution: 


OME (Ii.) 
USGS (2) 
USBM (AD) 
Docket 
Romischer
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FOR OPERATOR'S USE 


ITFMS OF COSTS	
Mont'hly	 Totals Previously	 Totals To Date 


Total	 Reoorted


(1) IndePendent. 	 --____________________________________ 
Short Form J 


Drilling Z.ong	 o1e	 222.00	 -22,OO 


Crosscutting	 none	 11O8.0G	 tzo4.00 
Drifting-------------------------------49 	 4520 


-no•	 2OO-
(2) Labor and Supervision: 


Labor------------------------------------


(3) Operating Mat'ls. and Supplies:


non.	 y3o.ix 


a&int	 r.drt '	 none 


Technical Services--------------------fle----------ioo-.o--------- -40000-


FormM}1O4(Re.)	 UNITED STATES 
DEPARTMENT OF THE INTERIO 


DEFENSE MINERALS EXPLORATION ADMINISTR 


•	 OPERATOR'S MONTHLY REPORT AND 4u 
Month of	 ------------ ,: 195:..9... 	 Docket No. DMEA6j.. \•
Operator's Name. 


Address 
Contract Amount,- $42936O	 Government Participation .7%


B eau No. 42-R1036.5 


S cJ\ 
:% ) 
Contract NoAE'iO6 
M erals	 ____________ 


Amount, $-----a	 •-- --------


FOR GOVERNMENT USE ONLY 	 - 


Approved	 Approved Totals	 Approved Totals 
Monthly Total Previously Reported 	 To Date 


jLJ	 tc:	 ett /Oc?	 9:Q _3_o 


&#-c-------?-


-, 


Bulldozing----------------------------none------24O0.) --------


Supervision---------------------------------------------


_____	 none---------27QOoOG--------


_______________________•---- --------------------------------og	 i-------n	 ------------ ------
(4) Operating Equipment: 


•	 Rental 
Purchase----------------------------------:-----------------------------------
Depreciation----------------------------


(5) Initial Rehabilitation and Repairs..---------------. 
(6) New Bldgs , Improvements, etc 	 4-.00	 4c,00 
(7) Miscellaneous:	 .•	 •	 • 


Repairs to Equipment..------------------------------------
Sampling and Analysis	 non,	 y16.00	 1;6.00 
PayrollTaxes----------. ------------------------------------------.- -----------------------------------


• Liability Insurance-------------------------------------------------------------------------------------------


(8) Contingencies (specify)


/f2QD--------


TOTALS	 J/5	
II'	 °° 


I certify that the above bill is correct and just nd that payment therefor has not 
been received. 	 • •	 •	 -•	 •	 •	 •	 • 
Date )4pr 6, 99tPayee	 fiver	 *34tt, Corp 


	


Per	 Title	 ----------------
Wheq4ucher Is signed or receipted In the name of a company or corpàratlon, the name of the person writing 


the company or corporate name, as well as the ca_pacity In which he signs, must appear. For example: "John 
Doe Company, per John Smith, Secretary," or "Treasurer," as the case may be. 


-+' NOTE.—TItIe 18, U. S. Code (Crimea), section 1001, makes It a criminal ofi'enee to make a wlllfWiy 
fal,.e statement or representation to any department or agency of the United States as to any matter within Its 
jurisdiction. 


	


•	 (Instructions on reverse)


• • Pursuant to authority vested in me, I certify 
that this account is correct and proper for pay-
ment in the amount of: 


•	 /7


Signature - --
(Authoriz,Cert1I g 0 cer) 


	


Date/ %u. No.	 . ZZ 
•	 ASee other side) 







(Fo, Government use only) 


CERTIFICATION	 GOVERNMENT RRPRESEN'VATIVE:	 . 


I certify that to the best of my knowledge and belief the contractor submitting this voucher is operating a Defense Minerale 


	


1111,1	 .	 .. 
Exploration Administ ation project un er Co	 ct No.	 in accordance with e terms of the contract... 


Signalure	 J1	 Title	 it 


APPROVAL BY	 EXECUTIVE OFFICER R ALTERNATE: 


Signature	 Title	 Date
I .	 •	


f	 I,	 . F. . .	 .	 .	 IAONTHLY REPORT OF OPERATOR	 . :	 . .
	 ;. 


1'heOperator	 Coritrctor) of an exploration project is third party will be reported under "Rental". 	 The amount 
requjed. to make a monthly ' report .tothe Government . paid or duly obligathd for payment for the purchase ofequip-
through the Regional Executive Officer 	 This report con- ment will be reported under " Purchase 	 The amount of 
sis&ofthree partsás' .fôl1o*s:	 .	 .	 .	 . . expenditures due the Operator to reimburse him fordepreciá-


'	 ,	 -	 -	 .	 ,	 '	 .-	 .	 -	 .	 .	 ; 
- (a) Form MF-1O4—Operator s Monthly Report and .


tion of equipment Owned will be reported under "Deprecia- 	 . ,, 
tioh".	 .	 •	 . . 'jToucher.—This4 .forn .details expenditures and consti- 


tutes a voucher for reimbursing the Operator for the
.	 .	 ;	 .	 .	 .	 .	 -. 


1tern (5) . comprises costs ,pf, labor, supervision, technical; - . 
. Government's share of costs; se±viôes, materials, etc., which are used in th 	 initial rehâbili-
-	 .	 . 


.	 (b) Form MF-104A—Operator's Unit Co8t and Prog-
tation and repair of.;existing buildings installations, fixtures 
and equipment. These costs therefore should notbereprted 


ress Report.—This is a statistical report of expenditures under items (2) and (3).	 •	 . 
showscts fo	 the various types of operations 


and
•	 .	 .	 .	 .	 .	 .	 ,	 .	 .	 ..	 .	 .	 ..	 ,,.	 . 


rtem (6) includes the labor, supervision, technical services, 
.	 .	 . .	 - . materials etc. used iii the installation or construction of new 	 • 
... .: (c) Narratipe----A	 csncise	 narrative	 description	 of buildings, fixed imppvements, etc., necessary . for the project.	 . 


• progress made, results accomplished, and any' unusual These costs therefore should not be reported under -items 
difficulties encountered'inust be furnished as an attach- (2) ,and' (3).	 .	 . 
ifieuit to this Report and Voucher. 	 Wherever possible, 
the narrative is to be illustrated with maps or sketches Item (7) covers miscellaneous types of expenditure such as 
showing formations penetrated and location and assays payroll taxes, liability insurance, workmen's compensation 
of samples taken as well as advances in workings. 	 In insurance, repairs to equipment and sampling and analysis. 
the case of diamond drilling or churn drilling, %he loca- Only that part of payroll taxes, liability insurance and 
tion . and inclination of holes is to be shown on a map; workmen's compensation which are paid by the operator 
logs and assays also are to be submitted. should be reported under item (7).	 The .share paid by; 


the employee as a payroll deduction is to be 'included 
The Monthly Report of Operator should be prepared in under item (2) as labor costs.	 . 


an original and four copies all of which must be sent to the 
Executive Officer of the Region not later than the 15th of Item (8) includes any unforeseen costs not included in the 
the month following. other, seven categories.	 .	 .. 


Preparation of Form MF-104—Operator's Monthly Report The original .of Form MF-104 when . submitted for reim-
and Voucher.—All the applicable spaces in Form MF-104 .	 bursable expenses incurred under contract Form MF-200 
should be filled in by the Operator, and the Operator or his must be supported by original documentation or by certified 
agent should sign the certification in the lower left corner of 
the form.


copies of purchase orders, payrolls or transcripts of payrolls, 
documentation has been waived by -the Regional unless such .


Executive Officer..	 This certification may be stated thus, 
The items of costs are arranged in the order they appear "Certified True Copy (or Transcript)",t followed by appro-


in Article 6 (a) of Form MF-200 (Revised February 1952),. prthte signature.	 If the Executive Officer .of the Region 
however, this form is readily adaptable for use in reporting .	 determines that a contract under Form MF-200 should have 
activities under other contract forms. an "on-site" audit, that is, a Government auditor should 


-	 .	 . make an audit of the Operator's books and records of account, 
Under Item (1) delete words "Short Form" if the contract the Operator need not support his monthly voucher with 


is a sub-contract under Form MF-200; and delete word .	 original or.certified documents except in cases of equipment 
"Independent" if the contract reported is on Form MF200 purchases whose individual costs exceed $50.00. 	 En these 
(A).	 Also, report work paid for on a unit basis under con- 
tract Form MF-200 as though it were performed under an


cases the original or a certified copy of the purchase order or' 
invoice should be attached to the Monthly Voucher. N. B.—


independent - contract. Only the original of Form MF-104 is required to be docu-


Under Item (2) include labor, supervision and technical
mented.	 The four copies of Form MF-104 are not to be 
thus supported.


. services incurred for-the exploratory operations. 	 Do not '	 -	 .	 , 
include labor, supervision and technical services ,used for Fqrm MF-104 submitted for reimbursement under fixed 
work performed under items (5) and (6). price contracts on Form MF-200 (A), however, are .not re-


quired to be supported-by documentation of. any kind. ,, The 
Under Item (3) include the costs of material and supplies Operator will submit his claim under item (1) of Form -. 


used in. the project other than. that used under items (5). . "Independent" MF-104 by deleting as stated above the word 	 - 
and (6). and by showing the number of feet or other units immediately 


after the appropriate descriptive word, such as, drilling, bull-
Under Item (4) appear the three types of operating equip- dozing crosscutting, drifting etc 	 and giving the "Monthly 


ment expenditures, that is, rental, purchase and depreciation Total' amount due	 'Totals Previously Reorthd", and 
The expenditures made for renting equipment belonging to a "Totals to Date" columns should also be filled in


O 872893 







COSTS Tais NIT	 MoNTE 


f?5C T' 
1QO.. 


none 
none----
none--- -
none 


OPERATION 


Drifting------ fl&.Q'
 Crosscutting_ 


,i1Lataticm 
ng..haleirill


none----Drilling: CorQ"2)--------------ft------


core


---ft------


none----- -
1t&Lredril


ft------


none 


core	 srrQO..50O-------


----..gIUll9Ztfl


ft------


br.


none-----


nQlleL 


---ft------
Lft-------


none --'at1ng.----------
,ao-d.ibt.imberin


ach.-------
---fL. -none 


enginear..Lgeoiogiit-------dat-------noue.


TOTAL DISTRIBUTED CoSTS 


Operating Equipment Purchased 
Initial Rehabilitation and Repairs 
New Buildings, Improvements, etc---------flOU 


TOTAL, CosTs-----------------------------iSinQQ


none


45.2Q----------


none.. 


---none--- 222 222.	 ----------


L00----------


---none---


uLca1.00	 ------


321& 


---none-------


---none----


none-------------


-60&)-.00---------


---none----


195 
none,


-27X-I0G---------


.Z2JoO.00------- . 


none------
-none---------------none---


none------


---UOfl*--


316.00----------


252.0A------ . 


--none -J40A.00.------ . _____


.32.60 02O 


32.6QQ2O. 


6o 


.1.00- L0O& 


2.20- --250----


----5,00- 4o


4.00- --750----


-32.6Q---


ZILCQ Q 


3.QQ 25Q 


ia.00 o 


L0Q 280-----


£.0u --440 


----50.00. ---25----


1:LL-	 ' 
F4rin]tfF_1O4A	 Budget BItIkau No. 42-R1151.2 


(April1952)


UNITED STATES 
DEPARTMENT OF THE INTERIOR "1 


DEFENSE MINERALS EXPLORATION ADMINISTRATIN


OPERATORS UNIT COST AND PROGRESS R&ORT 


Month of LP!1--------195..9	 Docket No. DMEA ..JT	 Crtr 
Operator's Name - Salmon River Scheelite 0or	 Mmerals )fltZ1L 


Address----------&lfltOfl,Id4hO ------------------------------------------------


UNITS Tais II	 I UNITS TO 
MoNTh	 COSTS To D&m	 DAm 


2j-o 
none-----4-. 


1.2O


AUThORIZED BY CONTaMr 
Unit Cosm ____________________ 


TO DATE
'Units	 Unit Casts 


-.32.60---------


.32.60---------


----32,60---------


1.00---------


2.20---------


5-50---------
6.00---------
20---------


3.o00 


____1Q400---------


4.o---------


600---------


----50.00---------


TOTAL COSTS 
AumnaizED BY 


Ac.Loo---------


I2,136.QQ 


The undersigned company, and the offidlal eecuting this certification on its 
behalf, hereby certify that the information contained in this report is correct and 
complete to the j)est of their knowledge and belief. 


Date Maj6,,..i.939------OperatorSinRior....5ohceIita4orp.. 


'Title 81&..T*'e,______________ 


(For Government use only) 


&e )


REMA.ixs: 


-.. NOTE.—TltIe 18. U. S. Code (Crimes), section 1001, makes It a criminal offense to makes wmfWly 
false statement or representation to any department or agcncy of the United Statee as to any matter within 
Its jurisdiction.


(Instructions on reverse) 







S
	 s/.T1 


•	 INSTRUCTIONS 


Preparation of Form MP-104A—Operator's Unit Cost and..Progress Report.—Applicable. 
places on Form 104A should be filled in by the Operator. The purpose of this form is 
twofold as follows: (1) to furnish the supervising engineers and other administrators with 
statistical information necessary to better determine the progress of the project; and (2) to 
furnish more permanent information on mining costs for future use. The more important 
phases of operation on which permanent information is desired cbeen outlined in the 
form. There are blank lines, however, for those unusual phases which may need to be 
reported fbr a particular project. It ''ill be necessary for the Operator to distribute his 
costs among the applicable phases reported with the exception of three items the costs of 
which are not to be distributed by the Operator. These three items are: "Operating Equip-;	 - 


• -	 ment Purchased", "Initial Rehahilitatjon and Repairs", and "New Buildings, Improve-
• ments, etc.", The reason for not distributing these items on a monthly basis is doubtless 


clear to the Operator, since such distribution might well overstate the cost .for any one 
month or period short. of the entire contract period. 


FormMF-1O4A has been designed to tie in with Form MF--104 for both monthly and 
cumulative costs. The "Total Costs" on Form MF-104A for each month should equal 
the monthjy "Total Costs" as reportecLon Form MF-104. This is also true of the "Total 
Costs To Date".	 . 


	


In prparing Form MF-104A, it will be necessary frequently. to distribute certain 	 - 
costs over 'a number of items. For instance, supervisory and engineering costs may have 
to be distributed over several phases, such as, drifting, crosscutting, raising, etc., provided 
that these items were reported active for the month. Such distributions should be made 
on the basis of time spent on the varibus phases, on man days of labor charged to such 
phases, or on some other equitable basis. "Operating Equipment", "Initial Rehabilita-
tion and Repairs", and "New Buildings Improvements, etc.", will be distributed to the 
several phases of the project by the Washington Office of DMEA at the:close of the project 
if determined necessary. The last two columns headed "Authorized by Contract" will be 


•	 filled in by the Operator if such information is found in the contract. • This information is 
usually a part of Exhibit "A" of the contract. A space for remarks has been provided for 
the use of the Operator to call attentiorl to any unusual circumst 	 causing excessive or &	 disproportionate unit costs.


•	 \\
	


•') 
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.	 : • 


6, 199 


Work *ooemriiebed under ontr&ot m*ik durthg th. ronth 
of April X99, 


Drift*d 60 ft, N. 63 4gt.ehiong v. oonteat fault on the 
ltme&oni efte. No vsibIe soheeltt*, 


No produottou.jei.e or. rctøpte thie nth.


e ez







UNITED STATES
DEPARTMENT OF THE INTERIOR 


OFFICE OF MINERALS EXPLORATION 
So. 157 Howard Street 
Spokane ).i. , Washington 


March 30, 1959


OFFICIAL FILE COpy 
0.ME 


RECEIVED 
4PR 2 1959 


DATEINITThLS 
1 


cu1n 


2 C2 
( 'JLIV i-


0 


Memorandum 


To:	 OME Field Team Region I 


From:	 Howard F. Albee, Geologist, U. S. Geological Survey 


Subject: Interim Inspection, Docket No. DMEA-3667 (Tungsten), 
Salmon River Scheelite Corporation, Tungsten Jim, et al., 
claims, Custer County, Idaho, Contract No. Idm-E786 


The property was inspected March 2 k-i-, 1959, in conany 
with James Clutis, Operator. Two contract miners were at the 
property. The road was extremely bad and with continued thawing 
may become impassable for a time. 


The crosscut had beenadvanced 122 feet since my last 
visit for a total advance of 751i feet. A contact of the granite 
and limestone was encountered at 22i- feet beyond Operator's station 
-I. The contact is along a vertical fault that contains 3 to II inches 
of sticky, plastic-like mud. No scheelite was seen in the vicinity 
of the fault nor in the sediments to the face. 


The contact was encountered at its projected position 
from the surface. This projection was made at an angle of about 
750 but the fault contact is vertical in the crosscut, and strikes 
N. 65° E. The contact at the surface and in drill holes 5 and 6 
is apparently an intrusive contact, whereas the contact in the 
7000XCE is a fault contact. The two drill holes show a fault a 
short distance southeast of the true contact. This fault contains 
several inches of mud gouge similar to the fault in the crosscut. 
These facts suggest the possibility that the true contact may have 
flattened to the southeast and was faulted. 


There is more evidence in the crosscut and on the fault 
to suggest a lateral offset rather than vertical as the last move-
ment; hàwever, such evidence is inconclusive. If the movement has 
been essentially vertical then the southeast side of the fault would 
be the downthrown side; otherwise the entire crosscut would have 
been in granite. 


At least 20 more feet of advance is recommended in the 
7000XCE in order to cut a drill station. Drilling from the southeast 
side of the fault is recommended because of the better core recovery







obtainable from the sediments than from the broken granite. 
Furthermore, all known ore is in the sediments and when the 
granite is reached the hole can be stopped. 


Drifting about N. 65° E. in the sediments as nearly 
parallel to the fault contact as possible is also recommended. 
The sediments stand well, whereas the broken granite requires 
considerable timber. If this drifting were done about 50 feet 
southeast of the fault contact it will be in a favorable position 
for drilling toward the contact. If further evidence is obtained 
to suggest that the southeast side of the fault is downthrown 
then dome down-hole drilling should be done'. 


The road to the property is in such condition that a 
drill rig cannot now be taken to the mine; however, the cross-
cutting and the northeast drifting can be carried out. 


Howard F. .Albee 


Attachment 


Distribution: 
USBM (2) 
OME () 
USBM(AD) 
Docket 
Albee


2







_________ 	 --	 -	 --	 N 


Form MF-104 (Rev.)	 . ':	 UNITED STATES	 C)	 Budget Burea	 42-R1036.5 (April 1952)


	


DEPARTMENT OF THE INTERIOR	 APR 2Q J95 DEFENSE MINERALS EXPLORATION ADMINISTRATION 


OPERATOR'S MONTHLY REPORT AND VO ER °.M.E 
Month of MJQ1t -------------------, 195.9	 Docket No. DMEA :37	 act No ffi-86 
Operator's Name $aluion 11tvr Chee.tte 0or 


Address .deh -------------------------------------------------------
Contract Amount, $	 3%.00-----,	 Government Participation: ..7.% 	 A.mount, $-----


FOR OPERATOR'S USE 


ITEMS OF COSTS
Monthly	 Totals Previously	 Totals To Date 


Total	 Reported 


(1) Independeñtl 
Contracts:


FOR GOVERNMENT USE ONLY 


Approved	 Approved Tôtals 	 Approved Totals 
Monthly Total Previously Reported 	 To Date 


flort i"orm j 
Drilling lQng	 Q1 OU. 222.00 
Bulldozing--------------------------- 2400,00 on.e------------


11084.00 
Drifting


'on.* -----------
2282.00 60012.20


?2.o:
p_	 ... 


24fl.00---------------


-----------


//I2Z'24f2P JLQ2&c& 
629k.2Q 


!	 ----------
Tc----


22.3--------


400.00.--


700,00---


'iiiiiiiii:aai 


Crosscutting--------:': ----------


Tberin ----------------78.00--------227400 
(2) Labor and Supervision: 


Labor 
Supervision 
Technical Services-----------------


(3) Operating Mat'la. and. Supplies:.
---none-----


250 (XxplOsives"---------------------------
PipeAetredr'fli, .nono. 
'Track resmin&4---------------------
--------------------£in -----------


(4) ' Operating Equipment: 
Rental 
Purchase 
Depreciation 


(5) Initial Rehabilitation and Repairs........ 
(6) New Bldgs., Improvements, etc------ -fl1t&: 
(7) Miscellaneous: 


Repairs to Equipment------------ -----
Sampling and Anal3'sis:: 	 flOfli 
Payroll Taxes 
Liability Insurance----------------------------------


-'-------4000G 


60;a,00--------------------------
270O-.Ott------------------------


jf500------------------------------c2$OO


55001 ---------------------------


40SL0O-------------------------------


ho1c,Jto 


./kQCD 


.1 


(8) Contingencies (specify): 


TOTALS
	


hQL 


I certify that the above biU is correèt and just jind that 'payment therefor has not 


	


been received.	 .	 .	 ,	 '	 '	 . 
Date .A4lril 9 199 Payee S iciri 1Ur nho1ite 


	


Per AZ	 Title q A 
Whe(a voucher is signed or receipted in the name of a company or corporation, the name of the person writing 


the company or corporate name, as well as the ca_pacity in which he signs, must appear. For example: "John 
Doe_Company, per John Smith, Secretary," or "Treasurer," as the case may be. 


—4. NOTE.—TitIe 18, U. S. Code (Crimes), section 1001, makes it a criminal oense to make a wilhlbily 
fah'e statement or representation to any department or agency of the United States as to any matter within its 
jurisdictIon.


(Instructions on reverse)


Pursuant to authority vested in me, I certify 
that this account is correct and proper for pay-
ment in the amount of:


/_) 


J9-
Signature (L./v'-


(Authorj/a Certtfg"Offl ) 


Date	 c. No. 


	


See other side)	 / 







.	
____==ø=	


1	


.. 


(Fos Governmsnt use only) 


CERTIFIcATIoN BY GOVERNMENT . REPRESEN',ATIVE: . . 	 .	 . '	 S 


I certify that to the beat of my knowledge and belief th contractor submitting this voucher is operating a Defense Minerals 


Exploration Ad is ation project u der C ract No 	 ..1It' in accoriance with the terms oithe contract. 


Signature/' dLt& 713)h/ 	 Title	 Date 


APPROVAL BY •	 EXECUTIVE OFFICER OR ALTERNATE.	 ., 


Signature i/Z?	 Title	 Date 714/ /9cS7 


MONTHLY REPORT OF OPERATOR ' 	 ..	 . . .	 :: 
''	 ;,	 .	 .	 .	 ,. 
'tbé Operator (Cotraetor) of an exploration project is 	 third party will be reported under " Rental". The amount 


requiredto make a • monthly report to the Government	 paid or duly obligated for payment for the purchase. ofequip-. -	 through the Regona1. Exqcive Officer. This repprt con-	 meiit will: be reported under " Purchase". The amount . of 
sists of three parts as follows '	 expenditures due the Operator to reimburse him for deprecia .	 - \	 .	 .	 ?, •	 ,	 tion of equipment wne will be reported un4er " Deprcia-


%- (a) Form .MF-O4----Operator 8 fonthly Report and	 tion". •	 . . . :. 
Voucher.—This form detai1s expenditures and consti- 	 -	 ,	 . - 
tutes a voucher for reimbursing the Operator for the	 Item (5) comprises costs of labor, supervision, technical. 


.Government's share of costs; 	 services, materials, etc., which are used in the initial rehabili-. , .	 .	 ,	 .	 .	 tation and repair of existing . buildings, installations, fixtures, 
.	 (b) Form MF.-104A—Operator s Unit Cost and Prog-	 and equipment. These costs therefore should not be reporte 


ress Report.—This is a statistical report of expenditures	 under items (2) and (3).	 . . ,	 .. 
- which shows costs for the various types of operation, 


. .	 and	 Item (6) includes the labor, supervision, technjcal services,. . 
-	 . materials etc. used in the installationor'constructiontof new5 


f , (c) Narrative —A concise narrative description of 	 buildings fixed improvements etc necessary for the project 
progress made, results. accomplished, and any unusual 	 These costs therefore should not be reported under items . 


, difficulties encounteredmust be furnished as an attach- 	 (2) and (3).	 .	 .	 .	 . .	 . 
ment to this Report and Voucher. Wherever possible, 	 .	 . . 
the narrative is to be illustrated with maps or sketches . 	 Item (7) covers miscellaneous types of expenditure such as 
showing formations penetrated and location and assays 	 payroll taxes, liability insurance, workmen's compensátión 
of samples taken as well as advances in workings. In 	 insurance, repairs to equipment and sampling and analysis. 
the case of diamond drilling or churn drilling, the loca-	 Only that part of payroll taxes, liability insurance and 
tion and inclination of holes is to be shown on a map; 	 workmen's compensation which. are paid by the operator 
logs and assays also are to be submitted.


	


	 . Should be reported under item -(7). The ., share .,paid by
the employee as a payroll deduction. is to be included 


The Monthly Report of Operator should be prepared in 	 under item (2) as labor costs. 
an original and four copies all of which must be sent to the	 . 
Executive Officer of the Region not later than the 15th of 	 . Item (8) includes any unforeseen costs not included in the 
the month following.	 other seven categories.	 . 


Preparation' of Form MF-104—Operator'8 Monthly Report . The original of Form MF-104' wh'en submitted for reim-
and Vbcher.-4ll tapplicable spaces in Form MF-1O4 , birsable expenses incurred undercontract , Form MF-200 
should be filled in by the Operator, and the Operator or his . must be supported by original documentation or by certified 
agent should sign the certification in the 'lower left corner of 	 copies of purchase orders, payrolls or transcripts. of payrolls,' 
the form.	 '	 .	 unless such documentation has been waiveçI.by.the Regional 


Executive Officer.. This certification may be.' stated thus 
The items of costs are arranged in the order they appear .	 "Certified True Copy (or Transcript)', followed 'by . appro-


in Article 6 (a) of Form MF-200 (Revised February 1952),. 	 priate signature. If the Executive Officer of .tl'ie Region 
however, this form is readily adaptable for use in reporting	 determines 'that a contract under Form MF-20O shoul'd have 
activities under other contract forms.	 ,	 an "on-site" audit, that is, a Government' auditor should 


make an audit of the Operator's books and records of account 
Under Item (1) delete words "Short Form" if the contract 	 the Operator need not support his monthly voucher with 


is a , sub-contract under Form MF-200; and delete word 	 original or certified documents except in cases of eauipment 
"Independent" if the contract" reported is on Form MF200	 purchases whose individual costs exceed .850.00. 'In these 
(A). Also, report work paid for on a unit basis under con- 	 cases the original or a certified CODY of the purchase Order or' 
tract Form MF-200 as though it were performed under an 	 invoice should be attached to the Monthly Voucher. N. B.—
independent contract.	 .	 .	 Only the original of Form MF-104 is required to be docu-. 


mented. The four copies of Form MF-104 are not to be 
Under Item (2) . include labor, supervision, and technical 	 thus supported. 


services incurred for the exploratory operations. Do not 	 "'	 . 
include labor, supervision and technical services used for 	 Form MF-104 submitted for reimbursement under fixed 
work performed under items (5) and (6). 	 ,	 , price contracts on Form MF-200 . (A), however, are not re.. 


quired to be supported by documentation of any kind The 
Under Item (3) include th costs of material and supplies 	 Operator will submit his claim under item (1) of Form"' 


used in. the project other than 'that used under items (5) 	 MF-104 by deleting as stated above the word "Independent". 
and (6).	 . .	 ...	 and by showing the number of feet or other units immediately 


after the appropriate descr!'tiycbrd, such as, drilling, bull-
Under Item (4) appear the three types of operating equip-	 dozing crosscutting drifting etc and giving the "Monthly 


ment expenditures, that is, rental, purchase and depreciation 	 Total' amount due "Totals Previously Reported', and 
The expenditures made for renting equipment belonging to a 	 "Totals to Date" columns should also be filled in 
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AUTROHIZID BY CONTRACT 


CoSTS To DATI
UNITS TO UNIT COSTS _______ ____ 


'Units Unit Costs 


320 
0-------


32.(0----


,a,6o ( 32,60 
222.00 222 hOO flY4 1,00 2.20 2.) 


19t7------- -


o 
2700.00 4o 6o 70 6.00 non 7.00


02O 
---- ---------


00


--


7.00


....... 92.79--------4.ao------p,00------------------4o6.00 6------- 0.00
o-----4iQ-----


--------------
TOTAL	 COSTS AUTHORIZED BY 


CoNTRACT 
g


.	 .


FM1O4A.	 Budget Bureau No. 42-R 1151.2 
(Apr11 1962) 


• •• '•.


	


	 UNITED STATES 
DEPARTMENT OF THE INTERIOR 


DEFENSE MINERALS EXPLORATION ADMINISTRATION 


OPERATOR'S UNIT COST AND PROGRESS REPORT 


Month of $rr ---------'1954....	 DocketNo. DMEA	 Contract No 
Operator's Name .11V3fl J1' lCh$eU+M CO2"p. 	 Mmerals 


Address-------- IJXQ----------------------------------------------------------------------------------------------


OPERATION	 Ue II 
CosT ata UNliIs 


ft.. 2282.00----Drifting----- YLd--01 -------------
ft. 


U etttons *ton* 


o.fl$ flfl* 


Crosscutting-------------------------


------------------


Drilling: cd2 lt__ 
ft 


----


orø	 G(L. 
rttt.h.Xi


. -- .ft.-- . 
LLft.


----------
oo*'I . 	 •i44)0-----


sr-.


----------


ofl*---------


Z1*---------


----------


---------


________ 
jn&Gl*4tt 4iy-- - ----


TOTAL DISTRIBUTED CosT&. 


Operating Equipment Purchased.._...... 
Initial Rehabilitation and Repairs 
New Buildings, Improvements, etc......	 nflø-------- -


ToTAl. COSTS
	 .&&.&LIurfj11	


ill


REMARKS: !!P 
dur'lng. Føb. 199. caro) 
reyz't t aiuden t'tny pork don 


.. 


-p.. NOTE.—TItIe 18. U. S. Code (Crimes), sectIon 1001, makes It a criminal offense to make a wflIfUIly 
false statement or representation to any department or agcncy of the United States as to any matter within 
Its Jurisdiction.	 .


(Instructions on reverse) 


(For Goveftlment use only) 


// Z2ee) ?7 ,LL4 '%/


The undersigned company, and theofficial executing this certification . on its 
behalf, hereby certify that the information contained in this report is correct and 
complete to the ,Jest of their knowledge and belief. 


Date ---- - pifl_9,..i959 Operator 


•	 Title---------







0' 


INSTRUCTIONS	 '	 ". 


Preparation of FOrm MF-1 04A—Operator 's Unit Cost and Progress Repöit.—Applicable 
places on Form 104A should be filled in by th Operator. The purpose of this form is 
twofold as follows: (1) to furnish the supervising engineers and other administrators with 
statistical information necessary to better determine the progress of the project; and (2) to 
furnish more permanent information on mining costs. , for future use. The more i .mportan t. 


phases of operation 'on which permanent information is desired have been outlined in the 
form. There are blank lines, howev, for those unusual phases which may need to be 
reported for a particular project. Itwil! be necessary for the Operator to distribute his 
costs amorg the applicable, phases reported with the 'exception of three items the costs of 
which are not to be distributed by the Operator. These three itemsare: "Operating Equip- 	 .,,. 
ment Purchased , 'Initial Rehabilitation and Repairs and I\ew Buildings Improve 
ments, etc." The reason for not distri)uting these items on a. monthly basis is doubtiOss 
clear to the Operator, since such distribution might well overstate the cost for any one 
month or period short of the entire contract period. ' 	 '. 


FormMF-1O4A has been designed to tie in with Form MF--104 for both monthly and' 
cumulative costs. The" "Total Costs" on Form MF-104A for ëach month should equal 
the monthly. "Total Costs" as reported, on Form MF-104. This is also true of the "Total 
Costs To pate". 	 '	 . 


In preparing Form MF-104A, it 'will be necessary frequently to distribute certain 
costs over a number of items. For intance, supervisory and engineering costs may have 	 ............ 
to be distributed over several phases, such as, drifting, crosscutting, raising, etc., provided 
that these items were reported active for the month. Such distributions should be made 
on the basis of time spent on the various phases, on man days, of labor charged to such 
'phases, or on some other equitable basis. "Operating Equipment", "Initial Rehabilita-
tion and Repairs", and "New Buildings Improvements, etc.", will be distributed to the 
several phases of the project by the Washington Office of DMEA at the close of the project 
if determined necessary. The last two columns headed "Authorized by Contract" will be 
filled in by the Operator if such information is found in the contract. This information is 
usually a part of Exhibit "A" of the contract. A space for remarks has been provided for 
the use of the Operator to call attention to any unusual circumstances causing excessive or 
disproportionate unit costs.
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£prii 9, 19i9 


Work acoplishsd under contract XD*t786 during the months of 
February and March l9. 
AiS i.e road conditions and the necessity of overhauling equip' 
eut, work at the mine was discontinued during the month of 


?.bruary l99. Work was reesd early in March l99. 


Thirteen t*.t of timbering was required to hold bad ground 
flOOL4fltSZ'd. 


me $o. 8 degrees east drift was a4vanoed 70 feet. A zia3or 
fault between granite and limestone was encountered nd the 
drift we. a advanced approximately 68 ft. into the limestone. 


4o Soheslite visibl* on contact. 


No sal.., receipts et production during this period. 


C







MEM0PJNDUM


0 
UNITED STATES	 -. - 


DEPARTMENT OF THE INTERIOR C,. 


OFFICE OF MINERALS EXPLORATION 


1201 N. Division St. 	 -	 - 
Spokane 2, Washington 	 .1 


February 16, 1959	 ____ 
I	 c'o; 


•	 tfl / / I	 oo /"L JVj'.t4 
•_f• 


To:	 OME Field Team, Region I 


From:	 Wm. M. Romischer, Mining Engineer, Bureau of Mines 	 ----


Sub ject: Interim inspection, Docket No. DMEA-3667 (tungsten), 
Salmon River Scheelite Corp., Custer County, Idaho, 
Contract No. Idm-E786 


No visit was made to the property this inspection period as 
the access road to the mine was blocked withnpw. , My last inspection 
was made on December 10, 1958. The	 ou1inseètion was made by
Howard F. Albee, geologist, U. S. Geological Survey, on January 13, 
1959.


Mr. George Wilcox, a member of the working crew at the 
mine, was interviewed at Clayton, Idaho on February 10. According to 
Mr. Wilcox, he brought the air compressor out for repairs on February 
6 and the miners working on the contract came out the same day. The 
compressor is expected to be put in operation again on February 23. 


According to Mr. Wilcox, an advance of approximately 175 
feet had been made in the 7000 XCE under Stage III since my last in-
spection, for a total footage of 730 feet. 


The access road will have to have the snow removed before 
equipment can be returned to the property. The Operator reported the 
7000 east crosscut intersected the contact between the granite and the 
limestone at about 710 feet from the. starting point of the contract. 
No scheelite mineralization was present; some pyrite and molybdenite 
was reported. The face of the crosscut was driven about 20 feet beyond 
the contact into the limestone when the contract work was stopped. A 
hole, which only penetrated limestone, was drilled about 12 feet beyond 
the face. 


/







e	 o 


The status of the contract is: 


Date of contract: April 21, 1955 
Termination date: October 21, 1959 
Amount of contract: $129,136.00 
Amount spent:	 87,273.20 (thru Jan. 1959) 


Stage III	 Authorized	 Completed 


Drifting/crosscutting	 1,500 ft.	 730 ft.* 
Timbering	 250 ft.	 195 ft.* 


*Includes approximate footage obtained from Mr. Wilcox. 


There was no OME production at this property.


Vouchered 


710 ft. 
182 ft. 


Wm. M. Romischer 


Distribution: 
OME (I') 
USGS (2) 
USBM (AD) 
Docket 
Romischer







UNITED STATES 


DEPARTMENT OF T.HE INTER! 
OFFICE OF MINERALS EXPLORATION 


So. 157 Howard. Street 
Spokane 4, Washington 


January 19, 1959


0 
R OFFICAL FILE COPY. 


OME.
RECEWE	 3 1959 
DPIE


_ 


To:	 OME Field Team Region I 


From:	 Howard F. Albee, Geologist, U. S. Ge 


Subject: Interim Inspection, Dockêt'No. DMEA-3667 (Tungsten), 
Salmon River Scheelite Corporation, Tungsten Jim et al. 
claims, Custer County, Idaho, Contract Idm-E786 


The property was inspected January 13, 1959. Two con-
tract miners were at the mine. The previous inspection was made 
by W. M. Romiseher, Mining Engineer, U. S. Bureau of Mines, on 
December 10, 1958. 


The 7000 XCE was advanced. 76.8 feet since Romischer's 
inspection. This advance places the face at approximately 80 
feet from the . prpjected location of the contact on the 7000 
level (fig. 1, sheet 2). 


The crosscut was lamped for the length of the advance 
but no ore-grade rock was found. The most abundant scheelite 
was in the right side of the face. Sample No. 357-C was taken 
from here. The assay result will be given in the next interim 
report.


The crosscut is timbered for 92 feet east of USBM 811. 
The miners, expect further timbering to be required near and 
beyond the present face. 


Attacbment 


Distribution: 
OME (4) 
USBM (2) 
USBM(AD) 
Docket 
Albee
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	 UNITED STATES 
DEPARTMENT OF .THE IV'RIOR 


DEFENSE MINERALS EXPLORATION At fit 	 Tk 


January OPERATOR'S MONTHLY REPOF3TND VOOcER 


Month of	 VZ'	 DMEA 
Operator's Name ----- -8&lfllOti, Idaho---------------------------


	


Address ,0Q	 ---------------------------------------------
Contract Amount, $------------------------- Government Participation: --- --


Budget Bureau No. 42-R1036.5 


o---------------


;i1 ? 8,2.001" liii 


FOR GOVERNMENT USE ONLY \j'' FOR OPERATOR'S USE 


ITEMS OF COSTS
Monthly.	 Totals Previously	 Totals ToDate 


Total	 Reported 


	


(1) Independenti 	 . 


	


Short Forj	 non.	 222.00	 222.00 
Drilling---------------------------------------2,4o.0o----
Bulldozing-------------------------------none --------1-l-,084,OG--
Crosscutting---------------------------- 3,260.-------6-,9-2G-- £l2b---
Driftik!g------------------12Q.---------


2,-151i-,00--- --4jo--
1 (2) Labor and Supervision: 


Labor 
Supervision---------------------------------------- 400.00-------
Technial Services ---------------------


I (3)	 none	 6,080.00 6,080,00 
2-,-700,00--- - --Exprosf& 


Track	 0f	 none	 o-.o


'1) Jperauiig	 qu1pLuuu; 


Rental 


(5) Initia1Rehabi1itationandRepairs. 400 


Purchase-------------------------------------
Depreciation--------------------------


(7) Misëellaneous:


tw	 --------------
(6) New Bldgs., Improvements, eto-----------------------------------


-i6-,oe--Repairs to Equipment--------------flon6-------------


Payroll Taxes 
Sampling and Analysis-----------------------------------------------------------


Liability Insurance--------


Approved	 Approved Totals	 Approved Totals 
Monthly Total Previously R'prted 	 To Date 


_i-_,o.. 


.. /LZz th4tD
3Z4D'-' 9á.2,2c


7g, 


•*-	 ------•__i_ 


2


(S) UontingencieS (spedily): 


TOTALS - - -


-5(J-A4- - 54- - fa-T- -	 ------ø -	 - -	 -----


I ccrtifyt tlç abgp bill is correct and just nd that payment therefor has not 
been recei$ • G1 7Y	 Salmon River Soheelite Corp 
Date------------------------. 'Payee --------------------------------------------------------------


Per	 Title	
&Tr-------------------


'Whij.oucher is signed or receipted in the name of a company or corporation, the name of the person writing 
the comfany or corporate name, as well as the capacity in which he signs, must appear. For example: "John 
Doe_Company, per John Smith, Secretary," or "Treasurer," as the case may be. 


—4' NOTE.—Titie 18. U. S. Code (Crimea), sectIon 1001. makes it a criminal offense to make a willfully 
false statement or representation to any department or agency of tbe United States as to any matter within its 
Jurisdiction.


(Instructions on reverse)


Pursuant to authority vested in me, I certify 
that this account is correct and proper for pay-
ment in the amount of: 


s22 


Signature O</
(Authorif Cer ifying 0 cer 


Date Ø7--%u. No. 
(See other side) 







o ____________________ UI ______
(Fat Government uts only) 


. CERTIFICATION BY GOVERNMENT REPRE8ENTATZVZ: 	 . .	 f 


I certify that to the be8t of my knowledge and belief the contractor submitting this voucher iq operating a Defense Minerals 


Exploration Administration project under Co	 act No..,24Z in accor.iance with the teñiis of the contract: 


__ ?ii__4 r1e icei&TitIe _ DateSignature )rL4_,__ ;5/:-_____y1


APPROVAL BY	 44: ExEcuTIvE OFFICER OR ALTERNATE : • 


4 Title	 Dat	 ?/P7 Signature	 ______ ___


L	 MONTHLY REPORT OF OPERATOR 
The Operator. (Contractor) of an exploration project is thid party will be reported under " Rental" 	 The amount 


required to mak	 a monthly report to the Goveynme;t paiior d1y obligated for payment for the purchase of equip-
" Purchase'	 The through the Regiopal Exec'utive Officer 	 This report pon ment will be reported under	 amount of 


sieth çf three parts as follows 	 s	 t expenditUres due the Operator to reimburse him for deprecia 
'	 .	 : '	 •	 •• tiop of equipment' o*néd will be reported under ' Dprécia-


(a) Form Ilf-iO4---Operator 8 Monthly Repórt and tion".	 ,-
.	 '	 .	 .	 .	 . 'details Voucher.—This form 	 expenditures, and consti- 


tutes a voucher for reimbursing the Operator for the Item (5) comprises costs of labor, supervision, technical 	 , 
Government's share of costs; 	 • .	 services, materials, etc., which are used in the initial rehabili-.	 .	 . 


(b) Form MF-1O4A--Operator's Unit Cost and : Prog-
tation and repair of existing buildings installations fixtures 
and equipment. Thesecosts therefore should not be repoitéci 


çess Report —This is a statistical report of expemlitures under items (2) and (3) 
f 'whiCh-showscosts for the various types ofoperation; .	 •	 -	 '	 . 


and	 : Item (6) includes the labor, supervision, techntcal services,, 
F '	


(c)' Narrat16è —A	 concise	 narrative	 description	 of
materials etc	 used in the installation or constructIOn of new 
buildings fixed improvements etc , necessary for the project 


' , p9gress mad,,jesults accomplished, and any dnusual These costs therefore should not be reported under, items 
difficulties encounteredrtust be furnished as an .ttach- (2)	 nd (3).	 •	 ,	 S 	 • • 


ment to this Report and Voucher. 	 Wherever possible, ,,	 ..	 0 


the narrative is to be illustrated with maps or sketches Item (7) covers miscellaneous types of expenditure such as 
showing formations- penetrated and location and assays payroll taxes, liability insurance, workmen's compensation 
of samples taken as well as advances in workings. 	 In insurance, repairs to equipment and sampling and .analysis. 
the case of diamond drilling or churn drilling, the loca- Only that part of payroll taxes, liability insurance and 
ticn and inclination of holes is to be shown on a map; workmen's compensation which are paid by the operator 
logs and assays also are to be submitted. should be reported under item (7). 	 The share paid. by. 


the employee as a payroll deduction is to be included 
The Monthly Report of Operator should be prepared in under item (2) as labor- costs. 


an original and four copies all of which must be sent to the 
Executive Officer of the Region not later than the 15th of


'	 '	 -	 -	 -	 -.	 -, 
Item (8) includes any unforeseen cOsts not inclhdéd in the 


the month following. ,	 other stven categories. - 	 •---	 -	 S 	 - 	 - 	 '• 	 - 


Preparation of Form MF-1 04--Operator 's Monthly ,Report The original of -Form MF-104 vliensubmitted for' reim-
and .Voucher.—All the applicable spaces in Form MF-104 bursable expenses incurred under., contract Form;-MF-20O	 :-" 
should be filled in by the Operator, and the Operator or his must be supported by original documentation or by certifieçi, 
agent should sign the certification in the lower left corner of copies of purchase orders, payrolls or transcripts 'of payrolls, 
the form.	 -	 -	 , has been	 Regional unless such documentation	 waiyed :by :the 


-	 Exeiutive Officer. 	 This certification may, be stated thus 
The items of costs are arranged in the -order they appear "Certified True Copy (or Transcript)", followed -by appro-


February 1952),. in Article 6 (a) of Form MF-200 (Revised priate signature.	 If the Executive Officer of. the Region 
however, this form is readily adaptable for use in reporting determines that a contract under Form MF-200 should have 
activities under other contract forms. 	 - an "on-site" audit, that is, a Government auditor should 


-	 make an audit of the Operator's books and records of account, 
Under Item (1) delete words "Short Form" if the contract the Operator need not support his monthly voucher with' 


is a- sub-contract under Form MF-209; and delete word - original -or certified documents except in cases of equipment 	 :-' 
"Independent	 if the contract reported is on Fprm MF200 purchases whose individual costs exceed - $50.00. 	 -In these.	 - 
(A).	 Also, report work paid for on a unit basis under con- 
tract -Form MF-200 as though- it were performed under an


'or cases the original or a certified copy' Of the purchase order 
-	 invoice should be attached to the Monthly Voucher. 	 N. B.—


independent contract. Only the original of Form MF-104 is required to be docu-
mented.	 The four copies of Form MF-104 are not to be 


-	 Under Item (2) mclude labor, supervision and technical thus supported.	 -.	 -	 - - 
services incurred for the exploratory operations. ,	 DO not' ' - 
include labor, supervision -and technical- services --used for Form MF-104 submitted for- reimbursement--under-fixed 
work performed under items (5) and , (6).-,	 .-,-	 . ,- - price contracts on Form MF-200. (A), however, are not re- - -; 


quired to be supported by documentation of any kind 	 The 
Form Under Item (3) include the costs of material and supplies Operator will submit his claim under item (1) of 


used in- the project other than that used under items - (5) , "Independent" '-:1 MF-104 by, deleting-as stated above the word 
and (6).	 -- and by showing the number of feet or other units immediately 


after the appropriate descriptive word, such as, drilling, bull-, 
Under Item (4)- appear the three types of operating equip-. -. drifting, -etc.,	 the;','Monthly -	 - - dozin,crosscutting,	 and giving, 


ment expenditures, that is, rental, purchase and depreciation.' Total' amount due.	 "Totals Previously Reported'-', and - 
The expenditures made for renting equipment belonging to a -- -	 -"Totals to' Date" columns should also be-filled in 	 - - -	 .,	 - 


-	 .	 - -	 -	 GPO 872893







V (April 1962)
	 Budget Bureau No. 42-R1151.2 


UN ITED STATES 
DEPARTMENT OF THE IN 10R1,r J 


DEFENSE MINERALS EXPLORATION AD N STRATION 	 - 


OPERATOR'S UNIT COST AND PR 	 ESS9RT 


Month of .! ------------1959	 Docket No DMEA ..	 Ct No. 1Ml86 
Operator's Name	 River Soheelite OOZ"p.	 inerals	 eteii 


Address---------$a1mcI1ah------------------------------------------------------------------_________ 


UNITS TO 
DATa


II Cosm Tsis I TJNIFS Tais II UNIT II	 MONTE	 I Mo	 II COSTS TO DAm


AvinonlzID BY CONTRACT 


'I3nits	 Unit Costs 


OPERATION UNlaY CosTs 
TO DATS 


181 


none 
222 
2O 


12i6 


195 
2êO 


7_p----


3020 


1Q4.. 


220 2L 


6.00.


--------


1OO--------


4IQO-------


--------


.. 2'lO


3.00--------


4O0--------


4o 2Q ---------


23... 


_QQ-------- 440__ 


and ore	 ft 3260.00 100 6Q,2i2e$ Dft• 
Crosscutting 
Raising Dz'ifl stationu	 f't.


flO*1O 


none


flOfl$ 
none


11Ok.00 
none 


ShaftH 11Ofle Bole dril	 ft. none none 222.00 
Winzes RO8 U1n& Caaing	 ft. none none 50,00 
Drilling Core 020	 ft. none none 6O8Oo0 


Core	 Chur50"0°	 ftp flOfl flO 27QO.QC 
Core	 I0d, i:t


none 
Stripping	 a


110110---
5&5.Qa 2,Z10O.O0 


--
Trenchin


each 
----hi.----


.AOXLØ------nOne-----
floflø------


8682,5f2O 


.......m-er-----------------------


TOTAL DISTRIBUTED CosTs


Operating Equipment PurchasecL_-------------------
Initial Rehabilitation and Repairs 
New Buildings, Improvements, etc---------flQfl0 ----- -none-----00 


TOTAL COSTS	 77Q


32,60 


32,60 


1.00--------


Z20--------


,.00--------


6.00 


7_.oa_-------


4.o--------


0_.00--------


-On 


lOTAL UOSTS 
AUTHORIZRD BY 
CONTRACT 


i22126.Qo --


The undersigned company, and theofficial executing this certification on its 
behalf, hereby certify that the information contained in this report is correct and 
complete to the jest of their knowledge and belief.


, 2 /3 
REMARKS: 


Date	 Operator	 - !''----


Titlo------------


-p NOTE.—Tltle 18. U. S. Code (Crimes). section 1001. makes It a criminal offense to make a wfllfafly 
false statement or representation to any department or agcncy of the United States as to any matter within 
Its jurisdiction.	 - - -


(Instructions on reverse) 


(For Government use only) 


// j J >	 -	 ;7///







* 


-,


.	 INSTRUCTIONS 


• Preparation of Form MF-104A—Operator's Unit cost and P;ogress Reprt.—Applicable 
-	 1f%A A	 h	 11.A ..-.	 fl4,,. 'Tb	 ,-f +ha frm ic 


piaces on rorzu iv'±tt uuuJu u	 iii IJy (II '.JJLUW.	 " 
twofold as follows: (1) to furnish the supervising engineers and other administrators with 
statistical information necessary to better determine the progress of the project; and (2) to 
furnish more permanent informati'ón on mining costs for future use. The more important 
phases of operation dñ which permhtht ,information is desired ,hav& been outlined in the :0 


form. There are blank lines, howvr, for those unusual phases which may need to be 
reported for a particular project. It wilt be necessary for the Operator to distribute his 
costs among the applicable phases reported with the exception of three items the costs of 
which are not to be distributed b the Operator. These three items are: "Operating Eqi.iip-


:::.iñent Pürbased", "Initial RehàhiUtation and Repairs", and "New Builiiigs, Improve-
ments etc The reason for not distributing these items on a monthly basis is doubtless 
clear to the Operator, since such distribution might well overstate the cost for any o,ne 
month or iieriod short of the entirecontrct period. 	 * 


•


	


	 Form MF-1O4AT has been designed to tie in with Form MF-104 for bath monthly and
cumulative costs. The "Total Costs" on Form MFlO4A for each montli should equal. 
the monthly "Total Costs" as reported op Form MF-104. This is also true of the "Total 
Costs To Date".	


C 


In preparing Form MF-104 ,A, it will be necessary frequently to distribute éertain I 
costs over a number of items. Foi instance, supervisory and engineering costs may have 


• to be distributed over several phass, such as, drifting, crosscuting,raisin, etc., provided 
that these items were reported active for the month. Such distributions should be made 
on the basis of time spent on the variou8 phases, on man days of labor charged to such 
phases, or on some other equitable basis. "Operating Equipment", "Initial Rehabilita-
tion and Repairs", and "New Buildings Improvements, etc.", will be distributed to the 
several phases of the project by the Washington Office Of DMEA at the close of the project 


• if determined necessary. The last two columns headed "Authorized by Contract" will be 
filled in by the Operator if such information is foiind in the contract. This information is 
usually a part of Exhibit "A" of the contract. A space for remarks has been provided for 


•	 the use of the Operator to call attention to any unusual circums )tances causing excessive or 
disproportionate unit costs.


GPO 872894







0
Februai7 2, 1959 


Work aco*pliahed under contract # IDU—E786 during month of J*muary, 1959. 


Ebtended So.. 8 degree eaet dritt 100 it, thru b1ockr granite.	 S 


!noounter.d coneiderable cross feulting in the last 20 feet. Timbering was 
required to hold this. ground. Scme Pyrite end Molybdernim minOralization øbowing in 
thia feulted zone. No Seheelite visible.	 S 


No sales receipts or production thia month.


e
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U4STRUCTIONSTODE IV ING EMPLOYEE 
Deliver ONLY to	 Show address where 
addressee


	


	 delivered 
(Additional charges requ ed for these services) 


RECEIPT
Received the numbered article described on other side. 


NATURE OR NAME OF ADDRESSEE (msaf always be filled in) 


ATURE OF ADDRESSEES AGENT, IF ANY	 - 


DATE DELIVERED	 SHOW WHERE DELIVERED (only if requested) 


L^ / 
C55_16-715485F GPO







P.	 .r 
OFFICIAL BUSINES. 	 PAYMENT OP POSTAGE, $300 


POSTMARK OP 
0ELIVEI. OPFICE 


INSTRUCTIONS: Fill in items below and complete 
instuctions on other side, if applicable.	 Moisten gummed 
ends, attach and hold firmly to back of article.	 Print on 
front of article RETURN RECEIPT REQUESTED.


_________________


CERTIFIED NO. 
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UNITED STATES	 RCE1VD 


• DEPARTMENT OF THE INTERIOR	 JU	 1966 


GEOLOGICAL SURVEY 
WASHINGTON, D.C. 20242 


May 25, 1966


,1 


REGISTERED MAIL 
•	 RETURN RECEIPT REQUESTED 


S c.	 \•.	 S 


Mr. JamesE. Clutis 
Secretary-Treasurer 
Salmon River Scheelite Corp. 
Clayton, Idaho


Re: DNEA-3667 (Turgst	 1 
•	 •-.	 Saimon. River:.Silitepl4 


r	 :. cTutigsten'J1m1 
Custer County, Idaho 
Contract Idm-E786 


Dear Mr. Clutis: 


After the completion of the approved exploration work under 
the contract identified above, we asked to be informed about 
changes in the status of the property and production from it 
during the period of royalty obligation. 


/
To assist you to furnish this information and to assure the 
accuracy of our records, please answer the questions on the 
back of this letter and return two copies to this office 
with copies of any pertinent documents. 


*	 Sincerely yours,	 • 
So.	 -	 ..	 ...	 •:	 o..........•	 •	 ...	 •: -	 •.	 o	 :.c:	 • 


—
Frank E. J son
Chief, Office of 


•	 Minerals Exploration







MME Form 63 
Revised 7-65


REQUEST FOR INFORMATION ON CERTIFIED PROJECT
AND PROJECT UNDER ROYALTY AGREENT 


1. SLnce April 1965 , has there been a change in ownership, 
lease, or sublease? If yes, pleasstaedtails of the trans-
action below and provide a trueor signed copy of the pertinent 
documents, umle ,s tbey have been provided before. 	 Yes	 No 


o Are the leases ofsMay 19, 1954, and July 12, 1954, still in full ?



	


efféct?Ifot, please give details.	 es,, NO/_I 


o....	 ;.	 * 
:0:	 ... 


2. Since April 1965	 , has there been	
o 


the land subject to the contract?	 YesE No 


A. If so and it was shipped, give quantity, value, and aine and 
address of purchaser.


Quani4ty ......Value 


B. If stockpiled awaiting sale,. state quantity, grade, and location. 


Ty-pe	 Quantity
	


Estimated Grade
	


Location 


Ore	 Tons 
Concen-
trates
	 Tons 


Other_____________ Tons _________________	 __________________________ 
Is 10 tons of 15 percen W03 still stockpiled at mill? 	 Yes/ino// 


3 . Since	 , has any production been transported 
through workings (see •	 of contract)?	 YesE N0E 


If so, state quantity, va1ue°and dispOsition of material 


•	 Disposition	 Mril'	 Quantity	 Value 


Submitted by:	 ,L'/t 
Name	 Title ________________________________ 


Addr	 (2	
Date&t	 C 


Note: These forms have been previously comoleted and submitted. They must have 
been mislaid or lost in the mail.
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UNITED STATES
DEPARTMENT OF.THE INTERIOR 


OFFICE OF MINERALS EXPLORATION
WASHINGTON 25, D. C. 


May 14, l965


Re: DNEA-3667 (Tungsten) 
Mr. James E. Clutis	 Salmon River Scheelite Corp. 


	


• •	 Secretary-Treasurer	 •	 Tungsten Jim, et al., Claims 
Salmon River Scheelite Corp. 	 Custer County, Idaho 
Clayton, Idaho	 .	 -	 Idtn-E786. 


Dear Mr. Clutis: 


After the completion of' the approved exploration work under 
the contract identified above, we asked to be informed about 
chi.ngeSth the statue of the property and production from it 
during the period of royalty obligation. 	 -	


S 


To assist you. to furnish this Information and to assure the	 S 


accuracy of our records, please answer the questions on the 
back of thisletter arid return two copies to this office 
with copies of any pertinent documents. 


Sincerely yours, 


	


.5 5
5	 • S	 C 


George C. Seifridge, Chief 
Division of Exploration Operations 


' 5 -


I 


AY	 5 1965	 • 	


S. 


• 	 S 	


- 	 - 	


-







DMEA-3667 


?M1€ Form63	 Idin-E786
Revised 3-62


REQVEST RINFORMATIONON CERTLFIFD PROJECT 
AND PROJECT UNDER ROYALTY, AGREEMENT 


1. Since February 1964	 , has thre been a ' change in Ownership, 
..lease,:'.or ublease? If yea, please state details of the trana


..::.action'.below.andprovide a true or signed copy of the ;pert1nent'..• 
docwaenta, unless.'.they have been provided before. .. .. 	 . ......-' :.... •.: ye	 No 
àre the.leases ::o,f;, May 19, 1954, and July ,].2,, 1954, still ..ifu1., 	 -	 - 
force and. ef.fec-t?. If not please give details.	 ..• .. .Yes/ Nd j__/ 


2. Since February 1964	 , has there been any production from 
the land subject to the contract?	 Yea fl No 


A. If so and it was ehipped,.glve quantity, value, and name and 
address of purchaser.


antity 


B. If stockpiled awaiting sale, state quantity,. grade,and 'location. 


TyPe 	 'uantiy	 Estiinàtéd Grade	 Location 


Ore 
Concen-
traea 


Other


________ Tons	 ____	 ______ 


____________ Tons 


Tons 


Is 10 tons of 15 percent W03 still stockpiled at mill? 	 Yes L%7 No £7 
3. Since	 , has any production been tranported 


through	 workings (eee- ,,	 of contract)?	 Yes J No 0 
A. IfsoT 'átate	 ti; 'dThpos1 tion of material. 


Djspositlon of Material 	 uant1ty	 Value 


Submittød by: 


Name	 :
	


Title 


Mdre/
	


Date	 __________


k511







Mr. James E. Clutis 
SecretarrTreasurer 
Salmon River Scheelite Corp. 
Salmon, Idaho


"- DXIZA-3bbl (Tungsten) 
Salmon River Scheelite Corp. 
Tungsten Jim, et al., Claims 
Custer County, Idaho 
Idm-'E786 


.


UNITED STATES
DEPARTMENT OF THE INTERIOR 


OFFICE OF MINERALS EXPLORATION 
WASHINGTON 25, 0. C. 


February 5, 1964	 ;....... 


Dear Sir: 


After the completion of the approved exploration work under 
the contract identified above, we asked to be informed about 
changes in the statue of the property and. production from it 
during the period. of royalty ob.1 I ation. 


To assist you to furnish this information and to assure the 
accuracy of our records, please answer the questions on the 
back of this letter and return two copies to this office 
with copies of any pertinent documents, 


Sincerely yours, 


W. IL Griswold, Chief 
Division of Minerals







	


0 .	 .0 
MtIE rm 63 
Revised 3-62


1IEQ(JEST FOR INFORMATION ON CERTIFIED IROJECT 
AND PROJECT WIDER ROYALTY AGREEMENT 


• 1. Bthce August 27, 1962 , has . :the.re. beena cLange in ownership, 
eaae1,or iubleásè? If yes, please state details ' of the trans.. 


:1 action belOw and 'provide a true or &ined copy of the pertinent 
documents, unless they have been provided before.	 Yea J No1 


2. Since August 27, 1962 , has there been any production from 
the land, subject to the contract?	 YeB fl No 


A. If so and. it was shipped, give quantity, value, and name and 
address of purchaser.	 •• 


-	 -.	 Quantity	 Value 


B. If stoc'kpiled:awaiting sale, state quantity, grade, and'location. 
Type	 Quantity	 Estimated Grade	 ' Location 


Ore ____________ Tons __________________ 	 _____________________________ 
Concen-


' traea __________ Tons _____________-	 S 


Other___________ Tons _________________	 ____________________________ 


3 . Since	 , has any production been transported 
through	 workñ:(je	 '	 of contract)?	 Yes	 ' No 


A. If so, state quantity, value, and disposition of rnaterial. 


Dci position of Material	 tantity	 Value 


Submitted by: 


Name	 ..
	 Title	 p-


Add	 - Date	 €%'. 2 .3,/;; ,/ 


S .	 •••
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C 
UNITED STATES 


DEPARTMENT OF THE INTERIOR
OFFICE OF MINERALS EXPLORATION


WASHINGTON 25, D.C. 


October 31, 1963
Re: DMEA.-3667 (Tungsten) 


Mr. James E. Clutis	 Salmon River Scheelite Corp. 
Secretary-Treasurer	 Tungsten Jim, et al., Claims 
Salmon River Scheelite Corp. 	 Custer County, Idaho 
Clayton, Ohio	 Idm-E786. 


J


Dear Sir: 


After the completion of the approved exploration work under 
the contract identified above, we asked to be informed about 
changes in the status of the property and. production from it 
during the period of royalty obUation. 


To assist you to furnish this nforrnation and to assure the 
accuracy of our records, please answer the questions on the 
back of this letter and return two copies to this office 
with copies of any pertinent documents. 


Sincerely ours, 


F. N. Murphy, Acting Chief 
Division of Minerals
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MME rm 63 
1cviaed 3-62


BEQUEST FOR INFORMATION' ON CERTIFIED 1ROJECT 
AND PRO1ThCT UNDER ROYALTY AGREEMENT 


1. 8ince August 27, 1962	 , has there been aãhaige in ownership, 
leaáe, ' ol' aublëa8é? If yea, please state details of the trans. 
action below d 1'ovide a te or aied copy of the ertnent 
docu.ments, unless they have been provided before.	 'Yea	 NoVJ 


2. Since August 27, 1962 , has there been any production from 
the land subject to the contract?	 Yes fl No 0 
A. If so and it was shipped, give quantity, value, and name and 


addres8 of purchaser.


Quantity	 Value 


B. If stockpiled awaiting sale, state quantity, grade, and. location. 


Tjypé	 Quantity	 Estimated Grade	 Location 


Ore ____________ Tons __________________	 _____________ 
ConCen-
tra ea __________ Tons _____-	 - 


Other	 Tons 


3 . Since	 ,, haa any production been transported 
through	 workthga(eee	 of contract)?	 Yes	 No 0 
A. If so, state quantity, value, end disposition of material. 


Dçispoeitlon of Material	 Quantity	 Value 


Submittød by:	


Title __________________________________ 


Addre


Name


- Date ____________________________________ ss _______________	 ______________________________________
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UNITED STATES 
$ DEPARTMENT OF THE INTERIOR 


OFFICE OF MINERALS EXPLORATION 
WASHINGTON 25, D. C. 


Re: DMEA-3667 (Tungsten) 


JUL 2 5 1962	 Salmon River Scheelite Corp. 
Tungsten Jim, at al., Claims 
Custer County, Idaho 
Contract Idm-E786 


Mr. James E. Clutis 
Secretary-Treasurer 
Salmon River Scheelite Corporation 
Clayton, Idaho 


Dear Mr. Clutjs: 


After the completion of the approved exploration work under 
the contract identified. above, we asked to be lnforrned about 
changes in the st.tus Qf the propertyaM production from it 
during the period of . royalty obligation. 


To assist vou to. furnIsh' this information and to assure • the 
accuracyof our records please answer the questions on the 
backof this letter and return two copies to ti1s. office 
with copies of any pertinent documents. 


Sincerely youra 


/	
.,


W. R. Griswold 
Division of Mi







•	 . •PAFILECOPY 
MME Form 63	 .	 .	 'ME 
Revised 3-62	 itCCEIVEL	 sl 1962 


REQUEST FOR INFORMATION ON CERTIFIED PRo4CrE 


	


AND PROJECT UNDER ROYALTY AGREEMENT 	 -... iJL..	 -: 


1. Since July 21, 1961	 , has there been a c1ange in ownetr 7 k 


	


lease, or sublease? If yes, please state details of the	 •1 
action belov , and provide a true or signed copy of the pertLhut ',-'' 
.docu.ent unless., they have been providd before. ill __


2. Since July 21, 1961	 , has there been any production 'from 
the land. subject to the contract? 	 - - ..• 


A. If so and it was shipped, give quantity, value, and name and 
address of purchase'.


1	
•"	 .antity


.Yes	 NOD 


Value 


B. If stockpiled awaiting sale, state quantity, grade, and locatlon. 


Type	 Quantity	 Estimate.d Grade	 Location 


Ore	 ________ Tons	 /57.	 • . 
Conäen-
traes	 ____________ Tons 


Other	 Ton's'-:.:... 


3. Since	 , has any production been transported 
through	 workings (see	 .	 of contract)?	 Yes 0 No,,1 


A. If so, state;:quantity, valte ..nd disposition of material. 


Disposition of NaterisJ.	 Qantity	 Value 


Submitted, by: 


Name	 E	 'Title _____________________ 


Addre7 J- ;2- . . Date •a-i7 Z


• I+5fl 
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I.	 L?	 7 


	


Chief, Br*b ot flet & L**nce	 R. *oXiren 
34 Qier, QNE, egi I 


cI	 fl	 - 


$1.86.3	 Bexk & Tnzt space t1e, Inc.	 D14!A..3667 Pi*ml 
Copeny	 --S&1t Lake City, Ut&	 settlement 


	


GlendIeIIustria1 (!ia1*o tver	 on ore 
Center Brszw.h	 cheeite Corp.)	 mined and 


3s1t Lake City, Utah - stock 
pfled. 
(Ecyai.ty) 


: 


flT 


:i?tioeL 


	


-	 e) 


iLL	 '	 co 


8ee sbove. Net Brnowt froa Eernon River cieelite •9,7.o9


	


Oovernnent ro*]ty *t $	 $ k6 


1O/2/6B
	 L L, else' 


; 


-
:©







Sic i	 i	 ri c. 


40 FORTUNr ROAD	 TELEPHONE (1)	 486 8406 
SALT LAKE CITY, UTAH 84104 


September 23,	 1968 


SALMON RIVER SCHEELITE CORP. 
CLAYTON, IDAHO


GOVERNMENT ROYALTIES 


Total Shipment 16,980 lbs.	 from 6-l-68-9-'9-'68 


Total 326 83 S.T,U. 


Total Price $9,727.09 


57 X 9,727.09 =	 $ 486 35 


TOTAL GOVERNMENT ROYALTIES $	 486 35 


•	 ............... ... . • 


I-


fno







ó	 :.,	 ' 
SALMON RIVER SCHEELITE CORP. 


CLAYTON,	 IDAHO 


DAE	 LOT#	 NET LBS.	 %W0 3
	 LBS.W03:	 S.T.U. ' PRICE	 VALUE


v 7	 V 
-1-68 L. #1 599' 51.0 305.5 15.27 " 28.80


. 
4.39.77 


49L97 -l68 L.#2' 2396 21.0 5O3.'16 25'.i5 19.80 


-1l-68 L. #3 336 48.0 16,1.28 " 8.50 27.00 229.50 


-17-68 L.#4 2,219 18.0.
...' 


399.42 l9.97., 15.00 299.55.-. 
".	 3l 


71-68	 . L. #5	 . 366 24.0 87.'84 4.40 22.00 .	 96.80 
L	


•j .
. 


7-29-68 L.#6 1,341: 40.85 547.8	 ' 27.90 30.00 837.00 


7-29-68	 ' L. #7 95 20.50 19.4	 ('t")
/


1.100 " '18.00 18.00 


3-6-68 L. #8 423 62.0 262.3	 " .13.00, 35.00 455.00 


3-19-68 L. # 2,094, 16.0 335.0	 '- 16.70 15.00 2O.5O 


3-19-68 L.#1O 2,578 .60.0. 1546.8	 ' 77.34" 35.00
c,o 


'2,7O6.O'' 


32368 . L.#11 '1,043 18.2	 : 189.8 .50	 . 15.00 142.5O 


3-23-68 '	 L. #12 931 62.7	 ' '	 583.7 29.20 35.00
i { 


1O22'.00 
7 7 , 


)-9-68 L. #13 2,539 61.98 1574.	 ' 78. 35.00 2,730.00. 


COTAL : 16,980 .	 '' 326.83 . $9,727.09	 L-


9)ø) 


_______ -
XER 







: HAR I NEY	 u.JAI'I3ECLUTIS 
3B2OSOUTH 27Th EAST 	 SALMON. IDAHO 


SALT LAKE CITY UTAH


atmon	 eooalioiz 


CLAYTON, IDAHO 
Oct. 23, 1968 


Office of Minerals Exploration 	 Re: DA 3667 
Geological Survey	 Contract IDM-E-786 
U.S. Court House, Bin. 656	 Royalty Settlement 
W. 920 Riverside Avenue 
Spokane, Washington 99201 


Gentlemen: 


Enclosed p1eae find settlement sheets and a royalty check for 
$486.35. This constitutes final settlement on ore mined and stock-
piled under Contract IDM-E-786. Settlement has been made as per 
agreement with Mr. Puffett when he visited our mine on September 11, 
1968. 


Please advise if there Is anything further we must do to complete 
•this contract. 


• Personally I wish to express my thanks for the help and consideration 
• received from the U.S.G.S. on this project. 


• Yours very truly,	 •	 • • 


e	
•. 


/J.mes E. Clutis	 •	 • 


	


'-"Secretary . & Treasurer	 • 
Salmon River Scheelite Corporation	 • 


fr







HARVEY PENNEY	 -,	 0	 JAMES E. CLUTIS 
PRESIDENT	 SECRETARY-TREASURER 


3B2OSDUTH27mEABT	 SALMON, IDAHO I SALT LAKE CITY UTAH


Satmon Lcrv Sa LL1 eo/2oalioIz 


CLAYTON, IDAHO 


Oct. 23, 1968 


• Office of Minerals Exploration 	 Re: DA 3667 
I Geological Survey	 Contract I DM-E-786 
U.S. Court House, Rni. 656	 Royalty Settlement 
W. 920 Riverside Avenue 
Spokane, Washington 99201 


Gentlemen: 


Enclosed p1ea,e find settlement sheets and'a royalty check for 
$486.35. This constitutes final settlement on ore mined and stock .-


•	 piled under Contract IDM-E-786. Settlement has been made as per 
agreement with Mr. Puffett when he visited our mine on September 11, 


H 1968. 


Please advise if there is anything further we must do to complete 
H this contract. 


Personally I wish to express my thanks for the help and consideration 
received from the U.S.G.S. on this project. 


Yours very truly, 


.e eJi 
,/fames E. Clutis 
-"Secretary . ..& Treasurer 


Salmon River •Scheelite Corporation


QC7 


xirno 
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GEOLOGICAL SURVET	 ' ' i 
U. B. Court Houae, R*. 6% 


W. O Riersie Avenue	 r 
Spokane, Washington 9O1 


8eptenber, 1968
•	 1/ 


Mr. Jeaea E. C].utie 
Secrets Tresiurer 
Sslaon River Sche.lite Corp.	 -! 
Ci*tou, Idaho 83227


Re: D*k. 3667 (unsten) 
Ss3aon River SchesUt. Corp. 
uigstea J1a, et eL, C3.aias 


•	 •	 Custer County, Idaho 
Contract Xd*.786 


Deer Mr. Clutis: 


I plan to be in ClAyton, Idaho, on Wedneiday, Septetber U, 1968. 
It viii probab1 be srow4 noon when I arrive there as I viU be 
driving fr* Mountain Ioe. 


Will you aeet ee 02' 1eae vord at the Clayton Hotel vhere I can 
ae.t you to visit the etU an check on the ore that is stockpiled 
there? 


- If you cannot be in Clayton at that tim, *ili you notify Mr. 1). IL 
Maclaren at our office in Spokane? Tb. telóbone miber is 
It 8 .I61i, Ext. 323..	 -.


Sincerely,







•
MAY20


	


GEOLOGICAL StTRVfl	 - 
656 1J. 8, Court iotso	 tTTL1i 


--
Spokane, aahington 99201 


Kr.	 g Olutis 
'eoretary o.nd Treasurer 


Salxnor Riv.r•Scheelite 'crporation 
Clayton, Ido 8322?


Ret D4.3667 (Tursteu) 
a1on River c'ieelite Corporation 
ungst.n Jj* et ól. Clts6 


Custer County, Idaho 
Contrtct Xda4'7% 


er Mx. Clutis; 


This is tn r.feienoe te Mr. Jobiaecu' a letter & May , 1%8, relative 
to a n.ettng to verify the grade exd touziage of the ore aek^1e4 
attbemir*. 


Xt will be late in Juná or early in Ju1 r before I will be abte to get 
to Clayt	 Wben I can aet a firm dato I will let you kno.r as far 
in advance ae	 aib:1.1.


Sinoerely, 


D. R. MacL*z'en 
Field Officer, c 
Region I 


oi(2) 
Iir.otor'	 :.	 :







V?IJC1AL tiLt CUFY 


Date	 Surname 
I 


co 
68	 iiol 


C 
I Porm 7 
(2/63) 5/8


220 I 


ftAY 8 — 1981 
Mr. James E. Clutis 
Secretary and Treasurer 
Sa1ion River Scheelite Corporation 
Clayton, Idaho 83227 


Re: DMEA-3667 (Tungsten) 
Salnn River Scheelite Corporation 
Tungs ten 3 th,' et a 1., la ins 
Custer County., Idaho 
Contract Idm-E786 


Dear }fr. Ciutie: 


We have your letter of May 3, 1968, concerning ore mined and 
stockpiled on the property under the subject contract. 


In accordance with your sggestion by a copy of this letter, we 
are requesting Mr. D. R. NacLaren, Field Officer, ON Region I, 
West 920 Riverside Avenue, Spokane, Washington 99201, to contact 
you and arrange for a itua11y convenient time to verify the 
grade and tonnage of the stockpiled material so that sett1eint 
of the contract can be completed.


Sincerely yours, 


?LNi E4	 . 
Frank E. Johnson 
chief, Office of 
Minerals !xp brat ion 


cc: Director's Reading File 
Division File 
Economic Geology File 
ONE docket 
ONE Reading File 
ONE Region I w/cy Mr. Clutis's letter 
130 


FEJohnson/gla 5-8-68







JAMES E. CLUTIS 
SECRETARYTREASURER


SALMON, IDAHO 


Satno,z S7x aIL'ib '2o'z/2oaLion
CLAYTON, IDAHO 
May 3, 1968 


HARVEY PENNEY 
PRESI DENT 


3820 SOUTH 27TH EAST 


SALT LAKE CITY, UTAH


Mr. Frank E. Johnson 
Chief, Office of 
Minerals Exploration 
Washington, D. C. 


Re: DMEA-3667 (Tungsten) 
Salmon River Scheelite Corporation 
Tungsten Jim, et al., Claims 
Custer County, Idaho 
Contract Idm-E786 


Dear Mr. Johnson, 


Thank you for your letter of April 17, 1968, in which you requested a 
report on ore mined and stock piled at our property. 


The lessors report as follows: All concentrates produced have been 
shipped and accounted for. 350 tons of crude ore in bins at mill and 
stock pile. Average heads for the past three months were .56% WO3. 


The property is presently tied up by litigation among the lessors. I 
do not forsee any production before mid-summer. 


If you have a man from your office in this vicinity in the near future, 
would suggest that he get in touch with me at Clayton, Idaho. We can 
then go to the mill and verify the above report and arrive at a mutually 
satisfactory sectlement on this contract. 


Yours very truly 
9 ,,, 


2'Tames E. Clutis 
Secretary & Treasurer 
Salmon river Scheelite 
Clayton, Idaho
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Memorandum	 APR 1 7 g 


To:	 Chief, $razch of Budget and Finance 


-	 . rrum;	 nei, urrice Ot Minerals Exploration 


Subject: t) .3667 (Tungsten) 
Salmon Liver Scheelite Corp. 
Thngs ten Jita, et al., Clai 
cttater county, Idaho 
Contract IdmE786 


Enclos.d is a copy. of a metoranduia dated April 4, 1968, fron the 


Field Officer, aegion I, concurring in the Report of Royalty Reviei 


issued in March 1968 on the subject contract. A copy of the report 


also is enclosed.


PRANK E 


Prank E. .Johnson 


Enclosures 


cc: Direc tor t s Reading File 
Division File 
Economic Geology File 
ONE docket 
ONE Reading File 
ONE Region I 


GLAu1t/a 4-15-68
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fl 
UNITED STATES


DEPARTMENT OF THE INTERIOR 
OFFICE OF MINERALS EXPLORATION 


GEOLOGICAL SURVEY 
U. S. Court House, Rm. 6% 
W. 920 Riverside Avenue
Spokane,, Washington 99201 


April 14, 1968 


Memorandum 


To:	 Chief, Office of Minerals Exploration


pFFIC.IAL
copy 


0 J1O 


cE:v:D • 


9


fM 
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From:	 Field Officer, Region I 


Subject: DMFA-3667 (Tungsten) 
Salmon River Scheelite Corp. 
'Tungsten Jim, et al., Claims 
Custer County, Idaho 
Contract Idm-E786 


I concur with the facts as stated in a Report of Royalty Review 


issued in March 1968 on the subject contract. 


The only production since April 1966 that has been reported* 


is: 1966 - l00 T ore from which 2 T at 60 percent WO3 was 


sold. However, Al Kauffman advises me that they do not always 


receive reports from Operators, and sometimes the figures are 


more approximate than accurate. 


*to the Bureau of Mines


D. R. MacLaren
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Mr. James E. Clutis
	


19 
Secretary and Treasurer 
Sa1mon River Scheelite Corporation 
Clayton, Idaho 83227 


Re: DMA-3667 (Tungsten) 
Salmon River Scheelite Corporation 
Twngsten Jim, et al., Claims 
Custer County, Idaho 
Contract Ida-E786 


Dear Mr. Ciutis: 


Thank you for your letter of April 9, 1968, and enclosed settlement 
sheets and royalty check on production from the subject property, 
which were forwarded to us from our Spokane, Washington, office. 


The Coernment's lien on the property and production therefrom under 
the exploration contract expires April 21, 1968. Please furnish us 
with.a report on any stockpiled ore remaining at the mine or mill 
which was mined prior to that date, givin,g an estimate of the 
quantity and grade. Upon receipt of your report we will be in a 
poaiUon to advise you as to ciosng the account on this project. 


Sincerely yours, 


MUNK Et JC	 .' 


Frank E. Johnson 
Chief, Offtce of 
Minerals Exploration 


cc: Direct.r's Reading File 
Division File 
Economic Ge.logy File. 
ONE docket ./ 
ONE Reading File 
ONE Reginn I 
130 
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TO: Chief, 01€ 
1. _____________


I DATE INITIALS 
]2/68. ___ 


MME FORM	 REFERENCE...SLIP 


Re: D1€A-3667 (Tungsten) 
Salmon River Scheelite Ccr ,OFFI 
Tungsten Jim, et al. C1aims coP 


3. Custer County , Idaho
	


o.o M 
Contract 1dm- 	 ECEI1 


4.


5. 


FOR: Check items for action desired 


. Action	 Reply for signatueoi,.	 I?_ 7j ,f5' 
Approval - Investigate 


- Comment - Recommendations	 SignEié 


Conference	 Rewrite 


Instructions	 Your information 


REMARKS;


Please reply to question relative to 
termination of royalty period. 


INT.-DUP. SEC., WASH., D.C.	 M56300-62
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AMCI C- ciune w 


.sa um 1?i. c*ay	
LII& IDAa .I LA* airy. UTAH 


•


OLAYOk 
AJ)ri1 , 168


zie. roya1ty on	 :t. 
- - 


i. .. Le,t. of i'1ur 
j.LIc	 i.	 Ir4tr. i	 t.Ln 
(eciogic1 urv. y 
. .i20 Eiverjc - ouw €€ 


I 4 ok&aie, Washintun. 


Geiit1*en: 


h.tt	 *i1tin,	 wi:r, I tin?iy recejve&. the £flc1cc. ette-znent	 eet	 nd roe1ty creo,t froui Epace ita1a, buyers oi LoriCen-tratet frob our	 ne. Th1 c.natjtut	 final settleaent on 1i concenttes shiiea by the o 1 kirator$ to date. 


Tke aiU wa clobe CLoWfl in let• Ioveaber de to cold Weather, but I aid not noi.ity you be token vox' $$b contizued at e mine an it w& expected that the ii1 would r.uee •peraticg 
Due to liti1at1ozA osng the operatora, I io not Xoree any rocuct ... ion in the near lutur., 


r interrettjon of ogp contriot # IDk	 786 ii that it exix'esc tkj aonth, .&r1l L, 1968. If I am correct in this jlese iavise If any action on ou.r part is fleo•aury to cloas out u1* contrt, 
TaniL you. 


Yojrs very truly, 
•	 •	 I - J'aes E. Clut.t*, Secretary & Tr.aam.r,. 


Salmon River Ltheeiite Corroration, 


JLC/sc 
Enclosure
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OFFICE OF XERU IXPLORATIO1f	 0. . E. 
U0 s	 oxcu uvx	 RECETVD 


23 1968 


TO Cief,Eranoh of B4get & inanca	 D. B. I4acL*ren	 0 


Pield Officer, O1, Regi 


ATMCT OF ITTMCES	 •7 


LoktI- '-4--i 


DI4EA-3667 Rois3.ty 


--=-	 9j 


/ 2/68	 $297,140	 Valley Bank & Truat 
Compai 


Ons14nduetril 
Center Branch 


BaIt take City, Utah


BX3aCe Metale, Inc. 
Salt .Lke City, Utah 
(Sa3rnon Riiez 
Scheelite Corp.) 


(Lit	 lte o il1 lot unbers covered br royltie) 
Lot 14 echeellte concentrate $2,835,9O at 5% a 


Lot	 cheeUte concentrate $3,]32. 1s at % * 6.6o 


$297 .Z4ó 


x/i6/68
	


L L. B*eler 
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Pero Ppar	 Abtct 


eir1 Ritt©
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P4*RVCV PENPE 


30 WUTh ew f AR? 
R*$.T LiI CI'VV U*P


jA'.1 E. CLLJTI% 
Sf DAWV- fA$uIR 
RAtMON. DANO 


_4Z'L 
CLA VT D P4 . OAP4O 


Jan. 11. 196t 


Re: Ioyaity on Contrect 
ID-L-736 


U. C. 'Tet. of Interior 
Office oi Mirir is E3iOt tion 
Geoioic.1 urvy 
W. 9O hiver.i- - hc'm b56 


o.ane, V,(rLiL1gtun. 


G.ntieAeL: 


Ple	 rirtu ncoea &ttlea.ut sbeet. an rysity ckeca 
for lt No.	 iiec by the opertot f ur &ire to 


&ce	 iflC. f	 it ie City, Utui. 


Yourb vary truly, 


JiMà' E. Clutl5 
6*C. & TreMsurer 
bJ.iwn idver ctee1ite Corp. 


$ *	 '$$ 
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2040 FORTUNE ROAD	 •	 TELEPHONE 486-8681
SALT LAKE CITY, UTAH 84104 


Uoiol . er 20, 197 


SAU0N $øflZfl :. 
MR. li. L .UEU 


RE c cu . z 8TiZ: 


	


00) lbs	 ZXE C()NCJU3P4V $.36$ wo 


• 162.s3 lbs 
162.L3 . 20	 • 81.2 LT.L 


	


ftcc	 •	 h5o per LT.1. 
&1.2 X 3 4 .50	 • t2,fl$.9O	 ai $ 2,l.9O 


i.exvzet *oat7 5 % •	 2O8O 
. J.	 Zoyalti .O5. • $ 


Total Uoyalties	 9•7i


•Ba1ncc 


Lot 0z 5 


	


3Qt4t) lbs	 C0CET 5. 1$ VQ 


$. 10	 • 1770.90 lbs WO 


. 90 t	 • 3. 5 L . J. 


	


ZPrIoe:	 s $3Jo p* 
S.50	 • $,132.k5	 • 


0 


T.J. B07a*t7, 3.45./$VJ • $ 


Total Yo'a1$jes	 • G 4s2. 58	 •	 426. 


	


ur	 irr rti 
Balance	 • $ 2,705.e? 


j4	 J: i tul $ 
Lot XO: 5 4ue 2,705.87 
total 
Paid In 4mnce 6, O. O 


UJ1NJI j1.J:.JL11*-t 


ddHi *4mce 67.97 


JPN 1 5 198 


. dLo ).°


1.0-6-67 $1,500.O0\ 
(paid 


Ref ct*Ul1 suiLitted 
Gor*a. 4. LU.eU
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CbteS, *wzeb of	 & PL*ncø 


9/12/67 $))y62 " YUey flwk & u*t Spee Meta1, 1n. 
zpsry	 $*lt Zmke City, Utah 


O1eaie .Xsdu*triai (Babm tver 
Cet,r Iraneb	 Icb.1ite corp.) 


Ocit L*ka Citj, Ut.b 


10/ )/6y $k.8	 Do	 io, 


10/ 3/(7 $ 86,10 "	 Do


O?Y 
1 O L 


O! 28 ?S57 


Ii'-O 


tA%67 oaZty 


D. L MLsreu 
ie Officer, 
.gio I 


Lot 1 - sc1eeUte concentrate $7,U2)s at $ * 
scb*eUte corcetrate t9,O3.&) st5 * 
•cheeUte concenti'at. $1,73,90 at * 


ot.1 


U/2/67	 K.	 i1sev 


///; ffr.	 _7 dZL







P4NEV	 JAMLI C. CLLI 
r--uiT Ut TARYT 


$O uTh 17Th £T 


.Y L*	 YY, UV*N


4Satmon S?Ltrtt &utili	 olio,z 
cLAYTON, IDAHO 


Nov. 20, 1967 


Re: Rcyalty on Contract 
ID4-E-786 


U.S. Dept of Interior 
Office of Minerals Exploration 
Geological Survey 
W. 920 Riversiae - Rood 656 
Spokane, Wasinton. 


Gentlemen: 


Ecloaed please find settleant sheets and royalty checks 
for lost No. 1-2-3 shiped by the opertors of our wine 
to Space Metals, Inc., of Salt Lake City, Utah. 


Yours very truly, 


• /'//Balaoci River Scheelite Corporaticn 
By : Jaass E. Clutis 


Secretary and Treasurer


rrr 
NOV


-







•. HARVEY PENNEY	 JAP.4E £ CLUT$ 


$0 UOUTh ITYN £A,T	 $ALMON. t QAMO 


.T L1 CITY. UTAH


^atnwrz	 &Izztil2 Cvo,iti 
CLAYTON. DAHD 


Nov. 20, 1967 


Re: Royalty on Contract 
IDM-F-736 


U.S. Dept of Interior 
Office of inerals Exçloration 
Geological Survey 
W, 920 Riversiae - Rooc 656 
Spokane, Wahinton. 


Gentlemen: 


iclosed please find s€ttlement sheets ar rcy1ty r:e:ks 
for lost No. 1-2-3 sU.peü by the ui rturs of our udne 
to Space Meta1, Inc., of	 lt Late City, Utah. 


Yours very tru.y, 


on River Scheelite Corporaticn 
By: Jaaes E. Ciutis 


Secretary and Treasurer


i'r
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2040 FORTUNE ROAD	 •	 TELEPHONE 486-8681
SALT LAKE CITY, UTAH 84104 


September 12, 1967 


SALMON RIVER SCEEELITE CORP. 
CUiTON, IDLHO


ORE CONCEIqTBATE SETT 


51480 lbs SCHEELITE •CONCE1TRATE 66. 56% W03 
514.80	 X 66.56	 • 36117,118 lbs W03 
3614?.148	 20	 182.37 S.T.U. 


Price:	 $ 39,00 per STU 


182.37 1 39.00	 • $7,112.115	 - 


oermeni Royalty 5%	 • $ 55.62 
Royalty 3.05/STfl	 - $ 556.22


$ 7,il2.45-


Total R*yal'ties	 - $ 911.811	 a $ 911.8 


Balance	 - $ 6,200.61 


Respectfully sutunitted by 
LotO:1
	


Gorhard G. Lueli


t\I	 i
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2040 FORTUNE ROAD	 •	 TELEPHONE 486-8681 
SALT LAKE CITY, UTAH 84104 


October 1, 1967 


SALMON R1VJR SCREELITE CORP. 
CLAYTON, LD0


O COWCENTRTE SETTLEMENT 


8009 lbs SCELITE CONCENTRATE 62.O?% O3 


80.09	 z 62.013	 • 13968.16 lbs O3 
13968.16	 20	 2148.14	 SØT.U. 


Pi'ice:	 36.130 per STU	 2 


213.133 x	 6.40	 • $9,0143.60	 UI	 9,0133.60, 


Govint Royalty 5%	 ii $ 1352.18 
T. J. cya1ty )$305/STU)	 $ 757.71 


Toa1 Royalties	 $1,209.89	 $ 1,209.89 


Balance	 $ 7,833.71 


Lot NO: 2


NOV 24 1967







S 
&c i i i mi	 iri c. 


2040 FORTUNE ROAD	 •	 TELEPHONE 486-8681
SALT LAKE CITY, UTAH 84104 


3, 196? 
0CTOBE 


SALMON IUVER SCEELiTE CORP. 


CLAYTON, IDAHO


ORE cONCEIThATE SETTLE1T 


1566 lb SCEUTE CONCET1ATE 61.00% W03 


1.66	 955.26 lbs JO3 
955.26 s 20	 Q.76 S.T.U. 


Pice:	 36.30 re STU 
x 36.30	 -	 1 ,.733.68	 $ 1,733.90 


-----Goverinenl 1oyalty 5%	 - $ 86.69	 -	 9 
T.J. Ioylty (3.o5/STU)	 I'	 l45.66 


ThaL Roya1i	 - $ 232.35	 - $232.5 


a1anc	 - $ 1,01.55 


Respeclfully mftttd b 
Gerhard G. Luel 1 


Lot NO: 3


NV	 1967
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• KNNAMETAL•9.I 
NEVADA SCHEELITE DIVISION


MINI CossaNTuTo. PUNT 
347 N)QTk TA T' 


FALLON, NEVADA 
SOLD TO: -	 .(*..1tts D*d	 7.3.*P 


at	 uw &.. U-


a yE NW*	 YOUR O*DE NO.	 SHI'PD VIA 


QUANT?Y
	


DUCK IPtION	 PR C I 


iii:	 $iuheeU%j CIs$Ss * ?O.41M	 •	 3•	 2. 
nu.t. • ia.*on ..t.u. 


• 3.00 • O4. (11 £at Pav1%y) • $$QQ • 
S i.4 bu bum. 


LU s .10 • $.M sii. f 
.14	 $.M	 s.r.u. 


aa.	 $.T.U. e $3.M - M..SS.IS 


INu..Los4 IIsysity $4SO.1SS 


T	 $ Casty	 (T.J. *1ty) Uets 0 1*Pt 
13S•4 $3• a 


c1Ua. 
MIt 'e tji v


s—sat, 


-- -w 


N.—..
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C4si!, i.ih ot	 i•j 
*agi X 


$L98	 .•:	
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*c,	 e*1tt* Corps) 


b6?
	


N. L







•	 P4VOICI	 423.3322 


KENNAMETAL 
NEVADA SCHEEUTE DIVISION 


Mliii COISCIIITSATOS P1*1ST 


3k7 NORTH TAYLOR STRFT 


FALLON, NEVADA 
SOLD TO: evada Scheelite Division 


l	 Salmon River Scheelite Lease 
Clayton, Idaho 83227 


DATE SNIPPED YOUN ODtS NO.
[	


SNIPPED VIA TEAMS 


4-20-67
QUANTITY	 D($CPPTIOII	 PIGE 


25283	 H5che CccnxatcJ$SS-5Z -	 H	
•_	 _iiti 


25,283 lbs. Scheclite Conctrates .02% U30 5 lbs. 
25,283 - 5 = 25,278 lbs. Dry Wt. 
25,278 58.69%	 = 14,835.6582 lbs. 
14,835.ö582 + 20 = 741.7829 S.T.U. 


	


Price $43.00 per S.T.U. J 65%	 zainu*um 
65.00% - 58.69% = 6.31 .20 = $1.26 Under (,radc Penalty) 


$43.00 - $1.26 $41.74 per S.T.U. 


741.7829 41.74 $30,962.02


Following checks drawn:


$ 442.45 Linbcrg Truck Unes 12.6415 Toes C $35.00 


Govcrna•nt Royalty $30,962.02 - $442.45 = 
$30,519.57 Net 5$ 


The Custer County Bank (T.J. Royalty) Cal1is, Id&hJ 
741.7829 J $3.05 


Total D1ucts


= $1,525.98 


$2,262.44 


= $4,23ö87 


Remainder to: Tracy Collins Bank and trust Co. 
Salt L.ak• City, Utah 
$30,962.02- $4,230.87 = $26,731.15 
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INVOICE	 423-3322 


WKENNAMETAL ,? 
NEVADA SCIIEELITE DIViSION 


- ..unu 
341 NORTH TAYL $TIET 


FALLON, NIVADA 


SOLD TO: Nevada Scheelite Division 
By: Salnon River Scheelite Lease 


Clayton, Idaho 83227


-a 
DATE SHIPPED	 VOUS 001* NO.	 f	 Ssuppw y1 


3.3.67 


QUANTiTY	 DESCRIPTiON	 I	 *101 


	


25895_1b6 .[ Scheolit* Concentrates MS_5-574	 II 


25,895 lbs. Scheelite Coocantratee * 9.09% II0 23,544 lbs. Dry Wt. 
23,544 54.53% *).,	 12,838.5432 lbs. 
12,838.5432 + 20 641.9271 S.T.tJ. 


Price $43.00 per S.T.U. 65% 
65.00% - 54.53% - 10.47% (idsr 
10.41% x •30 (snalty pee percent under 63 in 50 - 55 Bracket) = 
$3.14 grads penalty per $.T.U. 


$43.00 - $3.14 - $39.86 psr S.T.U. 


641,9271 S.T.U. * $39.86 - $25,587.21 Total Duo. 


Following chsckI-& drawn: 


Unberg Truck Lines g 12,9475 Tons I $33.00	 $453.16 


Goverrnt çIyalty a $25,587.21 - $453.16 - 
$25,134.05 Net € 5%	 $1,256.70 


Th Custer County Bank (T.J. Iyalty) Challis, Idaho - 
641.9271 I $3.05 -	 $1,957.88 


Total Deducts	 a	 $3,667,74 


Raindsr to: Tracy Collins Bank and Trust Co. 
Salt Lake City, Utah 
$25,587.21 - $3,667.74 	 a	 $21,919.47 


.	 .,	 .	 ...-.,	 ..	 .
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Chief, atscb of Iudet & flnsnce	 X) L 2øru 
Fielâ Oficr, 
egto*Z 


O1	 'CS


OFFICIAL
COPY 


00 M0 io 


RECEVED 


FEB 13 1967 


Co© ._ 


$67J+B nt of Unto	 btd' Corp 
(s1a*m iv	 ScbeeUt4 *6


Ro 
That & 


Ssvt*p Men Cop) 
1iILOp, $Ufór1i;


(Lt	 1tr o i11 lot	 ibe ©ovd by roylt1) 


'ntrntive sett1&st Vu ce.trat ieciiw Z/23/67, tht Z4 


	


P:oi	 rix 


Dt	 ivd
	 oi	 ©iv	 Rttn©c 







_____________________	


OUR	 'ANY NAME AND ADDRESS	
VCOD	 DUE DATE	 ACCTG. UflT CODE 


L..J OUR CREDIT MEMO	 Carbide Corporation	 TRANSMITTAL NO. VENOR4 INVOICE NO.! 


OUR DEBIT MEMO	 Metals fljirj5n	
NET1AMOUNT	 CaM. CODE	 X 


OUR SUBSTFrUTE FOR	 fl}y	 Calii'ornia	 935JJ	 I	
I I	 I 


VENDOR (NAME AND ADDRESS) 	 SHIPPED TO . ( IF DIFFERENT FROM VENDOR'S NAME AND ADDRESS)


1 
S.1mon_River_Scheelite_Lease 	 _________________________________ 


F.iUTaft	 _____________________ 


(Tflayton, Idaho	 ________________________________ 


L	 I	 L.	 I 


CLASSIFICATION	
DESCRIPTION	 AMOUNT 


Tentative Settlement On W03 Concentrate Received 
1-13-67 Lotl-1	 I 


ur ----------TareWt	 2	 __'	 UtWO3 


1-1	 6;75O	 26,7O 41,970	 7.21 3,944P"	 23.54 45•37 


	


•	 45g37 Units W03 © $22.00 Per Unit	 $1OO4.i4 


	


•	 10084 .I	 Gross Payment 
734.4B Hau1age 0 35.00 Per Ton	 I 


	


•	 467.48 5% To Dept. of Interior 
934.97 10% To Custer County Bank	 I


8681.69 Net To Tracy Collins Bank & Trust Co. 


Request For Urnpibe Must Be Submitted Within (30) Days 


	


of Tentative 5ettlement Date	 I 


UC 103-32	 ORIGINAL - FORWARD TO ACCOUNTS PAYABLE DIVISION WITH INVOICE TRANSMITTAL
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DATE	 1-7	 OURC 
(CHECK ONE)	


ANY NAME' AND ADDRESS 


OUR CREDIT MEMO	
Uni on flrhi d' Cnrporf:i n 


OUR DEBIT MEMO	 Mining & Mea1s Division 


:	 OUR SUBSTITUTE FOR 	 Bishop, (1 I fornl	 9351 I !Jr'tnD'Q IF%JVflI(' I 5.IlI#Ufl U Ill I U I 


VENDOR (NAME AND ADDRESS) 


1rnon Riirr	 hc1If


F. A. Taft 


Claiiton, Idaho 


L	 S J


SHIPPED TO (IF DIFFERENT FROM VENDOR'S' NAME AND ADDRESS)


1 


L	 I 


CLASSIRCATION


	


	 ,	 ,	 D E S C R I P T I 0 N	 AMOUNT 


Ten-atjve Settlement on W03 Concentrate Re.c5ei,vie.d. 
12-29-66 Lot # 12-9	 ' 


Our Lot No • Gros.s Mt. Tare Mt. Net Wt. %H20 Net Dry Wt. %W03 Units W03 


12-9	 71570	 26680 44890	 8.89 40899	 25.12 513.69 


513.69 Units W03 0 $22.00 Per Unit	 $113O1.18 


	


$11301.18 Rrss Payment	 ' 
785,5 ' ai4age 0 $35.00 Per Ton 


525.78 5% To Dept. of Interior	 ' 
1051.56 10% To Custer County Bank 
9723.84 Net To Tacy Colline Bank & Trust Co. 


Request For Umpire Must Be Submitted Within (3.0) Days


	


of Tentative Settlement Date 	 ' 


UC 103-32	 ' ' ' •	 ORIGINAL - FORWARD TO ACCOUNTS PAYABLE DIVISION WITH INVOICE TRANSMITTAL
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_______________	 OUR •PANY NAME AND ADDRESS 


Union Carbide Corporatior 


Mining & Metals Division 


Bishop s California 935 
L_._i VUUUN IL'VUIIJ. 


VENDOR (NAME AND ADDRESS) 1- 	 1 
S1rncrj jrr Scholit Lease 
F. A. Thft 


Clayton, Idaho 


L	 j 


DATE_7-2-i 


(CHECK ONE) 


LIII OUR CREDIT MEMO 


11111 OUR DEBIT MEMO 


0 U R SU B ST ITUTE FOR


VENDOR CODW	 DUE DATE	 ACCTG. UNIT CODE 


tJ	 LLJ_i	 4	 I I, II 
TRANSMITTAL. NO VENDOR'S INVOICE NO. 	 f—i 


LLLLJ_LJ 
NET AMOUNT	 cOM. CODE	 X 


I	 II 


SHIPPED TO (IF DIFFERENT FROM VENDOR'S NAME AND ADDRESS) 


'1 


L
	


I 


DESCRIPTION AMOUNT 
CLASSIFICATION


Tenative Settlement on TjQ3 Concentrate Received 
12-15-66	 Lotl2-5 I 


Our Lot No. Gross Ut.	 Tare Mt. Net Mt.	 %H20	 Net Dry Mt.	 %WO	 Units W03 


12-5 71120	 26800	 44320	 10.04	 39870	 24.92	 496.78 
496.78 Units W03 @ $22.00 Per Unit $lO929l6 


10929.16	 Gross Payment 
775Q	 Haulage C	 35OO	 Per Ton / 0 / 


507.68	 5% To Dept. of Interior	 . I1 
1015 .36	 10% To Custer County Ba4 


9406.12	 Net To Tracy Collins Bank & Trust Co. 
For Umpire Must Be Submitted Within. (30) Days 


of Tentative Settleriient Date .	 I


UC 103-32	 0 	


ORIGINAL FORWARD TO ACCOUNTS PAYABLE DIVISION WITH INVOICE TRANSMITTAL 
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OFFICIAL flLE COPY.
.O.M.E 


RECELVEE JUL 20 1961 1 


DATE INITIALS	 Cu .. 


Li	 )


i3, 19G1


1	 I 


I	
:	 : 


:D .


cIj


. 


tvo	 it Co. 
l?ttcm Jtim, t al. Ciio 
eW3tC? Counti. 


,	 A37 (urjn) 
J J	 A 3b&O1 


.1 (svn on o IthO it at'1.	 cn 


JU1' 11, 19 


Jct, E, C1uto (Oc 


L'wchaec 


31on	 rciberte 
eee1te 


Atehtcnt


ee Lw 


9?.© t 


o1Et t.	 CIen 
ez'ator 


i4(2) w/cys r4ineral Engineering 
Co. sett1eient sheets and. 
Voucher No,131 62 to Frank Taft; 
also cy letr. 7/12 from Ja3. 1. 
Cluti 


CPF, G41, Spokane
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P2 'O 1.4	 LAST 
!CT .J ciTy UTAH


S?1,zt SSizttk 
CLAYTON. 0*140 


July 12, 1961


I Li7 
Al 


OCtAL FILE C1OW. .A C' 


O.M.E 
RECEIVED JUL 20 1961 


4TIALS I	 '-'-


$0. ir liovard Street 
$pokan. 4, *ssht*toa


R.. DK3A3667 
Contract IDM-Vê6 


Dear' Vp . M*eL.r.n, 


Enclosed pleis• tinI two copies of the settlement 
sheet on th. trial shipment we med. isat	 Also 
a *&otostattc copy of the s•ttlusnt chick. to us and my 
cheCk for b29€.lb for payment of 5% rOyalty due OWl. 


Sorry to have ben so slom with this, but it *.. 
ua*oidab1.. 


•


	


	
•' $a not produeis anythi at the aie nom 


spzss•nt prise is too low to show sy prottt. 


/4) 


•	 •	 •:'	 i •	 - 
T	 ;-. •t;t-J I 


1.p. 
•!


1V	
I ? j9ç 


tç	 k 4	 r
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M I NE 
SALT LAKE REFINERY DIV 


2160 INDANA AVNU	 ____ --
SALT LAKE CTY 4, UTAH	 DATEIII.. 


Lot. N AGRMNT	 ° 


Date 


Deldby................ 


We heroby will accept, and agree to buy, subject to the 
dition noted hereon, from	 :.J 


Name of company....................................... ...... 


Ne of individual . .., .......	 Tat. . 


Addrs 


the following Tungsten Ores or Concentrates which the Seller hereby affirms his or their undisputed 
ownership of, and, in the event of claims arising against said Ores or Concentrates, will pay the same 
promptly and defend Buyer against all liability connected with Buyer's ownership and/or authority 
to sell; for 


$......J8.QOper Standard Unit of Tungsten Trioxide F.O.B. our refinery at 2160 indiana Avenue, 
Salt	 ty, Utah:


NET WEIQHT (WET) 


......7.224.................., .....................................8...


Signedby......... by.................................................................................... 
RUVIMINUAL$ £NG. CO.	 OWNCR-SELLE AND/OS AGtNT 


•ETTItMENT RECORD: 


Sample No. .. .42 


Percent 0 ............................................ 


Assay WO, ..............68.33% 


( 3,594 
Dry Tons 


Units 


Gross Value .....................................


PENALTIES & COSTS: 


3............................................................ 


4......................................................... 


Approved cr pet	 , ........ 


4.,.................







RE C E V E ) 


JUL 1 7 


U 5 0.
SPOKA1E. W?SH.







4LT LA	 lIll 


3ALT LAKE CYY 4,


FILE C'	 - 
O.M.E 


EIVED 
JUL O 1961 


ITIALS J±U 


PLJRCHASE AGREEMENT	
It.	 .. 


Date Rec'd..23 b	 ...................... 


Del'd by---------------I----------t 	 . 


We hery will accept, and agree to buy, subject to the specificatio ,penalti TiT dTr I 


ditlon noted hereon, from 


Nameof comjny--------------------------------------------------------------------------------------------------------------------
.1 


Nam.of individual ------------------- lrsak. Tilt ........................................................................ 


Addr. ----------------------------------------------------------------------------------------------------------------------------------------


the following Tungsten Ores or Concentrat which the Seller hereby affirms his or their undisputed 
ownership of, and, in the event of claims arising against said Ores or Concentrates, wi tll pay the same 
prompUy and defend Buyer against all liability co,inected with Buyer's ownership and/or authority 
to sell; for


per Standard Unit of Tungsten Trioxide F.O.B. our refinery at 2160 Indiana Avenue, 


Saft L*ke ty, Utah:


	


TA*E	 NET WEIGHT (WEfl 


	


16	 ( 3244	 ;	 1 
---------------------------------------------------------


by------NaEtWL.Jf by...................................................................................... 
•UYEN-MINEALa •. -0.	 OWNEN-SELLER AND/ON AGENT 


PEP4ALTIS & COTS: 


1.......................... 


	


2	


()	 ...... 


3,................................................. 


4..................................................... 


Acvd fo pymeit by........... 


3 / /4.


_U.
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V	 February 10, 1960


OFFICIAL FILE COPY 
O..M.E. 


RECEI\'E[ FEB 15 1960 
DATE	 1NITIALS


_v,q:: -'/ii 
.27/4 / 


O	 @1yi Off	 L2OI L Di	 S1VV 


tT Offc	 O Fi1	 I 


©t	 tv chi 
Docket No. DMEA-V3667 (Tungsten) 
Salmon River Schëelite Corp. 
Tungsten Jim, etal. claims 
Custer County, Idaho 
Contract No. Idm-E786 


V 	


V 	 V 


©g 100 (drawn on The Idaho 1st Nat'1. Bank, Salmon Office) 


Feb. 6, 1960 
V 


Salmon River Scheelite Corp. 


$25.77	 V 


Purchase of ore by Wah Chang Corp. Jan. 28, 1960, 
Car ERIE-82272, $23,990 . 22 , plus balance due 


V 	 on Car C!BQ-62238, Nov. le, 1957, 
5% of $515.38, or $25.77.	 V 


A. E. Weissenborn	
V 


Attachments 
cc: Operator 


OME w/encls. 
CPF 
Royalty File 
Chrono


ATTACHMENTS 


REC' 2iL-4a.. 
(DATES) 


:OYAITY PMTS
,	 , TO DATE ______________
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—4	 NEW YORK 7,. January 29, 1960 


Salmon River Scheelice Corporation 


Salmon, : Idaho	 . 


IN ACCOUNT WITH WAH CHANG CORPORATION 
WOOLWORTH BUILDING 


233 BROADWAY• 


STATEMENT OF ACCOUNT 


October 21, 1951 Car ERIE	 82272 26,928 73—


November 4	 197 -Car CBQ	 62238 4,239 59 


July 2,	 1959 k /Jcj__ Our Invoice 5-956 392 85 


October 7, ]!959 Our Irwoice S-971 392 85 


January 28, 196 Car ERIE - 82272 -23,99O 22 


27,714 43	 28,229 81 


Amount due you 515 38-


$28,229 81	 $28,229 81 


•	 .	 •	 . .
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aLmo'z Sçim ^1zuJdi (.fioalio.s


: 


(i JLJP 
DMEA 


RECEtVEC,pR 21 1958 1 " 
A t W.iss.nbon '	 DAT 


x.cutivs Officer, tIIL	
- ______ 


So. l7 Roward 3tr.t	 - 
Spokane , Waingt	 - 


Dear Xr. V.isstbO'fl$:	 H 
In r.ply to yr letter of kar.h i( r.lativ. to roystity payments on two car 
iota of concentratse s!!1pps to Wi Chang aotporai4s tb. enclosed letters 
frog Wsh Chang will bring yW'Tr tirdit oir-Uie .tats of the.. sh1rxients. 
il.as. not. that shtent # t$ for proc.sáing and sale to A. 
Fsil2rl of 08A to purchas. this ipent leev.s us holding the.. concentrates 
in stora. in 1(1w York. W. ar. paying int.rest and storae charges on this 
•hlpnent ntil a .atisfctory market or th dv.lops. V. r.c.tv.d a provisional 
payment of $l6,2O.73 on this iiptent and royalty in Uts amount of $912.04 has b.en 
paid	 . 


oar $ we have received a provisional peyxient of $5,670.00 and hay, paid 


royalties in the saount of $263.) to t*A. The blsnc. on oar #2 amounting, 


to $4,29,59 baa ben credited to our a000unt by Wab (ang Qorporation to b.lp 
pay Ut. expenses and advance on car ,l. 


At this writing the concentrates we are ho'ding in New York cannot be sold for 
to pay the balanc. of the advances and charges apinst this. When these 


concentrates an, finally disposed of we Will send you a .tate.nt of the final 
s.tt1xaent and pay any royalties due. In case tqr !isve to be sold ' t a loss, 
we will eer. '-cu a .tat&ent iowing the amount of over payui.nt of loyalty to 
you. I hee tlis clarifies the sittion satisf*c*onily. 


4. are sending you our original *pies of these transactions. When you }avs 
insp.ctd end copied this i43'ou pleas. return the onignals to us for our 


flies.	 --	 _________ -	 - 


-----.-


-	 Very truly yLT5Ø 


5aiaon Rivsr Sobeelit. Corporation. 


James 1. OUs, l0. 4. 


RUCETv-r:


APR 15 1958 


U- I I. a 
kA5& sA'$







r


MINES	 £LTL$


e *•tg MINEALZ	
WAHMAM4 ww'o*I API 0	 _____ 


*4. .w..*.• •4• P1 £ TA L $	
O4.WO*TH N.D$NS 


1(1w YORK 7, N.Y.
November Z, iS7' hL 


Airmail 
L !ci 958j 


Mr	 [DATE I 1NIT. 
&.cr.tary sad Treasurer	 i	 i Isimos Iiv.r $chs.lits Corpoz*tio. 
Qaytos. 


Dear Mr • Qutla: Is:1cb.elit.SbIpm.et sx Car 


Ts is is r.f.r.e to 'ur latter a( )bvsieb4 
coscerais the subject lot of scheelite.	 T 


As	 vs a	 is your lstt.r, the amt s us Ia 
$22, 6$9. 14. Tb. pr.s.ut market for scheslit. coscestratos is 
$17.50 p.r STU W03 fort ioo grade material. You have approx. 
tmat.Ly 1000 $TU os bead at our pizat, wki 	 s the market 
val. for this skipmeet about $17, 500.00. 


You cas uad.r.ad that ws cs.aaot take these coscestratss 
is .xcbsags for tb. liquidatios of your belace. How.vsr, U you 
cars to make us as offer, we will giv, it co.zldaratiott. 


Ther. are very i.e buyers is th. curreet market, but you 
could offer to others sad .st hlIab for your.eU what the cureat 
market is, is additios to offsrisg it to us, As as slt.raativ. w. 
could nak. so arrasg.m.at whereby we could stor. the ma.t.rial 
for you arid cbarg. Iatexs.t os your account, but because of the 
w.akn.ss in the market we f..l we should hay, a deposit to k.d1. 
s4aiast the dowaward market. 


W. feel that you would sot car. to follow this procedure, 
siac. it would be tyiag up your deposit, as wall as the cosceatrates 
th.ms.lv.s. However, the osly security we b&v. at tb. mciant for 
the account is the co.ceatrat.s, which already is ia.uffilent to cover 
the balasce. 


It would appear that your best solatios is to dispos, of the 
cosceetrates at the earLiest cportuLty, but, of course, the 
dciaio. is yours, &ad we are csrtais that you ax. is a better p.eition
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ANO


P4 E TAS$


1i t


)t.,*mbsr 25, 157 


*ir ikb..1It. p.ge 2 


to szrt at m boot 4sciaio p.s.ibL.. 


W. shall ha istorsotod to haar .4 yosr Esdoto. is 
r,srd to this trsa.actios.


Y.iy tr4y yr., 


WAN C1IAJ c pc. A11014 


S. H. 111.rst 
Ye. Pr.*iêast 
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HZL 4,1 T	 r i IL 4:i 
MI	 £•SSS 


ANG	 WANCPIAN* ..Sw 


MC YAL$	 .t&..... c•.s
*wQøTh 


Naw YORK 7,N.Y. OctObsr 21, I97 


11AL	 41'Y 


DNEA 
REcE1vEEpp21 


F%ATF	 INtTIi 


,:	 1. C1*tis 


It	 Iivr $b.lits Co. 
., IM 


sr . Clutla:
z $ob.slit. 4pmnt 


z*-82zi2	
I 


	


As	 v, *ta skipwnt sxztyid at zr It	 lc'vuu..b4 
* d Ossr%1 srtoss Aiuiatatj z	 t of	 i 


	


A. s rsult,	 w	 1 to dljysr t	 yj] tg
1 


___	 - _ pi&1 at pit sttiug w jfrb vu]. _ blaIjy advias	 t 4i.positi ji cars to 
of tha	 lot. vs hU bs pl.ss.t to rsi.a.s it ainat 


t	 t of	 sovdia to th. *ttseb.4 ttat-ut. 
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[2Lf7tZii iiT"ii 


J. I. Ijisi
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WOOLWORTH SLJILQING 


NEW YORK 7,N.Y. 


Mr. Jaws E. C1itis 
8retary a4 eaarer 
SaLr Riv . 8:tte 
SitLmcr, 


Døar Mr.


CSt bD%sS


-	 $'...o.o cøe, 


v.bJf: , 


A.r*t 


H'	 DME* 
Rr21 


LDATE I !_j T' 
I 


Re:	 C 


	


- Ca	 - 


We	 veç	 say 
t:a	 f' Le.0 &	 z&',	 .	 t.. t 


ave t?tti 


W a.r :rittt	 ycvr ::rt fr'r 
the	 t that.


vy tri.y, 


Wki CEAY	 RDR&r:c 


J. F. B1.rtt 
Vif Pretid..'it 
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,b7D 1s, t dry 


J 3 - i231.231• $8.10	 $ 9,973 


Las.: Lsoux & Co. I. crg.s for ss1tng, 


	


_____ sM saujing (on.ti.1t)	 63, % 


	


9,909 9	 ) 
Pravisic1 psjsst by Wsh	 _____ 
COrpOrSti	 6 


	


W. o&tt yr scot.. . . . .	 .. 


4 ..	 . 	 .


0


I--


H


L. 


•	 •	 I	 •	 . I -	 t 
,	 •...,	 • •.	 -.	 •	


k 


t .•	 •	 •	 •'	 ,•	 •	 • 
1 •	 . 	 . 1. 


•	 •	 •	 •	 ..	
:











(L







Mr. A. &. W.i.e.nborn 
Ex.cutive Officer, 
50. l7 Howard Str..t 
Spoken. *, Wa.Mngton 


D..r Mr. W.i.senborns 


.


	


[ 


CLAY 


4atmrn ktt?t4 aIziziiti Lotpoa!t4o.s 
__	 ri . -	


I 


In r.;ly to yr letter 1 U_.i IS IWLIU4W. L-'u$yslty pay.nts on two car 
lots of ooncentrate. sH	 o )ia" apg borpQrations the enclosed letter• 
froi* Web Chang viii bring y up to date on the status of the.. •himents. 
k-l.a.. not. that shiaierit l w.s sh1ped for processing and mel. to (U. 
Failur, of 35A to purchas. this hxent leeves us hoidlng.th.se ouncentrates 
n storage in New York. We ar. paying interest and storage charges on this 


shipzi.nt until a ..tisflctory ark.t for th d.v.lops. Wi r.ceivsd a provisional 
payment of jl8,2O.73 on this sbipcient end royalty in the ..ount of $9]2.C4 has b. 


&i	 EA. 


On car	 vi have r.c.ived a provisional peyent of $,67C.00 end hay s paid 
royatles	 the .sount of $263.30 to tEA. Th. balance on cer g12 srountittg
to $4,239.y9 has best orsdit.d to our ascount by Web (heng Corporation to help 
pay the expenses tnd sdvs.nce on car #1. 


At this wrtng the conc.ntrat.s we are ho'ding in New York cannot be sold fbr 
er.oAg-1 to pay the balance of the advances and charges e1net this. When thee. 
-nce,trate are fxAaliy disoeed Df we wl •std you a ettent of the final 


•ettont and :ay any royaltIes due. In aai, tsr heve t. be ad t,t a loss, 
we wUl cu a stet&ent showing tL. sount of over payett of royalty to 
you. I hcpe te clarifies the siLction sstisfoorily. 


.ie tre eeidir yu our original cie of t'eee transactons. When :ou ava 
n! cpid them will ou leeae return the orIgns to As for L7 


fles.	 -	 - 


Very truly yours, 


5alxon River Schoelits Corporation 


Ja.e 3. itis, jOG. & reas. 
C F' £nc.6


APR i5 1958 


u.s.. 4 
kAI. •As
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WOO4.WOTh S4JM.O$N•


AN 
METALS


S *4t *•.S4SS
WA$ISN*M'S wiw '•*( 


Naw YORK 7, N.Y. 


Mr. James K. Q.ttia 
Icretary and Treasurer 
Salmon River Sche.Ut. Corporation 
Q*ytoe, Id&ho 


Dear Mr • Qutia: Re: Scheslite3)4pni.ni 


This is ii reference to your 1.tt. 
concerning the subject lot of sche.Ut.. 


As y have aotd in your letter, tb. amount due us is 
$Z2, 619. 14. Tb. present marhet for scbs.lits concentrates is 
$17.50 per STU W03 for good grad. material. You have appraz. 
imat.ly 1000 $TU on band at our plant, which k.. the market 
value for this shipment about $17, 500.00. 


Yarn can u*d.rt*d that w. cannot take tb... concentrate. 
In sxchang• for the liqi4ation of your balance. However, U you 
care to make us an offer, we will give It coasid.ratiou. 


Thers are very few b*yers is tb.. current market, but you 
could of Icr to other. and sstabliah for yourssli what the current 
market Is, in addition to offering it to us. As an alternative, we 
could roak. loin. arrangement whereby we could store the material 
for you aid charge interest on your account, but because of tb. 
weakness iii the market we feel we should have a deposit to hedge 
against th. downward market. 


W. feel that you would not car, to follow this procedure, 
sinc, it would be tying up your deposit, as well as the concentrates 
themselves. However, the only security we have at the msnt for 
the account is the concentrates, which already is insufficient to cover 
the balancs. 


It wonl4 appear that your best solution is to dispos, of the 
coecests at the .arli.art aportu.ity, but, of course, the 
4.Ci*iO. 1*	 s,	 e e c?t*ia that you are in a b*tter position
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P.4 I N t AL 
AN Q 


P.4 £ TA L $
WOO4.WOy	 LD4NG 


Nw YORK 7, N.Y.


•ASE *•....
WANCNAN. drw'v.*p 


tA*m S..c. 


Novsznbr 25, 1957 


$simo'm Iivvr $ck..Ut - pag• 2 


to arrlv at tb.. bait d.cisio. poaaibts. 


W. s)*all b. iar.st.d to .ar of your d.ciaios i 
ragard to tia tra,stLs,


Viry truly yours, 


WAN CHA1 CCI PCIAT1ON 


J'RH/dh


S. H. Hint 
Vic. Pn..id.ut 


tILE (W1 
DMEA 


RECEtVEL	 21 Y58 
DATE	 ..







Mt
-•S 


*4.4. ei***• 


5, 1957 
4i't1 


)lr. Jws L Clutia 
Secretaty and ?r!auz'sr 
S&1,n River &h.S3ite Corporation 
8aiozi, Ida 


-. .A.u3.u;


z 6.2 bsga Ttgatei Cone. 
C&rC3Q638-LotQ-23 


We e1ose fii.1 .ett1nt s weight aM sas.j 
certificates of LMa & Cty, Inc. r.1atig to the 
above idezitjfjid el*iiant. 


We r cz'uô.itin your accoiit for $l,239. 59, 
t	 t th.


Yours VSZ.y ti"u17, 


WA	 fl 


J. H. Riret 
Vtct Prsident 


tFtAL FILE G1)( 


enc j	 DM!A 
RECEIVEr '"r O 958
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be wiILis 4. sM .s. s-s	 as .s - iM 
iI *.	 r1 4. *s psi .r. q be asM 


4. .1i1• th. Ms 


v.a. te as,bs%ig.	 t4. s1	 1. *s 
b..I	 4.	 4 ssI1ia	 1	 1	 •e * 
S	 tas bssta? 


V. 4.iaI7 apasts4s	 y sss s as * PS 
iS dIR1i1 VI 


*4 Vd. tt1ag vs a. I hiss s •T	 S	 3.. ds ss 
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	 •w..a*. 
O4.WORTh SULONO 


N*w YoRK 7, N Y.	 October21, 1957 


1IA	 FILE Gè 
D\M!A 


RECE1VE[r 21 958 
DATE	 .., 


rff ___ 
__I___1"__ 


enera	 8.rrtc.s


Mr. Jss I. Clutis 
Secretary-Trsaaur,r 
8..1n River lcbe.lite Co. 
ealanc, Idabo 


Deer *r. Clutiaz
z Ichaslit. &int


ax Car IJ-822T2 


is y know, ti.s shixit srrtved at our p1 
tb and eer*l esrvtces Athjetra.,tot r* out of fu 


La a result, we were mab1. to delter the ter1al tc 
Aitnitrstjon. 


V. are c1o.tng a itatt of ur account showing tbe 
treeent .hszg. of $6.o per abort tOG it aM a recoYery of 9$ I)3 on th icctng shint.	 'bargPs for amapling, ye tghirig, and
assaying, frett on the eet.rtal to Glen Cove, and our provisioial 
psya.nt ar. also ltstmd indicating az aaount du us of $26,9.73 M 
a retur*tle çmntity of 999.5927 J W03. 


This transaction isa indeed fort'at. and yo along with 
ny other producer. were in the aw tfftculty becaus' of th. lack 


of available tun.&s to General 8ervi.s Adeicistretioc tc purebase tb 
concentrates. 70: the qjuality of trial which you shipped, our 
no1 cbare would. tnol, in adttion to the base cbargii of $6.05 
p.r unit, an adiiitioz*l l5 for sach 1 below 60 W03, r this in 
stance $5.65 per unit, which would asks our normi charge $II.7C er 
unit. Yoi will note we *v. waived this sddltiota1 charge of $5.65 
totAls $5,M.9s. 


We have this ugrsded trtai at our plact swatting your i4 
strcttocs. Will yo' tinily a.ivi..se € vxat dtapos.tioo yo' car. to 	 - 
aske of te prsd.d Lot. We aal	 e*bed to reai 
the psyaect f the	 unt due according t the atta d stateeot. 


Yours very truly, 


WA	 cOORATI0I 
.4, 


J. I. Hirst 
Vice President 


eec
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WiTh WAH CHANG COPORAT1ON \	 •. 


	


WOOLWORTH RUILDING	 •. 


•	 233 IOADWAY 
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.	 £ 


eioh..lit. 


Tr.ata.nt ChszLe:	 . 


1O52.8VS.O5	 $6, 5 


L.dOux & Qo. Inc. atrg for 
s1i, vst#1i, M ssuytnj $ 153 .6 	 . 


LIPS freight ohsz	 2, ]•6 • 52	 .	 2 


?roviMA1 P&.*4, Jciv. 29, 1956 	 2O,7	 20	 • 
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80, 157 smra Street 
8okani, Washington 


Oetobsr.211h, 1957 


mrs. Dorothy 1mg, Ceriifing Ottioer 
t& ?i34 ?een, Region X 
I '(I	 'r4 4 - ___ 


W. 'M$ Ma. S J.Wa.	 M I4WW '4 


8poks 2 Washington


Re: Docket Jo, 1A3667 (Tungsten) 
8e3* River Scheelite Corp. 
Tungiten Jia, et *3.. ClaIms 
custer County, Idaho 
COótr*Qt 10.. U*.786 


Dear s. Zng:. 


Attached is a Ceter County link Cashier's Check 1. 
il38, dated September 30, 1957, received fron Mt. Js E. Clutis, 
secretary aM treasurer of the Se3aon River Scb*.34t Corporation, 
tar $283.50. This	 % re1$,'aant. the 0qveraient's S percent 
royalty on en adysnee ft.n the Salmon River Bebeelite Corportion 
by Ysh Chemg MIning Co. of Isv york, Jew !ork, on Its second car 
lot ctoffgrade concentrates. 


We heV* vritten to Mt.: CIMtS.s for a Copy of the .ett]a" 
sent sheet, *it be states in his reply of October 7, a copy of 
*iett is attached, t3*t as yet it via not received, but a copy 
i*ld be tosi.srded vt%sn be received it; however he sent us a 
cepy of the vey the disbura ta were mMs on the adveace by the 
Cri*tsr County link, a copy of which ii also attached. The a.ttte. 
meat sheet viii be forwerded as soon as it is received, 


Sincerely yoiri, 


Attaclaints as iMiq.ted 


cc: Operator 
.11	 v/ends.


A, 1. Wejasenborá	 , •t 
xecuttis Otfioer, D	 ( 1;


Yield teem, R.gi /t - 


•	 ATTACHMLNTS 
REC'D 


•	 / 
BY 
ROYALTY PUS 


TO DATE
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k,	 .	 very trui.j yotr, 


I	 1s•1_o_Q4:, 


'	 .T;II.e.	 flatis,44.* 4 ; ' 
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I-	 • :1	 :3s rip1 to	 1•et'r f' ctb.r 7, ;7, e iv. nst 


$4 tJes.iv.d . ..tt1.ent	 tb.	 tf-vJ. 
•r	 -;	 we r.eIv th s øett1.re.t	 w11 •SId Y'	 : 


sow. VI sr• .c1eth S coj of tte '& t-e d	 resb 
gatbs sdv.a by t* (ister ) fltY 
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$o.i7Bord.Strø.t 
apdax* , Was txt 


*. J*a,s . cluti., 
S.crets*7 .	 Trevarar 
Salsam Biv.z, 51eeUte Ccp 


: '. C1uti*


V 
ceaber 


i	 Doekmt No. 1141A.'3667 (ruartn) 
a.nam Rt'er $cbeelite Ccrp, 


CCEtX*Ct o. x.z786 


• .	 Thazk	 for )'our ltter cC Xcsier 3, 1956, enclomthg 
a rcy*1t check in the *n cC $92.O. 


! r.quet tor sn rtans$.cn of ti eM ibø trei*sfsr 
of uauaed tirg mone7 to additiceal drifting and/or er*s 


hem been z'eterzd to our Wa&dngtciz office. W shou34 
bsar frc* theui in a short ti as to tb actiE that vUl be 
taken.


$ucere1	 rs, 


A. L 
eeutive Ctticer, IA 


tield Thsa, igic i, 11W rnstrict


'I
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3o. )$7 HvaM Street. 
Spokane ti, ruhtngton


)ecerer 12, 1956 


cttr7in otticer 
DME Field ?eam, Region I, NW District 	 S 


1231 North niiri.ion tret 
Spokane 2, asi1ugton


e: floeket No. Dt 1A3	 (1\mgst.n) 
salmon iier Scbselite Cp. 
Tungsten Jim, et *1. Claism 
Custer County Idaho 
Contract o, idr&786 


Usar Mrs. Purdyt 


•	 1nc1osed is Cashier" $ Check No. 1029? dated D.ceàr' 1, 
1956, received tram the Custer County Bank of Challis, idaho, tar 
$912.O. This arnount represents the Govàrnt's 5 percent ri,yalty 
on an adv*re given the Salmon dver cheelite Corp. by iah Chang 
Corp. of Nay York, New York, on ità first carload of concentrt,es. 


Also enclosed is statent trot the Wah Chang corp. and 
copy' of a letter dited Noveer 33, 11.56, from Oliver T. Davi*, 


cecutive Vie ePreaident, Custer. County Bank, This procedure 
for making royalty payments due on concentrates shipped to ia 
Chang Corp. was outlined in th Qperatar's letter dated Nove ber 15, 
1956, tO "s. ?. JotS3enbOrn.


Sincerely yours, 


Donald R. MacLaron	 S 


FOX't L . Weissenborn 
ecutive Officer, fJt4 A 


• 	 S 	 • 	


• i)d Teem, egion I 
S 	


Northwest District 


loeures as indicated	 5
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ttk w/encls. I	 r	 / L, 
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I.	 NIILw YORK 7,	 oyber 29, 


Itiv.r ce1 ite rperat1ct 


i2*hc 


IN ACCOUNT WITH WAH CHANG CORPORATION 
WOOLWORTH BUILDING


2 BROADWAY 


Proyigjon.1 


9	 *cks Tste Conc. 
ex ZtIE..82'J2 


5i5O lbs. .et (arox) 
47. 575 short t022* 


W%. 3 - 23.	 (pprcx) 


Pri:	 r acrt tc	 - 3	 O3	 I'll'


ptr ta.rt t - 23* W03 


Crt tC.* $383...1	 i84sc 7 


	


A utDueTx......,,	 .• 


I fs;rs	 ri
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:' 


\aL'rLo,2


Z.AvTJN. 


Novb i, 1956 


*. A, I. V.t...nborn 


$o.1571i.wsr4 
$poksn., Wssiin$o 


.sr Xi'. V.i.senbor*s 


Ths Wsh 5XLj .1tinj &nd R.ftninj Oo., buy.r. of ar 
sonottret.s, pr.f.r to uk. psya.nt in on• th. 
bsvi suthorisd th. Gist.r Ooutj Bsnk, t s11i., Usa 
to scc.pt r.c.tpts frca th. ss1• of or .r. or 	 cntrs .s, 
sd 4i.p.rs. this as psr .n1oed i5str.Loticn5. 
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