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OPPICE OP MINERALS EXPLORATION
CONTRACT ADMINISTRATION AND AUDIT DIVISION


REPORT OF ROYALTY REVIEW


1 have reviewed the files of the Washington office pertaining to
Contract Ida-ES93, Docket ŒEA-2293 (Mica), dated August 29, 1952,
with


Digte Minerals, Inc.
131 Main Street


Waynesville, N. C.


for the purpose of determining the amount of royalty payable to the
U. S Governannt on sales of minerais f rom property referred to as
the D. R. Stephens Mine located in Jackson County, North Carolina,
due the period March 10, 1935, through May 1, 1961.


A eartif ication of discovery or development was issued on June 21,
1954, and, in accordance with Article 9 of the contract, royalty is
payable on all minerale produced from the land described in Article
2 of the contract for a period of 10 years from the date of the con-
tract or until the total not amount contributed by the Government
without interest is fully reptid, whichevek occurs first. A Report
of Review dated January 19, 1954, indicated accepted
exploration contract amounting to $5,390.00 with the
contribution on a 90 percent beefs being $4,851.00,


costs under the
Governatut 's


The status of the project, the scope of taview, and the reasono
therefor are stated on page 2.


Thi teview establisheð no sales subject to the Government's royalty
during the period subsequent to a prior Report of Royalty Review,
which ound no sales sub jaet to the Government's royalty through
March , 19$5. The royalty account as of May 1, 1961, was:


Total Royalty Payable $ -0-
Total Royalty Paid


Balance of Royalty Due $ -0-


8. albert OMB Auditor


November 20 1961







Page 2


Ida-E39 Dixie Minerals, Inc. DMBA-2293


STATUS OF PROJEC't, SCOPS OF REVI
AND REASOWS THEREFOR


A review of the docket files îndicates that no work has been er-
formed on the preparty under the contract a1.nce 1954 and that no
prodiretion has been made sinea the date of the een tract. Inspee
tions by itold representatives, the last on May 1, 1961, have con-
firmed ,the lack of activity,


Artiè1e 10 of this contiact contains the so-called "abandonment"
prov ston, Accordingly, fË .the Operator has or does terminate or
surrender its lease, it is relieved of obligation to pay royalty on
future production, it any, traless the property is reacquired within
the royalty repaymenè period. In the event of such termination or
surtendeir, the Owner's Consent to Lien (executed on July 23, 1952,
by 0. X Stephens and Liddle Stephens) may not be legally enforce..
able as t secures payment only for the royalty
the t éas of said exploration project contract .
ratt, it specifically limited to $3,600.00.


"provided for under
The lien, at any


This review was made in tiett of an on-site audit of the Operator e
accoutit and râcords för the following reasons:


1) The property has been inactiv einte 1954 i


No production has occurred since the date of the
contraet;.and


The adminiettative coat to the Government of an
on-site royalty audit at this time would be exces-
sive in ratation to the amount of possible royalty
which stight be diactosed.







DEFFRSE MINERAIS EIFIŒATION ADMINISTRATION
CONTRACT ADMINISTRATION AND AUDIT D1VISION


REPORT OF4800ig ROYALTI RE¶W


have reviewed the files of the ExecutiYe Officer, DME& Field
Team, Region V, pertaining to Contract Ida-8393, Docket No. DMEA4293,
with:


Dixie Minerals, Inc.
131 Main Street


Waynesville, North Carolina


for the purpose of deter=4ntag the amount of r falties due the U. S. Govern-
ment on sales of mica prodneed from property referred to as the D . H.
Stephens Mine leest.ed in Maeon County, North Carolina, during the period
August, 29, 1952, to March 9, 1955.


My review included a conference with Mr. ¾41114. A . Beek, N4ming
Engineer, U. 8 . Sureau of Mines, Knoxville, Tennessee, who is therengh3y
familiar with the progett.


This review was made in lien of an on-site audit of the Operatort s
aeoounta and rewords for the following reasons:


(1) A ehoek of the records of t,he General Services
Administration Nica Purchase Depot, Sprooe Pine,
North Carolina, did not disolose any sales of
mica produced from this mine.


(2) The adatnistratîYe oost to the Goverment of an
ondite royalty audit at this time would be e>
eosstys in relation to the amount, of possible
royalty which might be disolesed.


The tuview has not diaelesed any sales of nien from this project
which would be subjeet to royalty payments to the U. 8. Goverment.


C . . Fisher, Auditor


Merch 21 1956
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DEFENSE MINERALS EXPLORATION ADMINISTRATION


DMEA-229), Idm-E 393 (mica) DIIIE MINERALS INCORPORATEp


Amendment No. 5


Contract Îdm-E 393, Docket No. 2293, dated 29th day of
August 1952, between the United States of America, acting through
the Department of the Interior, Defense Minerals Exploration
Administration, and Dixie Minerals, Inc., of Waynesville, North
Carolina is hereby amended as follows:


Article 3 is amended to provide that the Operator is
to complete the project within a period of sixteen months from
the date of the contract, instead of fourteen (14) months as
provided in Amendment 4.


This amendment is necessary because the Operator has
t completed the work by the specified date. It .is in the


overnment's interest to complete.this work.


This amendment shall not be construed to increase the
estimated total cost of the project, the aggregate total
amount which the overnment may be obligated to pay, or the
percentage of the c(ts which the "overnment may be obligated
to pay, under the provisions of Article 8 of the contract form.


Dated October 26, 1953


DIIIE MINERALS INCORPORATED THE UNITED STATES OF AMERICA


By gy


President Executive Officer
DMEA - Region VII


mg
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EPARTHEST N 18E MI A
infesse BIsaals Adelaktratist


aggy


corraket 50. S 2 53


x&..2293, Id B 393,.(ALos
v1rm IINERM.s IlmaaPORATED.


Co ao Ida.E39)., Dooket No. 229), dated 29th day of Augna
1992 betuéen the United States 6f Ameries md Dixie Winerals, 140.
a North Catolita Gerporation; is hereby amended as folleasi


rticle ) is amended to provide that the cperator is to complete


progeet within a period of fourt,een months ik) from the


da of the sentract instead of our (h) months as provided i


the original oont,racte


this amendment shall not be constreed to increase
the eatinathd total coat of the piroject, the aggregate
total amount which the Government may be obligated to
pay¿ er the percentage of the coste which the Govern-
ment may be obligated to PWr, under the provisions of
Artiele 8 et the eentragt forit.


Dated ugust 18 19¾.


eam egion VII







Docket Copy


EXPLORATION PROJECT CONTRACT
DIXI2 MINERALS, INC.


DOCKET NO. DMEA-2293, Ida-E-393


AMENDMENT NO. )


It 18 agreed thie 3rd day of June , 1953,
between the United Statta of America, acting 3WängE the
Department of the Interior, Defense Minerala Exploration
Adminiëtration, and Dixie Minerala, Inca, each acting in con-
sideration of the agreement of the other to the terms herein-
after set forth, that Exploration Project Contract Idm-E393,
Docket No. DMEA-2293, dated August 29, 1952, between the
parties hereto, be modified and amended, effective August 29,
1952, as follows:


1. :Da Article 8 of the contract,
$3,600.00 and $4,000.00 and substitute
respectively.


delete the figures
$4,86o.oo ans $5,400.00


24 In Exhibit "A," under Description of the Work,"
Stage II; change the number 100 to 140; and add the words
"or croescut" after the word drift" wherever the latter word
appears in the description.


3. In Exhibit "A," under "Estimated Costa of the Pro)-
eet," Stage II, delete everything following the heading
"Stage II and substitute the following:


Unit Costo
140 feet of drifting or crossoutting


$35.00/ft. including all coste $4,900.00


The Government will contribute to
the cost of drifting or croascuttin8
on the basis of this agreed, esti-
mated unit cost in lieu of actual
costs.


otal Cost, Stage II 4,900.00


Total Cost of the Pro eat


overnstent Participation 90 .







Article 6(a) of the contract form is dînended by
ddin thereto the following provisiont


'To the extent , that costs are set forth in
Exhibit 'A' as 'Agreed unit costs,' they are in
lieu of the actual costs that would otherwise be
allowable costs of the prógect as provided in
Article 6(a} of the contract form. '


the
one


5 Mticle 3 of the contract is amended to
Operator is to complete the progeot Within a
y Ar from the date of the contract.


provide that
period of


Executed in se tuplicate the day and year irst above
ritten


DIXI MINERALS INC. THE ITED ßtATES OP AMäRICA


Minerala Exploration
Administration







EKELORATION PROJECT CONTRACT -
DDOKET NO. DREA..2293


Ide·E393-(Mica)


CONTRACT AMENIEENT 20. 2


Contract Idw•E393, Docket No. 2293, between the United States of
America, acting through the Department of the Interior, Defense Minerals
Exploration Administration, and taxie Minerals, Incorporated, a North
Carolina Corporation, dated the 29th day of August 1952, is hereby amended
as followat


Article 3 is amended to provide that the Operator is to complete


the project within a period of ten (10) months from date of contract.,


instead of seven(7) months as ananded by Amendment No. 1, dated


December 2¾ 1992.


This amendment is necessary due to inclement winter
weather and illness of the personnel.


This amendment shall not be construed to increase
†,he estimated total cost of the project, the aggre2ate total
amount which the Goverrnent may be obligated to pay, or the
percentage of the costs which the Goverment may be obligated
to pay, under the provisions of Article 8 of the contract form.


March 27, 1953.


DIXIE MIEEALS - ING. THE UNITED 531TJi GF AMtICA


Executive Of£10er, DHEA '
Field Team, Legion 7


5
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CONTRACT ÆENUENT No. 1


MFA-2293, 16--8393, (aica)


Contract Ida-E393, Docket No. 2293, dated 29th day of


A gast 1952, batseen the United States of America and Dizie Kinerals,


Incorporated, a North Carolina Corporation, is hereby amended as


folleggs'


Article 3 is amended to provide that the Operator is


to complete the project xLthin a period of seven (7) nonths from


the date of the contract, instead of four (h) months, as provided in


the original contract.


This amendant is necessary because of unforeseencircumstances, the sub-contract.or was unable to comence work on
Mage IIy after the completion of Stage I,


his aandment shall not be construed to
increase the estimated total cost of the
project, the aggregate total amount which


the Government may be obligated to pay, or
the per6entage of the costs which the Govern-
ment may be obligated to pay, under the pro-
Visions of Article ô of the contract form.


Dated December 24, 1952.


THE V D STATSS OF AMERICA


DIIIE NINERM. BC,


gy ert 1. Laurence,
Executive Officer, IM
Field Team, Region 7


am
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SR 1 5 \S¶NITED STATES OF AMERIC c Copy
DEPARTMENT OF THE INTERIOR


DEFENSE MINERALS EXPLORATION ADMINISTRATION


EXPLORATION PROJECT CONTRACT 1


IT IS AGREED this 29th day of ............4989E. . 199.., between the United States of America, acting


through the Department of the Interior, Defense Minerals Exploration Administration, hereinafter called the "Government,"


hereinafter called the "Operator," as follows:
ARTICLE 1. Authority for contract.-This agreement is entered into under the authority of the Defense Production Act of


1950, as amended, pursuant to DMEA Order 1 entitled "Government Aid in Defense Exploration Projects."
ARTICLE 2. Operator's property rights.-With respect to that certain land situated in the State of M-.ÛAR $Ê¾-


.... .. ....., Coiinty of _____Neekama....................._..... .... .. .._., described as follows: L----Ë -------------


the Operator represents and undertakes: '


(b) That the Operator is a lessee, in possession and entitled to possession, and the Owner's Consent to Lien is attached.
The Operator shall devote the land and all existing improvements, facilities, buildingsvinstallations, and appurtenances to


the purposes of the exploration project without any allowance for the use, rental value, depre'ciatioñ, depletion, or other cost of
acquirmg, owmng, or holding possession thereof.


ARTICLE 3. Exploration project.-The Operator, within .__._g.. ...... days froni the date òf this contract shall commence


work on a project of exploration for 6 _ _ __¾ _ ...... ....... ... ...................---.............---------------------


in or upon the described land; and shall bring the project to completion within a period of .. ..ggi) ______________ from the
date of this contract. Th& work to be performed is more fully described in Exhibit "A" attached hereto, which, with any maps
or drawings therdto attached, are made a part of this-contract. The Government will contribute to the cost of this work as here-
after provide .


ARTIC 4. Performance of the toork.--(a) Operator's responsibility. The work shall be performed efficiently, expertly, in
a worlgnanlike manner, in accordance with good mining standards and State regulations for health and safety and for workmens'
compensation and employers' liability insurance, with suitable and adequate equipment, materials, and labor, to bring the project
to completion within the time fixed To the extent specified in Exhibit "A," attached hereto, the work may be performed by inde-
pendent contractor or contractors; and work not specified in Exhibit "A" for performance by independent contractor may never-
theless be so performed upon amendment of Exhibit "A," as agreed to by the parties, to state the work to be so performed and
the estimated unit costs thereof, as provided hereafter.


(b) Independent contracts.-Any independent contract for the performance of work shall be on a unit-price basis (such as
per foot of drilling, per foot of drifting, per hour of bulldozer operations, .per cubic yard of material moved), or on some basis
that will indicate the amount due for work performed at any stage of the work to be performed under such independent contract.
The Government shall not be nor be considered to be a party to any such independent contract, and the Government's right to
terminate the exploration project contract under any of its provisions shall not in any manner be affected by reason of any
such independent contract. If the reference in Exhibit "A" to any such independent contract states that the Government's
approval thereof is required, the Government may refuse to participate in the cost thereof unless and until it has given its
written approval of the independent contract.


(c) Government may inspect.-The Government shall have the right to enter and observe and inspect the work at all
reasonable times, and the Operator shall provide the Government with all available means for doing so. The Government may
consult with and advise the Operator on all phases of the work.


ARTICLE 5. Estimated costs of the project.-A statement of the estimated cost of the project is set forth in Exhibit "A,"
attached hereto. Except insofar as any item of requirement or the estimated cost thereof set forth in Exhibit "A" is there or
elsewhere designated as an "allowable maximum," such items of requirement and of related cost are estimates only, and may be
exceeded to the extent that the Government may from time to time approve for the most economic and beneficial performance
of the work within the limitation of the total aggregate estimate of costs. The Government's approval of any such excess
over the estimate for an item of requirement or related cost will be signified by its approval and payment of any invoice or
voucher for payment which expressly calls attention to such excess. Items expressly designated in Exhibit "A" or elsewhere as
"allowable maximum," and the total aggregate estimated cost are limitations, and any excess therein will be for the sole account
of the Operator in which the Government will not participate.


ARTICLE 6. Allowable costs of the project.-(a) The costs of the project in which the Government will participate are
limited to the following:


(1) Independent contracts.--Payments to independent contractors under independent contracts listed in Exhibit "A."
The estimated cost of any work to be performed under an independent contract is or shall be included in the estimate of
costs in Exhibit "A" in terms of the estimated numbers of units of work to be performed, the estimated amount to be paid
per unit, and the estimated total amount to be paid to the independent contractor, and such estimates shall be allowable
maximums above which the Government will not contribute. Regardless of the provisions of any such independent contract,
the Government will participate in the payments to the independent contractor only on account of work actually performed
and that conforms with the provisions of the exploration project contract, and only to the extent that the Government deems
the unit prices for the work under the independent contract to be reasonable and necessary. No such independent contract
shall have the effect of increasing the estimated total cost of the exploration project contract nor the maximum amount
which the Government will pay as provided in the exploration project contract.


(2) Labor, supervision, consultants.-Labor, supervision and technical services (including engineering and geological
consultants), a schedule of which is included in the estimate of costs set forth in Exhibit "A." The requirements and related
estimated costs for supervision and technical services are allowable maximums.


(3) Operating materials and supplies.-Necessary materials and supplies including items of equipment costing less than
$50.00 each, and power, water, and fuel, a schedule of which is included in the estimate of costs in Exhibit "A."


(4) Operating equipment.-Any operating equipment to be.rented or purchased, or which is owned and will be furnished
by the Operator, with the estimated rental, purchase price, or the allowable depreciation, as the case may be, a schedule of
which is included in Exhibit "A." Any items listed as owned and to be furnished by the Operator, and related im allow-
able depreciation, are allowable maximums.


(5) Rehabilitation and repa,irs.-Any necessary initial rehabilitation or repairs of existing buildings, installations, fix-
tures, and movable operating equipment, now owned by the Operator and to be devoted to the purposes of the exploration
contract, a schedule of which is included in the estimate of costs set forth in Exhibit "A." These items are allowable
maximums.


(6) New buildings, improvements, installations.-Any necessary buildings, fixed improvements, or installations to be
purchased, installed, or constructed for the purposes of the exploration work, with the estimated cost of each, a schedule of
which is included in the estimate of costs in Exhibit "A." All of these items are allowable maximums.


(7) Miscellaneous.--Repairs to and maintenance of operating equipment (not including initial rehabilitation or repairs
of the Operator's equipment), analytical work, accounting, workmen's compensation and employers' liability insurance and
payroll taxes.


(8) Contingencies.-Such other necessary, reasonable direct costs of performing the exploration work, within the limit
of the total aggregate estimate of costs, whether or not included in any schedule of costs in Exhibit "A," as may be
approved by the Government in the course of the work, as indicated by its approval and payment of mvoices and vouchers.


2 If sufHeient space is not provided in any blank, use an extra sheet of paper and refer to it in the blank.
2 State name, address, and nature of organization if any.
8 Give legal description or enough to identify the property, particularly excluding any land or interest therein to which the Government's lien is not to


attach or the production from which is not to be subject to the Government's percentage royalty.
* Strike out the provision not applicable.
6 Name of mineral or minerals. 16-66328-2







(b) The Government's payment all cases will be based on actual, necessar sts (including contract unit pr ces†'
incurred not in excess of any "allowable maximum," and not in excess of the fixed percentage of the total aggregate estimated cost.
Costs will be considered to be incurred only as they are or become due and payable.


(c) No items of general overhead, corporate managentent, interest, taxes (other than payroll and sales taxes) or any other
indirect costs, or work performed or costs incurred before the date of this contract, shall be allowed as costs of the project in


- which the Government will participate.
ARTICLE rl. Reports, accounts, audits.-(a) Progress reports. The Operators shall provide the Government with monthly


reports of work performed and costs (including contract unit prices) incurred under the contract, in quintuplicate (five copies),
upon forms provided by the Government. These progress reports shall be certified by the Operator, and shall constitute both the
Operator's invoice of costs incurred on the project during the period covered by the report and his voucher for repayment by
the Government, unless the Government requires the use of a standard voucher form with invoice attached. Progress reports
shall include surface and/or underground engineering-geological maps or sketches showing the progress of the exploration, with
assay-reports on samples taken concurrently with the advance in mineralized ground.


(b) Final report.-Upon completion of the exploration work or termination of the contract the Operator shall provide the
Government with an adequate geological and engineering report, in quintuplicate (five copies), including an estimate of ore
reserves resulting from the exploration work.


(c) Compliance with requirements.-If, in the opinion of the Government, any of the Operator's reports are insufficient
or incomplete, the Government may .procure the making or completion of such reports and attachments as an expense of the
exploration work; and the Government may withhold approval and payment of any vouchers depending upon insufficient or
incomplete reports.


(d) Accounts and audits.-The Operator shall keep suitable records and accounts of operations, which the Government may
inspect and audit at any time. The Government may at any time require an audit of the Operator's records and accounts by
a certified public accountant, the cost thereof to be treated as a cost of the project. The Operator shall keep and preserve said
records and accounts for at least 3 years after the completion of the project or the termination of this contract. Upon the com-
pletion of the project or termination of the contract the Operator shall render a final account as provided in Article 12.


ARTICLE 8. Payments by the Government.----(a) The Government will pay ...... .....¾. ____...___... percent of the allowable
costs incurred as th accrue, in an aggregate total amount not in excess of $-$g a ...___.., which is ......__. per-
cent of $..$g a ..._____........__..., the agreed, estimated total cost of the project in which the Government will participate;
Provided, that until the Operator's final report and final accounting have been rendered to the Government, and any final audit-
ing required by the Government has been made, and a final settlement of the contract has been made, the Government may
withhold from the last voucher or vouchers such sums as it sees fit not in excess of ten (10) percent of the maximum total which
the Government might have been called upon to pay under the terms of the contract.


(b) The Government may make any payment or payments direct to independent contractors and to suppliers, for the account
of the Operator, rather than to the Operator.


ARTICLE 9. Repayment by Operator.-(a) If, at any time, the Government considers that a discovery or a development from
which production may be made has resulted from the exploration work, the Government, at any time not later than 6 months after
the Operator has rendered the required final report and final account, may so certify in writing to the Operator. The certifica-
tion shall describe broadly or indicate the nature of the discovery or development. In the event of such certification, any minerals
mined or produced from the land described in Article 2 within 10 years from the date of this contract, including any mined or
produced before the certification, shall be subject to a percentage royalty which the Operator or his successor in interest shall
pay to the Government, upon the net smelter returns, the net concentrator returns, or other net amounts realized from the sale
or other disposition of any such production, in whatever form disposed of, including ore, concentrates, or metal, until the total
amount contributed by the Government, without interest, is fully repaid, or said 10 years have elapsed, whichever occurs first,
as follows:


(1) One and one-half (1½) percent of any such net amounts not in excess of eight dollars ($8.00) per ton.
(2) One and one-half (1½) percent of any such net amounts, plus one-half (½) percent of such net amounts for each


additional full fifty cents ($0.50) by which such net amounts exceed eight dollars ($8.00) per ton, but not in excess of five (5)
percent of such net amounts.


(For instance: The percentage royalty on a net amount of five dollars ($5.00) per ton would be one and one-half (1½)
percent; on a net amount of ten dollars ($10.00) per ton, three and one-half (3½) percent.)
(b) As here used,."net smelter returns," "net concentrator returns," and "other net amounts realized from the sale or other


disposition," mean gross revenue from sales; or if not sold, the market value of the material after it is mined in the form in
which and the place where it is held. In the case of integrated operations in which the material is not disposed of as such,
these terms mean what is or would be gross income from mining operations for percentage depletion purposes in income-tax
determination.


(c) To secure the payment of its .percentage royalty, the Government shall have and is hereby granted a lien upon the land
described in Article 2 and upon any production of minerals therefrom, until the royalty claim is extinguished by lapse of time or
is fully paid.


(d) This article is not to be construed as imposing any obligation on the ¾perator or the Operator's successor in interest
to engage in any m1mng or production operations.


ARTICLE 10. Assignment, transfer, or loss of Operator's interest.-Without the written consent of the Government, the
Operator shall not assign or otherwise transfer or hypothecate this contract or any rights thereunder. The Operator shall not
make any voluntary nor permit any involuntary transfer or conveyance of the Operator's rights in the land described in Article 2,
without making suitable provision for the preservation of the Government's right to a .percentage royalty on production and
lien for the payment thereof; Provided, that mere failure by the Operator to maintain the Operator's>rights in the land, without
any consideration running to the Operator other than relief from the cost of maintaining suc'h rights (as by surrender of a
leasehold, failure to perform assessment work, or failure to exercise an option), coupled with complete abandonment by the
Operator of all interest in or operations on the land for a period of 10 years from the date of this contract, shall not constitute
such a transfer or conveyance. Should the Operator make or permit any transfer or conveyance in violation of this provision,
the Operator shall be and remain liable for payment to the Government of the same amounts, at the same times, as would have
been paid under the terms of the percentage royalty on production. If for any reason the net smelter returns, net concentrator
returns, or other net amounts realized from the sale or other disposition of such production are not available as a means of meas-
uring the amount of the Operator's liability, the amount thereof shall be estimated as well as may be, and in the event of dispute
as to such estimates, the determination thereof by the Administrator of Defense Minerals Exploration Administration or by his
successor shall be fmal and binding upon the Operator.


ARTICLE 11. Title to and disposition of property.-All facilities, buildings, fixtures, equipment, or other items costing more
than $50.00 each, paid for or purchased with funds contributed jointly by the Operator and the Government, although title may
be taken in the name of the Operator, shall belong to the Operator and the Government jointly, in proportion to their respective
contributions, and upon the completion of the work or the termination of the contract shall be disposed of promptly by the Opera-
tor for the joint account of the Government and the Operator, either by return to the vendor, by sale to others, or purchase by the
Operator at a price at least as high as could otherwise be obtained, as may appear to be for the best interest of the Government,
unless the Government, in writing, waives its interest in any such item. If necessary to accomplish such disposition, the Opera-
tor shall dismantle, sever from the land, and remove any such item, the cost thereof to be for the joint account of the parties in
proportion to their respective interests. If the Operator, within 90 days after the receipt of written notice from the Government,
fails, neglects, or refuses to dispose of such property, the Government may itself enter upon the land, take possession of, and
remove and dispose of any such property as above provided.


ARTICLE 12. Termination and completion.-The Government may, at any time, by written notice to the Operator, terminate
this contract: (a) If the Operator fails to provide his share of the money necessary to prosecute operations pursuant to the terms
of the contract; (b) if the Operator, in the opinion of the Government, fails to prosecute operations pursuant to the terms of the
contract; or (c) if in the opinion of the Government, operations up to the time of the notice have not indicated the probability of
making any worth while discovery and in the opinion of the Government further operations are not justified. Upon the comple-
tion of the project or any termination of the contract the Operator shall dispose of any remaining materials, supplies, facilities,
buildings, fixtures, and equipment in which the Government has an interest, for the joint account of the Operator and the Gov-
ernment in the proportion of their respective interests; shall render to the Government a full and final accounting of his operations
under the contract and his expenditures of money; and shall pay to the Government its pro rata share of any money remaining.


ARTICLE 13. Changes and added provisions.


Executed in sextuplicate the day and year first above written• THE UNITED STATES OF AMERICA


I,
of the corporation named as Operator herein; that


this contract on behalf of the Operator, was then


that said contract was duly signed for and in behalf of


scope of its corporate powers.


, certify that I am th secretary e


, who signed
. of said corporation;


said corporation by authority of its governing body, and is within he


CORPORATE
U, S. GOVERNMENT PRINTING OFFICE 16-66328-1 SEAL


/
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onexox raoact colmac
ocast No. DMEA-2293


ANNEX I


property o D. H. Stephens and Liddie Stephone
desettbe o11owe


Beginning on a sycamore on the South West side o
Noses Creek at the mouth of the Flush Runni 6 Branoh, and
runs up the meanders of said braneh above the falle of said
branoh to a igree ehestant tree on the West side of said
branoh, Mary Wood torner, thenee North 25 West thirty poles
to a bekeh nów down, thence North to *he John R. Queen
line 45 Baat with said lide to what la known as the N 85
and freeman line, thenee South 52 East with Maggs and
Freeman ling to a thestuut porner in the head of what is
known as Gooses oevo, thence in a southwest direction down


ridge to a chestnut cornere thenee on down the ridge be-
tween the 39w told and Henry 71914 to Moses creek to a
ohestnut at of near the mouth of the Bern•y Field branch,
thence down ones creek with he meandere to the Beginnin


Deed from R. R. Stephens to D. H. Stephšna
dated March B, 1900 and reworded in the effice of the
Register of Deeds for Jackson Count N. C. in Book 65
at page 406.







IXIB MIMERALS INC.
EXPLORATION PROJEC COMERACT


DOCIET NO. DMEA-2293


EXHIBIT "A"


eserspeton or the work


The e läration work is divided into two stages.


stage. I


Excavate two tronohes as shown on the map captioned
"D, R. Stephens Mine, No. 1, Main Workings, " attached hereto.
The exact location, dirootion, length, and depth of these
trenebes shall be specified by the Government .


stas•


n the opinion of the Government, the results
of Stage I ,tudicate that further exploration is warranted,
drift from th lower trench 100 feet northwest. this drift
shall be $ in cross-section, and the extot loottion
and direction of it shall be speoitied by the Government.


stimated costs of the Pro ject
Indicates allowable martmm)


S_tage 1


(1) Independent L'ontracts


None


I.aborr Supervision Consultants


1 Working foreman - 5 tight hour
shifts 12.00 per shitt* 0.00


(3) Operatin anteriala and supplies 30.00


(4) operating Equipment


To be rented


1 Bulldoze including operator
oil, grease fuel, and repairs,
40 hra, at 10.00 per br. 400.00







Reha 1 n an


but e erato nata attöna


None


ee11 naeus 10 00


stage 500.00


Costa


loo ree artritna es 00
pgy foot neluding all oogts 00 00


The Gote rain at will contribute to
the cost of drifting on the basis
of this agr ed; estimated unit coat
in lieu of otual .costs.


Tot stagg 00.0


coat the se


aant partie p tton 00







IN TNGF


py/g,4 2 2 93 care ex /bet







MF-203 OWNER'S CONSENT TO LIEN -


WHEREAS, the undersigned, as owner,.co-owner, lessor, or seller has an interest in certain


property in the State of Nts&th Ô$20 , County of NA , described as


follows:1/


which is the subject of a proposed exploration project contract, hereinafter called _the "contract",


between the United States of America, hereinafter.called the "Government", and


hereinafter called the "Operator"; and


WHEREAS, under certain provisions of said contract which are set forth on the reverse
side hereof, the Government is entitled to a percentage royalty on production and to certain other
rights and equities which do or may conflict with or be adverse to the interest of the undersigned
in said property;


NOW THEREFORE, the undersigned, in consideration of said contract and as an inducement


to the Government to enter into same, undertakes and agrees as follows:


1. The Government's equity in and right to dismantle, sever, take possession of, and
remove.and dispose of facilities, buildings, fixtures, equipment, or other items as provided in
the contract, or any amendment thereof, shall prevail over and be prior and superior to any con-
flicting or adverse rights of the undersigned, and the Government is authorized to enter upon the


land for such purposes.


2. To secure the payment to the Government of the percentage royalty on production3/
provided for under the terms of said exploration project contract, or any amendment thereof which
does not increase the maximum amount of the Government's claim here stated or alter the provisions
for repayment, there is hereby granted to the Government a lien upon the land herein described and
upon any production of minerals therefrom, until the royalty claim is fully paid in the amount of
the Government's contribution, not in excess of 4/8 3,600,00 , or ten
years have elapsed from the date of the contract. .


3. The undersigned shall commit no act nor assert any claim that may contravene or con-
flict with the lien, claim, or rights of the Government under the provisions of said contract.
This agreement shall be binding upon the heirs, executors, administrators, successors, and assigns
of the undersigned.


Dated this o


Seal


1/ Either (a) insert the legal description of the land, or (b) strike out the words "as. follows"
and insert "in a lease (or contract, deed, or other document) dated , and
recorded in book page official records of said county." If (b) is used,


the book and page of r cordation cannot be dispensed with. If the space provided is insuf-
ficient, use an Annex, and refer to the Annex in the space.


2/ Insert the name of the Ope,rator as it will appear in the exploration project contract.
3/ Mining or production from' the land is not required, and in the absence of production there is


no obligation to repay the Government.
4/ Insert the maximum amount of the Goiernment's contribution.







RELEVANT CONTRACT PROVISIONS


Repayment by Operator. (a) If, at any time, the Government considers that a discovery
or a development from which production may be made has resulted from the exploration work, the
Government, at any time not later than six months after the Operator has rendered the required
final report and final account, may so certify in writing to the Operator. The certification shall
describe broadly or indicate the nature of the discovery or development. In the event of such
certification, any minerals mined or produced from the land described in Article 2 within 10 years
from the date of this contract, including any mined or produced before the certification, shall
be subject to a percentage royalty which the Operator or his successor in interest shall pay to
the Government, upon the net smelter returns, the net concenträtor returns, or other net amounts
realized from the sale or other disposition of any such production, in whatever form disposed of,
including ore, concentrates, or metal, until the total amount contributed by the Government, with-
out interest, is fully repaid, or said 10 years have elapsed, whichever occurs first, as follows:


(1) One and one-half (1)) per cent of any such net amounts not in excessofeight dollars
(38.00) per ton.


(2) One and one-half (1¼) per cent of any such net amounts, plus one-half (f) per cent
such net amounts for each additional full fifty cents (80.50) by which such net amounts exceed
eight dollars (38.00) per ton,but not in excess of five (5) per cent of such net amounts.


(For instance: the percentage royalty on a net amount of five dollars (35.00) per ton,
would be one and one-half (ll) per cent; on anet amount of ten dollars ($10.00) per ton, three
and one-half (3#) per cent.)


(b) As here used, "net smelter returns", "net concentrator returns", and "other net
amounts realized from the sale or other disposition", mean gross revenue from sales; or if not
sold, the market value,the market value of the material after it is mined in the form in which
and the place where it is held. In the case of integrated operations in which the materialis not
disposed of as such, these terms mean what is or would be gross income from mining operations for
percentage depletion purposes in income tax determination.


(c) To secure the payment of its percentage royalty, the Government shall have and is
hereby granted a lien upon the land described in Article 2 and upon any production of minerals
therefrom, until the royalty claim is extinguished by lapse of time or is fully paid.


(d) This article is not to be construed as imposing any obligation on the Operator or
the Operator's successor in interest to engage in any mining.or production operations.


Title to and disposition of property. All facilities, buildings, fixtures, equipment,
or other items costing more than $50.00 each, paid for or purchased with funds contributed jointly
by the Operator and the Government, although title may be taken in the name of the Operator, shall
belong to the Operator and the Government jointly, in proportion to their respectiveácntributions,
and upon the completion of the work or,the termination of the contract shall be disposed of pro'mptly
by the Operator for the joint account of the Government and the Operator, either by return to the
vendor, by sale to others, or purchase by the Operator at a price at least as high as could other-
wise be obtained, as may appear to be for the best interest of the Government, unless the Govern-
ment, in writing, waives its interest in any such item. If necessary to accomplish such dispo-
sition, the Operator shall dismantle, sever from the land, and remove any such item, the cost
thereof to be for the joint account of the parties in proportion to their respective interests.
If the Operator,within 90 days after the receipt of written notice from the Government, fails,
neglects, or refuses to dispose of such property,.the Government may itself enter upon the land,
take possession of, and remove and dispose of any such property as above provided.


Interior--Duplica ng Section, Washington, D. C. 18264







For . EPARTMENT OF THE INTE Budget Bureau No. 42-R1035.
(April 1951) Approval expires 6-30-51.


* DEFENSE MINERALS ADMINISTRATION


DO NOT FILL IN THIS BLOCK
APPLICATION FOR AID FOR AN


EXPLORATION PROJECT PURSUANT TO Docket No. ......¿2Ælfa..r._•L.A._Ÿ_Ñ.. ......


MINERAL ORDER 5, UNDER Date received


DEFENSE PRODUCTION ACT OF 1950


DIKIE MImaS, INC.
131 Main Street,
Waynesville, N. C.


Participation


Name and
address of
applicant


FILL IN THIS BLOCK


Date of application ...JDecember...S†à,---1951---------------.. Estimated cost _.$91Ÿ_Û.e_O.O....... ..............


Mineral or metal - Mica,--Sheet.,--¾-&-ßerage--- Percentage of Government participation .. ..............


Location of mine ---Qa--Mosea-4reek--Read,---Caney-Tork (D.H.Stephens Mine)
Township, Jackson Countÿ, North Carolina.


Date of filing MF-100 DMA .Docket Number, if available


INSTRUCTIONS


Read Mineral Order 5, Regulations Governing Government
Aid in Defense Projects, before completing this application.
Submit four signed copies of the application to Defense Min-
erals Administration, Department of the Interior, Washington
25, D. C., or to the nearest field executive officer thereof, with
your name and address on each sheet of the application and
all accompanying papers. If any question is inapplicable, or


if you cannot answer it, so state on the form. Where the
space provided for answer is insufficient, answer on a separate
sheet, annex it to the application form, and refer to it in-space
for answer. If the application is approved, you will be pre-
sented with an exploration project contract on Form MF--200,
for your signature.


THE APPLICANT


*1. Is applicant an individual, partnership, or corporation? A COggþra iQue
*2. If a partnership, state names and addresses of partners- ' Reference is to Form MF-100
*3. If a corporation, state names and addresses of officers, directors, and five largest stockholders. -
*4. Describe the mining and general business experience of (a) the applicant, and (b) the person or persons who will·manage the


project· Reference is to Form MF••lOO
*5. Are you the owner or the lessee of the property? -


6. If owner, state what claims, liens, or encumbrances, if any, are against the property.
7. If lessee, attach a copy of the lease and state if it is in good standing.


NOTE.-It will be necessary to procure and attach to the exploration project contract agreements of claimants, lienors, en-
cumbrances and lessors subordinating their interests in the property to the interest of the Government under the
contract. * -


i 8. Furnish current financial statement, showing assets and liabilities, and a profit and loss statement. .
y 9. How much money is applicant prepared to invest in proposed project? Is it sufficient to pay your .part of the cost of the
' project as detailed in question.23 of this application form, in accordance with the regulations on Government participation


(Section 9 of Mineral Order 5) ?


*If you have already answered these questions on MF-100, you are not required to answer the questions for this application. 16-+1067-1







THE PROPERTY


10. (a) Give a description of the real property that will ge in any way involved in the exploration project, including any existing
mine or operating property. 7 ,


(b Give the legal description of the exact parcel, plot, or area upon which the exploration is to be conducted


NOTE.-If both areas are the same, so state. The only obligation to repay the Government is from the net earnings from
any commercial discovery made in the area specified in (b) above in which the exploration is to be conducted,
and the expenditure of funds which may be charged as costs of the project must be limited to that area or to
work necessary to perform the exploration in that area.


*11. State the present and former names of the property, if any. /
*12. State, in detail, the location of the property with reference to ,towns, railroads, roads, shipping points, including distances


and directions and kinds and conditions of roads.
*13. State source and quantity of water available for operations and its sufficiency at all seasons.


State amount of power to be used, rate per hour or other cost, and source.
*14. Describe any existing useable facilities, equipment, buildings, or structure now on the property that will be devoted to the


exploration work.
15. State in detail how the ore could be shipped and how and where milled.,


*16. History:
(a) Give a statement, as complete as possible, of previous exploration, development, operation, and production of property,


with reasons for any past suspensions of operations. . . . .
(b) State briefly the known history an'd production of adjoining and neighboring pŸoperties.
(c) Furnisli añy available (private) reports that may apply to this applicatibn, ihcluding results of mine examinations,


recommended exploration and development, and metallurgical investigations.
*17. Production:þ


(a) If mine is in production, furnish the following information:


Grade of
Tons per day analysis


(1) Mining
(2) Milling
(3) Shipped


or sold
*18. Ore or mineral reserves: (If pröperty is or has been operating.) ,


(a) Describe the oresoi mineral deposits briefly.
(b) Submit available maps and assay data.
(c) Give estimated tonnage and grade'of each class of ore reserves.


Cost per ton
Net value


per ton


19. State any conditions or circumstances regarding the property not sufficiently brought out by the foregoing questions.


THE EXPLORATION -


20. For what mineral or minerals and for what types of deposits and ores will the exploration be conducted? .
21. Describe briefly, but concisely, the proposed work and the estimated time required to complete it..


NOTE.-The Government will not participate in a project that will require more than 2 years to complete.,
22. Furnish statement of the geological basis of the project with particular emphasis on factors leading the operator to expect the


finding of commercial ore bodies. This statement should be accompanied by supporting maps such as geological mpps, maps
of the proposed openings and assay maps, sample lists, and other pertinent data.


THE REQUIREMENTS AND COSTS


23. Tabulate in the form of an itemized statement with a sum for each item the estimated requirements and costs of the project so
that the total will give the estimated cost of the project in which the Government will participate, as follows:
(a) Labor, by numbers and classes (miners, muckers, millmen, etc.), with wages of each.
(b) Supervisors, by numbers and.positions, with salaries of each.
(c) Cost of necessary repairs to existing facilities, structures, and buildings.
(d) Cost of necessary installation or construction of additional facilities, structures, and buildings.
(e) Cost of items of equipment, not now owned by the applicant which must be purchased for operations at a cost of $50 or


more each.
(f) Cost of rental for equipment which the operator proposes to rent.
(g) Rental value of items of equipmänt which-the operator now owns and which will be devoted to the work.
(h) Cost of materials and supplies, including items of equipment costing less than $50 each.
(i) Cost of power, water, utilities, and any other items not provided for above. ;


24. Furnish a time schedule of the project, stated in terms of months after .project is approved, showing progress expected to be
accomplished and the money expected to be spent.


CERTIFICATION


The undersigned company, and the official executing this certification on its behalf, her ertify that the information con-
tained in this form and accompanying papers is correct and complete to th e of thei dge and bel .


.. ...................................-.......... ................. ..... .. By -.. . .. .
(Name of company) . (Signature of authorize


(Date) (Title)


Title 18, U. S. Code (Crimes), Section 1001, makes it a criminal offense to make a willfully false statement or representation to any department or agency
of the United States as to any matter within its jurisdiction.


*same as footnote on page 1. 16-64067-1 U. S. GOVERNMENT PRINTING OFFICE







M . . 00


SOPPT.TWNTAL SHEETS TO BE ATTACHED SD F0m MF4103• (D.H.Stephens Mine
Project)


Applicatiam of: Dixie Minerals, Inc.
131, Main Street,
Waynesville, N. C.


For: Aid for an Exploration Project Pursuant to Mineral Order No. 5,
under Defelse Production Act of 1950.


Items 1 througl 5, MF 103, are answered upon Fozm MFal00, submitted
with qpplication. «


6. Not applicable. Applicoat is lessee of property.


7. Copy of Lease is attachede Lease is in good standing.


8. No Profit and Loss Statenent for past operations can be furnished
in as much as Corporation is only recently organized and has not
heretofore operated.


Statement of Assets and Liabilities is as follows:


-Assets Liabilities


Paid in Capital Stock e « -4300.00 Capital Stock Outstanding -9300.00


TOTAL #300.00 #300.00


Approximately five thousand dollars (#5,000.00) worth of equipment
and machinery will be transferred to corporation in exchange for
capital stock, which will shortly give corporation that much addio
tional assetse


9. Kow much money is applicant prepared to irvest in the proposed project?


Is it sufficient to pay your part of the cost of the project as detailed
in question 23 of this application form, in accordance with the regulaw
tions on Government participation? - - - YESâ


10. Answers to questions ten through 16, see attached lease and fonn
MF100 submitted with this application.


17. Production:
Nine has not been operating for the past several yeaks.


18. Mineral Reserves:
Unknown, but believed to be extensive.


19. None


TEE EXPLORATION:


20e Exploration is to be conducted for Sheet Mica, w'ith punch mica and
scrap mica and feldspar as by-products.







Šupplemental Sheet s to be attached to Form MF-103 (D.H.Stephens Mine Project)


21. Proposed wgrk will require cleaning out old open pit operation, tunneling ,
and probing for vein and relocation of same, requiring an estimated time
of five months, or sixty working dayse


22. This mine was farmerly opened as an open pit operation by the use af hand
tools and some good mica was gotten out. It is in the area of several
proven mines which were operated during World War IIe There are also a
number of promising outoroppings in near vicinity.
In this connection, reference is made to Iten 9, Form 27-1004


TEE REQ,UIREMFWTS AND COSTS: D.H.Stephens Mine.


234 (a) Labor regitred: (Estimated)


2 miners @ #1.50 per hour, 8 hrseper day, 60 working days* - =Šl440.00


4 muckers G,#1.00 " " " " " " " " " 1920400


1 powder & general utility man, #8.00 per day, 60 n n 480.00


(b) 1 foreman, @ #12.00 per day, - - - - - - - - " " " 20.00 -


4560.00
(c) None.
(d) Necessary installation, structures, buildings, will consist_of


Compressor hous.e and tool shed, powder magazine, mica' house,
at an estimated cost of - - - - - - - - - - - - - - --- - - - #1000.00


(6) Itens which must be purchased:
2 jac:k hammer,s - - - - - - - - - -$250.00
Tack hammer steel - - - - - - -- - 200e00
Blacksmi'th Shop 24uip.a - - - - - - 200.00:
Mine car and rails a - - - - - - - 500.00.
Sump Pump a - - - - - 200.00-


Šl350.00 - 1350.00


(f) Cost of rental of compressor - - - - - - 450.00


(g) Rental value of itens to be devoted to work:


Truck - - -- - - -- - - - - - - - - - - - - - - - - - - 45d.oo
(h) Materials sad supplies costing less than #50, each, con-


sisting of hand tools, explosives, wheel.barrows, etc. - - - 1000.00


(1) Power: Gas, oil, grease, electricity, O #6.00 per day y - - 360.00


Total Š9170.00 .


244 TLae Schedule:
Approximately two calendar months will be required for o taining equipment
and installing same and preparing site of mine for explo atory work. Ape
proximately three months, or sixty working days will be required to properly
open, explore and locate vein of mica.







Supplemental Sheets to be attached to Form MFe103 (D.H.Stephens Mine Project)


244 (continued)


In the first phase of operation named above, it is expected that
one third of the cost estimate submitted will be expended in those
itema set forth for installation, structures, buildings, items that
must be purchased, and that by the end of the second phase of operaw
tions indicated above, the entire amount requested will be expended.


*********







EPARTMENT OF THE INTE R L A"EiaÍNo. 42-R1026.
DEFENSE MINERALS ADMINISTR.ATION y


GENERAL TECHNICAL DATA NOT TO BE FILLED IN BY APPLICANT


FOR USE UNDER THE Docket No. ....Ê.$ . ..i..S..RÊ. ....


DEFENSE PRODUCTION ACT OF 1950 Date received .../..f..T.f._ ..T.. ............ .......


' F ¯¯l
DIIIE MINEIMLS, INC.
131 Main Street,
Waynesville, N. C.


Name and
address of
applicant


INSTRUCTIONS


This form is to be filed with Defense Minerals Adminis-
tration, Department of the Biterior, WãshiÀgton 25, D.. C.
It should be accompanied by appropriate application form
when a specific type of Government assistance is requested,
in the form of (1) loan, (2) purchase contract, (3) Gov-
ernment guarantee of a private loan, (4) priorities or allo-
cation of mining equipment, and maintenance, repair and
operating supplies, and (5) other forms of Government
assistance that might arise under the Act. Submit four


(4) signed copies of the form and accompanying papers.
Nainetand-address should be stamped or typed on each sheet
of this form and all accompanying papers. When a question
is inapplicable it should be so stated on the form. Addi-
tional sheets may be attached in answering any questions
or in supplying additional information. (IF.YOU CAN-
NOT ANSWER A QUESTION, SO STATE.) If a ques-
tion is answered elsewhere indicate where answered. It is
not necessary to answer it again.


GENERAL TECHNICAL DATA


Supply the following information on separate sheets, arranged, numbered, and lettered as indicated:


1. Materials produced:
(a) What are the chief mine, mill, or smelter products?
(b) What are the byproducts, if any?


2. Name(s) and type(s) of mine(s), mill(s), smelter(s), refinery(ies),pit(s), quarry (ies), drilling operation(s). Include old
names of property, if any. Show extent of workings, including the following:


(a) Linear feet of shafts.
(b) Linear feet of drifts and crosscuts.
(c) Linear feet of tunnels or adits.
(d) Linear feet of other mine openings (explain briefly).


Indicate whether mine is flooded or not. Describe any pumping problems. Give size or productive capacity.
3. For each operation listed, above supply the following:


(a) Distance and direction from nearest town and shipping point.
(b) lŸIiningdistÀct." " . '
(c) Tovinship', Section, Range• ' ' 3 - -


+ (d) County, State. .. -
4. (a)· State:whether,or not property is now in operation, and if in operation, bXyhom.operated.


(þ) gre you operaþing this property as:
O Owner.
O Lessee.
O Contractor.


5. Number of years in production


If not in production or operation, estimated date when production will begin ...............-......--------------------


6. Experience of operators:
Describe the mining and general business experience of (a) the applicant, and (b) the person or persons who manage the
project.


'1. History:
(a) Give a statement, as compÏete as possible, of previous exploration, development, operation, and production of property,


with reasons for suspension of operation.
(b) State briefly the known history and production of adjoining and neighboring properties.
(c) Furnish any available (private) reports that may apply to this application, including results of mine examinations,


recommended exploration and development, and metallurgical investigations.
16-03792-2
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GENERAL TECHNICAL DATA: to accompany MF Form 100.


Application of: Dixie Minerals, Inc.
131 Main Street,
Waynesville, R. C.


December Sth, 1951.


1. Materials produced:
(a) Mica,_ -sheet, punch and scrap.
(b) Byproducts,e feldspar.


2. Name and type of mine, including old names of property, extat of workings,
etc.:
Name: The D. H. Stephens Mine.
Type: Mica, drilling operation and tunnelaa
(a) There are no shafts.
(b) There is no tunnel in old working, -it is an open cat. No Crosscuts.
(c) There is a 25 foot Arift as an open cut which w as made several years
(d) ap. Mine is not flooded, however, some water may be encountered.


Productive capacity presently unknown. This mine has hardly been
more than opened and good mica has been found.


3. Location and distanaes:
(a) Nearest town is Sylva, N. C., which is also shipping poing.


. Eine is approximately 16 miles Soutieast of Sylva, N. C.
(b) Mining District: RegLon #VII.
(c) Towndlip: Caney Fork.
(d) County and State: Jackson County, North Carolina.


4. (a) Property is not now in operation.
(b) Will operate this property as Lessee.


5. As to the number of years previoubly operated, that information is
unknown.


ô. Erperience of operators:


(a) K. A. lawhead, Sylva, N. C., President of Applicant
corporatial, has had thefollowing experience:
for the last 11 years has engaged in th e business of mining
mica, feldspar, and vermicul&te; prior to that he has had
10 years emperience in thembaing of coal; he has also had
14 years experimace in the business of operating a trucking
line in interstate commerce, both as manager and owners
manager. Experience in mining has been as manager and
as partuowner manager.


Waynesville,
(b) H. L. Liner,/OrWay N. C., Secretary-Treasurer of applicant


comporation, has been in business for himself for over 30 years,
during ubich time he has and is noW engaged in various and
sundry enterprises consisting of logging, lumbering,
building supplies, real estate and insurance, all of which


are going enterprises.







74 History:
(a) At time of the opening of this mine, no facilities for mining


otaer than by hand operations were available; suspension of
previous operations seems to have been due to lack of facilities
and funds. This mine is therefore undeveloped, the prospects
of being in a good mica mintag lead are good and considered
extremely encouraging. One exceptionally large block of good
sheet mica was pulled from this area.


(b) Upon neighboring properties, wîthin approximately ¼ mile, was
mined the largest block of mica mined in North Carolina.
During World War II there were several proven mines at good
Guality in neighborhood or near vicinity, approximately
six such mines in number.


(c) Mr. Fred Shaeffer, who was the government engineer in this
district during World War II approved several mines in the
near vicinity of this prospect, including one mine .
same 10 as_tutpxgspegg, for government aid; while
his reports are not available to us, it is felt that W1ey
are available to the Bureau of Mines.


13. Access Roads•


Prospect is 35 feet off of Moses Creek Road in Caney Fork iownship,
.Tackson County, N. C. This road is graveled to within y mile of prospecto
Road ia a good county road. Prospect is located 16 miles southeast of
Sylva, N. C., whidh is the nearest shipping point, supply point, and
potat of residence.


14. Water Supply:


Moses Creek, with amply year-round supply, is within fifty feet of
prospect.


15. Power:


The intention is to use gasoline driven machinery. However,
should a change be made, electric power is available nearby from RFA
at their current industrial rates.


16. Labor: as to present or recent payroll period, taapplicable, in as much
as applicant is a new corporatiga and has not previously operated.


However, it is anticipated that at this particular prospect,
the following labor shall be employed: 2 miners, 4 muckers, 1 powder &
general utility man, and one foraman.







es es


17e F4uipment and facilities:


There is no equipment, buildings, etc, on the property.


18e Part,1eular circumst,ances: nonee







(b) If deposit is other than p . o ep plicable
(1) Submit assay plant and/or sections showing location and size of proved (measured) and probable


(indicated) ore or mineral reserve.


(2) State the tonnage (indicate type of ton) and grade of each class of ore reserve, as above, and show how
computed. Tabulated total ore reserve as follows:


TOTAL ORE OR MINERAL RESERVES


METAL OR
MINERAL RECOVERABLE ESTIMATED ÛOST


One on MINERAL RESERVE ESTIMATED CONTENT Gnoss VALUE UNIT VALUE OF PRODUCTION
TONS PER TON PER TON PER TON , PER TON


(Grade)
(a) (b) (c) (d) (e)


Measured (proved).............¯¯ ¯ '50t¯äj|lj|f>1îúã SIë¯¯¯¯¯


Indicated probable)


(c) If placer:


(1) Give estimated total yardage and average marketable mineral content of each deposit.


(2) Submit map showing location of placer deposit and surrounding area, with all test holes or pits. Submit
logs of each hole and test pit with depth and average value of each.


(3) Describe gravel, stating whether fine, medium or coarse; loose, tight, cemented, or frozen, and whether it
contains stumps or boulders more than 1 foot in diameter; if so, how large, and in what proportion.


(4) Describe bedrock, giving type (granite, sandstone, shale, etc.) and state whether it is hard or soft, smooth,
uneven or rough.


(5) Describe overburden, stating whether loose, tight, or cemented; fine or coarse textured; furnish estimate of
average thickness and total amount.


(6) Tabulate the reserves usîng the form outlined above for ore or mineral reserves.


13. Access Roads: 3'or answers to It,as 13 †dira 18, see attached sheets.
Give road distances to shipping, supply.and residence points, stating kind and condition of roads.


14. Water Supply:


State source and quantity of water available for operations and whether sufficient for all seasons of year.


15. Power:


State amount of power used, rate per hour, and source thereof.


16. Labor:


State number and classes (miners, muckers, millmen, etc.) of men employed during a recent representative payroll period.


17. Equipment and Facilities:


Describe present equipment on the property, including buildings. (State condition.) List major pieces of equipment
now owned or controlled and in serviceable condition available for this operation.


18. Are there any particular conditions or circumstances affecting your operations that are not described above? If so, explain.


CERTIFICATION


The undersigned company, and the official executing this certification on its behalf, hereby certify that the information con-
tained in this form and accompanying papers is correct and complete to the best of their knowledg nd belief.


(Name o company) (Signature of authorized offi


Title 18, U. S. Code (Crimes), Section 1001, makes it a criminal offense to make a willfully false statement or representation
to any department or agency of the United States as to any matter within its jurisdiction.


U. S. GOVERNMENT PRINTING OFFICE 16-63792-1







NORTH GAROLINA (CQPY)
.TACEBON COUNTY


MINING LEASE


THIS LFASE AGRENGNT, made this the 24th day of November, 1951, between


D.H.Stephens, his Wife Giddie Stephens of Jackson County, State of North


Carolina, hereinafter called the Lessor, of the first part, and Dixie Minerals


Incorporated of Waynesville, N.C. hereinafter called the Lessee, of the second


part.


W I TNESSETH


TEAT WEERFAS, the party of the first part is the owner of certain mica


mines and which mines are commonly known as the Douglas Stephens mica mines,


and from which mica has been renoved heretofore an various occasions, and


WEERFAS, the said party of the second part has leased the mica mines


upon ©1e terms and conditions herein stated.


NOW '1HERIFORE, the said Lessor, in consideratica of the rents, royalties,


covenanta and agreements hereinafter reserved and expressed to be paid and


performed by the Lessee, hereby lets a1d demises unto the Lessee, for mica


mining any and all mica mikes on th e property of the Leasor and with the right


to proqpect and open up new mines if tie Lessee so desires. The property


of the Lessor being described as being adjoined by the lands of L.E.Kooper,


L.M.Stephens and Blackwood Lumber Company, and the same being situate on


the waters of Moses Creek in Caney Fork Townd11p, said State and County.


TO HAVE AND TO KOLD unto the said Lessee for the term of 5 years fran


the date hereof, expiring on th e 24th day of November, 1956.


The Lessee covenants with tae Lessor as follows, touwit:


1. To enter upon the lands embracing the mine or mines of said


premises and work the same in manner necessary to good and equitable mining,


so as to take out the greatest amount of mica possible, with due regard to


safety, development, and pr eservation of said praaises as workable mines.


2. To work and mine said premises as aforesaid steadily and continuously


from within 90 days; it being expressly agreed and understood that any failute


to work said premises with at least two persons in said mines for die space


of ninety (90) consecutive days shall be denned, at the option of the Lessor


a breach of this covenante


3e To keep correct accounts as to classes, grades, weights and prices


per pound of all mica obtained fran said premises and to render sane to the


Lessor monthly, or as often as sales are made, accompanied by bouchers, showing







the amounta obtained in cadh therefor and pay to the Lessor as rent or royalty


for said premises 10 per cent of the gross sales of all mica sold from said


premises.


Kowever, the Lessor reserves the right, upon giving notice to the Lessee,


to be present W1en all sales of mica are made. And no empense to be deducted


by the Lessee, for mining, sheating, hauling or any other expense whatever in


preparing said mica for the market from the gross sales.


4. It being mutually understood mad agreed that if the said Lessee shall


fail to pay the royalties or rents at thnes sales are made or money obtained


for said mica as herein stated, or fail to caqply with any other provisica of


this lease, then and in that event, at the qptian of the Lessar, this lease shall


be null and void, and Wie Lessee hereby contracts and agrees to vacate the above


described premises om denald of the Lessor or his agent, and the said Lessee


hereby waives all notice to vacate the sane, in default by the Lessee aseove


stated.


IN WITNESS WIEREOF, the.said party of the first part and the said pirty


of the second part have hereunto set their hands and seals, en this the day


and year first above writtene


(SIGNED) GIDDIE STEPHES (SIGNED) D.H.STEPHWS (SFAL)
(lessor)


NOMH CAROLIR
.TACESON 00TJNTY.


I, Oscar Lovedahl, a Notary Public, in and f or Jackson County, North


Carolina, do hereby certify that D.H.Stephens, his wife, Giddie Stephens,


personally appeared before me this day and acknowledged the due execution of


the foregoing and annered mining lease for th e purposes th ereia expressed.


Witness my hand and Notarial Seal, this the 30th day of November, 1951e


(SIGNED) OSCAR LOVEDAHL
Notary Publi o.


My Comnission Empires:


Octs 2, 1952.
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UNITED STATES
DEPARTMENT OF THE INTERIOR
DEFENSE MINERALS EXPLORATION ADMINISTRATION


WASHINGTON 25. D. C. 600


Project Summary Report


By: Walter C. Anderson June 17, 1954


1. DFÐA Docket No. 2293 - Nica
Contract No. Idm-E393
D. H. Stephens Mine
Jackson County, North Carolina


Qperator: Dixie Minerals, Inc.
131 Main Street
Waynesville, North Carolina


Cperator's property rights:
Five year lease dated November 24, 1951 .
Owner's Consent to Lien dated July 23, 1952.


2. Contract - dated August 29, 1952
Work authorized:


Bulldozing, including rental, labor, supervision,
etc• $500.00


100 feet of drifting @ $35.00/ft· 3,500.00
Total estimated cost of project $4,000.00
Government participation @ 90% $3,600.00


Amendments:
No. 1 - 12/24/52 - extends completion date from 4 mos. to 7 mos.
No. 2 - 3/27/53 - extends completion date from 7 mos. to 10 mos.
No. 3 - 6/3/53 - adds the words "or crosscut" after "drift"


wherever it appears and increases drifting and/or cross-
cutting from 100 feet to 140 feet. Increases cost of
authorized contract work from $4,600.00 to 85,400.00.


No. 4 - 8/18/53 - extends completion date fram 10aos. to 14 mos.
No. 5 - 10/26/53 - extends completion date from 14 mos. to 16 mos.


Work completed:


Bulldozing 670 cubic feet @ 80.73/cu.ft. . $490.00
140 feet of drifting and/or crosscutting @ #35.00/


ft· ¿s900.OO
Total accepted cost $5,390.00
Government participation @ 90¾ $4,851.00


Work began on September 28, 1952, and was completed on
November 30, 1953.
Field Team Final Report received 3/22/54.
Field Team Report recommending certification received 5/17/54.
Cperator's Final Report - none received. Operator reports he
is unable to prepare one.







3. Audit - certificate issued on January 19, 1954 (no exceptions).
Accepted cost $5,390.00
Government participation $4,851.00


4. Certification of discovery - issued mAva 22/, /gj1g .
There is insufficient information to make ore reserve
estimates, but the project gave the Cperator access
to mica occurrence and therefor it should be certified.


5. Comments:


How conducted - Cperator did not comply with general
principles regarding mining and cooperation with
the Government was not good.


Operation - very slow.


Engineering - bad. Reporting was inadequate.


Geological premise - The premise that a pegmatite would
be found in an adit was realized at the completion
of the project. The last 10 feet of the adit exposes
mica-bearing pegmatite.


Geological criteria upon which work was based:
1. Pegmatite 2 to 5 feet thick.
2. Occurrence of good quality mica.
3. Sold to the Government during World War II


460 pounds of mica valued at $2,795.40.


Criteria developed during project:
1. None developed by trenching.
2. Adit exposed soned pegmatite 11 feet thick.


Future possibilities: Exposure of mica-bearing pegmatite
at completion of project has given the Operator
encouragement to continue.


Recommendations: .


The Nonmetallic Minerals Division concurs in Field Team's
recommendation to certify. The Field Team states."the project
lead directly to mica productionn, although this is insufficient
information to estimate reserves. Also agrees that Qperator
be denied further exploratory aid because of lack of coopera-
tion with the Government in performance of the work. The
Geological Survey and the Bureau of Mines concur.
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Date Surname Code
MMil Form 7
(10-58) 9/14 - 500


800


14 110


/ UK 100


220


Nemorandum


to: Robert A. Taarence, 9. 8. Geolosteal Survey
Boom 11, fast Ot£1ce Anttilas. Knoxville 2, Tenne see


Fran: Acting chtet, Division of 71414 Operations


subject: Ismâ•&293 Olical
Diste Ninerale. Inc.
Og 8. Stephena Mina
Jackson County, North Caroline
Contract 14*-8393


Enclosed are two copies of the Director's letter to the operato
releasing the Government's lien on the subject property.


Also enclosed are the original and distribution copies of 4 Istter
to Mr. D. 8, $tephens and Kre. Liddie Stephena, signers of the
owner's Consent to Lien, dated July 23, 1952. It ut11 he appre-
cisted if you will sacertain the address and mail the origtaal
letter to Nr. and Mrs. Stephens. Etudly insert the address on
the ocisinal and «Il copies, retain the two copias indicated £or
Region IV, an return the reasining copies to our office.


W. R. Criswol


Enclosures


GIAult/a
9-14-62
cc to: Director s Reading File


e500 .


43683
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Date Surname Code
MME Form 7
(10-58) 1 1 00


SEP14gg


Mt. R. R. Stephens and
me. 1,iddie Stephens
Rutal Route
East PerLaport, Jackson County
Sylva, North Carolina


Re: -RA-2293 (Mica}
Sixte Minerals, Inc.
8. R. Stephens Mine
Jackson County, Marth Carottaa
¢ontreet Idm•E393


Dear Mr. «rid We. Stephens:


Entlesed (a a self••xplanatoryletter of today to the Operator
under the subjekt centract.


This correspondence relates to the Owner's Consent to I.gen signed
by you on July 23, 1952, under the Defense Mînerals Exploratten
Aalminatration program which has been succeeded by the Office of
Minerale Exploration program.


Sincerely yours,


ACTING Director


Enciosure


SPHolt/gla
9-14-62
cc to: Director's Reading File


Region IV (2)
Docket
Code 500


43683
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Date Surname Code
MME Form 7
(10-58) /14 soo


86ð


og L 130


0


/ 1 100


take Minerale, Inc. SEP 1 4 19tL
131 Metu street
Waynesvities Barth Carottaa


Bet MMA-2293 Otteal
atste utnerate, Inc,
D. R. Stephens Mine
34eksen County, North Carottna


neract 8393


dentlemen:


By the terms of the 44]eet Rap10sttien Project (entract, as amended,
sad the certiftaatten of dia¢overy or devolegaant dated June 21, 1954,
all minerata adood or produced from August 29, 1982, to August 29,
1962, were sub3ect to the Government's percentage royalty as egt £erth
in the said ¢oatract.


As the ported during wkteh production was subject to royalty has nog
expired, the Government accoratos to its present recorde retains no
elate er iten against the steparty subject to the contract or any
future prodnetten therettaa. We, therefore, are clostag our books
and records on this teatract. Ther attention, however, le called to
the provisions of the contra#t teh toquite the Operator to keep and
generve certata records for the periode ladicated.


Stacerely yours,


( signed t FRANK E JOHNSON


AC NS
Strector


SPHolt/gla
9a14••62
cc to: Director's Reading Fiie


Contract Division
Region IV (2)
Docket
Code 500


43683







UNITED STATES
DEPARTMENT OF THE INTERIOR


OFFICE OF MINERALS EXPLORATION
WASHINGTON 25, D. C.


Re: DMEA-2293 (Mica)
Dixie Minerals, Inc.
D. H. Stephens Mine


JUL 2 5 1962 Jackson County, N. C.
Contract Idm-E393


OFFICIAL FILE COPY
Dixie Minerals, Inc. O M. E
131 Main Street
Waynesville, North Carolina RECEivED þJ)G


Gentlemen:


After the completion of the approved explora i u
the contract identified above, we asked to b o d
changes in the status pf the property and pr r it
during the period of royalty obligation.


To assist you to furnish this information and o ass re t
accuracy of our records, please answer the qu ons on the
back of this letter and return two .copies to this office
with copies of any pertinent documents.


Sincerely yours,


W. R. Griswo d, Chief
Division of Minerals







(il IIb
MME Form 63
Revised 3-62


REQUEST FOR INFORMATION ON CERTIFIED PROJECT
AND PROJECT UNDER ROYALTY AGREEMENT


l. Since May 18, 1961 , has there been a change in ownership,
lease, or sublease? If yes, please state details of the trans-
action belo,w.and proyide a true or signed copy of the pertinent
documents onl as .th y have been provided before. Yes No


2. Since May 18, 1961 , has there been smy production..from
the land sub,)ect to the contract? . . .. .Yes No


A. If so and it was shipped, give quantitý, value, and 'naie and
address of purchaser.


Quantitye . J Value


B. If stockpiled awaiting sale, state quantity, grade, and•location.


Tyge Quantity Estimated Grade Location


Ore Tons
Conoen-
trajes . Tons


Other Tons a . .


3. Since , has any production been transported
through workings (see ' of contract)? Yes No


A. If so state quantity, value, and disposition of material.


Disposition of Material Quantity Value


Submitted by: /fy - 'l'itle


Address « C . Date /


4511
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Date Surname Code
MME Form 7
(10-58) {ËË


NOV 2 1 1981
Nemorandum


16: Chief, Fiscal Section, Div£a en of Maintaw•
Service*, Ottice of the Secretary


from: Chief. Division of Field Operattens, (SR


Subject: MIRA•2293 Ofica)
Diate Minerale, Inc.
D. B. Stephens Mina
Jackson County, North Carolina
Centract Idm•E393


Attached for your £iles is the original of a Report of Royalty


Review on the subject contract.


George C. Selfridge


Attaclament


GCSelfridge/hb (11/21/61)
Copy to: Docket DMEA-2293


Director's Reading File
CA & A Division
G. C. Selfridge
R. A. Lawrence, Reg. IV, w/cys of Report of


Royalty Review dtd 11/20/61 and original
memo dtd 11/20/61 by Chief, CA&A Div.,
to Chief, Div. of Field Operations.


V. J. Lynch, w/1 cy ea. of items sent to Mr. Lawrence.


43683
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Date Surnanie Code
l@Œ Form 7
(10-58)


ov a o tas


MatBOttR BR


Toi Chiet Ð$vision.of Field Operations


From: E. D. Yalbert Acting Chief EUSA 0. Talbert
Contract Administration and Aud£t ivision


Subject MBA-2293 (Mica)
Dixia Minerals, Inc.
D. B. Stephens Mine
Jackson County, North Carolina
Contract Ida-8393


Attathed are the original and one copy of a Report of Royalty Review
covering the subject Region 1V contract. If you eeneur in the
stated therein, please make the following distribution t


facts


(a) Original to the Fiscal Section, Division of Admin-
istrative Services, Ottice of the Secretary; and


(b) Copy to Region IV tiles.


This report is for OME record purposes only; therefore no copy has
been provided for the Operator


As evidence of your concurrence, a topy of your wesorandue transmit-
ting the original o this report to the Departaant's Fisc41 Section
should be furnished this Division. It for any reason you do not
coneur, the originat änd copy should be returned to this Division
ith your comments.


Attaebasate


EDTalbert/ama
November 20, 1961


Copy to: Docket
Director's Reading File
CA & A Divisi n
Mr. Rothrock


43683







OFFICIAL C


O. M. E
UNITED STATES RECEIVEE g


DEPARTMENT OF THE INTERIOR
GEOLOGICAL SURVEY DATE INIT ALS CÖQT


wASHINGTON 25, D. C.


May 18, 1961


Report of Investigation of Certified Project


D. H. Stephens mine, Jackson County, N. C.
DMEA 2293 •J


No work is being done at the D. H. Stephens mine. All equipment


has been removed and the DMEA adit is caved. The dump is overgrown


with briers.


Frank G. Lesure


Date Inspected
1 May i96i







NME Form 18 OFFICE OF MINERALS EXPLORATION
10-60


ANALYSIS OF ANNUAL REPORT
OF CERTIFIED PROJECT OR PROJECT UNDER ROYALTY AGREEMENT


Division of Minerals prepares in duplicate, files original in official docket, and sends
copy -


To:. (1) Code 110 (for verification or adjustment)
(2) Code 210


: Report Period


Docket No. : Opera . » : Contract No.


: Original DMEA or ONE : : Found by Operator
ORE ESTIMATES : (From Final Report) Revised DMEA or OME : after DMEA-OME work


Analysis :


Tons Found :
Tons Produced (Ore :
or Concentrate) :
Previously :
Reported :


This Period :


Tons Remaining •


Comments of Analyst.


Prepared by Date


8 4ho-60







necov JUL 6 960 i


eponing Period uáry 1 1 60.


ca Co.
Min )


lo; tren Dev o • ·
poeD Mine)


116 Fre a
1


56· Reid- oker Ptners
(Re1 1 -Hooker Mine)


12 L in Ca rpenter Mgr.
e John $1nel .


9.3 : DLxie Minera16, Inc.
(Upper N¾e and .
D. H. Stephone me)


6 .A. W. Reid, operanor
(¾a y Mine


$1 . Tancey Mica Mines Inc.
( Catteil .Mine)


9 Robinhan and WO&t
. . ( Swannenos Mine)


311 , Piedmont Minerals
(Belf Mine)


432 Angli, & Elkina •
(Hus ína Mica Mine)


461 Web .Mgel
(Xasson Mine)


61) Lat.t foung .
( Gox Mine)


7 3uncan Mining Co.
C:mrolly Mine)







IAt. LE


RECElVEC SEP 21


NNUAL RE OP 09 GErs I a p NITsALs Go
IN TM ngKLIN; N. C.


lanc rodeo e ein e laat repore


. 87 Ne Pitt Rica compan7. 9/r/pg


11 abe 1 Fred ca~e 9/2/59


45 Reid Reidi Nyker


2 3urke Aoht Burke John Mies Minera


399 R. kopis Dikte Minerals Inca.


476 A. W. Ret6


459 . Aird 00 e ten Industries


46Ï asserf $4b Angel .


431 ell Ridge hixte Minerale Inc.


613 Ogg Lou Yong


16 pe Gogd Mici Mining Cg.


111 Egyeon B To R. Mining co.


#pr * Minas it Mining Inc.


Out got Sam Phillipe et 1 .


Buch aman ra i e I


Alvin Whito et al.







RMI-AEUAL REFORT ON CERTIFIED OR PRUDO
CERTIFIED PROJECTS


I!JACTIVE SINCE MST p.gECTioN 2


Commodity : Mica


Reporting Períod t Ju 1, 1958 to July 1, 1954


operator i Rine Date Inseented


11401 $7 Pitt Mica corp (Mary Kine) June $5, 1958


17001 116 Fred CËbe (cabo No.1 Mina) * * *


. 2150 '.56 Reid & Hooker (Reid Hine) * *


2277 412 Durke John Mica Mine a
(Burke John Mine) * * *


2293 393 Dixie linerals Inc.
(D.H. Stephens Mine) * 24 *


2327 476 Andrew N. Reid
(May Mine) • gg *


25$2 461 Zeb Angel (Kasaon Mine) * 24


2610 A31 Dixie incrals Inc.
(Shell Ridge Mine) Pseudo * 24 *


2687 425 San Phillips, et al
(To:la 3ewere ::ine) • gg a


2875 613 Latt fourg (3ox 71169) * 24 *


2926 516 The Œooomica ::ini s lo. • 24 *
Dagle Cope Mine)


3000 517 B.Ten2 inine Co.(Terr;11 Bryson) • 25 *
sine


3265 8)0 Einos 1 inning Lae.(Farlow Cap) * 26 a


3287 6714 San Pbtilipe, et al
( 12 32: A Tallent Hinea) * 25 "


3469 733 A verdinnote nine) • 24 *


3720 835 Alvar whito, et all Doward Mine) * 24 *


3543 891 3uehan,m Finerals Ine(DRSAM Vine) • 24 *







DMEA EXPLORATION PROJECT


Semi-Annual Report of Certified Pro,iect


Reporting Period: July 1, 1957 to January 1, 1958


DMEA-2293, Idm-E393(mica) D. H. STEPHENS MINE
Jackson County, North Carolina


Operators: Dixie Minerals Inc., 131 Main St. Waynesville, N. C.


This propery was visited January 24, 1958, and it


was found-that no work had been done since the last inspection.


Wm. A. Beck, Mining Engineer
U. S. Bureau of Mines (DMEA)


2-7-58


z


oo







DMBA EXPLORATION PROJECT


SEMI-ANNUAL REPORT OF CERTIFIED PROJECT


DMEA-2293, Idm-E393(mica) D. H. STEPHENS MINE


Reporting Period: 1-1-57 to 7-1-57


Operator: Dixie Minerals, Inc. 131 Main St. Waynesville, N.C.


Location: About 300 feet north of Moses Creek and 2.7 airline
miles N40°E of East Laport, Jackson County, N.C.


The subject mine was visited August 8, 1957. There


was no activity or equipment on the property. From all appearances


no work had been done since the last inspection.


Wm. A. Beck, Mining Engineer
US Bureau of Mines


8/30/57
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DMEA EXPLORATION PROJECT VED Q $7 9


MOTOALS COD
Semi-Annual Report of Certified


Project


DMEA-2293, Idm-E393 (mica) D. H. Stephens


Operator: Dixie Minerals, Inc., 131 Main St., Waynesvil .


Location: About 300 feet north of Moses Creek and 2/7 a


N. h0oE. of East laport, Jackson County, North C rolina.


The súbject mine was visited on March 18, 1997. There was no


activity or any equipment on the property. The adit was caèed in for about


30 feet from its entrance and it was impossible to enter it. From all


appearances no work has been done here since completion of the contract.


Wm. A. Beck, Mining Engineer .
U. S. Bureau of Nines


Inspected: Narch 18, 1967


WABfas







AUG 10 1853


Semi-Annual Reports of Certified Projects


Reporting Period 1/1/56 tp 7/1 56 Date of Examination 7-31-56


Operator: Dixie Minerals Inc., 131 Main St. Waynesville, N.C.


Mine Name : D.H. Stevens


Cognty and State : Jackson County, North Carolina


Docket Number and Commodity .micDMEA.2293 -- Mica


Contract Number --- idm-E 393


Date of Contract ; August 29, 1952


Date of Certification: June 2 1954


Expiration Date of Royalty igyments :Ygunxxywtw¾x August 29, 1962


Tobal Amount of Contract . $5400.00


Total Expenditures under Contrac): $53906.00


Amount of Government Participation at $4851.00


Royalty Payments this Feriod : None


Previous Royalty Payments: None


Total Royalty Payments to Date fy&rä %x None


Percent Government Participation Repaid:0.00%


Royalty Due on Production to Date :. None


Royalty Remarks: No prpduction was ever made from the deposit so do


royalty is due'.







Original Estimate of Reserves
(from final Engr.-Geol. Report): No estimate made


Increase (or Decrease) of Reserves
by work performed subsequent to
original and last Field Team
estimates:


Revised Estimate of Reserves:


Production this Period (Ore or Concentrates) in suitable detail None


Amount of Previous Production (since date of contract) None


Total DMEA Production to Date; go


Percent of Revised Reserves Mined


Production Remarks:


Other Remarks:


(Investments, description of additional exploration or development
work, production facilities, and plant installations, etc. since
completion of the exploration project work)


No work has been done on the property after completion of the contract.


The property was visitëd July 31, 1956'.. Its status was the same as


reported on the visit made July 15, 1955.


Signed Engineer
Mining Engiuëer







REPORT OF INSPECTION OF CERTIFIED PROJECT NON


DMEA-2293, Idm-E393 (mica) D. H. STEPHENS MINEJUL 2 a î955


Operator: Dixie Minerals, Inc. 131 Main St. Waynesville, N...C.


Location: About 300 feet north of Moses Creek and 2.7 airline miles
N. 400 E of East Laport, Jackson County, North Carolina.


The subject mine was visited on July 19, 1996. There


was no activity or any equipment on the property. The portal of the


adit had caved in and it was impossible to enter it. From all


appearances no work has been done here since completion of the cantract.


Wm. A. Beck, Mining Engineer
July 15, 1966 U. S. Bureau of Nines
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May 1


Itiimorandua


Tes operat Committee A .. Y ahing4e


Pree, rield BREA - Region VII


sy eete Raco ttone for certification.


Re e age o your letter of May 19À.


a recomment that certification of discovery and develegamat
be tas ed on all yet these projects,


nmA-2ty Äs work definite,1y exposed a show-bearing
egt,iteg if arg mica is recovered in the future; 14 will be from


pegnattto and therefore a treet rendit of the exploratory work.


DNA-2682: Similarly any additional aLos prodseed bare
the pgmatite dLaeovered at the weet end of the guder-


ad workings where it, appears to be thickening.


DKEA-3000 onsiderable mios of poor quality was dgacovere
during exploratt and †,he pegmatite thus explored extended
beyond the exploratemy workings where better grade mies was recovered.
GWrlong,y the latter re covery depended directly upon t,he earlier
exploration.


In all t.bree cases, t.here is insufficient internation t.o
su any estimates of reserves developed, but we t hink t.he work


the contract did lead directly t.o production and therefore
ce titicat.ion is warranted on all three.


Robert 1. Laurence
EXECUTivE OFFicEP
DMEÁ REGION Vli


. A. Book, for V. 4. Lynch


. S. Bureau of Ener







or y . FILE COPY
SURNAME:


UNITED STATES 140
DEPARTMENT OF THE INTERIOR


DEFENSE MINERALS ADMINISTRATION


WASHINGTON 25, D. C.


MAY 4 - 1954


Nr . Robert A . Laurence .
Executive Officer - - - --


DMEA Field Teatit, Region VII --- ----
Roem 13, Post Office Building --- ----
Knoxville 2, Tennessee ---- ----


Re: onket Wo. DNBA-2293
Dixie minerale, Inc .
3. R. Stephema Rine
Jackson County, North Cargliam
Contract No. Ida-E393


Docket No. BREA-2582 - Nica
Zeb Angel
Easson Mine
Macon County, North Carolina
Contract No. Idm-E461


Docket No. EMBA--3008 Kica


Tancey County, North Carolina
Contract Ida-E560


D••rMr. Laurence:


Reference is made to the final field -enenkombSes re-
ports and to the recommendations that certitioations be delayed.


Under the original contract forms (MP•200 of April
and June 1951) certification een be made only within six
months after "the eompletion of the exploration progeot of
termination of the contract." Wader subsequent contreet forms
certifiettien may be ande *at any time not later than 6 months
after the Operator has rendered the final report ard final
accomat . . ." If a project is to be certified, it is requisite,
of course, that this action be taken within the time limited
in the particular sontract. All of the forms, however, con-
template that the certification should have "resulted from
the exploration work," rather than free work prossented inde-
pondently by the operator after the completion 07 termination
of the work provided for in the exploration progeet *ontreet.
In other words, if certifiettion cannot be Justified at the
time of completion or termination of the work provitlidet for
in the exploration project contraet, it cannot be justified
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pril 14, 1954


Memorandum


To: Chie Counsel


From: Nao tillio Minerals Divisica


Sabject Delayed actim œcertifientien of discovery or
development.


Kindly review the attached rough draft on dockets:


D1¾--2293 Dixie Minerals, Inc.
Dim-2582 teb Angel
DMFA-3008 Murphy Nining Co.


and comment on the proposed reply to 2egian VII en their
recounsadation for delayed action m certifying these deposita.


LGHouk:gad 4/14 54
Copy to: Mr. Houk







OF


UNITED STATES
DEPARTMENT OF THE INTERIOR r


BUREAU OF MINES


WASHINGTON25.D.C.


Aprii 7, 1954
Memorandum


- To: Nonmetallic Minerals Division
Defense Minerals Exploration Administration


From: Chief, Ceramic and Fertilizer Materials Branch


Subject: DMEA-2293


Contract Number: Idm-E 393


Applicant: Dixie Minerals, Inc.


Name and Location of Property: D. H. Stephens Mine
Jackson County, North Carolina


Date of Field Team Final Report: March 19, 1954


Date Rec'd. by Ceramic & Fert. Nats. Br.: March 29, 1954


Field Team Recommendation:


1. Certification should.be deferred pending additional
work to be performed by applicant at his expense.


Comments:
1. Exploration by bulldozing two trenches and driving


140-foot adit.
2. Mica encountered was poor quality mica.
3. Eipenditures - Total approved $5,400


. Total cost 5,390
Government share 4,851
Value None


4. Sufficient pegmatite was not exposed through DMEA
exploration to determine value of the mineralization.


Recommendation:
It is suggested that the Government wait the allotted period


after the date of the final report and final account submitted by the
applicant before commitment. If strategic mica is encountered, a
certificate of discovery or development should be issued.


W. F. Dietrich ~~¯







INRETLYREERT


UNITED STATES Lao Glnerale Mministration


DEPARTMENT OF THE INTERIOR RECEltED
GEOLOGICAL SURVEY


WASHINGTON 25, D. C.


Memorandum March 23, 1954


REVIEW OF FIELD TEAM REPORT ON APPLICATION DMSA-2293 (mica)


To: L. G. Houk, Defense Minerals Exploration Administration
From: D. M. Larrabee, U. S. Geologicil Survey
Applicant: Dixie Minerals, Inc., 131 Main St., Waynesville, N. C.
Name of property: D. H. Stephens Mine.
Location of property: Jackson County, N. C.
Date of field team report: March 16, 1954
Authorship of field team report: K. H..Teague, L. E. Shirley, and


D. H. Amos.
Field team's recommendatidn:


1. Project completed.
2. Certification should be delayed pending additional


work by operator at his own expense.
3. Because of failure of operator to comply with general


principles regarding mining, and with suggestions
from field team examiners, no further DMEA applica-
tions be processed, should they be submitted.


Comments:
Any character who repeatedly refuses to accept recom-


mendations of our field examiners as to manner of working,
etc., should be preverted from handling public funds from
DMEA.


ACTION RECOMMENDED:
Follow field team's recommendation.


D. M. rrabee







UNITED STATES
DEPARTMENT OF THE INTERIOR


DEFENSE MINERALS EXPLORATION ADMINISTRATION


. C.


March 19, 195h


Memorandna


Tot Operating Committee, DME A w Washington


Froms . Field Teaa,. DME A- Region TII e Knoxville, Tena.


Subjects final wrami mtion Reports:
-- UKEA42293, Ida.E 393, D.H. Stephens HLue (mica)


DREAm2582, Ida-E h61, Kassan Mine (alca)


Enclosed are h copies of the final examination reports
on the subjeet exploration contracts.


In both of these projects, pegaatites of possib37 workab3e
dimensions were cut, but not sufficiently exposed to determine if
they contain a workable deposit of commercial mica; therefore
cettification of discovery would be diffiet14 to make at this time.
However, additional work underuqy at the Operators* own expense
may well prove that these deposits are workable, therefore we agree
with the examiners* recommendation that final decision be delayed
until after they have examined the new workings.


Robert A. Laurence
EXECUTIVE OFFICER
DMEA REGION VB


Wa. A. Beck, for V. J. Ignah
V. S. Bureau of Mines


¥AS/sa
cci
Eeck
Igach
files . Reviewed by


DMEA OFERATING CONIT


(date)







WITED STATES


DEPARTMENT OF THE INTERIOR e


DEFENSE MINERALS EKPLORX ION ADMINISTRATION


FINAL REPORT
ON


DMEA..2293, D. H. STEPHENS MINE
Jackson County N. C.


(mica .


By


Kefton H. Teague, Geologist
U. S. Geological Survey


Imrence E. Shifley, Mining Engineer
U. S. Bureau of Mines


Dewey H. Amos, Geologist
U. S. Geological Survey


March 16, 1994 Reviewed by
DMEA OFERATING COMMITTEE


(date)







FINAL REPORT


ON
DMEA-2293, Idm-E 393, D. H. Stephens Mine


( Mica)
Jackson County, North Carolina


Operator: Dixie Minerals, Inc., 131 Main St., Waynesville, N. C.


The mine is located 2.7 airline miles N. 40° E. of East
Laport, Jackson County, North Carolina and about 300 feet north of Hosea
Greek.


Work completed under the contract consisted of bulldoming two
trenches under Stage I, and driving a lh0 foot adit under Stage II. No
significant quantity of strategic mica was discovered.


Work began on September 28, 1962 and was comple ted on November
30, 1993. Two northeast trending cuts were made but f&iled to reveal an
eastward extension of the pegmatite. An adit was driven westward from
the lower cut for a total of 140 feet.


Biotite schist with numerous quartz and pegmatite stringers is
present in the cuts and the adit, both the schist and the stringers con-
tain considerable dissemi.nated pyrite and some garnet. Massive quarts
occurs on the south wall of the adit at 93 to 108 feet from the portal.
A zoned pegmatite about 11 £eet thick is exposed in the west end of the
adit. It consists of a quarts core which is enclosed by feldspar con-. ¡
taining scattered pyrite and small mica books. All of the mica is bent, I
cracked and contains biotite inclusions.


The operator has resumed work on his own, thus final action as
to certification should be deferred until more pegmatite is exposed by
the current work.


Expendituress.


(a) Total approved $5,h00.00
(b) Total cost of project 5,390.00
(c) Government's share of cost h,851.00
(d) Government' s share unexpended 9.00
(e) Value of production operation - none


An unduly excessive amount of time was required to complete
this project due largely to a lack of effort.on the part of the Operator.







Numerous suggestions were complied with on3y after persistent effort
by the Field Examiners. It is recommended that any future application
by the Operator for exploratory aid under the DMEA program be denied.


No equipment was purchased for the project.


K. H. Teague and D. H. Amos, Geologists
U. S. Geological Survey


L. E. Shirley, Mining Engineer
U. S. Bureau of Nines
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SURNAME:


UNITED STATES
DEPARTMENT OF THE INTERIOR


DEFENSE MINERALS EXPLORATION ADMINISTRATlo 00 - --- --- --


WASHINGTON ee r 1, 1953


Memorandum - ------


To: Administrator ------


From: Nonmetallic Minerals Division


Subjeet: Amendment No. 5 - Docket No. DMPA-2293 - Mica ---
Dixie Ninerals, Inc.
D. H. Stephens Mine
Jackson County, North Carolina
Contract No. Idm-E393


The purpose of this amendment is to extend the comple-
tion date from Cetober 29, 1953, to December 29, 1953. This
amendment is necessary because the Operator has not completed
the project by the specified date. It is in the Government 's
interest to complete this work.


The Nonmetallic Minerale Division concurs in the
amendment, as written and executed by the Executive Officer, DI€A
Field Team, Region VII.


Valter C. Anderson
Nannetallie Minerale Division


CAnderson:gad 12/1/53
Copy to: Admr. R. File


Docket File 3
Mr. Houk







Y I 04 (Rev.) UN ITED STATES Budget Bureau No. 42-RIO36.3.
%2) IÛ Q Approval expires 6-30-53.


DEPAR NT OF THE INTER199Ay¾NTS
DEFENSE MINERALS EXPLORATION ADMINISTRATION .


OPERATÖR'S ÒNTHLY REPORT AND VOUCHER en


penra or s ame -o. DMEA .. .. ntract N


Address ... ......... ------------------------------------gg..
Contract Amount s ......... Government Participation: ......% Amount $


FOR OPERATOR'S USE FOR GOVERNMENT USE ONLY


ITEMS OF COSTS
Monthly Totals Previously Totals To Date Approved Approved Totals Approved Totals


Total Reported Monthly Total Previously Rèported To Date


1) Independent
Contracts:


Short Form


Drilling .................----- -..--. ---- ------- - --------------L- --- - ----- --- -------i-----,--------
Bulldozing....... '590200 590 0


Crosscutting..............--- ------ - .00 4900.00


Driftmg. .......


2) Labor and Supervision:


Labor.............


Supervision... .......---... ..-


Technical Services.........


3) Operating Mat'ls. and Supplies:


Timber..... .........


Explosives. -----------------------
Pipe......


c$d T äiš 30.00 30.00


(4) Operating Equipment:


Rental...
Purchase......... ....


Depreciation....


(5) Initial Rehabilitation and Repaire..
(6) New Bldgs., Improvements, etc..


(7) Miscellaneous:
Repairs to Equipment....


Sampling and Analysis...


Payroll Taxes.........-----.
Liability Insurance........


10 .00 10 .0(


8) Contingencies (specify):


TOTALS-----....--------------------- - -- --- --


I certify that the above bill is correct and just and that payment therefor has not
been received.


Pe _ _ _ __ _ _ .... .... .. .. tle .................................. . .......


*When a voucher is signed or receipted in the name of a company or corporation, the name of thegrson writing
the company or corporate name, as well as the capacity in which he signs, must appear. For example:"John
Doe Company, per John Smith, Secretary," or "Treasurer," as the case may be.


4 NOTE.-Title 18, U. 8. Code (Crimes), section 1001, makes 18 a criminal ofense to make a willfully
fahae statement or representation to any department or agency of the United States as to any matter within its
jurisdiction.


In uctions on reverse)


Pursuant to authority vested in me, I certify
that this account is correct and proper for pay-
ment in the amount of:


Signature .....L.... ..a. ........
(Authorized Certifying Õ


DatDe ...... .... Vou. No. ....f. .Â.....
(See other side)







(For Government use only)


CERTIFICATION BY GOVERNMENT REPRESENTATIVE: .


I certify that to the best of my knowledge and belief the contractor.submitting.this Voucher if operating a Defense Minerals


Exploration inistration project un r Con No M.ÂÊÊ n accordance wit e terms of t tract.


APPROVAL BY DMEA EXECUTIVE OFFICER OR ALTERNA :


MONTHLY REPORT OF OPERATOR
The Operator (Contractor) of an exploration project is


required to make a monthly report to the Government
through the Regional Executive Officer. This report con-
sists of three parts as follows:


(a) Form MF-104--Operator's Monthly Report and
Voucher.-This form details expenditures and consti-
tutes a voucher for reimbursing the Operator for the '
Government's share of costs;


(b) Form MF-104A-Operator's Unit Cost and Prog-
ress Report.-This is a statistical report of expenditures
which shows costs for the various types of operation;
and


(c) Narrative.-A concise narrative description of
progress made, results accomplished, and any unusual
difficulties encountered must be furnished as an attach-
ment to this Report and Voucher. Wherever possible,
the narrative is to be illustrated with maps or skptches
showing formations penetrated and location and assays
of samples taken as well as advances in workings. In
the case of diamond drilling or churn drilling, the loca-
tion and inclination of holes is to be shown on a map;
logs and assays also are to be submitted.


The Monthly Report of Operator should be prepared in
an original and four copies all of which must be sent to the
Executive Officer of the Region not later than the 15th of
the month following.


third party will be reported under "Rental". The amount
paid or duly obligated for payment for the purchase of equip-
ment will be reported, under "Purchase". The amount of
expenditures due the Operator to reimburse him for deprecia-
tion of equipment owned will be reported under " Deprecia-
tion".


Item (5) comprises costs of labor, supervision, technical
services materials, etc., which are used in the initial rehabili-
tation and repair of existing buildings, installations, fixtures
and equipment. These costs, therefore, should not be reported
under items (2) and (3).


Item (6) includes the labor, supervision, technical services,
materials, etc., used in the installation or construction of new
buildings, fixed improvements, etc., necessary for the project.
These costs, therefore, should not be reported under items
(2) and (3).


Item (7) covers miscellaneous types of expenditure such as
payroll taxes, liability insurance, workmen's compenaation
msurance, repairs to equipment and sampling and analysis.
Only that part of payroll taxes, liability insurance and
workmen's compensation which are paid by the operator
should be reported under item (7). The share paid by
the employee as a payroll deduction is to be mcluded
under item (2) as labor costs.


Item (8) includes any unforeseen costs not included in the
other seven categories.


Preparation of Form MF-104-Operator's Monthly Report
and Voucher.-All the applicable spaces in Form MF-104
should be filled in by the Operator, and the Operator or his
agent should sign the certification in the lower left c'orner of
the form.


The items of costs are arranged in the order they appear
in Article 6 (a) of Form MF-200 (Revised February 1952),
however, this form is readily adaptable for use in reporting
activities under other contract forms.


Under Item (1) delete words-"Short Form" if the contract
is a sub-contract under Form MF-200; and delete word
"Independent" if the contract reported is on Form MF-200
(A). Also, report work paid for on a unit basis under con-
tract Form MF-200 as though it were performed under an
independent contract.


Under Item (2) include labor, supervision and technical
services incurred for the exploratory operations. Do not
include labor, supervision and technical services used for
work performed under items (5) and (6).


Under Item (3) include the costs of material and supplies
used in the project other than that used under items (5)
and (6).


Under Item (4) appear the three types of operating equip-
ment expenditures, that is, rental, purchase and depreciation.
The expenditures made for renting equipment belonging to a


The original of Form MF--104 when submitted for reim-
bursable expenses incurred under contract Form MF-200
must be supported by original documentation or by certified
copies of purchase orders, payrolls or transcripts of payrolls,
unless such documentation has been waived by the Regional
Executive Officer. This certification may be stated thus,
"Certified True Copy (or Transcript)", Jollowed by appro-


- priaté dignature. If the Executive Officer of the Region
determines that a contract under Form MF-200 should have
an "on-site" audit, that is, a Government auditor should
make an audit of the Operator's books and records of account,
the Operator need not support his monthly voucher with
original or certified documents except in cases of equipment
purchases whose individual costs exceed $50.00. In these
cases the original or a certified copy of the purchase order or
invoice should be attached to the Monthly Voucher. N. B.--
Only the original of Form MF-104 is required to be docu-
mented. The four copies of Form MF-104 are not to be
thus dupported. •


Form MF-104 submitted for reimbursement under fixed
price contracts on Form MF-200 (A), however, are not re-


iged to be supported by documentation of any kind. ,The
rator will submit his claim under item (1) of Form


104 by deleting as stated above the word "Independent"
and by shòwing the number of feet or other units immediately
after the appropriate descriptive word, such as, drilling, bull-
dozing, crosscutting, drifting, etc., and giving the " Monthly
Total" amount due. "Totals Previously Reported", and
"Totals to Date" columns should also be filled m.


GPO 83-38476







MF-104A Budget Bureau No. 42-R1151
pril 1952) Approval expires MIO 63.


UNITED STATES
DEPARTMENT OF THE INTERIOR


DEFENSE MINERALS EXPLORATION ADMINISTRATION


OPERATOR'S UNIT COST AND PROGRESS REPORT


Nov 3 2293
Month of ............... g.ggggggg4 ggt No. DMEA ................


Operator's Name ----¾x--¾1-----Sylva,---N,4.----------------------------------
Address ............................. ........................


OPERATION UruT Co N N OSTB TO DATE gNHS TO


E -393 .


Contract No.Miha........ ....
Minerals ........... ............------


AUTHORIEED BT ÛONTRACT
UNIT COSTB


TO DATE


Drifting..............................
Crosscutting........................


Raising.......................-.....--
Shafts......--................--------


Winzes........----------.............
Drilling: Core....................-- -----------


Churn...................
Auger.................... ggg. ....AM.OO.... ....Ô¶Û... ......e-ÎÔ..


Stripping.. ...................-----


Trenching...........................
Test Pits...................
Roads and Trails.........---------


ToTAL CosTs
AUTHORIZED BY


TOTAL ÛISTRIBUTED COSTS--.. . ..........-...... ........-----.. .......---------------. CONTRACT


Operating Equipment Purchased.........


Initial Rehabilitation and Repairs....... ........ ....... ............. .. ........ ...........


New Buildings, Improvements, etc...... .................


TorALCosTs..........................


The undersigned company, and the'official executing this certification on its
behalf, hereby certify that the information contained in this report is correct and EMARKS:....................................................
complete to the best of their knowledge and belief.


Deo.2, 19¾ Dixie Minet•als, Inc.
Date .......................... ... Operator


4NOTE.-Title 18, U. 9. Code (Crimes), section 1001, makes it a criminal offense to make a willfully
falso atatement or representation to any department or agency of the United States as to any matter within
its Jurisdiction. --------------------- -------------------------------------------


(Instructions on reverse)


(For Government use only)







INSTRUCTIONS.


Preparation of Form MF-104A--Operator's Unit dost and Progress Report.-Applicable
places on Form 104A should be filled in by the Operator. The purpose of this form is
twofold as follows: (1) to furnish the supervising engineers and other administrators with
statistical information necessary to better determine the progress of the project; and (2) to
furnish more permanent information on mining costs for future use. The more important
phases of operation on which permanen,t information is-desired have been outlined in the
form. .There are blank lines, however, for those unusual phases 'which may need to bE
reported for a particular project. It will be necessary for the Operator to distribute his
costs among the applicable phases reported with the exception of three items the costs of
which are not to be distributed by the Operator. These three items are: "Operating Equip-
ment Purchased", "Initial Rehabilitation and Repairs", and "New Buildings, Improve-
ments, etc." The reason for not distributing these items on a monthly basis is doubtless
clear to the Operator, since such distribution might well overstate the cost for any one
month or period short of the entire contract period.


Form MF-104A has been designed to tie in with Form MF-104 for both monthly and
cumulative costs. The "Total Costs" -on Form MF-104A for each month should equal
the monthly "Total Costs" as reported on Form MF-104. This is also true of the "Total
Costs To Date".


In preparing Form MF-104A, it will be necessary frequently to distribute certain
costs over a number of items. For instance, supervisory and engineering costs may have
to be distributed over several phases, such as, drifting, crosscutting, raising, etc., provided
that these items were reported active for the month. Such distributions should be made
on the basis of time spent on the various phases, on man days of labor charged to such
phases, or on some other equitable basis. "Operating Equipment", "Initial Rehabilita-
tion and Repairs", and "New Buildings Improvements, etc.", will be distributed to the
several phases of the project by the Washington Office of DMEA at the close of the project
if determined necessary. The last two columns headed "Authorized by Contract" will be
filled in by the Operator if such information is found in the contract. This information is
usually a part of Exhibit "A" of the contract. A space for remarks has been provided for
the use of the Operator to call attention to any unusual circumstances causing excessive or
disproportionate unit costs.


GPO 63-38







rEIÁfHON 48 PLANT ON HWY. 19A-23


Dixi inerals Inc.


3HNERS AND PROCESSORS


SYLVA, NORTH CAROLINA


Operatore Monthly Progress Report.


I am unable to give a daily progress report due to the lengthy intervals
between work due chiefly to the breakdown of the compressor and other
matters beyond our control, However this completes the contract of
one hundred and forty feet and puts us in the Mica Strata with some
Mica showing which is small but looks as if it is of good quality.







UNITED STATES
DEPARTMENT OF THE INTERIOR


DEFENSE MINERALS EXPLORATION ADMINISTRATION for


WASHINGTON 25, D. C.


KNOXVILLE, TENNESSEE


November 24, 1963 ,


Memorandum


To: Operating Committee, DMEA - Washington


From: Executive Officer, DMEA Region 7


Subject: Amendment No. $•• Dixie Minerals Ince DMEA-2293, Idm-E 393
(mica)


Transmitted are three copies of the above subject


amendment which have be en properly signed and distributed,


bert A. Laurence


zm


RECEIVED


DEC -4 E53


GENERAL COUNSEL
DEFENSE MINERALS


ADMINISTRATION
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$49 GA) ix.


OPMATOR Dixie lo, Inc 131 asin kreet aynesvil


LOC ION 8 1 airl iles N 40 o ßast, Import Jackson ounty
N. . about 300 feet north of oses Greek.


nues on th so a and 4 pr be


completed within the ing week. Adit and dri£4 foot.age now totala


134 .feet. Pepta ite encourttered. a 12 feet and 7 feet has been


driven in pegnatite. drift directie is essent,ia11y daat•wast


pad ¾iotwite 15chist e dbeerved on the south wa e d partiall


in the presertt face. pegmatite mat rial consista of quaks


core enclosed by feld contAining secondary sulphi es. s all


but rich on so e was ountered alan †,he north wall 13 feet.


Shirley nin inser


e er 3 1955







UN TED STATES an a¾\nistrati
DEPARTMENT OF THE INTERIOR utinto


DEFENSE MINERALS EXPLORATION ADMINISTRATION OCT26 1953
ROOMAN,"POW WRC BLDG,


NOXVILLE 2, TENN.


October 26, lÿ¾3


Mr. H. A. Lawhead .
Dixie Minerals Inc.
Sylva, North Carolina


Re: DMEA-2293, Ida-E 393 (mica)
D. R. Stephens Mine


Dear Mk. Lawheadt


The contract for work at the Stephens Iline, as amended
call for completion of the exploratory work by October 30, 1993. As
this work is still incomplete, I enclose an amndment extending the
completion date for two months, or unt,il December 30, 1993,


e are unable to understand «by this work tes not been
completed long ago, especial2y since the pegmatite was cut in the
crossent at 129 feet nearly 2 months e30; and at the field examiners
last visit the heading had been advanced only It feet into this
pegmatite. This job should be completed in the very near futute.


P2case sign all 6 copies of the enclosed amendment, keep
one copy and beturn the original and it copics to me as soon as
possible.


Very truly yours,


Robert A. Laurerce
Executive Officer, DF A
Region 7


003
Eeck
Lynch
Opr. Com
Files
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INTERLM REPORT


DMEA-2293 Idm-E393 (mica) D. H. STEPHENS MINE -


OPERATOR: Dixie Minerals, Inc., 131 Main Street, Waynesville, N. C.


LOCATION: 2.7 airline miles N 40° E of East Laport, Jackson County,
North Carolina. It is about 300 feet north of Moses Creek.


Progress on this contract is at a standstill. The adit is


now at 133 feet and only 7 feet remains to be driven on the contract.


The pegmatite body was encountered at 129 feet La the adit, which was


reported on September 8, 1953 and o:nly 4 feet has been accomplished


since that time. It is not clear to the Field Examiners why the


operator does not concentrate on the target, now that the objective


has been reached. The pegnatite La the present face is predomiamatly


quartz and maall muscovite mica with scattered feldspar. Not enough


pegnatite has been renoved to produce any mica to date.


. L. E. Shirley, Mining gineer
U. S. Bureau of Mines


K. H. Teague, Geologist
U. S. Geological Survey


October 21, 1953







' L,,,a Girida Mminiúmtion
RECEED


IllTERIM REPORT


MEA-2293 Ida-E393 (mica) D. H. STEPEENS MINE


OPERATOR: Dixie Minerals, Inc., 131 Main Street, Waynesville, N. C.


LOCATION: 2.7 airline miles N 40o E of East Iaport, Jackson County,
North Carolina. It is about 300 feet north of Moses Creek.


Crossoutting of the pegnatite body continues slowly on this


contract and is now at 130.5 feet. The pegmatite was encountered at


129 feet and it was suggested that the width of the body be explored.


before any drifting is begun. The material has not changed from that .


given in the last Interin Report.


The mine was not working at the time of this visit, bub later


contact with the operator disclosed that mi air compressor break down


was responsible for the slow progress during the past two weeks.


L. E. Shirley, Mining n er
U. S. Bureau of Mines


K. H. Teague, eologist
, U. S. Geological Survey


September 21, 1953







INTERIM REPORT


NEA-2293 Idm-E393 (mica) I). H. STEP MINE


OPERATOR: Dixie Minerals, Inc., 131 Main Street, Waynesville, N. C.


LOCATION: 2.7 airline miles N 40° E of East Laport, Jackson County,
North Caroltaa. It is about 300 feet north of Moses Creek.


Crosscutting is nearing campletion on this contract. A pegna-


tite body was encountered in the last heading pulled.at 129 feet from the


portal. It was suggested that the heading be continued in the same general


direction until the width of the body was explored and then drive drifts.


The pegnatite as observed at the contact with the wall rock coritains


principally feldspar and anall muscovite mica, which is bent, cracked and


contains biotite specks. The country rooga biotite schist, contained .


considerable amounts of pyrite.


This mine continues to be drilled with dry heads. It was again


suggested that water be provided for drilling, either fram gravity or


pressurized tanks.


I. E. Shirley, Min gineer
U. S. Bureau of Mines


EL EL Teague, Geologist
U. S. Geological Survey


September 8, 1953







I E COPY
RNAME:


UNITED STATES
DEPARTMENT OF THE INTERIOR
DEFENSE MINERALS EXPLORATION ADMINISTRATION


600
W H G N C.


September 3, 1953


Memorandum


To: Aam strator


From: Noamatallic Minerale Division


Subject: Amend ent No. 4 - Docket No. DMEA-2293 - Nica
Dixie Ninerals, Inc.
D. H. Stephens Mine
Jackson County, North Carolina


The purpose of this amendment is to extend the completion
date from July 29, 1953 to Debot'er- 29, 1953.


The Nonmen11 e Minerale Division concura in the
amendaant as written and executed by the Executive Ot'ficer, DMB&
Field Team, Regian VII.


Valtei' C. Anderson
Noneetallic Minerals Di isien


CAnderson igad 9/3 53
Copy to: Admr. R. File


Docket File
Mr. Houk







F-10 (Rev.) UNITED STATES . ea - iœn.


EPARTMENT OF THE INTERI
NSE MINERALS EXPLORATION ADMINISTR N


OPERATOR'S MONTHLY REPORT AND VOUCHER


Month of ...A1|lgÃ. ..., 195 .. Docket No. DMEA .. Contract


Operator' m Minerals


Contract Amount, 8 Government Participation Amount $_


FOR OPERATOg 8 USE FOR GOVERNMENT UE ONLY .


ITEMS OF COSTS
Monthly Totals Previously Totals To Date Approved Approved Totals Approved Totals


Total Reported Monthly Total Previously Reported To Date


(1) Independent
Contracts


Short Form


Drilling.................


Bulldozing.............


Crosscutting...........


Drifting...... .Ë$aÛÛ. ÛÛ


(2) Labor and Supervision.


Labor....................


Supervision....................... $Û


Technical Services..............
(3) Operating Mat'ls, and Supplies:


Timber... .........


Explosives


Pipe.


(4) Operating Equipment:


RentaL...


Purchase........... ... .......... - ...._ _ ......4


Depreciation


(5) Initial Rehabilitation and Repairs._


(6) New Bldgs., Improvements, etc..


(7) Miscellaneous:


Repairs to Equipment....... ..... .. eÛ_Û..


Sampling and Analysis.


Payroll Taxes.............


Liability Insurance...


(8) Contingencies (specify):


TOTALS....-........----------------- -- ---. .$. _/.Û- -- -/- - -


I certify that the above bill is correct and just and that payment therefor has not
been received.


DatÔÊ a14..¾. *Payee Ê$$.. g..NÈ&............ .


Per . °... Title .AA............... ... .. .


*When a voucher is signed or receipted in e of a company or corporation, the name of the person writing
the company or corporate name, as well as the capacity in which he signs, must appear. For example:"John
Doe Company, per John Smith, Secretary," or "Treasurer," as the case may be.


4 NOTE.-Title 18, U. S. Code (Crimes), section 1001, makes 18 a criminal ofense to make a willfully
falne statement or representation to any department or agency of the United States as to any matter within its
jurisdiction.


(Instructions on reverse)


Pursuant to authority vested in me, I certify
that this acoount is correct and proper for pay-
ment in the amount of:


Date .................... Vou. No. .....$........... .
(See other side)







(For Govemment use only)


CERTIFICATION BY GOVERNMENT REPRESENTATIVE:


I certify that to the best of my knowledge and belief the contractor submitting this voucher is operating a Defense Minerals


APPROVAL DMEA EXECUTIVE OFFICER OR ALTERN E:
EXECUTIVE OFFICER


MONTHLY REPORT OF OPERATOR
The Operator (Contractor) of an exploration project*is


required to make a monthly report to the. Government
through the Regional Executive Officer. This report con-
sists of three parts as follows:


(a) Form MF-104-Operator's Monthly Report and
Voucher.-This form details expenditures and consti-
tutes a voucher for reimbursing the Operator for the
Government's share of costs;


(b) Form MF-104A-Operator's Unit Cost and Prog-
ress Report.-This is a statistical report of expenditures
which shows costs for the various types of operation;
and


(c) Narrative.-A concise narrative description of
progress made, results accomplished, and any unusual
difficulties encountered must be furnished as an attach-


. ment to this Report and Voucher. Wherever possible,
the narrative is to.be illustrated with maps or sketches
showing formationé penetrated and location and aseays
of samples. taken as well as advances in workings. In
the case of diamond drilling or churn drilling, the loca-
tion and inclination of holes is to be shown on a map;
logs and assays also are to be submitted.


The Monthly Report of Operator should be prepared in
an original and four copies all of which must be sent to the
Executive Officer of the Region not later than the 15th of
the month following.


third party*will be reported under "Rental". The amount
paid or duly obligated for payment for the purchase of equip-
ment will be reported under " Purchase". The amount of
expenditures due the Operator to reimburse him for deprecia-
tion of equipment owned will be reported under " Deprecia-
tion".


' Item (5) comprises costs of labor, supervision, technical
services, materials, etc., which are used in the initial rehabili-
tation and repair of existing buildings, installations, fixtures
and equipment. These costs, therefore, should not be reported
under items (2) and (3).


Item (6) includes the labor, supervision, technical services,
materials, etc., used in the installation or construction of new
buildings, fixed improvements, etc., necessary for the project.
These costs, therefore, should not be reported under items
(2) and (3).


Item (7) covers miscellaneous types of expenditure such as
payroll 'taxes, liability insurance, workmen's compensation
msurance, repairs to equipment and sampling and analysis.
Only that part of payroll taxes, liability insurance and
workmen's compensation which are paid by the operator
should be reported under item (7). The share paid by
the employee as a payroll deduction is to. be included
under item (2) as labor costs.


Item (8) includes any unforeseen costs not included in the
other seven categories.


Preparation of Form MF-104-Operator's Monthly Report
and Voucher.-All the applicable spaces in Form MF-104
should be filled in by the Operator, and the Operator or his
agent should sign the certification in the lower left corher of
the form.


The items of costs are arranged in the order they appear
in Article 6 (a) of Form MF-200 (Revised February 1952),
however, this form is readily adaptable for use in reporting
activities under other contract forms.


Under Item (1) delete words " Short Form" if the contract
is a sub-contract under Form MF-200; and delete word
"Independent" if the contract reported is on Form MF-200
(A). Also, report work paid for on a unit basis under con-
tract Form MF-200 as though it were performed under an
independent contract.


Under Item (2) include labor, supervision and technical
services incurred for the exploratory operations. Do not
include labor, supervision and technical services used for
work performed under items (5) and (6).


Under Item (3) include the costs of material and supplies
used in the project other than that used under items (5)
and (6).


Under Item (4) appear the three types of operating equip-
ment expenditures, that is, rental, purchase and depreciation.
The expenditures made for renting equipment belonging to a


The original of Form MF-104 when submitted for reim-
bursable expenses incurred under contract Form MF-200
must be supported by original documentation or by certified
copies df purchase orders, payrolls or transcripts of payrolls,
unless such documentation has been waived by the Regional
Executive Officer.. This certification may be stated thus,
"Certified True Copy (or Transcript)", jollowed by appro-
priaté èignature. If the Executive Officer of the Region
determines that a contract under Form MF-200 should have
an "on-site" audit, that is, a Government auditor should
make an audit of the Operator's books and records of account,
the Operator need not support his monthly voucher with
original or certified documents except in cases of equipment
purchases whose individual costs exceed $50.00. In these
cases the original or a certified copy of the purchase order or
invoice should be attached to the Monthly Voucher. N. B.--
Only the original of Form MF-104 is required to be docu-
mented. The four copies of .Form MF-104 are not to be
thus supported. '


Form MF-104 submitted for reimbursement under fixed
price contracts on Form MF-200 (A), however, are not re-
quired to be supported by documentation of any kind. The
Operatof will submit his claim under item (1) of Form
MF-104 by deleting as stated above the word "Independent"
and by shpwing the number of feet or other units immediately
after the appropriate descriptive word, such as, drilling, bull-
dozing, crosscutting, drifting, etc., and giving the " Monthly
Total" amount due. " Totals Previously Reported", and
" Totals to Date" columns should also be filled m.


GPO 83-38476







-10&& Budget Bureau No.42-R11ð1
(April 1952) Approval expires MIO-63.


UNITED STATES
DEPARTMENT OF THE INTERIOR


DEFENSE MINERALS EXPLORATION ADMINISTRÀTION


OPERATOR'S UNIT <OST AND PROGRESS REP RT .


Month of AM.t........ 195$.... Do et No. DMEA ..$.$.Ê$ o tract ...


Operator's Name ..._ _ _Male Birtáta .t.. ....................... Minerals


Address ........ ..S ..WM t. t.


AUTHORIZED BT ONTRACT


OPERATION UNIT OM N U CosTa To DAT Ts To UmTDCosTs


Units Unit Costs


Drifting.............................. . .. . ... ... ..... O. . ....


Crosscutting......... ..............
Raising. ............. ..............
Shaftd................. ... ..-.......
Winzes................ .......


Drilling: Core......
Churn....


Stripping. . . _r.. .... .....


Trenching............ .......
Test Pits............. .......


Roads and Trails.. ......


45400 4970.00 'ilflomfE
TOTAL ÛISTRIBUTED COSTS.... CONTRACT


Operating Equipment Purchased........
Initial Rehabilitation and Repairs.....


New Buildings, Improvements, etc......


ToTALCosTs..........................


The undersigned company, and the'official executing this certification on its
behalf, hereby certify that the information contained in this report is correct and REMARKS:............. ..............................
complete to the,þest of their knowledge and belief.


Date . A.. .¼_. A Operator . ... f... ..f........


Pe ... . Titlo .. .....--------...............


4NOTE.-Title 18, U. S. Code (Crimes), section 1001, makes it a criminal ofense to makes wBithily
falso statement or representation to any department or agency of the United Stay as to any matter within
ita jurisdiction.


(Instructions on reverse)


(For Government use only)







O O


. INSTRUCTIONS ,


Preparation of Form MF-104A-Operator's Unit Cost and.Progress Report.--Applicable
places on Form 104A should be filled in by the Operator. The purpose of this form is
twofold as follows: (1) to furnish the supervising engineers and other administrators with
statistical information necessary to better determine the progress of the project; and (2) to
furnish more permanent information on mining costs for future use. The more important
phases of operatipn on which permanent information is desired have been outlined in the
fqrm. TIlere ãre Blank lines, however, for those unusual phases which may .need to be
reported for a particular project. It will be necessary for the Operator to distribute his
costs among the applicable phases reported with the exception of three items the costs of
which are not to be distributed by the Operator. These three items are: "Operating Equip-
ment Purchased", "Initial Rehabilitation and Repairs", and "New Buildings, Improve-
ments, etc." The reason for not distributing these items on a monthly basis is doubtless
clear to the Operator, since such distribution might well overstate the cost for any one
month or period short of the entire contract period.


Form MF-104A has been designed to tie in with Form MF-104 for both monthly and
cumulative costs. The "Total Costs" on Form MF-104A for each month should equal -
the monthly "Total Costs" as reported on Form MF-104. This is also true of the "Total
Costs To Date".


In preparing Form MF-104A, it will be necessary frequently to distribute certain
costs over a number of items. For instance, supervisory and engineering costs may have
to be distributed over several phases, such as, drifting, crosseutting, raising, etc., provided
that these items were reported active for the month. Such distributions should be made
on the basis of time spent on the various phases, on man days of labor charged to such
phases, or on some other equitable basis. "Operating Equipment", "Initial Rehabilita-
tion and Repairs", and "New Buildings Improvements, etc.", will be distributed to the
several phases of the project by the Washington Office of DMEA at the close of the project
if determined necessary. The last two columns headed "Authorized by Contract" will be
filled in by the Operator if such information is found in the contract. This information is
usually a part of Exhibit "A" of the contract. A space for remarks has been provided for
the use of the Operator to call attention to any unusual circumstances causmg excessive or
disproportionate unit costs.


GPO 83-38475







HARVY A. LAWHEAD OPERATING MINES
PRES. IN


HAYWOOD, JACKSON,
HARRY L. LINER, SR· DIXIE MINERALS, INC. AND SWMN OUNTIES


SEC. & TREAS.


HOME OFFICE: 131 MAIN. ST.


WAYNESVILLE, N. C.
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UNITED STATES Odensa Skaale Adabistratko
DEPARTMENT OF THE INTERIOR g¡g


DEFENSE MINERALS EXPLORATION ADMINISTRATION
noomnaaerocrame suaa SEP 2 -1953


KNoxvlLLE 2, TENA


August 31, 1993


Memorandum


To• Chairman, Operating Committee, DMFA- Washington


From: Executive Officer, DM2A - Region 7


Subject: Amendment No. E, to contract Idm-E393, DMEA-2293 (mica)
Dixie Minerals, Inc. A North Carolina Corp.


Transmitted herewith are £our copies of an amendment


on the subject contract. The usual distribution of the other


copies has been made.


Benjamin Gildersleeve, for
Robert A. Laurence, Executive Officer
IMEA Field Team, Reg. 7


RECEIVED


SEP 15 E53
GENERAL COUNSEL
DEFENSE MINERALS


rwyTSTRATION







INTElüM REPORT


IMEA.•2293 Ida--E393 (mica) D. H. STEPRENS MIlE


OPER&TOR: Dixie Minerals, Inc., 131 Main Street, Waynesville, N. C.


LOCATION: 2.7 airline miles N 40° E of East Laport, Jackson County,
N. C. It is about 300 feet north of Moses Creek.


This adit continues to be driven slowly and is now at 125.6


feet. Biotite schist, with narrow quartz stringers, is showing in the


heading. An exploratory lateral is being driven to the SW at a point


100 feet fran the portal. This work had not progressed over 2', but


pegmatite material consisting of quartz, small thumbnail size mica


and secondary sulphides was observed. It was suggested that additional


work be accamplished at this point in an effort to locate a producing


body.


L. E. Shirley, Mining eer
U. S. Bureau of Mines


K. EW Teague, Geologist
U. S. Geological Survey


August 24, 1963







or


OFFICE OF


REGIONAL DIRECTOR


Defense Minerals Ummuuten
UNITED STATES RECL ~EO


DEPARTMENT OF THE INTERIOR AUG 2 û E53
BUREAU OF MINES


SOUTHEASTERN REGION


REGION VII POST OFFICE BOX 1909


HAMILTON BANK BUILDING KNOXVILLE, TENNESSEE


August 18, 1993


Memorandum


To: J. L. Chambers, Defense Minerals Exploration Administration,
Interior Building, Washington 29. D. C.


From: Administrative Officer, Region VII, Knoxville, Tennessee


Subject: Monthly reports and vouchers


We are enclosing two copies each of the following monthly
reports and vouchers:


Idm-E-393 Dixie Minerals In
DIGUL Docket No. 221- -
10th payment - month of July
Amount $378.00


Idm-E-431 Dixie Minerals, Inc.
DMEA Docket No. 2610
hth payment - month of July
Amount $270.00


Idm-E-919 H. J. Twiggs, W. S. Glenn, Tom Green
DEEA Docket No. 278&
2nd payment - month of July
Amount Š810o00


Helen R. Miller


Enclosures 6


/hbm
CC: R. A. Laurence


J. A. Beck
Region Files
Day Files
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INTERIM REPORT


mRA-2295 Idm-ES95 (mica) D. H. STEPHENS MINE


OPERATORe Dixie Minerals, Inc., 131 Main Street, Waynesville, N. C.


LOCATION: 2.7 airline miles N 40° E of Eket Iaport, Jackson County,
North Carolina. It is about 300 feet north of Moses Creek.


This adit continues to be driven slowly on this contract and


is now at 122 feet, an advance of 4 feet in the past two work weeks.


The present face was badly dust covered and could not be observed very


well. No one was working at the mine at the time of this visit. Dump


material observed did not indicate any appreciable change from country


rook. At a later contact with the operator it was learned that one


test hole had been sade in the left lia11, at a point about 100 feet


from the portal, the campleted hole showing quarts. The operator


indicated that a narrow orossout would be made at this point in an


effort to piok up pegnatite.


I E. Shirley, Minin neer
U. S. Bureau of Mines


K. Te ne Ge
U. S. Geological Surygy


August 11, 1955







a MF-104 (Rev.) UN ITED STATES (idgët ifurègu Ÿol4TÏØ
. (April 1952) piltoval expirei 30-53.


· . DEP MENT OF THE INTERIOR m Unen't
DEFENSTemmERALS EXPLORATION ADMINISTRATION


¿.. p OPERATOR'S MONTHLY REPORT AND VOU Bay ÂN


Month of ...J.nly ........... ., 195).... Docket No. DMEA ...g29).... Contract No. Ê


Operator's Name .. _.....Ñ.iX 0 MiBO.TB18..IRO...... .........._ _ _ _ _......... ... Minerals ggg


Address ------Box- ----Sylva---N.--4x------------------------------- -- -----------
Contract Amount, 84.000,00 --------- Government Participation: .90.% Amount, $-3600.00


FOR OPERATOR'S USE FOR GOVERNMENT USE 0NLY


ITEMS OF COSTS
Monthly Totals Previously Totals To Date Approved Approved Totals Approved Totals


Total Reported Monthly Total Previously Reported To Date


(1) Independent
Contracts


Short Form


Drilling.......


Bulldozing..............------. --... . ----..-- .. Û- -------39GyÔ - ------------ . --.2 Ÿ.0- 4.e...-- 3Ñ . -A--È------
Crosscutting........


Drifting.-------- -420.00 845.00---- --42 5.00 4 ----- -3 fr.o a..


(2) Labor and Supervision:


Labor.........
Supervision......... ..........


Technical Services........
(3) Operating Mat'ls. and Supplies:


Timber.... ....


Explosives


Pipe.......


Track....


-----Hand Toois-


(4) Operating Equipment:


Rental....


Purchase............--------------
Depreciation......


(5) Initial Rehabilitationand Repairs.


(6) New Bldgs., Improvements, etc.


(7) Miscellaneous:


' Repairs to Equipment....... ....-- Û.eO 3.... 10.0 ..Ce -- a... / 6 • a a


Sampling and Analysis..


Payroll Taxes..............


Liability Insurance.....


(8) Contingencies (specify):


I certify that the above bill is correct and just and that payment therefor has not Pursuant to authority vested in me, I certify
been received. that this acoount is correct and proper for pay-


Date ,. _g........ * ayee ---- R$-Xik-Mi A-1#- -Î¾O ---- ---- --- - ment in the amount of:


Per _ _ .... _'._ _ __....__ _ _ Title .... pgg.. ........................... .$


•Whena voucher is signed or receipted in th of a com or corporation, the name of the person writing
the company or corporate name, as wcll as the ca acity in whancË he signs, must appear. For example:"John
Doe Company, per John Smith, Secretary," or " ensurer," as the case may be. Signature ..


orized Certifying r)
4 NOTE.-Title 18, U. 8. Code (Crimes), section 1001, makes 18 a criminal offense to make a willfn11y
fal, statement or representation to any department or agency of the United Statesas to any matter within its
jurisdiction. Date .................... Vou. No. ..........L........


(Instructions on reverse) (See other side)







(For Govemment use only)


CERTIFICATION BY GOVERNMENT REPRESENTATIVE:


I certify thât to the best of my knowledge and belief the contractor submitting this voucher is operating a Defense Minerals


Exploration ministration project und Con No. .ÂËÈin ace rdance with e term ontract.


Signature ... .... .......... . Title .. . a .-.Á


SArrBROVAL EA E UT E E Date .


MONTHLY REPORT OF OPERATOR
The Operator (Contractor) of an exploration project is


required to make a monthly report to the Government
through the Regional Executive Officer. This report con-
sists of three parts as follows:


(a) Form MF-104-Operator's Monthly Report and
Voucher.-This form details expenditures and consti-
tutes a voucher for reimbursing the Operator for the '
Government's share of costs;


(b) Form MF-104A-Operator's Unit Cost and Prog-
ress Report.-This is a statistical report of expenditures
which shows costs for the various types of operation;
and .


(c) Narrative.-A concise narrative description of
progress made, results accomplished, and any unusual
difficulties encountered must be furnished as an attach-
ment to this Report and Voucher. Wherever possible,
the narrative is to be illustrated with maps or sketches
showing formations penetrated and location and assays
of samples taken as well as advances in workingš. In
the case of diamond drilling or churn drilling, the loca-
tion and inclination of holes is to be shown on a map;
logs and assays also are to be submitted.


The Monthly Report of Operator should be prepared in
an original and four copies all of which must be sent to the
Executive Officer of the Region not later than the 15th of
the month following.


third.party will be reported under "Rental". The amount
paid or duly obligated for payment for the purchase of equip-
ment will be reported under " Purchase". The amount of
expenditures due the Operator to reimburse him for deprecia-
tion of equipment owned will be reported under " Deprecia-
tion".


Item (5) comprises costs of labor, supervision, technical
services, materials, etc., which are used in the initial rehabili-
tation and repair of existing buildings, installations, fixtures,
and equipment. These costs, therefore, should not be reported
under items (2) and (3).


Item (6) includes the labor, supervision, technical services,
materials, etc., used in the installation or construction of new
buildings, fixed improvements, etc., necessary for the project.
These costs, therefore, should not be reported under items
(2) and (3).


Item (7) covers miscellaneous types of expenditure such as
payroll taxes, liability insurance, workmen's compensation
insuranceÎ repairs to equipment and sampling and analysis.
Only that part of payroll taxes, liability insurance and
workmen's compensation which are paid by the operator
should be reported under item (7). The share paid by
the employee as a payroll deduction is to be included
under item (2) as labor costs.


Item (8) includes any unforeseen costs not included in the
other seven categories.


Preparation of Form MF-104-Operator's Monthly Report
and Voucher.-All the applicable spaces in Form MF-104
should be filled in by the Operator, and the Operator or his
agent should sign the certification in the lower left corner of
the form.


The items of costs are arranged in the order they appear
in Article 6 (a) of Form MF-200 (Revised February 1952),
however, this form is readily adaptable for use in reporting
activities under other contract forms.


Under Item (1) delete words " Short Form" if the contract
is a sub-contract under Form MF--200; and delete word
"Independent" if the contract reported is on Form MF-200
(A). Also, report work paid for on a unit basis under con-
tract Form MF-200 as though it were performed under an
independent contract.


Under Item (2) include labor, supervision and technical
services incurred for the exploratory operations. Do 'not
include labor, supervision and technical services used for
work performed under items (5) and (6).


Under Item (3) include the costs of material and supplies
used in the project other than that used under items (5)
and (6).


Under Item (4) appear the three types of operating equip-
ment expenditures, that is, rental, purchase and depreciation.
The expenditures made for renting equipment belonging to a


The original of Form MF-104 when submitted for reim-
bursable expenses incurred under contract Form MF-200
must be supported by original documentation or by certified
copies of purchase orders, payrolls or transcripts of payrolls,
unless such documentation has been waived by the Regional
Executive Officer. This certification may be stated thus,
"Certified True Copy (or Transcript)", .followed by appro-
priaté èignature. If the Executive Officer of the Region
determines that a contract under Form MF-200 should have
an "on-site" audit, that is, a Government auditor should
make an audit of the Operator's books and records of account,
the Operator need not support his monthly voucher with
original or certified documents except in cases of equipment


· purchases whose individual costs exceed $50.00. In these
cases the original or a certified copy of the purchase order or
invoice should be attached to the Monthly Voucher. N. B.--
Only the original of Form MF-104 is required to be docu-
mented. The four copies of Form MF-104 are not to be
thus supported.


Form MF-104 submitted for reimbursement under fixed
price contracts on Form MF-200 (A), however, are not re-
quired to be supported by documentation of any kind. The


. Operatoi• will submit his ólaim under item (1) of Form
MF-104 by deleting as stated above the word "Independent"
and by showing the number of feet or other units immediately
after the appropriate descriptive word, such as, drilling, bull-
dozing, crosscutting, drifting, etc., and giving the " Monthly
Total" amount due. "Totals Previously Reported", and
"Totals to Date" columns should also be filled in.


GPO 83•38476







rm MP-104A . . ' Budget Bureau No.42-R1151
(April 1952) ,.,Approval expires &rBO,68


UNITED STATES km Dir.
'n DEPARTMENT OF THE INTERIOR ne


DEFENSE MINERALS EXPLORATION ADMINISTRATION - , ., C--
ooo I a3


OPERATOR'S UNIT COST AND PROGRESS REPORT


Month of ..... .... 195..¶- ocket No. DMEA ..gggg.... . Contract No.E..393.
Operator's Name ....$.WAG..Ê.½.97.416. ...... . .................... ........ Minerals _g................


Address .Box...SSL...ßg1rm ..th. ....... ....


AUTHOBIEED BT ÛONTRACT


OPERATION Um COMmN U N COSTS TO DATE NITS TO CA


Units Unit Costs


Crosscutting.... .................. ........... .. ... ........ ........ ... ..-..... . .. ................


Raising. .......-................. ...........
Shaftd................................ -----....--
Winzes...............................


Drilling: Core.........


Churn..........
Auger. ........ ..... ...


Stripping............................ ..ggd g............ ............... _ _ _ _ _ _ _ ....gg... . ..... ...... ..... ....


Trenching...........................
Test Pits............................


Roads and Trails. .............


ToTAL CosTs
AUTHORIZED BY


TOTAL DISTRIBUTED ÛOSTS---... CONTRACT


Operating Equipment Purchased.........
Initial Rehabilitation and Repairs.......


New Buildings, Improvements, etc...... .............. .......


ToTar, Cosos.......................... . 490 4GÔ ..... -


The undersigned company, and the'official executing this certification on its
behalf, hereby certify that the information contained in this report is correct and REMARKS:....................... .......... ...........
complete to the,þest of their knowledge and belief.


Datigg...g......... ... Operator _þixig..A gggg, i. .......--


4NOTE.-Title 18, U. 9. Code (Crknes), section 1001, makes 18 a criminal ofense to make a willfully
false statement or representation to any department or agency of the United State$as to any matter within
ite jurisdiction.


(Instrjictions on reverse)


(For govemment use only







INSTRUCTIONS .


Preparation of Form MF-104A--Operator's Unit Cost and Progress Report. Applicable
places on Form 104A should be filled in by the Operalor. "The purpose of this form is -
twofold as follows: (1) to furnish the supervising engineers and other administrators with
statistical information necessary to better determine the progress of the project; and (2) to
furnish more permanent information on mining costs for future use. The more important
phases of operation on which permanent information is desired have been outlined in the
form. There are blank lines, however, for those unusual phases which may need to be
reported for a particular project. It w'ill be necessary for the Olierator to distribute his
costs among the applicable phases reported with the exception of three items the costs of
which are not to be distributed by the Operator. These three items are: "Operating Equip-
ment Purchased", "Initial Rehabilitation,and Repairs", and "New Buildings, Improve-
ments, etc." The reason for not distributing these items on a monthly basis is doubtless
clear to the Operator, since such distribution might well overstate the cost for any one
month or period short of the entire contract period.


Form MF-104A has been designed to tie in with Form MF-104 for both monthly and
cumulative costs. The "Total Costs" on Form MF-104A for each month should equal
the monthly "Total Costs" as reported on Form MF-104. This is also true of the "Total
Costs To Date".'


In preparing Form MF-104A, it will be necessary frequently to distribute certain
costs over a number of items. For instance, supervisory and engineering costs may have
to be distributed over several phases, such as, drifting, crosscutting, raising, etc., provided ,
that these items were reported active for the month. Such distributions should be made
on the basis of time spent on the various phases, on man days of labor charged to such
phases, or on some other equitable basis. "Operating Equipment", "Initial Rehabilita-
tion and Repairs", and "New Buildings Improvements, etc.", will be distributed to the
several phases of the project by the Washington OfBce of DMEA at the close of the project
if determined necessary. The last two columns headed "Authorized.by Contract" will be
filled in by the Operator if such information is found in the contract. This information is
usually a part of Exhibit "A" of the contract. A space for remarks has been provided.for
the use of the Operator to call attention to any unusual circumstances causmg excessive or
disproportionate unit costs.


GPO 63-38475
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INTERIM REPORT -'- 2 $Ö3


WEA-2293 Ida-ES95 (mica) D. H. STEPRERS MINE


OPERATORa. Dixie Minerals, Inc., 151 Main Street, Waynesville, N. G.


IDCATION:: 2.T airline miles N 40 E of East Laport;, Jackson County,
North Carolina. It is about 300 feet north of Moses Creek.


This adit continues to be driven under contract and is now


at 188 feet. No granitic or pegnatite material was observed in the a


heading. Present heading is biotite schist and is being driven slowly.


Recent surface measurements by the field examiners places


present adit position within a few feet of the target. Apparently


the dip on the pegmatite body as observable at the surface has ohanged


considerably with depth. It is hoped that the target will be encountered


in the very near future. 22 feet remains to be driven ga the contract.


L. E. Shirley, Mining ineer
U. S. Bureau of Mines


K. H. Teague, Geologist
U. S. Geological Survey


July 27, 1955
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INTERIM REPORT L'


DMEA-2293 Idm-E393 (mica) D. H. STEPHENS MINE


DPERATOR: Dixie Minerals, Inc., 131 Main Street, Raynesville, N. C.


LOCATION: 2.7 airline miles N 40° E of East laport, Jackson County,
North Carolina. It is about 300 feet north of Moses Creek.


This adit continues to be driven slowly in a S 80° W direction


and is now at 112.5 feet. Material encountered since last report consists


of granitic stringers and biotite gneiss containing finely dissmataated


garnet.


Suggestians made recently concerning test holes in the left wall,


quartz and stringer material to detennine the exte:nt of this mineralization


has not been camplied with. No one was working; at the mine at the time of


this visit.


L. E. Shirley, Mining in er
U. S. Bureau of Mines


El H. Teague, Geologist
U. S. Geological Survey


July 14, 1953







III (Ik


INTERIE REPORT


DMEA-2293 Idm-E393 (mica) D. W. STEPEENS MINE


OPERATOR: Dixie Minerals, Inc., 131 Main Street, Raynesville, N. C.


IDCATION: 2.7 airline miles N 40o E of East Laport, Jackson County,
North Carolina. It is about 300 feet north of Moses Creek.


This adit conthaues to be driven mad is now at 109 feet. No


pegmatite material has been encountered to date. Massive quartz with


occasio:nal stringers of granitic material was persistent in the left


wall from 93 to 108 feat. Present heading is in biotite schist. It


was suggested that the 15 foot zone in the left wall be tested with


long horizontal drill holes to detenaine the lateral extent of the


quartz and th.e possibility of a nearby pegmatite body.


L. E. Shirley, Mining ng neer
U. S. Bureau of Mines


K. H. Teague, Geologist
U. S. Geological Survey


July 1, 1953







, 08
orm ar- i ne UN ITED STATES Budget Bureau No. 42-R1036.3.


(April Igg Approval expires 6-30-53.


DEPARTMENT OF THE INTERI ~ ' N VOU (
FENSE MINERALS EXPLORATION ADMINIST NYMgg AND


PERATOR'S MONTHLY REPORT AND VOUCHER


Month of , 5 .... Docket No. DME Contract ....
Operator's Ndame ....... _ _.. Minerals . ....


Contract Amount Government Participatio % Amount, ...


FOR OPERATOR'S USE FOR GOVERNMENT USE ONLY


ITEMS OF COSTS
Monthly Totals Previously Totals To Date Approved Approved Totals Approved Totals


Total Reported Monthly Total Previously Reported To Date


(1) Independent
Contracts


Short Form


Drilling................. ---- ---y-


Bulldozing..........


(2) Labor and Supervision:


Labor.......... ---


Supervision.............


Technical Services....


(3) Operating Mat'ls. and Supplies:


Timber.............


Explosives....


Pipe.........


(4) Operating Equipment:


RentaL....


Purchase....... ---
Depreciation.....


(5) Initial Rehabilitation and Repairs.


(6) New Bldgs., Improvements, etc.


(7) Miscellaneous:


Repairs to Equipment...


Sampling and Analysis..


Payroll Taxes...........---
Liability Insurance.......


(8) Contingencies (specify):


TOTALS...........---------------- --------- , - >


I certify that the above bill is correct and just and that payment therefor has not


bDea ..... *Paye . . . . - -È---- - -i-------------------


Pe le . .. .........-----------------
*When a voucher is signed or receipte me of a company or corporation, the name of the person writing


the company or corporate name, as wen as the capacity in which he signs, must appear. For example:"John
Doe Company, per John Smith, Secretary," or"Treasurer," as the case may be.


4 NOTE.-Title 18, U. S. Code (Crimes), section 1001, makes it a criminal offense to make a willfully
faim statement or representation to any department or agency of the United States as to any matter within its
jurisdiction.


(Instructions on reverse)


Pursuant to authority vested in me, I certify
that this acoount is correct and proper for pay-
ment in the amount of:


(Authorized Certifying Omcer)


Da _.. .. . .. Vou. No. ......fÅ..........
(See other side)







(For Govemment use only)


CERTIFICATION BY GOVERNMENT REPRESENTATIVE


I certify that to the best of my knowledge and belief the contractor submitting this voucher is operating a Defense Minerals


Explorati ministration project u er Co No r.fŠÂinaccordance wit he te tract.


Signatur .... ,.. . Title .... .. . ....... .. a


APPROVAL BY DMEA EXECUTIVE OFFICER OR ALTER : ACTING EXE IVE O ICER


Signature ... ..................... Title ........ ___ _ REGIOI\\ ate


MONTHLY REPORT OF OPERATOR
The Operator (Contractor) of an exploration project is


required to make a monthly report to the Government
through the Regional Executive Officer. This report con-
sists of three parts as follows:


(a) Form MF-104-Operator's Monthly Report and
Voucher.-This form details expenditures and consti-
tutes a voucher for reimbursing the Operator for the '
Government's share of costs;


(b) Form MF-104A-Operator's Unit Cost and Prog-
ress Report.-This is a statistical report of expenditures
which shows costs for the various types of operation;
and


(c) Narrative.-A concise narrative description of
progress made, results accomplished, and any unusual
difficulties encountered must be furnished as an attach-
ment to this Report and Voucher. Wherever possible,
the narrative is to be illustrated with maps or sketches
showing formations penetrated and location and assays
of samples taken as well as advances in workings. In
the case of diamond drilling or churn drilling, the loca-
tion and inclination of holes is to be shown on a map;
logs and assays also are to be submitted.


The Monthly Report of Operator should be prepared in
an original and four copies all of which must be sent to the
Executive Officer of the Region not later than the 15th of
the month following.


third party will be reported under "Rental". The amount
paid or duly obligated for payment for the purchase of equip-
ment will- be reported under " Purchase". The amount of
expenditures due the Operator to reimburse him for deprecia-
tion of equipment owned will be reported under " Deprecia-
tion".


Item (5) comprises coats of labor, supervision, technical
services, reaterials, etc., which are used in the initial rehabili-
tation and repair of existing buildings, installations, fixtures,
and equipment. These costs, therefore, should not be reported
under items (2) and (3).


Item (6) includes the labor, supervision, technical services,
materials, etc., used in the installation or construction of new
buildings, fixed improvements, etc., necessary for the project.
These costs, therefore, should not be reported under items
(2) and (3).


Items(7) covers miscellaneous types of expenditure such as
payroll taxes, liability insurance, workmen's compensation
msurance, repairs to equipment and sampling and analysis.
Only that part of payroll taxes, liability insurance and
workmen's compensation which are paid by the operator
should be reported under item (7). The share paid by
the employee as a payroll deduction is to be included
under item (2) as labor costs.


Item (8) includes any unforeseen costs not included in the
other seven categories.


Preparation of Form MF-104-Operator's Monthly Report
and Voucher.-All the applicable spaces in Form MF-104
should be filled in by the Operator, and the Operator or his
agent should sign the certification in the lower left corner of
the form.


The items of costs are arranged in the order they appear
in Article 6 (a) of Form MF-200 (Revised February 1952),
however, this form is readily adaptable for use in reporting
activities under other contract forms.


Under Item (1) delete words " Short Form" if the contract
is a sub-contract under Form MF-200; and delete word
"Independent" if the contract reported is on Form MF-200
(A). Also, report work paid for on a unit basis under con-
tract Form MF-200 as though it were performed under an
independent contract.


U'nder Item (2) include labor, supervision and technÎcal
services incurred for the exploratory operations. Do not
include labor, supervision and technical services used for
work performed under items (5) and (6).


Under Item (3) include the costs of material and supplies
used in the project other than that used under items (5)
and (6). •


Under Item (4) appear the three types of operating equip-
ment expenditures, that is, rental, purchase and depreciation.
The expenditures made for renting equipment belonging to a


The original of Form MF-104 when submitted for reim-
bursable expenses incurred under contract Form MF-200
must be supported by original documentation or by certified
copies of purchase orders, payrolls or transcripts of payrolls,
unless such documentation has been waived by the Regional
Executive Officer. This certification may be stated thus,
"Certified True Copy (or Transcript)", Jollowed by appro-
priaté dignature. If the Executive Officer of the Region
determines that a contract under Form MF-200 should have
an "on-site" audit, that is, a Government auditor should
make an audit of the Operator's books and records of account,
the Operator need not support his monthly voucher with
original or certified documents except in cases of equipment
purchases whose individual costs exceed $50.00. In these
cases the original or a certified copy of the purchase order or
invoice should be attached to the Monthly Voucher. N. B.--
Only the original of Form MF-104 is required to be docu-
mented.. The four copies, of Form MF-104 are not to be
thus supported.


Form MF-104 submitted for reimbursement under fixed
price contracts on Form MF-200 (A), however, are not re-


uired to be supported by documentation of any kind. The
erator will submit his claim under item (1) of Form
F-104 by deleting as stated above the word "Independent"


and by showing the number of feet or other units immediately
after the appropriate descriptive word, such as, drilling, bull-
dozing, crossoutting, drifting, etc., and giving the " Monthly
Total" amount due. " Totals Previously Reported", and
"Totals to Date" columns should also be filled m.


GPO 83•38476







Forin MF-10AA Budget Bureau No. 42-R1151
(Apru 1952) Approvad expkes 6-30-63.


UNITED STATES
DEPARTMENT OF THE INTERIOR


DEFENSE MINERALS EXPLORATION ADMINISTRATION


OPERATOR'S UNIT COST AND PROGRESS REPORT


Month of ...... ....... NÊR USAg No. DMËÁ .... . ... Contract No. .1.$$) .....
Operator's Name .... A..A ATA N. ..... .............. .... Minerals .....gigg... .....


Address


AUTEORIEED BT ONTRACT


OPERATION UNIT OBTS TO DATE NITS TO UNT CA


Drifting.............................. ......... ...... .......... ............ ............ ............... ... ........... ............. ..... e ....
Crosscutting.___................. ........... ................. .3.......... ............. ... ........... ............. ........ ... ......


Raising.. ......................... ..... ..... ................. .. ...... ............. ............... ............. .............. ....
Shaftd.............-...--------------- ----------. ----------.....x. ............ --........ ............. ............. ............... ...
Winzes... .......... ......-........ ...........


Drilling: Core.... ................. ..... ..... ..... ...... ............ ......... ...... ....... ............. ...............
Churn.. ......... .. ..... ... .. ......... ......... ...... ....... ............. ......
Auger.. ........... .. ...... .......... ...... ..... ...... ..... ............. ......


Strippmg....................... .... ........... ...... ....... .. ............ ....... ......... .......... ........


Trenching........................... ........... ................. . ....... ..... .. ............... ......1...... ........
Test Pits...........................


Roads and Trails... ........... ..... .......... . ........ ........


... ... .......... ..... .......... . ......... ....L..


ToTar COSTS
AUTHORIZED BY


TOTAL ÛISTRIBUTED ÛOSTS---- - ----------------. ....-- ........ ---..----------..------ CONTRACT


Operating Equipment Purchased.......
Initial Rehabilitation and Repairs.....


New Buildings, Improvements, etc...... .................


TorAL Cosos..........................


The undersigned company, and the'official executing this certification on its
behalf, hereby certify that the information contained in this report is correct and REMARKS:....................................................
complete to the,þest of their knowledge and belief.


July 34 1953 Dixte Nin***1ea %no.
Date . . ...-- -- ... . -


4NOTE.-Title 18. U. 9. Code (Crknes), eection 1001, makes it a criminal ofense to make a w!!!thily
false statement or representation to any department or agency of the United States as to any matter within
its jurisdletion.


(Instructions on reverse)


For Government use only







INSTRUCTIONS, .


Preparation of Form MF-104A-Operator's Unit Cost and Progress Report.-Applicable
places on Form 104A should be filled in by the Operator. The purpose of this form is
twofold as follows: (1) to furnish the supervising engineers and other administrators with
statistical information necessary to better determine the progress of the project; and (2) to
furnish more permanent information on mining costs for future use. The more important
phases of operation on which permanent information is desired hav.e been outlined in the
form. There are blank lines, however, 'for those unusual phases which may need to be
reported for a particular project. It will be necessary for the Operator to distribute his
costs among the applicable phases reported with the exception of three items the costs of
which are not to be distributed by the Operator. These three items are: "Operating Equip-
ment Purchased", "Initial Rehabilitation and Repairs", and "New Buildings, Iniprove-
ments, etc." The reason for not distributing these items on a monthly basis is doubtless ,
clear to the Operator, since such distribution might well overstate the cost for any one
month or period short of the entire contract period.


Form MF-104A has been designed to tie in with Form MF-104 for both monthly and
cumulative costs. The "Total Costs" og Form MF-104A for each month àhould equal
the monthly "Total Costs" as reported on Form MF-104. This is also true of the "Total
Costs To Date".


In preparing Form MF-104A, .it will be necessary frequently to distribute certain
costs over a number of items. For instance, supervisory and engineering costs may have
to be distributed over several phases, such as, drifting, crosscutting, raising, etc., provided
that these items were reported active for the month. Such distributions should be made
on the basis of time spent on the various phases, on man days of laboÏ charged to such .
phases, or on some other equitable basis: "Operating Equipment", "Initial Rehabilita-
tion and Repairs", and "New Buildings Improvements, etc.", will be distributed to the .
several phases of the project by the Washington Office of DMEA at the close of the project
if determined necessary. The last two columns headed "Authorized by Contract" will be
filled in by the Operator if such information is found in the contract. This information is
usually a part of Exhibit "A" of the contract. A space for remarks has been provided for
the use of the Operator to call attention to any unusual circumstances.causing excessive or
disproportionate unit costs.


GPO 83-38475
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INTERLE REPORT


IEEA-2293 Idm-E393 (mica) D. H. STEPHliNS MINE


OPERATOR:. Dixie Minerals, Inc., 131 Main Street, Waynesville, N. C.


LOCATION: 2.7 airline miles N 40° E of East Laport, Jackson County,
North Carolina. It is about 300 feet north of Moses Creek.


The driving of this adit continues and is now at 103 feet.


No appreciable change in the material was noted fram that observed and


reported on June 3, 1953. Massive quartz has been observed in the left


wall for the last 10 feet, with biotite schist remaining persistent in


the right wall.


Progress on this job is expected to be accelerated, since an


amendment for additional footage under the present contract has been


approved.


L. E. Shirley, Mining En ineer
U. S. Bureau of Mines


K. H. Teague, ologist
U. S. Geological Survey


June 16, 1953







UNITED STATES
^g DEPARTMENT OF THE INTERIOR


e ¯ DEFENSE MINERALS EXPLORATION ADMINISTRATION ;;
• WASHINGTON 25, D. C.


BOOM 13, POST ÔFFICE BLDA
KNOXVILLE 2, TENN.


June 22, 1993


Memorandum


To Operating Commi.ttee, DMEA- Washington Office


From: Executive Officer, DMFA- Region 7


Subject: DMFA-2293\, Idm-E393. (mica) Dixie Minerals, Igc. Amendment No. 3


Transmitted herewith are three signed copies of the


above subject amendmente


One copy was retained by the Operator, one sent to the


Finai ce Office, and one retained by the Field Team.


Robert A. Laurence







INTERIM REPORT.


DMEA-2293 Idm-E393 (mica) D. H. STEPHENS MINE


OPERATOR: Dixie Minerals, Inc., 131 Main Street, Yfaynesville, N. C.


LOCATEON: 2.7 airline miles N 40° E of East laport, Jackson County,
North Carolina. It is about 300 feet north of Moses Creek.


The driving of this adit continues and is now at 102 feet.


The last heading pulled showed massive quartz m2d granitic matprial in


the face, with sane scattered small pieces of mica. Pyrite renains


disseminated through the quartz. The country rock is biotite schist.


Additional footage in the fonn of an anendnent to the preqent contract,


will be needed by the operator to reach the target.


L. E. Shirlgt, Mining Engineer
U. S. Bureau of Mines


K. H. Teague, Geologist
U. S. Geological Survey


June 3, 1953







FILE COPY
SURNAME:


UNITED STATES
DEPARTMENT OF THE INTERIOR


DEFENSE MINERALS EXPLORATION ADMINISTRATION


WASHINGTON 25, D. C.


JUN 4 1953


Sub eett Dooket No. 293
Field lisas egi Inc.
Roaa U* * Office Adg
Knoxville 2, Tennessee Carolia


• 14RPenogt


lease sont the *Mt to the Operater for
osigna r r othe lof to manament,


. enolosed ry I ree AMati a to the Administratar


inoerely yours,


George C. Selfridge
chatraan, o •rating c e.


APP et


J. H. Hedgès


Mumber, Burean of idnes


R. Kinkel, Jr.


Member, Geological voy


Enolosures 7


LGHonksgad 6/2/53


Copy to: Adar. R. Èil
Docket File
Operating: Committee
Mr. Dietrich, 3526
Mr. Iarrake, 0-232 GSA Bldg.
Mr. Houk







FILE COPY
SURNAME:


UNITED STATES
DEF¼RTMENT OF THE INTERIOR


DEFENSE MINERALS EXPLORATION ADMINISTRATION


WASHINGTON 25, D. C. ....


Memorandum


To: Administrator


From: Nonmetallic Minerals Division


Docket No. DMBA--2293 - Mica
Dixie Minerals, Inc.
D. H. Stephens Upper Mine
Jackson County, Norti.Carolina
Contract, No. Ida-E393


Subject: Keview of Amendment No. 3


Purpose: To provide' an additional 40 feet of drifting or cross-
cutting on agreed estimated unit cost of #35 per foot
increasing cost of project from $4,000 to $5,400,
Government participation from $3,600 to (4,860.


To give a two months time extension to complete the
additional work.


Justification: Tho geologic target has not been reached by the
work proposed under the original contract. The time
increase is necessary to complete the additional work
proposed.


ReCODERSudatìO¤: The Honmetallic Minerale Division concurs with
the field team's recommendation and recommends approval
of the work proposed and the cost cited.


LGHouk:gad 6/2/53


Copy to: Admr. R. File
Docket File V
Operating Committee
Mr. Houk
Field Team Region VII







UNITED STATES
DEP RTMENT OF THE INTERIOR


BUREAU OF MINES
SOUTHEASTERN REGION


oPFICE oF REGION VII POST OFFICE BOX 1909


REGIONAL DIRECTo HAMILTON BANK BUILDING KNOXVILLE, TENNESSEE


tme 11 1993


Loorandu


To J. L. Chathers, Defence Einarala Explaration Administratdhn,
Interior Duilding, Itashi:Eton 29, D. C.


rect: Adminis tive Officer, Region VII, Knomrille Tennessee


\bject: Nonthly reporta and vouchers


ife are enclosing tee copie a cach of the following month1
eporta and Youcherat


Ida-F49 Mxia lunerale, Inc.
FA Doc1cet lio. 2293


St.h payment •• aanth of May
Anonut GIA1.00


†Ancil& Jonan
WA :)oeket to. 2840
1st payment. - mont.h of April
Amuns shah.2o
starting Dates A/23/13


elen . iller


CC: R, A. Laurence
.A. Dock







° L li UNITED STATES gyt e N 1036.3.
DEPARTMENT OF THE INTERI D ON VOU


DEFENSE MINERÀLS XPLORATION ADMINISTRATIÒ MIZy?S A ANDog SC DU
OPERATOR S MONTHLY REPORT AND VOUCHER '


Moenrth of c t No. DMEA . ntract No. . 9


Address
Contract Amount s nm i p o Amount $ eÔÛ.


FOR OPERATOR'S USE FOR GOVERNMENT USE ONLY


ITEMS OF COSTS
Mputhly Totals Previously Totals To Date Approved Approved Totals Approved Totals


Total Reported Monthly Total Previously.Réported To Date


(1) Independent
Contracts


Short Form


Drilling.......
Bulldozing..........


(2) Labor and Supervision


Labor.......--....


Supervision.........
Technical Services.


(3) Operating Mat'ls. and Supplies:


Timber......


Explosives..


Pipe........


(4) Operating Equipment:


Rental..
Purchase....


Depreciation.


(5) Initial Rehabilitationand Repairs_.


(6) New Bldgs., Improvements, etc..


(7) Miscellaneous:
Repairs to Equipment....


Sampling and Analysis...


Payroll Taxes...............


Liability Insurance........


(8) Contingencies (specify):


I certify that the above bill is correct and just and that payment therefor has not


bDeen r_ . . *Payee . . . È... 4..-----------------


Per '.......... .... itle ......... ......... .....-........ .......


*When a voucher is signed or receipted in the name of a company or corporation, the name of the person writing
the company or corporate name, as well as the capacity in which he signs, must appear. For example:"John
Doe Company, per John Smith, Secretary," or "Treasurer," as the case may be.


4 NOTE.-Title 18, U. S. Code (Crimes), section 1001, makes it a criminal offense to make a willfully
false statement or representation to any department or agency of the United States as to any matter within its
jurisdiction.


(Instructions on reverse)


Pursuant to authority vested in me, I certify
that this acoount is correct and proper for pay-
ment in the amount of:


borized Certifying flicer)


Date .................... Vou. No. ....Â.,Ž.$.......
(See other side) ' /







(For Govemment use only)


CERTIFICATION BY GOVERNMENT REPRESENTATIVE


I certify that to the best of my knowledge and belief the contractor submitting this voucher is operating a Defense Minerale


Exploratio dministration project u er C t No. A.-- in accordance wit e term tract.


Signatu ... ...... .. Title .. De


SArrBR V


MONTHLY REPORT OF OPERATOR
The Operator (Contractor) of an exploration project is


required to make a monthly report to the Government
through the Regional Executive Officer. This report con-
sists of three parts as follows: ' -


(a) Form MF-104-Operator's Monthly Report and
Voucher.-This form details expenditures and consti-
tutes a voucher for reimbursing the Operator for the '
Government's share of costs;


(b) Form MF-104A-Operator's Unit Cost and Prog-
ress Report.-This is a statistical report of expenditures
which shows costs for the various types of operation;
and


(c) Narrative.-A concise narrative description of
progress made, results accomplished, and any unusual
difficulties encountered must be furnished as an attach-
ment to this Report and Voucher. Wherever possible,
the narrative is to be illustrated with maps or sketches
showing formations penetrated and location and assays
of samples taken as well as advances in workings. In
the case of diamond drilling or churn drilling, the loca-
tion and inclination of holes is to be shown on a map;
logs and assays also are to be submitted.


The Monthly Report of Operator should be prepared in
an original and four .copies all of which must be sent to the
Executive Officer of the Region not later than the 15th of
the month following.


Preparation of Form MF-104-Operator's Monthly Report
and Voucher.-All the applicable spaces in Form MF-104
should be filled in by the Operator, and the Operator or his
agent should sign the certification in the lower left cornet of
the form.


The items of costs are arranged in the order they appear
in Article 6 (a) of Form MF-200 (Revised February 1952),
however, this form is readily adaptable for use in .reporting
activities under other contract forms.


Under Item (1) delete words " Short Form" if the contract
is a sub-contract under Form MF-200; and delete word
"Independent" if the contract reported is on Form MF-200
(A). Also, report work paid for on a unit basis under con-
tract Form MF-200 as though it were performed under an
independent contract.


Under Item (2) include labor, supervision and techpical
services incurred for the exploratory operations. Do not
include labor, supervision and technical services used for
work performed under items (5) and (6).


Under Item (3) include the costs of material and supplies
used in the project other than that used under items (5)
and (6).


Under Item (4) appear the three types of operating equip-
ment expenditures, that is, rental, purchase and depreciation.
The expenditures made for renting equipment belonging to a


third pa'rty will be reported under "Rental". The amount
paid or duly obligated for payment for the purchase of equip-
ment will be reported under " Purchase". The amount of
expenditures due the Operator to reimburse him for deprecia-
tion of equipnient owned will be reported under " Deprecia-
tion". .


Item (5) comprises costs of labor, supervision, technical
services, materials, etc., which are used in the initial rehabili-
tation and repair of existing buildings, installations, fixtures,
and equipment. These costs, therefore, should not be reported
under items (2) and (3).


Item (6) includes the labor, supervision, technical services,
materials, etc., used in the installation or construction of new
buildings, fixed improvements, etc., necessary for the project.
These costs, therefore, should not be reported under items
(2) and (3).


Item (7) covers miscellaneous types of expenditure such as
payroll taxes, liability insurance, workmen's compensation
msurance, repairs to equipment and sampling and analysis.
Only that part of payroll taxes, liability insurance and
workmen's compensation which are paid by the operator
should be reported under item (7). The share paid by
the employee as a payroll deduction is to be meluded
under item (2) as labor costs.


Item (8) includes any unforeseen costs not included in the
other seven categories.


The original of Form MF-104 when submitted for reim-
bursable expenses incurred under contract Form MF-200
must be supported by original documentation or by certified
copies 'of purchase orders, payrolls or transcripts of payrolls,
unless such documentation has been waived by the Regional
Executive Officer. This certification may be stated thus,
"Certified True Copy (or Transcript)", Jollowed by appro-
priaté signature. If the Executive Officer of the Region
determines that a contract under Form MF-200 should have
an "on-site" audit, that is, a Government auditor should
make an audit of the Operator's books and records of account,
the Operator need not support his monthly voucher with
original or certified documents except in cases of equipment .
purchases whose individual costs exceed $50.00. In these
cases the original or a certified copy of the purchase order or
invoice should be attached to the Monthly Voucher. N. B.--
Only the original of Form MF-104 is required to be docu-
mented. The four copies of Form MF-104 are not to be
thus supported. •


Form MF-104 submitted for reimbursement under fixed
price contracts on Form MF-200 (A), however, are not re-
quired to be supported by documentation of any kind. The


' Operator will submit his claim under item (1) of Form
MF-104 by deleting as stated above the word "Independent"
and by showing the number of feet or other umts°iminediately
after the appropriate descriptive word, such as, drilling, bull-
dozing, crosscutting, drifting, etc., and giving the " Monthly
Total" amount due. "Totals Previously Reported", and
"Totals to Date" columns should also be filled m.


GPO 83· 3847 6







rzn -104A Budget Bureau No.42-R1161
(AprH 1952) proval expkes


UNITED STATES
DEPARTMENT OF THE INTERIOR


DEFENSE MINERALS EXPLORATION ADMINISTRATION


OPERATOR'S'UNIT ,COST AND PROGRESS REPORT


Month o .... 195 Docket No. DMEA gggg....... Contract No.¾..¾$..
OperatorAdd .. ............. .. . . ... Minerals .NASA........


AUTaostzzo BT CONTRACT


OPERATION UNIT CO N N COSTB TO DATE NfrS TO CA


Units Unit Costs


Crosscutting.....................
Raising_........................


Shafte.............................
Winzes.....................-......


Drilling: Core.........
Churn................


Auger... ............ . .. ...... . ... ....... ...............


Stripping............................ T.. .. .. Û... . .. ...:.N... .........
Trenching. 1


TestPits...................---------
Roads and Trails... ... ........ ......


TOTAL ÛOSTS
AUTHORIZED BY


ÎOTAL DISTRIBUTED ÛOSTS---- - ----------------- --------------- ----------------------- CONTRACT


Operating Equipment Purchased.........
Initial Rehabilitation and Repairs.......


New Buildings, Improvements, etc...... ... .........


TOTAL COSTS.......................... ... .. . .......... .... ... ..


The undersigned company, and the official executing this certification on its
behalf, hereby certify tliat the information contained in this report is correct and REMARKS:.................. ..............................
complete to the,þest of their knowledge and belief.


Date ...g . .. Operator . ..g ....g ......


Per ..................... .. Title ----¾ -------------------------


4NOTE.-Title 18, U. 9. Code (Crimee), section 1001, makes it a criminal ofense to make a w!!!!¾Ily
false statement or representation to any department or agency of the United Statesas to any matter within
its jurisdiction.


(Instructions on reverse)


For Gòvernrnent'use only







e O


INSTRUCTIONS


Preparation of Form MF-104A--Operator's Unit Cost and Progress Report.-Applicable
places on Form 104A should be filled in by the Operátor. * The purpose of this form is
twofold as follows: (1) to furnish the supervising engineers and other administrators with .
statistical information necessary to better determine the progress of the project; and (2) to
furnish more permanent information on mining costs for future use. The more important
phases of operation on which permanent information is desired have been outlined in the
form. There are blank lines, however, for those unusual.phases which may nçad to be
reported ft>r a particular project. It will be necessary for the Operator to distribute his
costs among the applicable phases reported with the exception of three items the costs of
which are not to be distributed by the Operator. These three items are: "Operating Equip-
ment Purchased", "Initial Rehabilitation and Repairs", and "New Buildings, Improve-
ments, etc." The reason for not distributing these items on a monthly basis is doubtless
clear to the Operator, since such distribution might well overstate the cost for any one
month or period short of the entire contract period.


Form MF-104A has been designed to tie in with Form MF-104 for both monthly and
cumulative costs. The "Total Costs" on Form MF-104A for each month should equal
the monthly "Total Costs" as reportegon Form MF-104. This is-also=true of the "Total
Costs To Date".


In preparing Form. MF-104A, it will be necessary frequently to distribute certain ,
costs over a number of items. For instance, supervisory and engineering costs may have
to be distributed over several phases, such as, drifting, crosscutting, raising, etc., provided
that these items were reported active for the month. Such distributions should be made
on the basis of time spent on the various phases, on man days of labor charged to such
phases, or on some other equitable basis. "Operating Equipment", "Initial Rehabilita-
tion and Repairs", and "New Buildings Improvements, etc.", will be distributed to the
several phases of the project by the Washington Office of DMEA at the close of the project
if determined necessary. The last two columns headed "Authorized by Contract" will be
filled in by the Operator if such information is found in the contract. This information is
usually a part of Exhibit "A" of the contract. A space for remarks has been provided.for
the use of the Operator to call attention to any unusual circumstances causing excessive or '
disproportionate unit costs.


GPO 83-38475







C 0 PT--m time se --R
DIIIE MINERALS, INC.


Waynesville, N. C.


OPERATORS MONTHLY PROGRESS REPOE
Får


The Month of May 1993


lat.
hth
$th.
6th
7th
8th
11th
18th
19th


20th
21st.
22nd.
29th
27th
28th
29th


Finished mucking and drilled
Blasted and mucked arrl cleaned the tunnel.
Drilled and blasted.
Mucked and drilled
Finished drilling and blasted, and started mucking
Finished mucifing and drilled two holes to secure break & Blasted
to the 18th there was no works the men we e farming.


Finished mucking and drilled
Finished drilling, blasted and mucked, fieÈ man made inspection
with Mr. Idner and Mr. Lawhead and discusged the project.


Mucked and started drilling.
Finished drilling and blasted and did some mucking


No work due to illness of mine boss.
Finished drilling, blasted and started muc
Mucked, and cleaned up the tunnel
Drilled
Blasted and mucked,


s/ H. A. Lawhead


copied by sm.


C
O


P
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UNITED STATES
DEPARTMENT 'OF' THE INTERIOR


DEFENSE MINERALS EXPLORATION ADMINISTRATION


Room 13, Post Office Building
Knoxville 2, Tennessee


May 27, 1953


Memorandun


To: Operating Committee, DMEA, Washington, p. C.


Fran: Field Team, Region VII


Subject: Amendment No, 3 to DMEA-2293, Idm-E393 (mica)
Dixie Minerals, Inc.


Transmitted herewith are original and five copies of a
proposed amendment to the subject contract increasing the total amount
of the contract from Šg,000.00 to $5,400.00 for your approval and the
Administrator's signature.


The operators have completed the work outlined in the
contract and the objective has not been reached. It is assumed that
the pegmatite has changed its dip and it is requested that 40 feet of
additional footage be allowed to reach the pegmatite and furt.her
explore it.


The Field Team feels that this is necessary, and it is in
the interest of the Government to increase the footage.


Robert A. Laurence, Executive Officer
DMEA Field Team, Region VII


Wm. A. Beck, for V. J. Lynch
U. S. Bureau of Mines







PLORATION PROJ CT CONTRACT
DIIIE MBERLS, INC.


OCKET NO. DMEA-2293 IDM-E-393


AMENDMENT NO, 3


It is agreed this day o 1953
between the United States of America acting through the
Department of the Interior, Defense inerals Exploration A<1mini stration,
and Dixie Minerals, Iric., each acting in consideration of the agreement
of the other to the terms hereinafter set forth that Exploration Project
Contract Idm-E393, Docket No. DMEA-2293, dated August 29, 1952, between
the parties hereto be modified and amended as follows.


) Ïr Ärticle é of the contract delete the figures
$),600.00 and #4,000.00 and substituta g $4,860.00
and $5,400.00 respectively.


( ) In Exhibit "An, under "Description of the work,
Stage II, change the number 100 to 140. O a.AA /¾


( ) In Exhibit nA", under "Estimated Costs of the
Project, Stage II, delete everything following the heading
"Stage II" and substitute the following:


Unit Costa
140 feet of drifting or crosscutting


35.00 per foot, iñcluding all costs #4,900.00


No4e Tlie Government will contribute to the cost
of dMfting or crossoutting on the basis of this
agreed, estimated unit cost in lieu of actual
costs.


Tot 1 Coat, Stage II Š4,900.00


Total Cost of the Projec Š5,400.00


Government Participation 90 4, 860 00


lele 6(a) of the contract for is amended by
adding thereto the following provision:


"go the extent that costs are set forth in Exhibit
as *agreeiunit costh they are in lieu of the actual


costs that would otherwise be allowable costs of the project
as provided in Article 6(a) of the contract form.







(E) r icle 3 of the contract is amended to provide
†,bat the Operator is to ggplete the project within a period
of one year from te of contract, inste =no


naman± Na 9 dated March 27. 14%


This amendrpent is made because the oËjective we not
reached o inal kootage sepíip in the contrap due
to the pparent, o e in dip of the pegmatide. . ThVt.ime
ext, sion is necessary in ordef to complete' the addád wor


. Executed in sextuplicate the day and year first above
written.


DIITE MINERALS, INC THE UNITED STATES OF AMERICA


President Administrator, Defense Minerals
Exploration Administration







INTERIM REPORT


EMEA-2293 Ida-E393 (mica) D. H. STEPEGIS MINE


OPERATOR: Dixie Minerals, Inc., 131 Main Street, Waynesville, N. C.


LOCATION. 2.7 airline miles N 40° E of East laport, Jackson County,
North Carolina. It is about 300 feet north of Moses Creek.


Adit work on this project continues mad is now at 89 feet.


Adit is still being driven in biotite schist with quartz stringers


containing finely dissininated pyrite and small scattered garnet.


Eleven (11) feet remains to be driven under the contract. No changes


in the target are anticipated.


L. E. Shirley, Mining Engineer
U. 8. Bureau of Mines


May 6, 1953 f. a







UNI ED,STATES
o DEPARTMENT OF THE INTERIOR


BUREAU OF MINES
3 SOUTHEASTERN REGION


OFFICE OF REGION VII POST OFFICE BOX 1909


GIONAL DIRECTo HAMILTON BANK BUILDING KNOXVILLE, IENNESSEE


MraWYe agion VII & ille ce


Sub esta athly report a


are aanlaaks ao se of the hiloni


Mxie Enerale, Inc.
Docket No. an-22m


- aanM O April
mount 4252.co


Helen Miller


runene
CC: . A. Bank


. A. Immence







FormmŠ104(Rev.) UNITED STATES 13udgetBureauNo.42-RIO36.3.
f (April 1952) Approval-expifés 6-30-53.


DEPARTMENT OF THE INTERI Pay Watralian -
DEFENSE MINERALS EXPLORATION ADMINISTRATION SÛ


OPERATOR'S MONTHLY REPORT AND VOUCHER


Month of .......... _ _þgggg lgggggggg clggg. DMEA .............. Contract N


Operator's Name ------- --SOX-- 1------Ñÿ1¥Ap-- &4.------- ------------- --- Minerals
Address .......4ÔÔÔ .................................................._$$_ ........


Contract Amount $.. ... .. .. ... Government Participation: ...... o Amount $


FOR OPERATOR'S USE FOR GOVERNMENT USE ONLY


ITEMS OF COSTS
Monthly Totals Previously Totals To Date Approved Approved Totals Approved Totals


Total Reported . Monthly Total Previously Reported To Date


(1) Independent
Contracts:


Short Form -


Drilling.... ..... -..


Bulldozing....... ...


Crosscutting....
Drifting......... .....


(2) Labor and Supervision:


Labor........-


Supervision....... ......... ...................


Technical Services..........


(3) Operating Mat'Is. and Supplies:


Timber........


Explosives..... .........


Pipe.......


THand tools ---- 30.00-- -- .00-


(4) Operating Equipment:


RentaL..


Purchase. ...... ...


Depreciation...


(5) Initial Rehabilitationand Repairs.


(6) New Bldgs., Improvements, etc. .. ... ..


(7) Miscellaneous:


Repairs to Equipment...


Sampling and Analysis_.


Payroll Taxes..............
Liability Insurance.......


(8) Contingencies (specify):


I certify that te above bill is correct and just and that payment therefor has not Pursuant to authority vested in me, I certify
been re¾g- $ $ $$$$$ gggggg gg, that this account is correct and proper for pay-
Date ........................ *Payee .................,..... ...................................__ _ _ _ _ _ _ ment in the amount of:


*When a voucher is signed or receipted a company or corporation, the name of the person writing
the company or corporate name, as well as the capacity in which he signs, must appear. For example:"John '
Doe Company, per John Smith, Secretary," or"Treasurer," as the case may be. Signature ... .. . . ... .....t. ... .........
4 NOTE.-Title 18, U. S. Code (Crimes), section 1001, makes 18 a criminal ogense to make a willfully (Authorized Certifying O er)
false statement or representation to any department or agency of the United States as to any matter within its
jurisdiction. D _ _1.8.. . Vou. No. ... ... .


(Instructions on reverse) (See other side)







(For Govemment use only)


CERTIFICATION BY ÛOVERNMENT REPRESENTATIVE:


I certify that to the best of my knowledge and belief the contractor submitting this voucher is operating a Defense Minerals


Exploration 'Administratio roject under Contract No. ÂÂ Â.... in accordance with the terms'of the contr t.


Signature ------. ....-.................................. Title .. Date. ...


SAPPnR VAL IV N


MONTHLY RËPORT OF OPERATOR
The Operator (Contractor) of an exploration project is


required to make a monthly report to the Government
through the Regional Executive Officer. This report e.on-
sists of three parts as follows:


(a) Form MF-104-Operator's Monthly Report and
Voucher.--This form details expenditures and consti-
tutes a voucher for reimbursing the Operator for the '
Government's share of costs;


(b) Form MF-104A--Operator's Unit Cost and Prog-
ress Report.--This is a statistical report of expenditures
which shows costs for the various types of operation;
and


(c) Narrative.-A concise narrative description of
progress made, results accomplished, and any unusual
difficulties encountered must be furnished as an attach-
ment to this Report and Voucher. Wherever possible,
the narrative is to be illustrated with maps or sketches
showing formations penetrated and location and a'ssays
of samples taken as well as advances in workings. In
the case of diamond drilling or chutn drilling, the loca-
tion and inclination of holes is to be shown on a map;
logs and assays also are to be submitted.


The Monthly Report of Operator should be prepared in
an original and four copies all of which must be sent to the
Executive Officer of the Region not later than the 15th of
the month following.


third party will be reported under "Rental". The amount
paid or duly obligated for payment for the purchase of equip-
ment will be reported under "Purchase". The amount of
expenditures due the Operator to reimburse him for deprecia-
tion of equipment owned will be reported under "Deprecia-
tion".


Item (5) comprises costs of labor, supervision, technical
services, materials, etc., which are used in the initial.rehabili-
tation and repair of existing buildings, installations, fixtures,
and equipment. These costs, therefore, should not be reported
under items (2) and (3).


Item (6) includes the labor, supervision, technical services,
materials, etc., used in the installation or construction of new
buildings, fixed improvements, etc., necessary for the project.
These costs, therefore, should not be reported under items
(2) and (3).


Item (7) covers miscellaneous types of expènditure such as
payrolÍ taxes, liability insurance, workmen's compensation
insurance, repairs to equipment and sampling and analysis.
Only that part of payroll taxes, liability insurance and
workmen's compensation which are paid by the operator
should be reported under item (7). The share paid by
the employee as a payroll deduction is to be mcluded
under item (2) as labor costs.


Item (8) includes any unforeseen costs not included in the
other seven categories.


Preparation of Form MF-104-Operator's Monthly Report
and Voucher.--All the applicable spaces in Form MF-104
should be filled in by the Operator, and the Operator or his
agent should sign the certification in the lower left corrier of
the form.


The items of costs are arranged in the order they appear
in Article 6 (a) of Form MF-200 (Revised February 1952),
however, this form is readily adaptable for use in reporting
activities under other contract forms.


Under Item (1) delete words " Short Form" if the contract
is a sub-contract under Form MF-200; and delete word
"Independent" if the contract reported is on Form MF-200
(A). Also, report work paid for on a unit basis under con-
tract Form MF-200 as though it were performed under an
independent contract.


Under Item (2) include labor, supervision and technical
services incurred for the-exploratory operations. Do not
include labor, supervision and technical services used for
work performed under items (5) and (6).


Under Item (3) include the costs of material and supplies
used in the project other than that used under items (5)
and (6).


Under Item (4) appear the three types of operating equip-
ment expenditures, that is, rental, purchase and depreciation.
The expenditures made for renting equipment belonging to a


The original of Form MF-104 when submitted for reim-
bursable expenses incurred under contract Form MF-200
must.be supported by original documentation or by certified
copies of purchase orders, payrolls or transcripts of payrolls,
unless such documentation has been waived by the Regional
Executive Officer. This certification may be stated thus,
"Certified True Copy (or Transcript)", Jollowed by appro-
priaté èignature. If the Executive Officer of the Region
determines that a contract under Form MF-200 should have
an "on-site" audit, that is, a Government auditor should
make an audit of the Operator's books and records of account,
the Operator need not support his monthly voucher with
original or certified documents except in cases of equipment
purchases whose individual costs exceed $50.00. In these
cases the original or a certified copy of the purchase order or
invoice should be attached to the Monthly Voucher. N. B.-
Only the original of Form MF-104 is required to be docu-
mented. The four copies of Form MF-104 are not to be
thus supported.


Form MF-104 submitted for reimbursement under fixed
price contracts on Form MF-200 (A), however, are not re-
quired to be supported by docùmentation of any kind. The
Operator will submit his claim under item (1) of Form
MF-104 by deleting as stated above the word "Independent"
and byshowing the number of feet or other units immediately
after the appropriate descriptive word, such as, drilling, bull-
dozing, crossoutting, drifting, etc., and giving the " Monthly
Total" amount due. "Totals Previously Reported", and
" Totals to Date" columns should also be filled in.


GPO 83•38476







Form MF-10AA
(April 1962)


O O ÛÊÑÎ B'tidget Bureau No. 42-R1151
ppr val xpires (HIO-ð3.


UNITED STATES
DEPARTMENT CTF THE INTERIOR


DEFENSE MINERALS EXPLORATION ADMINISTRATION


OPERATOR'S UNIT COST, AND PROGRESS REPORT


Month of . ....... 195). Docket No. DMEA .. ...... Contract No ............
Operator's Name ........ . ................. ... Minerals N


Address ....... . . . _L.A. ..........


AUTuoalzED BT ONTRACT


OPERATION Um N OSTS TO DATE TO UmT CAMTS


Units Unit Costs


Drifting.............................. .... -- -- ---------- -----------------------
Crosscutting....................... ........... ...a... ....


Raising.......................... .... ........... .... ..... ......


Shaftd...........---------------- ---- -----------
Winzes..................... ...


Drilling: Core.........


Churn..........
Auger... ....... ... .. . ......-..


Stripping
Trenching...................... ...
Test Pits............................
Roads and Trails...-............. ........- .


TOTAL CosTS
AUTHORIEED BY


TOTAL DISTRIBUTED ÛOSTS---. . CONTRACT


Operating Equipment Purchased.........
Initial Rehabilitation and Repairs.......
New Buildings, Improvements, etc......


ToTAL CosTs..........................


The undersigned company, and the'official executing this certification on its
behalf, hereby certify tliat the information contained in this report is correct and REMARKS:....................................................
complete to the,þest of their knowledge and belief.


4NOTE.-Title 18, U. S. Code (Crbnes), section 1001, makes it a crbninal ofense to make a wHIfh11y
false statement or representation to any department or agèncy of the United States as to any matter within
its jurladiction.


(Instructions on reverse


For GovemmÔnf use on y)







INSTRUCTIONS .


Preparation of Form MF--104A--Operator's Unit Cost and Progress Report.--Applicable
places on Form 104A should be filled in by the Operator. The purpose of this form is
twofold as follows: (1) to furnish the supervising engineers and other administrators with
statistical information necessary to better determine the progress of the project; and (2) to
furnish more permanent information on mining costs for future use. The more important
phases of operation on which permanent information is desired have been outlined in the
form. There are blank lines, however, for those unusual phases which may .need to be
reported for a particular project. It will be necessary for the Operator to distribute his
costs among the applicable phases reported with the exception of three items the costs of
which are not to be distributed by the Operator. These three items are: "Operating Equip-
ment Purchased", "Initial Rehabilitation and Repairs", and "New Buildings, Improve-
ments, etc." The reason for not distributing these items on a monthly basis is doubtless
clear to the Operator, since such distribution might well overstate the cost for any one
month or period short of the entire contract period.


Form MF-104A has been designed to tie in with Form MF-104 for both monthly and
cumulative costs. The "Total Costs" on Form MF-104A for each month should equal
the monthly "Total Costs" as reported on Form MF-104. This is also true of the "Total
Costs To Date".


In preparing Form MF-104A, it will be necessary frequently to distribute certain
costs over a number of items. For instance, supervisory and engineering costs may have
to be distributed over several phases, such as, drifting, crosscutting, raising, etc., provided
that these items were reported active for the month. Such distributions should be made
on the basis of time spent on the various phases, on man days of labor charged to such
phases, or on some other equitable basis. "Operating Equipment", "Initial Rehabilita-
tion and Repairs", and "New Buildings Improvements, etc.", will be distributed to the
several phases of the project by the Washington Office of DMEA at the close of the project
if determined necessary. The last two columns headed "Authorized by Contract" will be
filled in by the Operator if such information is found in the contract. This information is
usually a part of Exhibit "A" of the contract. A space for remarks has been provided for
the use of the Operator to call attention to any unusual circumstances causmg excessive or
disproportionate unit costs.


GPO 83-38475







HARVY A. L WHEAD OPERATING MINES
PRES. IN


/ , HAYWOOD, JACKSON,
HARRY L. LlÃER, SR DIXIE MINERALS, INC. AND SWAINCCOUNTIES


SEC. & TREAS.


HOME OFFICE: 131 MAIN ST.


AYN E C.







INTERIM REPORT


INEA-2293 Idm-E393 (mica) D. H. STEPHENS MINE


OPERATOR: Dixie Minerals, Inc., 131 Main Street, Waynesville, N. C.


LOCATION: 2.7 airline miles N 40o E of East laport, Jackson County,
North Carolina. It is about 300 feet north of Moses Creek.


This adit continues to be driven slowly and is now at 84.5


feet. More granitic material is beginning to show up in the face and


dump material. Finely disseminated pyrite and garnet were noted in


separate pieces of material recently removed fram the adit. 15.5 feet


renains to be driven under the contract.


D. M. Larrabee, Connodity Specialist, U. S. Geological Survey,


accampanied the field examiners on this visit to the mine.


L. E. Shirley, Min Engineer
U. S. Bureau of M:bles


F. H. Teague, Ge logist
U. S. Geological Survey


April 23, 1953







or FILE COPY


UNITED STATES SURNAME:


° DEPARTMENT OF THE INTERIOR
DEFENSE MINERALS ADMINISTRATION


WASHINGTON 25, D. C. gg


April 13, 1953


Nemorandum


To: Mainistrator


From: Nonmetallic Minerals Divisim


Subject: Review of amadment No. 2 - Docket No. DNBAk93 - MLoa
Dixie Minerals, The.
D. H. Stephens Upper Mine
Jacksm County, North Carolina
Centract No. Ida-E393


Purpose: To amend Article 3 of the omtract to allow 10 months
instead of 7 amthe for completion of the work.


Justifications The work was delayed by tilanas of the personnel
and winter weather conditims.


Bacamadatim: the Noametallic Minerals Divisim emeurs with
the Field Team and recommends approval of the amendment
as executed in the field March 27, 1953


Stanley A. Feitler
Nanntallie Minerals Division


SAFeitler :gad


Copy to: Admr. R. File
Docket File
Mr. Houk


RECEIVED


APR 22 1653
GENERAL COUNSEI.
DEFENSE MINERALS


-£*) ADMINI3TRATION







INTERIM REPORT


IMEA-2295 Ida-E393 (mica) D. H. STEPEERS MINE


OPERATOR: Dixie Minerals, Inc., 131 Main Street, Waynesville, N. C.


LOCATION: 2.7 miles airline N 40° E of East Laport, Jackson County,
North Carolina. It is about 300 feet north of Moses Creek.


Driving of this adit continues and is now at 82 feet. Material


renoved is principally biotite schist and very few changes in the nature


of the material have been observed during entire operatian. Only 18 feet


renains to be driven under contract.


L. E. Shirley, Minin ' ineer
U. S. Bureau of Mines


KET ogist
U. S. Geological Survey


April 9, 1955







' UNITED STATES E 27 72 CT:s
DEPARTMENT OF THE INTERIOR Di eb Eb:


a , DEFENSE MINERALS EXPLORATION ADMINISTRATION ONÑ


smausmernamn APR 8 1953
Room 13, Post Office Building .


Knoxville 2, Tennessee


April 6, 1953


Memorandum


To: Operating Committee, DMEA, Washington, D. C.


From: Executive Officer, DMEA, Region VII


Subject: DMEA-2293, Idm-E-393, Amendment No. 2,
Dixie Minerals, Inc., D. K. Stephens Mine (Mica)


Enclosed are the original and two copies of Amendment


No. 2 to the subject contract. Copies have been distributed in


the usual manner. The extension of time was necessary because


winter weather delayed the progress of the job.


Robert A. Laurence
Executive Officer, DMEA
Region VII


Enclosure







rorm onneva UN ITED STATES Budget Bureau No. 42-R1036.3.
77 . ( ril 1952) Approval expires 6-30-53.


PARTMENT OF THE INTERIO
D SE MINERALS EXPLORATION ADMINISTRAT


OPERATOR'S MONTHLY REPORT AND VOUCHER


Month of EU ..............., 195.3... Docket No. DMEA ..$ .... Contract No. Â_


Operator's Name . ....21XI.G._D.inmen104..In.e... .... ... .. Minerals ...BA CA


Address .....COX..SS.g..fy.lms. a...de..


Contract Amount, $.ËÛÛQAO...... Grovernment Participation: _% Amount, $ 3 0


FOR OPERATOR'S USE FOR GOVERNMENT USE ONLY


ITEMS OF COSTS
Monthly Totals geviously Totals To Date Approved Approved Totals Approved Totals


Totál Reported Monthly Total Previously Rèported To Date


(1) Indepeñdent
Contracts:


Short Form


Drilling.... ..... ... --


Bulldozing..................... .. Û.aÛÛ ... ... a.ÛÛ


Crossoutting...... .... --


Drifting..._. __ a ..N eÛÛ


(2) Labor and Supervision:


Labor...... .....-- ------------- --
Supervision.... ................... .9 ... 9


Technical Services...............


(3) Operating Mat'ls. and Supplies:
Timber.... ..............


Explosives L_-


Pipe. ......


Track....


.11011d Tools......... .. 30 0 ... 30,00


(4) Operating Equipment:


Rental....


Purchase..... ........ .......


Depreciation......


(5) Initial Rehabilitationand Repairs.


(6) New Bldgs., Improvements, etc.


(7) Miscellaneous:


Repairs to Equipment........ iÛ e


Sampling and Analysis.


Payroll Taxes............


Liability Insurance.....


10 .0 1


(8) Contingencies (specify):


I certify that the above bill is correct and just and that payment therefor has not
been received.


*When a voucher is signed or receipted in ompany or corporation, the name of the person writing
the company or corporate name, as well as the cauacity in which he signs, must appear. For example:"John
Doe Company, per John Smith, Secretary," or "Treasurer," as the case may be.


4 NOTE.-Title 18, U. S. Code (Crimes), section 1001, makes it a criminal ofense to make a willfully
fabee statement or representation to any department or agency of the United States as to any matter within its
jurisdiction.


(Instructions on reverse)


Pursuant to authority vested in me, I certify
that this acoount is correct and proper for pay-
ment in the amount of:


Signature ...L.... _r.... .............
(Authorized Certifyin


APR 17 1953
Date __.......__.......__ Vou. No. .../ .0........


(See other side)







(For Government use only)


CERTIFICATION BY GOVERNMENT REPRESENTATIVE


I certify that to the best of my knowledge and belief the contractor slibmitting this voucher is operating a Defense Minerals


ExpDlaor ect er 2:. w rs e


APPROVAL BY A EXECUTIVE OFFICER OR ALTERNAT :


. EXECUTIVE OFFICES APR 1 6 1953
Signature --. . .. . . . .. .... .... . . Title OMEA----RF,.OlON..VIL Date . ....


MONTHLY REPORT OF OPERATOR
The Operator (Contractor) of an exploration project is


required to make a monthly report to the Government
through the Regional Executive Officer. This report con-
sists of three parts as follows:


(a) Form MF-104-Operator's Monthly Report and
Voucher.-This form details expenditures and consti-
tutes a voucher for reimbursing the Operator for the '
Government's share of costs;


(b) Form MF-104A-Operator's Unit Cost and Prog-
ress Report.-This is a statistical report of expenditures
which shows costs for the various types of operation;
and


(c) Narrative.---A concise narrative description of
progress made, results accomplished, and any unusual
difficulties encountered must be furnished as an attach-
ment to this Report and Voucher. Wherever possible,
the narrative is to be illustrated with maps or sketches
showing formations penetrated and location and.assays
of samples taken as well as advances in workings. In
the case of diamond drilling or churn drilling, the loca-
tion and inclination of holes is to be shown on a map;
logs and assays also are to be submitted.


The Monthly Report of Operator should be prepared in
an original and four copies all of which must be sent to the
Executive Officer of the Region not later than the 15th of
the month following.


Preparation of Form MF-104-Operator's Monthly Report
and Voucher.--All the applicable spaces in Form MF-104
should be filled in by the Operator, and the Operator or his
agent should sign the certification in the lower left corner of
the form.


The items of costs are arranged in the order they appear
in Article 6 (a) of Form MF-200 (Revised February 1952),
however, this form is readily adaptable for use in reporting
activities under other contract forms.


Under Item (1) delete words " Short Form" if the contract
is a sub-contract under Form MF--200; and delete word
"Independent" if the contract reported is on Form MF-200
(A). Also, report work paid for on a unit basis under con-
tract Form MF-200 as though it were performed under an
independent contract.


Under Item (2) include labor, supervision and tecimical
services incurred for the exploratory operations. Do not
include labor, supervision and technical services used for
work performed under items (5) and (6).


Under Item (3) include the costs of material and supplies .
used in the project other than that used under items (5)
and (6).


Under Item (4) appear the three types of operating equip-
ment expenditures, that is, rental, purchase and depreciation.
The expenditures made for renting equipment belonging to a


third party will be reported under "Rental". The amount
paid or duly obligated for payment for the purchase of equip-
ment will be reported under " Purchase". The amount of
expenditures due the Operator to reimburse him for deprecia-
tion of equipment owned will be reported under "Deprecia-
tion".


Item (5) comprises costs of labor, supervision, technical
services, materials, etc., which are used in the initial rehabili-
tation and repair of existing buildings, installations, fixtures
and equipment. These costs, thefefore, should not be reported
under items (2) and (3).


Item (6) includes the labor, supervision, technical services,
materials, etc., used in the installation or construction of new
buildings, fixed improvements, etc., necessary for the project.
These costs, therefore, should not be reported under items
(2) and (3).


Item (7) covers miscellaneous types of expenditure such as
payroll taxes, liability insurance, workmen's compensation
msurance, repairs to equipment and sampling and analysis.
Only that part of payroll taxes, liability insurance and
workmen's compensation which are paid by the operator
should be reported under item (7). The share paid by
the employee as a payroll deduction is to be included
under item (2) as labor costs.


Item (8) includes any unforeseen costs not included in the
other seven categories.


The original of Form MF-104 when submitted for reim-
bursable expenses incurred under contract Form MF--200
must be supported by original documentation or by certified
copies of purchase orders, payrolls or transcripts of payrolls,
unless such documentation has been waived by the Regional
Executive Officer. This certification may be stated thus,
"Certified True Copy (or Transcript)", Jollowed by appro-
priaté èignature. If the Executive Officer of the Region
determines that a contract under Form MF-200 should have
an "on-site" audit, that is, a Government auditor should
make an audit of the Operator's books and records of account,
the Operator need not support his monthly voucher with
original or certified documents except in cases of equipment
purchases whose individual costs exceed $50.00. In these
cases the original or a certified copy of the purchase order or
invoice should be attached to the Monthly Voucher. N. B.--
Only the original of Form MF-104 is required to be docu-
mented. The four copies of Form MF-104 are not to be
thus supported.


Form MF-104 submitted for reimbursement under fixed
price contracts on Form MF-200 (A), however, are not re-
quired to be supported by documentation of any kind. The
Operator will submit his claim under item (1) . of . Form
MF-104 by deleting as stated above the word "Independept"
and by showing the number of feet or other units immediafely
after the appropriate descriptive word, such as, drillirig, t ull-
dozing, crosscutting, drifting, etc., and giving the " Monthly
Total" amount due. "Totals Previously Reported", and
"Totals to Date" columns should also be filled m.


GPO 8 8 • 38 47 6







m -104A Budget Bureau No.42-R1151
(April 1952) Approval expires 6-30-ô3.


UNITED STATES
DEPARTMENT OF THE INTERIOR


DEFENSE MINERALS EXPLORATION ADMINISTRATION


OPERATOR'S UNIT COST AND PROGRESS REPORT


Month of ..BAP.ch.. 195.,3... Docket No. DMEA .229 Contract No. _S..3Û3...........


Operator's Name .... Xin..DinOP3.its...IO.0. ....... _ _.. Minerals ....DACA............
Address.... K-_E6.L._GylYRa___G.•_. L...... ....


AUTHORIZED RY CONTRACT
OPERATION UNIT ÛO TSNTms UN TS ES OSTS TO DATE U Ts To UNITDCosETS


Units Unit Costs


Drifting................ .... . 490 .04 14 17/30 .00 2730 .0( 100 35.00


Crosscutting.....


Raising............


Shafts.............


Winzes............


Drilling: Core...


Churn.


Auger. ..... . ... .....


Stripping........ ........... .. ..........


Trenching.......


Test Pits........


Roads and Trails


490.00 3220. O ' XL^nL OS
TOTAL DISTRIBUTED OSTS.--. . CONTRACT


Operating Equipment Purchased.........


Initial Rehabilitation and Repairs......
New Buildings, Improvements, etc..... ... ....


TooAL Cosos....... ...............


The undersigned company, and the official executing this certification on its
behalf, hereby certify that the information contained in this repärt is correct and REMARKS'
complete to the best of their knowledge and belief.


4NOTE.-Title 18, U. S. Code (Crimes), section 1001, makes it a criminal offense to make a willfully
false statement or representation to any department or agency of the United States as to any matter within
its jurisdiction.


(Instructions on reverse)


(For Govemment use only)







INSTRUCTIONS


Preparation of Form MF-104A-Operator's Unit Cást and Progress Report.-Applicable
places on Form 104A should be filled in by the Operator. The purpose of this form is
twofold as follows: (1) to furnish the supervising engineers and other administrators with
statistical information necessary to better determine the progress of the project; and (2) to
furnish more permanent information on mining costs for future use. The more important
phases of operation on which permanent information is desired have been outlined in the
form. There are blank lines, however, for those unusual phases which may need to be
reported for a particular project. It will be necessary for the Operator to distribute his
costs among the applicable phases reported with the exception of three items the costs of
which are not to be distributed by the Operator. These three items are: "Operating Equip-
ment Purchased", "Initial Rehabilitation and Repairs", and "New Buildings, Imprová-
ments, etc." The reason for not distributing these items on a monthly basis is doubtless
clear to the Operator, since such distribution might well overstate the cost for any one
month or period short of the entire contract period.


Form MF-104A has been designed to tie in with Form MF--104 for both monthly and
cumulative.costs. The "Total Costp" on Form MF-104A for each month should equal
the monthly "Total Costs" as reported on Form MF-104. This is also true of the "Total
Costs To Date".


In preparing Form MF-104A, it will be necessary frequently to distribute certain
costs over a number of items. For instance, supervisory and engineering costs may have
to be distributed over several phases, such as, drifting, crosscutting, raising, etc., provided,
that these items were reported active for the month. Such distributions should be made
on the basis of time spent on the various phases, on man day; of labor charged to such
phases, or on some other equitable basis. "Operating Equipment", "Initial Rehaiilita-
tion and Repairs", and "New Buildings Improvements, etc.", will be distributed to the
several phases of the project by the Washington Office of DMEA at the close of the project
if determined necessary. The last two columns headed "Authorized by Contract" will be
filled in by the Operator if such information is found in the contract. This information is
usually a part of Exhibit "A" of the contract. A space for remarks has been provided for
the use of the Operator to call attention to any unusual circumstances causing excessive or
disproportionate unit costs.


U. B. GOVERNMENT PRINTING OFFics 205676 '
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DIIIE NINERALS, IND.
Box $61, Sylva, N. C.


OPERATORS MONTHLY PROGRESS REPORT FOR


STEPHENS MINE
for the Month of March 1993- MFA--2293


2nd. Mucked and set column
3rd. Drilled
hth. Finished drilling round and blasted, and discussed Project with


the Field Engineer
$th. Mucked
6th. No work
9th Finished mucking and set column
10th. No work
11th. Drilled
12t.h. Finished drilling round and made several adgast,ments
13th. 2 men worked, blasted and started mucking
16th. 2 men mucked
17th. Mucked and cleaned drift,.
18th., 19th, and 20th. Drilled, blasted and mucked
23rd. Muched and had Field men at Project
24th. Worked In2 compressor
29th. Set, column and drilled.
26th. 2 men working, one sick, finished drilling.
27th. Blasted and mucked, 2 men.
30th. Mucked and £1xed timber, 2 men
31st. Drilled.


COPT
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INTERIŒ REPORT


INEA-2293. Idm-E393 (mica) D. H. STEPHŒS MINE


OPERATOR: Dixie Minerals, Inc., 131 Main Street, Waynesville,
North Carolina


EDCATION: 2.7 miles.airline N 40° E of East laport, Jackson County,
North Carolina. It is about 500 feet north of Moses Creek.


Work continues slowly on this adit, which has been driven


23 feet within a two months period. No pegmatite material has been


picked up as yet and 28 feet remains to be driven under contract.


Drilling is still being accamplished with dry heads and the Laportance


of drilling wet was again brought to the attention of the foraam1.


Material encountered is biotite schist with scattered quarts lenses;


some schist observed contained finely disseminated pyrite throughout


the mass. No appreciable change in the material has been noted re-


cently.


Mr. W. A. Beck, a member of the IME& Field Team, Region VII,


accampanied the Field Examinet n this visit to the mine.


L. E. Shirley, N° Engineer
U. S. Bureau of Mines


K. H. Teague, eologist
U. 15. Geological Survey


March 24, 1953







MF-104 (Rev.) UNITED STATES Budget Bureau No. 42-R1036.3.
(April 1952) Approval expires 6-30-53.


D RTMENT OF THE INTERIORPA N VOUC
DEFENSE MINERALS EXPLORATION ADMINISTRATlS PAYMENTS AND SCHEDULE


OPERATOR'S MONTHLY REPORT AND VOUCHER 7


Month of Feb .... ... , 1&__.... Docket No. DMEÊË93t.. .... Contract No.$. 393...


Operator's Name .MX1.a..GS.DOW1124..Inn....................................... Minerals A04
. Address 201.9 L ...Eg19eg.. ....Ca.................... ...


Contract AmountŠOOŒ.OS... ....... Government Participatio ... __% Amount, $$20.e¾... .---.-....


FOR OPERATOR'S USE FOR GOVERNMENT USE ONLY


ITEMS OF COSTS •
Monthly Totals Previously Totals To Date Approved Approved Totals Approved Totals


Total Reported Monthly Total Previously Reported To Date


(1) Independent
Contracts:


Short Form


Drilling......................


Bulldozing......................... e -------- a-N--------- --.Â-Ÿ-A--Ÿ.O.-..-------Â À-:-f-Ÿ---
Crosscutting.........


2) Labor and Supervision:


Labor...........................--
Supervision........................ .. aÛÛ......... ..$-e.ÛÛ......... .......$Ê.:-Ú.É.... ----------É2d.--4-2-


Technical Services.............


3) Operating Mat'Is. and Supplies:
Timber... .........................


Explosives.........-----..---------
Pipe...............


Track....................------..--.


(4) Operating Equipment:


Rental.....
Purchase..... ...


Depreciation..............-.......


(5) Initial Rehabilitationand Repairs..


(6) New Bldgs., Improvements, etc..


(7) Miscellaneous:


Repairs to Equipment.......


Sampling and Analysis......


Payroll Taxes.........--------
Liability Insurance...........


8) Contingencies (specify):


I certify that the above bill is correct and just And that payment therefor has not
been received.
Datég.gsgg..1- Eg-- *Phyee Sig.gg.. ggggtggy...iggy.............--....


Per .. ..i Title .NSa---------------------------------
*When a voucher is signed or receipted in th company or corporation, the name of the person writing


the company or corporate name, as w ity in which he signs, must appear. For example:"John
•Doe Company, per John Smith, Secretary," or" ressurer," as the case may be.


NOTE.-Title 18, U. S. Code (Crimes), section 1001, makes 18 a criminal offense to make a willfully
false statement or representation to any department or agency of the United States as to any matter within its
jurlsdiction.


(Instructions on reverse)


Pursuant to authority vested in me, I certify
that this account is correct and proper for pay-
ment in the amount of:


Signature ...L.... ..•.. ......
(Authorized Certify


DatËÛ_ ... ..9.._n. . Vou. No. .....
(See other side)







(For Govemment use only)


CERTIFICATION sv GOVERNMENT REPRESENTATIVE:


I certify that to the best of my knowledge and belief the contractor submitting this voucher is operating a Defense Minerals


Explor tio dministration project er Co N in accordance wi he terms of h contract.


MONTHLY REPORT OF OPERATOR
The Operator (Contractor) of an exploration project is


required to make a monthly report to the Government
through the Regional Executive Officer. This report con-
sists of three parts as follows:


(a) Form MF--104-Operator's Monthly Report and
Voucher.-This form details expenditures and consti-
tutes a voucher for reimbursing the Operator for the
Government's share of costs;


(b) Form MF-104A-Operator's Unit Cost and Prog-
rees Report.-This is a statistical report of expenditures
which shows costs for the various types of operation;
and


(c) Narrative.--A concise narrative description of
progress made, results accomplished, and any unusual
difficulties encountered must be furnished as an attach-
ment to this Report and Voucher. Wherever possible,
the narrative is to be illustrated with maps or sketches
showing formations penetrated and location and assays
of samples taken as well as advances in workings. In
the case of diamond drilling or churn drilling, the loca-
tion and inclination of holes is to be shown on a map;
logs and assays also are to be submitted.


The Monthly Report of Operator should be prepared in
an original and four copies all of which must be sent to the
Executive Officer of the Region not later than the 15th of
the month following.


third party will be reported under "Rental". The amount
paid or duly obligated for payment for the purchase of equip-
ment will be reported under " Purchase". The amount of
expenditures due the Operator to reimburse him for deprecia-
tion of equipment owned will be reported under " Deprecia-
tion".


Item (5) comprises costs of labor, supervision, technical
services, materials, etc., which are used in the initial rehabili-
tation and repair of existing buildings, installations, fixtures,
and equipment. These costs, therefore, should not be reported
under items (2) and (3).


Item (6) includes the labor, supervision, technical services,
materials, etc., used in the installation or construction of new
buildings, fixed improvements, etc., necessary for the project.
These costs, therefore, should not be reported under items
(2) and (3).


Item (7) covers miscellaneous types of expenditure such as
payroll taxes, liability insurance, workmen's compensation
msurance, repairs to equipment and sampling and analysis.
Only that part of payroll taxes, liability insurance and
workmen's compensation which are paid by the operator
should be reported under item (7). The share paid by
the employee as a payroll deduction is to be meluded
under item (2) as labor costs.


Item (8) includes any unforeseen costs not included in the
other seven categories.


Preparation of Form MF-104-Operator's Monthly Report
and Voucher.-All the applicable spaces in Form MF-104
should be filled in by the Operator, and the Operator or his
agent should sign the certification in the lower left corner of
the form.


The items of costs are arranged in the order they appear
in Article 6 (a) of Form MF-200 (Revised February 1952),
however, this form is readily adaptable for use in reporting
activities under other contract forms.


Under Item (1) delete words "Short Form" if the contract
is a sub-contract under Form MF-200; and delete word
"Independent" if the contract reported is on Form MF-200
(A). Also, report work paid for on a unit basis under con-
tract Form MF--200 as though it were performed under an
independent contract.


Under Item (2) include labor, supervision and technical
services incurred for the exploratory operations. Do not
include labor, supervision and technical services used for
work performed under items (5) and (6).


Under Item (3) include the costs of material and supplies
used in the project other than that used under items (5)
and (6). .


Under Item (4) appear the three types of operating equip-
ment expenditures, that is, rental, purchase and depreciation.
The expenditures made for renting equipment belonging to a


The original of Form MF-104 when submitted for reim-
bursable expenses incurred under contract Form MF-200


-must be supported by original documentation or by certified
copies of.purchase orders, payrolls or transcripts of payrolls,
unless such documentation has been waived by the Regional
Executive Officer. This certification may be stated thus,
"Certified True Copy (or Transcript)", followed by appro-
priate signature. If the Executive Officer of the Region
determines that a contract under Form MF-200 should have
an "on-site" audit, that is, a Government auditor should
make an audit of the Operator's books and records of account,
the Operator need not support his monthly voucher with
original or certified documents except in cases of equipment
purchases whose individual costs exceed $50.00. In these
cases the original or a certified copy of the purchase order or
invoice should be attached to the Monthly Voucher. N. B.--
Only the original of Form MF--104 is required to be docu-
mented. The four copies of Form MF-104 are not to be
thus supported.


Form MF-104 submitted for reimbursement under fixed
price contracts on Form MF-200 (A), however, are not re-
quired to be supported by documentation of any kind. The


, Operator will submit his claim under item (1) of Form
MF-104 by deleting as stated above the word "Independent"
and by showing the number of feet or other units immediately
after the appropriate descriptive word, such as, drilling, bull-
dozing, crosselitting, <hifting, etc., and giving the "Monthly
Total" amount due. "Totals Previously Reported", and
"Totals to Date" columns should also be filled m.


SPO 83•3847 6







m MF-10¾ Budget Bureau No.42- R1151
(April 1952) Approval expires 6-30-53.


UNITED STATES
DEPARTMENT OF THE INTERIOR


DEFENSE MINERALS EXPLORATION ADMINISTRATION '
Deiunso MIsemle Adelsþg |


OPERATOR'S UNIT COST AND PROGRESS REPORT OECEmo -


MAR18 1953
Month of -----Feb------- 195..)._ Docket No. DMEA ...229.3 Contraat No. ...R)9þ
Operator's Name -------Dixie--Mirb3rals,--inge.......... .......... ... Minerals _ _Juan


Address ...... LOX...561....OylYAs.....W.A_•_ .........


AUTHORIZED BY CONTRACT
OPERATION UNIT COSTS THIS ÛNITS THIS ÛOSTS TO DATE UNITS TO UNIT COSTS


MONTE MoNTE DATE TO DATE
Units Unit Costs


Drifting........................ ..... ....F.L. ...) Û_ ........1Û.. ..ÛÛ_ _ 6 _ _ _ .. .22 209..100.. ......35..00


Crosscutting......... ....


Raising................ .... ... ....


Shafts................. ....


Winzes................ ....
Drilling: Core....... ....


Churn.....


Auger......


Stripping................ ..... gg _ _ ÁggÔÔ_ _ _ _ .. Q._ _ _ _ _ _ _ _ _ _ _ gg_þ
Trenching.......... ....


Test Pits...............


Roads and Trails.....


TOTAL COSTS
AUTHonizED BY


TOTAL DISTRIBUTED COSTB.... - CONTRACT


Operating Equipment Purchased.......


Initial Rehabilitation and Repairs.....
New Buildings, Improvements, etc..... ... .. ...


TorAL Cosos-------------------------- ---)-WeÛÛ ------N---- -- &ÛÛ----


The undersigned company, and the official executing this certification on its
behalf, hereby certify that the information contained in this report is correct and REMARKS:
complete to the best of their knowledge and belief.


Date .....gggg...1... § Operator ... Liggg..f..iggggig...Îgge.....


NOTE.-Title 18, U. S. Code (Crimes), section 1001, makes it a criminal offense to make a willfully
false statement or representation to any department or agency of the United States as to any matter within
i ts jurisdiction.


(Instructions on reverse)


(For Government use only)
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INSTRUCTIOþ\S .


Preparation of Form MF-104A--Operator's Únit Cost and Progress"Report.--Applicable
places on Form 104A should be filled in by the Operator. The purpose of this form is
twofold as follows: (1) to furnish the supervising engineers and other administrators with
statistical information necessary to better determine the progress of the project; and (2) to
furnish more permanent information on mining costs for future use. The more important
phases of operation on which permanent information is desired have been outlined in the
form. There are blank lines, however, for those unusual phaseh which may need to be
reported for a particular project. It will be necessary for the Operator to distribute his
costs among the applicable phases reported with the exception of three items the costs of
which are not to be distributed by the Operator. These three items are: "Operating Equip-
ment Purchased", "Initial Rehabilitation and Repairs", and "New Buildings, Improve-
ments, etc." The reason for not distributing these items on a monthly basis is doubtless
clear to the Operator, since such distribution might well overstate the cost for any one
month or period short of the entire contract period.


Form MF-104A has been designed to tie in with Form MF-104 for both monthly and
cumulative, costs. The "Total Costs" on Form MF-104A for each month should equal
the monthly "Total Costs" as reported on Form MF-104. This is also true of the "Total
Costs To Date".


In preparing Form MF--104A, it will be necessary frequently to distribute certain
. costs over a number of items. For instance, supervisory and engineering costs may have


to be distributed over several phases, such as, drifting, crosscutting, raising, etc., provided
that these items were reported active for the month. Such distributions should be made
on the basis of time spent on the various phases, on man days of labor charged to such
phases, or on some other equitable basis. "Operating Equipment", "Initial Rehabilita-
tion and Repairs", and "New Buildings Improvements, etc.", will be distributed to the
several phases of the project by the Washington OfBce of DMEA at the close of the project
if determined necessary. The last two columns headed "Authorized by Contract" will be
filled in by the Operatorlif such information is found in the contract. This information is
usually a part of Exhibit "A" of the contract. A space for remarks has been provided for
the use of the Operator to call attention to any unusual circumstances causmg excessive or
disproportionate unit costs.


U. S. GOVKRNMKNT PRINTING OFFics 205670
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Month of Feb. 1953.


2nd. & 3rd. Drilled, only two men worked due to Flu Epedimio
Ath. No work, bad weather.
5th. & 6th. Moved colaan & finished drilltag, Blasted & munked.
9th. to 13th. Did not work, due to stoleness and bad weather.
12th. Disonesad to joet with Field Engineer.
16the Vinished acking & set column.
17th. Drilled.
18th. Finished drilling & blasted.
19th. ¾uclced.
23rd. Finished neking & discussed erojoet with ngineer.
24th. Worked in # day.


The balanoe of tho month bad weather and efteots of the Flu, en
did not work.
Also superintet dente ' boy had bad acoldent at school
with him at the hospital.


and he was
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. R. A. La head, R1a
R. Steygg gang De


Sylva, Ser* Caro31st
53


Dear Nr. 14 eada


Attached is a Bate aspeetten Esport of your D. 8.
Stevens Ano mde by Mr. Roy . 84e44, mining health and sate
engineer on January 12, 19 .


ery truly yours,


i do.,/A
H. 4. Ns0a11, Chtet
Assident issvention and Sealth
Divleton, Begion VII


. A. lautenee, Roem 23, Test utilse Bldg., Annavil3e 2, enn.


. A. accic (3) Room 13, Post uf£1ee Elda.» Kauxttils 2, man.


. R. Chutard, State Department of , Sale , ¾. C.
r, Untenes Anerals Naploration Administrathe apatagton B.G.


S. R. Ash
J. ¼esttiew
A. Gabriel
J. 8. Theenen, Burmaa et Rine Taasa2eosa, A3mbea
hoy U. Statt
Districh Offtee







SAFETY INSPECTION REPORT
. D. H. STEVEIB MINE (MICA)


(NEAR) EAST IAPORT, JACKSON COUNTY, NORTH CAROLINA


January 8, 1993


By


Roy G. Stott
. Mining Health and Safety Engineer


Originating 0.ffice -- Bureau of Mines
210-12 Social Security Building


Birmingham 3, Alabama
M. C. McCall, Chief


Accident Prevention and Health Division
Region VII


UNITED STATES
DEPARTMENT OF THE INTERIOR


BUREAU OF MINES







SAFETY INSPECTION REPORT
D. H. STEVENS MINE (MICA)


(NEAR) EAST .LAPORT, JACKSON COUNTY) NORTH CAROLINA


January 8, 1953


By


Roy G. Stott
. Mining Health and Safety Engineer


INTRODUCTION


This report is based on an inspection made at the request of the
Defense Minerals Exploration Administration to determine conditions and
practices relating to health and safety and to propose recommendations for
correcting hazards. The inspection'party consisted of Roy G. Stott, mining
health and safety engineer, Bureau of Mines, William A. Beck and Laurence
E. Shirley, mining engineers, Defense Minerals Exploration Administration
and H. A, Iowhead, mine manager.


. GENERAL INFORMATION


The D, H. Stevens mine is operated by H. A. Lawhead of Sylva
North Carolina, A DMEA prospecting loan has been granted under Docket
No. 2293, Contract Idm E-393.


The mine is located 2.7 airline miles NLO©E of East LaPort


Jackson County, North Carolina. It is 300 feet northwest of Moses Creek.


The mine prospect consists of an adit driven 49 feet northeasterly
,into the hillside about SO feet vertically below old workings. The abandoned
workings lie about 300 feet laterally ahead of the present prospect. The
pegmatite vein strikes N3gcW and dipp 80° to the northeast. The mine is
accessible by a dozed roadway.


A Chicago-Pneumatic gasoline engine-powered 160 ofm portable
com ressor is used for drilling. To date no water has been used in
dri ling. The three miners are supplied with two dust respirators.


Two to four cases of dynanite are stored in an unsupported
but locked hole in the hillside about 50 feet above the mine entrance.


The prospect adit is timbered as follows: Timber sets of 101
inch round oak placed 12 to 14 feet apart with the caps side-notched b


inches into the side-noted posts. Thuber sets are lagged with b=inch round
oak.


Three men work at the mine. All three wear hard hats. Muck is
hauled by wheelbarrow to the dump.







SAFETY RECOMMENDATIONS


14 Additional timber sets should be installed between the
existing sets, As the work advances, tinber sets should not be


spaced more than 6 feet apart. Furthermore, it is recommended
the timber cap pieces be spragged tightly between each set to
prevent dislodgemont off the posts.


2. At least two 6-foot scaling bars should be provided and the


loose roof and sides should be more thoroughly barred down before
men work under the unsupported roof at the face. Timbering
should be kept within .6 feet of the face.


3. Water should be provided for drilling and all drilling
should be done wet,


4. The dynamite magazine should have the loose unsupported
roof timbered and lagged.


5. Electric detonator caps,.tools, and other articles should
not be kept.in the dynamite magazine. A soparato detached
magazine should be provided for detonator caps.


6. The blasting machine should be kept in a dry place where not
exposed to damp air.


7. The blasting wire should not be coiled and kept outside where


exposed to the weather. The end wires should be kept twisted
.together er shunted at all times except when ready to blast,


ACKNOWLEDGNENT


The cooperation of Mr. Lawhead and his men during this inspection
is gratefully acknowledged.


Respectfully submitted


/s/ Roy G. Stott
Roy G. Stott
Mining Health and Safety Engineer







FILE COPY
SURNAME:


UNITED STATES
DEPARTMENT OF THE INTERIOR


DEFENSE MINERALS EXPLORATION ADMINISTRATION


WASHINGTON 25 D. C.


obruary 9, 1953


Nemorandua
DMEA-4293 - Nãoa


to: Admin strator Dixie Minerals Inc.
Stephens Upper Mine


Fremt Nanastallic Minerals Division Jackson County, North '
Contract No. Ida-8393


Babgeot a Reviam -• Amanament No. 1


Purpose: To allow suffielent time to oemplete the program.


Nothods Amend Article 3 to provide seven acathe instead of four
months for completion.


Räcammendation: Concurrence


Justification: The subcontractor was unable to start work on
Stiage 11 after the completion of Stage Ï.


Stanley A. Feitler
Nanastellio Minerale Division


SAFeitler:gad 5/9/53


Copy to: Admr. R. File
Docket File
Mr. Houk


ECElVED .


F EB 10 3
gaSHAL COUNSEL


DEFENSE - IÆNERALS
ADIVANISTRgglON







UN TED STATES
DEPARTMENT OF THE INTERIOR


BUREAU OF MINES


SOUTHEASTERN REGION
OFFICE OF REGION VII P. O. BOX 217


REGIONAL DIRECTOR


bruary 9, 19
Defoce JMD


sa


201 (humbe , Defenso liinerale 0910 ation Ad b stret.ion
? DOMne; anhington 29, D. C.


Frans Ambniatx•attre Gericer clon VI, En vine, eense


Ed».1eott noglay amorte sat vouebora


coe onolootre two copico each of the tonow.» nua,y
ra n•to a i vouchers;


Mingala, Inc.
Docket it. mm
hth pament - month of Ja ry 19
Amunt ¾78.00


Chriamm - Gibbo
Docket No. mm-2XA
hth payment • aouth of Ja 77 19
Aanma 07m.oo


ami iloon .
Docket Ho. Em-2O3
3rd ponent - onth oNamer 19
Amuut 0787.


X. L. Aglin
toeken 16. :t -eø7
Jrd ath of Janu 19


3eb anal
Docket ¤o. 2r3-292
Ist payment - mnth of Jan. 29 Dec. 195
Amunt Cthoh.co
BWW Dates Doceder 29 19$2


at:de mora:In, 2ne.
Docket th. mm-erno


month or January 19


Starting i tot Hovmber 27, 19¾







!!ebert Duker
noetae re. au-a
2nd popont •ma nry 199
faa 0%.00


Holen


Ces t. A. IAwenco
. A. Book







MÑO4 (Rev.) UN ITED STATES Budget Bureau No. 42-R1036.3.
(A ril1952) e ARTMENT OF THE INTERIOR Jo


'DÈFENSE MINERALS EXPLORATION ADMINISTRATI bly 05


OPERATOR'S MONTHLY REPORT AND VOUCHER
FEB 111


Month of ...inn.----. .............., 1953. Docket No. DMEA -9291 .. Contract No.


Operator's Name ....St.wie..Q.înernia..._ÎBde.--------------------.......... .. Minerals 3108


Address ....131 Rin..S.A.4 Ogn SYA110x0•


Contract Amount, $ACOÔ.OO.... ... Government Participation: 1._% Amount, $.1 Û_eÛÛ


FOR OPERATOR'S USE FO t GOVERNMENT UPE ONLY


ITEMS OF COSTS
Monthly Totals Previously Totals To Date Approved Approved Totals Approved Totals


Total Reported Monthly Total Previously Reported To Date


1) Independent .
Contracts:


Short Form


Drilling.. . .........


Bulldozing--- ----------- --- «ÛÛ e.
Crosscutting . ...


Drifting------------------ eÛÛ e-ÛÛ..... _ _ È2


(2) Labor and Supervision:


Labor..... .............


Supervision..........__.. «ÛÛ..__ _ e


Technical Services.


(3) Operating Mat'ls. and Supplies:


Timber.....


Explosives.


Pipe......


Track....


(4) Operating Equipment:


Rental.... ...


Purchase.....


Depreciation


(5) Initial Rehabilitationand Repaire


(6 New Bldgs., Improvements, etc.


(7 Misbellaneous


Repairs to Equipment.


Sampling and Analysis


Payroll Taxes..........


Liability Insurance...


(8 oñtingencies (specify :


I cprtify that the above bill is correct and just and that payment therefor has not Pursuant to authority vested in me, I certify


bDesene ..314... *Paye .. . mheant ihnis accao t œrrect and proper for pay-


r ___Ê-.L Title ..


*When a voucher is signed or receipted in ompany or corporation, the name of the person writing
the company or corporate name, as well as the capacity in which he signs, must appear. For example:"John t ,
Doe Company, per John Smith, Secretary," or " Treasurer," as the case may be- Signature ................... __a.


4 NOTE.-Title 18, U. S. Code (Crimes), section 1001, makes it a criminal offense to make a willfully (Authorized Certifying vflicer)
false statement or representation to any department or agency of the United States as to any matter within its FEB 9 1953


jurisdiction- Date ...........__...__ _ _ Vou. No. ...$.#_.0
(Instructions on reverse) (See other side)







(For Government use only)


CERTIF T BY ÜOVERNMENT REPRESENT


egfD .ont afstettf! etxO
I certify at to the best of my knowledge and belgtg ytgg th s ggchggper a Defense Minerals


ExploÛ istration project under a . .......r. Nin accordance wit he tÛÊ& ontract.


Signatu _ _ _ _ _... _ _ _ _ _ __...... Title ........ . . .... Date .


a r Titi ). _ _ _ __ _ _ __. Date .


MONTHLY EQT
The Operator (Contractor) of an exploration pro ect 18


required to make a monthly report to the Government
through the Regional Executive Officer. This re
sists of three parts as follows:


(a) Form MF-104-Operator's Monthly Report and
Voucher.-This form details expenditures and consti-
tutes a voucher for reimbursing the Operator for the
Government's share of costs;


(b) Form MF-104A-Operator's Unit Cost and Prog-
ress Report.-This is a statistical report of expenditures
which shows costs for the various types of operation;
and


(c) Narrative.--A concise narrative description of
progtess made, results accomplished, and any unusual
difficulties encountered must be furnished as an attach-
ment to this Report and Voucher. Wherever ossible,
the narrative is to be illustrated with maps gges
showing formations penetrated and location an assàys
of samples taken as well as advances in workings. In
the case of diamond drilling or churn drilling, the loca-
tion and inclination of holes is to be shown on a map;
logs and assays also are to be submitted.


The Monthly Report of Operator should be prepared in
an original and four copies all of which must be sent to the
Executive Officer of the Region not later than the 15th of
the month following.


OF OP ß TOR
thir par till be reported under "Rental". The amount
paid or du obl ted for yment for the purchase of equip-


r " Purchase". The amount of
expen ures perator to reimburse him for deprecia-
tion of equipment owned will be reported under " Deprecia-
tion".


Item (5) comprises costs of labor, supervision, technical
c * aterials, etc., which are used in the initial rehabili-


d repair of existing buildings, installations, fixtures,
and equipment. These costs, therefore, should not be reported
under items (2) and (3).


Item (6) includes the labor, supervision, technical services,
materials, etc., used in the installation or construction of new
buildings, fixed improvements, etc., necessary for the project.
These costs, therefore, should not be reported under items
(2) and (3).


ggIgWl) covers miscellaneous types of ey. , re pqq,h, ge
gaýi%II'taxes, liability insurance, workme a penMtion
insurance, repairs to equipment and sampling and analysis.
Only that part of payroll taxes, liability insurance and
workmen's compensation which are paid by the operator
should be reported under item (7). The share paid by
the employee as a payroll deduction is to be included
under item (2) as labor costs.


Item (8) includes any unforeseen costs not included in the
other seven categories.


Preparation of Form MF-104-Operator's Monthly Report
and Voucher.--All the applicable spaces in Form MF-104
should be filled in by the Operator, and the Ope .his
agent should sign the certification in the lower le c ne of
the form.


The items of costs are arranged in the order they appear
in Article 6 (a) of Form MF-200 (Revised February 1952),
however, this form is readily adaptable for use in reporting
activities under other contract forms.


Under Item (1) delete words "Short Form" if the contract
is a sub-contract under Form MF-200; and delete word
"Independent" if the contract reported is on Form MF-200
(A). Also, report work paid for on a unit basis under con-
tract Form MF-200 as though it were performed under an
independent contract.


Under Item (2) include labor, supervision an i
services incurred for the exploratory operations. Do not
include labor, supervision and technical services used for
work performed under items (5) and (6).


Under Item (3) include the costs of material and supplies
used in the project .other than that used under items (5)
and (6).


Under Item (4) appear the three types of operating equip-
ment expenditures, that is, rental, purchase and depreciation.
The expenditures made for renting equipment belonging to a


The original of Form MF-104 when submitted for reim-
bursable expenses incui'Ted under contract Form MF-200


ggusta supported by original documentation or by certified
cogi f purchase orders, payrolls or transcripts of payrolls,
unless such documentation has been waived by the Regional
Executive OfBcer. This certification may be stated thus,
"Certified True Copy (or Transcript)", followed by appro-


· priate signature. If the Executive Officer of the Region
determines that a contract under Form MF-200 should have
an "on-site" audit, that is, a Government auditor should
make an audit of the Operator's books and records of account,
the Operator need not support his monthly voucher with
original or certified documents except in cases of equipment
purchases whose individual costs exceed $50.00. In these
cases the original or a certified copy of the purchase order or
invoice should be attached to the Monthly Voucher. N. B.---
Only the original of Form MF-104 is required to be docu-


t ee f cgegof Form MF-104 are not to be


Form MF-104 submitted for reimbursement under fixed
price contractú on Form MF4200 (A), howeve are not re-
quired to be supported by documentatiggf g inggTL'he
Operator will submit his claim under ifem of Èorm
MF-104 by deleting as stated above the word "Independent"
and by showing the number of feet or other units immediately
after the appropriate descriptive word, such as, drilling, bull-
dozing, crosscutting, drifting, etc., and giving the " Monthly
Total" amount due. " Totals Previously Reported", and
"Totals to Date" columns should also be filled in.


U. 8. GOVERNMENT PRINTING orFics 205675







Fgr MFA04A Budget Bureau No.42-R1151
April 1952) Approval expires 6-30-63.


UNITED STATES
DEPARTMENT OF THE INTERIOR ORTNEfil OF Illi INTERIO;)


DEFENSE MINERALS EXPLORATION ADMINISTRATION UIS 50 Elnerala Mininigrajjog


OPERATOR'S UNIT COST AND PROGRESS REPORT FEB 11 E53


Month of Å.08........ 195 3. Docket No. DMEA .... .. Contract No. ..


Operator's Name . ....DiXA- ---0-10.9.2 9.e.__I-4.9• ...... .. Minerals _ _ _.. 9. ..
Address .. 131_ gy • •


AUTHORIZED BT ONTRACT
OPERATION UNIT COSTS THIs UNITS THIS COSTS To DATE ÛNITS To UNIT OSTS


MONTH MONTH DATE To DATE
Units Unit Costs


Drifting.................. Ft 420.OC 12 1890.00 54 1890.<0 100 35.00


Crosscutting......... ...


Raising................ .....
Shafts................. ...


Winzes................


Drilling: Core.......


Churn.....


Auger......


Stripping................ ,y .00 .77 ya


Trenching......... ....


Test Pits...............


Roads and Trails....


ToTAL CosTs


TOTAL ÜISTRIBUTED OSTS.


Operating Equipment Purchased...


Initial Rehabilitation and Repairs.


New Buildings, Improvements, etc....


ToTAL CosTs.....-...-..............


The undersigned company, and the official executing this certification on its
behalf, hereby certify that the information contained in this report is correct and REMARKS
complete to the best of their knowledge and belief.


Date ... 9.... .s...Ñ Operator . Ë$_Û_.. ËÊ _A.A....Ë_Êx.....


P :. itle *


NOTE.-Title 18, U. S. Code (Crimes), section 1001, makes it a criminal ofense to make a willfully
false statement or representation to any department or agency of the United States as to any matter within
its jurisdiction.


(Instructions on reverse)


(For Government use only)







INSTRUCTIONS .


Preparation of Form MF-104A--Operator's Unit Cost and Progress¯Report.--Applicable
places on Form 104A should be filled in by the Operator. The purpose of this form is
twofold as follows: (1) to furnish the supervising engineers and other administrators with
statistical information necessary to better determine the progress of the project; and (2) to
furnish more permanent information on mining costs for future use. The more important
phases of operation on which permanent information is desired ,have been outlined in the
form. There are blank lines, however, for those unusual phases which may need to be
reported for a particular project. It will be necessary for the Operator to distribute his
costs among the applicable phases reported with the exception of three items the costs of
which are not to be distributed by the Operator. These three items are: "Operating Equip-
ment Purchased", "Initial Rehabilitation and Repairs", and "New Buildings, Improve-
ments, etc." The reason for not distributing these items on a monthly basis is doubtless
clear to the Operator, since such distribution niight well overstate the cost for any one
month or period short of the entirelcontract period.


Form MF--104A has been designed to tie in with Form MF-104 for both monthly and
cumulative -costs. The "TotallCosts" on Form MF-104A for each month, should equal
the monthly "Total Costs" as reported on Form MF-104. This is also true of the "Total
Costs To Date".


In preparing Form MF-104A, it will be necessary frequently to distribute certain
costs over a number of items. For instance, supervisory and engineering costs may have
to be distributed over several phases, such as, drifting, crosscutting, raising, etc., provided
that these items were reported active for the month. Such distributions should be made
on the basis of time spent on the various phases, on man days of labor charged to such
phases, or on some other equitable basis. "Operating Equipment", "Initial Rehabilita-
tion and Repairs", and "New Buildings Improvements, etc.", will be distributed to the
several phases of the project by the Washington Office of DMEA at the close of the project
if determined necessary. The last two columns headed "Authorized by Contract" will be
filled in by the Operator if such information is found in the contract. This information is
usually a part of Exhibit "A" of the contract. A space for remarks has been provided for
the use of the Operator to call attention to any unusual circumstances causing excessive or
disproportionate unit costs.
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RATORS NGETELÝ PROGSBBS REPOBt
for the Month of Jan. 1968


BA-stos
Ida E494


star aning.


Ai drilling, blasted and muoked.


Gat †4 r and started tir,beting.
8 Yimbáröd and dgsovised progeot with field en&ineers and


Govergment gine Inspect.ori
9 Bad weáther, 414 not, work.


38
15 Cut tía er and timbered to no ply with a 5


(14 Gewomont Mitie Inkpector.
IS . Started grilling round.
18 - Finishe( drillin and blasted.
là . Bad weather¿ did not ofk.


(EQ - Ruoked get no1ma to.s art 111n5
(21
(28 Drilled ant klast.ed.
(28
20 Plad ather and elokness did not work.


29 - Muoked na di assed the gr eet wit.h he engineer.
(29 - Set thy el and started drilling, encount.ored very
(40 har drt111mg.
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TERIK REPORT


so-ass ..ase 44. . x. arsvaans unna a as


BRA20As Dixie Ninettle Inc. 181 Main 84reoty Weynestille . 4.


00ATIOWs 2,7 Àiles at no 5 40* 3 et East layert, Jaeksen County,
North Carolina. It it about 300* north of Roses Ortek.


This being driven in an E - W direotion to pioi up the


pe atite, is no 49 . The contrast is set up for 100* of drifting


and is approximately 60 osapleted Progress has been geË•rally sley


or no apparent re sea. Previous drilling has been w£th dry heads and


arater .tat.a e av.*.. 41a a. Instat in a. very n.ar


utarei Augget i ne made at *iae of safety inspeetion on January 8


1983 had not, been omp11e4 with entirely up to date of this vist


Mineralitation i sent and adit is still being driven in blotite


omhtst. Operators onthly report te satisfactory.


, Shirley, M ing ngine
. 8, Bureau et ines


R. Teague, Geolosi
8. Gaelogieal Syrte
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UNITED STATES
DEPARTMENT OF THE INTERIOR


DEFENSE MINERALS EXPLORATION ADMINISTRATION


DEPARTfBT OF TI.E INTERIOR
Defense Minerals Mainistration


BECEIVEO


JAN 7 1953
memeammen


Room 13, Pos t Office Building
Knoxville 2, Tennesses


January 5, 1993


Memo randum


To: Operating Committee, DM E A- Washington


From: Executive Officer, DMFA- Region 7, KnoxviRe


Subject: DMFA-2293, Idm-E393 (mica) Dixie Minerall.s Inc. Amendment No. 1


Transmitted herewith are three copies of the above


subject amendment, signed by Mr. H. A. Lawhead, President of the


Dixie Minerals, Inc.


A copy has been retained by this office, and one sent


to the Regional Finance Officer, Norris, Tennessee.


Robert A. Laurence


zm







OFFICE OF


REGIONAL DIRECTOR


UNITED STATES Defense laimda Admiaidration


DEPARTMENT OF THE INTERIOR
JAN 1 E53BUREAU OF MINES


SOUTHEASTERN REGION


REGION VII P. o. sox 217
NORRIS, TENNESSEE


Janaury 9, 1953


Memorandum


To: Jay L. Chambers, Defense Minerals Exploration Administration,
Interior Building, Washington, D. C.


From: Administrative Officer, Region VII, Norris, Tennessee


Subject: Monthly Repor ts and Vouchers


We are enclosing tvro copies of the following monthly reports
and vouchers:


Idm-E-393 Dixie Minerals, Inc.
DMEA Docket No. 2293
3rd payment - month of December
Amount 0693.00 '


Helen R. Miller


Enclosures
CC: R. A. Laurence .


W. A. Beck







¯ ' OEPARTŒT I i DI
Fom F-10 Rev.) UNITED.STATES DefensetWPE


ARTMENT OF THE INTERIOR ro,
DEFENSE MINERALS EXPLORATION ADMINISTRATION


Jim 1 53
OPERATOR'S MONTHLY REPORT AND VOUCHER


Month of ...._gge. ....___....... ., 195g.... Docket No. DMEA .gggy...... Contract No.ggg


Operator's Name ---Dixie--Eneraley- Inew------ ------------- -------------- Minerals - Mica-- -


Address -131--Mairy&tre- -WayneeV11-1 --Nr--Ov------c ----
Contract Amount, 8 _gggg.. ..... Governmen articipation: . .% Amount, $.pggg g..


FOR OPERATOR'S USE FO t GOVERNMENT USE ONLY


ITEMS OF COSTS
Monthly Totals Previously Totals To Date Approved Approved Totals Approved Totals


Total Reported Monthly Total Previously Reported To Date


(1) Independent
Contracts:


Short Form


Drilling,..................-------


Bulldozing..-..........--------- gg----- g-------- ----Â-T-R --€--0-- ------Ë--f-6-
Crosscutting........
Dri<ti"E †"[0.0 0 .00 147 .00 .. ..Ž26.2 .. 7d ud a ..L.KZd .4 4


(2) Labor and Supervision:


Labor......................------


Supervision..................... --
Technical Services._ .........


(3) Operating Mat'ls. and Supplies:
Timber.............
Explosives..... ...


Pipe...............


Track.. ...


Händ TööTè ¿OO .00


(4) Operating Equipment:


RentaL...


Purchase................


Depreciation...........


(5) Initial Rehabilitation and Repairs.
(6) New Bldgs., Improvements, etc.


(7) Miscellaneous:


Repairs to Equipment 10.00 10.00


Sampling and Analysis.


Payroll Taxes............
Liability Insurance....


(8) Contingencies (specify):


TOTALS.........--------------------- - - ---- - ----


I certify that the above bill is correct and just an t t ayment therefor has not
been received.


Date._...................... *Payee..............................................---------------------
Jan 3,1953 Dixie minerale, Inc.
Per . _fx._ _ ... Title .. ........... .........................


•Whena voucher is signed or receipted in me of a comp or corp at oÊ, the nameof the person writing
the company or corporate name, as well as the capacity in what he signs, must appear. For example:"John
Doe Company, per John Smith, Secretary," or"Treasurer," as the case may be.


NOTE.-Title 18, U. 8. Code (Crimes), section 1001, makes 18 a criminal offense to make a willfully
faim statement or representation to any department or agency of the United States as to any matter within its
jurisdiction.


(Instructions on reverse)


Pursuant to authority vested in me, I certify
that this acoount is correct and proper for pay-
ment in the amount of:


Signature ...................................................
(Authorized Certifying Ofacer)


Date ........ Vou. No.
(See other side)







(For Govemment use only)


CERTIFICATION BY GOVERNMENT REPRESENTATIVE:


I certify that to the best of my knowledge and belief the contractor submitting this voucher is operating a Defense Minerals


Exploration ministration project er C ct No 47-. JÑin accordance with the terms of he contract.


APPROVAL By DMEA EXECUTIVE OFFICER OR ALTERN E:


MONTHLY REPORT OF OPERATOR
The Operator (Contractor) of an exploration project is


required to make a monthly report to the Government
through the Regional Executive Officer. This report con-
sists of three parts as follows:


(a) Form MF-104--Operator's Monthly Report and
Voucher.-This form details expenditures and consti-
tutes a voucher for reimbursing the Operator for the
Government's share of costs;


(b) Form MF-104A-Operator's Unit Cost and Prog-
ress Report.-This is a statistical report of expenditures
which shows costs for the various types of operation;
and


(c) Narrative.-A concise narrative description of
progress made, results accomplished, and any unusual
difficulties encountered must be furnished as an attach-
ment to this Report and Voucher. Wherever possible,
the narrative is to be illustrated with maps or sketches
showing formations penetrated and location and assays
of samples taken as well as advances in workings. »In
the case of diamond drilling or churn drilling, the loca-
tion and inclination of holes is to be shown on a map;
logs and assays also are to be submitted.


The Monthly Report of Operator should be prepared in
an original and four copies all of which must be sent to the
Executive Officer of the Region not later than the 15th of
the month following.


third party will be reported under "Rental". The amount
paid or dóly obligated for payment for the purchase of equip-
ment will be reported under " Purchase". The amount of
expenditures due the Operator to reimburse him for deprecia-
tion of equipment owndd will be reported under " Deprecia-
tion".


Item (5) comprises costs of labor, supervision, technical
ser'vices, materials, etc., which are used in the initial rehabili-
tation and repair of existing buildings, installations, fixtures
and equipment. These costs, therefore, should not be reported
under items (2) and (3).


Item (6) includes the labor, supervision, technical services,
materials, etc., used in the installation or construction of new
buildings, fixed improvements, etc., necessary for the project.
These costs, therefore, should not be reported under items
(2) and (3).


Item (7) covers miscellaneous types of expenditure such as
payroll taxes, liability insurance, workmen's compensation
msurance, repairs to equipment and sampling and analysis.
Only that part of payroll taxes, liability insurance and
workmen's compensation which are paid by the operator
should be reported under item (7). The share paid by
the employee as a payroll deduction is to be mcluded
under item (2) as labor costs.


Item (8) includes any unforeseen costs not included in the
other seven categories.


Preparation of Form MF--104-Operator's Monthly Report
and Voucher.-All the applicable spaces in Form MF-104
should be filled in by the Operator, and the Operator or his
agent should sign the certification in the lower left corner of
the form.


The items of costs are arrariged in the order they appear
in Article 6 (a) of Form MF-200 (Revised February 1952),
however, this form is readily adaptable for use in reporting
activities under other contract forms.


Under Item (1) delete words " Short Form" if the contract
is a sub-contract under Form MF-200; and delete word
"Independent" if the contract reported is on Form MF-200
(A). Also, report work paid for on a unit basis under con-
tract Form MF--200 as though it were performed under an
independent contract.


Under Item (2) include labor, supervision and technical
services incurred for the exploratory operations. Do not
include labor, supervision and technical services used for
work performed under items (5) and (6).


Under Item (3) include the costs of material and supplies
used in the project other than that used under items (5)
and (6).


Under Item (4) appear the three types of operating equip-
ment expenditures, that is, rental, purchase and depreciation.
The expenditures made for renting equipment belonging to a


The original of Form MF-104 when submitted for reim-
bursable expenses incurred under contract Form MF--200
must be supported by original documentation or by certified
copies of purchase orders, payrolls or transcripts of payrolls,
unless such documentation has been waived by the Regional
Executive Officer. This certification may be stated thus,
"Certified True Copy (or Transcript)", Jollowed by appro-
priaté dignature. If the Executive OíEcer of the Region
determines that a contract under Form MF-200 should have
an "on-site" audit, that is, a Government auditor should
make an audit of the Operator's books and records of account,
the Operator need not support his monthly voucher with
original or certified documents except in cases of equipment
purchases whose individual costs exceed $50.00. In these
cases the original or a certified copy of the purchase order or
invoice should be attached to the Monthly Voucher. N. B.--
Only the original of Form MF-104 is required to be docu-
mented. The four copies of Form MF-104 are not to be
.thus supported.


Forni MF-104 submitted for reimbursement under fixed
price contracts on Form MF-200 (A), however, are nöt re-
quired to be supported by documentation of any kind. The
Operator will submit his claim under item (1) of Form


. MF-104 by deleting as stated above the word "Indeppndent"
and by showing the number of feet or other units immediately
after the appropriate descriptive word, such as, drilling, bull-
dozing,'crosscutting, drifting, etc., and giving the " Monthly
Total" amount due. " Totals Previously Regrted", and
"Totals to Date" columns should also be filled m.


GPO 89-38476







r Form MF-104A Budget Bureau No.42-R1151
ýHI 1952) Šggg•g'9997 p 6 -53.


UNITED STATES Uafense Giurela Mministr i
DEPARTMENT OF THE INTERIOR F3 ,


DEFENSE MINERALS EXPLORATION ADMINISTRATION si ' A 12 IE53


OPERATOR'S UNIT COST AND PROGRESS REPORT


Month of ...D_00a 195. 2.- Docket No. DMEA .229)...... Contract No. _E. _ggy ....
Operator's Name ...Dixia.31nera,18 --Inc-.-----------------------------------. Minerals -----Mica--- ---------


Address .....131 l'ain..st.---Waynesville,--N..---C.----------.


AUTHORIZED BY ONTRACT
OPERATION UNIT COSTs Tms UNTTS THIS COSTS TO DATE UNITS To UNIT COSTS


MONTE MONTE DATE TO DATE
Units Unit Costs


Drifting------------------------------ Ft.-- --770.00- ------22---- --1470.00.--- ----/‡2------ 11670-.011--100--- ----35AO-------
Crosscutting............... .....


Raising............................
Shafts.............................


Winzes...........................


Drilling: Core...................


Churn._ .......


Auger.... ...


Stripping----------------------------0 ----4W.CO---------474---------w?-3---
Trenching.. ............... ....
Test Pits.........................


Roads and Trails...............


TOTAL COSTS
AUTHORI2ED RY


TOTAL DISTRIBUTED OSTS---- - CONTRACT


Operating Equipment Purchased......


Initial Rehabilitation and Repairs...


New Buildings, Improvements, etc..... ...... ....


The undersigned company, and the official executing this certification on its
behalf, hereby certify that the information contained in this report is correct and REMARKS:......... ..... ..............................
complete to the best of their knowledge and belief.


4NOTE.-Title 18. U. S. Code (Crimes), section 1001, makes it a criminal offense to make a willfully
false statement or representation to any department or agency of the United States as to any matter within


its jurisdiction. --------------------------------------------------------------------
(Instructions on reverse)


(For Government use only)







INSTRUCTIONS


Preparation of Form MF-104A--Operator's Unit Cost and Progress Report.--Applicable
places on Form 104A should be filled in by the Operator. The purpose of this form is
twofold as follows: (1) to furnish the supervising engineers and other administrators with
statistical information necessary to better determine the progress of the project; and (2) to
furnish more permanent information on mining costs for future use. The more important
phases of operation on which permanent information. is desired have been outlined in the
form. There are blank lines, however, for those unusual phases which mity need to be
reported for a particular project. It will be necessary for the Operator to distribute his
costs among the applicable phases reported with the exception of three items the costs of
which are not to be distributed by the Operator. These three items are: "Operating Equip-
ment Purchased", "Initial Rehabilitation and Repairs", and "New Buildings, Improve-
ments, etc." The reason for not distributing these items on a monthly basis is doubtless
clear to the Operator, since such distribution might well overstate the cost for any one
month or period short of thelentire contract period.


Form MF-104A has been'designed to tie in with Form MF-104 for both monthly and
cumulative costs. The "Total Costs" on Form MF-104A for each month should equal
the monthly "Total Costs" asireported on Form MF-104. This is also true of the "Total
Costs To Date".


In preparing Form MF-104A, it will be necessary frequently to distribute certain
costs over a number of items. For instance, supervisory and engineering costs may have
to be distributed over several phases, such as, drifting, crosscutting, raising, etc., provided
that these items were reported active for the month. Such distributions should be made
on the basis of time spent on the various phases, on man days of labor charged to such
phases, or on some other equitable basis. "Operating Equipment", "Initial Rehabilita-
tion and Repairs", and "New Buildings Improvements, etc.", will be distributed to the
several phases of the project by the Washington Office of DMEA at the close of the project
if determined necessary. The last two columns headed "Authorized by Contract" will be
filled in by the Operator if such information is found in the contract. This information is
usually a part of Exhibit "A" of the contract. A space for remarks has been provided for
the use of the Operator to call attention to any unusual circumstances causmg excessive or
disproportionate unit costs.
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PROGRESS REPORT FOR MONTH OF DECWBER


REA-2295 Idm-E393 D. H. STEPRENS UPPER MIlŒ


Dec.
1 - Muoked


2 - Did not work, but discussed project with Field Eng.


5 - Drilled and repaired canpressor.


4,5- Drilled, blasted and mucked.


8,9- Cut timber and timbered and repaired entrance to comply with
request of Mine Inspector.


10,11,12 - Drilled, blasted and mucked, hard rock encountered.


15 - Bad weather, did not work.


16 - Drilled.


17 - Finished round and blasted, also discussed project with
Field Eng.


18,19 - Mucked and started drilling.


22,23 - Drilled and blasted.


29 - Muched.
No more work the balmace of the month, cold and rainy.


s/s H. A. Lawhead







INTERIM REPORT


mRA-2293 Idm-E393 . (mica) D. H. STEPHŒS UPPER MINE


OPERATOR: Dixie Minerals, Inc., 131 Main Street, Waynesville, N. C.


LOCATION:; 2.7 airline miles N 40° E of East laport, Jackson County,
North Carolina. It is about 300' north of Moses Creek.


Present heading La tunnel is at 35' and is being driven in an


east-west direction. This entire footage has required timbering and


lofting to hold weathered material. Sane suggestions as to additional


timbering were made during this visit. Material encountered consiste


principally of biotite schist, scattered guartz stringers and a small


pegnatite stringer in left wall mad near the face of the tunnel. A


few small pieces of mica, of good color but badly bent, was recovered.


This project is progressing satisfactorily.


L. E. Shirley, Mining er
U. S. Bureau of Mines


December 18, 1952







INTERI¼ R3POkt


mamass 16..8894 (sisa).o. a. sommas vena rin


ersatrose mzië nimarate eengang, 4/o a. A. taansaa,
Sylya, Werth Caroltaa.


LOCAT10Re


new at 80


t i? niles airline x 40* 2 Af
North Carolimme 14 is a¾out


¼ast laport, Jeeksen County
500 teet north et Moses oteek


and is the No. 1 mainwerking of U.S.G.B. May, dated
Jenskry 5, 19444


No on as working at timo of Visit to à lae. Tunnel is


tee †,he portal. ¾aterial r mov44 songists prinoipally


of biotite teht t ith ootasional stringers of pegmatite. This projeo


is moving slowly, but work noconglished is eatietootory.


. R. Teague; Deologist


. 8. Geological Surrey


Le R. Shirley, hining a inee
J. 8. Surean of kines
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UNITED STATES '6"
' o DEPARTMENT OF THE INTERIOR DEC 1


BUREAU OF MINES


SOUTHEASTERN REGION
OFFICE OF REGION VII P. O. Box 211


REGIONAL DIRECTOR NORRIS,TENNESSEE


December 19, 1962


Menorandum


20: Jay L. Chambers, Defense Minerals Exploration Administration,
Interior Building, Washington, D. C.


From: Administrative Officer, Region VII, Norris, Tennessee


Subject: Monthly reports and vouchers


We are enclosing two copies each of the following monthly
reports and vouchers:


Idm-E-393 nixie Minerals, Inc,
. Docket No. DMEA-2293


2nd payment - month of November )
Amount Š319.00


Idm-E-h09 Harris Gibbs and W. B. Chrisawn
Docket No. DMEA-2368
2nd payment - month of November
Amount $684.00


Ida-E-432 K. L. Anglin and J. K. Elkins
. Docket No. DMEA-2657


1st payment - month of November
Amount $1296.00


Helen R. Miller


CC: R. A. Laurence
W. A. Beck







ork MF-104 (Rev.) UNITED STATES Budget BureauNo.42-RIO36.3.
L (April 1952) . OEPARTlšEDI @%EMMP"j¯3


EPARTMENT OF THE INTERIO
Defensa lUnerala MministrationDEFENSE MINERALS EXPLORATION ADMINISTRATION


ECEIES
OPERATOR'S MONTHLY REPORT AND VOUCHER--


Month of __..ÂÎ_RÎ..... ........ ...., 195 - Docket No. DMEA .. Con r et


Operator's Name .ARK > • Minerals
Address 131 on St. SynOBVi $¢ $• •


Contract Amount ..... e ar i p tio % m un ,


FOR OPERATOR'S USE FO t GOVERNMENT UE ONLY


ITEMSOFCOSTS
Monthly Totals Previously Totals To Date Approved Approved Totals Approved Totals


Total Reported Monthly Total Previously Reported To Date


(1) Independent
Contracts:


Short Form


Crosscutting...
Drifting............... 900 350.00 700.00 3;;.x sya.aa 7,


2) Labor and Supervision:


Labor..................


Supervision.........__ $6.00 .00


: Technical Services_.


3) Operating Mat'ls. and Supplies:


Timber.... --....


Explosives ......


Pipe..... ......


Track...


3end Toole 30.00 30.W


(4) perating Equipment:


Retital....
Purchase.......


Depreciation.... ...........


(5) Initial Rehabilitation and Repaire..


(6) New Bldgs., Improvements, etc..


(7) Miscellaneous:


Repairs to Equipment...........


Sampling and Analysis.


Payroll Taxes....... ....


Liability Insurance..


10.00 10.00


(8) ontingencies (specify):


I certify.that the above bill is correct and-just and that payment therefor has not
been received.


Date'.. ..ÛJilÔ 1969ayee ....... ÍÂÛ... _SBÛ_Ë$1Ñ.g... ßÊm. .. ..


er .' Title ....._ÊÊ$1. ..
I


*When a voucher is signed or receipted in th e of a company or corporation, the name of the person writing
the company or corporate name, as well as the capacity in which he signs, must appear. For example:"John
Doe Company, per John Smith, Secretary," or "Treasurer," as the case may be.


NOTE.-Title 18, U. S. Code (Crimes), section 1001, makes it a criminal offense to make a w!Ilfully
false statement or representation to any department or agency of the United States as to any matter within its
jurisdiction.


(Instructions on reverse)


Pursuant to authority vested in me, I certify
that this account is correct and proper for pay-
ment in the amount of:


Signature ................ .....
(Authorized Certifying Oílicer)


Date ..... Vou. No.
(See other side)







(For Government use only)


CERTIFICATION BY GOVERNMENT REPRESENTATIVE:


I certify that to the best of my knowledge and belief the contractor submitting this voucher is operating a Defense Minerals


Explora'tion ministration project un r Cont No :--f.NÂn accordance with the terms of the contract.


MONTHLY REPORT OF OPERATO
The Operator (Contractor) of an exploration project is


required to make a monthly report to the Government
through the Regional Executive Officer. This report con-
sists of three parts as follows:


(a) Form MF-104-Operator's Monthly Report and
Voucher.-This form details expenditures and consti-
tutes a voucher for reimbursing the Operator for the
Government's share of costs;


(b) Form MF-104A-Operator's Unit Cost and Prog-
ress Report.-This is a statistical report of expenditures
which shows costs for the various types of operation;
and


(c) Narrative.--A concise narrative description of
progress made, results accomplished, and any unusual
difficulties encountered must be furnished as an attach-
ment to this Report and Voucher. Wherever possible,
the narrative is to be illustrated with maps or sketches
showing formations penetrated and location and assays
of samples taken as well as advances in workings. In
the case of diamond drilling or churn drilling, the loca-
tion and inclination of holes is tp be shown on a map;
logs and assays also are to be submitted.


The Monthly Report of Operator should be prepared in
an original and four copies all of which must be sent to the
Executive Officer of the Region not later than the 15th of
the month following.


Preparation of Form MF--104-Operator's Monthly Report
and Voucher.-All the applicable spaces in Form MF-104
should be filled in by the Operator, and the Operator or his
agent should sign the certification in the lower left corner of
the form.


The items of costs are arranged in the order they appear
in Article 6 (a) of Form MF-200 (Revised February 1952),
however, this form is readily adaptable for use in reporting
activities under other contract forms.


Under Item (1) delete words " Short Form" if the contract
is a sub-contract under Form MF-200; and delete word
"Independent" if the contract reported is on Form MF-200
(A). Also, report work paid for on a unit basis under con-
tract Form MF-200 as though it were performed under an
independent contract.


Under Item (2) include labor, supervision and technical
services incurred for the exploratory operations. Do not
include labor, supervision and technical services used for
work performed under items (5) and (6).


Under Item (3) include the costs of material and supplies
used in the project other than that used under items (5)
and (6).


Under Item (4) appear the three types of operating equip-
ment expenditures, that is, rental, purchase and depreciation.
The expenditures made for renting equipment belonging to a


third party will be reported under "Rental". The amount
paid or duly obligated for payment for the purchase of equip-
ment will be reported under "Purchase". The amount of
expenditures due the Operator to reimburse him for deprecia-
tion of equipment owned will be reported under "Deprecia-
tion".


Item (5) comprises costs of labor, supervision, technical
services, materials, etc., which are used in the initial rehabili-
tation and repair of existing buildings, installations, fixtures,
and equipment. These costs, therefore, should not be reported
under items (2) and (3). -


Item (6) includes the labor, supervision, technical services,
materials, etc., used in the installation or construction of new
buildings, fixed improvements, etc., necessary for the project.
These costs, therefore, should not be reported under items
(2) and (3).


Itera (7) covers miscellaneous types of expenditure such as
payroll taxes, liability insurance, workmen's compensation
insurance, repairs to equipment and sampling and analysis.
Only that part of payroll taxes, liability insurance and
workmen's compensation which are paid by the operator
should be reported under item (7). The share paid by
the employee as a payroll deduction is to be included
under item (2) as labor costs.


Item (8) includes any unforeseen costs not included in the
other seven categories.


The original of Form MF--104 when submitted for reim-
bursable expenses incurred under contract Form MF-200
must be supported by original documentation or by certified
copies of purchase orders, payrolls or transcripts of payrolls,
unless such documentation has been waived by the Regional
Executive Officer. This certification may be stated thus,
"Certified True Copy (or Transcript)", followed by appro-
priate signature. If the Executive Officer of the Region
determines that a contract under Form MF-200 should have
an "on-site" audit, that is, a Government auditor should
make an audit of the Operator's books and records of account,
the Operator need not support his monthly voucher with
original or certified documents except in cases of equipment
purchases whose individual costs exceed $50.00. In these
cases the original or a certified copy of the purchase order or
invoice should be attached to the Monthly Voucher. N. B.--
Only the original of Form MF-104 is required to be docu-
mented. The four copies of Form MF-104 are not to be
thus supported.


Form MF-104 submitted for reimbursement under fixed
price contracts on Form, MF-200 (A), however, are not re-
quired to be supported by documentation of any kind. The
Operator will submit his claim under item (1) of , Form
MF-104 by deleting as stated above the word "Independent"
and by showing the number of feet or other units immediately
after the appropriate descriptive word, such as, drilling, bull-
dozing, crosscutting, drifting, etc., and giving the " Monthly
Total" amount due. "Totals Previously Reported", and
"Totals to Date" columns should also be filled in.


U. 8. GOVERNMENT PRINTING OFFICr 205675







Forrn MF-104A Budget Bureau No. 42-R1151
(April 1952) Approval expires MIO-63.


UNITED STATES DEPARTNEill GF IllE \¡lIE3D
DEPARTMENT OF THE INTERIOR Defensa Minerala administrailen


DEFENSE MINERALS EXPLORATION ADMINISTRATION fyl¾B


OPERATOR'S UNIT COST AND PROGRESS REPORT D E3 1 1952


Month of ... . . .I.... 95. ocket No. DMEA .. .. Contract No ...............


Operator's Ndame .. . Minerals


AUTHORIZED BT CONTRACT


OPERATION UNIT O TS IS N COSTS TO DATE U ETO UNIT COSTS


Units Unit Costs


Drifting.............................. .. ..... ...... . ... .9-..- . Z ----....


Crosscutting........... ............ .......................


Raising.......----------- ------------ -----------------------
Shafts................... --------- -----------------------
Winzes................ ---------------
Drilling: Core...... .... .........


Churn. .........


Auger. .........


Test Pits.... ..... .........


Roads and Trails. ... ....


ToT L CosTs


TOTAL ÛISTRIBUTED COSTS....


Operating Equipment Purchased... ...


Initial Rehabilitation and Repairs. ...


New Buildings, Improvements, etc....


ToTAL CosTs.......................... .Î&


The undersigned company, and the'official executing this certification on its
behalf, hereby certify that the information contained in this report is correct and REMARKS:.................. ..... ....
complete to the best of their knowledge and belief.


Date ..$$9...$...1. .... Operator .. . .9.. . .UÛ.fG.ÎÛ&... $$.•......


Pe . i. - Title .. *-----------.....-------..---


4NOTE.-Title 18, U. 9. Code (Crimes), section 1001, sitakes It a erinilnal ofense to make a willfbily
falso statement or representatlon to any department or agency of the United States as to any matter within
its jurisdiction.


(Instructions on reverse)


(For Govemment use only)







INSTRUCTIONS


Preparation of Form MF-104A--Operator's Unit Cost and Progress Report.--Applicable
places on Form 104A should be filled in by the Operator. The purpose of this form is
twofold as follows: (1) to furnish the supervising engineers and other administrators with
statistical information necessary to better.determine the progress of the project; and (2) to
fuinish more permanent information on mining costs for future use. The more importan t
phases of operation on which permanent information is desired have been outlined in the
form. There are blank lines, however, for those unusuaÏ phases which may need to bE
reported for a particular project. It will be necessary for the Operator to distribute his
costs among the applicable phases reported with the exception of three items the costs of
which are not to be distributed by the Operator. These three items are: "Operating Equip-
ment Purchased", "Initial Rehabilitation and Repairs",. and "New Buildings, Improve-
ments, etc." The reason for not distributing these items on a monthly basis is doubtless
clear to the Operator, since such distribution might well overstate the cost for any one
month or period short of the entire contract period.


Form MF-104A has been designed to tie in with Form MF-104 for both monthly and
cumulative costs. The "Total Costs" on Form MF-104A .for each month should equal
the monthly "Total Costs" as reported on Form MF-104. This is also true of the "Total
Costs To Date".- - -


In preparing Form MF-104A, it will be necessary frequently to distribute certain
costs over a number of items. For instance, supervisory and engineering costs may have
to be distributed over several phases, such as, drifting, crosscutting, raising, etc., provided
that these items were reported active for the month. Such distributions should be made
on the basis of time spent on the various phases, on man days of labor charged to.such
phases, or on some other equitable basis. "Operating Equipment", "Initial Rehabilita-
tion and Repairs", and "New Buildings Improvements, etc.", will be distributed to the
several phases of the project by the Washington Office of DMEA at the close of the project
if determined necessary. The last two columns headed "Authorized by Contract" will be
filled in by the Operator if such information is found in the contract. This information is
usually a part of Exhibit "A" of the contract. A space for remarks has been provided for
the use of the Operator to call attention to any unusual circumstances causmg excessive or
disproportionate unit costs.


GPO 83•38475







MILY NOTES
kovember
4,4,and 6 -


e 2295


YE EPORT ton tota
NOVA EE


Plaoed empreseor and put same in oonditien• ***ived supplies
gat, oil, otd., and discussed Project with Field teen Engineers.


6 and 7 Weather ha Dig not work.


10th Started drilling. Paet all roo .


11 th vrilled, blasted and anoted.


18th finished king and started drilling.


loth - Cut timber and t.iabered.


14th Finished drilling the round and blagtet.


17th • ¾ueked and se timber and st.arted powder no.


18th, 19th- Reavy rains he work,
an4 20th


184 - Drilled,


tith - Finished drÛ11ag round and blasted.


25th - Ruoted a44 timbered.


o furthe work done in November.


s/s E. A. lawbe&4







0 e


INTERIM REPORT


DMEA-2293 Ida-E393 (mica) D. H. STEPRENS UPPER MINE


OPERATOR: Dixie Minerals Company, c/o Mr. H. A. Iawhead,
Sylva, North Carolina.


LOCATION:: 2.7 miles airline N 40° E of East Iaport, Jackson County,
North Carolina. It is about 300 feet north of Moses Creek
and is the No. 1 mainworking of U. S. G. S. Map dated
January 5, 1945.


The tunnel specified in Stage II of the contract is being


driven fran the lower open cut in an essentially westward direction.


This tunnel had advanced about 10* and most of the material to this


point was weathered biotite schist with a few scattered quartz


stringers. An air compressor was moved to the mine site on the date


of visit. Drilling and shooting of fresh rock should progress faster


than initial work up to present. The portal has been timbered properly.


Progress on this project is satisfactory.


K. H. Teague, Geologist
U. S. Geological Survey


L. E. Shirley, Mining Engiheer
U. S. Bureau of Mines


November 5, 1952







lkfFA04 (Rev.) UNITED STATES DEPARTW&eßuni& BTERIGRO36.3.


(Af illg52) . D ARTMENT OF THE INTERIOR, Defense RIais nÎsŠËn
DEFENSE MINERALS EXPLORATION ADMINISTRATION


OPERATOR'S MONTHLY REPORT AND VOUCHER 2


Month of ---Oct,._...._ _ _ _ _ _ ........, 1952.... Docket No. DMEA --ZO.3 Contract


Operator's Name Dixie .Mi nerala...ln.ca_. . ...._ _ _ _ _ _------. Minerals
Address -131..Main _.Sta, ay_n_q_SYAll_e_, f.__ _Ø_.


Contract Amount, $-AOOO400....... Government Participation: o Amount, $. •


FOR OPERATOR'S USE FO t GOVERNMENT Uf E ONLY


ITEMS OF COSTS
Monthly Totals Previously Totals To Date Approved Approved Totals Approved Totals


Total Reported Monthly Total Previously Reported To Date


(1) Independent
Contracts:


Short Form


Drilling ................


Bulldozing... ._þ90,00 390.,ÛÔ


- Crosscutting........


rifting------------------ --350.00 350.00 ra


(2) Labor and Supervision:


Labor....... .


Supervision................ ...... _ _ _ 60 .00 _ _60 ,00 gg. o


Technical Services.......... ...


(3) Operating Mat'Is. and Supplies


Timber.


Explosives


Pipe...
Track.


Hand Tools 30.00 ..30.00 ao.oo


4) Operating Equipment:


Rental....


Purchase.


Depreciation......


5) Initial Rehabilitationand Repaire..


6) New Bldgs., Improvements, etc..


7) Miscellaneous:


Repairs to Equipment...... 10 .00


Sampling and Analysis... .


Payroll Taxes.............


Liability Insurance........ .


8) Contingencies (specify):


I certify that the above bill is correct and just and that payment therefor has not
been received.


Date --Noir-5>---195dPayee . .g..ggggggg


Per .4.___\ _ _ Title ...228&.
*When a voucher is signed or receipted i o c of a company or corporation, the name of the person writing


the company or corporate name, as well as the capacity in which he signs, must appear. For example:"John
Doe Company, per John Smith, Secretary," or "Treasurer," as the case may be.


4 NOTE.-Title 18, U. 8. Code (Crimes), section 1001, makes it a criminal offense to make a wfIlfully
false statement or representation to any department or agency of the United States as to any matter within its


jurisdiction. (IRStructions On reverse)


Pursuant to authority vested in me, I certify
that this account is correct and proper for pay-
ment in the amount of:


Signature ............... .... .... ....
(Authorized Certifying Officer)


Date .................... Vou. No.
(See other side)







(For Govemment use only)


CERTIFICATION BY ÛOVERNMENT REPRESENTATIVE:


I certify that to the best of my knowledge"and belief the contractor sulimitting this voucher is operating a Defense Minerals


Exploration dministration project er C act No Mrf.ÂfAin accordance with the terms of the contract.


SAPPnR AL T OR T


MONTHLY REPORT OF OPERATOR
The Operator (Contractor) of an exploration projett is


required to make a monthly report to the Government
through the Regional Executive Officer. This report con-
sists of three parts as follows:


(a) Form MF-104-Operator's Monthly Report and
Voucher.-This form details expenditures and consti-
tutes a voucher for reimbursing the Operator for the
Government's share of costs;


(b) Form MF-104A-Operator's Unit Cost and Prog-
rees Report.-This is a statistical report of expenditures
which shows costs for the various types of operation;
and


(c) Narrative.-A concise narrative description of
progress made, results accomplished, and any unusual
difficulties encountered must be furnished as an attach-
ment to this Report and Voucher. Wherever possible,
the narrative is to be illustrated with maps or sketches
showing formations penetrated and location and•assays
of samples taken as well as advances in workings. In
the case of diamond drilling or churn drilling, the loca-
tion and inclination of holes is to be shown on a map;
logs and assays also are to be submitted.


The Monthly Report of Operator should be prepared in
an original and four copies all of which must be sent to the
Executive Officer of the Region not later than the 15th of
the month following.


third party will be reported under "Rental". The amount
paid or duly obligated for payment for the purchase of equip-
ment will be reported under "Purchase". The amount of
expenditures due the Operator to reimburse him for deprecia-
tion of equipment owned will be reported under "Deprecia-
tion".


Item (5) comprises costs of labor, supervision, technical
services, materials, etc., which are used in the initial rehabili-
tation and repair of•existing buildings, installations, fixtures,
and equipment. These costs, therefore, should not be reported
under items (2) and (3). .


Item (6) includes the labor, supervision, technical services,
materials, etc., used in the installation or construction of new
buildings, fixed improvements, etc., necessary for the project.
These costs, therefore, should not be reported under items
(2) and (3).


Item (7) covers miscellaneous types of expenditure such as
payroll taxes, liability insurance, workmen's compensation
msurance, repairs to equipment and sampling and analysis.
Only that part of payroll taxes, liability insurance and
workmen's compensation which are paid by the operator
should be reported under item (7). The share paid by
the employee as a payroll deduction is to be included
under item (2) as labor costs.


Item (8) includes any unforeseen costs not included in the
other seven categories.


Preparation of Form MF-104-Operator's Monthly Report
and Voucher.-All the applicable spaces in Form MF-104
should be filled in by the Operator, and the Operator or his
agent should sign the certification in the lower left corner of
the form.


The items of costs are arranged in the order they appear
in Article 6 (a) of Form MF-200 (Revised February 1952),
however, this form is readily adaptable for use in reporting
activities under other contract forms.


Under Item (1) delete words "Short Form" if the contract
is a sub-contract under Form MF-200; and delete word
"Independent" if the contract reported is on Form MF-200
(A). Also, report work paid for on a unit basis under con-
tract Form MF-200 as though it were performed under an
independent contract.


Under Item (2) include labor, supervision and technical
services incurred for the exploratory operations. Do not
include labor, supervision and technical services used for
work performed under items (5) and (6).


Under Item (3) include the costs of material and supplies -
used in the project other than that used under items (5)
and (6). ,


Under Item (4) appear the three types of operating equip-
ment expenditures, that is, rental, purchase and depreciation.
The expenditures made for renting equipment belonging to a


The original of Form MF-104 when submitted for reim-
bursable expenses incurred under contract Form MF-200
must be supported by original documentation or by certified
copies of purchase orders, payrolls or transcripts of payrolls,
unless such documentation has been waived by the Regional
Executive Officer. This certification may be stated thus,
"Certified True, Copy (or Transcript)", followed by appro-
priate signature. If the Executive Officer of the Region .
determines that a contract under Form MF-200 should have
an "on-site" audit, that is, a Government auditor should
make an audit of the Operator's books and records of account
the Operator need not support his monthly voucher witÈ
original or certified documents except in cases of equipment
purchases whose individual costs exceed $50.00. In these
cases the original or a certified copy of the purchase order or
invoice should be attached to the Monthly Voucher. N. B.--
Only the original of Form MF-104 is required to be docu-
mented. The four copies of Form MF-104 are not to be
thus supported. .


Form MF-104 submitted for reimbursement under fixed
price contracts on Form MF-200 (A), however, are not re-
quired to be supported by documentation of any kind. The
Operator will submit his claim under item (1) of Form
MF-104 by deleting as stated above the word "Independent"
and by showing the number of feet or other unità immediately
aftei the appropriate descriptive word, such as, drilling, bull-
dozing, crosscutting, drifting, etc., and giving the " Monthly
Total" amount due. "Totals Previously Reported", and.
" Totals to Date" columns should also be filled in.


U.S.GOVERNMENT PRINTING OFFICE 205675







Foti MF-104A Budget Bureau No.42-R11ð1
(April 1959) Approval expires 6-30-ð3.


UNITED STATES
DEPARTMENT OF THE INTERIOR OEPARTMENT OF THE IÑTERIOR


DEFENSE MINERALS EXPLORATION ADMINISTRATION Oefense minerals Mministration
REDElfED


OPERATOR'S UNIT COST AND PROGRESS REPORT ,NOVI 2


Month of 9 • 19Ê. Docket No. DMEAS. . . .. Contrac
Operator's Name D ie Minerals, Inc. Minerals


AUTHORIZED RY CONTRACT
OPERATION UNIT COSTS THIs UNITS THIS OSTS TO DATE UNITS To UNIT COSTS


MONTE MONTH DATE TO DATE
Units Unit Costs


it # 550.00 10 350.00 10 350.00 100 35.00
Drifting........... ...... .. ...... .... ... ........ ..


Crosscutting..... .........


Raising........... .... .


Shafts............


Winzes...........
Drilling: Core.


Churn


Auger.


r'e',"e"$2" N iso oo Gro 490 oo Gro 73
Test Pits..........


Roads and Trails.


TOTAL COSTS
AUTunalzED BY


TOTAL DISTRIBUTED ÛOSTS---- - CONTRACT


Operating Equipment Purchased.... ..


Initial Rehabilitation and Repairs.......


New Buildings, Improvements, etc......


ToTAL CosTs.......... ...............


The undersigned company, and the'official executing this certification on its
behalf, hereby certify that the information contained in this report is correct and REMARKS'
complete to the best of their knowledge and belief.


4NOTE.-Title 18, U. S. Code (Crimes), section 1001, makes it a criminal offense to make a willfully
false statement or representation to any department or agency of the United States as to any matter within
its jurisdiction.


(Instructions on reverse)


(For Government use only)







INSTRUCTIONS - .


Preparation of Form MF-104A-Operator's Unit Cost and Progress Report.--Applicable
places on Form 104A should be filled in by the Operator. The purpose of this form is
twofold as follows: (1) to furnish the suliervising engineers and other administrators with
statistical information necessary to better determine the progress of the project; and (2) to
furnish more permanent information on mining costs for future use. The more important
phases of operation on which permanent information is desired have been outlined in the
form. There are blank lines, however, for those unusual phases which may need to be
reported for a particular project. It will be necessary for the Operator to distribute his
costs among the applicable phases reported with the exception of three items the costs of
which are not to be distributed by the Operator. These three items are: "Operating Equip-
ment Purchased", "Initial Rehabilitation and Repairs", and "New Buildings, Improve-
ments, etc." The reason for not distributing these items on a monthly basis is doubtless
clear to the Operator, since such distribution might well overstate the cost for any one
month or period short of the entire contract period.


Form MF-104A has been designed to tie in with Form MF-104 for both monthly and
cumulative costs. The "Total Costs" on Form MF-104A for each month should equal
the monthly "Tqtal Costs" as reported on Form MF-104. This is also true of the "Total
Costs To Date".


In preparing Form MF-104A, it will be necessary frequently to distribute certain
costs over a number of items. For instance, supervisory and engineering costs may have
to be distributed over several phases, such as, drifting, crossoutting, raising, etc., provided
that these items were reported active for the month. Such distributions should be made
on the basis of time spent on the various phases, on man days of labor charged to such
phases, or on some other equitable basis. "Operating Equipment", "Initial Rehabilita-
tion and Repairs", and "New Buildings Improvements, etc.", will be distributed to the
several phases of the project by the Washington Office of DMEA at tlie close of the project
if determined necessary. The last two columns headed "Authorized by Contract" will be
filled in by the Operator if such information is found in the contract. This information is
usually a part of Exhibit "A" of the contract. A space for remarks has been provided for
the use of the Operator to call attention to any unusual circumstances causing excessive or
disproportionate unit costs.


U. 8. GOVERNMKNT PRINTING OFFicE 205676







OPEPATORS MONTHLY PKO3RLSS R2PORT.


For the Month of October 1992


EM11-2293 (mica)


tknek Accomplished.


Cleared Right of Way, also site for trenches, had bull-


dozier cut two trenches according to contract, and started drift


at point gpecifie by Govtt Agent advancing ten feet then the


face was properly timbered. Rock was encountered almost immediately


and after advancing ten feet we were forced to wait for compressor


which we have now feceived.


For the mànth of November we will give you daily notes ·


as our Operators Monthly Progress Report ypecimen wasnot rechived


until the end of October.


COPY







ROY STEPHENS
EXCAVATING CONTRACTOR


PHONE 259-R WAYNESVILLE, N. C. ROUTE 1


Gotober 28. 1952


Diste Ninerale, ino.
131 Main St.
Waynesville. N. C.


Tot 39 hours 99 14 En114oser operations e $10.00 $390.00


ag shewony







LETABliáEiff lìF fliE loïBIO3
Defense 12nerals A&ninistratio


RECEliED


OCT1 5 1952


INTERIM REPORT


DMEA-2293 Idm-E393 (Mica) D. H. STEVERS UPPER MINE


OPER&TOR: Dixie Minerals Company
131 Main Street
Wa esville, N. C.
co Mr. H. A. Lawhead
Sylva, North Carolina .


LOCATION: 2.7 miles airline N 40° E of East Laport, Jackson
County, North Carolina. It is about 300 feet
northwest of Moses Creek and is the No. 1 mata-
workings of.U.S.G.S Map, Jmauary 5, 1945.


Progress ga this project is satisfactory. Stage I,


which consisted of two trenches by bulldozer cuts, has been


completed. No pegmatite was encountered in either out. Loca-


tion of proposed adit was made mad work on Stage II will begin


in the near future.


L. E. Shirley, Mining Ehgineer
U. S. Bureau of Mines
Mining Broach
Minerals Technology Division
Regian VII


October 8, 1952







O . e


DiMET OF fiiE 13ißl03
ofense Ginerals kuinistration


INTERIM REPORT REGEED


D'dEA DOCKET #=2293 ÛÛT Û 86À
D. H. Stephens Upper Mine (mica) JA/


APPLICANT: Dixie Minerals Company y.
131 Main Street
Waynesville, North Carolina


Contract - Ida-E393


LOCATION: The D. H. Stephens mine is located 2.7 miles airline
N 40° E of East Laport, Jackson County, North Carolina.
It is about 300 feet northwest of Moses Creek mad is
the No. 1, mainworkings of U.S.G.S. Map, January 5,
1945.


Progress is satisfactory on this project. It was pro-


posed in the original contract that Stage I would consist of two


trenches made by bulldozer cuts. At the time this property was


visited approximately one-half of Stage I had been completed,


which consisted of work on the upper trench. Work for the lower


trench was outlined for the operator and will begin immediately.


September 30, 1952 Lawrence E. ßhirley, M.E. -
U. S. Eureau of Mines







UNITED STATES La .. Maimatin
DEPARTMENT OF THE INTERIOR 22


DEFENSE MINERALS EXPLORATION ADMINISTRATION $Ë 6 ßŠ


MmsPI:mmots::2mEC.
. Room 13, Post Office Building


Knoxville, Tennessee


September 12, 1962


Memorandum


To: Operating Committee, DMEA Washington


From: Recutive Officer, DMEA Region 7


Subjects Contract No, Idm-E393. Docket No. 2293. Signed Copiesi.


Transmitted is the original and two copies of the


above subject contract which has been signed by the Applicaat.


One copy was retained by this office, one sent to the Regional


Finance Office and one retained by the applicant.


Robert A. Laurence.


rm







oF FILE COPY
SURNAME:


UNITED STATES
DEPARTMENT OF THE INTERIOR


DEFENSE MINERALS EXPLORATION ADMINISTRATION


WASHINGTON 25, D. C.


AUG 2 9 952


. Bober* A• subjesta Dookot No. MR 429) lit
Essentive Offisery 2 A g, g,
Pield ham, Regica VI% Jackado County, Nort
Room 13> Post Offtee anildta
Eneavil3e 2, Taanessee


Dear Mr. Isarence:


Neue tw hoewin the cristaal sat five oopies of a
******* eowning the sakleek explorauem pro.1eet whieh haze been
signed ty this offtee tar the Goveramast via register ammber and
effeetivo date as shoun.


If the centract meets with year ap¾present to to
the Operator for his approval aae signature. It any previatens
are masaustaetary to e 4eratori retura all ooptea to Mis ofrige
alens wta ausgest•«changes rar eensidesamen.


Aft•r staning of the oestreet, me eopy to to às given to
the Operator, one copy stainst tar year files, me eopy far the
assideal Ptannee Ortteet, and Me realaing oopies, inelaging me
original, are *o be retWest to ats arties as aosa as posathle.


ACTIN gag gg g


pyrovete


s eitler gad 8/22/52
ber,4Inrosa er


Copy tos Main. Reading File
. R. a operating Committee (2)


albst, Geolegleal Surve Docket file
. Dietrich, 3526


nolosures 6 . Norton, 0-232 GSA Bldg.
. Book







FILE COPY
SURNAME:


UN TED STATES
DEPARTMENT OF THE INTERIOR


DEFENSE MINERALS EXPLORATION ADMINISTRATION


WASHINGITON 25, D. C.


Namorandu


To: Mr. C. O. Mitt.endorf, Acting aantnistrator


Fram: Stanley . Feitler, Nenastallic Minerale Div sien


Subjects Resume Docket. No. DNBA-229) - Ries
Dixie Minerals Inc.
C/k J. H. Novell, Jr.
aynesville, North Carou


D. 3. 3†,ephens Upper Mine


Recommendation: Contract for ¾,000.00 should be approved.


Original application dated 12/5/52
Reggesting49,170 for a vague program on the D. H. Stephens
Lower Mino.


B. 3. G. 4. Itmo 12/27/52
decommena etial.


Revised appikeation by letter 2/6/52
Requests egloration for D. E. Stephens Upper Nine.


U. G. û, amo 2/19/52 .
Asemmenda denial.


letter tro applicant 2/25/52
No aamples of available mica but enclosos copies of
purchase records showing sales of ruby mica to Colonial
Moa Corp.


v. s. a. a. año 4/16/52
Refer to Tield Team
Monmetallio anorals Divisim Memo 6/33/52 Refer o Tield Tesa
Nannotallie Minerale Diviaîca e letter e/16 52
ileferring to Eleld Team


Field Teport 7/1/52
Ree-nMny $/4,400.00 contraet.


V.S.G.8. Mme 7/14/9
Concurs with Field Tea .







. s N. Nemo 7/17/52
cane a new 2....


Lease ta requested fram applican 52


Leas tã redelved 8/3/52


contract to tasai eivigan 4/1a/>2


contract rm Legal Divisten 8/22/5


see tie


Copy to Admin. Redding File
Docket File







HARVY A.LAWHEAD OPERATING MINES
PRES. 5


HAYWOOD,JACKSON,
HARRY L. LINER, SR. DIXIE MINERALS INC. AND SWAINCCOUNTIES


SEC. & TREAS. *


HOME OFFICE: 131MAIN ST.


WAYNESVILLE, N. C.


Aug. 11, 1952.


Laurence G. Hauk, Chief Subject: Docket No.DMEA2293 Mica
Non-Metallic Minerals Division D. H. Stephens Upper Mine
D.M.E.A. Jackson County, N. C.
Washington, D.C.


Dear Mr. Hauk:


In reply to your letter of Aug. Ath., with ref-
erence to above caption please be advised that Dixie Minerals
Inc. is incorporated uhder the laws of North Carolina and has
a North Carolina Charter.


With reference to the original lease which was
properly signed by all parties concerned and same was recorded
with The Registry of Jackson County at Sylva which is the
County Seat, and the prpper signiture of Mrs. Stephens is
Liddie, I do not know how the Attorney made this error on
your copy. Hoping that this giYes you the desired information.


Sincerely urs


/ H.A. Lawho







or FILE COPY
SURNAME:


UNITED STATE
DEPARTMENT OF THE INTERIOR


DEFENSE MINERALS EXPLORATION ADMINISTRAÏlON


WASHINGiTÒN 25, C.


1952!


w. R. avhead 4th eet eeket No. IW 220 - Men
ixte An*PA3s, Ing. R. Stepheas her Mine-


Mata Mrset asksoa demty, MerW Omreits
agaaevine, North Garolina


ear 147. tgvbeats


thie letter is la referenee to the esbjeet appiteatten
er empleretten assistenes at the . A Stephens Wer Ane,


2n Abe eeg et the lease aseenpangtag the appiteattoa,
the same Giddle Stepheas to typei as a signatwo an4 also la the
lease. Da the Generoa consent te LLea, the signatwo appears te
he IAdote Stephens, Whteh ta eerseett Me signatwo for Liste
Misesals, Inc., is taiteatet on the 1•ees, as the artetaal
signet by the Cesperattent


>1ease aðvtae me of the name et the state I whtok
tale Ninergis .ls ineerseratet.


The requesteA tatorna tea te aseted to eamplete the
reetestag of this appiteettoa.


LaWeense 0. Womic, Chtet
Sind4eta314e t'4xorals Livtaloa
o saae Winerals Exple*Attom
antatstrerten


SA sittersup ß/1/52
oc t Bookot PL1


Ada. Read ing 211e
Mr. Norton, G-232, CSA 314g.
Nr. Dietrich 3526
Kr. Ext1e
field Tea egion 7
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JAMESH.HOWELL.JR.
ATTORNEY-AT•LAW


P.O.BOX 24


WAYNESVILLE. N. C.


. July 26, 195ß


Mr. Lawrence G. Houk, Chief
Non-Metallic Minerals Division
Defense Minerals Exploration Administration .
U. S. Department of the Interior
Wadlington 25, D. C.


Subject: Docket No. ENŒA-2293 - Mica - D. E. Stephens Upper Mine,
Jacks on County, North Carolina


Dear go. Houk:


Reference is to the above application for assistance in ex-


ploring for mica, and to your letter of July 18th addressed to N .


H. A. Lawhead, President of Lixie hänerals, Inc.


Enclosed are six signed copies of Form MF-203, Owner's Con- '


sent to Lien, which are returned to you pursuant to your letter of


July 18th.


Your attention to this matter will be appreciated.


Very truly yours,


IEH:LL Jones H. Howell, Jr.


Enclosure







OF FILE COPY
SURNAME:


UNITED STATES
DEPARTMENT.OF THE INTERIOR


L/


DEFENSE MINERALS EXPLORATION ADMINISTRATION


WASHINGTON 25, D. C. Û


t. E. A. LambesA
1xte Mineralei Ine.


131 Mata Street
Waynesyt11e, North Carottaa


idhjeeti koeket 30. U¾lllA••2293 .Nie
D. R. Stephen* Upper Mine.
Jaeksen Comty, North --Ostelin


Dear Mr. Lawheaat


Referense la aaâo to the ateve appliestion for assis-
tanos la explortug for mies at the D. B. Stephone Upper Nine.


Enolosed are eight emptes of form -203, owner's
Consent to Lien. As Dixte Minerals, Inc., is a leesse, you shon14
have six eoples signet by D. N. and Giñ4te Stephens and send them
to this ottice. So not $111 in the amenn* of the contract. All
other ¾lank eyces aar to it11eA ta or they will be completed
here when and if a sentrast is vrttten. The two extra oogies are
for your sententenee.


When these forms are reasitet, processing of tow opp11-
eation will be gospletet as gniekly as possible.


Singerely yews.


Iowrence G. Hook, Chief
Non4tetn111e Minerale Division
Defense Minerals Exploration
Assinisträtto


anoloswes - 8


SArettier:mp 7/17/ 2
ce: Docket File


Ada. Reading File
Mr. Dietrich, 3526
Mr. Norton, G-232, GSA 31d .
Mr..Zout


field Tea Region VIl







OF


UNITED STATES


DEPARTMENT QF THE INTERIOR
BUREAU OF MINES


WASHINGTON 25. D. C.


July 17, 1952


Memorandum


To:. Nonmetallie Minerals Division
Defense Minerals Exploration µministration


From: W. F. Dietrich, Chief
Ceramic and Fertiliser Materials Branch


Stibject: DEA-2293, D. E. Stephens Upper Mine, Jackson County, N. C.


I concur in the field team's recommendation for an exploration


program in the amount of #A,W.


W. F. Dietrich


JUL 171952







$1>
or ' IN REPLY REFER TO:


G-MD-CNM
UNITED STATES


DEPARTMENT OF THE INTERIOR
GEOLOGICAL SURVEY


WASHINGTON 25, D. C.


July 14, 1952


JUL1 5 1952


Memorandum


REVIEW OF FIELD TEAM REPORT ON APPLICATION DMEA-2293 (Mica)


To: L. G. Houk, Defense Flinerals Exploration Administration
From: P. L. Weis, U. S. Geological Survey
Applicant: Dixie Minerals, Inc.
Name of property: D. H. Stephens Upper Mine.
Location of property: Jackson County, North Carolina.
Date of field tean report: May 20, 195G.
Authorship of field team report: A. L. Peyton and K. H. Teague.
Field team's recommendation: An exploration contract, to include


construction of two bulldoser trenches and an adit, total
cost to be $4,400.


Comments: None,
ACTION SUGGESTED: Follow field team's recommendation.


Paul L. Weis







UNITED STATES
DEPARTMENT OF THE INTERIOR


DEFENSE MINERALS ADMINISTRATION


XMSIBISGEMMSOŒ


Room 13, Post Office Building
Knoxville 2, 1992


July 7, 1962


Memorandum


To: Operating Committee, D.M.E.A. Washington


From: Field Team, Region VII


Subject: MEA-2293. Dixie Minerals, Inc. (mica)
. Field Examination Report, D. H. Stevens, Upper Mine.


Enclosed herewith are à copies of Field Examination
report on the subject application, and 6 extra copies of the map.


The Field Team agrees with the recommendations pf flie
examiners, Mr. Teague and Peyton.


Letters; of review, etc., concerning this application
are returned herewith.


DEPAREEUT OF IliE IDESIDS
Defense Ekmis Añ±±±


ŒERED


JUL 9 1952


Robert 4. Laurence
Executive Officer, DMEA
Region VII


Wm. A, Beck, for V. J. Lynch
U. S. Bureau of Mines


zm
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UNITED STA TFS
DEPAR ENT OF THE INTÏ.RIGR


DU BE NITEULLS JPLOW TION AININIMTiATION


R T ()F TWil? TI3N F.ilLD 2ELM, F31ION VII


D.F.D.A. 22ÿ


II. VTHI 18 UPPllt MIE (mica)


Lokaon Oc:mt¿, North Carolina


sne 11


BEBENED


JUL 9 1952


97


. L Peyton, Mixdag Engineer
17. D. Euronu of Eines .


Kefton R. Tague, Geologist
. S. Goologioel arvey


Reviewed by
DMEA OPERATING COMMITTER


Nay 20, lŸ$ (date) °







Report of Field Team Itamination
on


IEEA-2293, D. H. Stephens Upper Mine
(mica) Jackson County, North Carolina


The D. H. Stephens Upper Mine is located 2.7 miles airline N.h0 E.
of East Laport, Jackson County, N. C. It is about 300 feet northwest of
Moses Creek and is the No.1, Main Workings of the U.S.G.S. map,
January 6, 1949.


Now Tork has been done at this place since the U.S.G.S. map was pre-
pared and all openings are now caved. The openings consist of an open
cut 40 feet long and dòwn-dip stopes therefrom. These étopes are con-
nected with .a lower adit. The vorkings have explored the pegmatite bog
over a strike length of 79 feet and a vertical distance of $$ feet.


The pegmatite strikes N. 39 W., dipping 80° NE. It cuts across the
foliation of the biotite gneiss which strikes northeast and dips 60-700
W. The thickness ranges .from 2 to $ feet.


Mica found in the old dump is mostly of good quality. According to
the U.S.G.S. report, both brown or ruby, and green mica occur. Reports
indicate that some large books were obtained from the deposit. The mica
examined was clear, hard and free splitting.


The field Team believes that strategic grade mica can be obtained
from this deposit and exploration assistance is justified. The deposit is
sufficiently removed from property lines, thus no problems of working
and dumping area are involved.


It is recommended that two bulldoser trenches, as indicated on the
attached map, be cut along the probable southeast extension of the peg-
matite to expose it for examination. After the trenches are completed
it is proposed to drive an adit from the lowest cut northwestward for
approximately 100 feet. This adit should be at least &O feet vertically
below the lowest drift shown on the attached map.


Estimated Cost of Project


Fixtures and Improvements


10 x 12 Tool Eouse $150.00


Operating Equipment


To be rented:


1 - 105 Air Compressor, 2 mos. @
$175/mo. 350.00







To be rented (conta)


- 1 - Jackhamer drill, 2 mos. @ $60/mo. 8 120.00
1 - Bulldozer -w/blade, 40 hrs.© ŠlO/hr. 400.00


To be Purchased:


200 ft. 2" pipe @ .50¢ per ft. 100.00
200 ft. mine rail ©Õl.16/ft. 230.00
Mine Car . 160.00


Timber 200.00
tymanite & Exploders 250.00
Hand Tools 100.00
Miscellaneous supplies 150.00


Labor and Supervision


1 - Working foreman, $0 shifts © 81.50
per hour 600.00


1 - Miner, 50 shifts © Šl.50/br 600.00
2 - Laborers, $0 shifts, @ Šlfhr 800.00
Insurance, social security, etc. 200.00


Rehabilitation and Repairs
None


Estimated Total Cost....... Sh,h00.00


Estimated Time- 2 1/2 months


May 20, 1962
K. H. Teague, USGS


A. L. Peyton, USBK







/ / /
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oF r FILE COPY
SUÑNAME:


UNITED STATES
DEPARTMENT OF THE INTERIOR


se DEFENSE MINERALS ADMINISTRATION


WASHINGTON25,D.C.


JUN 1 6 952·


Mr. Robert A. Learonoe
Axecutive Officer
DKKA Field iem, 1:eClon VII
heen 13. Post offlee atiding
.taoxvillo 2, Tenaamsee


Sub.leett locket e. JEA-•2293 e
1. E. Stevene thyer him
Jackson County, Jortl¯¯Cay 11ã¡


Dear Mr. Levrence:


The diam nuplication dated lesember 5, 1951. concerna
a mien exploration mogram 12 your Region. It is believed that
.your tilse contain e coor of the original a,pliention as we13 as
the amendaant datet February 6, 1952. This latter refers to the
L. R. Stevens Upner ine which yielded 42.800 worth of strategie
mica in 60 days duri:g 19WAS. It any of this mierta3 te Ja
ing, nTesse advise us.


An e7adration of this property should N mMe when it
ruits your contentence. If the property has sufftetent merit to
warrant ase istance, a arogram should be salaitted. The fiele re--


J>ort shom14 inc1 de statement identifying the 3ocation of the
work on the property tunier lease.


For yatr further information, we inc21sJe te copy at
legal descriptio, areau of ines mero, two Geological .avryer
meems, and B A memo.


Englostrgg -


Approved:


Member. Bureau of X ne


ember, Geological voy


bincerely youra,


sigmål NANK & ŒWSDN


. Chairma¤, operatire Committ
Lefense Minerals ap>1eration
Administration


SAreitler:mp 6/12/52
ce: Docket Copy


Operating Committee (2)
Adm. Reading Elle
Mr. Norton, 0-232, GSA Bldg.
Mr. Dietrich. 3526
Mr. Hook







oF r FILE COPY
SURNAME:


UNITED STATES
DEPARTMENT OF THE INTERIOR


DEFENSE MINERALS ADMINISTRATION


WASHINGTON 25, D. C.
600


308 1 6 1952


Mr. R. A. ha.h-a . Sub.laett tooket lio. de1>2293 - Ni
Lixie Minerals, lag, a N. Stevens Upper Miner
131 Main Stroog efacksoa County, Dorth
kingnesville, borth kroltra


Lear Mr . laubendt


i mr application te beite referred to 2. Afonert A.


Laurence. Xxecutive Offioer, a SA Ae14 foam, Legion VII, hoom 13.


Post Office dialog, Knoxville 2, ennessee, for fur ther infor..


mation.


Eineerely yours,


D. O. Mitten&<*/


Acting Mainistrator
Lefense V4nerala xploratton
Administratten


SATEXTLTiattmp 6/12/52
co: Docket Copyt/


Adm. Reading file
Operating Committee (2)
Tield Team, Region VII (2)
Mr. Norton, 09232, USA 21üg.
Mr. metrich, 3526
Adm. Reading File
Mr. Honk







oFr F LURNAME:


UNITED STATES
DEPARTMENT OF THE INTERIOR


DEFENSE MINERALS ADMINISTRATION


WASHINGTON 25, D. C.


Jtste 13, 1952


Memoranim .


To: ¢hairman, Operatirg Committee, MMA


Prom: Nonostellic Minerale Utvision, NA


Sub.lett i Mookot No. I sh-2293 • Mina
fixte Minerale, Inc.
L. H. Stevens typer Kine
Jackson County, North Carolina


Applicant proposes to Orile an adit to eglore the
pegnatite below the old workings.


This property may merit assistanoe.


1. The pegmatite Where previously mined was 6 to 10
feet wide.


2. During 1944•45 a three man crew prodneed $2,800
worth of et.rategie mica la 60 days, accord in to the ampliestion.


3. Coloni 1 ica purchased. $2.795.00 of sheet aut
punch mica.


4. the mine prodneed 7017 mica according to copies .
of Colonial Nica vouchers submitted ly applicent.


Conoluaient


Field examination is needed..


Stanley A. Whitler
Lonmetallio Minera3e ivision


Attachment


SAINITLER:mp
cc: Adm. Reading File .


Docket file
Mr. Dietrich, 3526
Mr. Norton, G-232, GSA Bldg.
Mr. Houk
Mr. Feitler







DF y * FILE COPY
SURNAME:


UNITED STATES
DEPARTMENT OF THE INTERIOR


a, s DEFENSE MINERALS ADMINISTRATION


WASHINGTON25,D.C.
600


AYN2 8 9529s


r. Jemes N. Howel", •¾. Subjeet: Locket o. I 3&-2293 Asa
itse Weise 4 B. R. Stephens 4>oer dine...
inte at:arale, Inc. Jackson Loonty, orth .Laral.ina
syneevil3o, aarth nya3tna


aar Fr. Bowell:


This la in volerenoa to your inn,ntry about the status


of the subjeet dochot.


Flease Le adviset that your opplication in st131 under


review and ve hope to be able to advise you in the near future


whether your property t:erite a field exentaation.


Mineerely yours,


LawrenËe 0. Bouk, Chief
Jon-Natellte inera38 Livision
Lorense Minerale Oy)3oration


SAfeitler:mp 4/25/52 administration


ec: Doeket File
Field Team, Region VII (2)
Adm. Reading file
Mr. Dietrich, 3526
Mr. Norton, G-232, ŒSA Bldg.
NW. Houk







UNITED STATES .


DEPARTMENT OF THE INTERIOR
BUREAU OF MINES


WASHINGTON 25, D. C.


April 16, 1952


Memorandum


To: Non-Metallic Minerals Division
Defense Minerals Exploration Administration


From: W. F. Dietrich, Chief
Ceramic and Fertilizer Materials Branch


Subject: Docket No. DMEA-2293 - Mica
D. H. Stephens Upper Mine
Jackson County, North Carolina


In view of the confirmed-record of past production from


applicant's property, a field team investigation is recommended.


W. F. DIETRICH


e







liEFEimi CF TJ EïEB
Defease Ilincida Ma:indration


JAMES H. HOWELL, JR. ggg
ATTORNEY•AT-LAW


==× =4 13AR 3 11952
WAYNESVILLE,N.C.


March 29, 1958


Mr. Lawrence G. Houk, Acting Chief
Non-Metallio Minerala Livision
Defense Minerale Explorätion Adninistration
Department of the Interior
Washington 25, D. C.


Sub ject i Docket No. IMEA-SS95-Mica; D. H. Stephens Upper ML ne
.Tackson County, North Carolina


Dear Mk. Bouk:


With regard to the above named exploration project we


have heard nothing from your office in quite some time and wish


to inquire as to the present statua of this application.


Your reply will be greatly appreciated.


Very truly yours,


IKK:LL James H. Howell, Jr.







(I (il


JAMESH.HOWELL,JR.
ATTORNEY-AT•LAW


P.O.BOX 24


WAYNESVILLE, N. C.


February 25, 1952


DEPARTET OF THE I:;iOiû3
Mr. Lawrence G. Houk, Acting Chief Dolcase idinerala Mmialairalloa
Non-Metallic Minerals Division ggggggg
Defense Minerals Exploration Administration
Department of the Interior FLB 2 1 1952
Washington 25, D. C.


Subject: Docket No. INEA-2293-Mica; 3. H. Stephens Upper Mine
Jackson County, North Carolina


Dear Mr. Houk:


Per request of M . H. A. Lawhead of Dixie Minerals, Inc., I
am suhaitting this letter in answer to your letter of February 12, 1952.


You will note that on the supplemental information submitted
February 8th regarding this mine, a part of the tunnel and cut has
caved in; this has so covered up the old vein that it is not possible
to get for you a good sample of mica per your request from this vein
without considerable excavation. The piece submitted was a piece NW.
Lawhead had kept at home left over from previous operation and was the
best he had. No 1/4" thick pieces are available.


This being so, sad since you desire evidence of q1ality of


mica, we are submitting, in lieu of samples, copies of all the old
sales invoices of sales to Colonial Mica Co. that we could find cover-


ing mica from this mine left over from previous operations. I regret
that more of these cannot be found. The originals are in my hands which
you are welcome to see, if that.be essential. However, inasmuch as the
three originals are all Mr. Lawhead has been able to find we dislike to
turn them loose in light of their increased importance and aptness at
getting misplaced or destroyed. Thence I hope you will accept tae
copies albmitted as evidence of the invoices and in lieu of sanples.
This is the best we can do at the present.


Sincerely yours,


James H. Howell Jr.
JHE:LL '


Enclosure







(Ib (Il
COPY . COLONLAL MICA CORPORATION No. 26409


141 Broadway New York 6, N. Y.
s./


Agent far Metals Reserve Company


Date of Purdhase 8/4/44


Name of Mine D. H. Stevens


Location of Mine Jackson Co., N. C.


Shipped via Received at sylva shop Date 8/4/44


Bought of H. A. Lawhead
Sylva, N. C. '


Color y Quality No. 1 & 2 Trim


Pounds Grade Price Dollars Cents


Scrap
Skimmings
Washer
Punch


10.25 1" x 1" ) F-Trta 8.00 61. 50
1¼" x 1¼")
ly" x 2"
2" I 2"
2" x 3"
3" x 3"
3" x 4"
3" x 5"
4" x 8"
6" x 8"


10.25 Totals 61. 50


Less Fifting Cost


Total


Draft No.
N-2307


Date Draft
Total Deductions 8/4/44


12.30
(Sgd.) Amount of Draft 49.20


H. A. Lawhead
Seller Colonial Mica Corporation


Per (Sgd.) S. K. Greene
Buyer







C 0 PY COLONIAL MICA CORPORATION
141 Broad ay New York 6, N. Y. No. 34430


Agent for Metals Reserve Company


Date of Purchase 8-14-44
Name of Mine D. H. Stevels
Location of Mine Jackson Co., N. C.


Shipped via Received at Sylva, N. C. Date 8-14-44


Bought of H. A. Lawhead


Sylva, N. C.


Color g guality No. 1 &. 2 Minus fo Trim Plus fo Bbl 1 Bags


Pounds Grade Price Dollars Cents


Scrap
Skimmings
Washer .
Punch


5.94 1" x 1" ) Full Trim 6.00 35. 64
L " X l¼n)


1 " x 2" )
2" x 2" )
2" x 3" )


3.25 3" x 3" ) 3/4 Trim 6.00 19. 50
3" x 4" )
3" x 5" )
4" x 6" )
6" x 8" )


9,19 Totals


Less Rifting Cost


Total 55. 14
Draft No.


01270


Date Draft


8-14-44


Total Deductions 11. 03


(Sgd.) Amount of Draft 44. 11


H. A. Lawhead Accepted-by
Colonial Mica Corporation


Per Fay E. Lawhead Per (Sgd.) Edward Fortner


COPY







COPY


COLONIAL MICA CORPORATION
141 Broadway, New York 8, N. Y. No. 34776


Agent for Metals Reserve Company


Date of Purchase - 8/25/1944
hame of Mine - D. H. Steveas
Location of Mine - Jackson Co. N. C.
Shipped via -------------- Received Sylva Shop Date 8/25/44


Bought of - H. A. Lawhead
Sylva, N. C.


Color - Ruby Qgality No. 1 & 2 Trim Full & 3/4


Pounds Grade Price Un11er= Dente


Scrap
Skimmings
Washer
Punch


12.75 1" x 1" ) F Trim 8.00 76. 50


ly" x 1¼" )
2" x 2" )


3.19 2" x 3" )3/4 Trta 6.00 19. 14
3" x 3"
3" x 4" )
3" x 5" )
4" x 6"
6" x 8"


15.94 Totals 95. 64


Draft No.


X-165


Date Draft
Total Deductions - - 19. 13
Amount of Draft - - 76. 51 8/25/44


Approved by


(Sgd.) H. A. Lawhead Accepted by
Colonial Mica Corporation


Per (Sgd.) Galen Silver


COPY







OF INREPLYREFERTO:


G-MD-DHK
UNITED STATES


DEPARTMENT OF THE INTERIOR
DEE TE ï¾ GiEg'OLOGICAL SURVEY
tafcase Okarda MmMatraiànwASHINGTON25.D.C.


FEB 2 L 1952 February 19, 1952


Memorandum


To: L. G. Houk, Non-metallic Mineral Deposits, DMEA.


From: Donald H. Kupfer, U. S. Geological Survey.


Subject: Dixie Minerals Inc., application DMEA-2293 for aid in
exploring the D. H. Stephens prospect for pegmatite
minerals.


Location of prospect: 16 miles SE of syiva, Jackson county, North
Carolina.


Recommendation: Deny the application.


Reasons for recommendation:
1. The application was reviewed by this office on Dec. 27,


1951. The data submitted by the applicant at that time
indicated that the deposit did not warrant a field exam-
ination.


2. The new material submitted by the applicant is insuffi-
. cient to warrant considering the application any further.


Comments:
1. The "upper mine" of the applicant corresponds to the


main or No. 1 workings of Heinrich (1945).
2. Colonial mica records confinn that $2,795.40 worth of


mica was sold (460 pounds).
3. The workings have explored the pegmatite body over a


strike length of 75 feet apd a vertical distance of


55 feet.
4. The pegmatite is poorly differentiated (not of the


goned type that has yielded the large mica production


in this area).
5. The mica is medium brown and green in color.


Donald H. Kupfer







December 27, 1951


Non-metallic Minerals Div.


Donald H Kupfer


Dixie Minerals Inc.
Duke H._ Stephens .


page::M (mica)


16 miies SE of Sylva, Jackson County, North Carolina
on the northwest side of Mosey Creek.
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E. W. Heinrich of the U. S. Geological Survey emwl re d
this property in January 1945 and writes of the D. H. Stephens No. 1:


"The northwest pegmatite body contains too little mica to
be of economic importance. The main body contains concentrations of
dica of large size, but the concentrations are widely scattered."


Heinrich describes the adjacent mine on the same property, the D. H.
Stephens No. 2, as chiefly electric mica (this is non-strategic). He
notes:


"the fact that the several operations have been conducted
at a loss indicates that the mine deserves no further attention.


2
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FILE COPY
SURNAME:


UNITED STATES
DEPARTMENT OF THE INTERIOR


DEFENSE MINERALS ADMINISTRATION


WASHINGTON 25,D.C. (QQ
FEB 1 2 1952


Mr. R. A. Lavhead
Dixie Minerals, Inc,
131 Main Street
Waynesville, North Carolina


Subject: Docket No. DMBA..2293 --- Mica
D. H. Stephens Upper Mao ----
Jackson County, Nortà-Carouna


Dear Nr. Lawhead:


The supplcmantal information you have sutnitted on the


subject application on February 6, 1952, has been received in


this office.


The specimen of mica which you have provided is too


thin to be properly evaluated; therefore, I suggest that you


supply us wit.h four of five pieces of the average quality and


grade of mica that you find in the deposit. This mica should be


1/8 to 1/4 luoh in thickness, and should be fully trimmed.


Lawrence G. Bank, Act.ing Chief
Naa-Matani e Ninerals Division
Defense Minerals Explorat,ion
administration


LGHouk:gad
2/11/52


Copy to: Admin. Reading File
Ef. Norton, G-228,GSA Bldg.
NW. Dietrich, 3526
Docket
Mr. Houk







(Ik . (Ib


INTERLM REPORT LUL


INEA-2293 Idm-E393 (mica) D. H. STEPEENS UPPER MINE


DPERATOR: Dixie Minerals, Inc., 131 Main Street, Waynesville, N. C.


LOCATION. 2.7 miles airline N 40° E of East Laport, Jackson County,
North Carolina. It is about 300' north of Moses Creek.


This adit, being driven in an E - W direction to pick up the


pegnatite, is now at 49*. The contract is set up for 100' of drifting


and is approximately 50f completed. Progress has been generally slow


for no apparent reason. Previous drilling has been with dry heads and


operator stated that a water systen would be installed in the very near


future. Suggestions made at time of safety inspection on January 8,


1953 had not been complied with entirely up to date of this visit.


Mineralization is absent and adit is still being driven in biotite


schist. Operators monthly reports are satisfactory.


L. E. Shirley, Mining n ineer
U. S. Bureau of Mines


K. H. Teague, eologist
U. S. Geological Survey


January 27, 1953 ,







JAMESH.HOWELL,JR.
ATTORNEY-AT-LAW


P.O.BOX 24


wAYNESVILLE, N. C. February 6, 1952


Mr. Lawrence G. Kouk, Acting Chief
Non Metallic Minerals Division
Defense Minerals Exploration Administration
U. S. Department of the Interior
Washington 25, D. C.


Re: DMEâ 2293 - Mica, Dixie Minerals Inc., D. H. Stephens Mine
Supolement to Original Application


Dear Mr. Houk:


You will recall conversations of Mr. H. A. Lawhead of Dixie
Minerals, Inc., and myself wit1 you in early January with reference
to the application for aid in exploration on the project designated
above. At that time you expressed the opinion that ta view of the
grade of mica known to exist on the floor of Moses Creek you did not be-
lieve the project could be approved in connection with our application,
which was for an exploration project 35 ft. off of Moses Creek road and
50 ft. or so from the creek. It was at that time that NE. Lawhead
pointed out to you that 450 ft. up the mountain was a mine which was a
good producer during world war two, and because of it having been a pro-
ducer we had not understood that that mine gould be put in for an ex-
ploration project.


The original project was for the exploration of an old working
which is described in the original application. .HoWever, as a result .
of our conference with you it has been decided to amend our application
for the D. H. Stephens Mine to include this mine 450 ft. above the road
at the same location and to concentrate our application for exploration
aid upon that mine which we shall for clarity of designation hereinafter
designate as the D. K. Stephens Upper Mine. You will recall that in
order to do this we requested you to hold in m1qpense that application
until we could furnish you with full information regarding the Upper
Mine.


Pertaining to the D. H. Stephens Upper Mine I will endeavor to
answer the questions set out on form MF-103 (April 1951) in the sane
order as follows, except where information furnished upon the original
application will remain the sene.


Itens 1 through 8 renain the same as upon the original application.


Itert 9: Dixie Minerals, Inc. Will furnish pila their .10fo part of
the cost or the use of service and equipment, or a combination of bothy
sufficient to make up their 10§ of the cost of the proposed project.


Iten 10: I am submitting hereto attached an over-lay taken from
geographical survey maps of 1948 (Tuckaseigee Quadrangle, •Tackson County,
N. C.) showing location of the D. H. Stephens upper mine outlined in red.
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I en also submitting copies of the legal description with refer-
ence to the book and page in which the same is recorded in Jackson County,
N. C., Register of Deeds office.


Iten ll: The present none of the owner of the property is D. H.
Stephens.


Itan 12: The D. H. Stqqhens Upper Mine is located approximately
16 miles southeast of Sylva in Caney Fork Township, Jackson County, N. C.,
and is in mining destrict "Region VII". Of the 16 miles, 12-3/10 miles
are paved higaway being highway No. 107 running south fran Sylva to .
Cullowhee and upon leaving the highway and turning up Caney Fork to Moses
Creek for a distance of 3-7/10 miles to the D. H. Stephens property on the
left hand side of Moses Credk, a good gravel road. From the Moses Creek
road up to the D. H. Stephens Mine is an old logging road which will re-
quire some work with a bulldozer after which transportation could go to the
mine site 450 ft. above Moses Credk road. The nearest railroad shipping
point is Sylva, N. C.


Iten 13: Water far operation is available from Moses Creek and
stream heads around the si de of the mountain five to six hundred yards from
the mine. The water is sufficient at all seasons. The source of power
to be used Will be gasoline powered machinery. However, the Moses Creek
area is served by R.E.A. should electrically operated equipment be used.


' Item 14: There are no existing usual facilities, building and
equipment at the site of the upper mine now.


Itan 15: Mica and its by-products would be trucked to Sylva from
the mine, the nearest shipping point.


Iten 16 : History: The D. H. Stqphens Upper Mine was originally worked
by William Seay, about 1944. Mr. Seay not being a practical minar oper-
ated the mine in such a way as to make mining conditions unsafe except ohe
portion Which. . H. A. Lawhead of Sylva worked after obtaining the lease
fromMr. Seëg . After Mr. lawhead took over operations of this mine,
using three men he produced #2800 worth of high quality good ruby mica run-
ning in size, after being trimmed, fran lxl to 4 x 6, the majority being
2 x 3. This is located 450 ft. above the Moses Creek road on Parker Knob
Ridge. No spotted or electric mica was encountered at any time. The peg-
matite is fran 6 to 10 ft. in width and was worked to a depth of 35 ft.,
and while it rolls upward and then dips downward into the mountain there is
no sign of pinching out. The majority of the mica mined by Mr. Lawhead was
along die south wall. The sand stone and blue granite walls are clearly
visible fran the present opening as is also evidence of feldspar and quartz
vein. Mr. Lawhead reports that in the rolls at places the mica hhifted
to center and opposite side with streaks of quartz doing the same. The-old
tunnel ran directly into the mountain, dipped upward, opened, widening out,


C
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and then dipped sharply downward at a slant into the mountain. The mine
is a dry mine. Water was not encountered When previously worked. The
old opening did not have to be tLabered except near the surface.


I have attached a sketch showing a cross section of the mine. The
slope of the mountain, you will note, is very steep and carries approxi-
mately one-half way up the mountain. It will be noted further that a
portion of this mine has caVed in since 1945 as there has been no work in
it since that time.


The plan far a new operation would call far coming around the side
of the mountain to the northeast from the old tunnel opening and perhaps
dropping down some from the level of the old tunnel opening and drilling a
new tunnel; an estimated 50 ft. in length and 5 x 7 in heiglit and width,
hitting the vein near the end of the previous operation or at a point be-
loW that and then work the vein both ways. A specimen of mica taken fran
this mine is attached.


Iten 17: Production: The mine produced for H. A. Lawhead in 1944-
45, #2800 worth of good ruby mica aside from by-product of feldspar mad
scrap in a period of sixty days, using utree men. ..


Iten 18: Mineral Reserves: Unknown but believed to be extensive.


Itan 19: Condition and circumstances regarding the mine are set
out in paragraph 16 above and in cross section sketch.


Iten 20: Exploration will be conducted for sheet mica with punch
mica, scrap mica, and feldspar by-products.


Iten 21: The exploration work will be divided into approximately
three phases, the first phase of Which will consist of improvenent of the
loggios road leading to the mine, cleaning and clearing up the site and
leveling for the installation of equipment and necessary structures consist-
ing of compressor house, combination storage shed and tool house, and mica
storage house, and the cutting of a power magazine in the hill; installa-
tion of rails mad mine car for the establishment of a dump. It is esti-
mated that this Will require approximately three months or sixty working
days to obtain equipment and prepare the site and install equipment.


The second phase of operations will consist primarily of the drill-
ing of a tunnel estimated now for a distance of 50 ft., said tunnel to be
5 x 7 in size and would be well aWay fran the cut and tunnel shown on cross
sectiongat approximately right angles to the old tunnel which it is estimated
will require approximately five months or sixty working days.
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The third phase of operation will consist of exploring the pegmatite
for the vein of mica.


Itan 22: A geogological basis of the project and factors leading
the operator to expect to find commercial mica is based upon the following:
The pegnatite Within which mica is found is clearly visible and udca has been
produced in recent years. The mine is evidently in the same general lead
and in the near vicinity of the Cedar Cliff mine:to the north;Sheep Mountain
mine, to the northeast¡ and Judaculla Rock to the southeast. Some distance
to the northwest is the Grassy Ridge mine now in operation by the Bradley
Mineral Products Company. Further high incident of mica out-cropping in the
general area is another factor to be considered.


Iten 23: Estimated requirementa and cost remain the same as set
forth in the original application, inasmuch as it is deaned that the cost
estimate there givaa is sufficient to cover the cost of this project.


Iten 24: Time schedule for the project would be the same as is
stated in iten 21 above. It is expected that the first phase of operation
outlined in item 21 above will cover 25§ of the cost and that the tunneling
and other operations contemplated in tie second and third phases will con-
omne Bae balance.


Again it is requested that this letter be täken as a supplement to
the original application designated, but that the exploration project con-
templated be concentrated on what we have designated as the D. H. Stephena O A


Your kind atteation to this matter will be appreciatede


Very truly yours,


IEH:LL J. H. Howell, Jr.


Enclosures
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Beginning on a sycamore on the South West side of Moses Creek


at the mouth of the Flush Running Branch, and runs up the meanders of


said branch above the falls of said branch to a loege chestnut tree on


the West side of said branch, Mary Wood corner, thence North 25 West


thirty poles to a beach, now dow, thence North to the John R. Queen


line.45 East with said line to what is known as the Meggs and Freemma


line, thence South 52 Ihst with Megga and Freanan line to a chestnut


corner in the head af what is known as Gooses cove, thenceas>uth west


direction down a ridge to a chestnut corner, thence on down the ridge


betweaa the low field and Kenry FielŒ to Moses Creek to a chestnut at or


Near the mouth of theKenry Field branch, thence down Moses Creek with the


meanders to the Beginning.


Deed fran R. K. Stephens to D. . Stephens, dated March 15,


1900 and recorded in the office of the Register of Deeds for


Jackson County, N. C. in Book 85 at page 406.
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EEGINNING on a sycamore on the South West side of Moses Creek


at the mouth of the Flush Running Branch, and runs up the meanders of


said branch above the falls of said branch to a large chestnut tree on


the West side of said branch, Mary Wood corner, thence North 25 West


thirty poles to a beach, now dow, thence North to the John R. Queen


line 45 East with said line to what is known as the Meggs and Freeman


line, thence South 52 East with Meggs and Freeman line to a chestnut


corner in the head of what is known as Gooses cove, thence south west


direction down a ridge to a chestnut corner, thence on down the ridge


between the low field and Henry Field to Moses Creek to a chestnut at


or Near the mouth of the Henry Field branch, thence down Moses Creek


with the meanders to the BEGINNING.


Deed from R. H..Stephens to D. H. Stephens, dated March 15,


1900 and recorded in the office of the Register of Deeds for


Jackson County, N. C. in Book 85 at page 406.
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EXPIdañOU


- Sub;)ect: IWFA..2293


' Exploration Loan
Mr. B. A. Leahead D. H. Stephens Mine
Dixie Minerals, Inc.
131 Rain Street


-Naynesville, North Carolina


My dear Mr. Lawhead:


This will acknowledge receipt of your application dated


December 6, 19§1 for a loan under the Defense Production Act of


1960.


Your application was assigned Docket Number and


referred to the
Non..Netallics Division.


Kindly refer to DEA.-2293 in any future correspondence


relating to your application.


Sincerely yours,


ROBERT E. ADAMS


Robert E. Adans
Acting Administrativé O£ficer


7862
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FFICE OF MINERAIA EXPI.ORATION
CONTRACT ADMINISTRATION AND AUDIT DIVISION


RSPORT OP ROYALTY REVIE


I hava reviewed the files of the Washington office pertaining to
Coat act Ida-E393, bocket DNSA-2293 (Mica), dated August 29, 1952
with


Dixîe Minerals, Inc.
131 Main Street


waynesville, R. G.


or the purpose of determining the amount of royalty payable to the
0. 8. Government on sales of minerals from property referred to as
the D. H. Stephens Mine leested in Jaakson County, North Carolina,
during the period biarch 10, 1955, through Maÿ 1, 1961.


A eartif iestion of discovery or development was issued on June 21
1954, and, in accordance with Article 9 of the contract, royalty is
payable on all minerale produced f rom the land described in Article
2 At the contract for a period of 10 yeare from the date of the con.
tract or until the total att amount contributed by the Governeant
without interest is fully repaid, whichever occurs first. A Report
of Reyiew dated January 19, 1954, indicated accepted costs under the
exploration contract amounting to $3.390.00 with the Government's
entribution on a 90 percent basta being $4 851.00.


The status of the project, the scope of review, and the respons
therefor are stated on page 2.


This review setablished no sales subjett to the Governmaat's royalty
during the period subseqatnt to a prior Report of Royalty Review,
whieb found no sales subject tu the Government's royalty through
March 9, 1995. The royalty account as of May 1, 1961, was:


Total Royalty Payable $ -0-
Total Royalty Paid -0-


Balance of Royalty Due $ -0-
:miisas:s


1bert B uditor


November 20 19 1







Ida-E393 Dixie Minerals Inc. DMSA-2293


STATUS OP PROJECT SCOPS OP REVIE
AND REASONS THEREFOR


A review of the docket ifles indicates that no work has been per-
formed on the property under the contract e inoe 1994 and that no
proauction has beati ande since the ate of the contract. Inspec-
tiene by tield representatives, the last on May 1, 1941, have con-
titmed the lack of a tivity.


Article 10 of tihis contractcontains the so-called "abandonmetit
provision. Accordingly, it the Operator has or does terminate or
surrender its legea, it is relieved of obligation to pay royalty on
future productifon, it any, unless the property is resequired within
the royalty repayment period. In the vent of such terminat£on or
suytendar tha Owner's Consent to Lien (executed on July 23, 1952,
by D. R. Stephens and Liddie Stephens) may not be legally enforce-
ablA * it **0 res payment only for the royalty "provided for" under
the terms of said exploration projoet contract". The lien, at any
rate, is specifically .limited to $3,600.00.


This review was mÄe in 11au of an on-site audit oÈ t Operator e
accounts and record for the following reasons:


1 The.property has been înactive since 1954;


2) No propuction has occurred since the date of the
contracti and


3) The ada (strative cost to tbs Government af an
on-sità royalty audit at this time would be exces-
sive in relation to the amount of possible roy*1ty
which might be d eclesad.
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OY 2 0 1961


mmorandu


To: Chief . Division of Field Operations


From: 8. D. følbert, Aeting Chief (Si ed E. D. Ta be
Contras Administration and Audit Division


Subject: DREA•• 29 Miet
Dixie Ninerals, Inc.
D. R. Stephens Mine
Jacksoa County, Norta Carol na
Contract I a..8593


Attaehed att, the rt21aal and one copy of a.teport of Royalty taview
eevaring the sabject Region 17 contract. If you concur in the facts
stated thereia, pleAse make the following distributions


(a) Origina the F£stal Section, Divisten of Admi
tetrativa Services, Otties et the Betratary; and


This report (* to OME record purpossa only; therefore no copy hat
been grer14ed tot 41% Operator.


As evitesca of your concurrence, a copy of your memorandum transmit-
ting the original of this rapett to the Department's Fiscal Section
sheald be turnistád this Division. If Eer any reason you do not
toneer, the original and espy thould be totaragd to this Dîyision
ith your eemmaats.


tt,aebasata


EDTalbert/ama
November 20, 1961


Copy to: Docket
Director a Reading File
CA & A Divihion
Mr. Rothrock







DraFEE lma:PAts EXPrœATIœAnosTRATIm
cœraActAmzalsosATIm AND Atort n17Isla


EPŒtt GF.480MO 80TAI.TT ISTIEW


han reviewed Me flies of the Emotive Officer, DI@A Fie2d
r... a. en v, p.rtaining to centreet taney noot.a an. om.asta


131 Nata Street
ayassyl11e, Nort.h Carelim


for the purpose of determintag De mount of repalties due the ti. 8. Covess-
mnt en sales et mies tasm properg agarred to as e D. R.
Stephens Mine a Massa temy, mCA, dwing
Augnet 29, 1952, to March 9, 1955.


eytag tunina.a a eenderenee vt& Nr. yt111a= A4 Bedk, Mining
Engineer, W. 8. Burman of Nines, Enerville, T , & is arough37
a..mme via me progeet.


This review was mee to tien et an en.etta antit et me operator's
aseemte and reeerde ihr Me following sensenes


(1) A ehoek er ao records et me oeneral serrt...
Administrauen uten rurah.a• Depot, sprose Pine,
North Careltm. did met dise2ees apr an1es et
mica preaussa hun ass mine.


(2) The aamb4ximative esat to the Gersemask of an
en-site royalty audit at Mis time weald te one-
eensive in solation te Me ammat et poesth1e
regely whteh might be dise2ases.


The ruiew has asa M.-1-m•a any sales et mies trea uts progeet
whten venta he subgeet to repultr paymente t.e as v. s. Gesamment.


Marsh 21, 1955
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FN15E Immla REFLŒAT3W ANGE1812ATIŒ
CŒWAC¶AMINJERTIŒAND AUDIT DITIBIm


I have tartened the Monthly Reporte oft


31xie Minerals, Tae,


sylva, Norm caron=


pertaining to Mim ian 7:ojeet Catract No. Ida.E toaleet No. Um-
2293, insinding Amendments Ros. 1, 4 3, 4 and 5, amthe of Osbeber,
1952 to Newen1xn•, 1953, Sas3nsile, somsdag a prm$eet Sur %e esplemeÀ$m of
asea sa Jaelmano county, marth Caroxim a property kneun as me ». x.
Stephen's Byprr Rime.


g review inoladed an amamination of Me MonM17 Reporte (M
MF-104) and supporting donn-ets at+ thereto, compartem of the oosts
*1•* wiM the eentraat and partinuat achedules, mananitatten sin time
Eamentive OtTiour of t.be Reginaal Fio2d Tom, and a detesmination of Ma
reasomManm••and propriety at the easte,


this moview was a in Item of a tsaal aantit of the operatar*a
assonata and records for the Sa13eming weasenes


(a)


(b)


e **tratise cost te Me Govezement of an audit won14
be aseessive in relation to la2ns of the oestrast er e
estimted amonet of posatMe ataannp.msam Meesundert
the Minúly Reporte were ampparted y desumentar¶ proof of
the easts incurred e se actual oest %ests unan* the om-
traet• and
a ma,)ar porbia (‡¾900.00) et e oosts were mader a
omstrae4 provia¼In See permant ly Me Gowesistemt en the
basis of agreat estamehet nests at unite et week setna127
persarmed.


The revier diaeleaet the fo11eutag hets in regard to the as past
gata or o be paid the centreetars


Tchal oost as bt11aa ty Centreater ‡5 .00
Enneptionst


er maa 7*-- ortsour o


Tow1 Aècepted Cost


The eontreet calls for a 90 pereent partiotpation of emp3erett
expenses ty Me United States Goveraamat. Therefored payment to the om.
r•«tartr the aovernment in en anomt et sour + esús m.amarea


tarty-ene one no/1eo tionare
44,851.00


is valt arut peoper.


D/*M, As iter







Form MF-104 (hv.) UNITED STATES Budget Bureau No 42-RIO36.3.
(Apr 52) Approval expires 6-30-53.


DE TMENT OF THE INTE A ON i LL
DEFENS INERALS EXPLORATION ADMINI


OPERATOR'S MONTHLY REPORT AND VOUC IP


Month of __¾09. .. .... 1953... Docket No. DMEA . Contract N ..
Operator's Name .. ARONi A...IRO• _ _ _ _ _ __... ..... Minerals . ..


Contract Amount, $_ _ _ ....... Government Participation: _ _% Amount $


FOR OPERATOR'S USE FOR GOVERNMENT USE ONLY


ITEMS OF COSTS . . •
Monthly Totals Previously Totals To Date Approved Approved Totals Approved Totals


Total Reported Monthly Total Previously Réported To Date


(1) Independent
Contracts


Short Form


Drilling ...... ----
Bulldozing....... ---- ------- e


Crosscutting.
Drifting_. ..


(2) Labor and Supervision


Labor.........
Supervision..


Technical Services..


(3) Operating Mat'Is. and Supplies:


Timber..... .. ....


Explosives.


Pipe.... ....


(4) Operating Equipment:


Rental....


Purchase....... ...


. Depreciation...


(5) Initial Rehabilitation and Repairs..
(6) New Bldgs., Improvements, etc.. ... .. .. ----...... ---.


(7) Miscellaneous:


Repairs to Equipment......... ....-.Ëe ----- A


Sampling and Analysis--- ---------- ------- ------ -------
Payroll Taxes..............-- ---.. ----------- --------*-
Liability Insurance........


(8) Contingencies (specify):


I certify that the above bill is correct and just and that payment therefor has not
been received.


Date _...gggg g *Payee ...... -É... ---IËÒ*--------------


Pe •. . -Title ...... ......................-....


•When a voucher is signed or receipted in ame of a company or corporation, the name of the person writing
the company or corporate name, as well as the capacity in which he signs, must appear. For example:"John
Doe Company, per John Smith, Secretary," or "Treasurer," as the case may be.


4 NOTE.-Title 18, U. S. Code (Crimes), section 1001, makes 18 a criminal ofense to make a willfully
falm statement or representation to any department or agency of the United States as to any matter within its
jurisdiction.


(Instructions on reverse)


Pursuant to authority vested in me, I certify
that this account is correct and proper for pay-
ment in the amount of:


$.. .. .....


Signature ......L..... _I.
DEC 9 iB59uthorized Certifying Ofn


Date .................... Vou. No. .. ......
(See other side)







(For Govemment use only)


CERTIFICATION BY GOVERNMENT REPRESENTATIVE


I certify that to the best of my knowledge and belief the contractor submitting this voucher is operating a Defense Minerals


. C dl. in accordance w rms f t


signa ureL DM OR ALTERNA E.


MONTHLY REPORT OF OPERATOR
The Operator (Contractor) of an exploration project is


required to make a monthly report to the Government
through the Regional Executive Officer. This report con-
sists of three parts as follows:


(a) Form MF-104-Operator's Monthly Report and
Voucher.-This form details expenditures and consti-
tutes a voucher for reimbursing the Operator for the '
Government's share of costs;


(b) Form MF-104A-Operator's Unit Cost and Prog-
ress Report.-This is a statistical report of expenditures
which shows costs for the various types of operation;
and


(c) Narrative.-A concise narrative description of
progress made, results accomplished, and any unusual
difficulties encountered must be furnished as an attach-
ment to this Report and Voucher. Wherever possible,
the narrative is to be illustrated with maps or sketches
showing formations penetrated and location and åssays
of samples taken as well as advances in workings. In
the case of diamond drilling or churn drilling, the loca-
tion and inclination of holes is to be shown on a map;
logs and assays also are to be submitted.


The Monthly Report of Operator should be prepared in
an original and four .copies all of which must be sent to the
Executive Officer of the Region not later than the 15th of
the month following.


third párty will be reported under "Rental". The amount
paid or duly obligated for payment for the purchase of equip-
ment will be reported under " Purchase". The amount of
expenditures due the Operator to reimburse him for deprecia-
tion of equipment owned will be reported under " Deprecia-
tion".


Item (5) comprises costs of labor, supervision, technical
services, materials, etc., which are used in the initial rehabili-
tation and repair of existing buildings, installations, fixtures,
and equipment. These costs, therefore, should not be reported
under items (2) and (3).


Item (6) includes the labor, supervision, technical services,
materials, etc., used in the installation or construction of new
buildings, fixed improvements, etc., necessary for the project.
These costs, therefore, should not be reported under items
(2) and (3).


Item (7) covers miscellaneous types of expenditure such as
payroll taxes, liability insurance, workmen's compensation
msurance, repairs to equipment and sampling and analysis.
Only that part of payroll taxes, liability insurance and
workmen's compensation which are paid by the operator
should be reported under item (7). The share paid by
the employee as a payroll deduction is to. be mcluded
under item (2) as labor costs.


Item (8) includes any unforeseen costs not included in the
other seven categories.


Preparation of Form MF-104-Operator's Monthly Report
and Voucher.-All the applicable spaces in Form MF-104
should be filled in by the Operator, and the Operator or his
agent should sign the certification in the lower left corner of
the form.


The items of costs are arranged in the order they appear
in Article 6 (a) of Form MF-200 (Revised February 1952),
however, this form is readily adaptable for use in reporting
activities under other contract forms.


Under Item (1) delete words " Short Form" if the contract
is a sub-contract under Form MF-200; and delete word
"Independent" if the contract reported is on Form MF-200
(A). Also, report work paid for on a unit basis under con-
tract Form MF-200 as though it were performed under an
independent contract.


Under Item (2) include labor, supervision and technical
services incurred for the exploratory operations. Do not
include labor, supervision and technical services used for
work performed under items (5) and (6).


Under Item (3) include the costs of material and supplies
used in the project other than that used under items (5)
and (6).


Under Item (4) appear the three types of operating equip-
ment expenditures, that is, rental, purchase and depreciation.
The expenditures made for renting equipment belonging to a


The original of Form MF-104 when submitted for reim-
bursable expenses incurred under contract Form MF-200
must be supported by original documentation or by certified
copies of purchase orders, payrolls or transcripts of payrolls,
unless such documentation has been waived by the Regional
Executive Officer. This certification may be stated thus,
"Certified True Copy (or Transcript)", Jollowed by appro-
priaté dignature. If the Executive Officer of the Region
determines that a contract under Form MF-200 should have
an "on-site" audit, that is, a Government auditor should
make an audit of the Operator's books and records of account,
the Operator need not support his monthly voucher with
original or certified documents except in cases of equipment
purchases whose individual costs exceed $50.00. In these
cases the original or a certified copy of the purchase order or
invoice should be attached to the Monthly Voucher. N. B.-
Only the original of Form MF-104 is required to be docu-
mented. The four copies of Form MF-104 are not to be
thus supported. .


Form MF-104 submitted for reimbursement under fixed
price contracts on Form MF-200 (A), however, are not re-
quired to be supported by documentation of any kind. The
Operator will submit his claim under item (1) of Form
MF-104 by deleting as stated above the word "Independent"
and by showing the number of feet or other units immediately
after the appropriate descriptive word, such as, drilling, bull-
dozing, crosscutting, drifting, etc., and giving the " Monthly
Total" amount due. "Totals Previously Reported", and
"Totals to Date" columns should also be filled m.


GPO 88•38476







..7104A Budget Bureau No. 42-R1151
( D 1952) Approval expires 0-30-63.


UNITED STATES
DEPARTMENT OF THE INTERIOR


DEFENSE MINERALS EXPLORATION ADMINISTRATION


OPERATOR'S UNIT COSf AND PROGRESS REPORT ~


Nov 3 2293 E-393
Month of ... .......... t No. DMEA ...... ... Contract No.gggg.................
Operator's Name .... ....................... .. Minerals ..............................


Address .... ... .....


Avrnonzzzo av CONTRACT


OPERATION UmT Co Ts U N OSTS TO DATE TS TO Û¾T AOM


Units Unit Costa


Drifting......................
Crosscutting................


Raising...................--.
Shafts.............................
Winzes............................


Drilling: Core......................
Churn...................
Auger.................... .... .... .... ... ......4 ..


Stripping...................
Trenching.................. .........
Test Pits....... ...................


Roads and Trails..................


TOTAL COSTS
AUTHORIZED BY


TOTAL ÛISTRIBUTED ÛOSTS.... . CONTRACT


Operating Equipment Purchased.........
Initial Rehabilitation and Repairs......


New Buildings, Improvements, etc..... ..... ..


ToTALCosTs..........................


The undersigned company, and the~official executing this certification on its
behalf, hereby certify that the information contained in this report is correct and REMARKS:....................................................
complete to the best of their knowledge and belief.


Dee.g, 19 state Etnerats, Ine.
Date __.. .................. .. Operator


Pe •.. Title


aNOTE.-Title 18, U. 9. Code (Crimes), section 1001, makes it a criminal ofense to make a willfhily
false statement or representation to any department or agency of the United States as to any matter within -
its jurisdletion.


(Instructions on reverse)


(For Government use only)







INSTRUCTIONS. .


Preparation of Form MF-104A--Operator's Unit Cost and Piogress Report.-Applicable
places on Form 104A should be filled in by the Operator. The purpose of this form is
twofold as follows: (1) to furnish the supervising engineers and other administrators with
statistical information necessary to better determine the progress of the project; and (2) to
furnish more permanent information on mining costs for future use. The more important
phases of o.peration on which permanent information is desired have been outlined in the
form. .There are blank lines, however, for those unusual phases which may need to bE
reported for a particular project. It ivill be necessary for the Operator to distribute his
costs among the applicable phases reported with the exception of three items the costs of
which are not to be distributed by the Operator. These three items are: "Operating Equip-
ment Purchased", "Initial Rehabilitation and Repairs", and "New Buildings, Improve-
ments, etc." The reason for not distributing these items on a monthly basis is doubtless
clear to the Operator, since such distribution might well overstate the cost for any one
month or period short of the entire contract period.


Form MF-104A has been designed to tie in with Form MF-104 for both monthly and
cumulative costs. The "Total Costs" -on Form MF-104A for each month should equal
the monthly "Total Costs" as reported on Form MF--104. This is also true of the "Total
Costs To Date".


In preparing Form MF-104A, it will be necessary frequently to distribute certain
costs over a number of items. For instance, supervisory and engineering costs may have
to be distributed over several phases, such as, drifting, crosscutting, raising, etc., provided
that these items were reported active for the month. Such distributions should be made
on the basis of time spent on the various phases, on man days of labor charged to such
phases, or on some other equitable basis. "Operating Equipment", "Initial Rehabilita-
tion and Repairs", and "New Buildings Improvements, etc.", will be distributed to the
several phases of the project by the Washington Office of DMEA at the close of the project
if determined necessary. The last two columns headed "Authorized by Contract" will be
filled in by the Operator if such information is found in the contract. This information is
usually a part of Exhibit "A" of the contract. A space for remarks has been provided for
the use of the Operator to call attention to any unusual circumstances causing excessive or
disproportionate unit costs.


I
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Operators Monthly Progmess Report.


I am unable to give a daily progress report due to the lengthjr intervals
between work due chiefly to the breakdown of the compressor and other
matters beyond our control, However this completes the con-tract of
one hundred and forty feet and puta us in the Mica Stnat,a with some
Mica sho½¾ng which is small but looks as if it is of good quality.
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Fórm MF-104 (Rev.) UN ITED STATES Budget Bureau No. 42-R1036.3.
(April 1952) Approval expires 6-30-53.


ARTMENT OF THE INTERIOR .
DEF MINERALS EXPLORATION ADMINISTRATIO -


OPERATOR'S MONTHLY REPORT AND VOUCHER


Month of ., 195 Docket No. DMEA . Cont o
Operator's Name Miner


Address ---g----g--------------- ---------
Contract Amount, $ ernmenÎ Participation __% Amonpt $.


FOR OPERATOR'S USE FOR GOVERNMENT USE ONLY


ITEAISOFCOSTS
Monthly Totals Previously Totals To Date Approved Approved Totals Approved Totals


Total Reported Monthly Total Previously Reported To Date


(1) Independent
Contracts


Short Form


Drilling.... ..


Bulldozing........... -----------
Crosseuttmg.....


Drifting


(2) Labor and Supervision:


Labor..... - -- ----- -----------
Supervision. ..... ..... -----------
Technical Services.... ---------


(3) Operating Mat'Is. and Supplies


Timber.... ... -----------


. Explosives ----------
Pipe...... --- ----------
Track.... ... ---------


(4) Operating Equipment:


Rental...


Purchase....... . .....


Depreciation..... ....


(5) Initial Rehabilitationand Repairs


(6) New Bldgs., Improvements, etc. ...


(7) Miscellaneous:


Repairs to Equipment...


Sampling and Analysis..


Payroll Taxes..............


Liability Insurance.......


(8) Contingencies (specify):


TOTALS.-----..-------------- -


I certify that the above bill is correct and just and that payment therefor has not
been received.


Date . . ..... *Payee .. -- ... - ------------------


Per ... NEB¿ Title . ..... .......................


*When a voucher is signed or receip a company or corporation, the name of the person writing
the company or corporate name, as well as tb ity in which he signs, must appear. For example:"John i
Doe Company, per John Smith, Secretary," or "Treasurer," as the case may be. I


NOTE.-Title 18, U. S. Code (Crimes), section 1001, makes 18 a criminal ofense to make a willfully
fab.e statement er representation to any department or agency of the United Statesas to any matter within its
jurisdiction.


Pursuant to aùthority vested in me, I certify
that this acoount is correct and proper for pay-
ment in the amount of:


(Authorized Certifyin


SEP 11 1953ÍDate .................... Vou. No. ....................
(Instructions on reverse) ¡ (See other side)







(For Govemment use only)


CERTIFICATION BY GOVERÑMENT REPRESENTATIVE*


I certify that to the best of my kno edge and belief the contractor.submitting this voucher is operating a Defense Minerals


Explorati istration project u e C ct NoËÆ.-ÂŽÊÊin accordance with he termbo h contract.


Signatu -- .... Title ... . . . .. .. . ... . .• Date .•.


SAPrnovA EXE TIVE . Title .M .. EG O V 1.. Date


MONTHLY REPORT OF OPERATOR
The Operator (Contractor) of an exploration project is •


required to make a monthly report to the Governmènt
through the Regional Executive Officer. This report cop-
sists of three parts as follows:


(a) Form MF-104-Operator's Monthly Report and
Voucher.--This form details expenditures and consti-
tutes a voucher for reimbursing the Operator for the '
Government's share of costs;


(b) Form MF-104A-Operator's Unit Cost and Prog-
ress Report.--This is a statistical report of expenditures
which shows costs for the various types of operation;
and


(c) Narrative.--A concise narrative description of
progress made, results accomplished, and any unusual
difficulties encountered must be furnished as an attach-
ment to this Report and Voucher. Wherever possible,
the narrative is to be illustrated with maps or sketches
showing formations penetrated and location and assays
of samples taken as well as advances in workingst In
the case of diamond drilling or churn drilling, the loca-
tion and inclination of holes is to be shown on a map;
logs and assays also are to be submitted.


The Monthly Report of Operator should be prepared in
an original and four copies all of which must be sent to the
Executive Officer of the Region not later than the 15th of
the month following.


Preparation of Form MF-104-Operator's Monthly Report
and Voucher.-All the applicable spaces in Form MF-104
should be filled in by the Operator, and the Operator or his
agent should sign the certification in the lower left corner of
the form. ' '


The items of costs are arranged in the order they appear
in Article 6 (a) of Form MF-200 (Revised February 1952),
however, this form is readily adaptable for use in reporting
activities under other contract forms.


Under Item (1) delete words " Short Form" if the contract
is a sub-contract under Form MF-200; and delete word
"Independent" if the contract reported is on Form MF-200
(A). Also, report work paid for on a unit basis under con-
tract Form MF-200 as though it were performed under an
independent contract.


Under Item (2) include labor, supervision and technical .
services incurred for the exploratory operations. Do not
include labor, supervision and technical services used for
work performed under items (5) and (6).


Under Item (3) include the costs of material and supplies
used in the project other than that used under items (5)
and (6).


Under Item (4) appear the three types of operating equip-
ment expenditures, that is, rental, purchase and depreciation.
The expenditures made for renting equipment belonging to a


third party will be reported under "Rental". The amount
paid or dufy obligated for payment for the purchase of equip-
ment will be reported under " Purchase". The amount of
expenditures due the Operator to reimburse him for deprecia-
tion of equipment owned will be reported under " Deprecia-
tion".


Item (5) comprises costs of labor, supervision, technical
ser'vices, materials, etc., phich are used in the initial rehabili-
tation and repair of existing buildings, installations, fixtures
and equipment. These costs, therefore, should not be reported
under items (2) and (3).


Item (6) includes the labor, supervision, technical services,
materials, etc., used in the installation or construction of new
buildings, fixed improvements, etc., necessary for the project.
These costs, therefore, should not be reported under items
(2) and (3).


Item (7) covers miscellaneous types of expenditure such as
payroll taxes, liability insurance, workmen's compensation
msuraríce, repairs to equipment and sampling and analysis.
Only that part of payroll taxes, liability insurance and
workmen's compensation which are paid by the operator
should be reported under item (7). The share paid by
the employee as a payroll deduction is to be mcluded
under item (2) as labor costs.


Item (8) includes any unforeseen costs not included in the
other seven categories.


The original of Form MF-104 when submitted for reim-
bursable expenses incurred under contract Form MF-200
must be supported by original documentation or by certified
copies of purchase orders, payrolls or transcripts of payrolls,
unless'such documentation has been waived by the Regional
Executive Officer. This certification may be stated thus,
"Certified True Copy (or Transcript)", Jollowed by appro-
priaté dignature. If the Executive Officer of the Region
determines that a contract under Form MF-200 should have
an "on-site" audit, that is, a Government auditor should
make an audit of the Operator's books and records of aceount,
the Operator need not support his monthly voucher with
original or certified documents except in cases of equipment
purchases whose individual costs exceed $50.00. In these
cases the original or a certified copy of the purchase order or
invoice should be attached to the Monthly Voucher. N. B.-
Only the original of Form MF-104 is required to be docu-
mented. The four copies of Form MF-104 are not to be
thus supported.


Form MF-104 submitted for reimbursement under fixed
price contracts on Form MF-200 (A), however, are not re-
quired to be supported by documentation of any kind. The
Operator will submit his claim under item (1) of Form
MF-104 by deleting as stated above the word "Independent"
and by showing the number of feet or other units immediately
after the appropriate descriptive word, such as, drilling, bull-
dozing, crosscutting, drifting, etc., and giving the "Monthly
Total" amount due. "Totals Previously Reported", and
"Totals to Date" columns should also be filled m.


GPO 8 3 - 38 47 6







Porm ifF-104A• Budget Bureau No. 42-R1151
(April 1952) Approval expires 6-30-ô3.


UNITED STATES
DEPARTMENT OF THE INTERIOR


DEFENSE MINERALS EXPLORATION ADMINISTRATION


OPERATOR'S UNIT COST AND PROGRESS RE RT


Month of .AM•.... ..... 195 ... Docket No. DMEA ..Ê291..... Contract No. 8..393. ..
Operator's Name __ _D xie B ela (s.__X_gg. ___ __________________... Minerals..MA.G.B. ..


Address ........M ..$. J._Ë.t_. •.. ................ ... .. .... ...


AUTaonizzo BT CONTRACT
OPERATION UNIT OSTB THIS ÜNITS THIS OSTB TO DATE UNITS TO UNIT COSTS


MONTE MONTE DATE TO DATE
Units Unit Costs


Drifting............................. i. .00 128 p _ 35.00


Crosscutting.... ................


Raising.-........................
Shafte..............................


Winzes.............................
Drilling: Core.........


Churn..........


Auger........... ....
Stripping...................
Trenching..................
Test Pits...........................
Roads and Trails.................


TOTAL ÛOSTB


TOTAL ÛISTRIBUTED ÛOSTS.... ..... ..... R ED BY


Operating Equipment Purchased...... .......... .. .... . .....-.
Initial Rehabilitation and Repairs.......
New Buildings, Improvements, etc......


ToTAL CosTs...................... ...


The undersigned company, and the'official executing this certification on its
behalf, hereby certify tliat the information contained in this report is correct and REMARKS:................................ ..............
complete to theþest of their knowledge and belief.


Per .... ...:_ "1. tle .. . a............................


4NOTE.-Title 18, U. S. Code (Crimes), section 1001, makes it a criminal ofense to make a wBitbHy
falso statement or representation to any department or agency of the United States as to any matter within
its jurisdiction.


(Instructions on reverse)


(For Govemment use only)







INSTRUCTIONS


Preparation of Form MF-104A--Operator's Unit Cost and, Progiess Repo'rt.-Applicable
places on Form 104A should be filled in by the Operator. The purpose of this form is
twofold as follows: (1) to furnish the supervising engineers and other administrators with
statistical information necessary to better determine the progress of the project; and (2) to
furnish more permanent information on mining costs for future use. The more important
phases of operation on which permanent information is desired have been outlined in the
form. Ther;e are blank lines, howevers Ïor.those unusual phases which may .naed to be
reported for a particular project. It will be necessary for the Operator to distribute his
costs among the applicable phases reported with the exception of three items the costs of
which are not to be distributed by the Operator. These three items are: "Operating Ëquip-
ment Purchased", "Initial Rehabilitation and Repairs", and "New Buildings, Iinprove-
ments, etc." The reason for not distributing these items on a monthly basis is doubtless
clear to the Operator, since such distribution might well overstate the cost for any one
month or period short of the entire contract period.


Form MF-104A has been designed to tie in with Form MF-104 for both monthly and
cumulative.costs. The "Total Costs" on Form MF-104A for each month should equal
the monthly "Total Costs" as repoked'on Form MF-104. This is also truetf the "Total
Costs To Date".


In preparing Form MF-104A, it will be necessary frequently to distribute certain
costs over a number of items. For instance, supervisory and engineering costs may have
to be distributed over several phases, such as, drifting, crosscutting, raising, etc., provided
that these items were reported active for the month. Such distributions should be made
on the basis of time spent on the various phases, on man days of labor charged to such
phases, or on some other equitable basis. ."Operating Equipment", "Initial Rehabilita-
tion and Repairs", and "New Buildings Improvements, etc.", will be distributed to the
several phases of the project by the Washington Office of DMEA at the close of the project
if determined necessary. The last two columns headed "Authorized by Contract" will be
filled in by the Operator if such information is found in the contract. This information is
usually a part of Exhibit "A" of the contract. A space for remarks has been provided for
the use of the Operator to call attention to any unusual circumstances causmg excessive or
disproportionate unit costs.


GPO 83-38475
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rormur-iot tneva UNITED STATES Budget Bureau No. 42-RIO36.3.
(April 1952) • Approval expires & 30-53.


. ARTMENT OF THE INTERIOR ,0N VOUCHER &.gg
DE SE MINERALS EXPLORATION ADMINISTRATI YMENTS gg 1


OPERATOR'S MONTHLY REPORT AND VOUCHER rat


Month f .Îggg... log.... Docket No. DMEA ..229) Contract No.Ñ_3 Og
Operator's Name .......Ñ.48 PÑ.RARO*........__......_............ Minerals ..ROS


Address .....EAX. Og1VA----Eg--Ô4-------------------------- .. .........
Contract Amount, $40004 . Government Participation: $Û _% Amount, $$ÑÛ.40Û.


FOR OPERATOR'S USE FOR GOVERNMENT USE ONLY


ITEMS OF COSTS
Monthly Totals Previously Totals To Date Approved Approved Totals Approved Totals


Total Reported Monthly Total Previously Reported To Date


(1) Independent
Contracts:


Short Form


Drilling.....


Crossoutting...... .-------.


(2) Labor and Supervision:


Labor.........


Supervision...................... 4ÛÛ. -. --. ÛÛ ..... . o....LI.G.... ..... .... .


Technical Services......


(3) Operating Mat'Is. and Supplies


Timber....
Explosives


Pipe....


Track...


(4) Operating Equipment:


Rental...


Purchase...... ....


Depreciation..........


(5) Initial Rehabilitation and Repairs.
(6) New Bldgs., Improvements, etc.


(7) Miscellaneous:


Repairs to Equipment....... ....-- e- - .. -- .......f..Ê.•..A.A.. .... .±..9.. .....


Sampling and Analysis..


Payroll Taxes..............


Liability Insurance.......


(8) Contingencies (specify):


TOTALS.........--------------- ---- ----- --- ----


I certify that the above bill is correct and just and that payment therefor has got
been received.


*When a voucher is signed or receipted in the name of a company or corporation, the nameof the person writing
the company or corporate name, as well as the capacity in which he signs, must appear. For example:"John
Doe Company, per John Smith, Secretary," or "Treasurer," as the case may be.


4 NOTE.-Title 18, U. S. Code (Crimes), section 1001, makes 18 a criminal ofense to make a willfully
faim statement or representation to any department or agency of the United States as to any matter within its
jurisdletion.


(Instructions on reverse)


Pursuant to authority vested in me, I certify
that this account is correct and proper for pay-
ment in the amount of:


Signature . ... .....
(Authorized Certifyin


Date .............. ..... Vou. No. .....
(See other side)







(For Government use only)


CERTIFICATION BY GOVERNMENT REPRESENTATIVE:


I certify that to the best of my knowledge and belief the contractor su6mitting this voucher is operating a Defense Minerale


Exploration nistration project und Con No. .ÑŸJinaccordance wit the term e o ract. .


Signature - .. ...". ......... . Title . .. . . Date .. ....fè.


APPROVAL BY EXECUTIVE OFFICER OR ALTERNA :


EXEcuTIVE OFFICER AUG 14 199
Signature .. .......... .. .. TitGMEA....BE. .ON... .... Date ..


MONTHLY REPORT OF OPERATOR
The Operator (Contractor) of an exploration project is


required to make a monthly report to the Government
through the Regional Executive Officer. This report con-
sists of three parts as follows: .


(a) Form MF-104-Operator's Monthly Report and
Voucher.-This form details expenditures and consti-
tutes a voucher for reimbursing the Operator for the '
Government's share of costs;


(b) Form MF-104A-Operator's Unit Cost and Prog-
ress Report.-This is a statistical report of expenditures
which shows costs for the various types of operation;
and


(c) Narrative.-A concise narrative description of
progress made, results accomplished, and any unusual
difficulties encountered must be furnished as an attach-
ment to this Report and Voucher. Wherever possible,
the narrative is to be illustrated with maps or sketches
showing formations penetrated and location and essays
of samples taken as well as advances in workings. In
the case of diamond drilling or churn drilling, the loca-
tion and inclination of holes is to be shown on a map;
logs and assays also are to be submitted.


The Monthly Report of Operator should be prepared in
an original and four copies all of which must be sent to the .
Executive Officer of the Region not later than the 15th of
the month following.


Preparation of Form MF-104-Operator's Monthly Report
and Voucher.-All the applicable spaces in Form MF-104
should be filled in by the Operator, and the Operator or his
agent should sign the certification in the lower left corner of
the form.


The items of costs are arranged in the order they appear
in Article 6 (a) of Form MF-200 (Revised February 1952),
however, this form is readily adaptable for use in reporting -
activities under other contract forms.


Under Item (1) delete words " Short Form" if the contract
is a sub-contract under Form MF-200; and delete word
"Independent" if the contract reported is on Form MF-200
(A). Also, report work paid for on a unit basis under con-
tract Form MF-200 as though it were performed under an
independent contract.


Under Item (2) include labor, supervision and technical
services incurred for the exploratory operations. Do not
include labor, supervision and technical services used for
work performed under items (5) and (6).


Under Item (3) include the costs of material and supplies •
used in the project other than that used under items (5)
and (6).


Under Item (4) appear the three types of operating equip-
ment expenditures, that is, rental, purchase and depreciation.
The expenditures made for renting equipment belonging to a


third party will be reported under "Rental". The amount
paid or duly obligated for payment for the purchase of equip-
ment will be reported under " Purchase". The amount of
expenditures due the Operator to reimburse him for deprecia-
tion of equipment owned will be reported under " Deprecia-
tion"


Item (5) comprises costs of labor, supervision, technical
ser'vices, materials, etc., which are used in the initial rehabili-
tation and repair of existing buildings, installations, fixtures,
and equipment. These costs, therefore, should not be reported
under items (2) and (3).


Item (6) includes the labor, supervision, technical services,
materials, etc., used in the installation or construction of new
buildings, fixed improvements, etc., necessary for the project.
These costs, therefore, should not be reported under items
(2) and (3).


Item (7) covers miscellaneous types of expenditure such as
payroll taxes, liability insurance, workmen's compensation
msurance, repairs to equipment and sampling and analysis.
Only that part of payroll taxes, liability insurance and
workmen's compensation which are paid by the operator
should be reported under item (7). The share paid by
the employee as a payroll deduction is to be included
under item (2) as labor costs.


Item (8) includes any unforeseen costs not included in the
other seven categories.


The original of Form MF--104 when submitted for reim-
bursable expenses incurred under contract 'Form MF-200
must be supported by original documentation or by certified
copies of purchase orders, payrolls or transcripts of payrolls,
unless such documentation has been waived by the Regional
Executive Officer. This certification may be stated thus,
"Certified True Copy (or Transcript)", Jollowed by appro-
priaté dignature. If the Executive Officer of the Region
determines that a contract under Form MF-200 should have
an "on-site" audit, that is, a Government auditor should
make an audit of the Operator's books and records of account,
the Operator need not support his monthly voucher with
original or certified documents except in cases of equipment
purchases whose individual costs exceed $50.00. In these
cases the original or a certified copy of the purchase order or
invoice should be attached to the Monthly Voucher. N. B.--
Only the original of Form MF-104 is required to be docu-
mented. The four copies of Form MF-104 are not to be
thus supported. .


Form MF-104 submitted for reimbursement under fixed
price contracts on Form MF-200 (A), however, are not re-
quired to be supported by documentation of any kind. The
Operator will submit his claim under item (1) of Form
MF-104 by deleting as stated above the word "Independent"
and by showing the number of feet or other units immediately
after the appropriate descriptive word, such as, drilling, bull-
dozing, crosscutting, drifting, etc., and giving the " Monthly
Total" amount due. "Totals Previously Reported", and
"Totals to Date" columns should also be.filled m.


GPO 88•38476







IÑ>rm MP-104A Budget Bureau No.42-R1151
(April 1952) Approval expires 6-30-63.


UNITED STATES . 83 e
DEPARTMENT OF THE INTERIOR


DEFENSE MINERALS EXPLORATION ADMINISTRATION


OPERATOR'S UNIT COST AND PROGRESS REPORT


Month of ----- Pals In poket No. DMEA . Contract
Operator's Name -80 561----8 Avar-14-4,---------------- --------- .. Minerals


Address . .. .. ...


AUTHORIZED BT ONTRACT
OPERATION UNIT COSTS THIS UNITS THIS COSTS TO DATE UNITS TO ÜNIT COSTS


MONTE MONTH DATE TO DATE
Units Unit Costs


M. 44.du AW euu iwa 4x¾eo 35.00
Driftmg.................


Crosscutting...........
Raising..... ............
Shafts..................


Winzes.................
Drilling: Core.......


Churn.....


Auger .... Her
Stripping..........


Trenching.........
Test Pits.... ...


Roads and Trails.


ToTAL CosTs


TOTAL ÜISTRIBUTED COSTS.... ........ . D BT


Operating Equipment Purchased.......


Initial Rehabilitation and Repairs....


New Buildings, Improvements, etc...


ToTAL CosTs_. ...............


The undersigned company, and the'official executing this certification on its
behalf, hereby certify that the information contained in this report is correct and REMARKS:.............. ...... .. ......
complete to the best of their knowledge and belief.


Auge 3 Dixte anerale ko.
Date . . . . . Operator ...... .. ..


4NOTE.-Title 18, U. 9. Code (Crimes), section 1001, makes it a criminal offense to make n wHithily
false statement or representation toany department or agency of the United Statesas to any matter within
its jurisdiction.


(Instructions on reverse)


(For Government use only)







INSTRUCTIONS ,


Preparation of Form MF-104A-Operator's Unit Coit and Progress Report.--Applicable
places on Form 104A should be filled in by the Operator. The purpose of this form is
twofold as follows: (1) to furnish the supervising engineers and other administrators with
statistical information necessary to better determine the progress of the project; and (2) to
furnish more permanent information on mining costs for future use. The more important
phases of operation on which permanent information is desired have been outlined in the
form. There are blank lines, however,' for those unusual phases which maý need to be
reported for a particular project. It will be necessary for the Operator to distribute his
costs among the applicable phases reported with the exception of three items the costs of
which are not to be distributed by the Operator.. These three items are: "Operating Equip-
ment Purchased", "Initial Rehabilitation and Repairs", and "New Buildings, Improve-
ments, etc." The reason for not distributing these items on a monthly basis is doubtless
clear to the Operator, since such distribution might well overstate the cost for any one
month or period short of the entire contract period. .


Form MF-104A has been designed to tie in with Form MF-104 for both monthly and
cumulative costs. The "Total Costs" on Forin MF-104A for each month ehould equal
the monthly "Total Costs" as reported on Form MF-104. This is also true of the "Total
Costs To Date".


In preparing Form MF-104A, it will be necessary frequently to distribute certain
costs over a number of items. For instance, supervisory and engineering costs may have
to be distributed over several phases, such as, drifting, crosscutting, raising, etc., provided .
that these items were reported active for the month. Such distributions should be made
on the basis of time spent on the various phases, on man days of labor charged to such
phases, or on some other equitable basis. "Operating Equipment", "Initial Rehabilita-
tion and Repairs", and "New Buildings Improvements, etc.", will be distributed to the
several phases of the project by the Washington Office of DMEA at the close of the project
if determined necessary. The last two columns headed "Authorized by Contract" will be
filled in by the Operatoi if such information is found in the contract. This information is
usually a part of Exhibit "A" of the contract. A space for remarks has been provided for
the use of the Operator to call attention to any unusual circumstances causing excessive or
disproportionate unit costs.


GPO 83-38475
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grm NFyogRev.) . ?""~33 UNITED STATES ' Budget Bureau No. 42-R1036.3.
(Aprill 2 .....-¾ ARTMENT OF THE INTERIOR ON oprovaiexpires6-so-sa


DEF E MINERALS EXPLORATION ADMINISTRATIO - y C


OPERAT 'S MONTHLY REPORT AND VOUCHER


Month of _ _ 10 .. Docket No. DMEANÊ_ ..... Contract N
Operator's Name Ñ.9 $• .............__ _ _ .... Minerals .


Address a In, 7. c.


Contract Amount . o m r i p .% un , $.


FOR OPERATOR'S USE FOR GOVERNMENT USE ONLY


ITEMS OF COSTS
Monthlý Totals Previously Totals To Date Approved Approved Totals Approved Totals


Total ' Reported Montnly Total Previously Reported To Date


(1) Independent
Contracts


Short Form


CDrosscutting.....


(2) Labor and Supervision:


Labor....... .......... ----


Supervision........... ....


Technical Services_. ...


(3) Operating Mat'ls. and Supplies


Timber..... ....


Explosives. ..... ...... .... .. ............... ..


Pipe. ....


rk


(4) Operating Equipment:


Rental...


Purchase...... ....--..


Depreciation._


(5) Initial Rehabilitationand Repairs.


(6) New Bldgs., Unprovements, etc.


(7) Miscellaneous:


Repairs to Equipment_.


Sampting and Analysis.


Payroll Taxes.........
Liability Insurance..


(8) Contingencies (speci y)


TOTALS....------....-


I certify that the above bill is correct and just and that payment therefor has not
been received.


Per . _ _ _ ...._ _ _ __. _ _ _ ..... .. Title


*When a voucher is signed or receipt' n the n of a company or corporation, the name of the person writing
the company or corporate name, as wcll as, seity in which he signs, must appear. For example:"John
Doe Company, per John Smith, Secretary," or " ensurer," as the case may be.


4 NOTE.-Title 18, U. 8. Code (Crimes), section 1001, makes 18 a criminal ofense to make a willfully
fah.e statement or representation to any department or agency of the United States as to any matter within its
jurisdiction.


(Instructions on reverse)


Pursuant to authority vested in me, I certify
that this acoount is correct and proper for pay-
ment in the amount of:


Signature .... .... .x. ...........
thorized Certifying O )


Dat . ... . .. .... Vou. No. .._.... .Ê....... .
(See other side)







(For Govemment use only)


CERTIFICATION BY GOVERNMENT REPRESENTATIVE'


I certify that to the best of my knowledge and belief the contractor sqbmitting tþis yoncher ip operating a Defense Minerals


Explorat oli' riiÏnistration project u er Co No. ??AÑÑm accordance with e terms tract.


Signatur .... .. . . . . Title ... . a . . . . À


APPROVAL BY DMEA EXECUTIVE OFFICER OR ALTERNA


A iNO EXECUTIVE FFICER


Signature ... ... .... ..... ........... _i.... ................ TitlD.MEA R_E _]_Q.N__ _y_I.i.. Date .9......W.......


MONTHLY REPORT OF OPERATOR
The Operator (Contractor) of an exploration project is


required to make a monthly report to the Government
through the Regional Executive Officer. This report con-
sists of three parts as follows:


(a) Form MF-104-Operator's Monthly Report and
Voucher.---This form details expenditures and consti-
tutes a voucher for reimbursing the Operator for the
Government's share of costs;


(b) Form MF-104A-Operator's Unit Cost and Prog-
ress Report.-This is a statistical report of expenditures
which shows costs for the various types of operation;
and


(c) Narrative.--A concise narrative description of
progress made, results accomplished, and any unusual
difficulties encountered must be furnished as an attach-
ment to this. Report and Voucher. Wherever possible,
the narrative is to be illustrated with maps or sketçhes
showing formations penetrated and location and assays
of samples taken as well as advances in workings. In
the case of diamond drilling or churn drilling, the loca-
tion and inclination of holes is to be shown on a map;
logs and assays also are to be submitted.


The Monthly Report of Operator should be prepared in
an original and four copies all of which must be sent to the
Executive Officer of the Region not later than the 15th of
the month following.


Preparation of Form MF-104---Operator's Monthly Report
and Voucher.--All the applicable spaces in Form MF-104
should be filled in by the Operator, and the Operator or his
agent should sign the certification in the lower left corner of
the form.


The items of costs are arranged in the order they appear
in Article 6 (a) of Form MF-200 (Revised February 1952),
however, this form is readily adaptable for use in reporting
activities under other contract forms.


Under Item (1) delete words "Short Form" if the contract
is a sub-contract under Form MF-200; and delete word
"Independent" if the contract reported is on Form MF-200
(A). Also, report work paid for on a unit basis under con-
tract Form MF-200 as though it were performed under an
independent contract.


Under Item (2) include labor, supervision and technical
serviced incurred for the exploratory operations. Do not
include labor, supervision and technical services used for
work performed under items (5) and (6).


Under Item (3) include the costs of material and supplies
used in the project other than that used under items (5)
and (6).


Under Item (4) appear the three types of operating equip-
ment expenditures, that is, rental, purchase and depreciation.
The expenditures made for renting equipment belonging to a


third pa'rty will be reported under "Rental". The amount
paid or duly obligated for payment for the purchase of equip-
ment will be reported under " Purchase". The amount of
expenditures due the Operator to reimburse him for deprecia-
tion of equipment owned will be reported under " Deprecia-
tion".


' Item (5) comprises costs of labor, supervision, technical
ser'vices, materials, etc., which are used in the initial rehabili-
tation and repair of existing buildings, installations,.,fixtures,
and equipment. These costs, therefore, should not be reported
under items (2) and (3).


Item (6) includes the labor, supervision, technical services,
materials, etc., used in the installation or construction of new
buildings, fixed improvements, etc., necessary for the project.
These costs, therefore, should not be reported under items
(2) and (3).


Item (7) covers miscellaneous types of expenditure such as
payroll taxes, liability insurance, workmen's compensation
insurance, repairs to equipment and sampling and analysis.
Only that part of payroll taxes, liability insurance and
workmen's compensation which are paid by the operator
should be reported under item (7). The share paid by
the employee as a payroll deduction is to be mcluded
under item (2) as labor costs.


Item (8) includes any unforeseen costs not included in the
other seven categories.


The original of Form MF-104 when submitted for reim-
bursable expenses incurred under contract Form MF-200
must þe supported by original documentation or by certified
copies of purchase orders, payrolls or transcripts of payrolls,
unless such documentation has been waived by the Regional
Executive Officer. This certification may be stated thus,
"Certified True Copy (or Transcript)", Jollowed by appro-
priaté èignature. If the Executive Officer of the Region
determines that a contract under Form MF-200 should have
an "on-site" audit, that is, a Government auditor should
make an audit of the Operator's books and records of account,
the Operator need not support his monthly voucher with .
original or certified documents except in cases of equipment
purchases whose individual costs exceed $50.00. In these
cases the original or a certified copy of the purchase order or
invoice should be attached to the Monthly Voucher. N. B.-
Only the original of Form MF-104 is required to be docu-
mented. The four copies of- Form MF-104 are not to be
thus suþported. *


Form MF-104 submitted for reimbursement under fixed
price contracts on Form MF-200 (A), however, are not re-


4 quired to be supporfed by docûmentation of any liind. The
Operator will submit his claim under item (1) of Form
MF-104 by deleting as stated above the word "Independent"
and byphowing the number of feet or other units immediately
after the appropriate descriptive word, such as, drilling, bull-
dozing, crosscutting, drifting, etc., and giving the " Monthly
Total" amount due. "Totals Previously Reported", and
"Totals to Date" columns should also be filled m.


GPO 83· 3847 6







Form MP-104A Budget Bureau No.42-R11ð1
(Apru 1952) Approval expires IMIO-63.


UNITED STATES r-.
DEPARTMENT OF THE INTERIOR 03


DEFENSE MINERALS EXPLORATION ADMINISTRATION


OPERATOR'S UNIT COST AND PROGRESS REPORT -


Month of .. 195Ê... Docket No.'DMEA . _A. 3.... Contract No. .. . 393. ..........
Operator's Name .. Xit RA#RB184..IRO...... ............................ Minerals ......MASA ...............


Address .. .$...$.L.WÅÏ¾a...N•...U.•. ................... ....


AUTHORIEED BT CONTRACT


OPERATION UNIT O N N COSTB TO DATE DH UcA


Units Unit Costa


Drifti . . .Ft 315 00 9 3815100 109 3819.0) 35.00ng.......... .... ........... ........ ... ............... ............. .......................


Crosecutting.... ... ........... ........ ... ............... ............. .......................


Raising .. ... .... ........... ........ ... ............... ............. .......................
Shafte. ... ... .... ........... ........ ... ............... ............. .......................


Winzes..... ..... .... ........... ........ .. ............... ............. .......................


Drilling: Cores..................... ........-- ......... ..... ........... ........ ... ............... ............. ..................z....


. Chttrn................... .. .. ..... .... .... ... .. ........ .... ............. ...... ..............
Auger...-............... .... ..... .. ...... ..........-- .......................


Stripping
Trenching ......................... ..... ...... ..... .............. ...... .. ............. .......................
Test Pits.. .....-................. ...-- ...... ..... .. ........... .. .. -- --------- --- ---- --------....------
Roads and Trails... ..... ...... .. ..... .............. ...... .. .... ........ . .. .. ...............


ToTAL CosTa


ToTAL DISTRIBUTED ÛOSTS.... . .. 4. ........ ... ... .0. .... HOR ED BT


Operating Equipment Purchased.........


Initial Rehabilitation and Repairs.......


New Buildings, Improvements, etc...... ... ......


ToTAL CosTs.......................... ... pÛÛ ......... ... ... _Se.ÛÛ....


The undersigned company, and the'official executing this certification on its
behalf, hereby certify tliat the information contained in this report is correct and ËEMARKS*....................................................
complete to the.þest of their knowledge and belief.


Date ..Â.Ê$...$s....19 Operator -----NA it--Mindfal&a---IRAa--


Per ... ... ........ . Title --------..-- - *.-.....------------


4NOTE.--Title 18, U.9. Code (Crimes), section 1001, makes it a criminal ofense to makea wllithily
falso statement or representation to any department or agency of the United States as to any matter within
its jurisdletion.


(Instructions on reverse)


For Government use only)







O O '


INSTRUCTIONS


Preparation of Form MF-104A--Operator's Unit Çost apd Progress Report.--Applicable
places on Form 104A should be filled in by the Operator. The purpose of this form is .
twofold as follows: (1) to furnish the supervising engineers and other administrators with
statistical information necessary to better determine the progress of the project; and (2) to
furnish more permanent information on mining costs for future use. The more important
phases of operation on which permanent information is desired have been outlined in the
form. Tltere 'äre blank lines, however, for those unúsual phases, which may need to be
reported for a particular project. It will be necessary for the Operator to distribute his
costs among the applicable phases reported with the exception of three items the costs of
which are not to be distributed by the Operator. These three items are: "Operating Equip-
ment Purchased", "Initial Rehabilitation and Repairs", and "New Buildings, Improve-
ments, etc." The reason for not. distributing these items on a monthly basis is doubtless
clear to the Operator, since such distribution might well overstate the cost for any one
month or period short of the entire contract period.


Form MF-104A has been designed to tie in with Form MF-104 for both monthly and
cumulative costs. The "Total Costs" on Form MF-104A for each month should equal.
the monthly "Total Costs" as reported-on Form MF-104. This is also true of tile "Total
Costs To Date".


In preparing Form MF-104A, it will be necessary frequently to distribute certain
costs over a number of items. For instance, supervisory and engineering costs may haye
to be distributed over several phases, such as, drifting, crosscutting, raising, etc., provided
that these items were reported active for the month. Such distributions should be made
on the basis of time spent on the various phases, on man days of labor charged to such
phases, or on some other equitable bpsis. "'Operating Equipmept",' "Initial Rehabilita-
tion and Repairs", and "New Buildings Improvements, etc.", will be distributed to the
several phases of the project by the Washington Office of DMEA at the close of the project
if determined necessary. The last two columns headed "Authorized by Contract" will be
filled in by the Operator if such information is found in the contract. This information is
usually a part of Exhibit "A" of the contract. A space for remarks has been provided-for
the use of the Operator to call attention to any unusual circumstances causmg excessive or
disproportionate unit costs.


GPO 83-38475
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yesm TA-ioáña ratin UN ITED STATES Budget Bureau No. 42-R1036.
(April 1952) Approval expires 6-30-53.


ARTMENT OF THE INTERIOR In
DEFENSE MINERALS EXPLORATION ADMINISTRATIOlF p A ÛUCyg


OPERATOR'S MONTHLY REPORT AND VOUCHER D g


Month of _ _ _ _ _ _ MA¶.. .............., 1953.... Docket No. DMEA _229)... .


Operator's Name ----MS-Minaggigg-JAgit-- --- ----- --- -
Address ....BOX.N.Bý1tag..N....&... ... .. .


Contract Amount SA000.iÔ _ Governmenir Pa ticipation: 9). %


Confract No. 9
Minerals .. og


Amount, $--3 200 -


FOR OPERATOR'S USE , FOR GOVERNMENT USE ONLY


ITEMS OF COSTS *
ly .Totals Previously Totals To Date Approved Ap roved Totals Approved Totals


1 Reported Monthly Total Prev ously R ported To Date


(1) Indepéndent
Contracts:


Short Form


Drilling..........


Bulldozing..-......... ÛÛ.- ÛÛ. ........ ....


Crossoutting... ....


Drifting.......- .........-......-- 90.00 3010 00.. 00.00


(2) Labor and Supervision:


Labor......... .... ...


Supervision............-_......... .. ÛÛ.. ... 4ÛÛ .


Technical Services. ............


(3) Operating Mat'ls. and Supplies:


Timber........


Explosives..


Pipe.... ...... .


Track.


NaaA teo&s----------- -30.00--- - ---30400


(4) Operating Equipment:


RentaL....


Purchase.........


Depreciation......


(5) Initial Rehabilitation and Repaire..
(6) New Bldgs., Improvements, etc..


(7) Miscellaneous:


Repairs to Equipment....


Sampling and Analysis...


Payroll Taxes...............


Liability Insurance.........


(8) Contingencies (specify):


I certify that the above bill is correct arid just and that payment therefor has not Pursuant to authority vested in me, I certify
been received- that this acoount is correct and proper for pay-
Date .. gg. *P ^ee .. g..gg ....ggg.........-..-... ment in the amount of:


*When a voucher is signed or receiptË e of a compan or corporation, the name of the person writing
the company or corporate name, as well as the cauacity in whic be signs, must appear. For example:"John a
Doe Company, per John Smith, Secretary," or "'I'reasurer," as the case may be- Signature ... ..................«. .. ...............


(Authorized Certifying¾íncer)
N NOTE.-Title 18, U. 8. Code (Crimes), section 1001, makes it a criminal ofense to make a willfully
falm statement or representation to any department or agency of the United States as to any matter within its igg 1 1 WS3 .
jurisdiction. Da _ _ _ _ _ _ _ __...... Vou. No. ...f..f. ........


(Instructions on reverse) (See other side)







(For Govemment use only)


CERTIFICATION BY GoVERNMENT REPRESENTATIVE:


I certify that to the best of my knowledge and belief the contractor submitting this Oo her is operating a Defense Minerale


Explora io dministration project der Co N ...r.ÑËÊin a cordance Ôith ternis o( e ntract.


Signatur - - .... ---·-.... -----.......... . Title ... yate .. ..


APPROVAL B DMEA EXECUTIVE OFFICER OR ALTERNAT :


EXECUTIVE OFFICER
Signature ....... ......................... Title_DMEA.....BEGION..VR Date... .....$...1... _M..


MONTHLY REPORT OF OPERATOR
The Operator (Contractor) of an exploration project is


required to make a monthly report to the Government
through the Regional Executive Officer. This report con-
sists of three parts as follows: 4


(a) Form MF--104--Operator's Monthly Report and
Voucher.-This form details expenditures and consti-
tutes a voucher for reimbursing the Operator for the '
Government's share of costs;


(b) Form MF-104A-Operator's Unit Cost and P'rog-
rees Report.--This is a statistical report of expenditures
which shows costs for the various types of operation;
and


(c) Narrative.--A concise narrative description of
progress made, results accomplished, and any unusual
difficulties encountered must be furnished as an attach-
ment to this Report and Voucher. Wherever possible,
the narrative is to be illustrated with maps or sketches
showing formations penetrated and location and ass,ays
of samples taken as well as advances in workings. In
the case of diamond drilling or churn drilling, the loca-
tion and inclination of holes is to be shown on a map;
logs and assays also are to be submitted.


The Monthly Report of Operator should be prepared in
an original and four copies all of which must be sent to the
Executive Officer of the Region not later than the 15th of
the month following.


third party will be reported under "Rental". The amount
paid or duly obligated for payment for the purchase of equip-
ment will be reported under "Purchase". The amount of
expenditures due the Operator to reimburse him for deprecia-
tion of equipment owned will be reported under " Deprecia-
tion".


Item (5) comprises costs of labor, supervision, technical
services, materials, etc., which are used in the initial rehabili-
tation and repair of existing buildings, installations, fixtures,
and equipment. These costs, therefore, should not be reported
under items (2) and (3).


Item (6) includes the labor, supervision, technical services,
materials, etc., used in the installation or construction of new
buildings, fixed improvements, etc., necessary for the project.
These costs, therefore, should not be reported under items
(2) and (3).


Item (7) covers miscellaneous types of expenditure such as
payroll ,taxes, liability insurance, workmen's "compensation
msurance, repairs to equipment and sampling and analysis.
Only that part of payroll taxes, liability insurance and
workmen's compensation which are paid by the operator
should be reported under item (7). The share paid by
the employee as a payroll deduction is to be mcluded
under item (2) as labor costs.


Item (8) includes any unforeseen costs not included in the
other seven categories.


Preparation of Form MF-104-Operator's Monthly Report
and Voucher.-All the applicable spaces in Form MF-104
should be filled in by the Operator, and the Operator or his,
agent should sign the certification in the lower left corner of
the form.


The items of costs are arranged in the order they appear
in Article 6 (a) of Form MF-200 (Revised February 1952),
however, this form is readily adaptable for use in reporting
activities under other contract forms. •


Under I m (1) delete words " Short Form" if the contract
is a sub-contract under Form MF-200; and delete word
"Independent" if the contract reported is on Forin MF-200
(A). Also, report work paid for on a unit basis under con-
tract Form MF-200 as though it were performed under an
independent contract.


Under Item (2) include labor, supervision and technical
services incurred for the exploratory operations. Dó not
include labor, supervision and technical services used for
work performed under items (5) and (6).


Under Item (3) include the costs of material and supplies
used in the project other than that used under items (5)
and (6).


Under Item (4) appear the three types of operating equip-
ment expenditures, that is, rental, purchase and depreciation.
The expenditures made for renting equipment belonging to a


The original of Form MF-104 when submitted for reim-
bursable expenses incurred under contract Form MF-200
must be supported by original documentation or by certified
copies-of purchase orders, payrolls or transcripts of payrolls,
unless such documentation has been waived by the Regional
Executive Officer. This certification may be stated thus,
"Certified True Copy (or Transcript)", Jollowed by appro-
priaté signature. If the Executive Officer of the Region
determines that a contract under Form MF-200 should have
an "on-site" audit, that is, a Government auditor should
make an audit of the Operator's books and records of account,
the Operator need not support his monthly voucher with
original or certified documents except in cases of equipment
purchases whose individual costs exceed $50.00. In these
cases the original or a certified copy of the purchase order or
invoice should be attached to the Monthly Voucher. N. B.-
Only the original of Form MF-104 is required to be docu-
mented. The four copies of Form MF-104 are not to be
thus sypported.


Form MF-104 submitted for reimbursement under fixed
price contracts on Form MF-200 (A), however, are not re-
quired to be supported by .doc.umentation of any kind. The


. Operator will submit his claim under item (1) of Form
MF-104 by deleting as stated above the word "Independent"
and by showing'the number of feet or other units immediately
after thd appropriate descriptive word, such as, drilling, bull-
dozing, crosscutting, drifting, etc., and giving the " Monthly
Total" amount due. "Totals Previously Reported", and
"Totals to Date" columns should also be filled m.


GPO 83-98476







Porm MF-10 A Budget Bureau No.42-R1151
• (Apru 1982) Approval expires MO-ð3.


UNITED STATES E I CF H
DEPARTMENT OF THE INTERIOR Caior


DEFENSE MINERALS EXPLORATION ADMINISTRATION


OPERA R'S UNIT COST AND PROGRESS REPORT


Month of .......... 195 Docket No. DMEA gg....... Contract No.


Operator's Name ------- X-i hoPAIS-g---Imi-------------4----------------- Minerals ..gg
Address --------$Ox--- Syi? - Na-4«----------------------------


AUTHORIEED BT ONTRACT


OPERATION Um Co Tms U N COBTS TO DATE TO O T


Units Unit Costa


Drifting.............................. .g ... .. . .. .. .. ... ... ..... .. ...gg. ... gg...... .
Crosscutting........................ ......... .. . ..... .............. ........ ............... ... ........... ..................... .


Raising._........................... ........... ... .. . ..... ................i...... ............... ... .... .. ........ ....... ......... ....
Shaftd_.............................. ........... . ... ..... ........... ............... ............... ............. .......................


Winzes.......----------.............. ...---..--- ... ............... ............... ------...-... .......................
Drilling: Core....... .............. ....... ....... ......... .......................


Churn.....


Stripping


Trenching........... ...... .............. ............... ............. ...... ................


Test Pits............ ........... -------------- --------------- ------..----- ...--------------------
Roads and Trails. ........... .............. ............... ............. .......................


TOTAL COSTB
AUTHORIZED BT


ToTAL DISTRIBUTED COSTS.... . ........ ....... ............... ....................... CONTRACT


Operating Equipment Purchased. ......
Initial Rehabilitation and Repairs.......
New Buildings, Improvements, etc...... ..


ToTAL CosTs.......................... .. ....


The undersigned company, and the'ofBcial executing this, certification on its a
behalf, hereby certify tliat the information contained in this report is correct and REMARKS:............. ......................................
complete to the.þest of their knowledge and belief.


Date ..g .. . g.. perator g..g . .........


Per . í.... ................. IC O -------........-----------


4NOTE.-Title 18. U. 9. Code (Crhnes), section 1001, Inakes it a criminal offense to make a w!!!!h117
falso statement or representation to any department or agency of the United States as to any matter within
its jurisdiction.


(Instructions on reverse)


(For Govemment use only







e . O


INSTRUCTIONS


Preparation of Form MF-104A--Operator's Unit Cost and Progress Report.-Applicable
places on Form 104A should be filled in by the "Operator. * The purpose of this form is
twofold as follows: (1) to furnish the supervising engineers and other administrators with
statistical information necessary to better determine the progress of the project; and (2) to
furnish more permanent information on mining costs for future use. The more important
phases of operation on which permanent information is desired have been outlined in the
for,m. There are, blank lines, however, for those unusual phases which .may need to be
ieported for a 'particular project. It will be necessary for the Operator to distribute his
costs among the applicable phases reported with the exception of three items the costs of
which are not to be distributed by the Operator. These three items are: "Operating Equip-
ment Purchased", "Initial Rehabilitation and Repairs", and "New Buildings, Improve-
ments, etc." The reason for not distributing these items on a monthly basis is doubtless
clear to the Operator, since such distribution might well overstate the cost for any one
month or period short of the entire contract period.


Form MF-104A has been designed to tie in with Form MF-104 for both monthly and
cumulative costs. The "Total Costs" on Form MF-104A for each month should equal
the monthly "Total Costs" as reported on Fori MF This-is-alee4rue of the "Total
Costs To Date".


In preparing Form MF-104A, it will be necessary frequently to distribute certain
costs over a number of items. For instance, supervisory and engineering costs may have
to be distribdied over several phases, such as, drifting, crosscutting, raising, etc., provided
that these items were reported active for the month. Such distributions should be made
on the basis of time spent on the various phases, on man days of labor charged to such
phases, or on some other equitable basis. "Operating Equipment", "Initial Rehabilita-
tion and Repairs", and "New Buildings Improvements, etc.", will be distributed to the
several phases of the project by the Washington Office of DMEA at the close of the project
if determined necessary. The last two columns headed "Authorized by Contract" will be
filled in by the Operator if such information is found in the contract. This information is
usually a part of Exhibit "A" of the contract. A space for remarks has been provided for
the use of the Operator to caltattention to any unusual circumstances causing excessive or
disproportionate unit costs.


GPO 83-38475
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DIIIE MINERALS, INC.


Waynesville, N. C.


OPERATORS MONTHLY PROGRESS REPORT
För


The Nonth of May 1993


1st. Finished mucking and drilled
hth Blasted and mucked and cleaned the tunnel.
$¾a. Drilled and blasted.
6th Macked and drilled
7th
8th
11th
18th
19th


20th
21st.
22nd.


Finished drilling and blasted, and started mucking
Finished mucking and drilled two holes to secure break & Blasted
to the 18th there was no work, the men were farming.


Finished. mucking and drilled
Finished drilling, bla.sted and mucked, field man inade inspection
with Mr. Liner and Mr. Lawhead and discussed the project.


Mucked and started drilling.
Finished drill.ing and blasted and did some mucking


Ro work due to illness.of mine boss.
29th Finished drilling, blasted and started mucking
27th Mucked, and cleaned up the tunnel
28th Drilled
29th Blasted and mudkede


s/ H. A. Lashead


copied by sm.


C


Y







Form ME-104 (Rev.) UNITED STATES PA ©¾07 T ICFdg u 42-R1036.3.


(Apr¥1052) PARTMENT OF THE INTERIOR y
D SE MINERALS EXPLORATION ADMINISTRATI NOW


OPERATOR'S MONTHLY REPORT AND VOUCHERMAY 2 11 3


Month of __ . Docket No. DMEA .....2Ê1 Contract No. ... Ë 39


Operator's Name As...IA0s._ .. ... ........... -- Minerals ....ËìGA


Address 1982 N.C.
Contract Amount rn r i .% unt, Múlú0


FOR OPERATOR'S USE FOR GOVERNatENT USE ONLY


ITEMS OF COSTS
Monthly Totals Previously Totals To Date Approved , Approved Totals Approved Totals


Total Reported Monthly Total reviously Reported To Date


(1) Independent
Contracts


Short Form


Drilling....
Bulldozing. ..... ---- e


(2) Labor and Supervision:


Labor.......
Supervision............. ... •


Technical Services....


(3) Operating Mat'Is. and Supplies:


Timber........... .
Explosives.. ... ......


Pipe........


R&a teolo 30·00 30.00


(4) Operating Equipment:


Rental.....
Purchase.........


Depreciation. ..


(5) Initial Rehabilitationand Repairs.


(6) New Bldgs., Improvements, etc.


(7) Miscellaneous:


Repairs to Equipment....... .. ..... . .• ... Û.aÛÛ


· Sampling and Analysis...


Payroll Taxes............


Liability Insurance........


(8) Contingencies (specify):


I certify that the above bill is correct and just and that payment therefor has not Pursuant to authority vested in me, I certify
been r ived· that this account is correct and proper for pay-
Date __.... .... . .... * ayee . A...SÊ1 ..Ng................___ ment in the amount of:


*When a voucher is signed or receipted i a company or corporation, the name of the person writing
the company or corporate name, as well as the capacity in which he signs, must appear. For example:"John •
Doe Company, per John Smith, Secretary," or"Treasurer," as the case may be- Signature ... .....................r... ..¾............ .


4 NOTE.-Title 18, U. S. Code (Crimes), section 1001, makes 18 a criminal offense to make a willfnily (Authorized Certifying Omeer)
false statement or representation to any department or agency of the United States as to any matter within ks MAy .1 8 1953Jurisdicdon. Date ____ _ ______ _____ Vou. No.... . ....


- (Instructions on reverse) (See other side)







(For Govemment use only)


CERTIFICATION BY GOVERNMENT REPRESENTATIVE


I certify that to the best of my knowledge and belief the contrac submitting this voucher is operating a Defense Minerals


Explorations Ad istration ject under Contract No. . . .... in accordance with the terms of the on act.


SignLature ----- - ------- . ......... .. Titl . Date . .........


EXECUTivE OFFICER


MONTHLY REPORT OF OPERATOR
The Operator (Contractor) of an exploration projedt is


required to make a monthly report to the Government
through the Regional Executive Officer. This report con- ·
sists of three parts as follows: '


(a) Form MF--104-Operator's Monthly Report and
Voucher.-This form details expenditures and consti-
tutes a voucher for reimbursing the Operator for the '
Government's share of costs;


(b) Form MF-104A-Operator's Unit Cost and Prog-
ress Report.-This is a statistical report ofwexpenditures
which shows costs for the various types of operation;
and


(c) Narrative.-A concise narrative description of
progress made, results accomplished, and any unusual
difficulties encountered must be furnished as an attach-
ment to this Report and Voucher. Wherever possible,
the narrative is to be illustrated with maps or sketches
showing formations penetrated and location and assays
of samples taken as well as advances in workings. In
the case of diamond drilling or churn drilling, the locá-
tion and inclination of holes is to be shown on a map;
logs and assays also are to be submitted.


The Monthly Report of Operator should be prepared in
an original and four copies all of which must be sent to the ,
Executive Officer of the Region not later than the 15th of-
the month following.


third party will be reported under "Rental". The amount
paid or duly obligated for payment for the purchase of equip-
ment will be reported ynder"'Purchase". The amount of
expenditures due the Operator to reimburse him for deprecia-
tion of equipment owned will be reported under " Deprecia-
tion".


Item (5) comprises costs of labor, supervision, technical
services, materials, etc., which are used in the initial rehabili-
tation and repair of existing buildings, installations, fixtures
and equipment. These costs, therefore, should not be reported
under items (2) and (3).


Item (6) includes the labor, supervision, technical services,
materials, etc., used in the installation or construction of new
buildings, fixed improvements, etc., necessary for the project.
These costs, therefore, should not be reported under items
(2) and (3).


Item (7) covers miscellaneous types of expenditure such as
payroll taxes, liability insurance, workmen's compensation
msurance, repairs to equipment and sampling and analysis.
Only that part of payroll taxes, liability insurance and
workmen's compensation which are paid by the operator
should be reported under item (7). The share paid .by
the employee as a payroll deduction is to. be mcluded
under item (2) as labor costs.


Item (8) includes any unforeseen costs not included in the
other seven categories.


Preparation of Form MF-104--Operator's Monthly Report
and Voucher.-All the applicable spaces in Form MF-104
should be filled in by the Operator, and the Operator or his
agent should sign the certification in the lower left corner of
the form.


The items of costs are arranged in the order they appear
in Article 6 (a) of Form MF-200 (Revised February 1952),
however, this form is readily adaptable for use in reporting
activities under other contract forms.


Under Item (1) delete words " Short Form" if the contract
is a sub-contract under Form MF-200; and delete word
"Independent" if the contract reported is on Form MF-200
(A). Also, report work paid for on a unit basis under con-
tract Form MF-200 as though it were performed under an
independent contract.


Under Item (2) include labor, supervision and technipal
services incurred for the exploratory operations. Do not
include labor, supervision and technical services used for
work performed under items (5) and (6).


Under Item (3) include the costs of material and supplies
used in the project other than that used under items (5)
and (6).


Under Item (4) appear the three types of operating equip-
ment expenditures, that is, rental, purchase and depreciation.
The expenditures made for renting equipment belonging to a


The original of Form MF-104 when submitted for reim-
bursable expenses incurred under contract Form MF-200
must be supported by original documentation or by certified
copies of purchase orders, payrolls or transcripts of payrolls,
unless such documentation has been waived by the Regional
Executive Officer. This certification may be stated thus,
"Certified True Copy (or Transcript)", Jollowed by appro-
priaté èignature. If the Executive Officer of the Region
determines that a contract under Form MF-200 should have
an "on-site" audit, that is, a Government auditor should
make an audit of the Operator's books and records of account,
the Operator need not support his monthly voucher with .
original or certified documents except in cases of equipment .
purchases whose individual costs exceed $50.00. In these
cases the original or a certified copy of the purchase order or
invoice should be attached to the Monthly Voucher. N. B.---
Only the original of Form MF-104 is required to be docu-


. mented. The four copies of Form MF-104 are not to be
thus supported.


Form MF-104 submitted for reimbursement under fixed
price contracts on Form MF-200 (A), however, are not re-
quired to .be supported by documentation of any kind. -The


« Operator will submit his claim under item (1) of Form
MF-104 by deleting as stated above the word "Independent"
and by showing the number of feet or other units immediately
after th*e appropriate descriptive word, such as, drilling, bull-
dozing, crosseutting, drifting, etc., and giving the " Monthly
Total" amount due. "Totals Previously Iteported", and
"Totals to Date" columns should also be filled m.


GPO 83-38476







Årrn -10&& Budget Bureau No.42-R1151
(April 1952) Approval expires M-ð3.


UNITED STATES
DEPARTMENT OF THE INTERIOR DEPREï 2 lial


Defense Gior a:ñtratin
DEFENSE MINERALS EXPLORATION ADMINISTRATION


OPERATOR'S UNIT COST AND PROGRESS REPORT 0 1EE3


Month of ..AN.E•......... 105.1... Ì)ocket No. DMEA ...Ñ.9.ŸÊ..... Contract No. $..3¾..............
Operator's Name ....... N-4 A10s...10.0.'.............................. Minerals MOS


Address ........ M.. ...Ñ.R.4.t...$.•.....•..............____ __..=_.


AUTHOBIEED BT ÛONTRACT
OPERATION UNIT CosTa Taxa UNITS THIS OSTB TO DATE UNITS TO UNIT COSTS


MONTE MONTE DATE TO DATE
Units Unit Costa


Drifti •ÛÛ Û•ÛÛ Û_lÛ. 1QÛ Sm.ÛÛng..... ....................... ......... .............. .. ..... ......... . .... ... .. ....... .. .
Crosscutting....-........L......... ........... ... ............. ..... ......... .. .... .. . ........ ...........


Raising.-......................... . ........... .................
Shaftd................................ ...........
Winzes...............................


Drilling: Core.----...
Churn..........
Auger.. ................ .. ..


Trenching...........................
Test Pits............... ...........
Roads and Trails.... ............


ToTAL CosTs
AUTunnizso BY


TOTAL DISTRIBUTED ÛOSTS.....- CONTRACT


Operating Equipment Purchased........


Initial Rehabilitation and Repairs.......


New Buildings, Improvements, etc...... . ........


ToTAL CosTs...... ............... .'"


The undersigned company, and the'official executing this certification on 'its
behalf, hereby certify tliat the information contained in this report is correct and REMARKS:....... ................. ......................
complete to the.þest of their knowledge and belief.


Date ......................... .. O rator Ë.Ê..Ñ¾.4 .Ñ.$.t...$.A.9.st.......


P _ ... ( 'l'itle .... . . .*...........................


4NOTE.-Title 18, U. S. Code (Crimes), section 1001, makes it a criminal ofense to makea wBifbily
falso statement or representation to any department or agency of the United States as to any matter within
its jurisdletion.


(Instructions on reverse)


(For Goomment use only







INSTRUCTIONS


Preparation of Form MF-104A--Operator's Unit Cost and Progress Report. Applicable
places on Form 104A should be filled in by the Operator. The purpose of this form is
twofold as follows: (1) to furnish the supervising engineers and other administrators with
statistical information necessary to better determine the progress of the project; and (2) to
furnish more permanent information on mining costs for future use. The more important
phases of operation on which permanent information is desired have been outlined in the
fornr: There are blank lines, however, fot those unusual phases which may .néed to be
reported for a particular project. It will be necessary for the Operator to distribute his
costs among the applicable phases reported with the exception of three items the costs of
which are not to be distributed by the Operator. These three items are: "Operating Equip-
ment Purchased", "Initial Rehabilitation and Repairs", and "New Buildings, Improve-
ments, etc." The reason for not distributing these items on a monthly basis is doubtless
clear to the Operator, since such distribution might well overstate the cost for any one
month or period short of the entire contract period.


Form MF-104A has been designed to tie in with Form MF-104 for both monthly and
cumulative costs. The "Total Costs" on Form MF--104A for each month should equal
the monthly "Total Costs" as reported.on Form MF-104. This is also true of tho "Total
Costs To Date".


In preparing Form MF-104A, it will be necessary frequently to distribute certain .
costs over a number of items. For instance, supervisory and engineering costs may have
to be distributed over several phases, such as, drifting, crosscutting, raising, etc., provided
that these items were reported active for the month. Such distributions should be made
on the basis of time spent on the various phases, on man days of labor charged to such
phases, or on some other equitable basis. "Operating Equipment", "Initial Rehabilita-
tion and Repairs", and "New Buildings Improvements, etc.", will be distributed to the
several phases of the project by the Washington OfBce of DMEA at the close of the project
if determined necessary. The last two columns headed "Authorized by Contract" will be
filled in by the Operator if such information is found in the contract. This information is
usually a part of Exhibit "A" of the contract. A space for remarks has been provided.for
the use of the Operator to call attention to any unusual circumstances causmg excessive or
disproportionate unit costs. -,,


GPO 83-38475







HARVY A. LAWHEAD OPERATING MINES
PRES. IN


HAYWOOD, JACKSON,
HARRY L. LINER, SR· DIXIE MINERALS, INC. AND SWAINCCOUNTIES


SEC. & TREAS.


HOME OFFICE: 131 MAIN ST.


74- A ,3WAYNES ILLE, N. .







F rm MF- 0 (Rev.) UNITED STATES gy ggge 1036.3.


PARTMENT OF THE INTERIO Defense l'!)intrais Adinlaistration
D SE MINERALS EXPLORATION ADMINISTRAT RECEivEO


OPERATOR'S MONTHLY REPORT AND VOUCHER APR 2 7 $53


Month of ¾_47011 . .._ _ _ ...., 1953.... Docket No. DMEA _2293.. .. Contract No. E- 393.


Operator's Name _ _.. Divi A-Mine1*a18,--Inc.------------------------------... Minerals --Mita-
Address ..... Box.561,-. Sylva,...N....d......------------------


Contract Amount, $A000,00 Government Participation:9 ..% Amount, $--3600.00 - ------


FOR OPERATOR'S USE FOR GOVERNMENT USE ONLY


ITEMS OF COSTS
Monthly Totals Previously Totals To Date Approved Approved Totals Approved Totals


Total Reported ,, Monthly Total Prevlously Reported To Date


(1) Indeperident
Contracts


Short É'orm


Drilling.........


Bulldozing......---..... -------- 39Ô .00------ ---3W.00
Crosscutting........


Drifting------- 490 .00 2240.00---- 2730.00


(2) Labor and Supervision:


Labor.........
Supervision...........


Technical Services..............
(3) Operating Mat'ls. and Supplies:


Timber............. ...----------


Explosives.....


Pipe.........-....


Track......


Hand Tool-s------


6û.OO.- -------60 00 -


--30-.00 - ---------3 ,00


(4) Operating Equipment:


Rental.....
Purchase...... ...


Depreciation. .......


(5) Initial Rehabilitation and Repairs._
(6) New Bldgs., Improvéments, etc..


(7) Miscellaneous:
Repairs to Equipment


Sampling and Analysis--


Payroll Taxes..........---.
Liability Insurance.......


.10..00 - . ...10 .00


O


(8) Contingencies (specify):


I certify that the above bill is correct and just and that payment therefor has not
been received.


*When a voucher is signed or receipted th ame of a company or corporation, the name of the person writing
the company or corporate name, as well as the capacity in which he signs, must appear. For example:"John
Doe Company, per John Smith, Secretary," or "Treasurer," as the case may be.


4 NOTE.-Title 18, U. 8. Code (Crimes), section 1001, makes 18 a criminal ofense to make a willfully
fable statement or representation to any department or agency of the United States as to any matter within its
jurisdletlon.


(Instructions on reverse)


Pursuant to authority vested in me, I certify
that this acoount is correct and proper for pay-
ment in the amount of:


Signature .... ...Û..' .. ... . ....
(Authorized Certifying Ogicer)


Da .Ê..l..Ž..] Vou. No. ....f.fk......
eé other side)







(For Govemment use only)


CERTIFICATION BY GOVERNMENT REPRESENTATIVE:


I certify that to the best of my knowledge and belief the contractor submitting this voucher is operating a Defense Minerals


Explorat ministration project u Co t No -. NÀin accordance with te terms of ontract.


MONTHLY REPORT OF OPERATOR
The Operator (Contractor) of an exploration project, is


required to make a monthly report to the Government
through the Regional Executive Officer. This report con-
sists of three parts as follows:


(a) Form MF--104-Operator's Monthly Report and
Voucher.-This form details expenditures and consti-
tutes a voucher for reimbursing the Operator for the '
Government's share of costs;


(b) Form MF-104A-Operator's Unit Cost and Prog-
ress Report.-This is a statistical report of expenditures
which shows costs for the various types of operation;
and


(c) Narrative.-A concise narrative description of
progress made, results accomplished, and any unusual
difficulties encountered must be furnished as an attach-
ment to this Report and Voucher. Wherever possible,
the narrative is to be illustrated with maps or sketches
showing formations penetrated and location and assays
of samples taken as well as advances in working's. In
the case of diamond drilling or churn drilling, the loca-
tion and inclination of holes is to be shown on a map;
logs and assays also are to be submitted.


The Monthly Report of Operator should be prepared in
an original and four copies all of which must be sent to the
Executive Officer of the Region not later than the 15t,h of
the month following.


third party will be reported under "Rental". The amount
paid or duly obligated for payment for the purchase of equip-
ment will be reported under "Purchase". The amount of
expenditures due the Operator to reimburse him for deprecia- '
tion of equipment owned will be reported under " Deprecia-
tion".


Item (5) comprises costs of labor, supervision, technical
services, materials, etc., which are used in the initial rehabili-
tation and repair of existing buildings, installations, fixtures
and equipment. These costs, therefore, should not be reported
under items (2) and (3).


Item (6) includes the labor, supervision, technical services,
materials, etc., used in the installation or construction of new
buildings, fixed improvements, etc., necessary for the project.
These costs, therefore, should not be reported under items
(2) and (3).


Item (7) covers miscellaneous types of expenditure such as
payroll taxes, liability insurance, workmen's compensation
msurance, repairs to equipment and sampling and analysis.
Only that part of payroll taxes, liability insurance and
workmen's compensation which are paid by the operator
should be reported under item (7). The share paid by
the employee as a payroll deduction is to be included
under item (2) as labor costs.


Item (8) includes any unforeseen costs not included in the
other seven categories.


Preparation of Form MF-104-Operator's Monthly Report
and Voucher.-All the applicable spaces in Form MF-104
should be filled in by the Operator, and the Operator or his
agent should sign the certification in the lower left c.orner of
the form.


The items of costs are arranged in the order they appear
in Article 6 (a) of Form MF-200 (Revised February 1952),
however, this form is readily adaptable for use in reporting
activities under other contract forms.


Under Item (1) delete words " Short Form" if the contract
is a sub-contract under Form MF-200; and delete word
"Independent" if the contract reported is on Form MF-200
(A). Also, report work paid for on a unit basis under con-
tract Form MF-200 as though it were performed under an
independent contract.


Under Item (2) include labor, supervision and technical
services incurred for the exploratory operations. Do*not
include labor, supervision and technical services used for
work performed under items (5) and (6).


Urider Item (3) include the costs of material and supplies
used in the project other than that used under items (5)
and (6).


Under Item (4) appear the three types of operating equip-
ment expenditures, that is, rental, purchase and depreciation.
The expenditures made for renting equipment belonging to a


The original of Form MF-104 when submitted for reim-
bursable expenses incurred under contract Form MF-200
must be supported by original documentation or by certified
copieg of purchase orders, payrolls or transcripts of payrolls,
unless such documentation has been waived by the Regional
Executive Officer.. This certification may be stated thus,
"Certified True Copy (or Transcript)", Jollowed by appro-
priaté èignature. If the Executive Officer of the Region
determines that a contract under Form MF-200 should have
an "on-site" audit, that is, a Government auditor should
make an audit of the Operator's books and records of account,
the Operator need not support his monthly voucher with
original or certified documents except in cases of equipment
purchases whose individual costs exceed $50.00. In these
cases the original or a certified copy of the purchase order or
invoice should be attached to the Monthly Voucher. N. B.--
Only the original of Form MF-104 is required to be docu-
mented. The four copies of Form MF-104 are not to be
thus supported.


Form MF-104 submitted for reimbursement under fixed
price contracts on Form MF-200 (A), however, are not re-


uired to be supported by documentation of any kind. The
rator will submit his cläim under item (1) of Form


' 104 by deleting as stated above the word "Independept"
and by showing the number of feet or other unitè immediately
after the appropriate descriptive word, such as, drilling, bull-
dozing, crosscutting, drifting, etc., and giving the "Monthly
Total" amount due. " Totals Previously Reported", and
" Totals to Date" columns should also be filled m.


GPO 83·38476







Porm MF-10&A Budget Bureau No. 42-R1151
(April 1952) Approval expires 6-30-63.


UNITED STATES I 22 El llTIOR
DEPARTMENT OF THE INTERIOR Dia:rals Smidirdian


DEFENSE MINERALS EXPLORATION ADMINISTRATION


OPERATOR'S UNIT COST AND PROGRESS REPORT R 2 7 E53


Month of March------- 190..... Docket No. DMEAR. .$......... Contract N . ............


Operator's Name .....Dixia..111natalBe...I.$.4.e ........................... ..... Minerals
Address ---- Box--564..ßglina..R•...9•..............................


AUTHOBIEED BT CONTRACT


OPERATION UmT N COSTS TO DATE NFrS TO UNTDCA


Units Unit Costs


Drifting..........-.................. Ë.i....y .. .t.Û . ..... .... 430 ,00 78 (30 •OO 100 35.00


Crosscutting.... .................. ........... .. ......... . ...........


Raising. .......... .............. ........... .. ......... ... ...........
Shaftd................................ ...........
Winzes...............................


Drilling: Core.........
Churn..........


Stri ' Auger........... .....4. . .. .....


ppmg............................ uy.d.


Trenchiog..................
Test Pi ts................... ......-..
Roads and Trails.- ............ ...........


TOTAL COSTS
490 00 3220 .00 AUTHORIZED BY


TOTAL ÛÌSTRIBUTED ÛOSTS----.- ------ ----9..--- CONTRACT


Operating Equipment Purchased.........
Initial Rehabilitation and Repairs.......


New Buildings, Improvements, etc...... .................


The undersigned company, and the'official executing this certification on its
behalf, hereby certify tliat the information contained in this report is correct and REMARKS:....................................................
complete to the,þest of their knowledge and belief.


Date..gy.,.g ...1.gg.) Operator..D LO..Ì.Î$.IlOTOlfte...kÛ.t.....


4NOTE.-Title 18, U. 9. Code (Crimes), section 1001, makes 18 a erkninal ofense to make a w!!!!bIly
false statement or representation to any department or agency of the United States as to any matter within
its jurisdiction.


(Instructions on reverse


(For Govemment use only)







O O


INSTRUCTIONS


Preparation of Form MF-104A-Operator's Unit.Cost and Progress Report.--Applicable
places on Form 104A should be filled in by the Operator. The purpose of thÏs form is
twofold as follows: (1) to furnish the supervising engineers and other administrators with
statistical information necessary to better determine the progress of the project; and (2) to
furnish more permanent information on mining costs for future use. The more important
phases of operation on which permanent information is desired have been outlined in the
form. There are.blank lines, however, for those unusual phases which may need to be
reported for a particular project. It will be necessary for the Operator to distribute his
costs among the applicable phases reported with the exception of three items the costs of
which are not to be distributed by the Operator. These three items are: "Operating Equip-
ment Purchased", "Initial Rehabilitation and Repairs", and "New Buildings, Improve-
ments, etc." The reason for not distributing these items on a monthly basis is doubtless
clear to the Operator, since such distribution might well overstate the cost for any one
month or period short of the entire contract period.


Form MF-104A has been designed to tie in with Form MF-104 for both monthly and
cumulative costs. The "Total Costs" on Form MF-104A for each month should equal
the monthly *'Total Costs" as reported on Form MF-104. This is also true of the "Total
Costs To Date".


In preparing Form MF-104A, it will be necessary frequently to distribute certain
costs over a number of items. For instance, supervisory and engineering costs may have
to be distributed over several phases, such as, drifting, crosscutting, raising, etc., provided
that these items were reported active for the month. Such distributions should be made
on the basis of time spent on the various phases, on man days of labor charged to such
phases, or on some other equitable basis. "Operating Equipment", "Initial Rehabilita-
tion and Repairs", and "New Buildings Improvements, etc.", will be distributed to the
several phases of the project by the Washington Ofnce of DMEA at the close of the project
if determined necessary. The last two columns headed "Authorized by Contract" will be
filled in by the Operator if such information is found in the contract. This information is
usually a part of Exhibit "A" of the contract. A space for remarks has been provided for
the use of the Operator to call attention to any unusual circumstances causing excessive or
disproportionate unit costs.


GPO 83-38475
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COPY COPY


DITIE MINERALS, INC.
Box 561, Sylva, N. c.


OPERATORS MONTHLY PROGRESS REPORT FOR


STEPHENS MINE
for the Month of March 1993- DMEA-2293'


2nd. Mucked and set column
3rd. Drilled
hth. Finished drilling round and blasted, and discussed Project with


the Field Engineer '
Sth. Mucked
6th. No work
9th Finished mucking and set colonn
10th. No work
11th. Drilled
12th. Finished drilling round and made several ad ustments
13th. 2 men worked, blasted and started mucking
16th. 2 men mucked
17th. Mucked and cleaned drift.
18th., 19th, and 20th. Drilled, blasted and
23rd. Mucked and had Field men at Project
2hth. Worked on compressor
29th. Set column and drilled,


ucked


26th. 2 men working, one sick, finished drilling.
27th. Blasted and mucked, 2 men,
$Dth. Mucked and fixed timber, 2 men
31st. Drilled.


COPY







orm sw-ios (a•v ) UN ITED STATES Budget Bureau No. 42-R1036.3.
(April 1952) Approval expires 30-53.


PARTMENT OF THE INTERION ON VOUCHER
DEFENSE MINERALS EXPLORATION ADMINISTRËORAYMENTS NOR D SCHEDULE


OPERATOR'S MONTHLY REPORT AND VOUCHER


Month of _ _RO.b_ _ _ _... _ _....... . , 19§ ... Docket No. DMEA2Ê93.__ _ _ _ _ Contract No. .¾_.3 ..


Operator's Name Dixîë__Ginorr16...Inc...................................... Minerals 4.10A.


Address .Bar--561 ...-Sylva...De..Us.......-------------........--


Contract Amount 4000.00........... Government ParticipationOÛ___..% Amount S.O.•. Û_.


FOR OPERATOR'S USE FOR GOVERNMENT USE ONLY


ITEMS OF COSTS
Monthly Totals Previously Totals To Date Approved Approved Totals Approved Totals


Total Reported Monthly Total Previously Reported To Date


(1) Independeni
Contracts:


Short Form


Drilling................-....---------
Bulldozing................---------. - · ------- -39Û-eÛÛ------- ----ÂfÈ-:-N----- -----Ä--ÝÊ-t-N----
Crosscutting........................


(2) Labor and Supervision:


Labor..................--------------
60.0û 6û.00 ¿A ~ go aSupervision........................ ------- ---- ------- ------- -------------- -------- -------------


Technical Services................
(3) Operating Mat'ls. and Supplies:


Timber...............---------------
Explosives.........--......----- ---


Pipe.............----------------- ---
Track ..... ..........--------- ---


Flana Toole---------- -- ---30.00..... .......30 .00..... > " ....... JP:.f. ....


(4) Operating Equipment:


Rental....


Purchase..... ....


Depreciation.............---.......


(5) Initial Rehabilitation and Repaire..


(6) New Bldgs., Improvements, etc..


(7) Miscellaneous:


Repairs to Equipment.. ...


Sampling and Analysis. ...


Payroll Taxes.........---. ---
Liability Insurance...... ...


.. .10...00.... .._ _ _ __..10.00 .


8) Contingencies (specify):


I certify that the above bill is correct and just And that payment therefor has not
been received.


*When a voucher is signed or receipted in of a compan or corporation, the name of the person writing
the company or corporate name, as well as the capacity in whic he signs, must appear. For example:"John
Doe Company, per John Smith, Secretary," or "Treasurer," as the case may be.


NOTE.-Title 18, U. 8. Code (Crimes), section 1001, makes 18 a criminal offense to make a willfully
fal statement or representation to any department or agency of the United States as to any matter within its
jurisdiction.


(Instructions on reverse)


Pursuant to authority vested in me, I certify
that this acoount is correct and proper for pay-
ment in the amount of:


Signature ....L.... ..•... .....-
(Authorized Certifyin


DaÛ. .. _ _ ...p_9. .. Vou. No. .. .......
(See other side)







(For Govemment use only)


CEBTIFICATION BY GoVERNMENT REPRESENTATIVE:


I certify that to the best of my knowledge and belief the contractor submitting this voucher is operating a Defense Minerale


Explorat on istration project und Cont e in accordance wi the terms of e contract.


APPROVAL By DMEA EXECUTIVE OFFICER OR ALTERNATE:


Signature - - -*.-- ..... TitleûM . . 61 . .. Date . ....


MONT.HLY REPORT OF OPERATOR
The Operator (Contractor) of an exploration project is


reqwred to make a monthly report to the Government
through the Regional Executive Officer. This report con-
sists of three parts as follows:


(a) Form MF-104-Operator's Monthly Report and
Voucher.-This form details expenditures and consti-
tutes a voucher for reimbursing the Operator for the
Government's share of costs;


. (b) Form MF--104A----Operator's Unit Cost and Prog-
ress Report.-This is a statistical report of expenditures
which shows costs for the various types of operation;
and


(c) Narrative.-A concise narrative description of
progress made, results accomplished, and any unusual
difficulties encountered must be furnished as an attach-
ment to this Report and Voucher. Wherever possible,
the narrative is to be illustrated with maps or sketches
showing formations penetrated and location and aseays
of samples taken as well as advances in workings. In
the case of diamond drilling or churn drilling, the loca-
tion and inclination of holes is to be shown on a map;
logs and assays also are to be submitted.


The Monthly Report of Operator should be prepared in
an original and four copies all of which must be sent to the
Executive Officer of the Region not later than the 15th of
the month following.


third party will be reported under "Rental". The amount
paid or duly obligated for payment for the purchase of equip-
ment will be reported under "Purchase". The amount of
expenditures due the Operator to reimburse him for deprecia-
tion of equipment owned will be reported under " Deprecia-
tion".


Item (5) comprises costs of labor, supervision, technical
services, materials, etc., which are used in the initial rehabili-
tation and repair of existing buildings, installations, fixtures
and equipment. These costs, therefore, should not be reported
under items (2) and (3).


Item (6) includes the labor, supervision, technical services,
materials, etc., used in the installation or construction of new
buildings, fixed improvements, etc., necessary for the project.
These costs, therefore, should not be reported under items
(2) and (3).


Item (7) covers miscellaneous types of expenditure such as
payroll .taxes, liability insurance, workmen's compensation
msurance, repairs to equipment and sampling and analysis.
Only that part of payroll taxes, liabihty insurance and
workmen's compensation which are paid by the operator
should be reported under item (7). The share paid by
the employee as a payroll deduction is to be included
under item (2) as labor costs.


Item (8) includes any unforeseen costs not included in the
other seven categories.


Preparation of Form MF-104-Operator's Monthly Report
and Voucher.-All the applicable spaces in Form MF-104
should be filled in by the Operator, and the Operator or his
agent should sign the certification in the lower left corner of
the form.


The items of costs are arranged in the order they appear
in Article 6 (a) of Form MF-200 (Revised February 1952),
however, this form is readily adaptable for use in reporting
activities under other contract forms.


Under Item (1) delete words " Short Form" if the contract
is a sub-contract under Form MF-200; and delete word
"Independent" if the contract reported is on Form MF--200
(A). Also, report work paid for on a unit basis under con-
tract Form MF-200 as though it were performed under an
independent contract.


Under Item (2) include labor, supervision and technical
services incurred for the exploratory operations. Do not
include labor, supervision and technical services used for
work performed under items (5) and (6).


Under Item (3) include the costs of material and supplies
used in the project other than that used under items (5)
and (6).


Under Item (4) apiiear the three types of operating equip-
ment expenditures, that is, rental, purchase and depreciation.
The expenditures made for renting equipment belonging to a


The original of Form MF-104 when submitted for reim-
bursable expenses inctirred under contract Form MF-200
must be supported by original documentation or by certified .
copies of purchase orders, payrolls or transcripts of payrolls, .
unless such documentation has been waived by the Regional
Executive Officer.. This certification may be stated thus,
"Certified True Copy (or Transcript)", followed by appro-
priate signature. If the Executive Officer of the Region
determines that a contract under Form MF-200 should have
an "on-site" audit, that is, a Government auditor should
make an audit of the Operator's books and records of account,
the Operator need not support his monthly voucher with
original or certified documents except in cases of equipment
purchases whose individual costs exceed $50.00. In these
cases the original or a certified copy of the purchase order or
invoice should be attached to the Monthly Voucher. N. B.--
Only the original of Form MF-104 is required to be docu-
mented. The four copies of Form MF--104 are not to be
thus supported.


Form MF-104 submitted for reimbursement under fixed
price contracts on Form MF-200 (A), however, are not re-


uired to be supported by documentation of any kind. The
rator will submit his claim under item (1) of Form


104 by delet,ing as stated above the word "Independent"
and by showing the number of feet or other units immediately
after the appropriate descriptive word, such as, drilling, .bull-
dozing, crosseutting, dkifting, etc., and giving the " Monthly
Total" amount due.! "Totals Previously Reported", and
"Totals to Date" columns should also be filled m.


GPO 83•38476







rm MF-10AA Budget Bureau No. 42-R1151
(April 1952) Approval expires 6-30-53.


UNITED STATES
DEPARTMENT OF THE INTERIOR DEPARTOEni OF THE IllTERIOR


DEFENSE MINERALS EXPLORATION ADMINISTRATION 0310880 00tal8 0018ÌBISlfal08
BECEl?ED


OPERATOR'S UNIT COST AND PROGRESS REPORT illAR 18 1953


Month of ....Feb........ 195.3... Docket No. DMEA . W93...... Contract No. ...O93
Operator's Name ......Dixie..Minerala., _IROe..... ................... . Minerals __gog


Address ......B.ox._.561 9.ylYA. •9.• ......


AUTHonIzED BY CONTRACT
OPERATION UNIT OSTS THis UNITS THIS OSTS TO DATE ÛNITS To UNIT COSTS


MONTH MONTH DATE TO DATE
Units Unit Costs


Crosscutting........................


Raising...............................


Shafts................................ -


Winzes...............................


Drilling: Core...................... .


Churn....... ..


Auger....... ..


Stripping.... ........ .. ........... m.yd ...A 200 .. . . 670 .... .......±73.
Trenching... .... .. ...........
Test Pits.... ........ .. ...........
Roads and Trails.. ............... ...........


TOTAL COSTS
AUTHORIZED BY


ÎOTAL DISTRIBUTED ÛOSTS---- - CONTRACT


Operating Equipment Purchased.........


Initial Rehabilitation and Repairs......


New Buildings, Improvements, etc.


TOTAL OSTS-------------------------- --350..00. .....10..... .273Q .00..


The undersigned company, and the official executing this certification on its
behalf, hereby certify that the information contained in this report is correct and REMARKS
complete to the best of their knowledge and belief.


Date ----N&PGh--l--- - Operator --DiXie..¾.inOEalag...Inna.....


4NOTE.-Title 18, U. S. Code (Crimes), section 1001, makes ita criminal offense to make a willfully
false statement or representation to any department or agency of the United Statesas to any matter within
its jurisdletion.


(Instructions on reverse)


(For Govemment use only)







e e


INSTRUCTIOMs .


Preparation of Form MF-104A-Operator's Unit Cost and Progress"Report.--Applicable
places on Form 104A should be filled in by the Operator. The purpose of this form is
twofold as followd: (1) to furnish the supervising engineers and other administrators with
statistical information necessary to better determine the progress of the project; and (2) to
furnish more permanent information on mining costs for future use. The more important
phases of ,operation on which permanent information is desired have been outlined in the
form. There are blank lines, howevel, for those unusual phased which may need to be
reported for a particular project. It will be necessary for the Operator to distribute his
costs among the applicable phases reported with the exception of three items the costs of
which are not to be distributed by the Operator. These three items aie: "Operating Equip-
ment Purchased", "Initial Rehabilitation and Repairs", and "New Buildings, Improve-
ments, etc." The reason for not distributing these items on a monthly basis is doubtless
clear to the Operator, since such distribution might well overstate the cost for any one
month or period short of the entire contract period.


Form MF-104A has been designed to tie in with Form MF--104 for both monthly and
cumulative.costs. The,"Total Costs',' on Form MF-104A for each month should equal
the monthly "Total Costs" as reported on Form MF-104. This is also true of the "Total
Costs To Date".


In preparing Form MF-104A, it will be necessary frequently to distribute certain
costs over a number of items. For instance, supervisory and engineering costs may have
to be distributed over several phases, such as, drifting, crosscutting, raising, etc., provided
that these items were reported active for the month. Such distributions should be made
on the basis of time spent on the various phases, on man days of labor charged to such
phases, or on some other equitable basis. "Operating Equipment", "Initial Rehabilita-
tion and Repairs", and "New Buildings Improvements, etc.", will be distributed to the
several phases of the project by the Washington Office of DMEA at the close of the project
if determined necessary. The last two columns headed "Authorized by Contract" will be
filled in by the Operatorlif such information is found in the contract. This information is
usually a part of Exhibit "A" of the contract. A space for remarks has been provided for
the use of the Operator to call attention to any unusual circumstances causing excessive or
disproportionate unit costs.


U. 5. GOVERNMENT PRINTING OFFICK 205676
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Lox 561 ylva, A. C


39


07
Vonth o Feb. 1953.


2nd. & 3rd. Drilled, only two non worked due to F1u Spent i
Ath. i¾ work, bad weather.
5th. & 6th. Moved colma A finished drillir 31aated & mucked.
9th. to 13th. Did not work, due to atekness and bad wenther.
12th. Digenamed Progóct with Pield agineer.
16th. Finished mueting & set Goliaan.
17th. Drilled.
19th. Finished dr1311ag blanted.
19th. "Moked.
2376. Finished muchind a discussen wroject with twineer.
24th, arked in gigt04 # day,


ob ange of tM nth bat weather and otracts of the Flu, 08 ,


did not work•
Also superintendente boy had
with hin at the hoep tal.


tad accident at school on he was







örÈM 1-10 (Rev.) . UNITED STATES ON DEPÑËÑ"$Ÿ¾ŸaÑÊC


ARTMENT OF THE INTERIOR p 0Ë¾Legfalaerala Måiß¾iian
DEFENSE MINERALS EXPLORATION ADMINISTRATION TS g


OPERATOR'S MONTHLY REPORT AND VOUCHER FEB 53


Month of _J.n11 .._ _ _ _ _ _ _ _ _. ...... , 1951._ Docket No. DMEA - Contract N
Operator's Name .. _DiKim. ingygig _140-• Minerals $108Address 131 Sin •g $ayytoil?D1 ,1
Contract Amount, $_¾ .. r i p


ITEMS OF COSTS


(1) Independent
Contracts:


Short Form


FOR OPERATOR'S USE FO t GOVERNMENT UE ONLY


Monthly Totals Previously Totals To Date Approved Approved Totals Approved Totals
Total Reported Monthly Total Previously Reported To Date .


Drilling.....


Bulldozing... gd.


Crosseutting


(2) Labor and Supervision


pber i M.


Technical Services.


(3) Operating Mat'Is. and Supplies:


Timber....
Explosives


Pipe....


(4) Operating Equipment:


Itental....


Purchase...


Depreciation.


(5) Initial Rehabilitation and Repaire .


(6) New Bldgs., Improvements, etc


(7) Miscellaneous:


Repairs to Equipment.


Sampling and Analysis


Payroll Taxes....


r Liability Insurance.


10 .00 10 .00


8) Contingencies (specify):


I certify that the above bill is correct and just and that payment therefor has not


bDeaene .ce ..gig.. Payee .5


Per .... --... Title ... *


*When a voucher is signed or receipte f a co$pany or corporation, the name of the person writing
the company or corporate name, as well as the capacity in which he signs, must appear. For example:"John
Doe Company, per John Smith, Secretary," or "Treasurer," as the case may be.


4 NOTE.-Title 18, U. S. Code (Crimes), section 1001, makes it a criminal offense to make a willfully
false statement or representation to any department or agency of the United States as to any matter within its
jurisdiction.


(Instructions on reverse)


Pursuant to authority vested in me, I certify
that this account is correct and proper for pay-
ment in the amount of:


Signature ..L.... ..L .
(Authorized Certify


Dat .9...... ...Î. . . Vou. No. _ j_O_O
(See other side)







(For Govemment use only)


CERTIFICATION BY ÛOVERNMENT REPRESENTATIVE:


I certify that to the best of my knowledge and belief the contractor submitting this.voucher is operating a Defense Minerals


Exploration dministration project und Co t No -.k. Ñ in accordance with he terms of he contract.


APPROVA BY DMEA EXECUTIVE OF CER OR ALTERNA E:


A EXECUTIVE OFFICER
Signatur .... __ _y ______.._. ___ ________ _. TitiBMER___R_EGl_Qi_y_\_l.... Date


MONTHLY REPORT OF OPERATOR
The Operator (Contractor) of an exploration project is


required to make a monthly report to the Government
through the Regional Executive Officer. This report «con-
sists of three parts as follows:


(a) Form MF-104-Operator's Monthly Report and
Voucher.-This form details expenditures and consti-
tutes a voucher for reimbursing the Operator for the
Government's share of costs; .


(b) Form MF-104A-Operator's Unit Cost and Prog-
ress Report.-This is a statistical report of expenditures
which shows costs for the various types of operation;
and


(c) Narrative.--A concise narrative description of
progress made, results accomplished, and any unusual
difficulties encountered must be furnished as an attach-
ment to this Report and Voucher. Wherever possible,
the narrative is to be illustrated with maps or sketches
showing formations penetrated and location and assays
of samples taken as well as advances in workings. In
the case of diamond drilling or churn drilling, the loca-
tion and inclination of holes is to be shown on a map;
logs and assays also are to be submitted.


The Monthly Report of Operator should be prepared in
an original and four copies all of which must be sent to the
Executive Officer of the Region not later than the 15th of
the month following.


third party will be reported under "Rental". The amount
paid or duly obligated for payment for the purchase of equip-
ment will be reported under " Purchase". The amount of
expenditures due the Operator to reimburse him for deprecia-
tion of equipment owned will be reported under "Deprecia-
tion".


Item (5) comprises costs of labor, supervision, technical
. servi,ces, materials, etc., which are used in the initial rehabili-
tation and repair of existing buildings, installations, fixtures,
and equipment. These costs, therefore, should not be reported
under items (2) and (3).


Item (6) includes the labor, supervision, technical services,
materials, etc., used in the installation or construction of new
buildings, fixed improvements, etc., necessary for the project.
These costs, therefore, should not be reported under items
(2) and (3).


Item (7) covers miscellaneous types of expenditure such as
payroll taxes, liability insurance, workmen's compensation
insurance, repairs to equipment and sampling and analysis.
Only that part of payroll taxes, liability insurance and
workmen's compensation which are paid by the operator
should be reported under item (7). The share paid by
the employee as a payroll deduction is to be meluded
under item (2) as labor costs.


Item (8) includes any unforeseen costs not included in the
other seven categories.


Preparation of Form MF-104-Operator's Monthly Report
and Voucher.-All the applicable spaces in Form MF-104
should be filled in by the Operator, and the Operator or his
agent should sign the certification in the lower left corner of
the form.


The items of costs are arranged in the order they appear
in Article 6 (a) of Form MF-200 (Revised February 1952),
however, this form is readily adaptable for use in reporting
activities under other contract forms.


Under Item (1) delete words "Short Form" if the contract
is a sub-contract under Form MF-200; and delete word
"Independent" if the contract reported is on Form MF-200
(A). Also, report work paid for on a unit basis under con-
tract Form MF-200 as though it were performed under an
independent contract.


Under Item (2) include labor, supervision and technical
services incurred for the exploratory operations. Do not
include labor, supervision and technical services used for
work performed under items (5) and (6).


Under Item (3) include the costs of material and supplies
used in the project other than that used under items (5)
and (6).


Under Item (4) appear the three types of operating equip-
ment expenditures, that is, rental, purchase and depreciation.
The expenditures made for renting equipment belonging to a


The original of Form MF-104 when submitted for reim-
bursable expenses incurred under contract Form MF-200
m,ust be supported by original documentation or by certified
copies of purchase orders, payrolls or transcripts of payrolls,
unless such documentation has been waived by the Regional
Executive Officer. This certification may be stated thus,
" Certified True Copy (or Transcript)", followed by appro-
priate sigriature. If the Executive Officer of the Region
determines that a contract under Form MF-200 should have
an "on-site" audit, that is, a Government auditor should
make an audit of the Operator's books and records of account,
the Operator need not support his monthly voucher with
original or certified documents except in cases of equipment
purchases whose individual costs exceed $50.00. In these
cases the original or a certified copy of the purchase order or
invoice should be attached to the Monthly Voucher. N. B.---
Only the original of Form MF-104 is required to be docu-
mented. The four copies of Form MF-104 are not to be
thus supported. '


Form MF-104 submitted for reimbursement under fixed
price contracts on Form MP-200 (A), however, are not re-
quired to be supported, by documentation of any kind. The
Operator will submit his claim under item (1) of Form
MF-104 by deleting as stated above the word "Indepeitdent"
andsby showing the number of feet or other unitssimmèdiately
after the appropriate descriptive word, such as, drilling, bull-
dozing, crogscutting, drifting, etc., and giving the " Monthly
Total" amount due. "Totals Previously Reported", and
"Totals to Date".columns should also be filled m.


U. 8. GOVERNMENT PRINTING OFricr 205675







rm MF-10 Budget Bureau No. 42-R1151
(April 1952) Approval expires 6-30-53.


UNITED STATES
DEPARTMENT OF THE INTERIOR DEPARTEEilT OF TilE STERIO3


DEFENSE MINERALS EXPLORATION ADMINISTRATION Defense @nerala AdlalilMialian


OPERATOR'S UNIT COST AND PROGRESS REPORT ""
FEB 11E53


2293 E393
Month of Ãa.û..... 195 .3. D ket No. DMEA .... .. Contract NB108-------------------
Operator's Ndarrie ---- - .. Minerals ... ..


AUTHORIZED RY CONTRACT
OPERATION UNIT OSTS THIs UNITS THIS COSTS TO DATE UNITS TO UNIT CosTa


MONTE MONTH DATE TO ÛATE
Units Unit Costs


Drifting............


Crosscutting......


Raising.............
Shafts..............


Winzes.............


Drilling: Core...


Churn.


Auger.


Stripping....


Trenching..
Test Pits...


Roads and Trails.


TOTAL DISTRIBUTED ÛOSTS.


Operating Equipment Purchased....


Initial Rehabilitation and Repairs..


New Buildings, Improvements, etc.


The undersigned company, and the official executing this certification on its
behalf, hereby certify that the information contained in this report is correct and REMARKS:................................ .....
complete to the best of their knowledge and belief.


Date .ÄSRo... .p... Operator DiXie MinOPSIG p IRO•


NOTE.-Title 18, U. S. Code (Crimes), section 1001, makes it a criminal offense to make a willfully
false statement or representation to any department or agency of the United States as to any matter within
its jurisdiction.


(Instructions on reverse)


(For Government use only)







INSTRUCTIONS


Preparation of Form MF-104A--Operator's Unit Cost and Progress¯Report.--Applicable
places on Form 104A should be filled in by the Operator. The purpose of this form is
twofold as follows: (1) to furnish the~supervising engineers and other administrators with
statistical information necessary to better determine the progress of the project; and (2) to
furnish more permanent information on mining costs for future use. The more important
phases of•operation on which permanent information is desired Itave been outlined in the
form. There are blank lines, however, for those unusual phases which may need to be
reported for a particular project. It will be necessary for the Operator to distribute his
costs among the applicable phases reported with the exception of three items the costs of
which are not to be distributed by the Operator. These three items are: "Operating Equip-
ment Purchased", "Initial Rehabilitation and Repairs", and "New Buildings, Improve-
ments, etc." The reason for not distributing these items on a monthly basis is doubtless
clear to the Operator, since such distribution might well overstate the cost for any one
month or period short of the entireicontract period.


Form MF-104A bas been designed to tie in with Form MF-104 for both monthly and
cumulative éosts. The "TotallCosts" on Form MF-104A for each month should equal
the monthly "Total Costs" as reported on Form MF-104. This is also true of the "Total
Costs To Date".


In preparing Form MF-104A, it will be necessary frequently to distribute certain
costs over a number of items. For instance, supervisory and engineering costs may have
to be distributed over several phases, such as, drifting, crosscutting, raising, etc., provided
that these items were reported active for the month. Such distributions should be made
on the basis of time spent on the various phases, on man days of labor charged to such
phases, or on some other equitable basis. "Operating Equipment", "Initial Rehabilita-
tion and Repairs", and "New Buildings Improvements, etc.", will be distributed to the
several phases of the project by the Washington Office of DMEA at the close of the project
if determined necessary. The last two columns headed "Authorized by Contract" will be
filled in by the Operator if such information is found in the contract. This information is
usually a part of Exhibit "A" of.the contract. A space for remarks has been provided for .
the use of the Operator to call attentjon to any unusual circumstances causing excessive or
disproportionate unit costs.


U. S. SOVERNMENT PRINTING OFFicE 205676


FEB 5 1953
U. S. BUREAU OF MINES


DEF. MiN. ADM.
Knoxville, Tennessee
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OPERATORS MONTHLY PROGRESS REPORT
for the Month of Jan., 1953


DREA-2293
Ida E-393


Jan. 2 - Started drilling.


Finished drilling, blasted and mucked.


7 - Cut tLaber and started timbering.
8 - Tinbered and discussed project with field engineers and


Goveronent Mine Inspector.
9 - Bad weather, did not work.


(12 -
(13 Cut timber and timbered to comply with suggestions of
(14 Government Mine Inspector.
15 - Started drilling round.
16 - Finished drilling and blasted.
19 - Bad weather, did not work. .


(20 - Mucked, set columa to start drilling.
(21
(22 - Drilled and blasted.
(23
(26 - Bad weather and sickness, did not work.
(27
28 - Mucked and discussed the project with the engineer.


(29 - Set the coluan and started drilling, encountered very
(30 hard drilling.







UNITED STATES 3·
PARTMENT OF THE INTERIOR


DEFENSE MINERALS EXPLORATION ADMINISTRATION


OPERATOR'S MONTHLY REPORT AND VOUCHER J 1 53


Month of .. .. ... , log... . Docket No. DMEA gggg...... Contract No.ggg


Operator's Name - Dixie Trorolog--inti - - ------- ---- --_ _ Minerals -MAGa


Contract unSt, .'. e a t pa .. o Amount, $_g,gg ..


FOR OPERATOR'S USE FOR GOVERNMENT USE ONLY


ITEMS OF COSTS
Monthly Totals Previously Totals To Date Approved Approved Totals Approved Totals


Total Reported Monthly Total Previously Reported To Date


(1) Independent
Contracts:


Short Form


Drilling................-----


Bulldozing..............--- --
Crosscutting......


riftmg....... T{0.0 .0 1470.0


(2) Labor and Supervision:


Labor............ .......---- ----------------


Supervision......... ........----- --- --- ---------- --------- -----------
Technical Services..............


(8) Operating Mat'ls. and Supplies:
Timber................ -------


Explosives....... ---......


Pipe.................-------.
Track....................--


Sand .T.oole
(4) Operating Equipment:


RentaL....
Purchase.........


Depreciation.............


(5) Initial Rebabilitationand Repaire.


(6) New Bldgs., Improvements, etc.


(7) Miscellaneous:


Repairs to Equipment....


Sampling and Analysis...


Payroll Taxes.............--
Liability Insurance........


8) Contingencies (specify):
I


TOTALS........-....----------------- -- -- --------- ------------


I certify that the above bill is correct and just and Ê>Went the o Ês t
been received.


Date *Payee ................-,-...-----------------------------------------------
Jan. 3,19g , Dixie TSinerale, Inc.


Per > .-- 4----A - - --- Title ........................................-....


•Whena voucher is signed or receipted in th name of a company or c the name of the person writing
the company or corporate name, as well as the capacity in which he signs, must appear. For example:"John
Doe Company, per John Smith, Secretary," or"Treasurer," as the case may be.


NOTE.-Title 18, U. 8. Code (Crimes), section 1001, makes it a criminal offense to make a willfully
false statement or representation to any department or agency of the United Statesas to any matter within its
juriedletion.


(Instructions on reverse)


Pursuant to authority vested in me, I certify
that this acoount is correct and proper for pay-
ment in the amount of:


Signature ........................................... .....
(Authorized Certifying Oíncer)


Date ._ .. ......__ __ _ _ Vou. No. ............. .... .
(See other side)







(For Govemment use only)


CERTIFICATION BY GOVERNMENT ËEPRESENTATIVE:


I certify that to the best of my knowledge and belief the contractor submittin5 this voucher is operating a Defense Minerale


Exploration inistration project u rC et N Ëdl.:.fffÀn accordance with thè terms of e ontract.


APPROVAL BY DMEA EXECUTIVE OFFICER OR ALTERNA :


Signature . :... .................. Title . . Date ... .Á.Ÿ. ....


MONTHLY REPORT OF OPERATOR
The Operator (Contractor) of an exploration project is


required to make a monthly report to the Government
through the Regional Executive Officer. This report con-
sists of three parts as follows:


(a) Form MF-104--Operator's Monthly Report and
Voucher.-This form details expenditures and consti-
tutes a voucher for reimbursing the Operator for the
Government's share of costs;


(b) Form MF-104A-Operator's Unit Cost and Prqq-
ress Report.-This is a statistical report of expenditures
which shows costs for the various types of operation;
and


(c) Narrative.--A concise narrative description of
progress made, results accomplished, and any unusual
difficulties encountered muist be furnished as an attach-
ment to this Report and Voucher. Wherever possible,
the narrative is to be illustrated with maps or sketches
showing formations penetrated and location and assays
of samples taken as well as advances in workings. .In
the case of diamond drilling or churn drilling, the loca-
tion and inclination of holes is to be shown on a map;
logs and assays also are to be submitted.


The Monthly Report of Operator should be prepared in
an original and four copies all of which must be sent to the
Executive Officer of the Region not later than the 15th of
the month following.


third party will be reported under "Rental". The amount
paid or dilly obligated for payment for the purchase of equip-
ment will be reported under " Purchase". The amount of
expenditures due the Operator to reimburse him for deprecia-
tion of equipment owned will be reported under " Deprecia-
tion".


Item (5) comprises costs of labor, supervision, technical
ser'vices, materials, etc., which are used in the initial rehabili-
tation and repair of existing buildings, installations, fixtures
and equipment. These costs, therefore, should not be reported
under items (2) and (3).


Item (6) includes the labor, supervision, technical services,
materials, etc., used in the installation or construction of new
buildings, fixed improvements, etc., necessary for the project.
These costs, therefore, should not be reported under items
(2) and (3).


Item (7) covers miscellaneous types of expenditure such as
payroll taxes, liability insurance, workmen's compensation
msurance, repairs to equipment and sampling and analysis.
Only that part of payroll taxes, liability insurance and
workmen's compensation which are paid by the operator
should be reported under item (7). The share paid by
the employee as a payroll deduction is to be mcluded
under item (2) as labor costs.


Item (8) includes any unforeseen costs not included in the
other seven categories.


Preparation of Form MF-104-Operator's Monthly Report
and Voucher.-All the applicable spaces in Form MF-104
should be filled in by the Operator, and the Operator or his
agent should sign the certification in the lower left corner of
the form.


The items of costs are arranged in the order they appear
in Article 6 (a) of Form MF-200 (Revised February 1952),
however, this form is readily adaptable for use in reporting
activities under other contract forms.


Under Item (1) delete words " Short Form" if the contract
is a sub-contract under Form MF-200; and delete word
"Independent" if the contract reported is on Form MF-200
(A). Also, report work paid for on a unit basis under con-
tract Form MF-200 as though it were performed under an
independent contract.


Under Item (2) include labor, supervision and technical
services incurred for the exploratory operations. Do not
include labor, supervision and technical services used for
work performed under items (5) and (6).


Under Item (3) include the costs of material and supplies
used in the project other than that used under items (5)
and (6).


Under Item (4) appear the three types of operating equip-
ment expenditures, that is, rental, purchase and depreciation.
The expenditures made for renting equipment belonging to a


The original of Form MF-104 when submitted for reim-
bursable expenses incurred under contract Form MF-200
must be supported by original documentation or by certified
copies of purchase orders, payrolls or transcripts of payrolls,
unless guch documentation has been waived by the Regional
Executive Officer. This certification may be stated thus,
"Certified True Copy (or Transcript)", Jollowed by appro-
priaté dignature. If the Executive OEcer of the Region
determines that a contract under Form MF-200 should have
an "on-site" audit, that is, a Government auditor should
make an audit of the Operator's books and records of account,
the Operator need not support his monthly voucher with
original or certified documents except in cases of equipment
purchases whose individual costs exceed $50.00. In these
cases the original or a certified copy of the purchase order or
invoice should be attached to the Monthly Voucher. N. B.--
Only the original of Form MF-104 is required to be docu-
mented. The four- copies of Form MF-104 are not to be
thus supported.


Form MF-104 submitted for reimbursement under fixed
price contracts on Form MF--200 (A), however, are nòt re-


ired to be supported by documentation of any kind. The
rator will submit his claim under item (1) of Form


104 by deleting as stated above the word "Independent"
and by showing the number.of feet or other units immediately
after the appropriate descriptive word, such as, drilling, biill-
dozing, crosscutting, drifting, etc., and giving the " Monthly
Total" amount due. " Totals Previously Reported", and
"Totals to Date" columns should also be filled m.


GPO 83•38476







-104A Budget Bureau No.42-R1151


1952) DEPARi2WÛ¾°" IŠÑ03
UNITED STATES Defence Mirrrh Malinistration


DEPARTMENT OF THE INTERIOR r:T':3


DEFENSE MINERALS EXPLORATION ADMINISTRATION fr - ,14 E53
OPERATOR'S. UNIT .COST AND PROGRESS REPORT


Month of ___280.a_. 195--2._ Docket No. DMEA.. .. . Contract No. . _JÑ3 ....


Operator's Name ---Mgie--Maatã¾__ince....... ..........__ .. Minera s .....OAÑ.S........ ...... .


Address ----.1 -1.18).¤.. ...hag.rt2dfilla...Ra...Ú


AUTHORIZED BY CONTRACT
OPERATION UNIT . ÛOSTS THIS UNITS THIS OSTS TO DATE UNITS TO ÜNIT COSTS


MONTE MONTH DATE TO DATE
Units Unit Costs .


Crosscutting. ....


Raising_. ....


Shafts..... ....


Winzes.... ..


Drilling: Core...


Churn.


Auger_.


Stripping---------------------------- ..... aÊ.... . ---ÔÊ... ...... .. ............ .......................


Trenching...........................


Test Pits......... .. ...............


Roads and Trails..................


TOTAL COSTS
AUTHORI2ED RY


TOTAL DISTRIBUTED ÛOSTS---- - ----------------- --------------- ----------------------- CONTRACT


Operating Equipment Purchased.......
Initial Rehabilitation and Repairs..... .


New Buildings, Improvements, etc......


..A . 000 .00.


TOTAT, OOSTS..-........--............. ...770.00 ....22...... ..19 AO ...


The undersigned company, and the official executing this certification on its
behalf, hereby certify that the information contained in this report is correct and REMARKS
complete to the best of their knowledge and belief.


Date ... ...gggg Operator .... ig¿.gg.g.. inggglŠg._ 4....


Pe ... Titlo ....f.F. .$.e....... ...........


4NOTE.-Title 18, U. S. Code (Crimes), section 1001, makes it a criminal offense to make a willfully
false statement or representation to any department or agency of the United States as to any matter within
its jurisdletion.


(Instructions on reverse)


(For Govemment use only)







O O


NSTRUCT ONS. .


Preparation of Form MF-104A-Operator's Unit Cost and Progress Report.--Applicable
places on Form 104A should be filled in by the Operator. The purpose of this form is
twofold as follows: (1) to furnish the supervising engineers and other administrators with
statistical information necessary to better determine the progress of the project; and (2) to
furnish more permanent information on minirig costs for future use. The more important
phases of operation on which permanent information is desired have been outlined in the
form. There are blank lines, however, for those unusual phaseh which mky need to be
reported for a particular project. It will be necessary for the Operator to distribute his
costs among the applicable phases reported with the exception of three items the costs of
which are not to be distributed by the Operator. These three items are: "Operating Equip-
ment Purchased", "Initial Rehabilitation and Repairs",. and "New Buildings, Improve-
ments, etc." The reason for not distributing these items on a monthly basis is doubtless
clear to the Operator, since such distribution might well overstate the cost for any one
month or period short of thelentire contract period.


Form MF-104A has been~designed to tie in with Form MF-104 for both monthly and
cumulative cpsts. The "Total Costs',' on Form MF-104A for each mon,th should equal
the monthly "Total Costs" asireported on Form MF-104. This is also true of the "Total
Costs To Date".


In preparing Form MF-104A, it will be necessary frequently to distribute certain
costs over a number of items. For instance, supervisory and engineering costs may Ì1ave
to be distributed over several phases, such as, drifting, crosscutting, raising, etc., provided
that these items were reported active for the month. Such distributions should be made
on the basis of time spent on the various phases, on man days of labor charged to such
phases, or on some other equitable basis. "Operating Equipment", "Initial Rehabilita-
tion and Repairs", and "New Buildings Improvements, etc.", will be distributed to the
several phases of the project by the Washington OfBce of DMEA at the close of the project
if determined necessary. The last two columns headed "Authorized by Contract" will be
filled in by the Operator if such information is found in the contract. This information is
usually a part of Exhibit "A" of the contract. A space for remarks has been provided for
the use of the Operator to call attention to any unusual circumstances causing excessive or
disproportionate unit costs. '


U. S. COVERNMENT PRINTING OFFICE 205676







PROGRESS REPORT FOR TR OF DECRER


BA-2895 Ida•Ei98 D. H. TEPHENS UPPER MINE


Deo.
1 Rucked


e Did not work, but discuksed project with Field Eng.


8 • Drilled and repaired compressor.


4,5• Drilled, blasted and muoked.


8,9• Cut timber and tizibered and repaired entrance to comply with
request of Mine Inspector.


10,11,12 - Drilled, ¾lasted and mucked, hard rock encountered.


1ð • Bad weather, did Tíct work.


16 - Drilled.


17 - Finished round d blasted also discussed project with
Pield Eng.


18,19 • Mucked and sta rted dri lling.


22,25 - Lrilled and blasted.


9 Muokedi
No more work the b&lance of the mónth, cold and rainy.


./. a. A. lawa.aa







(Iþ


INTERIK REPORT


TMM-2293 Ida-E395 (mica) D. H. STEPHENS UPPER MINE


OPERATOR: Dixie Minerala Ccmpany, ojo E. A. Inwhead,
Sylva, North Carolina.


LOCATION: 2.7 miles airline N 40° E of East Laport, Jackson County,
North Carolina. It is about 500 feet north of Moses Creek
and is the No. 1 mainworking of U.S.G.S. Nap, dated
January 5, 1945.


No one was working at time of visit to this mine. Tunnel is


now at 20 feet fran the portal. Material removed consista principally


of biotite schist with occasianal stringers of pegnatite. This project


is moving slowly, but work accomplished is satisfactory.


KET ogist
U. S. Geological Survey


L. E. bhirley, Mini gineer
U. S. Bureau of Mines


December 2, 1952







FormMF-10d (Rev.) UNITED STATES SSEÃfir1AE4¾


(April1952) PARTMENT OF THE INTERIOR Defê¾°1&f ËËÊra a
DEFENSE MINERALS EXPLORATION ADMINISTRATION


OPERATOR'S MONTHLY REPORT AND VOUCHER 952


Month of . _. 195 Docket No. DMEA -- - - Contra N E393DIXIe Müez aI , Inc. ica
Operator dNda 131 E i St. ydeBViller, ¯ N.¯¯C. ¯¯ · Minerals


Contract Amount ( oen n r io p >n % 3600 00


FOR OPERATOR'S USE FO t GOVERNMENT Ut E ONLY


ITEMS OF COSTS
Monthly Totals Previouslÿ Totals To Date Approved Approved Totals Approved Totals


Total Reported Monthly Total Previously Reported To Date


1) Independent
Contracts


Short Form


2) Labor and Supervision


Labor.......


Supervision...


Technical Services


3) Operating Mat'Is. and Supplies:


Timber.....


Explosives.


Pipe....


Track
Han ooi 30.00 30.00


(4) Operating Equipment:


RentaL..


Purchase.


Depreciation...


(5) Initial Rehabilitation and Repairs


f(6) New Bldgs., Improvements, etc


(7) Miscellaneous:


Repairs to Equipment._


Sampling and Analysis.


= Payroll Taxes............


: Liability Insurance.....


10 .00 10 .00


(8 Contingencies (specify):


I certify,that the above bill is correct and just and that payment therefor has not
been received. .


Per '. .. Title ..... _*. ... ..


*When a voucher is signed or receipted in the name of a company or corporation, the name of the person writing
the cornpany or corporate name, as well as the capacity in which he signs, must appear. For example:"John
Doe Company, per John Smith, Secretary," or "Treasurer," as the case may be.


4 NOTE.-Title 18, U. 8. Code (Crimes), section 1001, makes it a criminal offense to make a willfully
false statement or representation to any department or agency of the United States as to any matter within its
jurisdiction.


(Instructions on reverse)


Pursuant to authority vested in me, I certify
that this account is correct and proper for pay-
ment in the amount of:


Signature ........... ... ...
(Authorized Certifying OfBeer)


Date .................... Vou. No.
(See other side)







(For Government use only)


CERTIFICATION BY ÛOVERNMENT REPRESENTATIVE:


I certify that to the best of my knowledge and belief the contractor submitting this voucher is operating a Defense Minerals


Exploratiod dministration project u r Co et Ne .=N.?ŸËin accordance with the terms the contract.


Signatu ----- Title .


igna reL EX UT T NATE


MONTHLY REPORT OF OPERATO
The Operator (Contractor) of an exploration project is


required to make a monthly report to the Government
through the Regional Executive Officer. This report con-
sists of three parts as follows:


(a) Form MF--104-Operator's Monthly Rep,ort and
Voucher.-This form details expenditures and consti-
tutes a voucher for reimbursing the Operator for the
Government's share of costs;


(b) Form MF-104A-Operator's Unit Cost and Prog-
ress Report.-This is a statistical report of expenditures
which shows costs for the various types of operation;
and


(c) Narrative.-A concise narrative description of
progress made, results accomplished, and any unusual
difficulties encountered must be furnished as an attach-
ment to this Report and Voucher. Wherever possible,
the narrative is to be illustrated with maps or sketches
showing formations penetrated and location and assays
of samples taken as well as advances in workings. In
the case of diamond drilling or churn drilling, the loca-
tion and inclination of holes is to be shown on a map;
logs and assays also are to be submitted.


The Monthly Report of Operator should be prepared in
an original and four copies all of which must be sent to the
Executive Officer of the Region not later than the 15th of
the month following.


Preparation of Form MF-104-Operator's Monthly Report
and Voucher.-All the applicable spaces in Form MF-104
should be filled in by the Operator, and the Operator or his
agent should sign the certification in the lower left corner of
the form.


The items of costs are arranged in the order they appear
in Article 6 (a) of Form MF-200 (Revised February 1952),
however, this form is readily adaptable for use in reporting
activities under other contract forms.


Under Item (1) delete words "Short Form" if the contract
is a sub-contract under Form MF-200; and delete word
"Independent" if the contract reported is on Form MF-200
(A). Also, report work paid for on a unit basis under con-
tract Form MF-200 as though it were performed under an
independent contract.


- Under Item (2) include labor, supervision and technical
services incurred for the exploratory operations. Do not
include labor, supervision and technical services used for
work performed under items (5) and (6).


Under Item (3) include the costs of material and supplies.
used in the project other than that used under items (5)
and (6).


Under Item (4) appear the three types of operating equip-
ment expenditures, that is, rental, purchase and depreciation.
The expenditures made for renting equipment belonging to a


third party will be reported under "Rental". The amount
paid or duly obligated for payment for the purchase of equip-
ment will be reported under "Purchase". The amount of
expenditures due the Operator to reimburse him for deprecia-
tion of equipment owned will be reported under "Deprecia-
tion".


Item (5) comprises costs of labor, supervision, technical
servi.ces, materials, etc., which are used in the initial rehabili-
tation and repair of existing buildings, installations, fixtures,
and equipment. These costs, therefore, should not be reported
under itenis (2) and (3).


Item (6) includes the labor, supervision, technical services,
materials, etc., used in the installation or construction of new
buildings, fixed improvements, etc., necessary for the project.
These costs, therefore, should not be reported under items
(2) and (3).


Item (7) covers miscellaneous types of expenditure such as
payroll taxes, liability insurance, workmen's compensation
insurance, repairs to equipment and sampling and analysis.
Only that part of payroll taxes, liability insurance and
workmen's compensation which are paid by the operator
should be reported under item (7). The share paid by
the employee as a payroll deduction is to be included
under item (2) as labor costs.


Item (8) includes any unforeseen costs not included in the
other seven categories.


The original of Form MF-104 when submitted for reim-
bursable expenses incurred under contract Form MF-200
must be supported by original documentation or by certified
copies of purchase orders, payrolls or transcripts of payrolls,
unless such documentation has been waived by the Regional
Executive Officer. This certification may be stated thus,
"Certified True Copy (or Transcript)", followed by appro-
priate signature. If the Executive Officer of the Region
determines that a contract under Form MF-200 should have
an "on-site" audit, that is, a Government auditor should
make an audit of the Operator's books and records of account,
the Operator need not support his monthly voucher with
original or certified documents except in cases of equipment
purchases whose individual costs exceed $50.00. In these
cases the original or a certified copy of the purchase order or
invoice should be attached to the Monthly Voucher. N. B.--
Only the original of Form MF-104 is required to be docu-
mentied. The four, copies of Form MF-104 are not to be
thus supported.


Form MF-104 submitted for reimbursement under fixed
price,contracts on Form.MF-200 (A), however, are not re-
quired to be supported by documentation of any kind. The
Operator will submit his claim under item (1) of Form
MF-104 by deleting as stated above.the word "Independent"
and by showing the number of feet or other units immediately
after the appropriate descriptive word, such as, drilling, bull-
dozing, crosscutting, drifting, etc., and giving the " Monthly
Total" amount due. " Totals Previously Reported", and
"Totals to Date" columns should also be filled in.


U. B. GOVERNMENT PRINTING OFFICE 205675







Porrn MF-104A Budget Bureau No. 42-R1151
(April 1952) Approval expires 6-30-ô3.


UNITED STATES DEPARTEEilT OF TilE lilIEW
DEPARTMENT OF THE INTERIOR Defense Minerala Administralian


DEFENSE MINERALS EXPLORATION ADMINISTRATION pggj¶@


OPERATOR'S UNIT COST AND PROGRESS REPORT 0 El 1 1952


Month of ..Noy,__...... 195.2... Docket No. DMEA ..ggg.}..... Contract No. Byg.g.............--


Operator's Name ----DiKie--Minerala-, Inc.------------------------------------- Minerals ....894. ............
Address ----l-31--Main--St..---Waynesville, --Nw--4-.-----------


AUTHORIZED BT CONTRACT


OPERATION UmT Co Ts is UN N OSTS TO DATE Û I TO ÜNITDCOSTS


Units Unit Costs


Drifting...........-----------..------ -ft.---J 3 ,00-- --10 ------- 740 .00 -------- -20 -----700,00-- --100---- #35,00---------
Crosscutting......................


Raising............................--. .......----


Shafts.....----------..---------------
Winzes.........................-...--
Drilling: Core...................... ........---


Churn..........
Auger....... ...


Stripping.....................-------


Trenching-------------- -----------4:u.y-d- %.00-------- -- ----- --.73- --
Test Pits...................
Roads and Trails............ .....


ToraL CosTs


TOTAL ÛISTRIBUTED COSTS.... ..... .. ---


Operating Equipment Purchased.....


Initial Rehabilitation and Repairs.


New Buildings, Improvements, etc.....


ToTAT. Cosos.......................... JS .//ýÐ..Z -------------------------- ----------------- \000,00---- -


The undersigned company, and the'official executing this certification on its
behalf, hereby certify that the information contained in this report is correct and REMARKS:....................................................
complete to the best of their knowledge and belief.


Date.g g_.gg ..... Operator Dixie-MineralSy---IR¾-


4NOTE.-Title 18, U. 9. Code (Crimes), section 1001, makes it a criminal offense to make a willfbily
false statement or representation to any department or agency of the United States as to any matter withln
its Jurisdiction.


(Instructions on reverse)


(For Government use only)







O O


INSTRUCTIONS


Preparation of Form MF-104A--Operator's Unit .Così and Progress Report.-Applicable
places on Form 104A should be filled ih by Ithe Operator. The purpose of this form is
twofold as follows: (1) to furnish the supervising engineers and other administrators with
statistical information necessary to better determine the progress of the project,; and (2) to
furnish more permanent information on mining costs for future use. The more importan t
phases of operation on which permanent information is desired have been outlined in the
form. There are blank lines, however, for those unusual phases which may need to be
reported for 'a particular project. It will' be necessary for the Operator to distribute his
costs among the applicable phases reported with the exception of three items the costs of
which are not to be distributed by the Operator. These three items are: "Operating Equip-
ment Purchased", "Initial Rehabilitation and Repairs", and "New Buildings, Improve-
ments, etc." The reason for not distributing these items on a monthlÿ basis is dáubtless
clear to the Operator, since such distribution might well overstate the cost for any one
month or period short of the entire contract period.


Form MF-104A has been designed to tie in with Form MF-104 for both monthly and
cumulative costs. The "Total Costs" on Form MF-104A for each month should equal
the monthly "Total Costs" as reported on Form MF-104. This is also true of the "Total
Costs To Date".


In preparing Form MF-104A, it will be necessary frequently to distribùte certain
costs over a number of items. For instance, supervisory and engineering costs may have
to be distributed over several phases, such as, drifting, crosscutting, raising, etc., provided
that these items were reported active for the month. Such distributions should be made .
on the basis of time spent on the various phases, on man days of labor charged to such
phases, or on some other equitable basis. "Operating Equipment", ",Initial Rehabilita-
tion and Repairs", and "New Buildings Improvements, etc.", will be distributed to the
several phases of the project by the Washington Office of DMEA at the close of the project
if determined necessary. The last two columns headed "Authorized by Contract" will be
filled in by the Operator if such information is found in the contract. This information is
usually a part of Exhibit "A" of the contract. A space for remarks has been provided for
the use of the Operator to call attention to any unusual circumstances causmg excessive or ,
disproportionate unit costs.


GPO 83-38475







A No. 8293


TIVB REPORT PC MTE
OF NOVEL BER


ILY NOTES
Novembei
Byt,and 8 Pla,eed osmpressor and put same in oondition. Rooeivot supplies


gas, oil, etc. and disousted Pro set with Field Team agineers.


8 and 1 Weather bak. Úië act mark.


10t h Started drillin Face all rook.


11 th Drilled, 1 sted and muoted.


12th Finished muok n ; and started drilling.


18th ut timber and timberet.


14th Finished dr ing t le retard and blasted.


lit.h - Ruoked and s timber and started powder ma ne.


18t.h 19th Heavy raine. No work.
and 20th


Slot, Dri lled


24th inished dri lling reunt and blastet.


28th ucket and timbered.


o further rk done in Novgaber







Form -10 Rev.) UNITED STATES DEi%B Ñ'vËÔÛËÊ


PARTMENT OF THE INTERIOR Oetense Minerals M:stnistration
DEFENSE MINERALS EXPLORATION ADMINISTRATION RECEllED


OPERATOR'S MONTHLY REPORT AND VOUCHER RCV 1 2 13E2


Month of ...O_Ot_. ..._____ .., 1952. . Docket No. DMEA ...22¶)... Contract gygg


Operator's Name _ _Dixie Miner Inc...__ _ _.. _ _ _ _ _ _ __..._................ Minerals ..gggg


Address 131-11ain..S-ta..Wayne.RY_illey_ _N. 0..
Contract Amount, S.A000.OO....... Government Participation: -90% Amount, S--M.OO


' FOR OPERATOR'S USE FO t GOVERNMENT UEE ONLY


ITEMS OF COSTS ,
Monthly Totals Previously Totals To Date Approved Approved Totals Approved Totals


Total Reported Monthly Total Previously Reported To Date


1) Independent
Contracts:


i Short Form


Drilling.................


Bulldozing-------------------- -->W.OO -3W 00
. Crosseutting.........


Drifting..-................... _350400- .350.00


(2) Labor and Supervision:


Labor........ ---...


Supervision........ .. 60 .ÛO. _ _ _ _ _ 60 .0


Technical Services........
(3) Operating Mat'ls. and Supplies:


Timber..
Explosives


Pipe....
Track..


Hand Toola 30..00. ___...30.0 -2 33


(4) Operating Equipment:


Rental. ..


Purchase...... ....


Depreciation......


(5) Initial Rehabilitation and Repairs._


(6) New Bldgs., Improvements, etc..


(7) Miscellaneous:


Repairs to Equipment 10 .00


Sampling and Analysis


Payroll Taxes...........


Liability Insurance.


(8) Contingencies (specify):


I certify that the above bill is correct and just and that payment therefor has not
been received.


Date Nov--5,---1952*PayeeÛ g.g.g..gggggggg .._ggg .


*When a voucher is signed or receipted in c of a company or corporation, the name of the person writing
the company or corporate name, as well as the capacity in which he signs, must appear. For example:"John
Doe Company, per John Smith, Secretary," or "Treasurer," as the case may be.


4 NOTE.-Title 18, U. S. Code (Crimes), section 1001, makes it a criminal offense to make a willfully
false statement or representation to any department or agency of the United States as to any matter within its
jurisdiction.


(Instructions on reverse)


Pursuant to authority vested in me, I certify
that this account is correct and proper for pay-
ment in the amount of:


Signature ............ ....
(Authorized Certifying Officer)


Date ----------.......... Vou. No.
(See other side)







. O O -


(For Govemment use only)


CERTIFICATION BY GOVERNMENT REPRESENTATIVE:


I certify that to the best of my knowledgeland belief the contractor submitting this voucher is operating a Defense Minerals


Exploration dministration project er Co ct No R.:. JŸÌmaccordance with the ter of the contract.


APPROVAL BY DMEA EXECUTIVE OFFICER OR ALTERNATE:


MONTHLY REPORT OF OPERATOR
The Operator (Contractor) of an exploration project is


required to make a monthly report to the Government
through the Regional Executive Officer. This report con-
sists of three parts as follows:


(a) Form MF-104-Operator's Monthly Report and
Voucher.-This form details expenditures and consti-
tutes a voucher for reimbursing the Operator for the
Government's share of costs;


(b) Form MF-104A-Operator's Unit Cost and Prog-
ress Report.-This is a statistical report of expenditures
which shows costs for the various types of operation;
and


(c) Narrative.--A concise narrative description of
progress made, results accomplished, and any unusual
difficulties encountered must be furnished as an attach-
ment to this Report and Voucher. Wherever possible,
the narrative is to be illustrated with maps or sketches
showing formations penetrated and location and -assays
of samples taken as well as advances in workings. In
the case of diamond drilling or churn drilling, the loca-
tion and inclination of holes is to be shown on a map;
logs and assays also are to be submitted.


The Monthly Report of Operator should be prepared in
an original and four copies all of which must be sent to the
Executive Officer of the Region not later than the 15th of
the month following,


third party will be·reported under "Rental". The amount
paid or duly obligated for payment for the purchase of equip-
ment will be reported under "Purchase". The amount of
expenditures due thë Operator to reimburse him for deprecia-
tion of equipment owned will be reported under "Deprecia-
tion".


Item (5) comprises costs of labor, supervision, technical
services, materials, etc., which are used in the initial rehabili-
tation and repair of existing buildings, installations, fixtures,
and equipment. These costs, therefore, should not be reported
under items (2) and (3).


Item (6) includes the labor, supervision, technical services,
materials, etc., used in the installation or construction of new
buildings, fixed improvements, etc., necessary for the project.
These costs, therefore, should not be reported under items
(2) and (3).


Item (7) covers miscellaneous types of expenditure such as
payroll taxes, liability insurance, workmen's compensation
insurance, repairs to equipment and sampling and analysis.
Only that part of payroll taxes, liability insurance and
workmen's compensation which are paid by the operator
should be reported under item (7). The share paid by
the employee as a payroll deduction is to be included
under item (2) as labor costs.


Item (8) includes any unforeseen costs not included in the
other seven categories.


Preparation of Form MF-104--Operator's Monthly Report
and Voucher.-All the applicable spaces in Form MF-104
should be filled in by the Operator, and the Operator or his
agent should sign the certification in the lower left corner of
the form.


The items of costs are arranged in the order they appear
in Article 6 (a) of Form MF-200 (Revised February 1952),
however, this form is readily adaptable for use in reporting
activities under other contract forms.


Under Item (1) delete words "Short Form" if the contract
is a sub-contract under Form MF-200; and delete word
"Independent" if the contract reported is on Form MF-200
(A). Also, report work paid for on a unit basis under con-
tract Form MF-200 as though it were performed under an
independent contract.


Under Item (2) include labor, supervision and technical
services incurred for the exploratory operations. Do not
include labor, supervision and technical services used for
work performed under items (5) and (6).


Under Item (3) include the costs of material and supplies
used in the project other than that used under items (5)
and (6).


Under Item (4) appear the three types of operating equip-
ment expenditures, that is, rental, purchase and depreciation.
The expenditures made for renting equipment belonging to a


The original of Form MF-104 when submitted for reim-
bursable expenses incurred under contract Form MF-200
must be supported by original documentation or by certified
copies of purchase orders, payrolls or transcripts of payrolls,
unless such documentation has been waived by the Regional
Executive Officer. This certification may be stated thus,
" Certified True Copy (or Transcript)", followed by appro-
priate signature. If the Executive Officer of the Region
determines that a contract under Form MF-200 should have
an "on-site" audit, that is, a Government auditor should
make an audit of the Operator's books and records of account
the Operator need not support his monthly voucher with
original or certified documents except in cases of equipment
purchases, whose individual costs exceed $50.00. In these
cases the original or a certified copy of the purchase order or
invoice should be attached to the Monthly Voucher. N. B.-
Only the original of Form MF-104 is required to be docu-
mented. The four copies of Form MF-104 are not to be
thus supported.


Form MF-104 submitted for reimbursement under fixed
price contracts on Form MF-200 (A), however, are not re-
quired to be supported by documentation of any kind. The
Operator will submit his claim under item (1) of Form
MF-104 by deleting as stated above the word "Independent"
and by showing the number of feet or other units immediately
after the appropriate descriptive word, such as, drilling, bull-
dozing, crosseutting, drifting, etc., and giving the " Monthly
Total" amount due. "Totals Previously Reported", and
"Totals to Date" columns should also be filled m.


U. S. GovERNNENT PRINTING OFFica 205675







Form -10R Budget Bureau No. 42-R1151
. (April 1952) Approval expires 6-30-53.


UNITED STATES DEPARTFûENT OF THE ISTERIOR.


DEPARTMENT OF THE INTERIOR Defense flinerals Ministralian
RECBED


DEFENSE MINERALS EXPLORATION ADMINISTRATION
NCV12 Œ2


OPERATOR'S UNIT COSI AND PROGRESS REPORT


Month of ..001,¿_. ..... 195.2 .. Docket No. DMEA 2293.... . Contract E.393.............
Operator's Name ..Dixia..Dineral.S., Inc.................... .. . .. .. Minerals ....M10.4.................


Address ..131...U.41R .019., _l?.4V_t198Yill.O.a_ N


AUTHORIzzo BY CONTRACT
OPERATION UNIT CosTs THIs UNITS THIS COSTS TO DATE UNITS To UNIT CosTs


MONTE MONTH DATE TO DATE
Units Unit Costs


Crosseutting......... .........


Raising.. ............. .........


Shafts................. ....
Winzes_.............. .........


Drilling: Core...... ......... ..........
Churn....


Auger.....
Stripping.............


Trenching............... ........... $.Vaf.$ e.


Test Pits................ ..
Roads and Trails.................. ...........


ToTAL CosTs
AUTHORIzED BY


TOTAL ÛISTRIBUTED OSTS---- - CONTRACT


Operating Equipment Purchased.........


Initial Rehabilitation and Repairs. ....


New Buildings, Improvements, etc......


TOTAL ÜOSTS----....----....-........


The undersigned company, and the'official executing this certification on its .
behalf, hereby certify that the information contained in this report is correct and REMARKS
complete to the best of their knowledge and belief.


Date ..Nov.5.1958.... operator Û...$ AÑËA-Å.ÑA_I.A.Û.9...........


4NOTE.-Title 18, U. S. Code (Crimes), section 1001, makes it a criminal offense to make a willfully
false statement or representation toany department or agency of the United States as to any matter within
its jurisdletion.


(Instructions on reverse)


(For Government use only)







INSTRUCTIONS


Preparation of Form MF-104A--Operator's Unit Cost and Progress Report.--Applicable
places on Form 104A should be filled in.by the Operator. The purpose of this form is
twofold as follows: (1) to furnish the supervising engineers and other administrators with
statistical information necessary to better determine the progress of the project; and (2) to
furnish more permanent information on mining costs for future use. The more important
phases of operation on which permanent information is desired have been outlined in the
form. There are blank lines, however, for those unusual phases which may need to be .
reported for a particular project. It will be necessary for the Operator to distribute his
costs among the applicable phases reported with the exception of three items the costs of
which are not to be distributed by the Operator. These three items are: "Operating Equip-
ment Purchased", "Initial Rehabilitation and Repairs", and "New Buildings, Improve-
ments, etc." The reason for not distributing these items on a monthly basis is doubtless
clear to the Operator, since such distribution might well overstate the cost for any one
month or period short of the entire contract period.


Form MF-104A has been designed to tie in with Form MF-104 for both monthly and
cumulative costs. The "Total Costs" on Form MF-104A for each month should equal
the monthly "Total Costs" as reported on Form MF-104. This is also true of the "Total
Costs To Date".


In preparing Form MF-104A, it will be necessary frequently to distribute certain
costs over a number of items. For instance, supervisory and engineering costs may have


' to be distributed over several phases, such as, drifting, crosscutting, raising, etc., provided
that these items were reported active for the month. Such distributions should be made
on the basis of time spent on the various phases, on man days of labor charged to such
phases, or on some other equitable basis. "Operating Equipment", "Initial Rehabilita-
tion and Repairs", and "New Buildings Improvements, etc.", will be distributed to the
several phases of the project by the Washington Oñice of DMEA at the close of the project
if determined necessary. The last two columns headed "Authorized by Contract" will be
filled in by the Operator if such information is found in the contract. This information is
usually a part of Exhibit "A" of the contract. A space for remarks has been provided for
the use of the Operator to call attention to any unusual circumstances causmg excessive or o
disproportionate unit costs. · .


U. 8. GOVERNMENT PRINTING OFricE 205676







(I (il


OPERATORS MONTHLY PROGRESS REPORT.


For the Month of October 1992


DREA-2293 (mica)


Work Accomplished.


Cleared Right of Way, also site for trenches, had bull-


dosier cut two trenches according to contract,, and started drift


at point sp ecified by Govt t Agent, advancing ten feet then the


face was properly timbered. Rock was encountered almost immediate3y


and after advancing ten feet we.were forced to wait for compressor


which we have now received.


For the month of November we will give you daily notes


as our Operators Monthly Progress Report specimen wasnot reekived


until the end of 0 ctober.


COPY







O O
ROY STEPHENS
EXCAVATING CONTRACTOR


PHONE 259-R E, ROUTE 1


state asserale, too.
131 Mata St.
Waynestatie. E. 4.


909 39 hotts 99 14 Entidoser operatione $10.00 90.00
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UNITED STATES GOVEN ENT COPY
DEPARTMENT OF THE INTERIOR


DEFENSE MINERALS EXPLORATION ADMINISTRATION


WASHINGTON 25, D. C.


Im är ¤ld Mr a alta & Anglia
Amofm a avsesacar van
a WAMXW ItWACT ORINCt


envlue, swa auntta


laaet 4e Me provielme & Maptomtla k ojoek traet
NA. dated Aegnet 29, 19p (nogge go,
after the *eostree4* hetwee ye sai de B *M stake 4
Amata, hueimatter eeneA We *oetesamm4"i to estamish anA tax


« annaamst*a posentage sentty a pregnetta ens ite xes
enom aaì a na Imat enesansa la ao comus, as
anna*Am M& therstes eerunen diae*Very w de
trea abash grameMa my be mee ha mm14et ten ue la
week.


$¾ anters et sato stasoweer « Asselepasat te desweeg
krea¢ty w taitenet a talons


e owinatie work asemateret e a not pegw¾te
ute »Atat tym whink serneste *Les aug as pre.


stat 1954


Camdersagget (flg¾
copy tot W. Irving omhel, tro, na me:A team, assim in


a. x, aug rame sophens (akaat to ne14 tomte oopy rar
twardag to proper address)


Doekaa Ex• a. thew, 5426 asA mag.
Aanr. a. n1• nua.. œn..
Operattag camattes ak•. Chambers
W. Nesses, 4604 a. Johnaa
lir. Bank







UNITED STATES
DEPARTMENT OF THE INTERIOR


a i DEFENSE MINERALS EXPLORATION ADMINISTRATION


WASHINGTON 25, D. C.


2 64
231 in street


. 34em Carolina
Res . Bookot No. ama2293 - NLea


De 8. Stephena Mine
Jaskeen Conaty, Nara Carottaa
Castraet No. Ida-U93


Gentlement


transmitted heresia is a mettfiestica of diseovery
a senloposat en centra•¾ Io. Zamp3 en ne s. x. a*=¢=-.. m.., saa... c..ty, ... ....2...


* the terms or me aspierauen Progent emeraet a.«
et no eartir14atten, all predneuen fra me property fram me
date of the Exploration Projoot Contract, August 29, 1952, is
angoes to as covernmaat ta pereestage royalty as set rare sa
he sentreet until the am of $6,851.¾ is paid or matt1 Angast 29,
194 whtehowr ecours tiret,


varmante abonaa he anse to W. Bo set A. Laurenee,
annonuva ottieer; Defense maerals axploramen u-ammaramen
EN Team, Engim VII, Rose 13, Post Wties a143Auf, Inarville 2,
Tennessee. Chaoks ahon2d be drawa payable to the Treasurer of the
sited States. The purebaser ahon14 be såvised to deduct the


togalties fram the amount due on each shipment and fosard chok
direet to ao Exeestive œrteer.


Royalty payments to the Government shon1â be noeminatet
' ty suitable evidenee, eneb as oopies of ee4Gemant abasis showing


esauty a.a grada er ar•••2a,ne a... er a•puraaser, ans a.
prios ami •harges eerunsa to be corr••tÞy me purchaser.


OO


3 rom are reemessoa to noury xr. Isarenee or any ganges
in numership w protosues righte that any has aqr etreet en On


o Gorenament*a rAght to its pereentage royalty. Also, if Fredattien
eesses at any time for aar MMM Mod, please notify


. Laaremos at six--month intervala t.bat no prodnetten has been made.


Sinoere2y yees,


C. O. Mittendorf


Admintattatar
malosare
NCAndersonsgad 6/17/54







. UNITED STATES
DEPARTMENT OF THE INTERIOR


a i ÐEFEN E MINERALS EXPLORATION ADMINISTRATION


WASHINGTON 25, D. C.


. 2ning aanha amataa meeste
estala mutatea


megener moesta=nt. Serview
emneral garyteen putne4xa#m .
WaMagten 25, 0; C


saken x•• MRA- 29) - MLes
sie maeemis, Ine.


. 8. stophema Mao
- onenly, Nem daraltaa


notemet No. Si w 9,3
amar Mr. Gambol:


I e excladas one copy or a eerettientina of disooveer
« âmelopeast relauas to me subjeet autreet,


no maaloramen sentraat was signes da August 29, 19sa,
w me Government partidpatsag to the extent at 90% og 45,400,00
or $4,860.00.


the progent was startet a september as, 199, ase em--
pisteg Normba 30, 199, after en empeautore or gy,)po.co vage
la e total ask soooptet east aeoording to Oe Amut Revin. Se
Goverament paid 995 at †Ao total asesp4et ge*¾ of $4,851.00.


2he ve4 portarsed a †Ate pro,teet ecesisted of ball-
todag two trachas and Arirlag a 140-feet edit. e esploratada
afterdad the Operatar aosess to a 11-foot think sened misa-
bearing pegnat4to obiek was eneem4ered at the and et the edit,


the maa emeen vuh t.he Welt tema evaluatie er na
wœkpercamot and has eerwetas that a Maeerary or developmaak
has reenla•4fraa the week mañar this contreet.


Raserely years


C. O Mittendert


adatatstrator


WaAnderaansgad 6/17/54
Copy to: Adar. R. File Dooket File Operating Commit,†,ee .


. Johnson Nr. chmnhers Field Team, Regian VII
Mr. Redges,4604 k. Henk W. Thayer, 5216 Gaa B1dg.







DEFENSE MINERALS EXPLORATION ADMINISTRATION


n-2299 Ida-E 393 (mica) DIIIE MINERALS INCORPORA


endment No. 5


Contract Îdm-E Docket No. 2293, dated 29th day of
August 1952, between the United States of America, acting through
the Department of the Interior, Defense Minerals Exploration
Administration, and Dixie Minerals, Inc., of Waynesville, North
Carolina is hereb amended as follows:


Article 3 is amended to provide that the Operator is
to complete the þrõJect within a period of sixteen months from
the date of the contract, instead of . fourteen (14) months as
provided in Amendment 4.


This amendment is necessary because the .Operator has
ot completed the wðrk by the specified date. It is in the
overnment's interest to complete this rork.


This amendment shall not be construed to increase the
estimated total cost of the project, the aggregate total
amount which the overnment may be obligated to pay, or the
percenta e of the cois which the overnment may be obligated
to pay, under the p ovisions of Article 8 of the contract, form.


Dated October 26, 295


DIIIE MINERALS INCORPORATED THE UNITED STATES OF AMERICA


President Executive Officer
DMEA - Region VII







t
DEPARTHEST GF THE INTEHiß3
Defense Minerals Adafal¢.government Copy


SEP 2 -1953


CONTRACT AMENDMENT NO.4


DNFA--2293, Idm•·•Eys (Mica)
DIXE MINERALS INCORPORAT2D.


Contract Idm-E393, Docket No. 2293, dated 29th day of August
1992, between the United States èf America mad Dixie Minerals, Inc.
a North Carolina Corporation, is hereby amended as follows:


Article 3 is amended to provide that the Operator is to complete


the project within a period of.fourteen months (14) from the


date of the contract, instead of four (b) months, as provided in


the original contract.


This amendment shall not be construed to increase
the estimathd total cost of the project, the aggregate
total amount which the Government may be obligated to
pay, or the percentage of the costs which the Govern-
ment may be obligated to pay, under the provisions of
Article 8 of the contract form.


Dated: August 18, 1993.


THE UNITED STAT2S OF AIERICA
DIXIE MINERALS I ORPORATED


By: - --fA-< Executive Officer, DMLA
--- Field Team, Region VII .


zm







Government's Copy


EXPLORATION PROJECT CONTRACT
DIXIE MINERALS, INC.


DOCKET NO. DMEA-2293, Idm-E-393


AMENDMENT NO. 3


It is agreed this 3rd day of June , 1953,
between thp United States of America, acting through the
Departmentiof the Interior, Defense Minerals Exploration
Administration, and Dixie Minerals, Inc., each acting in con-
sideration of the agreement of the other to the terms herein-
after set forth, that Exploration Project Contract Idm-E393,
Docket No. DMEA-2293, dated August 29, 1952, between the
parties hereto, be modified and amended, effective August 29,
1952, as follows:


1. In Article 8 of the contract, delete the figures
$3,600.00 and $4,000.00 and substitute $4,860.00 and Š5,400.00,
respectively.


2. In Exhibit "A," under "Description of the Work,"
Stage II, change the number 100 to 140; and add the words
"or crosscut" after the word "drift" wherever the latter word
appears in the description.


3. In Exhibit "A," under "Estimated Costs of the Proj-
ect," ·Stage II, delete everything following the heading
"Stage II ' and substitute the following:


Unit Costs
140 feet of drifting or crosscutting
@ $35.00/ft., including all costs $4,900.00


The Government will contribute to
the cost of drifting or crosscutting
on the basis of this agreed, esti-
mated unit cost in lieu of actual
costs.


Total Cost, Stage II $4,900.00


Total Cost of the Project $5,400.00*


Government Participation @ 90g 4,860.00*







4. Article 6(a) of the contract form is amended by
adding thereto the following provision:


"To the extent that costs are set forth in
Exhibit 'A' as 'agreed unit costs,' they are in
lieu of the actual costs that would otherwise be
allowahle costs of the project as provided in
Article 6(a) of the contract form."


5. Article 3 of the contract is amended to provide that
the Operator is to complete the project within a period of
one year from the date of the contract.


Executed in sextuplicate the day and year first above
written.


DIXIE MINERALS, INC. THE UNITED STATES OF AMERICA


President r dministrator, Defens
Minerals Exploration
Administration







EXPLORATION PROJECT CONTRACT
DOCKET NO. DMLA-2293


Idm-E393-(Mica)


CONTRACT AMENDENT NO, 2


Contract Idm-E393, Docket No. 2293, between the United States of
America, acting through the Department of the Interior, Defense Minerals
Exploration Administration, and Dixie Minerals, Incorporated, a North
Carolina Corporation, dated the 29th day of August 1992, is hereby amended
as follows:


Article 3 is amended to provide that the Operator is to complete


the project within a period of ten (10) months from date of contract,


instead of seven(7) months as amended by Amendment No. 1, dated


December 2h, 1992.


This amendment is necessary due to inclement winter
weather and illness of the personnel,


This amendment shall not be construed to increase
the estimated total cost of the project, the aggregate total
amount which the Government may be obligated to pay, or the
percentage of the costs which the Government may be obligated
to pay, under the provisions of Article 8 of the contract form.


March 27, 1993.


DIKIE MINERALS, NC. THE UNITED STATES OF AMERICA


Executive Officer, DNÐA
Field Team, Region 7







CEPT2DI OF illi E12011
gdensa Dinerals M;aii.Lien


RECEWED


APR 8 1953







CONTRACT AMENLMENT No. i


IMEâ-2293, Idm-E393, (mica)


Contract Idm-E393, Docket No. 2293, dated 29th day of


August 1992, between the United States of America and Dixie Minerals


Incorporated, a North Carolina Corporation, is hereby amended as


follows:


Article 3 is amended to provide that the Operator is


to complete the project within a period of seven (7) months from


the date of the contract, instead of four (h) months, as provided in


the original contract.


This amendment is necessary because of unforeseen
circumstances, the sub-contractor was unable to commence work on
Stage II, after the completion of Stage I.


This amendment shall not be construed to
increase the estimated total cost of the
project, the aggregate total amount which
the Government may be obligated to pay, or
the perdentage of the costs which the Govern-
ment may be obligated to pay, under the pro-
visions of Article 8 of the contract form.


Dated December 2h, 1992.


THE UNITED STATES OF AMERICA


DIKIE MINERALS . , BY -
Robert A. Laurence,


By - , Executive Officer, DMEA
Field Temn, Region 7
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DEPARTMENT OF Ty;E 197E11108
Defense Edinerals Alminisfration


llECEIVED


JAN 7 1953







Doc . No. 999


ComacutLtr . Júica


DEPARTMENE 02. TBlit1RTERIOR


DEFENSE MIllERALS EI2LORAT101LALMINISTRATION


. STRATEGIC.AND..0RITI.CAL.XIEERALS...EXPLORATION. PROGRAM


4


TO: Chief 71nanea.Samtion,.Budget and Finana.e..Branch 3nreau o£ Mines


Pleasm enter .on....tha..records- o£ the...De£anae..Minerals.Exploration
Adáinistration,--under. the....Strateg.ic. and .Dritical..Minerals Exploration
rograms the..following ,contract,..or. amendment30..ccatract.


Contrach .No....1ßm=R.


Data of. Contraat..or. Amendment: "anuary 28, 1994 .


Noe eacL.Address..of Operator:
Dixie Minerals, Inc.
131 Main St.
aynesville, N.C.


.&mount of..Government
participation $ ha SO•OO


Pemant. of .. Government
participattoa.. 90 g


Regina: 11. . ...State: N.C.


Notes Please release Ô9.00; Advice Contract Administration And
Audit "ivision


J.L. C me)
Chief ontract Administration and
Audit Div.


January 28 T1954)


Date Deliveractto.. Bureaa..o£ Ninea _Washingto n. 139ôg







l


Docket No. oon


Commodity g., .


DEPARTMENT OF THE INTERIOR


DEFEKSE MINERALS EEPLORATION AIMINISTRATION


STRATEGIC AND CRITICAL MIKERALS BPLORATION PROGRAM


TO: Chief, Finance Section, Budget and Finance Branch, Bureau of Mines


Please enter on the records of the Defense Minerals Exploration
Administration under the Strategic and Critical Minerals Exploration
Program, the following contract, or amendment to contract,


Contract No. I&n-B_ gg)


Date of Contract or Amendment: danung¶ 27,1994


Name and Address of Operator:
Dixie Ninerale, Inc.,
131 Kain St.
Naynesvil16, 0.¢.


Amount of Government
participation $ ),ggg,gg


Percent of Government
participation 0


Region: Vil state:li.C.


Notes Please roteaue Û 9.003 Advico Contract Administä tion
and Audit Divistoin


(Name)
. J. L h bate,


Ohio famin Contract Adaknistration
and Audit Division


Date Delivered to Bureau of Mines, Washington. (Title)
January 27,1954 54458







Doc t. No. 709


Commodity. .. fles


DEPARTMENT OF TER INTERIOR


DEFENSE MT NE A LS EXPIDR A T103..ADMINISTRATION


. STRATEGIC,, AHD..CRI.TI.CAL..XIEERALS...EXPLORATION. PROGRAM


: Chief, Finanna..Sac.tion,. 3udge.t and Finanen 3rannh, Bureau of Mines


Fleasa anter...on_the..racords..o£ the.3efanae.Minerals.Exploration
Adininistrati.one.nndar tha...Ktrategic. and...Dri.tical .Minerals .Exploration
rogramothe.iollowing,c0ntract,..or. emanament to..contract.


Gontrac t .No....ldm-R.


Data ofå$$$$$$ L Amandment: A'JO 9, $33


and Addenas. of Operator:
Game2s, Enew


. Amount of Government
par ticipation * $Ñ¾e .


Percent..of.. Government
participattoa.


Region:. . ...S.tate.: N.C.


Unter %ào deceamt o Mß$ohen 40 ogpuan otan d:cm
ena œnedathe ormt INC3¾e of 03sŒOy


/ ( Name)


(ritie)
ß¾ & tŒÐ


Date DeliverexL.to.. Buraan..o£ Minea,.3aahington. 13908







eket. No.


Commoßity


DEPARTMENT OI.TBE INTERIOR


DEFEBSE. MI NWR A LS EXPTDRATI.01.ADMINI STRATION


STRATEGIC. AND..CRITLCAL..½INER A TS EIELORATIOR PROGRAM


TO: Chiafr Finanna Snation, Rudget and Finanen Brannh, Thieman öf Minan
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UNITED STATES OF AMERICA G6vernment 's Copy


DEPARTMENT OF THE INTERIOR
DEFENSE MINERALS EXPLORATION ADMINISTRATION


EXPLORATION PROJECT CONTRACT I


IT IS AGREED this 29th day of -------- -9-È----- 19Ÿ_., between the United States of America, acting


through the Department of the Interior, Defense Minerals Exploration Administration, hereinafter called the "Government,"


and ...D.iXie...lii.Ile.r_BlS.>...IILO...; 10_r Q_R_Oli_gg___Q p_Og_g_þ_ Og
.131 Main..S.tr.e.e-t. ........ --------


.Hayneavilla,....N.... C.. ...-----


hereinafter called the "Operator," as follows:
ARTICLE 1. Authority for contract.-This agreement is entered into under the authority of the Defense Production Act of


1950, as amended, pursuant to DMEA Order 1 entitled "Government Aid in Defense Exploration Pro ects."
ARTICLE 2. Operator's property rights.-kÏth respect to that certain land situated in the State of .. OT. -0. .Û--4.T. .1. -4---


... .... .., County of -....J_ackso11.___.._ _ _ _ _ _ _ _ _ _ _ _ _ .._ __........._..., described as follows : "_...2. ...i.---- -----


_Annex._1__at_t.ache.d__her.e.to._and__made___a p.a_r-t hereo_f_, ....... .....


the Operator represents and undertakes: '


(b) That the Operator is a lessee, in possession and entitled to possession, and the Owner's Consent to Lien is attached.
The Operator shall devote the land and all existing improvements, facilities, buildings, installations, and appurtenances to


the purposes of the exploiation project without any allowance for the use, rental value, depreciation, depletion, or other cost of
acquiring, owning, or holding possession thereof.


ARTICIE 3. Exploration project.-The Operator, within . .._..... .. . days from the date of this contract shall commence


work on a project of exploration for 6 ____Mi_C_4_ ... ...............................-------------------


date of this contract. The work to be performed is more fully described in Exhibit "A" attached hereto, which, with any maps
or drawings thereto attached, are made a part of this contract. The Government will contribute to the cost of this work as here-
after provided.


ARTICLE 4. Performance of the toork.-(a) Operator's responsibility. The work shall be performed efficiently, expertly, in
a workmanlike manner, in accordance with good mining standards and State regulations for health and safety and for workmens'
compensation and employers' liability insurance, with suitable and adequate equipment, materials, and labor, to bring the project
to completion within the time fixed. To the extent specified in Exhibit "A," attached hereto, the work may be performed by mde-
pendent contractor or contractors; and work not specified in Exhibit "A" for performance by independent contractor may never-
theless be so performed upon amendment of Exhibit "A," as agreed to by the parties, to state the work to be so performed and
the estimated unit costs thereof, as provided hereafter.


(b) Independent contracts.--Any independent contract for the performance of work shall be on a unit-price basis (such as
per foot of drilling, per foot of drifting, per hour of bulldozer operations, per cubic yard of material moved), or on some basis
that will indicate the amount due for work performed at any stage of the work to be performed under such independent contract.
The Government shall not be nor be considered to be a party to any such independent contract, and the Government's right to
terminate the exploration project contract under any of its provisions shall not in any manner be affected by reason of any
such independent contract. If the reference in Exhibit "A" to any such independent contract states that the Government's
approval thereof is required, the Government may refuse to participate in the cost thereof unless and until it has given its
written approval of the independent contract.


(c) Government may inspect.-The Government shall have the right to enter and observe and inspect the work at all
reasonable times, and the Operator shall provide the Government with all available means for doing so. The Government may
consult with and advise the Operator on all phases of the work. -


ARTICLE 5. Estimated costs of the project.-A statement of the estimated cost of the project is set forth in Exhibit "A,"
attached hereto. Except insofar as any item of requirement or the estimated cost thereof set forth in Exhibit "A" is there or
elsewhere designated as an "allowable maximum," such items of requirement and of related cost are estimates only, and may be
exceeded to the extent that the Government may from time to time approve for the most economic and beneficial performance
of the work within the limitation of the total aggregate estimate of costs. The Government's approval of any such excess
over the estimate for an item of requirement or related cost will be signified by its approval and payment of any invoice or
voucher for payment which expressly calls attention to such excess. Items expressly designated in Exhibit "A" or elsewhere as
"allowable maximum," and the total aggregate estimated cost are limitations, and any excess therein will be for the sole account
of the Operator in which the Government will not participate.


ARTICLE 6. Allowable costs of the project.-(a) The costs of the project in which the Government will-participate are
limited to the following:


(1) Independent contracts.--Payments to independent contractors under independent contracts listed in Exhibit "A."
The estimated cost of any work to be performed under an independent contract is or shall be included in the estimate of
costs in Exhibit "A" in terms of the estimated numbers of units of work to be performed, the estimated amount to be paid
per unit, and the estimated total amount to be paid to the independent contractor, and such estimates shall be allowable
maximums above which the Government will not contribute. Regardless of the provisions of any such independent contract,
the Government will participate in the payments to the independent contractor only on account of work actually performed
and that conforms with the provisions of the exploration project contract, and only to the extent that the Government deems
the unit prices for the work under tlie independent contract to be reasonable and necessary. No such independent contract
shall have the effect of increasing the estimated total cost of the exploration project contract nor the maximum amount
which the Government will pay as provided in the exploration project contract.


(2) Labor, supervision, consultants.-Labor, supervision and technical services (including engineering and geological
consultants), a schedule of which is included in the estimate of costs set forth in Exhibit "A." The requirements and related
estimated costs for supervision and technical services are allowable maximums.


(3) Operating materials and supplies.-Necessary materials and supplies including items of equipment costing less than
$50.00 each, and power, water, and fuel, a schedule of which is included in the estimate of costs in Exhibit "A.


(4) Operating equipment.-Any operating equipment to be rented or purchased, or which is owned and will be furnished
by the Operator, with the estimated rental, purchase price, or the allowable depreciation,. as the case may be, a schedule of
which.is included in Exhibit "A." Any items listed as owned and to be furnished by the-Opqrator, and related imbiel allow-
abÏe depreciation, are allowable maximums.


(5) Rehabilitation and repairs.-Any necessary initial rehabilitation or repairs of existing buildings,.installations, fix-
tures, and movable operating equipment, now owned by the Operator and to be devoted to thempurposes of,the, exploration
contract, a schedule of which is included in the estimate of costs set forth in Exhibit "A. Th~ese items ares allowable


maximums. .
(6) New buildings, improvements, installations.-Any necessary buildings, fixed improvements, or installations to be


purchased, installed, or constructed for the purposes of the exploration work, with the estimated cost of each, a schedule of
which is included in the estimate of costs in Exhibit "A." All of these items are allowable maximums.


(7) Miscellaneous.--Repairs to and maintenance of operating equipment (not including initial rehabilitation or repairs
of the Operator's equipment), analytical work, accounting, workmen's competisation and employers' liability insurance and


payroll taxes.
(8) Contingencies.--Such other necessary, reasonable direct costs of performing the exploration work, within the limit


of the total aggregate estimate of costs, whether or not included in any schedule of costs m Exhibit "A," as may be
approved by the Government in the course of the work, as indicated by its approval and payment of invoices and vouchers.


1 If sufficient space is not provided in any blank, use an extra sheet of paper and refer to it in the blank.


elenaa de rdrDe ,nanrdennatu oto Ëena Mihenp o y, particularly excluding any land or interest therein to which the Government's lien is not to


attach or the production from which is not to be subject to the Government's percentage royalty.
* Strike out the provision not applicable. 16--66328-2
6 Name of mineral or minerals.







(b) The Government's pa in all cases will be based on actual, nece costs (including contract unit prices)
incurred not in excess of any "allo e maximum," and not in excess of the fixed p tage of the total aggregate estimated cost.
Costs will be considered to be incurred only as they are or become due and payable.


(c) No items of general overhead, corporate management, interest, taxes (oiher than payroll and sales taxes) or any other
indirect costs, or work performed or costs incurred before the date of this contract, shall be allowed as costs of the project in
which the Government will participate.


ARTICLE '7. Repõris, accoiints, audits.-(a) Progress reports. The Operators shall provide the Government with monthly
reports of work performed and costs (including contract unit prices) incurred under the contract, in quintuplicate (five copies),
upon forms provided by the Government. These progress reports shall be certified by the Operator, and shall constitute both the
Operator's invoice of costs incurred on the project during the period covered by the report and his voucher for repayment by
the Government, unless the Government requires the use of a standard voucher form with invoice attached. Progress reports
shall include surface and/or underground engineering-geologicalmaps or sketches showing the progress of the exploration, with
assay-reports on samples taken concurrently with the advance in mineralized ground.


(b) Final report.-Upon conipletion of the exploration work or termination of the contract the Operator shall provide the
Government with an adequate geological and engineering report, in quintuplicate (five copies), including an estimate of ore
reserves resulting from the exploration work.


(c) Compliance with requirements.--If, in the opinion of the Government, any of the Operator's reports are insufficient
or incomplete, the Government may procure the making or completion of such reports and attachments as an expense of the
exploration work; and the' Government may withhold apiiroval and payment of any Touchers depending upon -insufficient or
incomplete reports.


(d) Accounts and audits.-The Operator shall keep suitable records and accounts.of operations, which the Gävernment may
inspect and audit at any time. The Government may at any time require an audit °of the Opdratör's records aiid accounts by
a certified public accountant, the cost thereof to be treated as a cost of the project. The Operator shall keep and preserve said
records and accounts for at least 3 years after the completion of the project or the termination of this contract. Upon the com-
pletion of the project or termination of the contract the Operator shall render a final account as provided in Article 12.


ARTICLE 8. Payments by the Government.-(a) The Government will pay .............9Û..........___... percent of the allowable


costs incurred, as they accrue, in an aggregate total amount not in'excess of $_3.s._6.Û.Û.a.Û_Û________, which is __9.Û_____...... per-
centÃ $.ig..Q.Û_Û.._Û_Û__ _ __ _ _ _ _ _ __.......__., the agreed, estimated total cost of the project in which the Government will participate;
Provided, that until the Operator's final report and final accounting have been rendered to the Government, and any final audit-
ing required by the Government has been made, and a final settlement of tlie contract has been- made, the Government may
withhold from the last voucher or vouchers such sums as it sees fit noi in excess of ten (10) pei"ce11t of the maximum total which
the Government might have been called upon to pay under the terms of the contract.


(b) The Government may make any payment or payments direct to independent contractors and to suppliers, for the account
of the Operator, rather than to the Operator.


ARTICLE 9. Repayment by Operator.-(a) If, at any time, the Government considers that a discovery or a development from
which production may be made has resulted from the exploration work, the Government, at any time not later than 6 months after
the Operator has rendered the required final report and final account, may so certify in writing to the Operator. The certifica-
tion shall describe broadly or indicate the nature of the discovery of development. In the event of such certification, any minerals
mined or produced from the-land described in Article 2 within 10 years from' the date of this contract, including any mined or
produced before the certification, shall be subject to a percentage royalty which the Operator or his successor in interest shall
pay to the Government, upon the net smelter returns, the net concentrator returns, or other net amounts realized from the sale
or other disposition of any such production, in whatever form disposed of, including ore, concentrates, or metal, until the total
amount contributed by the Government, without interest, is fully repaid, or said 10 years have elapsed, whichever occurs first,
as follows:


(1) One and one-half (1½) percent of any such net amounts not in excess of eight dollars ($8.00) per ton. -
(2) One and one-half (1¾) percent of any such net amounts, plus one-half (½) percent of such net amounts for each


additional full fifty cents ($0.50) by which such net amounts exceed eight dollars ($8.00) per ton, but not in excess of five (5)
percent of such net amounts.


(For instance: The percentage royalty on a net amount of five dollars ($5.00) per ton would be one and one-half (1½)
percent; on a net amount of ten dollars ($10.00) per ton, three and one-half (3½) percent.)
(b) As here used, "net smelter returns," "net concentrator returns," and "other net amounts realized from the sale or other


disposition," mean gross revenue from sales; or if not sold, the market value of the material after it is mined in the form in
which and the place where it is held. In the case of integrated operations in which the material is not disposed of as such,
these terms mean what:is or would be gross income from mining operations for percentage depletion purposes in income-tax
determination.


(c) To secure the payment of its .percentage royalty, the Government shall have and is hereby granted a lien upon the land
described in Article 2 and upon any production of minerals therefrom, until the royalty claim is extinguished by lapse of time or
is fully paid.


(d) This article is not to be construed as imposing any obligation on the Operator or the Operator's successor in interest
to engage in any mmmg or production operations.


ARTICLE 10. Assignment, transfer, or loss of Operator's interest.-Without the written consent of the Government, the
Operator shall not assign or otherwise transfer or hypothecate this contract or any rights thereunder. The Operator shall not
make any voluntary nor permit any involuntary transfer or conveyance of the Operator's rights in the land described in Article 2,
without making suitable provision for the preservation of the Government's right to a .percentage royalty on production and
lien for the payment thereof; Provided, that mere failure by the Operator to maintain the Operator's rights in the land, without
any consideration running to the Operator other than relief from the cost of maintaining such rights (as by surrender of a
leasehold, failure to perform assessment work, or failure to exercise an option), coupled with complete abandonment by the
Operator of all interest in or operations on the land for a period of 10 years from the date of this contract, shall not constitute
such a transfer or conveyance. Should the Operator make or permit any transfer or conveyance in violation of this provision,
the Operator shall be and remain liable for payment to the Government of the same amounts, at the same times, as would have
been paid under the terms of the percentage royalty on production. If for any reason the net smelter returns, net concentrator
returns, or other net amounts realized from the sale or other disposition of such production are not available as a means of meas-
uring the amount of the Operator's liability, the amount thereof shall be estimated as well as may be, and in the event of dispute
as to such estimates, the determination thereof by the Administrator of Defense Minerals Exploration Administration or by his
successor shall be final and binding upon the Operator.


ARTICLE 11. Title to and disposition of property.-All facilities, buildings, fixtures, equipment, or other items costing more
than $50.00 each, paid for or purchased with funds contributed jointly by the Operator and the Government, although title may
be taken in the name of the Operator, shall belong to the Operator and the Government jointly, in proportion to their respective
contributions, and upon the completion of the work or the termination of the contract shall be disposed of promptly by the Opera-
tor for the joint account of the Government and the Operator, either by return to the vendor, by sale to others, or.purchase by the
Operator at a price at least as high as could otherwise be obtained, as may appear to be for the best interest of the Government,
unless the Government, in writing, waives its interest in any such item. If necessary to accomplish such disposition, the Opera-
tor shall dismantle, sever from the land, and remove any such item, the cost thereof to be for the joint account of the parties in
proportion to their respective interests. If the Operator, within 90 days after the receipt of written notice from the Government,
fails, neglects, or refuses to dispose of such property, the Government may itself enter upon the land, take possession of, and
remove and dispose of any such property as above provided. .


ARTICLE 12. Termination and completion.-The Government may, at any time, by written notice to the Operator, terminate
this contract: (a) If the Operator fails to provide his share of the money necessary to prosecute operations pursuant to the terms
of the contract; (b) if the Operator, in the opinion of the Goyernment, fails to prosecute operations pursuant to the terms of the
contract; or (c) if in the opinion of the Government, operations up to the time of the notice have not indicated the probability of
making any worth while discovery and in the opinion of the Government further operations are not justified. Upon the comple-
tion of the project or any termination of the contract the Operator shall dispose of any remaining materials, supplies, facilities,
buildings, fixtures, and equipment in which the Government has an interest, for the joint account of the Operator and the Gov-
ernment in the proportion of their respective interests; shall render to the Government a full and final accounting of his operations
under the contract and his expenditures of money; and shall pay to the Government its pro rata share of any money rema1mng.


ARTICLE 13. Changes and added provisions.


Executed in sextuplicate the day and year first above written• THE UNITED STATES OF AMERICA


.....l)1xia..Minerals Inc ,


I,
of the corporation named as Operator herein; that


this contract on behalf of the Operator, was then


Acting Administrator
Defense Minerals Explora-
tion Administration


, certify that I am the secretary


, who signed
of said corporation;


that said contract was duly signed for and in behalf of said corporation bÿ authority of its governing body, and is within the


scope of its corporate powers.


CORPORATE
U. 5. GOVERNMENT PRINTING OFFICE IM6328-1 SEAL







DIXIE MINERALS, INC.
EXPLORATION PROJECT CONTRACT


DOCKET NO. DMEA-2293 ¯


ANNEX I


The property of D. H. Stephens and Liddie Stephens,
described as follows:


Beginning on a sycamore on the South West side of
Moses Creek at the mouth of the Flush Running Branch, and
runs up the meanders of said branch above the falls of said
branch to a large chestnut .tree on the West side of said
branch, Mary Wood corner, thence North 25 West thirty poles
to a beach, now down, thence North to the John R. Queen
line 45 East with said line to what is known as the Meggs
and Freeman line, thence South 52 East with Meggs and
Freeman line to a chestnut corner in the head of what is
known as Gooses cove, thence in a southwest direction down
a ridge to a chestnut corner, thence on down the ridge be-
tween the low field and Henry Field to Moses Creek to a
chestnut at or near the mouth of the Henry Field branch,
thence down Moses Creek with the meanders to the Beginning.


Deed from R. H. Stephens to D. H. Stephens,
dated March 15, 1900 and recorded in the office of the
Register of Deeds for Jackson County, N. C. in Book 85
at page 406.







DIXIE MINERALS, INC.
EXPLORATION PROJECT CONTRACT


DOCKET NO. DMEA-2293


EXHIBIT "A"


Description of the Work


The exploration work is divided into two stages.


Stage I


Excavate two trenches as shown on the map captioned
"D. H. Stephens Mine, No. 1, Main Workings," attached hereto.
The exact location, direction, length, and depth of these
trenches shall be specified by the Government.


Stage II


If, in the opinion of the Government, the results
of Stage I indicate that further exploration is warranted,
drift from the lower trench 100 feet northwest. This drift
shall be 5' x 7' in cross-section, and the exact location
and direction of it shall be specified by the Government.


Estimated costs of the Project
. (*Indicates allowable maximum)


Stage I


(1) Independent Contracts


None


(2) Labor, Supervision, Consultants


1 Working foreman - 5 eight hour
shifts @ Šl2.OO per shift* * 60.00*


(3) Operating materials and supplies 30.00


(4) Operating Equipment


To be rented


1 Bulldozer, including operator,
oil, grease, fuel, and repairs,
40 hrs. at $10,00 per hr. 400.00*







(5) Rehabilitation and Repairs


None


(6) New buildings, improvements, installations


None


(7) Miscellaneous $ 10.00


Total - Stage I $ 500.00


Stage II


Unit Costs


100 feet of driftins @ $35.00
per foot, including all costs 3,500.00


The'Government will contribute to
the cost of drifting on the basis
of this agreed, estimated unit cost -
in lieu of actual costs.


Total - Stage II 3,500.00


Total cost of the Project $4,000.00*


Government participation @ 90¾ $3,600.00*







OR/ NGO







MF-203 OWNER'S CONSENT TO LIEN


WHEREAS, the undersigned, as owner, co-owner, lessor, or seller has an interest in certain


property in the State of North Carolina , County of JackSDB , described as


follows:l/


The property of the undersigned, being described as adjoining the lands


of L. E. Hooper, L. M. Stephena, and Blackwood Lumber Co., and lying on the


waters of Moses Creek in Caney Fork Township, .Tackson County, N. C.


which is the subject of a proposed exploration project contract, hereinafter called the "contract",
between the United States of America, hereinafter called the "Government", and


2/ Dizie Minerals, Inc. 131 Main Street, Haynesville, N. C.


. hereinafter called the "Operator"; and


WHEREAS, under certain provisions of said contract which are set forth on the reverse
side hereof, the Government is entitled to a percentage royalty on production and to certain other
rights and equities which do or may conflict with or be adverse to the interest of the undersigned
in said property;


NOW THEREFORE, the undersigned, in consideration of said contract and as an inducement
to the Government to enter into same, undertakes and agrees as follows:


1. The Government's equity in and right to dismantle, sever, take possession of, and
remove and dispose of facilities, buildings, fixtures, equipment, or other items as provided in
the contract, or any amendment thereof, shall prevail over and be prior and superior to any con-
flicting or adverse rights of the undersigned, and the Government is authorized to enter upon the


land for such purposes.


2. To secure the payment to the Government of the percentage royalty on product/ion3/
provided for under the terms of said exploration project contract, or any amendment thereof which
does not increase the maximum amount of the Government's claim here stated or alter the provisions
for repayment,'there is hereby granted to the Government a lien upon the land herein described and
upon any production of minerals therefrom, until the royalty claim is fully paid in the amount of


the Government's contribution, not in excess of 4/$ 3,600.00 , or ten
years have elapsed from the date of the contract.


3. The undersigned shall commit no act nor assert any claim that may contravene or con-
flict with the lien, claim, or rights of the Government under the provisions of said contract.
This agreement shall be binding upon the heirs, executors, administrators, successors, and assigns


. of the undersigned.


Dated this day of , 195 '


Seal


./ Seal


Seal


1/ Either (a) insert the legal description of the land, or (b) strike out the words "as follows"
and insert "in a lease (or contract, deed, or other document dated , and
recorded in book page official records of said county." If (b) is used,
the book and page of recordation cannot be dispensed with. If the space provided is insuf-
ficient, use an Annex, and refer to the Annex in the space.


2| Insert the.name of the Operator as it will appear in the exploration project contract.
3/ Mining or production from the land is not required, and in the absence of production there is


no obligation to repay the Government.
4/ Insert the maximum amount of the Government's contribution.







RELEVANT CONTRAÇT PROVISIONS


Repayment by Operator. (a) If, ,at any time, the Government considers that a discovery
or a development from which production may be made has resulted from the exploration work, the
Government, at any.time not later than six months .after the Operator has rendered the required
final report and final account, may so certify in writing to.the Operator. The certification shall
describe broadly or indicate the nature of the discovery or development. In the event of such
certification, any minerals mined or produced from the land described in Article 2 within 10 years


from the datesof this contract, including anymmined or produced before .the.certifibation, shall
be subject to a percentage royalty which the Operator or his successor in interest shall pay to
the Government, upon.the-ñet·smelter returns; the net concentrator returns,,or other.net amounts
realized from the sale or other disposition of any such production, in whatever form disposed of,
including ore, condèntrateä, o't métal ntia th% totii amóunt contributed3ty therGovërnmenti with-
out interest, is fully repaid, or said 10 years have elapsed, whichever occurs first, as follows:


(1) One and one-half (ll) per cent of any such net amounts not in excessofeight dollars
($8.00) per ton.


(2) One and one-half -(1}} per cent of any such net amounts, þIus one half (#) per cent
such net amounts for each additional full fifty cents ($0.50) by which such net amounts exceed


eight dollars (38.00) per ton,but not in excess of five (5) per cent of such net amounts.


(For instance: the percentage royalty on a net amount of five dollars (35.00) per ton,
would be one and one-half (ll) per cent; on anet amount of ten dollars ($10.00) per ton, three
and one-half (3}) per cent.)


(b) As here used, "net smelter returns", "net concentrator returns", and "other net
amounts realized from the sale or other disposition", mean gross revenue from sales; or if not
sold, the market value,the market value of the material after it is mined in the form in which
and the place where it is held. In the case of integrated operations in which the materialis not
disposed of as such, these terms mean what is or would be gross income from mining operations for
percentage depletion purposes in income tax determination.


(c) To secure the payment of its percentage royalty, the Government shall have and is
hereby granted a lien upon the land described in Article 2 and upon any production of minerals
therefrom, until the royalty claim is extinguished by lapse of time or is fully paid.


(d) This article is not to be construed as imposing any obligation on the Operator or
the Operator's successor in interest to engage in any mining or production operations.


Title to and disposition of property. All facilities, buildings, fixtures, equipment,
or other items costing more than $50.00 each, paid for or purchased with funds contributed jointly
by the Operator and the Government, although title may be taken in the name of the Operator, shall
belong to the Operator and the Government jointly, in proportion to their respective contributions,
and upon the completion of the work or.the .termination of the contract shall be disposed of promptly
by the Operator for the joint account of the Government and the Operator, either by return to the
vendor, by sale to others, or purchase by the Operator at a price at least as high as could other-
wise be obtained, as may appear to be for the best interest of the Government, unless the Govern-
ment, in writing, waives its interest in any such item. If necessary to accomplish such dispo-
sition, the Operator shall dismantle, sever from the land, and remove any such item, the cost
thereof to be for the joint account of the parties in proportion to their respective interests.
If the Operator,within 90 days after the receipt of written notice from·the Government, fails,
neglects, or refuses to dispose of such property, the Government may itself enter upon the land,
take possession of, and remove and dispose of any such property as above provided.


Interior--Implicating Section, Washington,D. C. 18264
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